

Caltrans Active Transportation Resource Center (ATRC) Contract Updates – FY 22/23 Q4

ATRC Contract Title	Contractor	Status	Start Date	End Date	Notes
California Department of Public Health (CDPH) Interagency Agreement	California Department of Public Health	Active	July 1, 2019	June 30, 2024	Ongoing. Provide CT with NI Technical Assistance, Training and Resource Development, and Public Health SME consultation. Next Steps: ATRC Fall Newsletter, late 2023.
Disadvantaged Communities Technical Assistance (CY 6)	Nelson/ Nygaard Consulting	Active	Feb. 17, 2022	Aug. 31, 2023	Ongoing. Assisting disadvantaged communities in preparing competitive, community-driven active transportation projects to apply for future ATP funding cycles. Next steps: Additional Funding Opportunities & Cycle 7 TA evaluation.
ATP Evaluation and Evaluation Technical Assistance	Nelson/ Nygaard Consulting	Active	Sept. 22, 2022	July 31, 2025	Ongoing. Developing a framework for ATP project success metrics beyond the current sole metric of user counts. Will provide technical assistance to local agencies to utilize finalized framework. Next steps: Finalize evaluation framework.
Kit of Parts Pilot Project	California Walks	Completed	March 14, 2022	Feb. 28, 2023	Pilot demonstrations occurred Paradise (10/28 - Complete), Los Banos (11/30), Fresno (12/8 and 12/10). Recommendations from pilot demonstration include a second phase of pilot demonstrations that will focus on community engagement and inform future program guidance.
Active Transportation Resource Center - 2023	UC Davis/CSULB	Pending	Anticipated: Fall 2023	Dec. 31, 2025	Contractor will develop and facilitate training, redesign and maintain the ATRC website, manage communications via ATRC listserv, and administer counter equipment loan program. Next steps: Contract execution.

UC Davis ATP Benefits/Cost Calculator - Phase 2	UC Davis	Pending	Anticipated: Winter 2023	TBD	The first phase of the contract is complete, and the tool is located here . CT will issue a new contract for expansion of the tool and training on the use of the tool. A key aspect of the second phase of project will add project benefit monetization to the tool.
Statewide Active Transportation Counts Database	UC Berkeley SafeTREC	Pending	Anticipated: Fall 2023	TBD	A statewide pedestrian and bicycle count database and consistent methodologies for the collection and reporting of before/after project count data. Next steps: Contract is under final review with DGS.