


MATERIALS DELIVERABLES MILESTONES TIMELINE



CONTINUING MATERIALS LAB SERVICES FOR:

THE PRIVATE SECTOR

- ◆ PERFORMING CTM 109 ON PCC AND AC PLANTS BY REQUEST
- ◆ ANNUAL PROFICIENCY AND QUALIFICATION TESTING OF TESTERS PER IAPM BY REQUEST
- ◆ ANNUAL PRIVATE LAB QUALIFICATION PER IAPM WHEN REQUESTED
(SATELLITE OR FIELD LABS ASSOCIATED WITH THE PRIVATE LAB FOR LESS THAN ONE YEAR ARE QUALIFIED WITH THE MAIN LAB)

CALTRANS

- ◆ ANNUAL PROFICIENCY AND QUALIFICATION TESTING OF TESTERS PER IAPM BY REQUEST
- ◆ ANNUAL LAB QUALIFICATION PER IAPM
- ◆ EQUIPMENT MAINTENANCE AND CALIBRATION, REPLACE/ REPAIR DEFECTIVE EQUIPMENT, AND SPECIFY AND PURCHASE TEST EQUIPMENT
- ◆ MAINTAIN IA RECORDS PER IAPM
- ◆ PROVIDE INFORMATION ON CTM AND IAPM
- ◆ RECOMMEND IA AND CTM IMPROVEMENTS TO EXISTING METHODS
- ◆ SPECIAL PROJECTS

LEAD TIMELINE

PRIOR TO:		MIN LEAD TIME:
PA&ED		
CE ND EIR	DESIGN PROVIDES ALL ENV INFO	3-12 MONTHS
		9-18 MONTHS
		36-48 MONTHS
DP&E		3-12 MONTHS
PS&E		2-3 MONTHS
RTL		0-3 MONTHS

FOR STRUCTURES ADD:
9-12 MONTHS LEAD TIME FROM BE SITE SUBMITTAL (NORMALLY 3-5 MONTHS AFTER PA&ED)

FOR R/W ACQUISITION, ADD 12-14 MO. BET R/W MAPS SUBMITTAL & RTL STARTS 3-4 MO. AFTER PA&ED