



Mokelumne River Bridge News Update

Issue 2 • March 2015

Bridge Project Officially Underway


The Mokelumne River Bridge Project is officially underway. Myers & Sons, the prime contractor, started major field operations on March 6, 2015, with a full highway closure of State Route 12 (SR-12). They successfully removed existing concrete decking in the westbound direction and set temporary concrete barriers on the centerline of the bridge separating the construction zone from roadway traffic.

The contractor has also installed temporary delineation & crash cushions at both ends of the temporary concrete barriers to prepare and maintain one-way traffic on the bridge. The full weekend closure ended ahead of schedule and we were able to open the highway 9 hours before the scheduled 5:00 am opening. Cal-Electro the electrical sub-contractor, completed work on bringing a temporary power source to



the bridge project site and installed a temporary traffic signal system.

Upcoming activities include installation of a containment system to begin the cleaning and painting of various structural steel elements of the bridge and removal of various components of the existing bridges operating system.



Contact Information:

For additional information, please visit the SR-12 Mokelumne River Bridge Project's web page at <http://www.dot.ca.gov/dist10>, or contact the District 10 Public Information Office at (209) 948-7977, or District10PublicAffairs@dot.ca.gov

