



SAN DIEGO COUNTY

STATUS OF TRANSPORTATION STUDIES AND PROJECTS



- PLANNING**
- 1 I-5/SR-78 Interchange Improvements
Feasibility Study Complete Mid 2012
 - 2 SR-78 Proposed HOV/Managed Lanes Study *
Corridor Study Complete Mid 2012
 - 3 Airport Intermodal Transportation Center *
Project Study Report Complete Mid 2012
 - 4 Border Master Plan Update
Regional Study Complete Mid 2014
- ENVIRONMENTAL**
- 5 I-5 North Coast Managed Lanes 
Environmental Document Complete Late 2012
 - 6 I-5/SR-56 Interchange Improvements
Environmental Document Complete Late 2013
 - 7 SR-94/SR-125 Interchange Improvements 
Environmental Document Complete Late 2013
 - 8 SR-94 HOV/BRT Lanes 
Environmental Document Complete Mid 2014
- DESIGN**
- 9 I-5 Genesee Ave Bridge Replacement/Widening
Design Complete Mid 2012
 - 10 Cabrillo Bridge Rehabilitation and Retrofit
Design Complete Late 2012
 - 11 SR-76 Widen from South Mission to the I-15 Interchange 
Design Complete Early 2013
 - 12 SR-11/POE New Freeway, SR-905 Interchange and CVEF
Phase 1 Design Complete Mid 2013
 - 13 I-5/I-8 Interchange Improvements
Design Complete Mid 2013
 - 14 SR-15 Mid-City BRT Stations* 
Design Complete Late 2013
- * Caltrans not the lead agency  TransNet Project



Legend Abbreviations
 HOV = High-Occupancy Vehicle
 BRT = Bus Rapid Transit
 POE = Port of Entry
 CVEF = Commercial Vehicle Enforcement Facility

