

**DEPARTMENT OF TRANSPORTATION**  
**DIVISION OF ENGINEERING SERVICES**  
OFFICE ENGINEER, MS 43  
1727 30<sup>TH</sup> STREET  
P.O. BOX 168041  
SACRAMENTO, CA 95816-8041  
FAX (916) 227-6214  
TTY (916) 227-8454



*Flex your power!  
Be energy efficient!*

**\*\* WARNING \*\* WARNING \*\* WARNING \*\* WARNING \*\***  
**This document is intended for informational purposes only.**

Users are cautioned that California Department of Transportation (Department) does not assume any liability or responsibility based on these electronic files or for any defective or incomplete copying, excerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax number, P.O. Box and street address so that you can receive addenda.

November 3, 2005

03-Nev-80-9.0  
03-4A2404  
ACIMG-080-4(179)E

Addendum No. 3

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in NEVADA COUNTY ABOUT 25 KM WEST OF TRUCKEE AT DONNER SUMMIT SAFETY ROADSIDE REST AREA.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened on November 9, 2005.

This addendum is being issued to revise the Notice to Contractors and Special Provisions.

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES" is replaced as attached.

In the Special Provisions, Section 10-1.01, "Order of Work," the first sentence of the third paragraph is revised as follows:

"The time limit for completing work in the seasonal wetlands shall be restricted to when the wetland is dry and during dry weather, and shall be confined to the period of May 1, 2006 to October 15, 2006 and May 1, 2007 to October 15, 2007."

In the Special Provisions, Section 10-1.01, "Order of Work," the fourth paragraph is revised as follows:

"The eastbound and westbound roadside rest areas shall remain open to the public until May 1, 2006. After May 1, 2006, the Contractor will be allowed to fully close the eastbound and westbound roadside rest areas concurrently to complete the work."

In the Special Provisions, Section 10-1.01, "Order of Work," the following paragraph is added after the fourth paragraph:

"The Contractor shall maintain access to the construction site year-round. Full compensation for maintaining access to the construction site shall be considered as included in the contract prices paid for the various times of work and no additional compensation will be allowed therefore."

Addendum No. 3  
Page 2  
November 3, 2005

03-Nev-80-9.0  
03-4A2404  
ACIMG-080-4(179)E

In the Special Provisions, Section 10-1.13, "Maintain Traffic," the following paragraph is added after the fifteenth paragraph:

"Working hours at the construction site shall be between the hours of 7:00 a.m. and 7:00 p.m. Monday through Friday. Designated holidays are excluded."

To Proposal and Contract book holders:

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted in the NOTICE TO CONTRACTORS section of the Notice to Contractors and Special Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it. A copy of this addendum is available for the contractor's use on the Internet Site:

**[http://www.dot.ca.gov/hq/esc/oe/weekly\\_ads/addendum\\_page.html](http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html)**

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief  
Office of Plans, Specifications & Estimates  
Office Engineer

Attachments

#### **SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES**

Attention is directed to the provisions in Sections 8-1.03, "Beginning of Work," 8-1.06, "Time of Completion," and 8-1.07, "Liquidated Damages," of the Standard Specifications, and these special provisions.

A working day as defined in Section 8-1.06 is re-defined for this project. The second through the fifth paragraphs, inclusive, of Section 8-1.06 shall not apply. The number of working days to complete all the work shall include all non-working days, including those specified in these special provisions and those due to inclement weather or conditions resulting immediately therefrom.

#### **SUBMITTALS**

The Contractor shall not begin construction activities at the project site until the following documents have been submitted by the Contractor, and accepted or approved by the Engineer:

Baseline Progress Schedule (Critical Path Method)

Water Pollution Control Program

Storm Water Pollution Prevention Plan

Notification of Dispute Review Board nominee and disclosure statement

Building working drawings, material lists, descriptive data, samples, work plans, schedule of values and other submittals as required in Section 12 of these special Provision.

#### **DELAYED START**

Working days shall begin May 1, 2006 after the contract has been approved by the Attorney General, or the attorney appointed and authorized to represent the Department of Transportation. The Contractor may begin construction activities at the project site earlier May 1, 2006 after the contract has been approved but only after compliance is achieved with the requirements regarding submittal and acceptance or approval of the documents specified in this section. In the event of noncompliance regarding submittal and acceptance or approval of these documents, the Contractor shall be charged working days beginning May 1, 2006 after the contract has been approved, and shall not be allowed to start construction activities at the project site until compliance is achieved.

The Contractor shall furnish the Engineer with a statement from the vendor that the order for the electrical materials required for this contract has been received and accepted by the vendor; and the statement shall be furnished within 15 calendar days after the contract has been approved by the Attorney General, or the attorney appointed and authorized to represent the Department of Transportation. The statement shall give the date that the electrical materials will be shipped. If the Contractor has the necessary materials on hand, the Contractor will not be required to furnish the vendor's statement.

The work shall be diligently prosecuted to completion before the expiration of **500 WORKING DAYS** beginning on May 1, 2006 after approval of the contract.

The Contractor shall pay to the State of California the sum of \$ 1,700.00 per day, for each and every calendar day's delay in finishing the work in excess of 500 WORKING DAYS.

The 72 hours advance notice before beginning work referred to in Section 8-1.03, "Beginning of Work," of the Standard Specifications is changed to 7 days advance notice for this project.