

DEPARTMENT OF TRANSPORTATION

DES-OE MS #43
1727 30TH Street, 2ND Floor
Sacramento, CA 95816



**** WARNING ** WARNING ** WARNING ** WARNING ****
This document is intended for informational purposes only.

Users are cautioned that California Department of Transportation (Department) does not assume any liability or responsibility based on these electronic files or for any defective or incomplete copying, excerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax number, P.O. Box and street address so that you can receive addenda.

November 26, 2003

08-Riv-215,60,91-60.7/70.6, 22.0/18.5, 32.7/34.7
08-334844
ACNHI-215-1(219)92N
ACNH-X065(080)N

Addendum No. 7

Dear Contractor:

This addendum is being issued to the contract for construction on State highway IN RIVERSIDE COUNTY, IN RIVERSIDE AND MORENO VALLEY ON ROUTE 215 FROM 0.4 KM NORTH OF EUCALYPTUS AVENUE OVERCROSSING TO COLUMBIA AVENUE OVERCROSSING, ON ROUTE 60 FROM 0.6 KM EAST OF DAY STREET UNDERCROSSING TO 0.4 KM WEST OF MAIN STREET OVERCROSSING, ON ROUTE 91 FROM 0.3 KM SOUTH OF UNIVERSITY AVENUE UNDERCROSSING TO 0.1 KM NORTH OF SPRUCE STREET OVERCROSSING

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened on December 4, 2003.

This addendum is being issued to revise the Notice to Contractors and Special Provisions.

In the Special Provisions, Section 10-1.11, "OBSTRUCTIONS," is revised as attached.

To Proposal and Contract book holders:

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

Addendum No. 7
Page 2
November 26, 2003

08-Riv-215,60,91-60.7/70.6, 22.0/18.5, 32.7/34.7
08-334844
ACNHI-215-1(219)92N
ACNH-X065(080)N

This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it. A copy of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer

Attachments

10-1.11 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Attention is directed to "Welded Steel Pipe Casing (Bridge)(Natural Gas) of these special provisions for the construction window for the gas utility to complete installation and testing of the natural gas carrier pipe.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by the Contractor to protect the health, safety and welfare of workers and of the public. Facilities requiring special precautions include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not limited to, the following:

Notification Center	Telephone Number
Underground Service Alert-Northern California (USA)	1-800-642-2444 1-800-227-2600
Underground Service Alert-Southern California (USA)	1-800-422-4133 1-800-227-2600

All utilities will be relocated before the start of construction except for the following: Installation of the following utility facilities inside the structures will require coordination with the Contractor's operations. The Contractor shall make the necessary arrangements with the utility company, through the Engineer, and shall submit a schedule of work, verified by a representative of the utility company, to the Engineer. The schedule of work shall provide not less than the following number of working days, as defined in Section 8-1.06, "Time of Completion," of the Standard Specifications for the utility company to complete their work:

AT&T	
Ruben Martinez: (909) 776-3914	360 East Alessandro Blvd. Riverside, CA 92508
CHARTER COMMUNICATIONS	www.Chartercom.com
Jun Capulong: (909)343-5171 eMail: ccapulong@chartercom.com	6680 View Park Court Riverside, CA 92503
Erwin Tando: (909)343-5139 cell: 354-8256 eMail: etando@chartercom.com	6680 View Park Court Riverside, CA 92503
CITY OF RIVERSIDE-SEWER	www.ci.riverside.ca.us
L.F. (Sandy) Caldwell: (909)826-5348 eMail: Csandy@ci.riverside.ca.us	3900 Main Street-3 rd Floor Riverside, CA 92522
John Claus: (909) 351-6187 johnc@ci.riverside.ca.us	5950 Acorn Street Riverside, CA 92504
CITY OF RIVERSIDE-ENERGY DELIVERY	www.ci.riverside.ca.us
Mike Torelli: (909)826-5404 eMail: mtorelli@ci.riverside.ca.us	3900 Main Street-4th Floor Riverside, CA 92522
CITY OF RIVERSIDE-WATER	www.ci.riverside.ca.us
Kevin Milligan: (909)826-5793 eMail: kmilligan@ci.riverside.ca.us	3900 Main Street-4 th Floor Riverside, CA 92522
Kevin Munns: (909)826-5820 eMail: kmunns@ci.riverside.ca.us	3900 Main Street-4 th Floor Riverside, CA 92522

EASTERN MUNICIPAL WATER DISTRICT	www.emwd.org
Victor Barreto: (909)928-3777 X4439 Abe Mendoza: (909)928-3777 X4431	2270 Trumble Road Perris, CA 92570
KINDER-MORGAN	
Don Quinn: (714)560-4940	1100 Town & Country Road Orange, CA 92868
SBC-Formerly 'Pacbell'	www.SBC.com
Delia Lerma: (714)237-6238 /pgr: (714)268-9621 eMail: dl1435@SBC.com	1265 Van Buren Street, Rm 180 Anaheim, CA 92807
Susan Morgan: (714)237-6207 /pgr: (714)268-9621 eMail: sm7247@msg.pacbell.com	1265 Van Buren Street, Rm 180 Anaheim, CA 92807
SOUTHERN CALIFORNIA EDISON-SCE	www.SCE.com
Carol Brown: (909)506-5533 /cell: (909)506-5533 eMail: browncj@sce.com	14799 Chestnut Street Westminister, CA 92683
SEMPRA UTILITIES-Formerly The Gas Company	www.SEMPRAUTILITIES.com
Douglas Churchill: (909)335-7756 eMail: dchurchill@semprautilities.com	1981 West Lugonia Ave. Redlands, CA 92374-9720
Ken Kennedy: (909)335-7716 eMail: kkennedy@semprautilities.com	1981 West Lugonia Ave. Redlands, CA 92374-9720
SPRINT COMMUNICATIONS COMPANY	www.SPRINT.com
Chuck Shenk: (562)428-4414 /cell: (562)712-9279 eMail: charles.shenk@mail.sprint.com	6508 Gundry Ave. Long Beach, CA 90805
Mr. Lynn Durrett: (909)873-8022 /cell: (909)334-5754 james.l.durrett@mail.sprint.com	282 S. Sycamore Ave. Rialto, CA 92376
VERIZON	www.VERIZON.com
Tom Driskill: (909)929-9412	150 South Juanita Hemet, CA 92543
WILLIAMS COMMUNICATIONS-WCG	www.WCG.com
Jim Silvia: (909)926-5785 /cell: (918)625-4270 eMail:	35099 West Florida, G-7 Riverside, CA 92545
WESTERN MUNICIPAL WATER DISTRICT	www.WMWD.com
Sonia Huff: (909)798-5032 eMail: shuff@wmwd.com	450 Alessandro Blvd. Riverside, CA 92508
ATC	
Scott D. Levine: (858)569-0692	9620 Chesapeake Drive, Suite 203 San Diego, CA 92123

UTILITY OWNER / Conduit-Carrier	LOCATION	WORKING DAYS
City of Riverside-Water-254mm	Box Springs OC (Bridge No. 56-0804)	45 Days
SBC- (6) 110mm O.D. / 2H X 3W Stack	Box Springs OC (Bridge No. 56-0804)	45 Days
SCE- (4) 127mm; (2) 152mm	Box Springs OC (Bridge No. 56-0804)	45 Days
City of Riverside- Energy Delivery - (2) 64mm; (2) 146mm	Box Springs OC (Bridge No. 56-0804)	45 Days
Western Municipal Water District- 254mm	Box Springs OC (Bridge No. 56-0804)	45 Days
SEMPRA Utilities – (1) 203mm	Box Springs OC (Bridge No. 56-0804)	45 Days

UTILITY OWNER / Conduit-Carrier	LOCATION	WORKING DAYS
City of Riverside-Energy Delivery (4) 127mm;	Blaine Street OC (Bridge No. 56-0395)	45 Days
City of Riverside-Communication (2) 51mm;	Blaine Street OC (Bridge No. 56-0395)	45 Days
SEMPRA Utilities (1) 305mm;	Blaine Street OC (Bridge No. 56-0395)	45 Days
City of Riverside –Water 304mm in 762mm Casing	Blaine Street OC (Bridge No. 56-0395)	45 Days

UTILITY OWNER / Conduit-Carrier	LOCATION	WORKING DAYS
City of Riverside-Energy Delivery (4) 127mm;	Iowa Avenue OC (Bridge No. 56-0396)	45 Days
City of Riverside-Communication (2) 51mm;	Iowa Avenue OC (Bridge No. 56-0396)	45 Days

UTILITY OWNER / Conduit-Carrier	LOCATION	WORKING DAYS
City of Riverside-Energy Delivery (4) 127mm;	Linden Avenue OC (Bridge No. 56-0397)	45 Days
City of Riverside-Communication (2) 51mm;	Linden Avenue OC (Bridge No. 56-0397)	45 Days

AT&T	
Ruben Martinez: (909) 776-3914	360 East Alessandro Blvd. Riverside, CA 92508

Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) PROTECT IN PLACE Fiber Optic	Chicago St 8.9m Rt. Sta 20+22	---	---

ATC			
Scott D. Levine: (858)569-0692		9620 Chesapeake Drive, Suite 203 San Diego, CA 92123	
Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) PROTECT IN PLACE Well	11.27m Rt Columbia Off Ramp Sta 9+28 +/-	---	---

CITY OF RIVERSIDE-ENERGY DELIVERY			
Mike Torelli: (909)826-5404 eMail: mtorelli@ci.riverside.ca.us		3900 Main Street-4th Floor Riverside, CA 92522	
Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) ADJUST TO GRADE COR Controller Box	Sycamore Canyon Blvd. 13.93m Rt Sta "3SYC" 13+37.29	10	10 business days
2) ADJUST TO GRADE Electric MH	Sycamore Canyon Blvd. 15.0m Rt Sta "3SYC" 14+15.62	10	10 business days
3) RELOCATE Electric Vault V5946	W/B Sycamore Canyon Blvd. 16.62m Lt Sta "3SYC" 15+56.95	45	10 business days
4) RELOCATE UG Electric	Box Spring Rd. Exit/Entrance Ramps From 13.0m Lt Sta "3Q" 10+04	20	10 business days
5) RELOCATE Underground Electric	Exist. Rivercrest Dr From 0.5m Lt Sta "3N" 10+68.62 to 72.36m Lt Sta "3N" 15+09.58	45	10 business days
6) RELOCATE UG Electric	Exist. Rivercrest Dr From 20.84m Rt Sta "3N" 10+68.62 to 92.42m Rt Sta "3N" 15+08.00	45	10 business days
7) PROTECT IN PLACE Electric OH until UG complete	S'ly of I-215 From Box Spring Rd. to Sycamore Canyon Ct		
8) INSTALL Elect UG	Along Sycamore Cyn Blvd at Box Springs Rd	45	10 business days
9) PROTECT IN PLACE Electric OH until UG complete	S'ly of I-215 At Sycamore Canyon Ct	10	10 business days
10) ADJUST TO GRADE PP# J34431	Sycamore Canyon Blvd 12.35m Rt Sta "3SYC" 13+31	10	10 business days
11) ADJUST TO GRADE Street Lights	E'ly Sycamore Canyon Blvd From Sta "3SYC" 13+53 to 14+60	10	10 business days
12) ADJUST TO GRADE Electric Riser PP#J34432	Sycamore Canyon Blvd. 12.84m Rt Sta "3SYC" 13+76	10	10 business days
13) ADJUST TO GRADE Street Light	Fair Isle Dr. 10.68m Rt Sta "3FAIR" 8+38	10	10 business days
14) ADJUST TO GRADE Street Light	W/B Sycamore Canyon Blvd. 14.95m Lt Sta "3SYC" 14+53	10	10 business days

CONTRACT NO. 08-334844
REVISED PER ADDENDUM NO. 7 DATED NOVEMBER 26, 2003

15) RELOCATE Street Light	W'ly Sycamore Canyon Blvd From Sta "3SYC" 15+59 to 16+00	20	10 business days
16) PROTECT IN PLACE Electrical Overhead until UG Complete	From Down St 7.5m Rt Sta 141+94 (PP#36632) To La Cadena Dr 18.5m Rt Sta 12+87 (PP#36641)	45	10 business days
17) PROTECT IN PLACE Electrical OH until UG Complete	From Blaine St 12.1 m Lt Sta 18+60 to Blaine St 9.8 m Lt Sta 18+95	20	10 business days
18) PROTECT IN PLACE Electrical OH until UG Complete	From Blaine St 10.3 m Lt Sta 20+98 to Blaine St 10.6 m Lt Sta 21+36	20	10 business days
19) PROTECT IN PLACE Electrical OH until UG Complete	From Iowa Ave 13.1m Lt Sta 20+91 To Linden Ave 12.7 m Rt Sta 19+52		
20) PROTECT IN PLACE UG Elec until Iowa Br Complete	From Iowa Ave 13.1 m Lt Sta 20+91 to Iowa Ave 12.1m Rt Sta 20+32		
21) PROTECT IN PLACE Electrical OH until UG Complete	From Linden Ave 10.3 m Rt Sta 18+99 to Linden Ave 12.7 m Rt Sta 19+53		
22) PROTECT IN PLACE UG Conduits and Vaults	Mainline 42.7m Rt Sta 1009+86		
23) PROTECT IN PLACE UG Elec and Pull Box	University Ave 18.1m Lt Sta 21+12		
24) PROTECT IN PLACE Electrical OH until UG Complete	From MLK Blvd EB On-Ramp 13.4m Rt Sta 22+99 to MLK Blvd EB On-Ramp 28.2m Rt Sta 25+76	45	10 Business Days
25) RELOCATE Riser and UG Conductor	Proposed El Cerrito Dr 8.4m Rt Sta 31+01	90	10 Business Days
26) PROTECT IN PLACE UG Pull Box	Sycamore Cyn Blvd 4.9m Lt Sta 35+64		
27) PROTECT IN PLACE Electrical OH until UG Complete	From Sycamore Cyn Blvd 2.0 Rt Sta 41+60 to Sycamore Cyn Blvd 23.6m Rt Sta 47+51	90	10 Business Days
28) RELOCATE UG Elec	From 0.54m Lt Malta Pl Sta 10+00+/- to 4.81m Lt Sta 9+86 +/-	45	10 Business Days
29) RELOCATE UG Elec	From 10.44m Lt & Rt New Kansas St Sta 15+20+/- to 5.63m Lt Sta 15+92 +/-	90	10 Business Days
30) RELOCATE UG Elec	From 1.58m Rt NE 91 CONN Sta 138+06 +/- to 6.69m Lt E La Cadena Sta 10+51+/-	45	10 Business Days
31) RELOCATE UG Elec	22.48m Rt N 215 Sta 6+96 +/-	45	10 Business Days
32) RELOCATE UG Elec	E215 & E La Cadena Dr	45	10 Business Days
33) PROTECT IN PLACE until Relocation Complete	W'ly of Rte 91 on Mulberry St from Poplar On Ramp to First St.	45	10 Business Days
34) PROTECT IN PLACE until Relocation Complete	E'ly of Rte 91 from First St to Spruce St	30	10 Business Days
35) PROTECT IN PLACE until Relocation Complete	Crossing Rte 91 at First St	30	10 Business Days
36) PROTECT IN PLACE until Relocation Complete	Crossing Rte 91 at Spruce St	20	10 Business Days

37) PROTECT IN PLACE until Relocation Complete	Roberta St, New Kansas St and Spruce St.	30	10 Business Days
38) PROTECT IN PLACE until Relocation Complete	N'y Rte 215 from Rte 60 to Columbia Off Ramp	60	10 Business Days
39) PROTECT IN PLACE until Relocation Complete	S'y Rte 215 from Columbia Off Ramp to Rte 60	60	10 Business Days
40) PROTECT IN PLACE until Relocation Complete	Crossing Rte 215 at Spring Garden St	20	10 Business Days
41) INSTALL UG Elec	New Charles St	20	10 Business Days
42) PROTECT IN PLACE Electrical OH until UG Complete	From 14.8m Lt W-S Connect Sta 145+64 to 10.3m Rt Spruce St Sta 21+21	20	10 Business Days
43) PROTECT IN PLACE Electrical OH until UG Complete	From 10.2m Rt Spruce St Sta 19+30 to 10.3m Rt Spruce St Sta 21+21	30	10 Business Days
44) PROTECT IN PLACE Electrical OH until UG Complete	From 9.5m Lt W-S Connector Sta 149+06 to 1.6m Rt W-S Connector Sta 150+14	20	10 Business Days
45) PROTECT IN PLACE Electrical OH until new OH Complete	From 29.4m Lt Mainline Sta 209+29 to 37.7m Rt Mainline Sta 211+39	45	10 Business Days
46) PROTECT IN PLACE Electrical OH until new OH Complete	From 16.9 m Lt Blaine St Sta 20+68 to 26.2 m Rt Mainline Sta 216+13	30	10 Business Days
47) PROTECT IN PLACE Electrical OH until new OH Complete	University Ave NB On-ramp 19.8m Lt Sta 12+59	20	10 Business Days
48) PROTECT IN PLACE Electrical OH until new OH Complete	Sycamore Cyn Blvd 17.6 Rt Sta 40+07		
49) PROTECT IN PLACE Guy Pole until Relocation Complete	Existing Sycamore Cyn Blvd 11.6m Rt Sta 42+15		
50) PROTECT IN PLACE Electrical OH until new Steel Poles replace existing Wood Poles	Sycamore Cyn Blvd 17.2m Rt Sta 48+26, Sycamore Cyn Blvd 14.9m Rt Sta 49+00 and Sycamore Cyn Blvd 10.4m Rt Sta 49+49	45	

CITY OF RIVERSIDE-SEWER			
L.F. (Sandy) Caldwell: (909)826-5348 eMail: Csandy@ci.riverside.ca.us		3900 Main Street-3 rd Floor Riverside, CA 92522	
Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) PROTECT IN PLACE 686MM VCP	Sycamore Canyon Blvd. From 1.53m Rt Sta "3SYC" 8+34.08 to 3.28m Lt Sta "3SYC" 9+84.64		
2) PROTECT Sewer MH	Sycamore Canyon Blvd. 9.88m Rt Sta "3SYC" 9+09.71		
3) PROTECT IN PLACE Sewer MH	Sycamore Canyon Blvd. 3.22m Lt Sta "3SYC" 9+70.14	10	10 business days
4) RELOCATE Sewer MH	Box Spring Rd Exit Ramp 2.17m Rt Sta "3P" 14+07.57	10	10 business days
5) RELOCATE Sewer MH	Box Spring Rd Entrance Ramp 7.31m Rt Sta "3Q" 11+05.75	10	10 business days
6) RELOCATE Sewer Line	Box Spring Rd Exit/Entrance Ramps From 15.61m Rt Sta "3P" 14+03.50 to 18.18m Rt Sta "3Q" 11+09.27	10	10 business days
7) PROTECT Sewer Line	Sycamore Canyon Blvd. 5.50m Lt Sta "3SYC" 13+19.00		
8) ADJUST Sewer MH	Sycamore Canyon Blvd. 3.76m Lt Sta "3SYC" 13+58.02	10	10 business days
9) RELOCATE Sewer Line	Sycamore Canyon Blvd. From 10.76m Lt Sta "3SYC" 13+97.28 to 85.02m Lt Sta "3SYC" 15+07.84	45	10 business days
10) RELOCATE Sewer Line	Box Spring Rd. Exit Ramp from 2.17m Rt Sta "3P" 14+07.57 to 10.54m Rt Sta "3Q" 10+00.00	45	10 business days
11) RELOCATE Sewer MH	Box Spring Rd. Entrance Ramp 10.33m Rt Sta "3Q" 10+16.41	10	10 business days
12) ADJUST Sewer MH	Rivercrest Dr. 1.18m Rt Sta "3Z" 12+78.17	10	10 business days
13) ADJUST Sewer MH	Rivercrest Dr. 7.44m Lt Sta "3Z" 13+02.62	10	10 business days
14) RELOCATE 203mm PVC Sewer	Rivercrest Dr. From 1.18m Rt Sta "3Z" 12+78.17 to 7.44m Lt Sta "3Z" 13+02.62	45	10 business days
15) ADJUST Sewer MH	Rivercrest Dr. 8.04m Rt Sta "3Z" 13+06.07	10	10 business days
16) ADJUST Sewer MH	Rivercrest Dr. 1.13m Lt Sta "3Z" 13+94.59	10	10 business days
17) RELOCATE 203mm PVC Sewer	Rivercrest Dr. From 8.04m Rt Sta "3Z" 13+06.07 to 1.13m Lt Sta "3Z" 13+94.59	45	10 business days
18) RELOCATE Sewer Metering Station MH	SR-60 45.13m Rt Sta "RIV60" 14+92.60	45	10 business days
19) ADJUST Sewer to Grade	Blaine St 0.6 m Lt Sta 20+80.1	10	10 business days
20) ADJUST Sewer to Grade	Blaine St 5.4 m Lt Sta 18+80.5	10	10 business days

21) ADJUST Sewer MH to Grade	From Central Ave STA 1+45 To Central Ave STA 3+20	10	10 business days
22) ADJUST Sewer MH to Grade	From Sycamore Cyn Blvd STA 46+90 To Sycamore Cyn Blvd STA 48+42	10	10 business days
23) RELOCATE Sewer MH	13.03m Lt N-W 91 CONN Sta 130+38+/-	45	10 business days
24) RELOCATE Sewer MH	23.00 m Rt 91 Sta 130+38+/-	45	10 business days
25) RELOCATE Sewer MH	1.15m Rt Spruce Off Ramp Sta 133+32+/-	45	10 business days
26) PROTECT 203mm Sewer	From Malta CL Sta 9+74+/- to 4.47m Lt Sta 10+00+/-		
27) ADJUST Sewer MH to Grade	3.32m Rt Kansas Sta 13+31+/-	10	10 business days
28) ADJUST Sewer MH to Grade	3.38m Rt Kansas Sta 14+04+/-	10	10 business days
29) ADJUST Sewer MH to Grade	1.83m Lt Kansas Sta 14+07+/-	10	10 business days
30) ADJUST Sewer MH to Grade	7.08m Lt La Cadena Dr Sta 13+98+/-	10	10 business days
31) ADJUST Sewer MH to Grade	2.50m +/- Rt 1S Sta 10+18+/-	10	10 business days
32) ADJUST Sewer MH to Grade	4.79m +/- Rt 1S Sta 10+28+/-	10	10 business days
33) PROTECT Sewer	2.00m +/- Lt & 2.00m +/- Rt Kansas Sta 14+12+/-		
34) PROTECT Sewer	25.45m Rt N-E 215 CONN Sta 138+74+/-		
35) PROTECT Sewer	From 25.45m Rt N-E 215 CONN Sta 138+74+/- to 4.79m Lt 1S Sta 10+31+/-		
36) PROTECT Sewer	25.45m Rt N-E 215 CONN Sta 138+74+/-		
37) RELOCATE Sewer	From 46.43m Lt 215 S-W CONN Sta 196+92+/- to 26.59m Lt Sta 198+24+/-	45	10 business days
38) RELOCATE Sewer	4.02m Lt 215 S-W CONN Sta 197+78+/-	45	10 business days
39) RELOCATE Sewer	6.26m Lt 215 S-W CONN Sta 197+24+/-	45	10 business days
40) ADJUST Sewer MH to Grade	CL W La Cadena Sta 3+88+/-	10	10 business days
41) ADJUST Sewer MH to Grade	0.43m Rt W La Cadena Sta 3+98+/-	10	10 business days
42) ADJUST Sewer MH to Grade	3.91m Rt W La Cadena Sta 4+00+/-	10	10 business days
43) ADJUST Sewer MH to Grade	0.64m Rt W La Cadena Sta 7+83+/-	10	10 business days
44) ADJUST Sewer MH to Grade	5.54m Rt W La Cadena Sta 8+76+/-	10	10 business days
45) INSTALL 203mm Sewer	On New La Cadena Dr, E'ly Rte 91	45	10 business days

CITY OF RIVERSIDE-WATER			
Kevin Milligan: (909)826-5793 eMail: kmilligan@ci.riverside.ca.us Kevin Munns: (909)826-5820 eMail: kmunns@ci.riverside.ca.us		3900 Main Street-4 th Floor Riverside, CA 92522	
Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) RELOCATE Water Line	From Spruce St 3.3m Rt Sta 20+29 to N-W Connector 12.2m Lt Sta 146+61	45	10 business days
2) PROTECT IN PLACE Water Line Until Blaine OC Complete	Along Blaine Ave From Sta 19+40 to 20+61		
3) RELOCATE Water Line	From Sycamore Cyn Blvd 1.3m Rt Sta 31+22 to Sycamore Cyn Blvd 2.5m Rt Sta 34+33	45	10 business days
4) RELOCATE 305mm Water Line	From Central Ave 1.0m Lt Sta 20+25 To Central Ave 2.3m Lt Sta 21+95	45	10 business days
5) RELOCATE 305mm Water Line	From Central Ave 2.3m Lt Sta 20+24 To Central Ave 3.7m Lt Sta 21+94	45	10 business days
6) RELOCATE Water Line	From Proposed Central Ave 7.5m Rt Sta 3+47 to Proposed Central Ave 18.3m Rt Sta 2+42	45	10 business days
7) PROTECT IN PLACE	Sycamore Canyon Blvd STA 46+60		
8) PROTECT IN PLACE until bore/pit between Iowa and Linden crossing freeway complete	From Iowa Ave 5.6m Rt Sta 20+65 to Iowa Ave 4.6m Rt Sta 19+25		
9) PROTECT IN PLACE until bore/pit between Iowa and Linden crossing freeway complete	From Linden St. 6.3m Rt Sta 18+80 to Iowa Ave 3.6m Rt Sta 20+64		
10) PROTECT IN PLACE until bore/pit between Iowa and Linden crossing freeway complete	From Linden St. 4.4m Rt Sta 19+41 to Iowa Ave 4.7m Rt Sta 20+59		
11) PROTECT IN PLACE until bore/pit between Iowa and Linden crossing freeway complete	From Linden St 2.3m Rt Sta 18+83 to Iowa Ave 6.7m Sta 20+78		
12) RELOCATE Water Vault	27.39m Rt Rte 91 Sta 130+29+/-	45	10 business days
13) RELOCATE Water Valve	41.63m Rt Rte 91 Sta 133+16+/-	10	10 business days
14) ADJUST (3) Water Valves	On Malta PL Sta 9+90+/-	20	10 business days
15) ADJUST (3) Water Valves	Between Sta 10+10+/- to Sta 10+24+/- of E La Cadena Dr.	20	10 business days
16) RELOCATE Fire Hydrant	6.70m Lt E La Cadena Dr. Sta 10+11+/-	10	10 business days

CONTRACT NO. 08-334844
REVISED PER ADDENDUM NO. 7 DATED NOVEMBER 26, 2003

17) PROTECT IN PLACE Water Line		From 6.47m Lt Kansas Ave. Sta 14+06+/- to 6.55m Lt Kansas Ave. Sta 14+16+/-		
18) RELOCATE Fire Hydrant		2.27m Lt E La Cadena Dr. Sta 14+04+/-	10	10 business days
19) RELOCATE Fire Hydrant		3.26m Lt Kansas Ave. Sta 15+93+/-	10	10 business days
20) RELOCATE Water Line		From 19.78m Rt N-E Connector Sta 138+53+/- to 51.05m Rt N-E Connector Sta 139+19+/-	45	10 business days
21) RELOCATE Water Valves & Meters		24.60m Rt N-E Connector Sta 138+64+/-	20	10 business days
22) RELOCATE Water Line		From 7.56m Lt to 58.60m Rt S-E Connector	45	10 business days
23) RELOCATE Water Valves & Meters		S 215 & Strong St	20	10 business days
24) RELOCATE Fire Hydrant		4.50m Lt S-E Connector Sta 193+85+/-	10	10 business days
25) RELOCATE Water Line		From 0.1m Lt S-E Connector Sta 192+38+/- to 3.40m Lt Sta 194+52+/-	45	10 business days
26) RELOCATE Water Line		From 29.0m Rt to 16.1m Lt W. La Cadena Sta 5+79+/-	45	10 business days
27) RELOCATE Water Valves & Meters		S 215 & Knoll way St	20	10 business days
28) RELOCATE Fire Hydrant		21.0m Lt W. La Cadena Dr. Sta 5+58+/-	10	10 business days
29) RELOCATE Water Line		From 29.5m Rt W. La Cadena Dr Sta 5+54+/- to 2.40m Lt W. La Cadena Dr. Sta 8+77+/-	45	10 business days
30) RELOCATE Water Valves & Meters		Between Sta 5+54 to 8+77 on W La Cadena Dr	20	10 business days
31) RELOCATE Fire Hydrant		7.83m Lt W. La Cadena Dr Sta 8+70+/-	10	10 business days
32) RELOCATE Water Valves & Meters		W La Cadena & Spring Garden St	20	10 business days
33) RELOCATE 305mm Water Line		Box Spring Entrance Ramp From 6.41m Lt Sta "3Q" 10+00 to 6.75m Lt Sta "3Q" 10+33	20	10 business days
34) INSTALL 305mm Water		On Proposed La Cadena Dr, E'ly Rte 91	45	10 business days
35) PROTECT IN PLACE Fire Hydrant and Water Meter until Relocation Complete		University Ave Sta 21+15		
36) PROTECT IN PLACE 457mm Water Pipe until Relocation Complete		Under I-215 NB University Ave	20	10 business days

CHARTER COMMUNICATIONS	
Jun Capulong: (909)343-5171 eMail: Erwin Tando: (909)343-5139 cell: 354-8256 eMail:	6680 View Park Court Riverside, CA 92503

Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) RELOCATE Television Fiber Optic (FO)-Underground (UG)	Sycamore Canyon Blvd. 7.40m Rt Sta "3SYC" 7+37.68	30	10 business days
2) RELOCATE TVFO-UG	Sycamore Canyon Blvd. From 7.03m Rt Sta "3SYC" 6+91.87 to 8.06m Rt Sta "3SYC" 8+84.92	30	10 business days
3) RELOCATE TVFO-UG	Sycamore Canyon Blvd. 14.7m Rt Sta "3SYC" 9+20	30	10 business days
4) RELOCATE TVFO-UG	Sycamore Canyon Blvd. 14.8m Rt Sta "3SYC" 9+70	30	10 business days
5) PROTECT IN PLACE-FO-UG	Watkins Dr - Central Ave From Central Ave 5.4m Lt Sta 22+03 to Central Ave 13.0m Lt Sta 0+23		
6) PROTECT IN PLACE FO-OH until RELO with COR-E Power Pole (PP) to UG Completed	From Existing Sycamore Cyn Blvd 12.4m Rt Sta 44+19 to Sycamore Cyn Blvd 23.6m Rt Sta 47+50		
7) RELOCATE TV FO-OH	Vine & First St	10	10 business days
8) RELOCATE TV FO-OH	Roberta St at New Kansas St .	15	10 business days
9) RELOCATE TV FO-OH	N'y Rte 215 from Rte 60 to Columbia Off Ramp	35	10 business days
10) RELOCATE TV FO-OH	S'y Rte 215 from Columbia Off Ramp to Rte 60	35	10 business days

EASTERN MUNICIPAL WATER DISTRICT	www.emwd.org
Victor Barreto: (909)928-3777 X4439 Abe Mendoza: (909)928-3777 X4431	2270 Trumble Road Perris, CA 92570

Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) RELOCATE water line	I-215 Truck Bypass Connector 21.59m Rt Sta "3N" 10+74.59	45	10 business days
2) RELOCATE water line	I-215 Truck Bypass Connector From 19.25m Rt Sta "3N" 10+80.00 to 27.79m Rt Sta "3N" 10+83.82	45	10 business days
3) RELOCATE water line	I-215 Truck Bypass Connector From 15.28m Rt Sta "3N" 10+87.41 to 27.28m Rt Sta "3N" 10+95.55	45	10 business days
4) RELOCATE water line	I-215 Truck Bypass Connector From 6.82m Lt Sta "3N" 10+75.03 to 16.64m Rt Sta "3N" 10+84.79	45	10 business days

5) RELOCATE water line	I-215 Truck Bypass Connector From 9.31m Lt Sta "3N" 10+82.49 to 14.11m Rt Sta "3N" 10+91.76	45	10 business days
6) RELOCATE water line	I-215 Truck Bypass Connector From 21.59m Rt Sta "3N" 10+74.59 to 3.91m Rt Sta "3N" 13+49.77	45	10 business days
7) RELOCATE water line	I-215 Truck Bypass Connector 2.45m Rt Sta "3N" 11+48.46	45	10 business days
8) RELOCATE water line	I-215 Truck Bypass Connector 5.59m Lt Sta "3N" 12+39.34	45	10 business days
9) RELOCATE water line	I-215 Truck Bypass Connector 4.24m Lt Sta "3N" 13+00.00	45	10 business days
10) RELOCATE water line	I-215 Truck Bypass Connector From 3.91m Rt Sta "3N" 13+49.77 to 8.20m Rt Sta "3Z" 14+26.68	45	10 business days
11) RELOCATE water line	Rivercrest Dr. 14.87m Lt Sta "3Z" 12+80.90	45	10 business days
12) RELOCATE water line	Rivercrest Dr. 24.24m Lt Sta "3Z" 12+98.54	45	10 business days
13) RELOCATE water line	Rivercrest Dr. 23.69m Rt Sta "3Z" 13+49.59	45	10 business days
14) RELOCATE Seat Gate Valve	I-215 to SR 60 Truck Bypass Con. 11.97m Rt Sta "3M" 24+05	45	10 business days
15) RELOCATE Water Line	I-215 to SR 60 Truck Bypass Con. From 11.97m Rt Sta "3M" 24+05 to 24.90m Rt "3M" 25+56	45	10 business days

<i>KINDER-MORGAN</i>	
Don Quinn: (714)560-4940	1100 Town & Country Road Orange, CA 92868

Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) RELOCATE Fuel Line	Rte 60 WB/215 NB Connector From 29.12m Lt Sta "3AA" 63+14.13 to 94.79m Rt Sta "3M" 14+80.00	45	10 business days

<i>SBC-Formerly 'Pacbell'</i>	
Delia Lerma: (714)237-6238 /pgr: (714)268-9621 eMail: Susan Morgan: (714)237-6207 /pgr: (714)268-9621 eMail:	1265 Van Buren Street, Rm 180 Anaheim, CA 92807

Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) RELOCATE Telephone (T) & Fiber Optic (FO)	Sycamore Canyon Blvd. From 5.12m Lt Sta "3SYC" 6+86.00 to 7.28m Lt Sta "3SYC" 9+84.59	180	10 business days
2) RELOCATE Tel MH & Vault	Sycamore Canyon Blvd. 4.72m Lt Sta "3SYC" 8+37.08	90	10 business days

3) RELOCATE- T & FO- Underground (UG)	Sycamore Canyon Blvd. From 7.28m Lt Sta "3SYC" 9+84.59 to 7.17m Lt Sta "3SYC" 11+80.00	180	10 business days
4) RELOCATE -T & FO –UG	Box Spring Rd. From 19.81m Lt Sta "3X" 12+53.86 to 19.30m Lt Sta "3X" 12+68.81	180	10 business days
5) PROTECT until UNDERGROUND RELOCATION Complete T & FO Overhead	Box Spring Rd. From 19.81m Lt Sta "3X" 12+53.86 to 5.17m Lt Sta "3X" 14+61.21		
6) RELOCATE –T- Underground	Box Spring Rd. From 3.93m Lt Sta "3X" 14+43.70 to 16.74m Lt Sta "3Q" 11+02.72	90	10 business days
7) RELOCATE -T & FO Underground	Box Spring Rd. From 3.93m Lt Sta "3X" 14+43.70 to 16.74m Lt Sta "3Q" 11+02.72	90	10 business days
8) RELOCATE -T & FO Vault	Box Spring Rd. Exit/Entrance Ramps 16.74m Lt Sta "3Q" 11+02.72	90	10 business days
9) RELOCATE -T & FO Underground	Box Spring Rd. Exit/Entrance Ramps From 16.60m Rt Sta "3P" 13+97.47 to 18.02m Rt Sta "3Q" 11+22.90	90	10 business days
10) RELOCATE –T- Underground	SB Box Spring Rd. Exit Ramp From 19.53m Rt Sta "3P" 14+04.61 to 15.67m Rt Sta "3P" 14+14.50	90	10 business days
11) PROTECT IN PLACE -T & FO Underground	Box Spring Rd. 0.48m Rt Sta "3X" 14+78.47		
12) ADJUST MH to Grade	Box Spring Rd 4.87m Lt Sta "3X" 15+43.92	10	10 business days
13) RELOCATE -T & FO Overhead	Box Spring Rd. From 5.17m Lt Sta "3X" 14+61.21 to 16.87m Lt Sta "3X" 15+59.03	90	10 business days
14) PROTECT IN PLACE –T Conduit UG	I-215 30m RT STA 208+97.3 I-215 31m LT STA 209+49.7		
15) RELOCATE -T UG	From Sycamore Canyon Blvd 6.5m Rt Sta 30+47 to Sycamore Canyon Blvd 7.28m Lt Sta "3SYC" 9+85	180	10 business days
16) RELOCATE -T UG	From 39.71m Rt E91 Spruce Off Ramp Sta 134+60+/- to 5.80m Rt & 12.46 Lt Sta 136+34+/-	90	10 business days
17) RELOCATE –Vault	3.37m Rt S-W 215 CONN Sta 193+65 +/-	20	10 business days
18) ADJUST Vault	5.68m Lt W La Cadena Dr Sta 4+01 +/-	20	10 business days
19) ADJUST Vault	4.62m Lt W La Cadena Dr Sta 3+97 +/-	20	10 business days
20) PROTECT IN PLACE Vault	14.19m Rt Columbia Off Ramp Sta 9+95 +/-		
21) PROTECT IN PLACE –T Conduit UG	From 15.10m Rt Columbia Off Ramp Sta 9+95 +/- to 19.62m Rt Sta 10+16+/-		
22) RELOCATE-OHT	Vine & First St	10	10 business days
23) RELOCATE-OHT	New Kansas Cul de Sac	15	10 business days
24) RELOCATE-OHT	Roberta St, New Kansas St and Spruce St.	20	10 business days

25) RELOCATE-OHT	N'y Rte 215 from Rte 60 to Columbia Off Ramp	35	10 business days
26) RELOCATE-OHT	S'y Rte 215 from Columbia Off Ramp to Rte 60	35	10 business days
27) PROTECT IN PLACE until UNDERGROUND RELOCATION Complete	From 14.8m Lt W-S Connector Sta 145+61 to 13.1m Lt W-S Connector Sta 147+46	20	10 business days
28) PROTECT IN PLACE until UG relocation Complete	In Blaine St OC Structure		
29) PROTECT IN PLACE until Relocation Complete	From Blaine St 10.0 m Rt Sta 21+48 to Blaine St 24.7m Rt Sta 20+94	20	10 business days
30) PROTECT IN PLACE until Relocation Complete	From Iowa Ave N of I-215 to Linden Ave N of I-215, along proposed RW 219	20	10 business days

SEMPRA UTILITIES-Formerly The Gas Company	www.SEMPRAUTILITIES.com
Douglas Churchill: (909)335-7756 eMail: dchurchill@semprautilities.com Ken Kennedy: (909)335-7716 eMail: kkennedy@semprautilities.com	1981 West Lugonia Ave. Redlands, CA 92374-9720

Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) PROTECT IN PLACE underground gas line	Sycamore Canyon Blvd. From 6.0m Rt Sta "3SYC" 44+45 To 4.12m Rt Sta "3SYC" 9+68		
2) PROTECT IN PLACE underground gas line	Sycamore Canyon Blvd. 5.96m Rt Sta "3SYC" 8+75.07		
3) PROTECT IN PLACE underground gas line	Sycamore Canyon Blvd. 4.40m Rt Sta "3SYC" 9+70.16		
4) TO BE ABANDONED underground Gas line	S'y I-215 At Sycamore Canyon Ct		
5) RELOCATE underground gas line	Box Spring Rd. From 14.73m Rt Sta "3X" 14+46.15	45	10 business days
6) RELOCATE underground gas line	Box Spring Rd. Exit/Entrance Ramps From 16.06m Rt Sta "3P" 14+16.17 to 14.80m Rt Sta "3Q" 10+26.51	45	10 business days
7) RELOCATE gas meter	Box Spring Rd. Exit Ramp 18.54m Rt Sta "3P" 14+15.72	10	10 business days
8) RELOCATE underground gas line	Box Spring Rd. Entrance Ramp From 12.93m Rt Sta "3Q" 10+00.00 to 5.30m Rt Sta "3Q" 10+80.00	45	10 business days
9) RELOCATE underground gas line	Box Spring Rd. From 13.40m Rt Sta "3X" 14+63.03 to 5.26m Rt Sta "3X" 15+42.55	45	10 business days
10) RELOCATE underground gas line	Box Spring Rd. From 0.0m Sta "3X" 14+80.00 to 12.38m Rt Sta "3X" 14+83.51	45	10 business days
11) RELOCATE underground gas line	Day St. 7.45m Rt Sta "DAY" 21+44.08	45	10 business days

12) PROTECT IN PLACE underground gas line	Box Spring Rd. From 5.26m Rt Sta "3X" 15+42.55 to 42.60m Lt Sta "3AA" 62+60.00		
13) PROTECT IN PLACE underground gas line	Box Spring Rd. From 42.60m Lt Sta "3AA" 62.60.00 to 55.76m Lt Sta "3AA" 63+29.62		
14) PROTECT IN PLACE UG Gas Line until Blaine OC Complete	Along Blaine Ave From Sta 19+40 to 20+61		
15) PROTECT IN PLACE underground gas line	Along Existing Sycamore Cyn Blvd Sta from Sta 25+81 to Sta 41+60		
16) RELOCATE underground gas line	From Proposed Sycamore Cyn Blvd Sta 41+00 to 41+60	45	10 business days
17) PROTECT IN PLACE underground gas line	From Proposed Sycamore Cyn Blvd Sta 41+60 to 44+30		
18) RELOCATE underground gas line	From Existing Sycamore Cyn Blvd Sta 44+20 to 44+45	45	10 business days
19) PROTECT IN PLACE underground gas line	Sycamore Canyon Blvd. From 6.0m Rt Sta "3SYC" 44+45 To 4.12m Rt Sta "3SYC" 9+68		
20) TO BE ABANDONED underground gas line	From 42.52m Rt E91 Spruce Off Ramp Sta 134+60+/- to 15.91m LT Sta 136+33+/-		
21) ADJUST TO GRADE Gas Valve	2.68m Rt Kansas St. Sta 13+31 +/-	10	10 business days
22) RELOCATE underground gas line	From 0.78m Lt S-W 215 CONN Sta 199+23 +/- to 4.90m Rt W La Cadena Dr Sta 3+91 +/-	45	10 business days
23) RELOCATE underground gas line	From 31.05m Lt S-215 Sta 2+60 +/- to 23.06 Lt Sta 9+14.27	45	10 business days
24) PROTECT IN PLACE underground gas line	From 26.63m Rt to 45.20m Lt N-215 Sta 7+92 +/-		
25) RELOCATE underground gas line	From 12.98m Rt Canyon Crest Dr Sta 16+91.6 to 0.21m Rt W Campus Dr Sta 23+96.5	45	10 business days

SOUTHERN CALIFORNIA EDISON- SCE	
Carol Brown: (909)506-5533 /cell: (909)506-5533 eMail: browncj@sce.com	14799 Chestnut Street Westminister, CA 92683

Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) RELOCATE Underground Electrical	Box Spring Rd. From 19.81m Lt Sta "3X" 12+53.86 to 19.30m Lt Sta "3X" 12+68.81	45	10 business days
2) PROTECT IN PLACE Electric OH Until UG Complete	Box Spring Rd From 19.81m Lt Sta "3X" 12+54 To 16.0m Lt Sta "3X" 15+57		
3) PROTECT IN PLACE Electric OH until UG Complete	Crossing I-215 At Box Spring Rd		
4) INSTALL Electric UG	Along Sycamore Canyon Blvd. at Box Spring	45	10 business days
5) PROTECT IN PLACE OH Electrical until UG Complete	From Central Ave 22.1m Rt Sta 20+98 to Existing Sycamore Cyn Blvd 15.8m Rt Sta 43+23		
6) PROTECT IN PLACE Pull Box until UG Complete	Central Ave 21.7m Rt Sta 2+30		

VERIZON	
Tom Driskill: (909)929-9412	150 South Juanita Hemet, CA 92543

Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) RELOCATE telephone vault and manhole	I-215 Truck Bypass Connector 7.01m Rt Sta "3N" 11+32.53	45	10 business days
2) RELOCATE telephone- underground	I-215 Truck Bypass Connector From 7.01m Rt Sta "3N" 11+32.53 to 30.00m Lt Sta "3Z" 12+58.52	45	10 business days
3) RELOCATE telephone vault and manhole	I-215 Truck Bypass Connector 5.02m Lt Sta "3N" 12+61.68	45	10 business days
4) RELOCATE telephone vault and manhole	Rivercrest Dr. 8.09m Lt Sta "3Z" 12+71.34	45	10 business days
5) RELOCATE telephone- underground	Rivercrest Dr. From 30.00m Lt Sta "3Z" 12+58.52 to 12.24m Rt Sta "3Z" 14+09.86	45	10 business days

WESTERN MUNICIPAL WATER DISTRICT			
Sonia Huff: (909)798-5032 eMail: shuff@wmwd.com		450 Alessandro Blvd. Riverside, CA 92508	
Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) PROTECT IN PLACE Water Line	Box Spring Rd. 24.15m Rt Sta "3X" 13+51.60		
2) PROTECT IN PLACE Water Line	Box Spring Rd. From 24.15m Rt Sta "3X" 13+51.60 to 5.16m Rt Sta "3X" 14+60.00		
3) CASING NEEDS TO BE EXTENDED –	I-215 SB/60 EB Connector From 59.66m Rt Sta "3CC" 12+40.00 to 36.64m Rt Sta "3CC" 12+50.94	30	10 business days
4) CASING NEEDS TO BE EXTENDED	Box Spring Rd. 1.77m Lt Sta "3X" 15+03.04	30	10 business days
5) CASING NEEDS TO BE EXTENDED –	Box Spring Rd. 2.94m Lt Sta "3X" 15+03.33	30	10 business days
6) CASING NEEDS TO BE EXTENDED –	I-215 SB/60 EB Connector From 36.64m Rt Sta "3CC" 12+50.94 to 40.25m Lt Sta "3CC" 12+89.62	30	10 business days

WILLIAMS COMMUNICATIONS			
Jim Sylvia: (909) 926-5785 Cell: (918) 625-4270 eMail: James.Silvia@wgc.com		35099 West Florida, G-7 Riverside, CA 92545	
Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) PROTECT until bore completed under Iowa then, RELOCATE Cable / Communication Fiber Optic	From Iowa Ave 9.9m Rt Sta 19+20 to Iowa Ave 9.9m Rt 20+80		
2) RELOCATE Cable / Communication Fiber Optic	4.19m Rt Columbia Off Ramp Sta 10+01 +/-	90	10 business days

University of California at Riverside		www.ucr.edu	
Jerry Higgins: (909) 787-7696 eMail:		University of California Department of Physical Plant 900 University Avenue Riverside, CA, 92521	
Description of Work on Utility Facility	Approximate Location	Working Days	Advance Notice Prior to Rough Sub Grade Operations
1) RELOCATE underground sewer line	On W Campus Dr from Sta 21+60 to Sta 23+20	30	10 business days
2) RELOCATE underground telephone line	Mainline Sta 17+20 to Sta 17+60, at SB shoulder	20	10 business days
3) RELOCATE 203mm Irrigation water pipe	On NB Martin Luther King Blve Entrance Ramp from Sta 19+60 to Sta 20+60	30	10 business days
4) RELOCATE underground water pipe	Along W. Campus Dr from Sta 18+80 to Sta 22+60	30	10 business days
5) RELOCATE underground water pipe	W Campus Dr from Sta 19+60 to Sta 20+20	20	10 business days
6) RELOCATE irrigation pipe	SB Martin Luther King Blvd Off-ramp from Sta 18+20 to Sta 18+60 Along NB Martin Luther King Blvd Off-Ramp from Sta 23+10 to Sta 25+50	20	10 business days
7) RELOCATE 152mm water pipe		30	10 business days