

Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: June 6-7, 2007

Reference No.: 3.9
Action Item

From: CINDY McKIM
Chief Financial Officer

Prepared by: Rachel Falsetti
Acting Division Chief
Transportation Programming

Subject: **STATUS OF DELIVERY OF AB 3090 PROJECT COMPONENTS**

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation Commission (Commission) accept this report.

ISSUE:

Resolution G-03-05, approved by the Commission on April 3, 2003, sets forth policy for approval of Assembly Bill (AB) 3090 replacement or direct cash reimbursement projects. As a condition of approval, the policy requires a local agency to commit to award a contract or otherwise begin delivery of the project component within 12 months of approval by the Commission, with the understanding that the arrangement may be cancelled if that condition is not met. All projects with AB 3090 arrangements approved in June 2006 (12 months ago) or earlier have either been awarded or have been reprogrammed.

BACKGROUND:

The Commission approved the above policy to support local agencies that wish to use local funds to advance the delivery of project components programmed in the State Transportation Improvement Program (STIP) when State funds are not sufficient to support direct allocations. The attached spreadsheet identifies the status of the last remaining AB 3090 arrangement.

Attachment

**PROJECTS WITH COMPONENTS ADVANCED BY AB 3090
Start of Work Status**

Reference No.: 3.9
June 6-7, 2007
Attachment

CTC		Funding				Amount (\$'s X 1,000)						Awarded		
Approval	Deadline	Co.	Rte	PPNO	Agency	Project	PAED	PS&E	R/W Sup	CON Sup	R/W	CON	Yes/No	Notes
Reimbursement Projects														
06/08/06	06/08/07	Pla		0151D	City of Rocklin	Interchange Reconstruction (Route 80 at Sierra College)						7,432	No	AB 3090 arrangement approved in June 2006. Project advertised November 15, 2006. Project awarded February 27, 2007.