

CALIFORNIA TRANSPORTATION COMMISSION
Approval of Traffic Congestion Relief Program
Project Application Amendments



RESOLUTION TAA-01-09
Amending Resolution TAA-01-06

- 1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as "statute"), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the Statutes of 2000, establishes the Traffic Congestion Relief Program, providing \$5.39 billion for projects throughout the State of California to reduce traffic congestion, provide for safe and efficient movement of goods, and provide system connectivity; and
- 1.2 WHEREAS in accordance with Government Code Section 14556.11 the California Transportation Commission (Commission) has adopted guidelines, in consultation with the Department of Transportation (Department) and regional agencies, to implement the Traffic Congestion Relief Program (TCRP); and
- 1.3 WHEREAS the statute and guidelines require applicants to specify full and complete project applications, including scope, cost and schedule, financial plans and funding sources; and
- 1.4 WHEREAS on September 28, 2000, the Commission passed Resolution TA-00-01 approving 31 project applications, including Project #11 for \$3,200,000 to the Metropolitan Transportation Commission (MTC) for the San Francisco Bay Southern Crossing project; and
- 1.5 WHEREAS the MTC determined that the schedules originally proposed for Project #11 were no longer valid due to the increase in public awareness and input activities required by the local policy committee, and requested to modify the schedules for the two segments of the overall Southern Bay Crossing Study, in accordance with current TCRP Guidelines - CTC Resolution G-00-23, with no change to the total funding plan or amount programmed for the project; and
- 1.6 WHEREAS on July 11, 2001, the Commission passed Resolution TAA-01-06 approving an application amendment for Project #11 - San Francisco Bay Southern Crossing project, extending the completion date for Segment I: SF Bay Crossing Study from March 1, 2001 to December 31, 2001, and the completion dates for Segment II: Transbay Terminal Improvements from December 1, 2001 to December 1, 2002; and
- 1.7 WHEREAS at the October 3-4, 2001 Commission meeting, the MTC provided the Commission with an update on the status of Segment I: SF Bay Crossing Study project and requested that the completion date of that phase of the overall SF Bay Southern Crossing Study project be extended to August 31, 2002.

- 2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the following TCRP project application amendment for Project #11, as submitted, with subsequent clarifications and revisions:
- Project #11 - San Francisco Bay Southern Crossing; complete feasibility and financial studies for new San Francisco Bay crossing in Alameda and San Francisco or San Mateo Counties.
Amend application to update project schedule for Segment I of the SF Bay Southern Crossing Study.
Implementing Agency: Metropolitan Transportation Commission
Original Resolution: Resolution TA-00-01, as amended by Resolution TAA-01-06;
and
- 2.2 BE IT FURTHER RESOLVED that Project #11 - Segment I: 2000 SF Bay Southern Crossing Study has been extended to July 31, 2002, rather than August 31, 2002 as requested; and
- 2.3 BE IT FURTHER RESOLVED that there are no changes to the completion date of Segment II: Transbay Terminal Improvement Plan of December 1, 2002, as approved under TAA-01-06; and
- 2.4 BE IT FURTHER RESOLVED that the implementing agency shall provide the Commission and the Department with a progress report on April 1st and October 1st of each year on actual expenditures and status of work, until the project has been completed, and
- 2.4 BE IT FURTHER RESOLVED that Resolution TAA-01-06 is hereby amended.