


State of California
Business, Transportation and Housing Agency
Department of Transportation

PROJECT BUSINESS MATTERS
Contract Award Deadline Extension
Action Item


CTC LIAISON
BINDER COPY
DO NOT REMOVE

Prepared By:
Robert L. Buckley
Program Manager
Design and Local Programs
(916) 654-3858



CTC Meeting: January 19-20, 2000

Agenda Item: 2.8b.(2)


W. J. EVANS, Deputy Director
Finance
January 2, 2000

EXTENSION REQUEST - CTC RESOLUTION G-99-27
STIP GUIDELINES, SECTION 59
TIMELY USE OF FUNDS

TRANSPORTATION ENHANCEMENT ACTIVITIES PROGRAM
WAIVER-00-02

ACTION TAKEN

Contract Award Extension for the Fresno-Route 180 Multi-cultural Corridor project approved to November 30, 2000.

ISSUE

Resolution G-99-27, *STIP Guidelines*, adopted by the California Transportation Commission (CTC) on September 29, 1999, stipulate that funds allocated for construction must be encumbered by the award of a contract within twelve (12) months of the date of the allocation of funds.

For the project listed on Attachment I, the deadline for contract award is rapidly approaching. The project sponsors have requested an extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION

The Department of Transportation recommends the California Transportation Commission approve the project extension request.

SUMMARY

The Commission has allocated \$266,000 for the project listed on Attachment I. Attachment I describes progress to date on the project and the delays that have resulted in the extension request.

Attachment

EXTENSION REQUEST	APPLICANT / PROJECT	ALLOCATION DATE	PROGRAM / YEAR	AMOUNT ALLOCATED	REIMBURSED TO DATE	LOCAL AGENCY BALANCE	LOCAL AGENCY REASON FOR DELAY	LOCAL AGENCY EXTENSION REQUEST	CALTRANS RECOMMENDATION
11	Fresno - Route 180 Multi-Cultural Corridor	Resolution FP 98-38 12/2/98	98/99	\$266,000	\$0	\$266,000	City unable to complete the work within the allotted due to several delays, including allocation of an encroachment permit and a joint use agreement.	11/2/00	5/1/00