

State of California
Business, Transportation and Housing Agency
Department of Transportation

PROJECT BUSINESS MATTERS
Extension Request – Contract Award
Action Item

CTC LIAISON
BINDER COPY
DO NOT REMOVE

Prepared By:
Robert L. Buckley
Program Manager,
Design and Local Programs
(916) 654-3858

CTC Meeting: May 10-11, 2000

Agenda Item: 2.8b.(1)



W.J. EVANS, Deputy Director
Finance
May 12, 2000

TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27

CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS

WAIVER 00-22

CTC ACTION TAKEN

Request for Contract Award Extension for the project listed on the attached chart is approved to June 30, 2001.

ISSUE

Resolution G-99-27, *STIP Guidelines*, adopted by the California Transportation Commission (CTC) on September 29, 1999, stipulates that funds allocated for the construction phase of local grant projects are available for contract award for a period of 12 months from the date allocation.

The project allocation on the attached list was allocated for construction on June 8, 1999. The project is in the City of Carson. The project sponsor requests an extension. The responsible regional planning agency concurs.

RECOMMENDATION

The Department supports the request.

SUMMARY AND CONCLUSIONS

The CTC allocated \$12,647,000 on June 8, 1999 for the project on the attached list. To date, the agency had been unable to award the contract against the allocation. The attachment shows the details of the project and the delay that resulted in the extension request.

Attachment

**Time Extension – Contract Award Deadline
Item 2.8b(1) – Local Street and Road Projects**

Extension Request (# of months)	Applicant/ Project/ PPNO	Allocation Date Construction Phase	Amount Allocated (thousands)	Award Deadline	Local Agency Reason for Delay	Local Agency Extension Request	<u>APPROVED</u> Caltrans Recommended Extension Date
12	City of Carson Del Amo Blvd. Overcrossing at I-405 between Stamps Dr. and Avalon Blvd. PPNO 7057	6/8/99	\$12,647	6/8/00	The advertisement and award of the contract encountered a substantial delay due to a lengthy process of right of way acquisitions with the County of Los Angeles Parks and Recreation Department.	6/8/01	6/30/01

CTC LIAISON
BINDER COPY
DO NOT REMOVE