

**M e m o r a n d u m**

**To:** JIM NICHOLAS  
Chief  
Division of Transportation Programming

**Date:** June 30, 2003

**File:** SHOPP Amendment  
02H-107

**Ref:**

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** Revisions to the 2002 SHOPP

RECOMMENDATION

I recommend that the following 2002 SHOPP Amendment be approved:

- SHOPP Amendment **02H-107**  
Amends the 2002 State Highway Operation and Protection Program by incorporating project schedule changes as shown in Attachment A. These projects were not allocated funds in 2002/03.

Approved:

**Original signed by**

JOHN VAN BERKEL, Chief  
Office of SHOPP Management

**Original signed by**

JIM NICHOLAS  
Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4, 5, 6, 7, 8, 11 & 12)

KSUTLIFF      CHAACK      BBUCKLEY      BSERTICH      SMALLER

Jim Nicholas  
Page 2  
June 30, 2003

cc: Headquarters

Matt Bailey\*  
Rhonda Basarich\*  
Nigel Blampied\*  
Meggie Chan\*  
Bob Chapman\*  
Mike Evans\*  
Rebecca Franti\*  
Wayne Harrold\*  
Yoshiko Henslee\*  
Kevin Herritt\*  
Patricia Jones\*  
Rob Marsh\*  
Bob Meints\*  
Brian Murray\*  
Alan Nakatsuka\*  
Mary Payyappilly\*  
Tom Pyle\*  
Kevin Pokrajac\*  
Bimla Rhinehart\*  
Dave Saxby\*  
Rand Tambert\*  
Dave Youmans\*

Headquarters Program Advisors

Roy Peterson-010,015,020\*  
Richard Shepard-110-114\*  
Kevin Wall-110-114\*  
Kwan Lam-110-114\*  
Roger Hunter-110-114\*  
Takako Fujioka-110-114\*  
Mike Johnson-110-114\*  
Anthony Gugino-110-114\*  
Susan Massey-120,121,125,130,150,340\*  
Rob Marsh-120,121\*  
Brian Weber-120,121\*  
Leo Mahserelli-120,121\*  
Jim Varney-130,150\*  
Gonzalo Gomez-170\*  
Keith Robinson -210,220,240,245,250,260\*  
Susan Namba-210,220,240,250,260\*  
Sheree Edwards-230,352\*  
Augie Rosales-230,352\*  
John Wolf-310,315,321\*  
Raul Sanchez-310,315\*  
Ross Snyder-351\*  
Mike Buzdas-351\*  
Steve Borroum-335\*  
Steve Austrheim-Smith-335\*  
Sheree Edwards-352\*  
Jim Sanders-352\*  
Nancy Freitas-352\*

District Program Management

Dist 01 - Mark Suchanek\*  
Dist 01 - Laura Fields\*  
Dist 02 - Don Doult\*  
Dist 02 - Wendy Lonnberg\*  
Dist 02 - Shirley Choate\*  
Dist 03 - Steve Kirkpatrick\*  
Dist 03 - Mike Bauer\*  
Dist 03 - Dalia Guzman\*  
Dist 03 - Tim Morris\*  
Dist 03 - Andrew Brandt\*  
Dist 04 - Stewart Ng\*  
Dist 04 - Chun Tsung\*  
Dist 04 - Peter Tsai\*  
Dist 04 - Jerry Claussenius\*  
Dist 04 - Bob Nii\*  
Dist 04 - Ken Chew\*  
Dist 04 - Chuan Chen\*  
Dist 05 -Nancy Wickersham\*  
Dist 05 -Sharon Fasulo\*  
Dist 05 - Val Houdyshell\*  
Dist 06 - Mike Rastegar\*  
Central - Linda Wilkins\*  
Central - Teresa Rix\*  
Central - Stephen Tracey\*  
Central - Said Ismail\*  
Central - Ihab Abouelfittouh\*  
Dist 07 - Raja Mitwasi\*  
Dist 07 - Tin Dinh\*  
Dist 07 - Charles Le\*  
Dist 07 - Alberto Angelini\*  
Dist 07 - Steve Tran\*  
Dist 08 - Gary Cohoe\*  
Dist 08 - Joe Fehrencamp\*  
Dist 08 - Linda Supernaw\*  
Dist 08 - Dave Cooper\*  
Dist 11 - Bob Lowrie\*  
Dist 11 - Pedro Orso-Delgado\*  
Dist 12 - Jim Beil\*  
Dist 12 - George Kopjak\*

bcc: Headquarters Programming

JNicholas\*  
JVanBerkel\*  
GWong\*  
KScherzinger\*  
GMurtey\*  
Kien Le\*  
MCallahan\*  
JMcCormick\*  
AGregorio\*  
BSwensen\*  
ZBarazi\*  
MOveraas\*  
PCooper\*  
LL\*

PTC:ptc

\*sent electronically

2002 SHOPP Amendment 02H-107  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Comments
1	Del Norte	101	35.8/45.3	North of Crescent City Near Route 197 - at Gilbert Creek Bridge #1-24 and Smith River Overflow #1-46 - upgrade bridge rail	0001J	293130	201.112	2	3,979	02/03 03/04	Updated schedule.
2	Shasta			In Hat Creek - Hat Creek Maintenance Station - rehabilitate maintenance facility	1004	35080K	201.352	3	2,480	02/03 03/04	Updated schedule.
2	Shasta			South of Castella - Gibson Maintenance Station (5713) - upgrade maintenance station	3025	35150K	201.352	-	1,977	02/03 03/04	Updated schedule.
2	Trinity	299	51.9/52.4	In Weaverville - Mill Street to Mountain View Street - widen shoulders	3033	35480K	201.010	15	1,294	02/03 03/04	Updated schedule.
3	El Dorado	89	23.6/24.7	Near South Lake Tahoe - Silver Tip Drive to Meeks Creek Bridge - stabilize slope and improve drainage	3452	0A3901	201.335	474	3,900	02/03 03/04	Updated schedule.
3	Yuba			Near Marysville & Linda - remodel maintenance station (L5714) and construct new maintenance station (L5715)	2006	0A2900	201.352	200	8,705	02/03 03/04	Updated schedule.
3	Yuba			In Marysville - District 3 Office - replace materials lab (L5506)	2007	4A8900	201.351	348	5,796	02/03 03/04	Updated schedule.
4	Alameda			In Fremont - Fremont Maintenance Station (L5706) near Mowry Avenue - reconstruct maintenance station	0086L	207771	201.352	-	2,439	02/03 03/04	Updated schedule.
4	Alameda			In Oakland - South Oakland Maintenance Station - construct maintenance station	0093F	130520	201.352	497	7,182	02/03 03/04	Updated schedule.
4	Alameda			In Alameda, Contra Costa, Marin, San Francisco, San Mateo, Santa Clara & Solano Counties - various locations - upgrade traffic monitoring and surveillance system	0063B	151910	201.315	-	4,343	02/03 03/04	Updated schedule.
4	Santa Clara	680	M0.0/M9.9	In San Jose & Milpitas - junction with Routes 280 and 101 to the Alameda County line - rehabilitate roadway	0521D	0C7801	201.121	-	14,304	02/03 03/04	Updated schedule.
4	San Francisco	80	8.0/8.9	In San Francisco and Oakland - San Francisco/Oakland Bay Bridge #33-25 from Yerba Buena Island to east end of self-anchored suspension section - install traffic management system	0579L	012011	201.110	-	2,010	02/03 03/04	Updated schedule.
4	Sonoma	101	3.4/3.8	In Petaluma - Petaluma River Bridge to north of Route 116 (#20-155L) - replace bridge and improve on-ramp	0770A	27600K	201.110	22	7,039	02/03 03/04	Updated schedule.
5	San Luis Obispo	101	12.5/R14.7	Near Arroyo Grande and Pismo Beach - Bridge Street to Oak Park Blvd. - restore irrigation and planting	0100	0C1000	201.210	-	1,519	02/03 03/04	Updated schedule.
6	Tulare	99	28.3/29.9	In Tulare - South of Bardsley Avenue to north of Cross Avenue - highway planting restoration	6386	431601	201.210	-	1,533	02/03 03/04	Updated schedule.
7	Los Angeles	1	0.0/30.7	In Long Beach, Lomita, Torrance and Redondo Beach - Orange County line to north of Culver Boulevard - upgrade bridge rails	0005L	119021	201.112	-	9,978	02/03 03/04	Updated schedule.
7	Los Angeles	10	11.6/15.2	In Los Angeles - Crenshaw Blvd. to Hooper Avenue - rehabilitate lighting	3234	140601	201.170	-	2,585	02/03 03/04	Updated schedule.
7	Los Angeles	39	40.0/44.4	Near Falling Springs - north of Crystal Lake Road to Route 2 - reopen roadway	0432	133201	201.130	-	2,988	02/03 03/04	Updated schedule.

2002 SHOPP Amendment 02H-107  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Comments
7	Los Angeles	405	40.1/46.2	In Los Angeles - Burbank Blvd. to Devonshire Street - highway planting restoration	2851	218301	201.210	-	3,102	02/03 03/04	Updated schedule.
7	Ventura	118	23.3/32.6	In Simi Valley - First Street to the Los Angeles County line - upgrade lighting	1240A	142801	201.170	-	1,034	02/03 03/04	Updated schedule.
8	Riverside	95	6.2/11.0	Near Blythe - 'C' Canal to Palo Verde Dam Road - widen shoulders and rehabilitate roadway	0096B	43681K	201.010	37	1,918	02/03 03/04	Updated schedule.
8	Riverside	215	27.4/38.1	Near Riverside - D Street to northbound on-ramp to Route 60 - rehabilitate roadway	0112F	478801	201.121	-	5,424	02/03 03/04	Updated schedule.
8	San Bernardino	18	18.2/21.4	Near Arrowhead Highlands - various locations east of Route 138 to west of Pine Avenue - install metal beam guard railing	0181E	448210	201.015	-	812	02/03 03/04	Updated schedule.
8	San Bernardino	138	0.0/14.2	Near Cajon Junction - Los Angeles County line to Cajon Mountain - rehabilitate roadway	0239	359700	201.120	-	6,780	02/03 03/04	Updated schedule.
11	San Diego	5	R52.8/R54.9	In Oceanside - Brooks Street to north of Camp Del Mar - replace planting and upgrade irrigation	0607	23950K	201.210	-	2,399	02/03 03/04	Updated schedule.
11	San Diego	15	M17.5/M18.0 M17.3/M19.1	In San Diego - south of Los Penasquitos Creek Bridge - construct southbound auxiliary lane	0228	23261K	201.310	-	3,437	02/03 03/04	Updated schedule.
11	San Diego	15	M17.5/M19.0	In San Diego - at and north of Los Penasquitos Creek Bridge - construct northbound auxiliary lane	0233G	232671	201.310	-	5,422	02/03 03/04	Updated schedule.
11	San Diego	15	M21.6/M23.5 M22.0/M24.1	In San Diego - south of Camino Del Norte to south of Rancho Bernardo Road - construct auxiliary lane	0672B	080911	201.310	-	4,136	02/03 03/04	Updated schedule.
12	Orange	1	12.1/13.4	Near Laguna Beach - Loas Trancos Creek to Muddy Creek - Crystal Cove drainage system reconstruction (Phase 1)	2321	0C380K	201.335	-	3,309	02/03 03/04	Updated schedule.
12	Orange	73		Near Laguna Hills - various locations from Moulton Parkway to north of University Drive - reconstruct compost filters on toll road (phase 1)	3958	0C980K	201.335	-	6,204	02/03 03/04	Updated schedule.
12	Orange	405	14.0/24.0	In Garden Grove, Santa Ana and Irvine - Route 5 to Route 605 - upgrade metal beam guard rail and grade slopes	B4934	09940K 099421	201.150	-	5,247	02/03 03/04	Updated schedule.