

Fourth Quarter Apr - Jun		DRI Manager		DRI Project Manager		Record Modify Date		9/1/2005	
		T. Hoover		G. Gauthier 916-324-2552					
Record ID	Record Date	Project Status	Funding Program	Funding Source	Project ID				
0181		Active	2040010	Fed-TPF-CA	SPR	3	043		
Contract No.	Task Order	Source Dist	Source Unit	Expend. Auth.	Subjob	Special Des.	Document No.		
In-House		65	338	680821					
Project Title									

Development of a New Guardrail End Treatment, Phase II

Describe this quarter's accomplishments.

The design of the HSDI is progressing, but not yet complete.

Describe next quarter's task / deliverables & due dates.

Continue working on the HSDI.
Select a concept design for the impact attenuator.

Please provide actual fourth quarter expenditures amounts beginning April 1 thru June 30 for the 2004 / 2005 Fiscal Year. **(Do not use \$ sign or commas when entering figures)**

<u>Contract \$</u>	<u>Equipment \$</u>	<u>Material \$</u>	<u>Travel \$</u>	<u>PY \$</u>
				\$257.00
\$65,000.00	\$0.00	\$0.00	\$0.00	\$140,003.50

Current 2004 / 2005 Fiscal Year Programmed Funding Levels

What percentage of your project is completed?	Are your current spending levels within the programmed project funding? If no please explain below.	Are project accomplishments within the time schedule? If no please explain below.	Are project accomplishments within the scope? If no please explain below.
20 %	YES	YES	YES
Do programmed funding levels need adjustment (increase / decrease) to meet programmed budget funding levels for this fiscal year?			Future fiscal years?
NO			NO

If the answer is yes to funding level increases or decrease include detailed funding information below.

Have you placed additional information on the page of this report under Project / Contract Manager Comments?

Submittal Date (mm/dd/yyyy)	Fourth Quarter Submitted by:	Phone:	NO
09/01/2005	GARY GAUTHIER	324-2552	