Lake 20/53 Intersection Improvement Project

PROJECT SCHEDULE

Approve Final Environmental Document	September, 2016
Begin Right of Way Appraisals & Acquisitions	November, 2016
Designed and Ready to Build	February, 2018
Begin Construction	Summer, 2018
Construction Complete	Winter, 2019

ESTIMATED PROJECT COST

Construction	$ 6,000,000
Right of Way Acquisition	$ 170,000
Total	$ 6,170,000