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Executive Summary 
The California Department of Transportation (Caltrans) is required by Government Code 
Sections 14525.5, 14525.6 and 14524.16 to submit a project delivery report to the 
Governor and Legislature not later than November 15 each year detailing the amount of 
State Transportation Improvement Program (STIP) projects over $1 million, cost 
differences between original allocation and final cost, and the cost of all STIP projects 
awarded during the previous fiscal year. The report must include the following 
information: 

•	 Milestone dates for projects in the adopted State Transportation 
Improvement Program (STIP) costing more than $1 million where 
Caltrans is the responsible agency for project development work. 

•	 The difference between the original allocation made by the California 
Transportation Commission (Commission) and the actual construction 
capital and support costs at project close for all STIP projects completed 
during the previous fiscal year. 

•	 The cost of project development for all STIP projects awarded during the 
previous fiscal year. 

Caltrans had eight STIP milestones planned for completion in Fiscal Year 2017-18, and 
all eight of those milestones were achieved within the fiscal year. 

Actual STIP support costs were approximately $53 million (15 percent) below budget, 
actual STIP capital costs were approximately $171 million (14 percent) below budget, 
and actual STIP total costs were approximately $224 million (14 percent) below budget. 

The support-to-capital ratio, which are support costs versus capital costs, for STIP 
project contracts awarded in Fiscal Year 2017-18 is 16.7 percent. The average of the 
support-to-capital ratio for STIP project contracts awarded in the last three fiscal years 
is 22.3 percent. 

Note: Project delivery reports on other programs, in addition to STIP, such as State 
Highway Operation and Protection Program (SHOPP), are provided via other avenues: 
Per Streets and Highways Code Section 167(h), supplemental information is reported 
concurrent with Caltrans’ capital outlay support budget proposal by May 1 annually. 
Per Government Code Section 14526.6, Caltrans reports quarterly to the Commission 
information for all major projects, including but not limited-to STIP and SHOPP.  This 
report is provided in Appendix B. 

Background 
Statutory Reference & Purpose  
Government Code Section 14525.5 requires Caltrans to submit a project delivery report 
to the Governor and Legislature not later than November 15 each year. The report 
must include milestone information for projects in the adopted STIP costing more than 
$1 million where Caltrans is the responsible agency for project development work. 
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Government Code Section 14525.6 requires Caltrans to report on the difference 
between the original allocation made by the Commission and the actual construction 
capital and support costs at project close for all STIP projects completed during the 
previous fiscal year. 

Government Code Section 14524.16 requires Caltrans to report on its costs of project 
development for all STIP projects awarded during the previous fiscal year. 

Program Background 
Caltrans’ mission is to provide a safe, sustainable, integrated and efficient transportation 
system to enhance California’s economy and livability. Caltrans accomplishes this 
mission through a variety of programs set up by the Legislature, including: 

• 	 The State Highway System (includes the Interstate System). 
• 	 Mass Transit (bus and light rail). 
• 	 Aeronautics (airports). 
• 	 Rail (Amtrak and Caltrain). 
• 	 Local Roads (support for projects using state and federal funds). 

Caltrans, as owner-operator of the State Highway System, has the authority and 
obligation to ensure that all modifications or additions to the State Highway System, 
regardless of the project sponsor or funding source, are: 

• 	 Safe, operational, maintainable, compatible, and of good value. 
• 	 Providing efficient multimodal movement of people and goods. 
• 	 In the best interest of the general public. 
• 	 Developed and constructed in compliance with laws and regulations that govern 

the use of state and federal transportation funds. 
• 	 Developed and constructed in partnership with vested stakeholders. 

The STIP is one program of several programs that provide funding for maintenance, 
operation, and improvement of the State Highway System, though STIP funding is also 
used for rail, transit, and local road project. For projects on the State Highway System, 
the STIP is primarily used for projects that increase the capacity of the existing system, 
typically by adding lanes or new interchanges. 

Previous Report 
There are no structural changes to this report since the FY 2016-17 annual report. 

Program Status/Program Accomplishments 
Government Code Section 14525.5  
The requirements of Government Code Section 14525.5 are addressed in Table 1, 
below, which shows the dates of major milestones for 2016 STIP projects costing 
$1 million or more where Caltrans is responsible for project development.  Eight 
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milestones were planned for completion in Fiscal Year 2017-18, and all eight of those 
milestones were achieved within the fiscal year and are highlighted green in Table 1. 

Table 1 – STIP Projects Costing $1 Million or More with Project Development by Caltrans 

LEGEND 
ED Environmental Document 
PS&E Plans, Specifications and Estimate 

Planned Fiscal Year 2017-18 milestone achieved within Fiscal Year 2017-18 
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Government Code Section 14525.6 
The requirements of Government Code Section 14525.6 are addressed in Table 2, 
below, which shows budgets and actual costs for STIP projects that completed 
construction in Fiscal Year 2017-18. Actual STIP support costs were approximately 
$53 million (15 percent) below budget, actual STIP capital costs were approximately 
$171 million (14 percent) below budget, and actual STIP total costs were approximately 
$224 million (14 percent) below budget. 

Table 2 – STIP Project Budgets and Actual Costs 
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Government Code Section 14524.16 
The requirements of Government Code Section 14524.16 are addressed in Tables 3 
and 4, below. Table 3 shows project budgets and actual costs for STIP project 
contracts that were awarded during Fiscal Year 2017-18. The support-to-capital ratio 
for STIP project contracts awarded in Fiscal Year 2017-18 was 16.7 percent. 

Table 3 – STIP Project Budgets and Actual Costs 

PA&ED = Project Approval and Environmental Document 
PS&E = Plans, Specifications and Estimate 

As shown in Table 4, below, the support-to-capital ratio for STIP project contracts 
awarded in the last three fiscal years is 22.3 percent. 

Table 4 – Cost of STIP Project Development for Last Three Fiscal Years 
Cost of STIP Project 

Fiscal Year Development 
2015-16 25.6 percent 
2016-17 24.5 percent 
2017-18 16.7 percent 

3-year Average 22.3 percent 

Conclusion and Next Steps 
Government Code Section 14524.16 states that “the average cost of project delivery for 
the three previous fiscal years shall not exceed the 20 percent target.” The three-year 
average is 22.3 percent, which is above the 20 percent requirement. Although Caltrans’ 
three-year average is slightly higher than the target goal the percentage has decreased 
every year for the last three years and was below the target for Fiscal Year 2017-18. 
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Appendix A.  Statutory Reporting References 
Government Code Section 14525.5 
(a) The department shall submit a project delivery report to the Governor and the 
Legislature not later than November 15 of each year. The report shall include all state 
highway projects that are included in the adopted state transportation improvement 
program costing one million dollars ($1,000,000) or more and for which the department 
is the responsible agency for project development work. 

(b) For each of these projects, the report shall identify the milestone dates by month and 
year. 

(c) For each fiscal year corresponding with the fiscal year used in programming the 
state transportation improvement program, the report shall identify the number of these 
projects which met one or more of the milestone dates. The report shall also identify 
each project where the department failed to meet one or more milestones. For each of 
those projects, the report shall identify the specific circumstances resulting in the delay, 
and present a plan to resolve any problems and a new schedule for delivery. 

(d) For purposes of this section, each of the following is a “milestone date”: 

(1) Commencement of the environmental process. 
(2) Commencement of the circulation of the draft environmental documents. 
(3) Final approval of the environmental documents. 
(4) Commencement of work on the plans, specifications, and estimates. 
(5) Project ready to advertise. 
(6) Project delivery. 

(e) “Project delivery” is the date on which the project is advertised. 

(Amended by Stats. 1989, Ch. 106, Sec. 2. Effective July 10, 1989.) 

Government Code Section 14525.6 
Not later than November 15, 2014, and annually thereafter, the department shall, as 
part of the project delivery report required pursuant to Section 14525.5, report on the 
difference between the original allocation made by the commission and the actual 
construction capital and support costs at project close for all state transportation 
improvement program projects completed during the previous fiscal year. 

(Added by Stats. 2012, Ch. 272, Sec. 1. Effective January 1, 2013.) 
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Government Code Section 14524.16 
(a) The department shall, as part of the reports required pursuant to Sections 14524.15 
and 14525.5, report on its costs of project development for all state transportation 
improvement program projects awarded during the previous fiscal year. 

(b) For purposes of this section, “costs of project development” includes all noncapital 
costs incurred by the department from completion of the project study report through the 
award of the construction contract. 
The costs of project development include the prorated share of distributed departmental 
administration, as identified in the Governor’s proposed budget, attributable to these 
project development activities. The calculation of the prorated share of departmental 
administration shall exclude tort payments, costs of legal services associated with those 
payments, and central administrative services. 

(c) The department shall attempt to keep its cost of project development, as defined in 
subdivision (b), from exceeding 20 percent of the value of state transportation 
improvement program projects, including right-of-way costs, awarded during the 
previous fiscal year, except for those projects where the department has provided 
design oversight only or has not been the responsible agency for project design. 
The average cost of project delivery for the three previous fiscal years shall not exceed 
the 20 percent target. 

(d) On or before June 1 of each year, the Legislative Analyst shall assess the 
department’s costs of project development. 

(Amended by Stats. 1992, Ch. 1296, Sec. 12. Effective September 30, 1992.) 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Executive Summary
 
Introduction 
The California Department of Transportation (Caltrans) delivers transportation capital programs that preserve, 
protect, and enhance performance of the state highway system. Operational improvement projects help the 
existing highway system function more efficiently. System preservation projects, such as bridge rehabilitation and 
pavement rehabilitation, help the highway system last longer and decrease maintenance costs. Safety projects 
reduce fatalities and serious injuries resulting from traffic accidents. System expansion projects reduce 
congestion by adding lanes or constructing new highways. 

Purpose 
This report provides project delivery information on transportation projects for which Caltrans was fully 
responsible for development and construction management. 

Performance Measures 
Measuring and reporting performance on project milestones shows how well Caltrans is meeting its commitments 
to deliver projects as promised in its primary work programs: the State Transportation Improvement Program 
(STIP), the State Highway Operation and Protection Program (SHOPP), and for locally funded projects where 
Caltrans is the implementing agency. 

Page 1 of 49 



   
 

   

                 

 
         

 

       

     
 

         

             

             

           
     

         

         
 

          

          
 

         

              

     
     

           

       
       

           

 

            
                  

 
 

 

 

 

 

 

 

 

 

 

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Performance Measure Summary – 4th Quarter Fiscal Year 2017‐18 

Measure 
Year‐To‐Date thru 4th Quarter Goal 

Status 

Completed Plan Percent Percent 

Draft Environmental Documents 
Completed 

64 79 81% 80% 

Projects Approved 251 267 94% 90% 

Projects Certified 277 281 99% 100% X 

Allocation of Right of Way Capital 
Funds Committed (millions) 

$184 213 87% 100% X 

Projects Designed and Ready for 
Construction 

279 282 99% 100% X 

Capital Value Ready for Allocation 
(millions) 

$2,020 $2,398 84% 100% X 

Projects Constructed 204 231 88% 95% X 

State Transportation Improvement 
Program Costs (millions) 

$643 $714 90% < 100% 

State Highway Operation and 
Protection Program Costs (millions) 

$1,320 $1,450 91% < 100% 

Legend 

Caltrans met the delivery goal 
X Caltrans did not meet the delivery goal 

Page 2 of 49 



   
 

   

     
  

                                  
                             

               
 

                                   
                                  
                                         

                                
                                     

           
 

           
 

                                   
                              
                              
                             

                                    
     

 

       

       

 
 
 

 
   

     

                 

               

                   

                 

                   

               

                   

     
   

         

                 

               

                 

                 

 
 

 
 

 
     

                    
                             

 
 

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Project Watch List
 
The Project Watch List identifies projects deemed "at risk" for budget overruns or schedule delays. Projects are 
continuously monitored and brought to the attention of managers and transportation stakeholders to resolve or 
minimize issues affecting the budget, scope, or schedule. 

The project watch list will change from one quarter to another (projects dropped or added) as supplemental funds 
are approved, budget risks are mitigated, and schedule risks are resolved. Since the report is prepared quarterly, 
and in order to keep projects on track to award, projects that have not been included on the watch list may 
require supplemental funds requests between reports. While this report is intended to reflect information at the 
end of the reporting period, information for narratives is updated up to the time the report is published to 
provide the most accurate information possible. 

Budget (Supplemental Funds) and Delivery Risks 

Caltrans balances risk in project budgeting with the need to ensure that an appropriate mix of projects are 
brought forward in sufficient quantities to use its annual federal obligation authority. Complete and reasonable 
estimates are necessary to avoid undesired consequences, including loss of federal or local funds. Before 
presenting capital or capital outlay support (COS) budget change requests to the Commission, Caltrans thoroughly 
examines each request to validate costs and evaluate options. A summary of current budget risks is provided in 
the table below. 

Summary of Potential Supplemental Funds 

Budget Risk Type Projects 

Programmed 
Budget 
(millions) 

Estimated 
Risk $ 

(millions) Potential Date 
Pre‐Construction – 43 of 1,378 Total Projects or 3% 
COS Supplementals 10 $72.7 $75.7 Within 6 months 
Greater Than 120% Allocations 17 $289.2 $125.9 Within 6 months 
Supplementals to Award 16 $122.8 $46.3 Within 6 months 

During Construction – 32 of 917 Total Projects or 3% 
COS Supplementals 16 $738.4 $51.7 Within 1 year 
Supplementals to Complete Construction 13 $1,070.0 $118.9 Within 1 year 
Partnership Projects ‐ Local Agency 
Implementing Agency 

3 $1,050.0 $90.3 After completion 

Post‐Construction – 12 of 1052 Total Projects or 1% 
COS Supplementals 2 $8.7 <$1.0 Within 1 year 
Supplementals to Closeout 9 $372.1 $70.2 Within 1 year 
Right of Way Adjustments 1 $5.4 $4.0 After completion 

Total 87 $3,729 $583 

Total Risks Versus Active Projects: 87 of 2,9781 or 2.9% 
1/ 2,978 is the total number of active projects at the time of this report. 

Page 3 of 49 



 

 

       

                 

                 

 

                       

                 

       

   

   

               

 

   

   

     

                   

         

             

       

     

               

         

         

         

           

 

     

   

               

   

                 

       

           

           

   

 

               

   

   

 

             

       

             

         

   

     

               

           

     

                   

 

   

   

 

 

           

         

       

 

                           

             

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

C
o
u
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Description Program 

Programmed 
Budget 
($1,000s) Risk Component Risk Level Risk Trend* Risk Description 

Pre‐Construction‐Delivery Delays: 33 Projects at risk of missing the FY 18/19 (and beyond) delivery years 

DN 101 Dr. Fine Bridge 
Replacement 

SHOPP 10,942 PA&ED High New CA Fish and Wildlife requires an EIR. 

VAR VAR North Canyon TMS 
Improvement 

SHOPP 5,756 Fiscal Year 
Delivery 

High New Requires unanticipated drilling for 
tower foundations. 

TEH 099 Los Molinos ADA SHOPP 7,131 Fiscal Year 
Delivery 

High New Right of Way Cert Delay due to Carr 
Fires. 

YUB 020 Browns Valley Rehab SHOPP 62,610 Fiscal Year 
Delivery 

High New Right of way acquisition, involves 
potential condemnation of 4 parcels. 

SUT 020 Sutter Bypass 
Widening & Rehab 

SHOPP 30,765 Fiscal Year 
Delivery 

Very High New Permits, right of way condemnation, 
utility relocation. 

SAC VAR Paintersville & 
Mokelumne Seismic 
Retrofit 

SHOPP 38,681 Fiscal Year 
Delivery 

Very High New Permits. 

YUB 070 Simmerly Slough 
(SHOPP) 

SHOPP 82,900 Fiscal Year 
Delivery 

High New Involves the Army Corp of Engineers 
408 Permit and potential RW 
condemnation. 

NEV 080 Nev‐80 Slope 
Stabalization 

SHOPP 12,520 Fiscal Year 
Delivery 

High New Right of way acquisition. 

BUT 070 BUT 70 Four Lane 
Widening (Seg 1 STIP) 

STIP 27,700 Fiscal Year 
Delivery 

Very High New Involves Section 7 consultation with 
USFWS and several permits including 
Army Corp of Engineers USFW 
permits. 

YUB 020 Timbuctoo SHOPP 67,321 Fiscal Year 
Delivery 

High New Utility Relocation challenges; 
Approval is needed from the Public 
Utility Commission. 

SAC VAR Lagoon Creek and 
American River 
Bridge 

SHOPP 26,792 Fiscal Year 
Delivery 

High New Involves 408 permit from the Army 
Corp of Engineers. 

ED 050 Camino Safety 
Project 

SHOPP 48,000 Fiscal Year 
Delivery 

Very High New PAED involves investigation of 
cultural resources. Native American 
consultation is needed. The delay in 
PAED will also result in PS&E delay. 

BUT 099 Cottonwood Creek 
Bridge Replacement 

SHOPP 11,964 Fiscal Year 
Delivery 

Low New Involves 408 permit from the Army 
Corp of Engineers. 

NEV 174 SR‐174 Safety 
Improvement Project 

SHOPP 28,803 Fiscal Year 
Delivery 

High New Involves right of way acquisition, 
utility relocation, and environmental 
permit. 

BUT 032 Chico ADA 
Infrastructure 

SHOPP 5,265 Fiscal Year 
Delivery 

High New Right of way acquisition. 

SAC 099 RHMA Overlay SHOPP 45,012 Fiscal Year 
Delivery 

Medium New Involves ADA issues. 

BUT 070 Ophir Palermo 
Safety, (Seg 1 SHOPP) 

SHOPP 32,720 Fiscal Year 
Delivery 

Very High New Involves Section 7 consultation with 
UFWS and Army Corps of Engineers 
401 and 404 permits. 

SON 001 Gleason Realignment SHOPP 46,800 Fiscal Year 
Delivery 

Very High Same as 
Previous 

Visual mitigation requirements and 
possible condemnation. 

ALA 084 NILES CANYON 
ALAMEDA CREEK 
BRIDGE 
REPLACEMENT 
PROJECT 

SHOPP 42,074 Fiscal Year 
Delivery 

High New The environmental document is 
being challenged legally by the 
Alameda Creek Alliance impacting 
environmental permits. 

*Retired risks can be found in Appendix (D) Page 4 of 49 



 

 

       

     

 

         

   

   

   

           

         

       

 

     

   

         

       

       

   

     

 

             

             

         

         

       

                 

 

     

 

                     

         

         

     

   

   

                 

           

           

         

             

                       

       

           

         

             

   

     

           

       

               

             

       

           

   

   

              

       

   

 

       

 

               

             

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

C
o
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Description Program 

Programmed 
Budget 
($1,000s) Risk Component Risk Level Risk Trend* Risk Description 

ALA 880 Lake Merritt Railroad 
Bridge Replacement 

SHOPP 3,000 Fiscal Year 
Delivery 

High New Right of way acquisition. 

ALA 084 NILES CANYON 
SAFETY PROJECT 
(MEDIUM TERM 
IMPROVEMENTS) 

SHOPP 39,800 Fiscal Year 
Delivery 

High New The environmental document is 
being challenged legally by the 
Alameda Creek Alliance impacting 
environmental permits. 

SB 101 Gaviota Rest Area 
Water Systems 
Upgrade 

SHOPP 5,295 Fiscal Year 
Delivery 

Medium New Additional requirements are 
introduced for Coastal Development 
Permit, Zoning Clearance, and 
Conditional Use Permit. 

SLO 041 Route 41 Atascadero 
ADA Project 

SHOPP 8,612 Fiscal Year 
Delivery 

High New Addition of bike lanes introduced 
and designed by the city will be 
incorporated into the state's plans, 
which will result in additional 
reviews that were unaccounted for. 

MON 001 Big Sur CAPM SHOPP 29,520 Fiscal Year 
Delivery 

Medium New Involves utility relocation and needs 
utility agreement. 

VEN 033 Scour Mitigation & 
Rail Upgrade 

SHOPP 10,022 Fiscal Year 
Delivery 

Very High Same as 
Previous 

The project involves fish passage and 
1602 permit challenges with the 
California Department of Fish and 
Wildlife. 

SBD 040 SBD 40 REGRADE 
MEDIAN CROSS 
SLOPE (NEAR 
ARIZONA) 

SHOPP 35,088 Fiscal Year 
Delivery 

Low New The project is at risk regarding four 
permits: 1602 and 2081 with the 
Department of Fish & Wildlife; 401 
for California Water Quality Control 
Board and 404 for Army Corps of 
Engineers. 

RIV 010 RIV 10 REHAB 
SUBSTRUCTURE 

SHOPP 17,325 Fiscal Year 
Delivery 

Low New The project is at risk regarding four 
permits: 1602 for California 
Department of Fish and Wildlife; 401 
for California Water Quality Control 
Board; and 404 for Army Corps of 
Engineers. 

RIV 079 RIV‐79 NEAR 
TEMECULA MILL & 
OVERLAY 

SHOPP 10,369 Fiscal Year 
Delivery 

Low New The project involves challenges 
regarding 1602 and 401 Permits. 

VAR VAR DISTRICT 9 ZEV SHOPP 500 PS&E High Same as 
Previous 

Resource constraints to complete 
PS&E; the Project Engineer had to be 
reassigned temporarily to another 
project in need of immediate design 
correction. 

SD 008 BUCKMAN SPRINGS 
SRRA WATER 
SYSTEMS 

SHOPP 6,278 Fiscal Year 
Delivery 

High New The project needs the concurrence 
of the US Forest Service. 

IMP 008 I‐8 IMPERIAL 
AVENUE 
INTERCHANGE 

STIP 39,098 Fiscal Year 
Delivery 

Medium New Involves Utility Relocation. 

SD 008 SD‐008‐R25.1/R40.1 ‐
REHABILITATE 
CULVERTS. 

SHOPP 5,200 Fiscal Year 
Delivery 

Medium New The culverts are within the Tribal 
Reservation. 

*Retired risks can be found in Appendix (D) Page 5 of 49 



 

 

       

     

       

   

         

           

         

     

                       

         

       

     

     

 

         

         

   

                 

   

                     

         

     

     

               

 

   

   

   

           

         

         

           

       

           

     

               

         

             

                     

   

   

   

         

 

   

       

 

   

       

                               

                                 

             

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 
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Programmed 
Budget 
($1,000s) Risk Component Risk Level Risk Trend* Risk Description 

ORA 133 12‐0N870 Extend #2 
lane to allow proper 
lane drop signage. 

SHOPP 3,764 Fiscal Year 
Delivery 

Medium New Needs coastal zone permit. 

Pre‐Construction‐COS Supplementals: 10 projects with a programmed budget of $72.7 M and risks between $45.8M to $75.7M 

DN 101 Dr. Fine Bridge 
Replacement 

SHOPP 50,448 PAED High New Involves three challenging 
alternatives that are being evaluated 
regarding the Environmental 
Document. 

NAP 128 Capell Creek Bridge 
Replacement 

SHOPP 2,600 Construction 
Support 

Very High Same as 
Previous 

A landslide has changed construction 
duration from one to two seasons. 

VAR VAR Install 26 Miles of 
Fiber Optics Trunk 
Line, Hubs and 
TOS/TMS Elements 

SHOPP 3,787 PS&E High New Involves repackaging of the PS&E 
and readvertising to reflect the 
updated scope. 

TUL 201 Bridge Widening SHOPP 9,371 Construction 
Support 

Low Same as 
Previous 

Involves repackaging of the PS&E 
and readvertising. 

FRE 033 Firebaugh ADA SHOPP 240 Right of Way 
Support 

Low Same as 
Previous 

Additional ROW support will be 
required for work related to 
acquiring additional temporary 
construction easements not 
identified in the PID and at the time 
of programming. 

RIV 074 RIV 74/79/371 
UPGRADE TO 
STANDARD BRIDGE 
RAIL 

SHOPP 755 PA&ED Very High New Design strategy changed to replace 
two bridges resulting in more 
support cost in the PAED phase. 

KER 014 Rosamond‐Mojave 
Rehab 

SHOPP 1,460 PS&E Medium Same as 
Previous 

Environmental, Sensitive Species 
Discovered. 

SJ 004 SJ BRIDGE 
MAINTENANCE 

SHOPP 648 PA&ED Medium Decreased Utilities and permits. 

SJ 088 Liberty Safety 
Improvement 

SHOPP 600 PA&ED Medium New Involves design alternative change 
from signal to roundabout. 

SD 075 SR‐75 CORONADO 
BRIDGE‐PIERS 

SHOPP 2,823 PA&ED Very High New The project involves a seismic 
retrofit study that currently projects 
a $2M increase in the total funding 
needs. 

Pre‐Construction‐Greater Than 120% Allocation: 17 projects with a programmed budget of $289.2M and risks between $74.2M to $125.9M 

MEN 162 Rodeo Creek Slide II SHOPP 7,630 Construction 
Capital 

High Same as 
Previous 

Geotech data revealed larger than 
anticipated slope failure. 

SUT 020 Sutter Bypass 
Widening & Rehab 

SHOPP 21,614 Construction 
Capital 

High New Permits and RW Cert complexity. 

SOL 012 Intersection 
Improvement ‐

Roundabout‐route 12 

SHOPP 4,671 Construction 
Capital 

High New Involves complex construction 
staging. 

SOL 012 Intersection 
Improvement ‐

Roundabout‐route 12 

SHOPP 468 Construction 
Support 

High New Involves complex construction 
staging. 

*Retired risks can be found in Appendix (D) Page 6 of 49 
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NAP 128 Capell Creek Bridge 
Replacement 

SHOPP 12,710 Construction 
Capital 

Very High Same as 
Previous 

A landslide at the project site has 
increased the scope of the project. 

SCR 001 SCR‐1 CAPM SHOPP 14,952 Construction 
Capital 

Very High Increased The final BEES is 35% over the 
programmed construction funds 
due to the current economic trends. 

KER 014 Mojave MS Major SHOPP 2,757 Construction 
Capital 

Very High New High bids are expected due to 
current trends. 

LA 060 Pavement Rehab SHOPP 75,000 Construction 
Capital 

High Same as 
Previous 

Fourth quarter delivery risk due to 
complexity of construction staging 
and added scope. 

LA 060 Pavement Rehab SHOPP 75,000 Construction 
Support 

High Same as 
Previous 

Fourth quarter delivery risk due to 
complexity of construction staging 
and added scope. 

LA 005 Pavement Rehab SHOPP 1,900 Construction 
Support 

Low Same as 
Previous 

Involves strategy change in 
construction staging resulting in a 
modified staging plan impacting 
construction support. 

MNO 395 Aspen Fales 
Shoulders 

SHOPP 7,352 Construction 
Capital 

High New High bids are expected due to 
current trends. 

MER 152 MERCED SEISMIC 
RESTORATION 

SHOPP 6,530 Construction 
Capital 

High New Analysis of super‐structure found 
liquefaction at two of seven bridges; 
the soil settlement challenges is 
expected to result in cost increases. 

STA 005 WESTLEY REST AREA SHOPP 5,477 Construction 
Capital 

Very High Same as 
Previous 

Underestimated costs/risks in PID 
and recent bidding trends. 

MER 099 SR99 MERCED REHAB SHOPP 46,000 Construction 
Capital 

Medium New Updated capital estimates are above 
the programmed amount. 

MER 099 D10 BRIDGE 
SUBSTRUCTURE 
REPAIRS 

SHOPP 2,100 Construction 
Capital 

Medium New Updated capital estimates are above 
the programmed amount. 

CAL 004 SR 4 and SR 26 in 
Calaveras, Amador, 
and Alpine Co. 

SHOPP 2,300 Construction 
Capital 

Very High New Cost increases due to changes in the 
striping standards. 

VAR VAR DISTRICT 9 ZEV SHOPP 2,712 Construction 
Capital 

High New District has been investigating 
various ZEV related unknowns that 
will likely result in modified scope, 
updated estimates, and Construction 
Capital increases. 

Pre‐Construction‐Supplementals to Award: 16 projects with a programmed budget of $122.8M and risks between $15.2M to $46.3M 

SHA 044 Hat Creek Bridge 
replacement 

SHOPP 5,397 Construction 
Capital 

Very High New Bids came higher than expected. 

SHA 005 Shasta 5 CRZ SHOPP 5,600 Construction 
Capital 

Very High New Bids came higher than expected. 

*Retired risks can be found in Appendix (D) Page 7 of 49 
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Programmed 
Budget 
($1,000s) Risk Component Risk Level Risk Trend* Risk Description 

VAR VAR Pave Chain Control 
Areas Various 
Locations 

SHOPP 7,400 Construction 
Capital 

Very High New Bids came higher than expected. 

TRI 036 Ditch Gulch Curve 
Improvement 

SHOPP 6,350 Construction 
Capital 

High New Bids came higher than expected. 

SIS 096 96 Culverts SHOPP 1,974 Construction 
Capital 

Very High New Bids came higher than expected. 

YOL 275 Yol‐275 Tower Br 
Fender Replc 3F550 
[0313*137] 

SHOPP 10,710 Construction 
Capital 

High New Bids came higher than expected. 

VAR VAR Install 26 Miles of 
Fiber Optics Trunk 
Line, Hubs and 
TOS/TMS Elements 

SHOPP 31,762 Construction 
Capital 

High Same as 
Previous 

Bids came higher than expected. 

MAD 099 Chowchilla 2R Rehab SHOPP 17,000 Construction 
Capital 

Medium New Bids came higher than expected. 

FRE 168 Shaver to Huntington 
CAPM & Culvert 
Rehab 

SHOPP 18,700 Construction 
Capital 

Very High New Bids came higher than expected. 

SBD 015 SBD 15 Cold Plane & 
Overlay NB 

SHOPP 987 Construction 
Capital 

Very High New Bids came higher than expected. 

MNO 395 Little Walker 
Shoulders 

SHOPP 5,455 Construction 
Capital 

High Increased Bids came higher than expected. 

SJ 088 CLEMENTS CAPM SHOPP 6,343 Construction 
Capital 

Medium New Bids came higher than expected. 

TUO 120 TUO, STA, MPA 
Rumble Strips 

SHOPP 1,579 Construction 
Capital 

Very High Same as 
Previous 

Bids came higher than expected. 

SJ 004 SR4&88 Rumble Strip 
Installation 

SHOPP 1,383 Construction 
Capital 

Very High New Bids came higher than expected. 

TUO 108 Tuo Route 108 
Rumble Strip 
Installation 

SHOPP 1,108 Construction 
Capital 

Very High New Bids came higher than expected. 

MPA 049 Rumble Strip 
Installation 

SHOPP 1,078 Construction 
Capital 

Medium Decreased Bids came higher than expected. 

During Construction‐COS Supplementals: 16 projects with a programmed budget of $738.4M and risks between $9.1M to $51.7M 

SM 101 Broadway IC ‐ CT 
AAA 

STIP 8,000 Construction 
Support 

Low Decreased Electrical tower knocked down 
during construction resulting in 
unanticipated freeway closure costs. 

SOL 080 ICP SHOPP 10,793 Construction 
Support 

High Same as 
Previous 

Construction Claims. 

SM 001 CAPM SHOPP 1,120 Construction 
Support 

Medium New Potential cost risk due to additional 
construction season. 

VAR 099 San Joaquin River 6‐
Lane 

Bond 8,500 Construction 
Support 

Low Same as 
Previous 

Additional labor compliance effort 
due to subcontractor issues with 
payroll. Additional effort required 
for mitigation work in river basin. 

*Retired risks can be found in Appendix (D) Page 8 of 49 
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TUL 099 Tulare to Goshen 
North Segment 6‐
Lane 

BOND 8,200 Construction 
Support 

Low Same as 
Previous 

Construction Claims. 

KER 058 Gap Closure Rehab SHOPP 4,055 Construction 
Support 

Low New Due to multiple projects in the area, 
lane closures may have to be 
restricted resulting in potential 
increases to contract duration and 
support costs. 

LA 047 Schuyler Heim Bridge 
Replacement 

HOPP MAJO 638,769 Construction 
Support 

Low Same as 
Previous 

Supplemental  funds  were  approved  
at  the  March  2016  CTC  meeting  with  
50%  confidence. 

VEN 126 Cold plane overlay SHOPP 3,186 Construction 
Support 

High Same as 
Previous 

Involves additional construction 
working days. 

SBD 138 SBd 138 Realignment 
(East of 15) 

SHOPP 520 Construction 
Support 

Very High New An archaeologically sensitive area 
has been identified next to the 
construction site. 

SBD 015 SBd 15 phase 2 & 
Enhancements 
(Const Only) 

STIP 10,300 Construction 
Support 

Very High Increased Differing site conditions have 
extended the working days. 

SJ 004 SR 4 CROSSTOWN 
RAMP EXTENSION 

Bond 12,200 Construction 
Support 

Very High Same as 
Previous 

Construction Claims. 

SJ 099 SOUTH STOCKTON 6‐
LANE WIDENING 

BOND 7,000 Right of Way 
Support 

Very High Same as 
Previous 

Involves disposal of excess parcels. 

SJ 099 SOUTH STOCKTON 6‐
LANE WIDENING 

BOND 20,000 Construction 
Support 

Very High Same as 
Previous 

Address claims for delays due to 
utility relocation and railroad 
agreement. 

ALP VAR Tree Pruning and 
Removal 

SHOPP 1,260 Construction 
Support 

Very High New Involves Hazardous trees, 
biological/cultural survey and 
biological/cultural and native 
American monitoring. 

ALP VAR ALP, CAL, AMA TREE 
PRUNING 

SHOPP 2,800 Construction 
Support 

Very High New Involves biological/cultural surveys 
and biological/cultural and Native 
American monitoring tasks. 

TUO VAR TUO & MPA TREE 
PRUNNING 

SHOPP 1,750 Construction 
Support 

Very High New The project involves acquiring right 
of entries and biology/cultural 
surveys and biological/cultural and 
Native American monitoring tasks. 

During Construction‐Supplementals to Complete Construction: 13 projects with a programmed budget of $1.07B and risks between $44.3M to 
$118.9M 

SHA 005 Antlers Br 
Replacement 

SHOPP 134,150 Construction 
Capital 

High Same as 
Previous 

Claims. 

TEH 036 East Red Bluff CAPM SHOPP 775 Construction 
Support 

Very High Same as 
Previous 

ADA compliance, utility, and 
drainage needs will require more 
construction support. 

VAR 101 San Antonio Curve 
Correction 

STIP 55,486 Construction 
Capital 

High Same as 
Previous 

Involves Contract Change Orders on 
several items including utility 
conflicts, differing site conditions, 
and unsuitable material. 

*Retired risks can be found in Appendix (D) Page 9 of 49 
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SOL 080 ICP SHOPP 55,247 Construction 
Capital 

High Same as 
Previous 

Claims. 

ALA 080 01410_SF 80 MC 
Phase 2 ‐ SFOBB 
WAREHOUSE 

SHOPP 16,500 Construction 
Capital 

Medium Same as 
Previous 

Delay and additional requirements 
from State Fire Marshall. District 
and BATA have a tentative 
agreement to address the increases. 

LA 047 Schuyler Heim Bridge 
Replacement 

SHOPP 428,421 Construction 
Capital 

Medium Same as 
Previous 

Additional funds may be needed 
based on the latest Risk 
Management and Exposure (RME) 
Report. 

LA 018 Replace bridge deck 
LA‐18 

SHOPP 3,732 Construction 
Capital 

High Same as 
Previous 

Repairs to damaged local road 
caused by traffic detour. 

LA 710 LA‐710 Rehab Phase 
1 

SHOPP 217,000 Construction 
Capital 

High Same as 
Previous 

Construction Claims. 

LA 001 Malibu Roadway 
Stabilization 

SHOPP 10,432 Construction 
Capital 

Low Same as 
Previous 

Involves a CCO to accommodate for 
a pedestrian/bicycle path. 

SBD 015 SBd 15 phase 2 & 
Enhancements 
(Const Only) 

STIP 74,690 Construction 
Capital 

Very High Increased Delays due to constructability issues, 
environmental concerns, and utility 
relocation; rail road flagging cost 
increases. 

VAR VAR Bishop ADA SHOPP 3,270 Construction 
Capital 

Very High New Unforeseen site condition: Thicker 
concrete than what had been 
expected. 

VAR VAR Bishop ADA SHOPP 840 Construction 
Support 

Very High New Out of compliance slabs and 
implementation of new ADA 
requirements. 

SJ 004 SR 4 CROSSTOWN 
RAMP EXTENSION 

Bond 67,084 Construction 
Capital 

Very High New Utility Relocation issues and claims 
and arbitration are expected. 

During Construction‐Partnership Projects‐Local Agency Implementing Agency: 3 project components with a programmed budget of $1.05B and 
risks between $19.2M to $90.3M 

SF 101 Presidio Parkway P3 SHOPP 966,500 Construction 
Capital 

High Same as 
Previous 

Landscape commitments in the 
Presidio. 

SF 101 Presidio Parkway P3 SHOPP 37,392 Construction 
Support 

High Same as 
Previous 

Landscape commitments. 

LA 710 Gerald Desmond 
Bridge 

SHOPP 45,000 Construction 
Support 

Low Same as 
Previous 

Additional support needed for 
increased working days. 

Post‐Construction‐COS Supplementals: 2 projects with a programmed budget of $8.7M and risks between $0.1M to $0.2M 

MAD 099 SR99/Avenue 12 
Interchange 

Bond 8,000 Construction 
Support 

Low Same as 
Previous 

Additional funds may be needed for 
mitigation work. Mitigation work 
delayed due to drought. 

VAR 099 Goshen to Kingsburg 
Replacement 
Planting 

Bond 700 Construction 
Support 

Medium Same as 
Previous 

Project extended due to drought 
policy to complete mitigation 
planting. 

Post‐Construction‐COS Supplementals to Closeout: 9 projects with a programmed budget of $372.1M and risks between $13.5M to $70.2M 

SIS 096 Sis Co Br Prevent 
Maint 

SHOPP 9,240 Fiscal Year 
Delivery 

Very High Same as 
Previous 

Contractor filed for arbitration; 
District awaits outcome of the 
arbitration. 

*Retired risks can be found in Appendix (D) Page 10 of 49 
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SAC 080 I‐80 Across the Top Bond 107,088 Construction 
Capital 

Medium New Construction Claims. 

SOL 080 EB Truck Scales SHOPP 52,192 Construction 
Capital 

Medium Decreased Construction Claims. 

MON VAR Roadside Safety 
improvements, MON 
County 

SHOPP 2,209 Construction 
Capital 

Medium Same as 
Previous 

Construction Claims. 

TUL 099 Goshen to Kingsburg 
6‐lane 

Bond 75,863 Construction 
Capital 

Very High Same as 
Previous 

Construction Claims. 

TUL 099 Tulare to Goshen 
North Segment 6‐
Lane 

Bond, STIP 38,700 Construction 
Capital 

Medium Same as 
Previous 

Construction Claims. 

SJ 005 NORTH I‐5 REHAB SHOPP 53,056 Construction 
Capital 

Medium Same as 
Previous 

Construction Claims. 

SJ 099 Installation of fiber 
optic cable in Arch 
Road Interchange 

SHOPP 3,490 Construction 
Capital 

Medium New Construction Claims. 

ORA 074 12‐0E310 ‐ I5/SR74 
Interchange 

STIP 30,231 Construction 
Capital 

Medium Same as 
Previous 

Construction Claims. 

Post Construction: Right of Way Adjustment: 1 project with programmed budget of $5.4M and risks between $0.1M to $4M 

SB 101 Linden & Casitas Pass 
Interchanges 

STIP 5,394 Right of Way 
Capital 

High Same as 
Previous 

Involves utility companies and locals 
STIP share adjustments. 

*Retired risks can be found in Appendix (D) Page 11 of 49 



   
 

   

     
 

       
 

         
 

                                
                                
     

 

                                
                                   

 

 
 

                    
 

     

  
     

 

 

       

 

 

 
 

 

 

 

 

         

     
       

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Milestone Performance Report
 

Project Approval, Environmental Documents
 

Draft Environmental Documents Completed Summary 

The project team conducts environmental studies to analyze the effect of various project alternatives. The result 
of the studies is an environmental document. The type of environmental document depends on the significance 
of the impacts. 

In fiscal year 2017‐18, Caltrans committed to deliver 79 draft environmental documents. Through the end of 
the fourth quarter, fiscal year 2017‐18, Caltrans completed a total of 64, or 81 percent of the annual 
commitment. 

Measure: Draft Environmental Documents Completed – 4th Quarter FY 2017‐18 

Fiscal Year 2017‐18 
Year‐to‐Date 

thru 4th Quarter 
Goal 

Completed Plan Percent Percent 
64 79 81% 80% 

79% 80% 76% 75% 
81% 

0% 

25% 

50% 

75% 

100% 

FY 13‐14 FY 14‐15 FY 15‐16 FY 16‐17 FY 17‐18 

Percentage of Annual Commitment 
at end of 4th Quarter 

Page 12 of 49 



   
 

   

     
 

                                   
                            

                                
   

 

                            
                                       

     

 
 

                    
 

     

  
       

       

       

 

 

 
 
 

   

         

     
       

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Project Approval Summary 

Project approval is also commonly referred to as "PA&ED," which is an abbreviation for the Project Approval and 
Environmental Document project milestone. Project approval is achieved when the Project Report has been 
signed. The Project Report includes the selection of the preferred project alternative and includes the project's 
environmental document. 

In fiscal year 2017‐18, Caltrans committed to deliver 267 project approvals and environmental documents. 
Through the end of the fourth quarter, fiscal year 2017‐18, Caltrans approved a total of 251, or 94 percent of 
the annual commitment. 

Measure: Projects Approved, Environmental Documents – 4th Quarter FY 2017‐18 

Fiscal Year 2017‐18 
Year‐to‐Date 

thru 4th Quarter Goal 
Approved Plan Percent Percent 

251 267 94% 90% 

88% 
87% 

85% 

89% 

94% 

75% 

100% 

FY 13‐14 FY 14‐15 FY 15‐16 FY 16‐17 FY 17‐18 

Percentage of Annual Commitment 
at end of 4th Quarter 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Right of Way: Projects Certified 

Projects Certifications Summary 

Right of way certification is achieved when all needed properties have been obtained, either by easement or 
acquisition, and all railroad and utility constraints are cleared. 

In fiscal year 2017‐18, Caltrans committed to certify right of way for 281 projects. Through the end of the 
fourth quarter, fiscal year 2017‐18, Caltrans certified a total of 277 projects, or 99 percent of the annual 
commitment. 

Measure: Projects Certified – 4th Quarter Fiscal Year 2017‐18 

Fiscal Year 2017‐18 
Year‐to‐Date 

thru 4th Quarter Goal 
Certified Plan Percent Percent 

277 281 99% 100% 

96% 97% 97% 97% 
99% 

75% 

100% 

FY 13‐14 FY 14‐15 FY 15‐16 FY 16‐17 FY 17‐18 

Percentage of Annual Commitment 
at end of 4th Quarter 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Allocated Funds Committed 

The Division of Right of Way prepares an annual right of way capital plan and receives an annual allocation 
approved by the California Transportation Commission. Caltrans reports quarterly how funds have been 
committed against the plan and prepares a report for the Commission after the year has closed. 

For fiscal year 2017‐18, the Right of Way Capital Plan outlines funding needed to keep programmed projects 
on track for delivery as planned. Caltrans requested and received an allocation of $213 million. Through the 
end of the fourth quarter, fiscal year 2017‐18, Caltrans committed $184 million, or 87 percent of the annual 
right of way allocation approved by the Commission. This is not typical as shown in the diagram below. The 
reason for not achieving 100% is due to the challenges related to the Coordinated Border Infrastructure 
Program (CBI) involving timely implementation of utility relocation plans by the utility owners in Calpine and 
San Diego. Only 43% of the CBI funds totaling $45 million could be committed in the fourth quarter. 

Measure: Allocated Funds Committed – 4th Quarter Fiscal Year 2017‐18 

Fiscal Year 2017‐18 (millions) 
Annual 

Commitment Goal 
Committed Plan Percent Percent 

$184 $213 87% 100% 

100% 100% 100% 100% 

87% 

0% 

25% 

50% 

75% 

100% 

FY 13‐14 FY 14‐15 FY 15‐16 FY 16‐17 FY 17‐18 

Percentage of Annual Commitment 
at end of 4th Quarter 
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 Category 
 Allocated 
 (millions) 

 Committed 
 (millions) 

 Percent
   Per  Category 

 Capital Projects  
      State 
      State 

 Transportation  Improvement  Program (STIP) 
 Highway  Operation and   Protection  Program (SHOPP) 

$ 
$ 

39.6 
47.4 

$ 
$ 

 61.8 
 43.7 

156% 
92% 

Subtotal   ‐ Capital  Projects $ 87.0 $  105.5 121% 
 Other  Categories 

       Post‐certification $ 36.4 $  17.1 47% 
       Permit  Fees $ 1.0 $  2.4 238% 
       Damage  to  Property 
       Coordinated  Border 

 (Inverse) 
 Infrastructure  Program (CBI) 

$ 
$ 

43.1 
45.0 

$ 
$ 

 39.5 
 19.5 

92% 
43% 

Subtotal ‐  Other  Categories $ 125.5 $  78.5 62% 
 TOTAL $ 212.5 $  184.0 87% 

 

 

 

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Right of Way Capital Plan 

The table below shows different categories of planned right of way capital expenditures for fiscal year 2017‐18. 
The table shows the allocation and the actual funds committed by category. 

Right of Way Capital Funding (millions) 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Delivery: Projects Designed and Ready for Construction
 

Contract to Deliver Summary 

Each year since fiscal year 2005–06, the Caltrans Director has signed a Contract for Delivery with each of our 12 
District Directors committing to deliver projects ready for construction. The Contract for Delivery includes a list of 
major state highway projects for which Caltrans will complete project plans, specifications and estimates and 
secure rights‐of‐way and permits in that fiscal year. This allows Caltrans to advertise and award construction 
contracts and begin construction. 

In fiscal year 2017‐18, Caltrans committed in the Contract for Delivery to deliver 282 projects ready for 
construction, valued at $2.4 billion. Through the end of the fourth quarter, Caltrans delivered 279 projects, 
or 99 percent of the annual commitment, with an estimated value of $2.02 billion. 

Measure: Projects Designed and Ready for Construction – 4th Quarter FY 2017‐18 

Fiscal Year 2017‐18 Contract For Delivery 
Year‐to‐Date 

thru 4th Quarter Goal 
Completed Plan Percent Percent 

279 282 99% 100% 

98% 98% 98% 97% 
99% 

75% 

100% 

FY 13‐14 FY 14‐15 FY 15‐16 FY 16‐17 FY 17‐18 

Percentage of Annual Commitment 
at end of 4th Quarter 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Measure: Contract Value Delivered – 4th Quarter Fiscal Year 2017‐18 

Fiscal  Year  2017‐18  Contract  for  Delivery  (millions)  
Year‐to‐Date 

thru 4th Quarter Goal 
Completed1 Plan Percent Percent 

$2,020 $2,398 84% 100% 
1Actual Construction Cap dollars delivered. The programmed amount of delivered 
projects at Ready‐To‐List: $2,290 Millions, 95% of the plan. 

84% 

94% 

84% 

92% 

84% 

75% 

100% 

FY 13‐14 FY 14‐15 FY 15‐16 FY 16‐17 FY 17‐18 

Percentage of Annual Commitment 
at end of 4th Quarter 

Contract For Delivery Support Costs 

FY 2017‐18 Year to Date Contract for Delivery Support Costs 

Projects Programmed Support Expended Percent 

Completed Budget (millions) (millions) Expended 

279 $605 $492 81% 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

  Projects  

Delivered 

Program Delivery Summary 

Program delivery includes the Contract for Delivery and additional projects not in the Contract for Delivery. 
Additional projects include: Program amendments, projects advanced from a future program year, Minor, 
Maintenance, and Emergency projects. 

Through the end of the fourth quarter, fiscal year 2017‐18, Caltrans has:
 
• Delivered 279 Contract for Delivery Projects with an estimated value of $2.02 billion
 
• Delivered 285 additional projects with an estimated value of $1.56 billion 
• The sum of all projects delivered from all program funding sources is 564 projects, valued at $3.58 billion 

Program Delivery by Capital Funding Programs 

Contract  

Value  

Committed  
(millions)  

Contract  

Value  

Delivered  
(millions)  

%  Contract  

Value  

Delivered  

FY  17‐18  
CFD  

Projects  

Committed  

Year‐to‐
Date  

Projects  
Delivered  

State  Transportation  Improvement  Program1  (STIP) 
Amended  STIP   
Advanced  STIP   
Amended  P1B  
Subtotal  –  STIP   
State  Highway  Operation  and  Protection  Program1 (SHOPP) 
Amended  SHOPP  
Prior  Year  SHOPP  CFD  
Minor  Program  (SHOPP)  
Emergency  Response  –  G‐11  (SHOPP)  
Subtotal ‐ SHOPP   
Partnership  (Local  and  regional  funding  contributions)1 

Additional  Partnership  (not  in  CFD)  
Maintenance  Program   
Total  Delivery  All  Program  Funds  

$ 7.4 

$ 7.4 
$ 2,280.3 

$ 110.6 

$ 9.2 
$ 184.9 
$ 0 
$ 5.1 
$ 199.2 
$ 1,937 
$ 255.3 
$ 56.1 
$ 37.6 
$ 127.3 
$ 2,413.3 
$ 75.6 
$ 348.6 
$ 548.3 
$ 3,585.0 

124%  

2692%  
85%  

68%  

3  
 
 

 

3  
270  

 

9  
 
 

282  

3 
4 

1 
8 

267 
26 
4 

35 
79 

411 
9 
5 

131 
564 

100% 

99% 

100% 

1 Programs that are included in the Director’s Contract for Delivery. 
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3% 
1% 
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  4% 
1% 

12% 
<1% 

  18% 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Delivery Outcomes 

The table and chart below provide a distribution of transportation program dollars on projects that have been 
delivered to construction in Fiscal Year 2017‐18. The projects include planned projects as well as additional 
projects for emergency response, program amendments, Maintenance Program, and Minor Program contracts. 

Projects Designed and Ready for Construction
 
Contract Value by Program Funding
 

Program 
Dollars  
(millions)  

Percent  of  
Major  

Programs  
Percent  of  
All  Programs  Transportation  Programs   Projects  

Preservation  Programs 
     State  Highway  Operation  &  Protection  Program  (SHOPP) 
     Emergency  Response  –  G‐11  (SHOPP)  
     Minor  Program  (SHOPP)  
Subtotal ‐ Preservation  Programs  (SHOPP)  
Improvement  Programs 
     Regional  Improvement  Program  (STIP‐RIP) 
     Interregional  Improvement  Program  (STIP‐IIP) 
     Partnership  Programs  (Local  &  local  federal  funds) 
     Proposition  1B  Bond  Programs  
Subtotal ‐ Improvement  Programs   
Maintenance  Program  
Total  

297 
79 
35 

411 

22 
131 
564 

$ 2,248.4 
$ 127.3 
$ 37.6 
$ 2,412.3 

$ 156.3 
$ 38.8 
$ 423.2 
$ 5.1 
$ 623.4 
$ 548.3 
$ 3,585.0 

93%  
5%  
2%  

100%  

25% 
  6%  
68%  
   1%  
100%  

 

 

Preservation 
67% 

Improvements 
18% 

Maintenance 
15% 
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Projects Designed and Ready for Construction 
Outcomes (Percent) by Contract Value 

The bar chart below shows the distribution by percentage of construction contract values for categories of project 
improvements (outcomes) on projects delivered to construction in fiscal year 2017‐18. 

 

Improvement Programs                        Preservation Programs                           Maintenance Program 

Projects:   564              Capital Value:  $3.585 Billion                                             

28%

15%

13%

12%

7%

6%

5%

4%

3%

2%

2%

1%

1%

<1%

<1%

0% 10% 20% 30%

Pavement Preservation

Maintenance Program

Traffic Safety ‐ Collision Reduction

Mainline Improvements

Bridge Preservation

Emergency Response ‐ Major Damage Restoration

Mobility Improvements

STIP Mitigation, Landscape Improvements

Bridge Seismic Restoration

Legal Mandates and Stormwater Enhancements

Interchange Improvements

Minor Program

Facility Improvements

Safety Improvements

Other Preservation

Percent of Delivered Contract Value

Page 21 of 49 



   
   

 

   

      
 

     
 

                            
                                  

                       
 
 

                                 

                               

 

                                    

   

 
 

                 
 

     

  
       

       

       

 

 

 
   

         

   
       

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Construction: Projects Constructed 

Projects Constructed Summary 

Construction entails building improvements as shown on the contract plans. Caltrans oversees the contractor’s 
work and administers the contract by authorizing payments to the contractor for completed work. The contract is 
complete when the contract has been accepted by the state resident engineer. 

• In fiscal year 2017‐18, Caltrans committed to complete construction of 231 projects. Through the end of 
the fourth quarter, fiscal year 2017‐18, Caltrans has completed 204, or 88 percent of the annual 
commitment. 

• At the end of the fourth quarter, fiscal year 2017‐18, Caltrans had 917 projects valued at $9.04 billion 
under construction. 

Measure: Projects Constructed – 4th Quarter Fiscal Year 2017‐18 

Fiscal Year 2017‐18 
Year‐to‐Date 

thru 4th Quarter Goal 
Constructed Plan Percent Percent 

204 231 88% 95% 

95% 

89% 88% 

84% 

88% 

75% 

100% 

FY 13‐14 FY 14‐15 FY 15‐16 FY 16‐17 FY 17‐18 

Percentage of Annual Commitment 
at end of 4th Quarter 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Construction Program Quarterly Status Notes (all contracts)* 

Contractor Payments: $2.8 billion has been paid to contractors in fiscal year 2017‐18.
 
Under Construction: 917 construction contracts valued at $9.04 billion are under construction.
 
Claims: Caltrans has 43 construction contracts in post‐contract acceptance with notice of potential claims in the
 
amount of $25.4 million.
 
Arbitration: Caltrans has 26 contracts in arbitration with claims valued at $77.3 million.
 
*As of July 1, 2018
 

Arbitration – Five Year Trend 

Cases Filed 
Cases Resolved 

Contracts in Arbitration (End of Q4) 

FY 13‐14 FY 14‐15 FY 15‐16 FY 16‐17 
FY 17‐18 
End of Q4 

16 16 14 20 14 
24 14 6 16 20 

18 20 28 32 26 

Construction Outcomes 

The table and chart below provides a distribution of transportation program dollars on projects for which 
construction contracts have been accepted in fiscal year 2017‐18. The contracts include planned projects as well 
as additional projects for emergency response, program amendments, major maintenance program, and minor 
program contracts. 

Projects Constructed
 
Contract Value by Program Funding
 

Program 
Dollars  
(millions)  

Percent  of  
Major  

Programs  
Percent  of  
All  Programs  Transportation  Programs   Projects  

Preservation  Programs 
     State  Highway  Operation  &  Protection  Program  (SHOPP)   
     Emergency  Response  –  Major  Damage  Restoration  (SHOPP) 
     Minor  Program  (SHOPP)    
Subtotal ‐ Preservation  Programs  (SHOPP)   
Improvement  Programs 
     Regional  Improvement  Program  
     Interregional  Improvement  Program  
     SHOPP  Funds  on  Improvement  Projects  
     Partnership  Programs  (Local  &  local  federal  funds)           
     Proposition  1B  Bond  Programs  
Subtotal ‐ Improvement  Programs   
Maintenance  Program  
Total  

189 
 151
  38 
378 

34

151

563

$ 1,174.1 
$ 399.4 
$ 25.4 
$ 1598.9 

$ 188.1 
$ 140.0 
$ 135.1 
$ 619.2 
$ 414.2 
$ 1,496.6 
$ 291.0 
$ 3,386.5 

73%  
25%  
2%  

100%  

13%  
9%  
9%  

41%  
28%  

100%  
 

35% 
12% 
<1% 
48% 

5%  
4% 
4% 

18% 
12% 
43% 
9% 

100% 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Projects Constructed
 

Contract Value by Program Funding (continued)
 

Preservation 
48% 

Maintenance 
9% 

Improvements 
43% 

Projects Constructed
 

Outcomes (Percent) by Contract Value
 

The bar chart below shows the distribution by percentage of construction contract values for categories of project 
improvements (outcomes) on construction contracts completed in fiscal year 2017‐18. 

Improvement Programs Preservation Programs Maintenance Program 

Projects: 563 Capital Value: $ 3.39 Billion 

30% 
17% 

13% 
9% 
9% 

6% 
4% 
4% 
3% 
3% 

1% 
1% 
<1% 
<1% 

0% 10% 20% 30% 40% 

Mainline Improvements 
Pavement Preservation 

Emergency Response ‐Major Damage Restoration 
Interchange Improvements 

Maintenance Program 
Traffic Safety ‐ Collision Reduction 

STIP Mitigation, Landscape Improvements 
Bridge Preservation 

Mobility Improvements 
Legal Mandates and Stormwater Enhancements 

Minor Program 
Facility Improvements 
Other Improvements 
Other Preservation 

Percent of Constructed Contract Values 
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388 

$2,116 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Closeout Costs 

Closeout Costs Summary 

Pursuant to State Transportation Improvement Program guidelines and statutory requirements, Caltrans is 
reporting project closeout by comparing actual costs to final approved budgets. In consultation with Commission 
staff, project closeout reporting reflects projects where the construction contract was accepted (completed) two 
quarters ago. 

• Through the end of the fourth quarter, fiscal year 2017‐18, Caltrans has closed out 29 State Transportation 
Improvement Program projects. The final approved budget for these projects was $1,593 million. The 
actual cost to complete these projects was $1,370 million, or 86 percent of the final approved budget. 

• Through the end of the fourth quarter, fiscal year 2017‐18, Caltrans has closed out 388 State Highway 
Operation and Protection Program projects. The final approved budget for these projects was $2,345 
million. The actual cost to complete these projects was $2,116 million, or 90 percent of the final approved 
budget. 

Measure: Program Costs – 4th Quarter Fiscal Year 2017‐18 

Program Budget 

(millions) 

Expended 

(millions) 

Savings 

(millions) 

Percent 

Expended 
Goal 

STIP $1,593 $1,370 $218 86% < 100% 

SHOPP $2,345 $2,116 $228 90% < 100% 

State Transportation Improvement Program Closeout – Program Costs (millions) 

$0 $200 $400 $600 $800 $1,000 $1,200 $1,400 $1,600 $1,800 

29 

$1,370 

$1,593 

Projects 

Expenditures 

Budget 

State Highway Operation and Protection Program Closeout – Program Costs (millions) 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Commission Initial Allocation, Final Approved Costs, and Expended Costs 
for Allocated Construction Components 

SHOPP 

Pursuant to Sections 57(b) through (d) of the adopted Interim SHOPP Guidelines and consistent with the California 
Transportation Commission’s action in October 2017 (Tab 80, Reference No. 4.7), Appendices B1, and B2 of this 
quarterly report provide the following: 

•	 A summary by phase of SHOPP funds programmed, allocated, and expended at the time the construction 
contract was accepted for projects with a total cost of $50 million or greater or a total SHOPP 
programmed amount (in right‐of‐way and/or construction) of $15 million or greater. 

•	 An aggregated summary by phase of SHOPP funds programmed, allocated, and expended at the time the 
construction contract was accepted for projects with a total cost of less than $50 million and a total 
SHOPP programmed amount (in right‐of‐way and/or construction) of less than $15 million. 

STIP 

As required by Government Code 14525.5, the table below provides a comparison between the Commission's 
initial allocation, final approved state only costs and expended costs for STIP projects that completed construction 
in the fourth quarter of Fiscal Year 2017‐18. This provides an indication of how adjustments subsequently made 
after the initial vote (Commission approved supplemental funds or Caltrans delegated funding authority) compare 
to the initial allocated amounts for each program. The costs in this table do not include non‐state funds. The 
table below is generated from the projects listed in Appendix A of this report. 

STIP Program Closeout – Construction Costs ($1,000s) 

Construction Support1 Construction Capital 

Program 
Initial 

Allocation 

Final 
Approved 
Budget2 Expended 

Initial 
Allocation 

Final 
Approved 
Budget2 Expended 

STIP6 48,160 63,840 52,400 206,740 206,240 174,370 
CMIA 44,310 50,662 48,780 259,887 292,261 285,297 
RTE993 11,200 28,900 29,797 111,000 121,908 108,329 
TCIF4 9,510 15,743 16,902 107,330 69,814 65,929 

OTHER5 9,357 5,659 2,834 209,816 184,391 173,060 

1 Construction Support totals reported: Government Code 14525.5 requires the Commission to allocate 
construction support for STIP funds, and requires Caltrans to report on allocated construction components. 

2 Final Approved Budget is the sum of all approved commission allocations plus delegated G‐12 adjustments. 
3 Project 10‐3A100 is subject to Route 99 Construction Support over‐expenditure adjustment. 
4 Project 10‐0S110 is subject to TCIF Construction Support over‐expenditure adjustment. 
5 OTHER includes Locally Generated (i.e., measure funds…) and Federal Discretionary funds. 
6 Includes six mitigation projects converted from AARA TEA to STIP‐IIP. 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

Appendix
 

(A)	 Caltrans Fiscal Year 2017‐18 State Transportation Improvement Program 
Project Closeout 

(B)	 Caltrans Fiscal Year 2017‐18 State Highway Operation and Protection 
Program Project Closeout 

(B1) A summary by phase of SHOPP funds programmed, allocated, and 
expended at the time the construction contract was accepted for projects 
with a total cost of $50 million or greater or a total SHOPP programmed 
amount (in right‐of‐way and/or construction) of $15 million or greater. 

(B2) An aggregated summary by phase of SHOPP funds programmed, 
allocated, and expended at the time the construction contract was accepted 
for projects with a total cost of less than $50 million and a total SHOPP 
programmed amount (in right‐of‐way and/or construction) of less than $15 
million. 

(C)	 Caltrans Fiscal Year 2017‐18 Capital Outlay Support 
G‐12 Request Summary 

(D)	 Caltrans Fourth Quarter, Fiscal Year 2017‐18 Watch List: Retired Risks 

(E)	 Construction Contracts Awarded vs Supplemental to Award 

(F)	 Construction Contracts Completed vs Supplemental to Complete 
Construction 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(A) Caltrans Fiscal Year 2017‐18 

State Transportation Improvement Program1
 

Project Closeout
 

Project Description 

Support ($1,000's) Capital ($1,000's) Total ($1,000's) Delivery Year 

Original 

Budget3 

Approved 

Budget2 

Actual 

Costs 

Approved 

Budget2 

Actual 

Costs 

Approved 

Budget2 

Actual 

Costs 
Original Actual 

Years Early, 
Delayed, or 
On‐time 

1st Quarter 
SUT 099 Sut‐99 Landscaping 0F8903 [03*115] ‐$ 250$ 146$ ‐$ 747$ 250$ 893$ 08/09 09/10 (1) Delayed 

VAR 198 Hanford Tree Planting ‐$ 897$ 944$ 1,599$ 1,481$ 2,496$ 2,424$ 11/12 11/12 0 On Time 

VAR 099 Goshen to Kingsburg Replacement Planting ‐$ 1,192$ 1,302$ 3,752$ 3,088$ 4,944$ 4,390$ 13/14 11/12 2 Early 

SBD 210 210/15 NATIVE TREE PLANTING (CCC) ‐$ 100$ 109$ 600$ 487$ 700$ 596$ 09/10 09/10 0 On Time 

RIV 015 15/60 NATIVE TREE PLANTING (CCC) ‐$ 230$ 200$ 1,150$ 1,117$ 1,380$ 1,317$ 08/09 09/10 (1) Delayed 

RIV 015 15/91 NATIVE TREE PLANTING (CCC) ‐$ 140$ 108$ 700$ 474$ 840$ 581$ 08/09 09/10 (1) Delayed 

SBD 015 15/10 NATIVE TREE PLANTING (CCC) ‐$ 270$ 230$ 1,350$ 1,173$ 1,620$ 1,403$ 08/09 09/10 (1) Delayed 

RIV 091 91/71 NATIVE TREE PLANTING (CCC) ‐$ 100$ 39$ 500$ 58$ 600$ 96$ 08/09 09/10 (1) Delayed 

RIV 015 15 60/91 NATIVE TREE PLANTING (CCC) ‐$ 65$ 40$ 325$ 218$ 390$ 258$ 08/09 09/10 (1) Delayed 

SJ 005 I‐5 NORTH STOCKTON WIDENING AND HOV LANES ‐$ 27,270$ 20,815$ 97,708$ 93,274$ 124,978$ 114,089$ 10/11 10/11 0 On Time 

SD 905 NB CONNECTORS TO SR‐125 ‐$ 6,773$ 5,902$ 15,762$ 12,332$ 21,506$ 18,234$ 14/15 14/15 0 On Time 
ORA 091 Rt 91 Wildlife Crossing TE Project ‐$ 283$ 308$ 331$ 272$ 614$ 580$ 12/13 12/13 0 On Time 

2nd Quarter 
CC 4 SR4‐Seg 3A‐Lone Tree Way IC ‐$ 20,912$ 14,208$ 71,495$ 56,936$ 92,407$ 71,145$ 11/12 11/12 0 On Time 

SB 101 Union Valley Parkway Interchange Planting ‐$ 710$ 448$ 544$ 522$ 1,254$ 970$ 13/14 12/13 1 Early 

KER 119 Cherry Ave Truck Climbing Lanes 1,105$ 2,603$ 3,410$ 7,677$ 5,970$ 10,280$ 9,380$ 14/15 14/15 0 On Time 

VEN 101 101HOV ‐$ 33,190$ 30,412$ 67,973$ 62,087$ 101,163$ 92,500$ 10/11 10/11 0 On Time 
LA 14 LA14 Palmdale Planting ‐$ 891$ 1,045$ 788$ 523$ 1,679$ 1,568$ 13/14 13/14 0 On Time 

3rd Quarter 
SAC 080 I‐80 Across the Top 
SM 101 SM‐101 Aux Lanes Replacement Planting 
SJ 099 SOUTH STOCKTON 6‐LANE WIDENING 

‐$ 

‐$ 
‐$ 

27,247$ 

1,045$ 
45,030$ 

30,688$ 

1,047$ 
45,735$ 

108,288$ 

1,257$ 
169,428$ 

105,830$ 

987$ 
138,380$ 

135,535$ 

2,302$ 
214,458$ 

136,518$ 

2,034$ 
184,116$ 

10/11 

12/13 
11/12 

10/11 

12/13 
11/12 

0 On Time 

0 On Time 
0 On Time 

4th Quarter 
SJ 004 SR 4 CROSSTOWN RAMP EXTENSION ‐$ 29,632$ 19,133$ 108,684$ 66,339$ 138,316$ 85,471$ 12/13 12/13 0 On Time 

SON 101 MSN B2/B4 ‐$ 38,253$ 17,702$ 97,120$ 78,938$ 135,373$ 96,639$ 11/12 11/12 0 On Time 

MEN 101 Coho Mitigation @ Ryan Creek ‐$ 5,002$ 2,629$ 6,424$ 6,380$ 11,426$ 9,009$ 13/14 15/16 (2) Delayed 

SBD 015 SBD 15 / 215 Devore I/C (design build) ‐$ 50,114$ 34,373$ 276,015$ 230,826$ 326,129$ 265,199$ 12/13 12/13 0 On Time 

PLU 089 Greenville Combine ‐$ 2,842$ 3,282$ 6,338$ 5,840$ 9,180$ 9,122$ 15/16 15/16 0 On Time 

SBD 058 SBD 58 HINKLEY ‐$ 38,686$ 47,328$ 163,574$ 165,292$ 202,260$ 212,620$ 13/14 13/14 0 On Time 

IMP 008 I‐8 DOGWOOD INTERCHANGE ‐$ 11,588$ 11,459$ 15,913$ 15,736$ 27,501$ 27,195$ 13/14 13/14 0 On Time 

TUL 099 Caldwell‐Middle Segment ‐$ 4,950$ 4,461$ 18,048$ 16,600$ 22,998$ 21,061$ 15/16 14/15 1 Early 
SAC 099 Sacramento 99 Corridor Native Planting (03‐4E480) ‐$ 440$ 183$ ‐$ 535$ 440$ 717$ 12/13 12/13 0 On Time 

Totals 350,705$ 297,685$ 1,243,342$ 1,072,441$ 1,593,017$ 1,370,126$ 
1 State Transporation Improvement Program includes projects with one or more components funded from 
2 

Budget information includes only budget information if expenditures are reflected in State data systems. 
3 New project in 2014 Program Document or later. 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(A) Caltrans Fiscal Year 2017‐18
 
State Transportation Improvement Program
 

Project Closeout
 

FY 17‐18 STIP Closeout Delivery Year Summary 

Early On‐Time Delayed 

2 year 1 Year 0 years 1 year1 2 year 

1  2  19  6  1  

$ 3,752 $ 18,592 $ 1,209,949 $ 4,025 $ 6,424 

Number of Projects 

Approved Capital Budget ($1,000's) 
1Tree Planting Projects 

Distribution of FY 17‐18 STIP Closeout Delivery Year Summary 

3% 7% 

66% 

21% 

3% 

0% 

25% 

50% 

75% 

2 Year 1 Year 0 years 1 year 2 year 

Early On‐Time Delayed 

%
 o
f T

o
ta
l P

ro
je
ct
s 

Page 29 of 49 



                                                                                                    

                                                                                                    

                                                                                                

                                                                                                                              

                                                                                                        

                                                                                                    

                                                                                                                     

                                                                                                                                

                                                                                                                  

                                                                                                                           

                                                                                                                                    

                                                                                                                                    

                                                                                                                                

                                                                                            

                                                                                                        

                                                                                                                                    

                                                                                                                             

                                                                                                  

                                                                                                            

                                                                                                                       

                                                                                                          

                                                                                                                           

                                                                                                

                                                                                                                           

                                                                                              

                                                                                                    

                                                                                                        

                                                                                                                            

                                                                                                                            

                                                                                                    

                                                                                                    

                                                                                          

                                                                                                                

                                                                                                                

                                                                                                                

                                                                                                                

                                                                                                                    

                                                                                                                

                                                                                                                

                                                                                                              

                                                                                                                  

                                                                                                                  

                                                                                                                    

                                                                                                          

                                                                                                                       

                                                                                                

                                                                                                                           

                                                                                                                            

                                                                                                                  

                                                                                                                  

                                                                                                                          

                                                                                                                       

                                                                                                                                  

                                                                                              

                                                                                                                  

          

       

   

 

      

 

 

  

 

 

 

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(B) Caltrans Fiscal Year 2017‐18 
State Highway Operation and Protection 

Program Project Closeout 

Project Description 

Support ($1,000's) Capital ($1,000's) Total ($1,000's) Completed 
Within 

Approved 
Budget? 

Delivery Year Construction Output2 

Original 

Budget1 

Approved 

Budget 

Actual 

Costs 

Approved 

Budget 

Actual 

Costs 

Approved 

Budget 

Actual 

Costs 
Original Actual 

Years Early, 
Delayed, or 
On‐time 

Original Actual 
Primary 

Unit 

1st Quarter 
HUM 299 Lupton Curve

 ‐

$ 1,397$ 1,495$ 2,948$ 2,662$ 4,345$ 4,156$ Yes 14/15 14/15 0 On Time 22 NA Collisions Reduced 
MEN 001 Men‐1 3‐Bridges 1,125$ 1,125$ 727$ 1,606$ 1,398$ 2,731$ 2,125$ Yes 15/16 15/16 0 On Time 3 3 Bridge(s) 
LAK VAR Replace damages due to valley fire 3,825$ 3,825$ 2,107$ 15,000$ 14,798$ 18,825$ 16,905$ Yes 15/16 15/16 0 On Time 2 2 Location(s) 
MEN 175 Embankment and Roadway Repairs 185$ 185$ 111$ 560$ 238$ 745$ 349$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
MEN 128 76 Culverts ‐ Lower Navarro River Split Project

 ‐

$ 4,154$ 4,193$ 2,120$ 1,765$ 6,274$ 5,958$ Yes 11/12 14/15 (3) Delayed 76 52 Culvert(s) 
VAR VAR Bridge Deck 934$ 1,011$ 1,355$ 2,983$ 2,730$ 3,994$ 4,085$ No 14/15 14/15 0 On Time 8 8 Bridge(s) 
SAC 051 Sacramento Water Reductions 115$ 115$ 124$ 1,616$ 423$ 1,731$ 546$ Yes 15/16 15/16 0 On Time 11 11 Location(s) 
VAR VAR Drought relief measures 55$ 55$ 103$ 286$ 229$ 341$ 332$ Yes 15/16 15/16 0 On Time 2 2 Location(s) 
VAR 080 Nev/Pla 80 Dead Tree Removal 405$ 405$ 303$ 4,400$ 1,292$ 4,805$ 1,595$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
ED 089 ED 89 Emerald Fire Repair 112$ 112$ 50$ 1,380$ 457$ 1,492$ 507$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
YOL 016 Yolo 16 Culvert Repair 51$ 51$ 96$ 310$ 128$ 361$ 224$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
YOL 128 Yolo 128 Slipout Repair 65$ 65$ 89$ 300$ 113$ 365$ 203$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
PLA 193 Pla 193 Sinkhole Repair 111$ 111$ 20$ 345$ 230$ 456$ 250$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
PLA 193 Curve Improvement

 ‐

$ 6,099$ 6,925$ 11,029$ 6,826$ 17,128$ 13,751$ Yes 11/12 14/15 (3) Delayed 80 NA Collisions Reduced 
SCL 009 SCL Bridge rail Replacement

 ‐

$ 1,590$ 2,147$ 2,051$ 1,792$ 3,641$ 3,939$ No 14/15 14/15 0 On Time 568 568 Linear Feet 
SM 001 Repair slope washout and drainage system 150$ 150$ 93$ 600$ 250$ 750$ 343$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
SCL 152 Repair slope washout and construct retaining wall 250$ 250$ 279$ 1,010$ 364$ 1,260$ 643$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
ALA 580 North Flynn Rd Slipout (WB)

 ‐

$ 3,415$ 3,375$ 7,907$ 7,601$ 11,322$ 10,976$ Yes 13/14 14/15 (1) Delayed 1 1 Location(s) 
CC VAR Upgrade metal beam guardrail transition railings_80 locations ‐$ 1,377$ 1,561$ 3,209$ 2,720$ 4,586$ 4,281$ Yes 14/15 14/15 0 On Time 30 NA Collisions Reduced 
CC 680 Upgrade metal beam guardrail transition railings_7 locations 693$ 693$ 1,070$ 368$ 273$ 1,061$ 1,343$ No 14/15 14/15 0 On Time 30 NA Collisions Reduced 
SM 101 Roadside Paving

 ‐

$ 600$ 1,061$ 1,037$ 933$ 1,637$ 1,994$ No 14/15 14/15 0 On Time 11 11 Location(s) 
SCL 152 SCL Environmental and Species Mitigation: F.M.

 ‐

$ 330$ 189$ 800$ ‐$ 1,130$ 189$ Yes 12/13 16/17 (4) Delayed 1 1 Bridge(s) 
NAP 029 Troutdale Creek

 ‐

$ 4,300$ 6,828$ 1,625$ 5,150$ 5,925$ 11,978$ No 13/14 13/14 0 On Time 1 1 Bridge(s) 
SLO 101 Tassajara Mitigation Planting

 ‐

$ 563$ 393$ ‐$ 112$ 563$ 505$ Yes 12/13 12/13 0 On Time NA NA NA 
SB 101 Maria Ygnacio CAPM

 ‐

$ 2,641$ 3,276$ 10,732$ 10,370$ 13,373$ 13,646$ No 14/15 14/15 0 On Time 27.4 27.4 Lane Miles 
MON 001 Monterey to Marina CAPM

 ‐

$ 2,622$ 2,284$ 8,017$ 7,340$ 10,639$ 9,624$ Yes 15/16 14/15 1 Early 29.7 36 Lane Miles 
MON VAR Roadside Safety improvements, MON County

 ‐

$ 1,492$ 1,997$ 2,806$ 2,383$ 4,298$ 4,380$ No 14/15 14/15 0 On Time 70 162 Location(s) 
VAR VAR EFA Contract #05A1831 150$ 150$ 321$ 500$ 484$ 650$ 805$ No 15/16 15/16 0 On Time 22 22 Location(s) 
VAR VAR EFA Contract #05A1832 205$ 205$ 434$ 600$ 532$ 805$ 966$ No 15/16 15/16 0 On Time 16 16 Location(s) 
FRE 168 Prather Curve Correction

 ‐

$ 2,120$ 2,821$ 3,134$ 2,629$ 5,254$ 5,450$ No 13/14 14/15 (1) Delayed 28 28 Collisions Reduced 
LA 170 Install Plants

 ‐

$ 1,200$ 1,109$ 1,943$ 1,854$ 3,143$ 2,962$ Yes 12/13 12/13 0 On Time 18.9 39.7 Acres Treated/Pollutant 
LA 210 210 REHAB

 ‐

$ 8,500$ 10,582$ 46,224$ 42,603$ 54,724$ 53,185$ Yes 14/15 14/15 0 On Time 51.2 51.2 Lane Miles 
LA 005 LA‐5, Upgrade Irrigation System 176$ 240$ 231$ 1,200$ 1,180$ 1,440$ 1,411$ Yes 14/15 14/15 0 On Time 305 305 Location(s) 
LA 002 LA‐2, Upgrade irrigation systems 500$ 500$ 602$ 2,500$ 1,048$ 3,000$ 1,650$ Yes 15/16 15/16 0 On Time 18 18 Location(s) 
VEN 126 VEN‐126 Upgrade irrigation systems 370$ 370$ 324$ 1,850$ 1,850$ 2,220$ 2,174$ Yes 14/15 14/15 0 On Time 7 7 Location(s) 
VEN 101 VEN‐101 Upgrade irrigation systems 600$ 600$ 513$ 3,000$ 3,000$ 3,600$ 3,513$ Yes 14/15 14/15 0 On Time 7 7 Location(s) 
LA 134 LA‐134, Upgrade Irrigation Systems 520$ 520$ 484$ 2,600$ 910$ 3,120$ 1,394$ Yes 14/15 14/15 0 On Time 20 20 Location(s) 
LA 105 LA‐105, Upgrade Irrigation System 420$ 420$ 512$ 2,100$ 2,076$ 2,520$ 2,589$ No 15/16 15/16 0 On Time 24 24 Location(s) 
LA 057 LA‐57, Upgrade Irrigation System 460$ 460$ 456$ 2,300$ 1,639$ 2,760$ 2,096$ Yes 15/16 15/16 0 On Time 9 9 Location(s) 
LA 110 Upgrade Irrigation Systems 260$ 260$ 334$ 1,300$ 1,160$ 1,560$ 1,494$ Yes 15/16 15/16 0 On Time 29 29 Location(s) 
LA 091 LA 91 Upgrade Irrigation Syst. 400$ 400$ 594$ 2,000$ 1,290$ 2,400$ 1,884$ Yes 15/16 15/16 0 On Time 6 6 Location(s) 
LA 060 LA 60 Upgrade Irrigation Syst. 240$ 240$ 393$ 1,200$ 1,194$ 1,440$ 1,587$ No 15/16 15/16 0 On Time 10 10 Location(s) 
SBD 015 SBd 15 Roadside Safety Improvements

 ‐

$ 720$ 725$ 1,026$ 839$ 1,746$ 1,564$ Yes 15/16 15/16 0 On Time 18 18 Location(s) 
RIV 010 Riv 10 Roadside Worker Safety Improvements

 ‐

$ 1,012$ 1,006$ 1,478$ 1,272$ 2,490$ 2,278$ Yes 14/15 14/15 0 On Time 62 62 Location(s) 
SBD 015 SBd 15 Roadside Safety Improvements

 ‐

$ 720$ 633$ 967$ 831$ 1,687$ 1,463$ Yes 15/16 15/16 0 On Time 23 23 Location(s) 
RIV 095 RIV 95 COLD PLANE

 ‐

$ 2,372$ 1,807$ 16,230$ 13,044$ 18,602$ 14,851$ Yes 13/14 13/14 0 On Time 73 73 Lane Miles 
RIV 074 Riv 74 install Traffic Signal at Hemet Street

 ‐

$ 1,116$ 970$ 457$ 269$ 1,573$ 1,240$ Yes 15/16 15/16 0 On Time 8 8 Collisions Reduced 
RIV 074 RIV‐74 & VARIOUS ROUTES ‐ PEDESTRIAN PUSH BOTTONS 785$ 785$ 452$ 319$ 265$ 1,104$ 717$ Yes 14/15 14/15 0 On Time 90 90 Collisions Reduced 
SBD 210 SBD 210 UPGRADE TO "SMART" IRRIGATION CONTROLLERS 454$ 454$ 523$ 1,310$ 1,189$ 1,764$ 1,713$ Yes 15/16 15/16 0 On Time 51 52 Location(s) 
VAR VAR SBD VAR UPGRADE IRRIGATION SYSTEMS 454$ 454$ 486$ 1,937$ 1,478$ 2,391$ 1,965$ Yes 15/16 15/16 0 On Time 6 6 Location(s) 
SBD 015 SBD 15 TRAFFIC CONTROL 195$ 195$ 166$ 900$ 222$ 1,095$ 387$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SBD 040 SBD 40 REPLACE CHANNEL 320$ 320$ 323$ 1,455$ 650$ 1,775$ 973$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
RIV 015 RIV 15 REMOVAL OF BURNED TREES, EROSION CONTROL 210$ 210$ 228$ 480$ 363$ 690$ 592$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
INY 127 Shoshone CAPM 845$ 1,300$ 1,285$ 11,103$ 9,819$ 12,403$ 11,104$ Yes 15/16 14/15 1 Early 42 42 Lane Miles 
INY 395 Little Lake Thin Blanket 745$ 745$ 638$ 2,919$ 2,519$ 3,664$ 3,157$ Yes 14/15 14/15 0 On Time 34 34 Lane Miles 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(B) Caltrans Fiscal Year 2017‐18 
State Highway Operation and Protection 

Program Project Closeout 

Project Description 

Support ($1,000's) Capital ($1,000's) Total ($1,000's) Completed 
Within 

Approved 
Budget? 

Delivery Year Construction Output2 

Original 

Budget1 

Approved 

Budget 

Actual 

Costs 

Approved 

Budget 

Actual 

Costs 

Approved 

Budget 

Actual 

Costs 
Original Actual 

Years Early, 
Delayed, or 
On‐time 

Original Actual 
Primary 

Unit 

VAR VAR Inyo Kern CMS 678$ 678$ 824$ 1,253$ 1,176$ 1,931$ 2,001$ No 14/15 14/15 0 On Time 4 4 Field Elements 
STA 005 STANISLAUS COUNTY MONITORING STATIONS 1,234$ 1,234$ 1,448$ 3,144$ 2,645$ 4,378$ 4,093$ Yes 14/15 14/15 0 On Time 110 123 1000 Vehicle Hours/Yr 
SJ 005 NORTH I‐5 REHAB

 ‐

$ 7,924$ 12,323$ 53,057$ 52,375$ 60,981$ 64,698$ No 11/12 11/12 0 On Time 28 Lane Miles 
TUO 108 OLD SONORA MAINTENANCE HAZ WASTE CLEANUP

 ‐

$ 359$ 683$ 299$ 302$ 658$ 985$ No 13/14 14/15 (1) Delayed 1 1 Location(s) 
STA 099 STA 99 CONVENTIONAL LIGHTING 1,093$ 1,093$ 969$ 2,553$ 2,280$ 3,646$ 3,249$ Yes 15/16 15/16 0 On Time 107 107 Collisions Reduced 
SJ 099 SJ 99 Arch Road to Hammer Lane Pavement Preservation

 ‐

$ 946$ 1,891$ 5,857$ 5,069$ 6,803$ 6,960$ No 14/15 14/15 0 On Time 12 30 Field Elements 
SJ 004 CROSSTOWN VIADUCT BRIDGE MAINTENANCE 1,562$ 1,562$ 1,695$ 6,547$ 5,845$ 8,109$ 7,540$ Yes 14/15 14/15 0 On Time 1 1 Bridge(s) 
MER 059 D10 PEDESTRIAN SAFETY IMPROVEMENTS 100$ 100$ 495$ ‐$ 130$ 100$ 625$ No 14/15 14/15 0 On Time 96 15 Collisions Reduced 
SD 008 I‐8 2ND/GREENFIELD POST CONST LANDSC

 ‐

$ 544$ 1,140$ 1,652$ 1,545$ 2,196$ 2,685$ No 11/12 12/13 (1) Delayed 4562 NA 1000 Vehicle Hours/Yr 
SD 067 SR‐67 ROUTE 8 TO SD RIVER BR R&R

 ‐

$ 4,665$ 6,114$ 12,525$ 11,478$ 17,190$ 17,592$ No 11/12 13/14 (2) Delayed 28 29 Lane Miles 
SD 005 REPAIR PILE CAP & COLUMNS AND TREAT DECK 1,236$ 1,401$ 1,203$ 1,491$ 1,264$ 2,892$ 2,467$ Yes 15/16 15/16 0 On Time 2 2 Bridge(s) 
SD 805 I‐805‐PM27.0‐ RECYCLED WATER 225$ 225$ 208$ ‐$ 440$ 225$ 648$ No 15/16 15/16 0 On Time 2 2 Location(s) 
SD VAR UPGRADE BRIDGE RAIL END TREATMENTS 5,8,52

 ‐

$ 2,434$ 2,324$ 3,041$ 2,409$ 5,475$ 4,733$ Yes 15/16 14/15 1 Early 225 120 Collisions Reduced 
SD 079 SD‐79 BRIDGE RAIL UPGRADE

 ‐

$ 1,510$ 1,783$ 1,557$ 1,472$ 3,067$ 3,254$ No 14/15 14/15 0 On Time 1057 1400 Linear Feet 
SD 067 DRAINAGE IMPROVEMENTS AND HFST

 ‐

$ 1,920$ 1,943$ 2,940$ 2,825$ 4,860$ 4,768$ Yes 15/16 15/16 0 On Time 445 446 Collisions Reduced 
SD VAR CONSTRUCT RECYCLED WATER CONVERSION SYSTEMS 1,150$ 1,150$ 693$ ‐$ 2,916$ 1,150$ 3,609$ No 14/15 14/15 0 On Time 2 1 Location(s) 
SD VAR INSTALL SMART CONTROLLER SYSTEMS 460$ 460$ ‐$ 1,800$ 1,783$ 2,260$ 1,783$ Yes 15/16 15/16 0 On Time 84 84 Location(s) 
SD VAR DIRECTOR'S ORDER TREE REMOVAL #3 95$ 95$ 91$ 530$ 362$ 625$ 453$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
SD VAR DIRECTOR'S ORDER TREE REMOVAL #4 90$ 90$ 79$ 442$ 387$ 532$ 465$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
SD 094 POTRERO WILD FIRE REPAIR 300$ 300$ 190$ ‐$ 797$ 300$ 987$ No 15/16 15/16 0 On Time 1 1 Location(s) 
SD 015 SD‐015 CULVERT FAILURE 400$ 400$ 192$ ‐$ 521$ 400$ 713$ No 16/17 16/17 0 On Time 1 1 Location(s) 
ORA 091 Rt 91 Roadside Worker Safety Project

 ‐

$ 407$ 397$ 853$ 606$ 1,260$ 1,003$ Yes 15/16 15/16 0 On Time 30 30 Acres 
ORA 005 Remove and replace defected pump 120$ 120$ 315$ ‐$ 674$ 120$ 989$ No 15/16 15/16 0 On Time 1 1 Location(s) 

2nd Quarter 
HUM 299 Circle Point Curve

 ‐

$ 1,470$ 1,216$ 3,941$ 3,551$ 5,411$ 4,767$ Yes 13/14 15/16 (2) Delayed 44 0 Collision(s) reduced 
HUM 299 299 Slip / Slide

 ‐

$ 1,825$ 1,098$ 1,929$ 1,820$ 3,754$ 2,918$ Yes 13/14 15/16 (2) Delayed 3 2 Location(s) 
VAR 101 MEN/HUM 101 Rumble Strip 657$ 657$ 411$ 833$ 703$ 1,490$ 1,114$ Yes 15/16 15/16 0 On Time 450 428 Collision(s) reduced 
DN 101 Roadway and Culvert Repair 350$ 350$ 1,496$ 5,550$ 5,484$ 5,900$ 6,979$ No 16/17 16/17 0 On Time 1 1 Location(s) 
DN 101 Cushing Creek Landslide 530$ 530$ 610$ 2,020$ 646$ 2,550$ 1,256$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
HUM 254 STORM REPAIRS NEAR HOLMES FLAT 185$ 185$ 50$ 510$ 484$ 695$ 534$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
VAR VAR Highly Reflective Signs 628$ 682$ 846$ 2,395$ 2,069$ 3,077$ 2,915$ Yes 14/15 14/15 0 On Time 150 247 Sign(s) 
SHA 299 McCandless Gulch Slide 450$ 450$ 139$ 1,550$ 1,091$ 2,000$ 1,230$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
LAS 395 Scour hole and wing wall repair 450$ 450$ 38$ 1,500$ 353$ 1,950$ 391$ Yes 16/17 16/17 0 On Time 2 2 Location(s) 
TRI 036 Glen Creek Culverts and Subgrade 350$ 350$ 39$ 1,000$ 292$ 1,350$ 331$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
COL 020 Subscour Repair at 6 Locations

 ‐

$ 858$ 1,358$ 986$ 669$ 1,844$ 2,026$ No 12/13 13/14 (1) Delayed 7 7 Bridge(s) 
BUT 032 BUT 32 ADA Compliance

 ‐

$ 2,410$ 2,222$ 1,810$ 1,577$ 4,220$ 3,798$ Yes 15/16 15/16 0 On Time 29 29 Structure(s) 
SAC 099 Sac/99 Roadside Safety Improvements 560$ 645$ 886$ 2,291$ 2,014$ 2,936$ 2,900$ Yes 16/17 15/16 1 Early 19 19 Location(s) 
NEV 020 Modify or Replace Irrigation Systems 105$ 105$ 471$ 1,280$ 1,082$ 1,385$ 1,553$ No 14/15 14/15 0 On Time 10 10 Location(s) 
VAR 032 GLE/BUT Edge Line & Shoulder Rumble Strips 235$ 235$ 274$ 437$ 413$ 672$ 687$ No 15/16 15/16 0 On Time 35 35 Collision(s) reduced 
VAR VAR Yol, Sut & Col, Centerline and Shoulder Rumble Strips 410$ 410$ 344$ 384$ 263$ 794$ 607$ Yes 15/16 15/16 0 On Time 98 98 Collision(s) reduced 
SIE 049 SIE 49 Washout Repair 35$ 35$ 34$ 380$ 290$ 415$ 324$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SIE 049 SIE 49 Remove Rock Slide 110$ 110$ 55$ 500$ 418$ 610$ 473$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SIE 049 SIE 49 Culvert & Slope Repair 61$ 61$ 55$ 550$ 548$ 611$ 604$ Yes 16/17 16/17 0 On Time 2 2 Location(s) 
NEV 049 NEV/YUB 49 Slide Removal 100$ 100$ 95$ 1,250$ 1,000$ 1,350$ 1,095$ Yes 16/17 16/17 0 On Time 5 5 Location(s) 
NEV 049 Nev 49 Slipout 620$ 620$ 163$ 2,925$ 1,944$ 3,545$ 2,108$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
ED 193 ED 193 Multi Slide Removal 270$ 270$ 144$ 1,000$ 971$ 1,270$ 1,115$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SIE VAR Sierraville 89/49 Plugged Culvers/Pavement 225$ 225$ 48$ 2,900$ 1,565$ 3,125$ 1,613$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SCL 152 SCL‐152‐Hecker Pass

 ‐

$ 13,032$ 15,585$ 19,231$ 14,762$ 32,263$ 30,347$ Yes 09/10 12/13 (3) Delayed 97 100 Collision(s) reduced 
SON 116 Pocket Canyon Ret Wall

 ‐

$ 3,400$ 3,692$ 3,192$ 1,789$ 6,592$ 5,481$ Yes 11/12 14/15 (3) Delayed 1 1 Location(s) 
SCL 152 SCL 152‐Signal installation at Frazier Lk Rd

 ‐

$ 1,644$ 1,618$ 2,589$ 1,409$ 4,233$ 3,026$ Yes 15/16 15/16 0 On Time 23 23 Collision(s) reduced 
NAP 029 Channelization Pavement Rehab

 ‐

$ 13,150$ 16,003$ 3,294$ 18,567$ 16,444$ 34,570$ No 13/14 13/14 0 On Time 5.8 3 Lane Mile(s) 
SON 116 SON‐116 LAKEVILLE HWY RSP

 ‐

$ 1,020$ 1,235$ 1,075$ 594$ 2,095$ 1,830$ Yes 13/14 14/15 (1) Delayed 1 1 Location(s) 
ALA VAR Deck Treatment, 31 bridges, Routes 24, 580, 680, 880, 980 790$ 855$ 1,813$ 3,391$ 3,212$ 4,246$ 5,025$ No 14/15 14/15 0 On Time 31 31 Bridge(s) 
SF 280 04‐4H900_SF‐280 concrete barrier 1,100$ 1,100$ 1,590$ 1,631$ 1,459$ 2,731$ 3,049$ No 14/15 14/15 0 On Time 17 0 Collision(s) reduced 
SON 116 Russian River Sidehill Viaduct Retrofit 1,900$ 1,742$ 556$ 190$ 2,456$ 1,932$ Yes 15/16 15/16 0 On Time 3 2 Bridge(s) 
ALA 084 NILES CANYON SAFETY PROJECT (SHORT‐TERM) 4,580$ 3,756$ 1,932$ 1,436$ 6,512$ 5,191$ Yes 15/16 15/16 0 On Time 9 9 Collision(s) reduced 
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State Highway Operation and Protection 

Program Project Closeout 
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SCL 101 Resurface Existing AC Pvmt & Replace Broken PCC Slabs 4,616$ 4,616$ 4,029$ 18,807$ 15,793$ 23,423$ 19,821$ Yes 14/15 14/15 0 On Time 11.6 11.6 Lane mile(s) 
VAR VAR MRN‐NAP‐SON replace OH sign panels 2,445$ 2,445$ 1,928$ 2,125$ 1,492$ 4,570$ 3,420$ Yes 14/15 14/15 0 On Time 281 281 Sign(s) 
SM 101 Reconstruct drainage systems and repair pump station 340$ 340$ 669$ 1,550$ 1,446$ 1,890$ 2,114$ No 15/16 15/16 0 On Time 1 1 Location(s) 
ALA 013 UPGRADE CURB RAMPS/SIDEWALKS 1,078$ 1,475$ 990$ 868$ 2,068$ 2,344$ No 15/16 15/16 0 On Time 34 15 Structure(s) 
SON 101 Repair landslides by placing rock slope protection 1,050$ 1,050$ 453$ 4,200$ 1,633$ 5,250$ 2,085$ Yes 15/16 15/16 0 On Time 4 4 Location(s) 
SCL 152 Repair washout, construct retaining wall, repair roadway 900$ 900$ 226$ 2,005$ 608$ 2,905$ 834$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 

MON 101 CURE safety improvements near King City 2,920$ 1,811$ 1,040$ 859$ 3,960$ 2,670$ Yes 15/16 15/16 0 On Time 12 12 Collision(s) reduced 
SLO 101 North SLO 101 Roadside Safety 1,595$ 1,486$ 2,807$ 2,439$ 4,402$ 3,926$ Yes 14/15 15/16 (1) Delayed 68 48 Location(s) 
MON 101 Safety facility upgrades near Greenfield 2,329$ 2,692$ 1,276$ 1,425$ 1,172$ 4,117$ 2,449$ Yes 15/16 15/16 0 On Time 30 30 Collision(s) reduced 
VAR 101 Replace Overhead Signs 1,356$ 1,748$ 1,242$ 1,876$ 1,260$ 3,624$ 2,501$ Yes 14/15 14/15 0 On Time 301 270 Sign(s) 
SCR 001 EFA Contract #05A1911 350$ 350$ 197$ 760$ 686$ 1,110$ 883$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SB 101 EFA Contract #05A1943 265$ 265$ 151$ 1,000$ 725$ 1,265$ 876$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
MON 001 EFA Contract #05A1953 217$ 217$ 124$ 810$ 222$ 1,027$ 346$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
KER 204 Ker 204 Bridge Rehabilitation 2,136$ 2,045$ 8,768$ 7,531$ 10,904$ 9,576$ Yes 14/15 14/15 0 On Time 4 4 Bridge(s) 
KER 005 Lost Hills Lane Replacement 8,020$ 8,151$ 43,461$ 36,987$ 51,481$ 45,138$ Yes 15/16 13/14 2 Early 42.4 42.4 Lane mile(s) 
FRE 041 FRE HI FRICTION 1,074$ 1,074$ 975$ 1,972$ 1,738$ 3,046$ 2,714$ Yes 15/16 15/16 0 On Time 547 547 Collision(s) reduced 
FRE VAR Fresno Co. Drought Relief 600$ 600$ 1,120$ 3,312$ 3,290$ 3,912$ 4,411$ No 14/15 14/15 0 On Time 5 5 Location(s) 
TUL 099 Riverland Rehab 1,642$ 1,642$ 1,428$ 4,125$ 3,542$ 5,767$ 4,970$ Yes 15/16 15/16 0 On Time 2 2 Lane mile(s) 
LA 101 Safety Project 1,080$ 1,336$ 2,084$ 1,602$ 3,164$ 2,939$ Yes 14/15 14/15 0 On Time 90 90 Collision(s) reduced 
LA 001 Crib Wall 1,450$ 1,812$ 2,698$ 1,004$ 4,148$ 2,816$ Yes 12/13 12/13 0 On Time 1 0 Location(s) 
LA 101 JR 07‐29550 3,603$ 4,688$ 22,023$ 19,915$ 25,626$ 24,603$ Yes 13/14 13/14 0 On Time 65 65 Lane mile(s) 
LA 010 Wire Theft Project 10,368$ 3,403$ 7,062$ 7,104$ 17,430$ 10,507$ Yes 13/14 13/14 0 On Time 25 14 Location(s) 
LA 210 210 BMP 1,700$ 1,822$ 2,137$ 2,059$ 3,837$ 3,881$ No 14/15 14/15 0 On Time 51.2 10 Lane mile(s) 
LA 005 Install Right/Left Shoulder Rumble Strip 660$ 910$ 927$ 1,239$ 860$ 2,149$ 1,787$ Yes 15/16 15/16 0 On Time 322 322 Collision(s) reduced 
LA 005 Replace Existing Overhead sign lighting 1,910$ 1,910$ 1,674$ 3,012$ 2,647$ 4,922$ 4,321$ Yes 14/15 14/15 0 On Time 233 183 Sign(s) 
LA 005 Install High Friction Surface Treatment 450$ 870$ 729$ 644$ 469$ 1,514$ 1,197$ Yes 15/16 15/16 0 On Time 61 23 Collision(s) reduced 
LA 210 LA‐210, Upgrade Irrigation Systems 600$ 600$ 692$ 3,000$ 2,475$ 3,600$ 3,167$ Yes 15/16 15/16 0 On Time 12 12 Location(s) 
SBD 138 SBD 138 HORSETHIEF CREEK BRIDGE 3,558$ 5,375$ 6,674$ 6,345$ 10,232$ 11,720$ No 11/12 13/14 (2) Delayed 1 1 Bridge(s) 
RIV 074 Riv 74 Hurkey Creek Bridge 3,831$ 4,698$ 2,737$ 2,602$ 6,568$ 7,300$ No 11/12 13/14 (2) Delayed 1 1 Bridge(s) 
SBD 018 SBD 18 BELLFLOWER ST SIGNALS 1,131$ 1,264$ 649$ 573$ 1,780$ 1,837$ No 14/15 14/15 0 On Time 21 21 Collision(s) reduced 
RIV 079 RIV 79 Drainage Inlets near Beaumont 1,329$ 1,329$ 1,388$ 1,101$ 979$ 2,430$ 2,367$ Yes 15/16 15/16 0 On Time 391 391 Collision(s) reduced 
RIV 010 RIV 10 HIGH FRICTION SURFACE TREATMENT (HFST) 687$ 712$ 557$ 265$ 190$ 977$ 747$ Yes 16/17 16/17 0 On Time 19 19 Collision(s) reduced 
VAR VAR UPGRADE TO "SMART" IRRIGATION CONTROLLERS 520$ 520$ 919$ 1,900$ 1,884$ 2,420$ 2,802$ No 15/16 15/16 0 On Time 126 126 Location(s) 
VAR VAR Water Pumps DO 126$ 126$ 647$ 1,135$ 1,029$ 1,261$ 1,676$ No 15/16 15/16 0 On Time 2 2 Location(s) 
SBD 015 SBD 15 REMOVE AND INSTALL K‐RAIL; TRAFFIC CONTROL 210$ 210$ 102$ 800$ 482$ 1,010$ 585$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SBD 018 SBD 18 RECON. CABLE NET SLOPE DRAPE & ROCK FENCE 245$ 245$ 224$ 510$ 287$ 755$ 510$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
RIV 091 RIV 91 REPAIR SLOPED AREA AND REPAIR/REPLACE CULVERT 325$ 325$ 133$ 20$ 223$ 345$ 356$ No 16/17 16/17 0 On Time 1 1 Location(s) 
VAR VAR Inyo/Mono Rumblestrips & Signs 496$ 496$ 200$ 223$ 215$ 719$ 415$ Yes 16/17 16/17 0 On Time 135 135 Collision(s) reduced 
AMA 049 FRENCH BAR ROAD SIGNAL 1,204$ 1,110$ 528$ 435$ 1,732$ 1,545$ Yes 13/14 14/15 (1) Delayed 25 0 Collision(s) reduced 
STA 005 STANISLAUS CAPM 4,115$ 6,025$ 43,891$ 37,746$ 48,006$ 43,771$ Yes 13/14 13/14 0 On Time 114 163.2 Lane mile(s) 
SJ 004 CROSSTOWN AWS 601$ 601$ 1,866$ 3,350$ 2,811$ 3,951$ 4,677$ No 14/15 14/15 0 On Time 4 4 Mile(s) of cable 
SJ 004 SJ TMS REPAIR 2,509$ 2,933$ 2,346$ 4,609$ 3,569$ 7,542$ 5,915$ Yes 14/15 14/15 0 On Time 46 46 Field element(s) 
SJ 205 SJ 205 SMART CORRIDOR 2,774$ 2,774$ 2,301$ 3,441$ 3,093$ 6,215$ 5,394$ Yes 14/15 14/15 0 On Time 24 19 Field element(s) 
STA 033 SR 33 Installing Rumble Strips 730$ 730$ 457$ 701$ 533$ 1,431$ 990$ Yes 16/17 15/16 1 Early 49 49 Collision(s) reduced 
STA 132 SR 132 Installing Rumble Strips 769$ 769$ 444$ 992$ 799$ 1,761$ 1,243$ Yes 15/16 15/16 0 On Time 74 74 Collision(s) reduced 
IMP VAR CONSTRUCT EL CENTRO MAINT STATION 6,562$ 7,062$ 12,802$ 12,607$ 19,364$ 19,669$ No 13/14 13/14 0 On Time 1 1 Location(s) 
SD 008 11‐SD‐8 STORMWATER MITIGATION 2,648$ 2,465$ 2,684$ 2,580$ 5,332$ 5,045$ Yes 14/15 14/15 0 On Time 5 6 Acre(s) treated/pollutant 
SD 094 94 & 805 SEISMIC RETROFIT 3,187$ 3,357$ 3,161$ 2,992$ 6,348$ 6,349$ No 14/15 14/15 0 On Time 7 3 Bridge(s) 
SD 008 UPGR MED MBGR TO CONCR W OF COLLEGE 3,597$ 3,327$ 6,575$ 5,616$ 10,172$ 8,943$ Yes 14/15 14/15 0 On Time 24 24 Collision(s) reduced 
SD 008 SD‐8 CRESTWOOD TO IMP COUNTY LINE 7,800$ 5,519$ 38,557$ 35,432$ 46,357$ 40,951$ Yes 14/15 13/14 1 Early 66.4 66.4 Lane mile(s) 
SD 054 SR‐54 ROADSIDE SAFETY IMPROVEMENTS 1,617$ 1,511$ 1,705$ 1,425$ 3,322$ 2,935$ Yes 15/16 15/16 0 On Time 28 24 Location(s) 
SD VAR 41780 CLEAN AND TREAT BRIDGE DECKS 1,254$ 1,439$ 1,153$ 1,310$ 1,063$ 2,749$ 2,216$ Yes 15/16 15/16 0 On Time 37 36 Bridge(s) 
SD VAR 11‐SD‐VAR‐UPGRADE IRRIGATION CONTROLLERS 725$ 725$ 562$ 3,500$ 3,494$ 4,225$ 4,056$ Yes 15/16 15/16 0 On Time 187 187 Location(s) 
SD 163 SR 163 RECYCLED WATER CONVERSION SYSTEM 800$ 800$ 747$ 2,000$ 1,862$ 2,800$ 2,609$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
SD 008 I‐8/TAVERN RD CULVERT REPLACEMENT DIRECTOR'S ORDER 500$ 500$ 789$ 5,000$ 4,800$ 5,500$ 5,589$ No 15/16 15/16 0 On Time 1 1 Location(s) 
SD 052 SR 52 CULVERT REPLACEMENT DIRECTOR'S ORDER 100$ 100$ 434$ 2,000$ 1,964$ 2,100$ 2,397$ No 15/16 15/16 0 On Time 1 1 Location(s) 
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SD 015 I‐15 TRUCK FIRE DIRECTOR'S ORDER 
ORA 005 12‐0N330 Rte 5 Replace conc. slabs, overlay ramps & OC/UC 

150$ 
3,290$ 

150$ 
4,200$ 

92$ 
4,228$ 

350$ 
9,466$ 

350$ 
8,603$ 

500$ 
13,666$ 

442$ 
12,831$ 

Yes 
Yes 

16/17 
14/15 

16/17 
14/15 

0 On Time 
0 On Time 

1 
116 

1 
116 

Location(s) 
Lane mile(s) 

3rd Quarter 
LA 210 210 McClay 1,200$ 999$ 1,975$ 1,732$ 3,175$ 2,731$ Yes 12/13 12/13 0 On Time Square foot of Slope paving 
SB 101 Goleta Drainage Upgrades 7,102$ 11,551$ 18,540$ 17,946$ 25,642$ 29,497$ No 12/13 12/13 0 On Time 2 2 
LA 118 Install Plants 1,200$ 1,420$ 1,801$ 1,462$ 3,001$ 2,881$ Yes 11/12 11/12 0 On Time 83 83 Acre(s) treated/pollutant 
PLA 089 Lakeside ‐EIP ‐ ED Co Line to Route 28 26,162$ 26,889$ 43,943$ 35,215$ 70,105$ 62,104$ Yes 11/12 11/12 0 On Time 
SB VAR EFA Contract #05A1979 235$ 235$ 340$ 1,210$ 1,173$ 1,445$ 1,513$ No 16/17 16/17 0 On Time 7 7 Location(s) 
SJ 099 SR 99 Rumble Strip Installation 836$ 879$ 537$ 1,471$ 915$ 2,350$ 1,452$ Yes 16/17 16/17 0 On Time 393 393 Collision(s) reduced 
LA 105 Bridge Maintenance 1,790$ 1,519$ 2,552$ 2,429$ 4,342$ 3,948$ Yes 15/16 15/16 0 On Time 3 3 Bridge(s) 
SOL 012 Repair storm damaged roadway 660$ 660$ 326$ 2,200$ ‐$ 2,860$ 326$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
LAK 020 CAPM / ADA Portion 1,037$ 992$ 1,177$ 787$ 2,214$ 1,780$ Yes 15/16 15/16 0 On Time 55 55 Curb ramp(s) 
SBD 018 SBD 18 SHEEP CREEK RD SIGNALS 1,728$ 1,778$ 1,390$ 1,099$ 3,118$ 2,878$ Yes 13/14 14/15 (1) Delayed 14 14 Collision(s) reduced 
NEV 049 McKnight Sink Hole 220$ 220$ 58$ 1,110$ ‐$ 1,330$ 58$ Yes 16/17 16/17 0 On Time 2 2 Location(s) 
LA 057 Soil Stabilization 505$ 550$ 964$ 1,743$ 1,591$ 2,293$ 2,555$ No 16/17 15/16 1 Early 1.02 1.85 Acre(s) treated/pollutant 
NEV 049 NEV 49 Culvert Repair 70$ 70$ 68$ 500$ 348$ 570$ 416$ Yes 16/17 16/17 0 On Time 3 3 Location(s) 
MEN 001 STORM REPAIRS NEAR ELK 130$ 130$ 90$ 405$ 256$ 535$ 346$ Yes 16/17 16/17 0 On Time 3 3 Location(s) 
SAC 160 Sac 160 Levee Rdwy Repair 225$ 225$ 167$ 1,800$ 1,758$ 2,025$ 1,926$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SB 101 South SB County Roadside Safety 1,542$ 1,108$ 2,102$ 1,884$ 3,644$ 2,992$ Yes 15/16 15/16 0 On Time 70 89 Location(s) 
DN 197 Little Mill Creek Culvert/Bridge 1,550$ 1,550$ 1,395$ 5,300$ 3,538$ 6,850$ 4,933$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
TRI 003 Tomato Slipout 210$ 210$ 163$ 760$ 591$ 970$ 754$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SM 001 Repair washout with rock slope 250$ 250$ 537$ 1,020$ 868$ 1,270$ 1,405$ No 15/16 15/16 0 On Time 1 1 Location(s) 
ORA VAR 12‐0N790 Install ITS equipment in the TMS cabinets 1,680$ 1,790$ 1,701$ 2,966$ 2,765$ 4,756$ 4,466$ Yes 14/15 14/15 0 On Time 5 7 Field element(s) 
SBD 018 SBD 18 CONSTRUCT RAISED MEDIAN IN APPLE VALLEY 1,702$ 1,702$ 1,355$ 1,235$ 1,075$ 2,937$ 2,429$ Yes 16/17 16/17 0 On Time 10 10 Collision(s) reduced 
ORA 005 Groove pavement, upgrade drainage system 544$ 584$ 574$ 481$ ‐$ 1,065$ 574$ Yes 16/17 16/17 0 On Time 17 17 Collision(s) reduced 
SBD 395 SBd 395 CAPM 3,242$ 3,242$ 2,445$ 14,852$ 13,897$ 18,094$ 16,342$ Yes 14/15 14/15 0 On Time 55.2 55.2 Lane mile(s) 
MAD 041 Ranchos to Oakhurst Rumble Strip 692$ 692$ 404$ 501$ 374$ 1,193$ 778$ Yes 15/16 15/16 0 On Time 50 50 Collision(s) reduced 
SON 001 Replace rock slope protection 740$ 1,217$ 623$ 262$ 1,363$ 1,479$ No 13/14 15/16 (2) Delayed 1 1 Location(s) 
SM 101 Replace failed bridge joint seal 225$ 225$ 323$ 500$ 208$ 725$ 531$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
ORA 072 Mod signals,add sfty lighting,update ADA,etc 631$ 726$ 765$ 405$ 318$ 1,131$ 1,083$ Yes 15/16 15/16 0 On Time 11 11 Collision(s) reduced 
SCR 152 SCR 152 Centerline Rumble Strip 703$ 703$ 495$ 204$ 196$ 907$ 691$ Yes 16/17 15/16 1 Early 13 13 Collision(s) reduced 
SUT 099 Sut 99 ‐ Install SMART Controller 105$ 105$ 460$ 1,720$ 1,515$ 1,825$ 1,975$ No 14/15 14/15 0 On Time 9 9 Location(s) 
ALA 580 RESURFACE RAMPS AND ADA CURB RAMPS 1,126$ 2,063$ 3,714$ 3,342$ 4,840$ 5,405$ No 14/15 15/16 (1) Delayed 0.1 1 Lane mile(s) 
LA 118 Electrical Theft Restoration on 118 10,048$ 2,837$ 10,469$ 9,374$ 20,517$ 12,211$ Yes 13/14 13/14 0 On Time 25 25 Location(s) 
SD 005 I‐5 FRWY MVP ACCESS 2,517$ 4,376$ 6,131$ 4,930$ 8,648$ 9,306$ No 13/14 13/14 0 On Time 77 62 Location(s) 
MON 101 Soledad CAPM 5,281$ 5,023$ 27,491$ 27,101$ 32,772$ 32,124$ Yes 14/15 14/15 0 On Time 74.4 74.4 
CC 004 Drought conservatrion improvements 200$ 200$ 771$ 910$ 800$ 1,110$ 1,571$ No 15/16 15/16 0 On Time 1 1 Location(s) 
DN 101 Hamilton 2 Retaining Wall 2,477$ 2,560$ 4,154$ 2,283$ 6,631$ 4,843$ Yes 13/14 15/16 (2) Delayed 2 2 Location(s) 
SCL 017 SCL‐VAR‐ Replace OH sign panels 5,280$ 5,280$ 3,415$ 6,181$ 4,809$ 11,461$ 8,224$ Yes 14/15 14/15 0 On Time 878 875 Sign(s) 
VAR VAR Upgrade comm. 1,679$ 1,912$ 1,570$ 6,046$ 5,982$ 7,958$ 7,552$ Yes 16/17 15/16 1 Early 178 178 Field element(s) 
LA 101 Signs & Lighting 3,347$ 3,347$ 1,953$ 3,589$ 3,064$ 6,936$ 5,017$ Yes 14/15 14/15 0 On Time 129 129 Sign(s) 
DN 101 DN SEISMIC RETROFIT 2,490$ 1,729$ 1,239$ 1,100$ 3,729$ 2,830$ Yes 15/16 15/16 0 On Time 5 5 Bridge(s) 
MEN 162 Dos Rios Slips 1,630$ 2,692$ 1,772$ 1,605$ 3,402$ 4,297$ No 13/14 15/16 (2) Delayed 3 3 Location(s) 
DN 199 Middle Fork Wall 1,860$ 1,620$ 2,166$ 2,078$ 4,026$ 3,698$ Yes 13/14 14/15 (1) Delayed 1 1 Location(s) 
HUM 299 Sabertooth Shoulder Widening Project 1,284$ 1,127$ 1,991$ 1,870$ 3,275$ 2,997$ Yes 15/16 15/16 0 On Time 16 16 Collision(s) reduced 
SJ 099 SJ 99 MAINTENANCE PULLOUTS 2,008$ 2,008$ 1,672$ 2,603$ 1,706$ 4,611$ 3,379$ Yes 15/16 15/16 0 On Time 58 28 Location(s) 
CC VAR Replace 440 Overhead and Roadside Signs 2,250$ 2,250$ 2,098$ 3,518$ 2,571$ 5,768$ 4,669$ Yes 14/15 14/15 0 On Time 440 224 Bridge(s) 
VAR 005 REPLACE AND UPGRADE TMS FIELD ELEMENTS 1,533$ 1,812$ 1,856$ 2,623$ 2,158$ 4,435$ 4,014$ Yes 17/18 14/15 3 Early 221 Field element(s) 
SD 056 SR 56 RECYCLED WATER CONVERSION SYSTEM 750$ 750$ 649$ 2,200$ 2,147$ 2,950$ 2,796$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
SCL 082 SCL Sunnyvale 82 drainage & ADA @ 6 intersections 1,854$ 3,118$ 5,894$ 4,734$ 7,748$ 7,852$ No 14/15 14/15 0 On Time 292 292 Collision(s) reduced 
VAR 101 Mrn SF Gore Paving 1,380$ 1,480$ 2,344$ 1,899$ 3,724$ 3,379$ Yes 14/15 14/15 0 On Time 12 12 Location(s) 
SLO 041 RTE 41 Rumble Strip Project 413$ 413$ 221$ 209$ ‐$ 622$ 221$ Yes 17/18 16/17 1 Early 7 7 Collision(s) reduced 
ALA 013 Backfill sinkhole, replace culvert, repair roadway 900$ 900$ 520$ 2,000$ 678$ 2,900$ 1,197$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SAC VAR Sac‐5/80 Bridge Rehab 2,800$ 2,800$ 1,167$ 3,048$ 2,677$ 5,848$ 3,844$ Yes 15/16 15/16 0 On Time 3 3 Bridge(s) 
MRN 101 Reconstruct Drainage and Repair Washed out Slope 550$ 550$ 341$ 1,500$ 996$ 2,050$ 1,338$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SHA 044 Lower Manzanita 1,569$ 1,884$ 2,612$ 2,198$ 4,181$ 4,083$ Yes 15/16 15/16 0 On Time 18 18 Collision(s) reduced 
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SAC 050 TMC Jumbotron 500$ 800$ 377$ 1,435$ 1,361$ 2,235$ 1,738$ Yes 15/16 15/16 0 On Time 1 1 
MER 165 WESTSIDE BLVD CURVE CORRECTION 3,012$ 2,737$ 1,991$ 1,822$ 5,003$ 4,559$ Yes 13/14 15/16 (2) Delayed 50 50 Collision(s) reduced 
SCL 280 Ramps Rehab CAPM project 702$ 1,218$ 2,613$ 1,495$ 3,315$ 2,713$ Yes 14/15 14/15 0 On Time 0.4 0.4 Lane mile(s) 
ORA 405 Increase ramp friction and modify drainage 1,562$ 1,857$ 1,161$ 1,062$ 2,723$ 2,919$ No 15/16 15/16 0 On Time 80 80 Collision(s) reduced 
VAR 024 Install security system 700$ 1,329$ 2,700$ 2,700$ 3,400$ 4,028$ No 13/14 13/14 0 On Time 1 1 Location(s) 
FRE 198 Cali Aqueduct deck replacement 2,289$ 2,151$ 2,886$ 2,617$ 5,175$ 4,768$ Yes 15/16 15/16 0 On Time 1 1 
VAR 395 Inyo/Mono Bridge Trnstn Rail 1,649$ 1,135$ 2,336$ 2,183$ 3,985$ 3,318$ Yes 15/16 15/16 0 On Time 75 75 Collision(s) reduced 
HUM 036 HUM 36 REPAIR SLIPOUTS 240$ 240$ 205$ 925$ 888$ 1,165$ 1,093$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
TRI 299 Collins Bar Curve Improvement 3,373$ 4,928$ 6,311$ 6,106$ 9,684$ 11,034$ No 13/14 13/14 0 On Time 22 22 Collision(s) reduced 
VAR VAR SCL pump station at Various Locs: D.E. 1,020$ 2,431$ 2,104$ 1,157$ 788$ 3,588$ 2,892$ Yes 16/17 16/17 0 On Time 31 12 Location(s) 
VAR 015 RIV/SBD; REPAIR SIDE SLOPES 180$ 180$ 319$ 550$ 469$ 730$ 788$ No 16/17 16/17 0 On Time 3 3 Location(s) 
SCL 152 Repair roadway 300$ 300$ 163$ 1,000$ ‐$ 1,300$ 163$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
ORA VAR Improve wet pavement conditions 2,415$ 2,415$ 2,392$ 3,115$ 2,844$ 5,530$ 5,235$ Yes 15/16 15/16 0 On Time 145 145 Collision(s) reduced 
SCR 152 Remove slide and repair roadway and drainage 145$ 145$ 128$ 510$ ‐$ 655$ 128$ Yes 16/17 16/17 0 On Time 3 3 Location(s) 
TRI 299 Collins Slip Out 1,000$ 1,000$ 1,533$ 7,500$ 4,654$ 8,500$ 6,187$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
SCL 017 SCL‐17 WIM installation 800$ 800$ 1,098$ 1,549$ 1,337$ 2,349$ 2,435$ No 15/16 15/16 0 On Time 1 1 Location(s) 
LA 010 Bridge deck repair and treatment 900$ 900$ 908$ 1,038$ 867$ 1,938$ 1,774$ Yes 15/16 15/16 0 On Time 20 20 Bridge(s) 
YUB 049 YUB 49 Slipout 660$ 660$ 79$ 3,620$ 1,196$ 4,280$ 1,275$ Yes 16/17 16/17 0 On Time 2 2 Location(s) 
RIV 243 RIV 243 PLACE CENTERLINE RUMBLE STRIPS 708$ 708$ 715$ 844$ 744$ 1,552$ 1,460$ Yes 15/16 15/16 0 On Time 26 26 Collision(s) reduced 
SF 101 Reconstruct bridge railing and sidewalk 480$ 480$ 1,395$ 1,800$ 1,831$ 2,280$ 3,226$ No 15/16 15/16 0 On Time 1 1 Location(s) 
LA 005 Construct sand filters and infiltration devices 7,703$ 6,523$ 16,897$ 16,499$ 24,600$ 23,023$ Yes 13/14 13/14 0 On Time 
HUM 101 REPAIR CULVERT NEAR BENBOW 210$ 210$ 121$ 1,510$ 927$ 1,720$ 1,048$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
VAR VAR Crash Cushion Replacement 827$ 894$ 609$ 1,869$ 1,536$ 2,763$ 2,145$ Yes 16/17 16/17 0 On Time 39 39 Collision(s) reduced 
SAC 080 SAC 80 Embankment Repair 86$ 86$ 69$ 360$ ‐$ 446$ 69$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SIE 049 SIE 49 Mult location slides 200$ 200$ 159$ 2,000$ 1,813$ 2,200$ 1,972$ Yes 16/17 16/17 0 On Time 10 10 Location(s) 
MEN 101 Upgrade Bridge Rail So Willits OH 1,690$ 1,388$ 891$ 811$ 2,581$ 2,199$ Yes 15/16 15/16 0 On Time 2 2 Bridge(s) 
HUM 101 MYERS FLAT & WEOTT STORM REPAIRS 730$ 730$ 713$ 3,535$ 1,846$ 4,265$ 2,559$ Yes 16/17 16/17 0 On Time 3 3 Location(s) 
SAC 051 Sac‐51 Median Barrier 1,020$ 1,020$ 1,280$ 984$ 925$ 2,004$ 2,205$ No 15/16 15/16 0 On Time 11 11 Collision(s) reduced 
ALA VAR Remove and replace hazardous trees 250$ 250$ 654$ 780$ 633$ 1,030$ 1,287$ No 15/16 15/16 0 On Time 52 52 Location(s) 
SOL 680 Lopes Rd Culvert Replacement 1,800$ 1,919$ 1,526$ 1$ 3,326$ 1,920$ Yes 13/14 15/16 (2) Delayed 1 1 Location(s) 
TRI 299 River Slip out 650$ 650$ 335$ 1,750$ 1,321$ 2,400$ 1,656$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
MEN 128 Beebe Creek Slip and Slide 2,280$ 1,982$ 1,465$ 1,242$ 3,745$ 3,224$ Yes 13/14 15/16 (2) Delayed 2 2 Location(s) 
MNO 395 Green Lakes CAPM 722$ 722$ 766$ 4,782$ 4,263$ 5,504$ 5,029$ Yes 14/15 14/15 0 On Time 13 12.2 Lane mile(s) 
ALA 013 ALA County Signs Replacement 4,755$ 4,755$ 3,352$ 4,575$ 3,687$ 9,330$ 7,039$ Yes 14/15 14/15 0 On Time 31 301 Sign(s) 
SB 101 Gaviota Curve Realignment 5,520$ 3,464$ 7,889$ 7,236$ 13,409$ 10,700$ Yes 15/16 15/16 0 On Time 127 147 Collision(s) reduced 
SIE 049 SIE 49 Slide 120$ 120$ 112$ 1,500$ 1,438$ 1,620$ 1,550$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
ED 193 ED 193 Soldier Pile Wall PM 26.4 720$ 720$ 788$ 3,000$ 450$ 3,720$ 1,238$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
VAR 020 Hazard Tree Removal 305$ 305$ 369$ 2,900$ 2,884$ 3,205$ 3,252$ No 15/16 15/16 0 On Time 1 1 Location(s) 
ALA VAR MBGR END TREATMENTS ON RTE 13, 24, 80, 84, and 880 1,224$ 2,244$ 3,197$ 2,404$ 4,421$ 4,648$ No 15/16 15/16 0 On Time 76 76 Collision(s) reduced 
SAC 099 Turnbridge Dr POC Fence Replacement 85$ 85$ ‐$ 900$ ‐$ 985$ ‐$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
FRE 198 Fresno 198 Rumble Strips 801$ 801$ 296$ 583$ ‐$ 1,384$ 296$ Yes 16/17 16/17 0 On Time 25 25 Collision(s) reduced 
FRE 180 FRESNO SLOUGH SCOUR MITIGATION 2,263$ 2,004$ 893$ 528$ 50$ 2,532$ 943$ Yes 16/17 16/17 0 On Time 1 1 Bridge(s) 
VAR VAR Remove and replace hazardous trees 450$ 450$ 542$ 1,470$ 1,322$ 1,920$ 1,864$ Yes 15/16 15/16 0 On Time 100 100 Location(s) 
MRN 580 San Quentin Slope failure 1,046$ 910$ 689$ 462$ 1,735$ 1,372$ Yes 14/15 15/16 (1) Delayed 1 1 Location(s) 
SD 078 SR 78 DIRECTOR'S ORDER SLOPE REPAIR 150$ 150$ 98$ 400$ 270$ 550$ 368$ Yes 15/16 15/16 0 On Time 1 1 Location(s) 
SD 008 REPAIR WASHOUT 245$ 245$ 63$ 600$ 596$ 845$ 659$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SD 054 SR 54 SINKHOLE REPAIR DO 240$ 240$ 129$ 600$ 881$ 840$ 1,010$ No 16/17 16/17 0 On Time 1 1 Location(s) 
SD 078 SR 78 DIRECTOR'S ORDER WASHOUT REPAIR 540$ 540$ 267$ 1,550$ 880$ 2,090$ 1,148$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SLO 001 EFA Contract #05A1988 140$ 140$ 96$ 410$ 1$ 550$ 96$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 

4th Quarter 
SON 128 SON 128 Mit#2 154$ 456$ 282$ 230$ 436$ 686$ No / 11/12 0 On Time 2 Acre(s) landscaping 
SAC 005 CCTV Cameras 947$ 1,268$ 1,658$ 3,153$ 2,698$ 4,421$ 4,356$ Yes 17/18 15/16 2 Early 80 125 Field element(s) 
SBD 040 /SBD 40 HOFF WASH BRIDGE REPLACEMENT 5,142$ 4,302$ 7,449$ 6,612$ 12,591$ 10,914$ Yes 15/16 15/16 0 On Time 2 2 Bridge(s) 
KIN 043 Whitley Ave Roundabout 2,029$ 2,216$ 3,909$ 3,121$ 5,938$ 5,337$ Yes 15/16 15/16 0 On Time 16 16 Collision(s) reduced 
ORA 241 Rt 241 Stormwater Source Control Project ‐ VC 1,587$ 1,532$ 2,237$ 2,031$ 3,824$ 3,563$ Yes 15/16 15/16 0 On Time 
SIS 005 Emergency paving II 500$ 500$ 203$ 2,500$ 1,989$ 3,000$ 2,192$ Yes 16/17 16/17 0 On Time 2 2 Location(s) 
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ALA 080 01410_SF 80 MC Phase 2 ‐ SFOBB WAREHOUSE 7,524$ 16,331$ 19,278$ 18,929$ 26,802$ 35,260$ No 13/14 13/14 0 On Time 1 1 Facilities 
ALA 260 GUARDRAIL REPLACEMENT AND BUILDING RESTORATION 3,375$ 5,224$ 9,643$ 8,891$ 13,018$ 14,115$ No 13/14 13/14 0 On Time 2 2 Bridge(s) 
SLO 101 South SLO 101 Roadside Safety Improvements 1,513$ 1,688$ 2,285$ 2,083$ 3,798$ 3,771$ Yes 15/16 15/16 0 On Time 68 33 Location(s) 
KER 043 Shafter Wasco ADA ramps 1,560$ 1,892$ 2,032$ 1,516$ 3,592$ 3,409$ Yes 15/16 15/16 0 On Time 61 56 Curb ramp(s) 
KER 058 Tehachapi CAPM 2,151$ 2,151$ 2,402$ 16,036$ 14,108$ 18,187$ 16,510$ Yes 14/15 14/15 0 On Time 46 45.2 Lane mile(s) 
SJ 580 SR580 CAPM ROADWAY REHAB & ITS ELEMENTS 6,876$ 7,647$ 31,677$ 29,559$ 38,553$ 37,207$ Yes 14/15 14/15 0 On Time 52 52 Lane‐miles 
SBD 015 SBd 15 Roadside Safety Improvements 600$ 831$ 1,121$ 766$ 1,721$ 1,597$ Yes 15/16 15/16 0 On Time 32 32 Location(s) 
SAC 160 AC overlay 1,803$ 2,110$ 1,216$ 4,124$ 3,789$ 6,234$ 5,005$ Yes 16/17 15/16 1 Early 12.8 13.2 Lane mile(s) 
ALA 013 STORM DAMAGE, RETAINING WALL‐CARSON ST. 4,080$ 3,233$ 2,176$ 1,856$ 6,256$ 5,089$ Yes 14/15 14/15 0 On Time 1 27 Location(s) 
SCL 130 SCL Construct Retaining Wall 1,586$ 2,190$ 1,422$ 1,079$ 3,008$ 3,270$ No 13/14 15/16 (2) Delayed 1 1 Location(s) 
HUM 101 STORM REPAIRS NEAR MYERS FLAT 725$ 725$ 454$ 4,075$ 3,018$ 4,800$ 3,472$ Yes 16/17 16/17 0 On Time 3 3 Location(s) 
VAR 005 Bogard and O'Brien SRRA Wells ELB 363$ 363$ 234$ 770$ 555$ 1,133$ 789$ Yes 14/15 14/15 0 On Time 2 2 Location(s) 
SBD 015 SBd 15 Victorville NB 15 Outer Barrier 2,381$ 2,381$ 1,502$ 1,386$ 1,336$ 3,767$ 2,837$ Yes 16/17 15/16 1 Early 24 24 Collision(s) reduced 
ORA 091 Install Fiber Optic line 1,310$ 1,310$ 1,307$ 2,057$ 1,706$ 3,367$ 3,012$ Yes 16/17 15/16 1 Early 4 4 Field element(s) 
SLO 101 Paso Robles Shoulder Rumble Strip 537$ 537$ 294$ 232$ 148$ 769$ 442$ Yes 17/18 16/17 1 Early 187 187 Collision(s) reduced 
HUM 299 Cedar Gap Curve 1,100$ 1,641$ 2,528$ 2,280$ 3,628$ 3,920$ No 13/14 14/15 (1) Delayed 18 18 Collision(s) reduced 
LA 001 QK channalizers 487$ 652$ 1,038$ 751$ 679$ 1,403$ 1,717$ No 15/16 15/16 0 On Time 26 26 Collision(s) reduced 
BUT 099 Rock Creek Bridge ‐ Shoulder Widening (12‐27) 2,445$ 3,368$ 3,538$ 3,319$ 5,983$ 6,687$ No 13/14 14/15 (1) Delayed 17 17 Collision(s) reduced 
SAC 160 SR160 CAPM & Bridge Overlay 4,500$ 1,585$ 8,161$ 7,985$ 12,661$ 9,570$ Yes 15/6 15/16 0 On Time 9.9 9.9 Lane‐miles 
TUL 198 VISALIA MEDIAN BARRIER 1,596$ 1,596$ 1,743$ 3,291$ 2,987$ 4,887$ 4,730$ Yes 16/17 16/17 0 On Time 22 22 Collision(s) reduced 
SLO 101 Santa Fe UC Bridge Rail Replacement 934$ 1,129$ 979$ 1,433$ 1,227$ 2,562$ 2,205$ Yes 15/16 15/16 0 On Time 2 2 Location(s) 
MEN 101 Install Median Barrier 1,969$ 1,969$ 776$ 1,987$ 1,882$ 3,956$ 2,658$ Yes 16/17 16/17 0 On Time 7 7 Collision(s) reduced 
PLU 089 Indian Wolf DO 550$ 550$ 394$ 4,700$ 4,551$ 5,250$ 4,944$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
TUO VAR TUOLUMNE GUARDRAIL 1,105$ 1,105$ 1,149$ 1,535$ 1,150$ 2,640$ 2,298$ Yes 15/16 15/16 0 On Time 63 69 Collision(s) reduced 
ORA 005 12‐0H530 Rte 5 & 1 Bridge Rails 1,300$ 1,420$ 1,760$ 1,314$ 1,246$ 2,734$ 3,007$ No 15/16 15/16 0 On Time 365 365 Linear feet 
RIV 060 RIV 60 Accelerated Rehab 3,832$ 4,182$ 3,741$ 20,102$ 18,955$ 24,284$ 22,697$ Yes 14/15 14/15 0 On Time 0 127.8 Lane mile(s) 
SM 101 SM 101 Roadside Paving 510$ 1,048$ 1,371$ 1,292$ 1,881$ 2,340$ No 15/16 15/16 0 On Time 11 22 Location(s) 
NEV 049 Nev‐49 HMA Overlay 1,871$ 2,075$ 1,154$ 5,697$ 4,970$ 7,772$ 6,124$ Yes 16/17 16/17 0 On Time 18.8 9.4 Lane mile(s) 
SBD 015 SBd 15 Roadside Safety Improvements 680$ 747$ 1,135$ 1,040$ 1,815$ 1,788$ Yes 15/16 15/16 0 On Time 79 79 Location(s) 
SBD 010 SBd 10 Pavement Rehab 8,376$ 6,063$ 42,128$ 40,446$ 50,504$ 46,509$ Yes 13/14 13/14 0 On Time 385.4 385.4 Lane mile(s) 
SIS 005 Dunsmuir Ave Slide 700$ 700$ 191$ 2,510$ 815$ 3,210$ 1,006$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
LA 018 Replace bridge deck LA‐18 1,310$ 3,397$ 3,874$ 3,318$ 5,184$ 6,716$ No 13/14 13/14 0 On Time 1 1 Bridge(s) 
ED 050 ED 50, Repair Spiloutsmergency project 300$ 300$ 176$ 2,360$ 382$ 2,660$ 557$ Yes 16/17 16/17 0 On Time 5 1 Location(s) 
SCR 129 EFA Contract #05A1957 97$ 97$ 65$ 510$ 458$ 607$ 523$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SBD 060 Relocation of irrigation facilities from LA County Line 732$ 732$ 558$ 837$ 590$ 1,569$ 1,148$ Yes 16/17 16/17 0 On Time 115 25 Location(s) 
SBD 038 SBd 38 Place Ceterline and Shoulder Rumble Strips 729$ 729$ 561$ 296$ 164$ 1,025$ 725$ Yes 16/17 16/17 0 On Time 18 18 Collision(s) reduced 
DN 199 DN‐199 HFST 875$ 956$ 707$ 1,564$ 1,453$ 2,520$ 2,161$ Yes 16/17 16/17 0 On Time 55 67 Collision(s) reduced 
BUT 070 HMA Overlay 1,432$ 1,499$ 848$ 3,509$ 3,183$ 5,008$ 4,031$ Yes 16/17 16/17 0 On Time 12.4 12.2 Lane mile(s) 
SAC 050 Sac‐50 Roadside Safety Improvements 401$ 808$ 698$ 1,160$ 1,041$ 1,968$ 1,739$ Yes 16/17 16/17 0 On Time 14 21 Location(s) 
BUT 162 BUT 162 Culvert Repair 75$ 75$ 46$ 305$ 125$ 380$ 171$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SON 001 Nickname Required 200$ 200$ 1,300$ 2,450$ 1,452$ 2,650$ 2,752$ No 15/16 15/16 0 On Time 1 1 Location(s) 
TUL 065 Terra Bella Rehab 2,224$ 2,224$ 1,337$ 4,847$ 4,097$ 7,071$ 5,434$ Yes 15/16 15/16 0 On Time 9.3 9.4 Lane mile(s) 
SOL 080 Vegetation Control/Gore Paving 1,025$ 1,586$ 1,367$ 2,519$ 1,311$ 4,105$ 2,678$ Yes 17/18 15/16 2 Early 27 27 Location(s) 
TUL 190 Lairds Corner Roundabout 2,488$ 2,031$ 5,010$ 3,476$ 7,498$ 5,507$ Yes 15/16 15/16 0 On Time 22 22 Collision(s) reduced 
MAD 099 MAD 99 CAPM 2,326$ 2,326$ 1,956$ 9,004$ 8,004$ 11,330$ 9,960$ Yes 16/17 15/16 1 Early 34 32 Lane mile(s) 
SD 078 SR‐78 ROADSIDE SAFETY IMPROVEMENTS 1,629$ 1,689$ 2,105$ 1,765$ 3,734$ 3,454$ Yes 15/16 15/16 0 On Time 31 26 Location(s) 
LA 118 LA 118 Smart Controller Landscaping Project 440$ 440$ 709$ 2,200$ 1,538$ 2,640$ 2,247$ Yes 15/16 15/16 0 On Time 26 23 Location(s) 
SD VAR SD‐8 ROADSIDE SAFETY IMPROVEMENTS 1,665$ 1,759$ 2,054$ 1,701$ 3,719$ 3,460$ Yes 15/16 15/16 0 On Time 38 16 Location(s) 
NEV 080 NEV 80 Remove Mudslide 50$ 50$ 50$ 400$ 278$ 450$ 328$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
VAR 395 Bordertown Paving 3,062$ 3,042$ 10,610$ 10,320$ 13,672$ 13,363$ Yes 15/16 15/16 0 On Time 34.2 35.6 Lane mile(s) 
ALA 580 Benedict Drive Off‐ramp 1,550$ 2,453$ 2,059$ 1,719$ 3,609$ 4,172$ No 13/14 13/14 0 On Time 1 1 Location(s) 
VAR 089 ED/PLA 89 Dead Tree Removal 105$ 105$ 359$ 2,850$ 2,660$ 2,955$ 3,019$ No 16/17 16/17 0 On Time 1 1 Location(s) 
HUM 101 STORM REPAIRS NEAR SCOTIA 160$ 160$ 155$ 985$ 984$ 1,145$ 1,139$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SCL 009 SCL Construct Retaining Wall 1,822$ 1,994$ 1,691$ 1,140$ 3,513$ 3,134$ Yes 13/14 15/16 (2) Delayed 1 1 Location(s) 
SBD 040 SBd 40 WATSON WASH BRIDGE REPLACEMEENT 5,093$ 4,017$ 8,561$ 7,590$ 13,654$ 11,607$ Yes 14/15 14/15 0 On Time 1 1 Bridge(s) 
RIV 015 RIV 15 RELOCATE EXISTING ROADSIDE FACILITIES 625$ 625$ 547$ 982$ 840$ 1,607$ 1,386$ Yes 16/17 16/17 0 On Time 95 90 Location(s) 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(B) Caltrans Fiscal Year 2017‐18 
State Highway Operation and Protection 

Program Project Closeout 

Project Description 

Support ($1,000's) Capital ($1,000's) Total ($1,000's) Completed 
Within 

Approved 
Budget? 

Delivery Year Construction Output2 

Original Approved Actual 

Budget1 Budget Costs 

Approved Actual 

Budget Costs 

Approved Actual 

Budget Costs 
ActualOriginal 

Years Early, 
Delayed, or 
On‐time 

Primary 

Unit
ActualOriginal 

VAR VAR HAR Updates 600$ 1,200$ 917$ 1,825$ 1,686$ 3,025$ 2,603$ Yes 15/16 15/16 0 On Time 32 28 Field Elements 
SBD 018 SBD 18 INSTALL GUARDRAIL NEAR LAKE ARROWHEAD 1,282$ 1,287$ 1,250$ 737$ 604$ 2,024$ 1,854$ Yes 16/17 16/17 0 On Time 6 6 Collision(s) reduced 
MER 140 MERCED 140 CAPM 4,425$ 5,738$ 2,533$ 11,522$ 9,367$ 17,260$ 11,900$ Yes 16/17 16/17 0 On Time 60 60 Lane mile(s) 
ALA 013 CONSTRUCT SOLDIER PILE WALL, BROADWAY TERRACE SLIDE 1,800$ 2,286$ 1,548$ 1,413$ 3,348$ 3,699$ No 12/13 14/15 (2) Delayed 1 1 Location(s) 
SON 001 Nickname Required 300$ 300$ 484$ 1,510$ 1,031$ 1,810$ 1,515$ Yes 16/17 16/17 0 On Time 1 2 Location(s) 
SOL 113 Nickname Required 600$ 600$ 418$ 1,010$ 869$ 1,610$ 1,287$ Yes 16/17 16/17 0 On Time 1 3 Location(s) 
SON 128 Nickname Required 1,900$ 1,900$ 823$ 2,710$ 1,801$ 4,610$ 2,624$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SON 116 Replace Retaining Wall, repair drainage 470$ 1,567$ 2,464$ 2,244$ 1,679$ 3,811$ 4,143$ No 17/18 14/15 3 Early 1 1 Location(s) 
ED 193 ED 193 Slope Erosion at Soldier Pile Wall 145$ 145$ 59$ 990$ 152$ 1,135$ 211$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SBD 247 SBd 247 Construct New Shoulder 9,691$ 5,979$ 15,476$ 10,324$ 25,167$ 16,304$ Yes 13/14 14/15 (1) Delayed 61 61 Collision(s) reduced 
TRI 299 West Weaverville CAPM 1,750$ 1,750$ 2,350$ 11,420$ 10,228$ 13,170$ 12,578$ Yes 14/15 14/15 0 On Time 39 41.2 Lane mile(s) 
VAR 089 Four Corners to I5 410$ 410$ 333$ 1,510$ 1,077$ 1,920$ 1,410$ Yes 16/17 16/17 0 On Time 5 5 Location(s) 
HUM 036 Larabee 3 Slip Repair 1,123$ 1,207$ 1,680$ 1,438$ 2,803$ 2,646$ Yes 13/14 14/15 (1) Delayed 3 3 Location(s) 
SD 163 NB 163 CONN TO EB 8 HFST/DRAINAGE 1,297$ 1,416$ 1,584$ 1,682$ 1,429$ 3,098$ 3,013$ Yes 15/16 15/16 0 On Time 56 56 Collision(s) reduced 
VEN 023 Upgrade Ramp Metering Systems 1,265$ 1,265$ 1,679$ 2,595$ 2,464$ 3,860$ 4,143$ No 14/15 14/15 0 On Time 35 35 Field element(s) 
ALA 880 Slope Repair @ Hacienda CT Maintenance Pump Station 984$ 1,406$ 505$ 411$ 1,489$ 1,817$ No 14/15 15/16 (1) Delayed 1 1 Location(s) 
SON VAR SON‐12/101 GORE PAVING & MVPS 559$ 1,029$ 1,402$ 1,185$ 1,961$ 2,214$ No 15/16 15/16 0 On Time 19 26 Location(s) 
VAR 174 Nev & Pla Slide & Road Repair 170$ 170$ 125$ 1,450$ 886$ 1,620$ 1,011$ Yes 16/17 16/17 0 On Time 4 4 Location(s) 
MON 068 EFA Contract #05A1977 150$ 150$ 117$ 453$ 444$ 603$ 562$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
STA 132 KASSON ROAD SIGNAL 2,612$ 2,661$ 4,691$ 3,839$ 7,303$ 6,501$ Yes 14/15 15/16 (1) Delayed 14 14 Collision(s) reduced 
SJ 099 MILGEO AVENUE CAPM 2,600$ 2,600$ 1,888$ 9,496$ 7,830$ 12,096$ 9,718$ Yes 17/18 15/16 2 Early 31.6 31.8 Lane mile(s) 
LA 405 LA‐405, Upgrade Irrigation System 260$ 260$ 554$ 1,300$ 587$ 1,560$ 1,141$ Yes 15/16 15/16 0 On Time 11 11 Location(s) 
HUM 254 254 TWO Culverts 890$ 878$ 762$ 460$ 1,652$ 1,337$ Yes 15/16 16/17 (1) Delayed 4 2 Location(s) 
MAD 099 MAD 99 Roadside Safety 706$ 1,276$ 1,153$ 2,282$ 1,735$ 3,558$ 2,888$ Yes 16/17 16/17 0 On Time 32 32 Location(s) 
VAR 101 Nickname Required 450$ 450$ 118$ 1,500$ 1,377$ 1,950$ 1,496$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
HUM 169 Weitchpec Slipouts 2,720$ 2,245$ 3,438$ 2,509$ 6,158$ 4,753$ Yes 13/14 15/16 (2) Delayed 3 3 Location(s) 
IMP 008 07671 ‐ El CENTRO SUB‐SHOP (5708) 1,077$ 1,077$ 1,233$ 3,323$ 3,207$ 4,400$ 4,440$ No 15/16 15/16 0 On Time 1 1 Location(s) 
IMP 008 PAVEMENT REHABILITATION 14,083$ 14,083$ 11,796$ 52,373$ 50,917$ 66,456$ 62,713$ Yes 14/15 14/15 0 On Time 38 38 Lane mile(s) 
KER 099 Kern Ave POC 2,726$ 3,151$ 3,530$ 5,207$ 4,451$ 8,358$ 7,982$ Yes 15/16 15/16 0 On Time 2 1 Structure(s) 
MEN 101 UPP CREEK FISH PASSAGE 2,367$ 2,367$ 777$ 3,274$ 2,027$ 5,641$ 2,803$ Yes 16/17 16/17 0 On Time 1 1 Bridge(s) 
SD 005 REPLACE AND UPGRADE TMS FIELD ELEMENTS 1,438$ 1,829$ 2,060$ 3,753$ 3,058$ 5,582$ 5,118$ Yes 16/17 14/15 2 Early 353 258 Field element(s) 
RIV 079 Riv 79 Gillman Springs Road 1,327$ 1,586$ 1,205$ 1,149$ 2,532$ 2,735$ No 15/16 15/16 0 On Time 11 11 Collision(s) reduced 
NAP 128 Nickname Required 200$ 200$ 130$ 410$ 50$ 610$ 181$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
LA 005 Electrical Theft Restoration on I‐5 7,862$ 3,381$ 9,837$ 8,776$ 17,699$ 12,158$ Yes 13/14 13/14 0 On Time 23 23 Location(s) 
MRN 001 Nickname Required 3,200$ 3,200$ 1,447$ 7,200$ 2,923$ 10,400$ 4,371$ Yes 16/17 16/17 0 On Time 2 3 Location(s) 
IMP 008 PAVEMENT REHABILITATION 6,721$ 11,471$ 10,325$ 55,863$ 53,595$ 67,334$ 63,920$ Yes 17/18 14/15 3 Early 38 38 Lane mile(s) 
SF 280 04‐2A490_SF‐280 Deck/Drainage Repair 5,339$ 4,706$ 7,945$ 6,258$ 13,284$ 10,963$ Yes 15/16 15/16 0 On Time 1 Bridge(s) 
HUM 299 Hum 299 CAPM 1,784$ 1,784$ 720$ 6,512$ 5,324$ 8,296$ 6,043$ Yes 14/15 14/15 0 On Time 24 22.9 Lane mile(s) 
SB 246 Buellton Cap‐M 4,579$ 3,305$ 7,179$ 5,985$ 11,758$ 9,290$ Yes 15/16 15/16 0 On Time 22.8 21.9 Lane mile(s) 
SLO 001 Elephant Trunk Slide Permanent Restoration 5,670$ 3,932$ 10,735$ 9,973$ 16,405$ 13,905$ Yes 13/14 13/14 0 On Time 1 1 Location(s) 
SD 015 PCC GRIND AND SLAB REPLACE 3,623$ 3,957$ 4,089$ 11,918$ 11,345$ 15,875$ 15,434$ Yes 14/15 14/15 0 On Time 37 44 Lane mile(s) 
IMP 008 PAVEMENT REHABILITATION 9,702$ 10,702$ 7,910$ 38,549$ 35,524$ 49,251$ 43,434$ Yes 14/15 14/15 0 On Time 27 27.2 Lane mile(s) 
VAR VAR Weather System 500$ 1,080$ 922$ 1,377$ 1,185$ 2,457$ 2,107$ Yes 15/16 15/16 0 On Time 18 18 Field Elements 
VAR 089 PLA/NEV 89 Pavement Failure 410$ 410$ 314$ 5,500$ 4,699$ 5,910$ 5,013$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
SBD 062 SBD 62 TWO WAY LEFT‐TURN‐LANE IN JOSHUA TREE 2,857$ 2,651$ 5,879$ 4,978$ 8,736$ 7,628$ Yes 15/16 15/16 0 On Time 40 40 Collision(s) reduced 
SBD 060 SBd 60 Roadside Safety Improvements 910$ 894$ 1,561$ 1,344$ 2,471$ 2,239$ Yes 15/16 15/16 0 On Time 40 92 Location(s) 
RIV 015 Riv 15 Temecula Replant & Gore Improvement 755$ 755$ 608$ 965$ 825$ 1,720$ 1,433$ Yes 16/17 16/17 0 On Time 160 62 Location(s) 
TEH 005 Corning NB & SB SRRAs 3,040$ 4,088$ 6,645$ 6,590$ 9,685$ 10,678$ No 13/14 13/14 0 On Time 2 2 Location(s) 
PLU 070 Culvert Shed Slide 210$ 210$ 180$ 760$ 273$ 970$ 453$ Yes 16/17 16/17 0 On Time 2 2 Location(s) 
SHA 299 Icy Potholes 400$ 400$ 262$ 1,300$ 1,300$ 1,700$ 1,562$ Yes 16/17 16/17 0 On Time 3 3 Location(s) 
HUM VAR 6 Route MBGR 1,438$ 1,659$ 4,710$ 4,141$ 6,148$ 5,800$ Yes 13/14 14/15 (1) Delayed 0 19 Collision(s) reduced 
VAR VAR 4 COUNTY RUMBLE STRIPS 1,198$ 1,198$ 577$ 1,920$ 1,741$ 3,118$ 2,317$ Yes 16/17 16/17 0 On Time 100 275 Collision(s) reduced 
PLA 174 PLA 174 Slipout Repair 95$ 95$ 79$ 410$ 139$ 505$ 218$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
VAR 036 Culverts Slide 400$ 400$ 284$ 3,010$ 2,200$ 3,410$ 2,484$ Yes 16/17 16/17 0 On Time 3 3 Location(s) 
HUM 096 HUM‐96 Combined Safety 3,547$ 3,239$ 6,258$ 5,349$ 9,805$ 8,587$ Yes 14/15 14/15 0 On Time 36 Collision(s) reduced 
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 Percentage  of 
 Budget 

Expended 

 Number  of 
Projects 

 Percentage 
Projects 

 of 
 Approved 

 Support  Budget 
($1,000's) 

 Actual  Support 
 Cost ($1,000's) 

 Over  (Under) 
 Budget 

($1,000's) 

 %  Over 
 (Under) 

Budget 

<  80% 127 33%             $  213,288               $  123,433             $  (89,855) (42%) 

 80%  to 120% 160 41%             $  327,480               $  319,543                $  (7,937) (2%) 

 > 120% 101 26%             $  146,807               $  225,152               $  78,345 53% 

Total 388 100%             $  687,575               $  668,127             $  (19,448) (3%) 

                

                

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(B) Caltrans Fiscal Year 2017‐18 
State Highway Operation and Protection 

Program Project Closeout 

Project Description 

Support ($1,000's) Capital ($1,000's) Total ($1,000's) Completed 
Within 

Approved 
Budget? 

Delivery Year Construction Output2 

Original 

Budget1 

Approved 

Budget 

Actual 

Costs 

Approved 

Budget 

Actual 

Costs 

Approved 

Budget 

Actual 

Costs 
Original Actual 

Years Early, 
Delayed, or 
On‐time 

Original Actual 
Primary 

Unit 

MON 001 EFA Contract #05A1971 205$ 205$ 96$ 610$ 421$ 815$ 517$ Yes 16/17 16/17 0 On Time 1 1 Location(s) 
Totals 687,575$ 668,127$ 1,657,745$ 1,448,407$ 2,345,320$ 2,116,535$ 

1 New project in 2014 Program Document or later. 
2 New project in 2016 Program Document or later. 

FY  2017‐18  SHOPP  Project  Closeout  Support  Expenditure  Analysis 

Page 37 of 49 



               

   

                                                                                                                  

          

       

   

           

           

               

 
 

 

             

           

FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(B) Caltrans Fiscal Year 2017‐18 
State Highway Operation and Protection 

Program Project Closeout 

FY 17‐18 SHOPP Closeout Delivery Year Summary 

Early On‐Time Delayed 

3 years 2 years 1 year 0 years 1 year 2 years 3 years 4 years1 

3 5 15 325 20 15 4 1 

$ 60,730 $ 62,382 $ 88,713 $ 1,301,878 $ 60,236 $ 47,435 $ 35,572 $ 800 

Number of Projects 

Approved Capital Budget ($1,000's) 

1Environmental and Species Mitigation Project, District 4 

Distribution of FY 17‐18 SHOPP Closeout Delivery Year 

Less than 1% Less than 1% 4% 

84% 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(B1) Caltrans Fiscal Year 2017‐18 
State Highway Operation and Protection 

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 Million or greater) 

Project Description Phase 

Initial Programmed 
Amount 

Initial Allocated 
Amount 

Supplemental 
Allocated Amount 

Initial Programmed 
vs Allocated 

Variance Amount 
Expended Amount 

Total Allocated vs 
Expended Variance 

Amount 

Delivery Year Construction Output 

Original Actual 
Years Early, 
Delayed, or 
On‐time 

Original Actual 
Primary 

Unit($1000) ($1000) ($1000) ($1000) ($1000) ($1000) 

2nd Quarter 
SCL 152 PA&ED $4,012 $0 $4,012 $4,012 ‐$4,012 

PS&E $4,700 $0 $4,700 $6,078 ‐$6,078 
R/W Sup $850 $0 $850 $1,141 ‐$1,141 
Con Sup $3,470 $0 $3,470 $4,354 ‐$4,354 
R/W Cap $1,263 $0 $1,263 $912 ‐$912 
Con Cap $17,968 $18,394 ‐$426 $13,850 $4,544 
Total $32,263 $18,394 $13,869 $30,347 ‐$11,953 

SCL‐152‐Hecker Pass 
09/10 12/13 (3) Delayed 97 100 Collision(s) reduced 

SD 008 PA&ED $0 $0 $0 $0 $0 
PS&E $3,500 $0 $3,500 $945 ‐$945 
R/W Sup $100 $0 $100 $0 $0 
Con Sup $4,200 $0 $4,200 $4,574 ‐$4,574 
R/W Cap $1 $0 $1 $0 $0 
Con Cap $38,556 $35,215 $3,341 $35,432 ‐$217 
Total $46,357 $35,215 $11,142 $40,951 ‐$5,736 

SD‐8 CRESTWOOD TO IMP 
COUNTY LINE 

14/15 13/14 1 Early 66.4 66.4 Lane mile(s) 

STA 005 PA&ED $102 $0 $102 $376 ‐$376 
PS&E $1,796 $0 $1,796 $983 ‐$983 
R/W Sup $17 $0 $17 $0 $0 
Con Sup $2,200 $0 $2,200 $4,666 ‐$4,666 
R/W Cap $0 $0 $0 $0 $0 
Con Cap $43,891 $51,602 ‐$7,711 $37,746 $13,856 
Total $48,006 $51,602 ‐$3,596 $43,771 $7,831 

STANISLAUS CAPM 
13/14 13/14 0 On Time 114 163.2 Lane mile(s) 

KER 005 PA&ED $0 $0 $0 $0 $0 
PS&E $3,500 $0 $3,500 $2,219 ‐$2,219 
R/W Sup $20 $0 $20 $0 $0 
Con Sup $4,500 $0 $4,500 $5,931 ‐$5,931 
R/W Cap $50 $0 $50 $0 $0 
Con Cap $43,411 $47,985 ‐$4,574 $36,987 $10,998 
Total $51,481 $47,985 $3,496 $45,138 $2,847 

Lost Hills Lane Replacement 
15/16 13/14 2 Early 42.4 42.4 Lane mile(s) 

IMP VAR PA&ED $1,090 $0 $1,090 $1,089 ‐$1,089 
PS&E $3,051 $0 $3,051 $3,482 ‐$3,482 
R/W Sup $321 $0 $321 $300 ‐$300 
Con Sup $2,100 $0 $2,100 $2,191 ‐$2,191 
R/W Cap $2,625 $0 $2,625 $2,625 ‐$2,625 
Con Cap $10,177 $9,773 $404 $9,982 ‐$209 
Total $19,364 $9,773 $9,591 $19,669 ‐$9,896 

CONSTRUCT EL CENTRO MAINT 
STATION 

04/05 13/14 (9) Delayed 1 1 Location(s) 

SCL 101 PA&ED $792 $0 $792 $613 ‐$613 
PS&E $1,242 $0 $1,242 $1,415 ‐$1,415 
R/W Sup $54 $0 $54 $1 ‐$1 
Con Sup $2,528 $0 $2,528 $1,999 ‐$1,999 
R/W Cap $10 $0 $10 $8 ‐$8 
Con Cap $18,797 $26,146 ‐$7,349 $15,785 $10,361 
Total $23,423 $26,146 ‐$2,723 $19,821 $6,325 

Resurface Existing AC Pvmt & 
Replace Broken PCC Slabs 

14/15 14/15 0 On Time 11.6 11.6 Lane mile(s) 

LA 101 PA&ED $106 $0 $106 $5 ‐$5 
PS&E $1,600 $0 $1,600 $907 ‐$907 
R/W Sup $17 $0 $17 $0 $0 
Con Sup $1,880 $0 $1,880 $3,776 ‐$3,776 
R/W Cap $50 $0 $50 $0 $0 
Con Cap $21,973 $19,978 $1,995 $19,915 $63 
Total $25,626 $19,978 $5,648 $24,603 ‐$4,625 

JR 07‐29550 
13/14 13/14 0 On Time 65 65 Lane mile(s) 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(B1) Caltrans Fiscal Year 2017‐18 
State Highway Operation and Protection 

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 Million or greater) 

Project Description Phase 

Initial Programmed 
Amount 

Initial Allocated 
Amount 

Supplemental 
Allocated Amount 

Initial Programmed 
vs Allocated 

Variance Amount 
Expended Amount 

Total Allocated vs 
Expended Variance 

Amount 

Delivery Year Construction Output 

Original Actual 
Years Early, 
Delayed, or 
On‐time 

Original Actual 
Primary 

Unit($1000) ($1000) ($1000) ($1000) ($1000) ($1000) 

3rd Quarter 
SB 101 PA&ED 2,537$ $0 $2,537 $3,565 ‐$3,565 

PS&E 1,093$ $0 $1,093 $2,728 ‐$2,728 
R/W Sup 119$ $0 $119 $115 ‐$115 
Con Sup 3,353$ $0 $3,353 $5,144 ‐$5,144 
R/W Cap 76$ $0 $76 $257 ‐$257 
Con Cap 18,464$ $17,240 $1,224 $17,689 ‐$449 
Total 25,642$ $17,240 $8,402 $29,497 ‐$12,257 

2 2
Goleta Drainage Upgrades 

/ 12/13 0 On Time 

PLA 089 PA&ED 3,754$ $0 $3,754 $2,982 ‐$2,982 
PS&E 12,000$ $0 $12,000 $11,972 ‐$11,972 
R/W Sup 1,851$ $0 $1,851 $1,694 ‐$1,694 
Con Sup 8,557$ $0 $8,557 $10,241 ‐$10,241 
R/W Cap 2,250$ $0 $2,250 $678 ‐$678 
Con Cap 41,693$ $40,413 $1,280 $34,537 $5,876 
Total 70,105$ $40,413 $29,692 $62,104 ‐$21,691 

Lakeside ‐EIP ‐ ED Co Line to 
Route 28 

/ 11/12 0 On Time 

SBD 395 PA&ED 800$ $0 $800 $507 ‐$507 
PS&E 1,070$ $0 $1,070 $360 ‐$360 
R/W Sup 72$ $0 $72 $7 ‐$7 
Con Sup 1,300$ $0 $1,300 $1,571 ‐$1,571 
R/W Cap 20$ $0 $20 $0 $0 
Con Cap 14,832$ $14,969 ‐$137 $13,897 $1,072 
Total 18,094$ $14,969 $3,125 $16,342 ‐$1,373 

14/15 14/15 0 On Time 55.2 55.2 Lane mile(s) 
SBd 395 CAPM 

LA 118 PA&ED 10$ $0 $10 $6 ‐$6 
PS&E 5,004$ $0 $5,004 $976 ‐$976 
R/W Sup 10$ $0 $10 $0 $0 
Con Sup 5,024$ $0 $5,024 $1,855 ‐$1,855 
R/W Cap 25$ $0 $25 $0 $0 
Con Cap 10,444$ $10,350 $94 $9,374 $976 
Total 20,517$ $10,350 $10,167 $12,211 ‐$1,861 

25 Location(s)Electrical Theft Restoration on 
118 

13/14 13/14 0 On Time 25 

MON 101 PA&ED 509$ $0 $509 $237 ‐$237 
PS&E 2,398$ $0 $2,398 $2,201 ‐$2,201 
R/W Sup 41$ $0 $41 $11 ‐$11 
Con Sup 2,333$ $0 $2,333 $2,575 ‐$2,575 
R/W Cap 2$ $0 $2 $5 ‐$5 
Con Cap 27,489$ $24,808 $2,681 $27,096 ‐$2,288 
Total 32,772$ $24,808 $7,964 $32,124 ‐$7,316 

Soledad CAPM 
/ 14/15 0 On Time 74.4 74.4 

LA 005 PA&ED 900$ $0 $900 $253 ‐$253 
PS&E 3,194$ $0 $3,194 $3,550 ‐$3,550 
R/W Sup 85$ $0 $85 $0 $0 
Con Sup 3,524$ $3,524 $0 $2,720 $804 
R/W Cap 5$ $0 $5 $5 ‐$5 
Con Cap 16,892$ $18,500 ‐$1,608 $16,494 $2,006 
Total 24,600$ $22,024 $2,576 $23,023 ‐$999 

/ 13/14 0 On Time 
TMDL 

4th Quarter 
ALA 080 PA&ED 656$ $0 $656 $340 ‐$340 

PS&E 3,700$ $0 $3,700 $8,438 ‐$8,438 
R/W Sup 10$ $0 $10 $221 ‐$221 
Con Sup 3,158$ $0 $3,158 $7,332 ‐$7,332 
R/W Cap ‐$ $0 $0 $14 ‐$14 
Con Cap 19,278$ $500 $18,778 $18,915 ‐$18,415 
Total 26,802$ $500 $26,302 $35,260 ‐$34,760 

01410_SF 80 MC Phase 2 ‐
SFOBB WAREHOUSE 

/ 13/14 0 On Time 1 1 Facilities 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(B1) Caltrans Fiscal Year 2017‐18 
State Highway Operation and Protection 

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 Million or greater) 

Project Description Phase 

Initial Programmed 
Amount 

Initial Allocated 
Amount 

Supplemental 
Allocated Amount 

Initial Programmed 
vs Allocated 

Variance Amount 
Expended Amount 

Total Allocated vs 
Expended Variance 

Amount 

Delivery Year Construction Output 

Original Actual 
Years Early, 
Delayed, or 
On‐time 

Original Actual 
Primary 

Unit($1000) ($1000) ($1000) ($1000) ($1000) ($1000) 

KER 058 PA&ED ‐$ $0 $0 $0 $0 
PS&E 1,058$ $0 $1,058 $933 ‐$933 
R/W Sup 1$ $0 $1 $0 $0 
Con Sup 1,092$ $1,750 ‐$658 $1,469 $281 
R/W Cap 10$ $0 $10 $0 $0 
Con Cap 16,026$ $17,416 ‐$1,390 $14,108 $3,308 
Total 18,187$ $19,166 ‐$979 $16,510 $2,656 

14/15 14/15 0 On Time 46 45.2 Lane mile(s) 
Tehachapi CAPM 

SJ 580 PA&ED 169$ $0 $169 $408 ‐$408 
PS&E 2,194$ $0 $2,194 $3,071 ‐$3,071 
R/W Sup 24$ $0 $24 $0 $0 
Con Sup 4,489$ $0 $4,489 $4,168 ‐$4,168 
R/W Cap 12$ $0 $12 $4 ‐$4 
Con Cap 31,665$ $0 $31,665 $29,555 ‐$29,555 
Total 38,553$ $0 $38,553 $37,207 ‐$37,207 

SR580 CAPM ROADWAY REHAB 
& ITS ELEMENTS 

/ 14/15 0 On Time 52 52 Lane mile(s) 

RIV 060 PA&ED 721$ $0 $721 $373 ‐$373 
PS&E 1,030$ $0 $1,030 $651 ‐$651 
R/W Sup 22$ $0 $22 $1 ‐$1 
Con Sup 2,409$ $0 $2,409 $2,717 ‐$2,717 
R/W Cap 7$ $0 $7 $0 $0 
Con Cap 20,095$ $20,923 ‐$828 $18,955 $1,968 
Total 24,284$ $20,923 $3,361 $22,697 ‐$1,774 

RIV 60 Accelerated Rehab 
14/15 14/15 0 On Time 0 127.8 Lane mile(s) 

SBD 010 PA&ED ‐$ $0 $0 $0 $0 
PS&E 3,680$ $0 $3,680 $1,217 ‐$1,217 
R/W Sup 68$ $0 $68 $0 $0 
Con Sup 4,628$ $0 $4,628 $4,846 ‐$4,846 
R/W Cap 5$ $0 $5 $0 $0 
Con Cap 42,123$ $47,000 ‐$4,877 $40,446 $6,554 
Total 50,504$ $47,000 $3,504 $46,509 $491 

SBd 10 Pavement Rehab 
13/14 13/14 0 On Time 385.4 385.4 Lane mile(s) 

SBD 247 PA&ED 1,337$ $0 $1,337 $1,105 ‐$1,105 
PS&E 2,400$ $0 $2,400 $1,417 ‐$1,417 
R/W Sup 3,300$ $0 $3,300 $2,111 ‐$2,111 
Con Sup 2,654$ $0 $2,654 $1,347 ‐$1,347 
R/W Cap 4,847$ $0 $4,847 $592 ‐$592 
Con Cap 10,629$ $11,083 ‐$454 $9,732 $1,351 
Total 25,167$ $11,083 $14,084 $16,304 ‐$5,221 

SBd 247 Construct New 
Shoulder 

13/14 14/15 ‐1 Delayed 61 61 Collision(s) reduced 

IMP 008 PA&ED 833$ $0 $833 $536 ‐$536 
PS&E 2,725$ $0 $2,725 $2,449 ‐$2,449 
R/W Sup 5$ $0 $5 $0 $0 
Con Sup 10,520$ $0 $10,520 $8,811 ‐$8,811 
R/W Cap 5$ $0 $5 $0 $0 
Con Cap 52,368$ $65,562 ‐$13,194 $50,917 $14,645 
Total 66,456$ $65,562 $894 $62,713 $2,849 

PAVEMENT REHABILITATION 
14/15 14/15 0 On Time 38 38 Lane mile(s) 

IMP 008 PA&ED 711$ $0 $711 $526 ‐$526 
PS&E 2,125$ $0 $2,125 $1,899 ‐$1,899 
R/W Sup 2$ $0 $2 $0 $0 
Con Sup 8,633$ $0 $8,633 $7,901 ‐$7,901 
R/W Cap 5$ $0 $5 $0 $0 
Con Cap 55,858$ $66,959 ‐$11,101 $53,595 $13,364 
Total 67,334$ $66,959 $375 $63,920 $3,039 

PAVEMENT REHABILITATION 
17/18 14/15 3 Early 38 38 Lane mile(s) 

IMP 008 PA&ED 741$ $0 $741 $411 ‐$411 
PS&E 2,387$ $0 $2,387 $2,323 ‐$2,323 
R/W Sup 7$ $0 $7 $0 $0 
Con Sup 7,567$ $0 $7,567 $5,176 ‐$5,176 
R/W Cap 5$ $0 $5 $0 $0

PAVEMENT REHABILITATION 
14/15 14/15 0 On Time 27 27.2 Lane mile(s) 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(B1) Caltrans Fiscal Year 2017‐18 
State Highway Operation and Protection 

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 Million or greater) 

Project Description Phase 

Initial Programmed 
Amount 

Initial Allocated 
Amount 

Supplemental 
Allocated Amount 

Initial Programmed 
vs Allocated 

Variance Amount 
Expended Amount 

Total Allocated vs 
Expended Variance 

Amount 

Delivery Year Construction Output 

Original Actual 
Years Early, 
Delayed, or 
On‐time 

Original Actual 
Primary 

Unit($1000) ($1000) ($1000) ($1000) ($1000) ($1000) 

Con Cap 38,544$ $48,950 ‐$10,406 $35,524 $13,426 
Total 49,251$ $48,950 $301 $43,434 $5,516 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(B2) Caltrans Fiscal Year 2017‐18
 
State Highway Operation and Protection
 

Program Project Closeout ‐ Small Projects (Total Project Cost Less than $50 million and Total SHOPP programmed amount (R/W and/or
 
Construction) of $15 Million or less)
 

Quarterly Aggregated Report for Projects that Complete Construction: FY 17/18 ‐ Cumulative as of Q4 

Number of Projects in this Aggregated Summary: 296 

Initial Programmed 
Amount 

Initial Allocated Amount 
Supplemental Allocated 

Amount 

Initial Programmed vs 
Allocated Variance 

Amount 
Expended Amount 

Total Allocated vs 
Expended Variance 

Amount * 
Phase Fund‐Type ($1000) ($1000) ($1000) ($1000) ($1000) ($1000) 

PA&ED 
Support 

SHOPP 

Other 
Total 

$78,002 $0 $0 $78,002 $74,125 ‐$74,125 

$0 $0 
$78,002 $0 $0 $78,002 $74,125 ‐$74,125 

PS&E Support 
SHOPP 

Other 
Total 

$193,281 $4,711 $0 $188,570 $198,243 ‐$193,532 

$0 $0 
$193,281 $4,711 $0 $188,570 $198,243 ‐$193,532 

Right of Way 
Support 

SHOPP 

Other 
Total 

$19,437 $1,264 $0 $18,173 $12,502 ‐$11,238 

$0 $0 
$19,437 $1,264 $0 $18,173 $12,502 ‐$11,238 

Construction 
Support 

SHOPP 

Other 
Total 

$263,571 $7,846 $0 $255,725 $259,190 ‐$251,344 

$0 $0 
$263,571 $7,846 $0 $255,725 $259,190 ‐$251,344 

Right of Way 
Capital 

SHOPP 

Other 
Total 

$30,951 $0 $0 $30,951 $12,649 ‐$12,649 

$0 $0 
$30,951 $0 $0 $30,951 $12,649 ‐$12,649 

Construction 
Capital 

SHOPP 

Other 
Total 

$1,195,295 $730,669 $1,000 $463,626 $1,045,424 ‐$313,755 

$0 $0 
$1,195,295 $730,669 $1,000 $463,626 $1,045,424 ‐$313,755 

Total 
SHOPP 

Other 
Total 

$1,780,537 $744,490 $1,000 $1,035,047 $1,602,135 ‐$856,645 

$0 $0 
$1,780,537 $744,490 $1,000 $1,035,047 $1,602,135 ‐$856,645 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(C) Caltrans Fiscal Year 2017‐18
 
Capital Outlay Support G‐12 Request Summary
 

The table below summarizes G‐12 funding requests for the Capital Outlay Support program for FY 2017‐18. 

Month 
SHOPP STIP Total 

No. of Projects 
Increase 
($1,000's) No. of Projects 

Increase 
($1,000's) No. of Projects 

Increase 
($1,000's) 

July 15 1,769$ 0 -$ 15 1,769$ 
August 18 2,761$ 1 22$ 19 2,783$ 

September 22 3,563$ 0 -$ 22 3,563$ 
October 31 5,727$ 1 460$ 32 6,187$ 
November 25 4,424$ 0 -$ 25 4,424$ 
December 27 6,039$ 1 100$ 28 6,139$ 
January 29 5,249$ 1 380$ 30 5,629$ 
February 30 7,178$ 0 -$ 30 7,178$ 
March 28 4,663$ 1 1,230$ 29 5,893$ 
April 33 6,540$ 0 -$ 33 6,540$ 
May 39 6,983$ 2 948$ 41 7,931$ 
June 44 8,223$ 2 353$ 46 8,576$ 

Year‐to‐Date 
End of Q4 

341 63,119$ 9 3,493$ 350 66,612$ 

COS Increase1 (19,448)$ (53,020)$ (72,468)$ 
Net G‐12 Plus COS 

Increase2 43,671$ (49,527)$ (5,856)$ 

1 Appendix A and B, Approved COS budget minus Actual Costs 
2 Represents Year to Date G‐12 plus COS Increase 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(D) Watch List: Fourth Quarter Retired Risks 
C
o
u
n
ty

R
o
u
te

Description Program 

Programed 
Budget 
($1,000s) 

Risk 
Component Risk Trend Risk Description 

Pre‐Construction‐Delivery Year Delays Risks 

YUB 020 Loma Rica Rd./Spring Valley Road 
Widening & Rehab 

SHOPP 17,420 Fiscal Year 
Delivery 

Retired Project delivered 

VAR VAR ADA curb ramps SHOPP 3,482 Fiscal Year 
Delivery 

Retired Project delivered 

ED 050 Sidehill Viaduct Bridge (Echo 
Summit) 

SHOPP 12,038 Fiscal Year 
Delivery 

Retired Project delivered 

SAC 005 Installation of fiber optic cable SHOPP 0 Fiscal Year 
Delivery 

Retired Project delivered 

VAR 050 Sac 50 Fiber Optics SHOPP 9,500 Fiscal Year 
Delivery 

Retired Project delivered 

YOL 016 Yol 16 SIP at Co Rd 79 & Esparto to I‐
505 

SHOPP 37,299 Fiscal Year 
Delivery 

Retired Project delivered 

VAR VAR Lake Tahoe 28, 89, 267 SHOPP 4,778 Fiscal Year 
Delivery 

Retired Project delivered 

VAR VAR 49/174 Tree Removal SHOPP 4,232 Fiscal Year 
Delivery 

Retired Project delivered 

SIE VAR Sierra 49/89 Tree Removal SHOPP 5,109 Fiscal Year 
Delivery 

Retired Project delivered 

ED VAR El Dorado 49/193 Tree Removal SHOPP 5,882 Fiscal Year 
Delivery 

Retired Project delivered 

MRN 101 MRN‐101 Concrete Barrier SHOPP 200 Right of Way 
Capital 

Retired Project delivered 

MRN 001 IN MARIN COUNTY 0.1 MILE EAST 
OF TENNESSE VALLEY 

SHOPP 4,833 Fiscal Year 
Delivery 

Retired Project delivered 

MON 001 Hurricane Pt. to Rocky Creek Viaduct 
Safety Upgrades 

SHOPP 8,226 Fiscal Year 
Delivery 

Retired Project delivered 

SCR 001 Santa Cruz Bridge Rails SHOPP 6,175 Fiscal Year 
Delivery 

Retired Project delivered 

SCR 017 N Route 17 CAPM SHOPP 19,044 Fiscal Year 
Delivery 

Retired Project delivered 

FRE 269 Route 269 Bridge Project SHOPP 27,500 Fiscal Year 
Delivery 

Retired Project delivered 

RIV 074 RIV 74 RECONSTRUCT SIDEWALKS 
AND CURB RAMPS & DRIVEWAYS 

SHOPP 3,849 Fiscal Year 
Delivery 

Retired Project delivered 

RIV 060 RIV 60 TRUCK LANES PROJECT SHOPP 138,375 Fiscal Year 
Delivery 

Retired Project delivered 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(D) Watch List: Fourth Quarter Retired Risks 
C
o
u
n
ty

R
o
u
te

Description Program 

Programed 
Budget 
($1,000s) 

Risk 
Component Risk Trend Risk Description 

SBD 395 SBD 395 PHASE 1 (Segs 5, 6, 7, 8) Local 55,191 Fiscal Year 
Delivery 

Retired Project delivered 

RIV 074 Riv 74 Raised Curb Median SHOPP 12,999 Fiscal Year 
Delivery 

Retired Project delivered 

SBD 330 SBD 330 REPAIR/REPLACE CULVERTS SHOPP 5,115 Fiscal Year 
Delivery 

Retired Project delivered 

SJ 099 RIPON BRIDGE REHAB SHOPP 23,563 Fiscal Year 
Delivery 

Retired Project delivered 

Pre‐Construction‐COS Supplementals 

LAS 036 Susanville Capital Maintenance 
Paving 

SHOPP 10,700 Construction 
Capital 

Retired Awarded 

SCL 082 Pedestrian Crosswalk SHOPP 4,650 Construction 
Capital 

Retired Awarded 

KIN 198 Hanford Armona Roundabout SHOPP 3,200 Construction 
Capital 

Retired Awarded 

KER 058 Gap Closure Rehab SHOPP 21,370 Construction 
Capital 

Retired Awarded 

LA 005 Ramp/ADA Ramp Repair SHOPP 2,510 Construction 
Capital 

Retired Awarded 

Pre‐Construction‐Greater Than 120% Allocation 

ED 050 Meyers Intersection Improvements SHOPP 3,445 Construction 
Capital 

Retired Project advertised 

SCL 085 Route 85‐Deck Overlay SHOPP 4,319 Construction 
Capital 

Retired Awarded 

SB 246 246 Passing Lanes Landscaping STIP 528 Construction 
Support 

Retired Project advertised 

MER 099 SR99 MERCED REHAB SHOPP 2,100 PA&ED Retired PAED Completed‐

Current Estimates 
within 120% of 
programmed 

amount 

Pre‐Construction‐Supplementals to Award 

SBD 138 SBd 138 Widening (West of 15)( 
PHASE 1a) 

STIP 6,000 Right of Way 
Capital 

Retired Awarded 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(E) Construction Contracts Awarded vs Supplemental to Award 

Construction  Contracts  Awarded1 

(Millions) 

$1,734.67 

Supplemental  to  Award2 

(Millions) 

$29.52 
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Q1‐Q4, FY17/18, ($Millions) 

1 Contract Allotments, July 2017‐June 2018 
2 July 2017‐June 2018 CTC Action Items; Meetings (Month and Year): October 2017, December 2017, 

January 2018, March 2018, and May 2018 
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FY 2017-18 Fourth Quarter 
Caltrans Project Delivery Report 

(F) Construction Contracts Completed vs Supplemental to Complete 
Construction 

Construction  Contracts  Completed1 

(Millions) 

$3,486.66 

Supplemental  to  Complete  Construction2 

(Millions) 

$16.78 
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$3,000.000 

$3,500.000 

Q1‐Q4, FY17/18, ($Millions) 

1 The Actual Total Cost of Completed Construction Contracts, Cumulative Q1‐Q4, 17/18 FY; Appendix A and B. Construction 
costs are calculated 6 months after the end of construction.
 
2 Supplemental to Complete Construction Contract; CTC Action Items: January 2015, October 2015, December 2015, March
 
2016, and August 2016.
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