
 

 

 

 

 

 

 

 

 

  

 

Environmental Review and Approval and  
Project Delivery Time Savings 
This section contains the following: 

 Figure B-1. Comparison of Pre-Pilot Program and Pilot Program Projects:  
Draft Environmental Assessment Approval Timeframes 

 Figure B-2. Comparison of Pre-Pilot Program and Pilot Program Projects:  
Final Environmental Assessment Approval Timeframes 

 Figure B-3. Comparison of Pre-Pilot Program and Pilot Program Projects:  
Draft Environmental Impact Statement Approval Timeframes 

 Figure B-4. Comparison of Pre-Pilot Program and Pilot Program Projects:  
Final Environmental Impact Statement Approval Timeframes 

 Figure B-5. Comparison of Pre-Pilot Program and Pilot Program Projects:  
Timeframes for Acquisition of Right-of-Way 

 Figure B-6. Comparison of Pre-Pilot Program and Pilot Program Projects:  
Timeframes for Approval of Final Design 

 Figure B-7. Comparison of Pre-Pilot Program and Pilot Program Projects:  
Timeframes for Ready to Advertise Construction Contract 

 Figure B-8. Comparison of Pre-Pilot Program and Pilot Program Projects:  
Timeframes for Overall Project Delivery  

 Table B-1. Pre-Pilot Program and Pilot Program Projects: Project Delivery Milestone Dates 

 Table B-2. Pre-Pilot and Pilot Program Projects: Project Delivery Milestone Timeframes 



 Draft Environmental   Assessments

AVERAGE 

MEDIAN 

Months 

4.7 

0.0 6.0 

41.9 

40.4 

37.2 

30.9 

9.5 

12.0 18.0 24.0 30.0 36.0 42.0 48.0 

TOTAL 
PROJECTS 

31 
83 

Time Savings 
Pre-Pilot Program 
Pilot Program 

0% 

5% 

10% 

15% 

20% 

25% 

30% 

35% 

40% 

Pe
rc

en
t o

f D
ra

ft
 E

A
s 

0% 

4% 

0-10.0 

State Highway and Local Assistance Projects 

Months 

16% 16% 16% 

19% 

16% 

3% 

10% 

3% 

27% 

18% 18% 

10% 

7% 
6% 

4% 

0% 

10.1-20.0 20.1-30.0 30.1-40.0 40.1-50.0 50.1-60.0 60.1-70.0 70.1-80.0 80.1-90.0 

0% 

5% 

90.1-100.0 

0% 0% 
1% 1% 

100.1-110.0 110.1-120.0 

AVERAGE 

MEDIAN 

Months 0.0 6.0 

45.2 

46.3 

37.0 

30.9 
8.2 

15.5 

12.0 18.0 24.0 30.0 36.0 42.0 48.0 54.0 

TOTAL 
PROJECTS 

Time Savings 
Pre-Pilot Program 
Pilot Program 

24 
75 

0% 

5% 

10% 

15% 

20% 

25% 

30% 

35% 

40% 

Pe
rc

en
t o

f D
ra

ft
 E

A
s 

0% 

3% 

0-10.0 

State Highway Projects 

Months 

17% 

13% 

8% 

21% 21% 

4% 

13% 

4% 

28% 

17% 
19% 

11% 

7% 
5% 

4% 

0% 

10.1-20.0 20.1-30.0 30.1-40.0 40.1-50.0 50.1-60.0 60.1-70.0 70.1-80.0 80.1-90.0 

0% 

4% 

90.1-100.0 

0% 0% 
1% 1% 

100.1-110.0 110.1-120.0 

Figure B-1 
Comparison of Pre-Pilot Program and Pilot Program Projects: 

Draft Environmental Assessment Approval Timeframes 
(By Percent of Environmental Documents and Months) 
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Figure B-2 
Comparison of Pre-Pilot Program and Pilot Program Projects: 

Final Environmental Assessment Approval Timeframes 
(By Percent of Environmental Documents and Months) 
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Figure B-3 
Comparison of Pre-Pilot Program and Pilot Program Projects: 
Draft Environmental Impact Statement Approval Timeframes 

(By Percent of Environmental Documents and Months) 
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Figure B-4 
Comparison of Pre-Pilot Program and Pilot Program Projects: 

Final Environmental Impact Statement Approval Timeframes 
(By Percent of Environmental Documents and Months) 
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Note: 
Data for right-of-way acquisitions are not available for Local Assistance projects. 
These charts do not include EIS projects due the small sample size. 

Figure B-5 
Comparison of Pre-Pilot Program and Pilot Program Projects: 

Timeframes for Acquisition of Right-of-Way 
(By Percent of Environmental Documents and Months) 



Approval of Final Design 
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Figure B-6 
Comparison of Pre-Pilot Program and Pilot Program Projects: 

Timeframes for Approval of Final Design 
(By Percent of Environmental Documents and Months) 

Note: These charts do not include EIS projects 
due the small sample size. 



Ready to Advertise Construction Contract 
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Figure B-7 
Comparison of Pre-Pilot Program and Pilot Program Projects: 

Timeframes for Ready to Advertise Construction Contract 
(By Percent of Environmental Documents and Months) 

Note: These charts do not include EIS projects 
due the small sample size. 
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Figure B-8 
Comparison of Pre-Pilot Program and Pilot Program Projects: 

Timeframes for Overall Project Delivery 
(By Percent of Environmental Documents and Months) 

Note: These charts do not include EIS projects 
due the small sample size. 



  

 
 

 
 

 
   

 

 
 

 
 

 

  

 

        
         
      

        
     

       

       
  

 
  

 
 

      
        

        

      
 

 

      
 

 

      
 

 

         
         

       
        
       

       

            

         

        

       
   

 
       

     

Table B-1. Pre-Pilot Program and Pilot Program Projects: Project Delivery Milestone Dates 
Page 1 of 7 

District County 
State 

Highway 
Number 

Project Name 
Draft or 

Final 
Document 

Environmental Compliance Dates Design and Construction 

Begin 
Environmental 

Studiesa  

Draft 
Environmental 

Document 
Approved 

Final 
Environmental 

Document 
Approved 

Project 
Approval 

Right-of-Way 
Acquired 

Final 
Design 

Approval 

Ready to 
Advertise 

Construction 
Contract 

Pre-Pilot Program Projects 

Environmental Assessments on State Highway Projects 
1 Humboldt 101 Alton Interchange Final 8/4/1998 2/10/2005 6/28/2005 6/29/2005 4/15/2008 10/4/2007 6/30/2008 
1 Mendocino 128/253 269 Culverts Final 7/1/1999 4/11/2005 6/29/2005 6/27/2005 12/1/2009 5/1/2009 1/15/2010 
1 Mendocino 101 Confusion Hill Final 10/1/2003 4/25/2005 12/20/2005 12/20/2005 2/10/2006 12/21/2005 4/21/2006 
3 Butte 70 Ophir Road Interchange Final 2/1/1999 10/31/2003 12/7/2005 12/30/2005 10/20/2008 10/31/2007 11/3/2008 
3 Colusa 20 Moonbend Final 9/3/1999 6/30/2003 9/30/2005 10/31/2005 6/1/2006 3/3/2006 6/6/2006 
3 Placer 28 Tahoe City-Kings Beach-State Line Final 12/1/2001 4/25/2005 10/21/2005 11/1/2005 Phased Phased Phased 

3 Placer 28 Tahoe City-Kings Beach-State Line Final 12/1/2001 Phased Phased 11/1/2005 4/30/2007 1/22/2007 5/11/2007 
3 Placer 28 Tahoe City-Kings Beach-State Line Final 

12/1/2001 
Phased Phased 

11/1/2005 
12/29/2005 12/7/2006 1/8/2007 

3 Yolo/Sacramento 275 Tower Bridge Sidewalks Final 8/1/2000 6/17/2004 6/29/2005 6/27/2005 7/24/2006 4/1/2006 7/24/2006 
4 Alameda/Santa Clara 680 Sunol Grade HOV and Auxiliary Lanes Final 12/20/2000 6/30/2004 6/30/2005 6/30/2005 Not reached Not reached Not reached 
4 Contra Costa 4 Loveridge Road Interchange Loveridge-

Somersville-Route 60 
Final 10/1/2002 8/27/2004 7/21/2005 7/6/2006 Phased Phased Phased 

4 Contra Costa 4 Loveridge Road Interchange Loveridge-
Somersville-Route 60 

Final 10/1/2002 Phased Phased 
7/6/2006 

3/19/2007 6/15/2007 7/1/2007 

4 Contra Costa 4 Loveridge Road Interchange Loveridge-
Somersville-Route 60 

Final 10/1/2002 Phased Phased 
7/6/2006 

7/15/2009 2/3/2009 9/28/2009 

4 Contra Costa 4 Loveridge Road Interchange Loveridge-
Somersville-Route 60 

Final 10/1/2002 Phased Phased 
7/6/2006 

4/14/2010 4/1/2010 4/30/2010 

4 Santa Clara/San Benito 152 SR 152/SR 156 Interchange Improvement Final 7/1/2003 6/16/2005 12/27/2005 5/29/2006 10/30/2006 8/1/2006 10/30/2006 
4 San Mateo 92 Route 92 Curve Correction Final 5/1/2000 7/26/2001 6/28/2005 Not reached Not reached Not reached Not reached 
4 Solano 12 Jameson Canyon Truck Climbing Lane  Final 7/24/2002 1/13/2004 6/30/2005 6/30/2005 6/14/2007 3/5/2007 6/20/2007 
5 Monterey 101 Airport Boulevard Interchange Final 8/1/2001 5/16/2005 11/14/2005 11/23/2005 6/26/2009 6/1/2009 10/1/2009 
5 Monterey 101 Prunedale Improvement Final 1/1/2003 5/6/2005 3/13/2006 3/22/2006 4/15/2010 5/25/2010 Not reached 
5 San Luis Obispo 46 SR 46 Improvements Final 8/1/1998 2/25/2003 5/19/2006 5/19/2006 Not reached Not reached Not reached 
6 Fresno 41 SR 41 Excelsior Expressway Final 10/1/2001 12/21/2004 11/22/2005 12/15/2005 Not reached Not reached Not reached 
6 Kern 184 Weedpatch Final 7/1/1999 11/25/2003 6/8/2005 6/8/2005 Not reached Not reached Not reached 
6 Tulare 65 Terra Bella Expressway Final 1/27/2000 9/1/2004 6/30/2005 7/5/2005 Not reached Not reached Not reached 
8 Riverside 10 Palm Drive/Gene Autry Trail Interchange Final 11/14/2001 5/18/2004 4/26/2006 5/25/2007 4/22/2009 4/22/2009 9/1/2009 
8 San Bernardino 15 Commercial Vehicle Enforcement Facility Final 4/8/1999 1/12/2006 3/31/2006 3/31/2006 Not reached 4/7/2010 Not reached 
8 San Bernardino 10 Construct New Overcrossing and Widen 

Cypress Road 
Final 2/29/2000 1/23/2006 3/28/2006 5/10/2007 10/24/2008 6/17/2008 10/27/2008 

10 Merced 59 16th Street/Olive Avenue Widening Final 5/1/2000 9/24/2005 1/12/2006 1/31/2006 Not reached Not reached Not reached 



 

 
 

 
 

 
  

 
 

 

 
 

 
 

 

  
       
      

        

  
 

      

        
        

          
  

 
     

        
 

 
       

 
              

     
        

           

       
        

          

 
   

 
    

Table B-1. Continued 

District County 
State 

Highway 
Number 

Project Name 
Draft or 

Final 
Document 

Environmental Compliance Dates Design and Construction 

Begin 
Environmental 

Studiesa 

Draft 
Environmental 

Document 
Approved 

Final 
Environmental 

Document 
Approved 

Project 
Approval 

Right-of-Way 
Acquired 

Final 
Design 

Approval 

Ready to 
Advertise 

Construction 
Contract 

Page 2 of 7 

10 Merced 140 Bradley Overhead Final 7/1/2001 10/20/2005 4/20/2006 4/28/2006 Phased Phased Phased 
10 Merced 140 Bradley Overhead Final 7/1/2001 Phased Phased 4/28/2006 5/14/2009 12/16/2008 6/17/2009 
12 Orange 74 SR 74 Safety Improvement Final 10/1/2003 2/25/2005 11/1/2005 10/31/2005 2/27/2006 3/1/2006 5/31/2006 

Environmental Assessments on Local Assistance Projects 
2 Shasta – Cypress Avenue Bridge Replacement, 

Redding 
Final 11/9/2001 2/1/2005 9/29/2005 9/29/2005 11/28/2006 12/20/2006 12/20/2006 

3 Butte – Skyway Widening Final 7/17/2001 4/14/2004 6/30/2005 6/30/2005 Not reached Not reached Not reached 
6 Kern – Coffee Road to Santa Fe Way Road Widening Final 10/9/2002 2/1/2006 5/19/2006 5/19/2006 9/30/2008 4/16/2008 10/14/2008 
7 Los Angeles – Gap Closure Final 12/10/2002 11/22/2004 5/24/2005 8/23/2005 8/23/2005 8/23/2005 6/26/2007 
7 Los Angeles – Beverly Boulevard over Rio Hondo Channel 

Bridge Replacement 
Final 9/10/2002 12/8/2003 7/18/2005 7/18/2005 9/6/2005 9/8/2005 12/21/2005 

8 Riverside – River Road Bridge Replacement Final 1/11/2002 6/23/2004 7/14/2005 7/14/2005 3/2/2008 4/2/2008 Not reached 
8 Riverside – Jurupa Avenue Underpass Grade Separation 

at Union Pacific Railroad 
Final 7/25/2002 3/29/2005 8/15/2005 8/15/2005 11/8/2006 2/21/2007 2/21/2007

 Environmental Impact Statements on State Highway Projects 
1 Humboldt 101 Eureka-Arcata Draft 8/31/2001 6/20/2007 Not reached Not reached Not reached Not reached Not reached 
1 Mendocino 101 Willits Bypass Final 7/1/1989 5/1/2002 10/25/2006 12/18/2006 5/28/2010 1/19/2010 Not reached 
3 Placer 65 Lincoln Bypass Final 6/20/1990 11/14/2001 5/25/2006 5/25/2006 2/14/2008 8/10/2007 2/22/2008 
4 San Francisco 101 Doyle Drive Draft 2/10/2000 12/21/2005 * 1/28/2009 Not reached Not reached Not reached 
7 Los Angeles 405 Sepulveda Pass 405 Draft 1/7/2002 5/22/2007 2/29/2008 2/29/2008 – – 10/10/2008 
8 San Bernardino 18 Big Bear Bridge Replacement Final 8/30/1990 1/31/2006 3/30/2007 3/30/2007 2/11/2008 1/18/2008 5/29/2008 
10 Merced 152 Los Banos Bypass Final 4/4/2001 2/17/2005 6/25/2007 6/25/2007 Not reached Not reached Not reached 

Environmental Impact Statements on Local Assistance Projects 
7 Los Angeles – First Street over Los Angeles River Viaduct 

and Street Widening 
Final 6/5/2003 2/8/2005 11/30/2005 2/22/2006 8/6/2007 8/27/2007 8/27/2007 



 

 
 

 
 

 
  

 
 

 

 
 

 
 

 

  

  
 

 

            

      
           

             

    

         
            

         

        
            

              

         

          

        

          

             

          
 

  

          
 

  

          
 

  

            

             

             
            
          

            

         

Table B-1. Continued 

District County 
State 

Highway 
Number 

Project Name 
Draft or 

Final 
Document 

Environmental Compliance Dates Design and Construction 

Begin 
Environmental 

Studiesa 

Draft 
Environmental 

Document 
Approved 
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Pilot Program Projects (Years 1 to 3) 

Environmental Assessments on State Highway Projects 
1 Del Norte 199 DN STAA (includes Patrick Creek Shoulder 

Widening, Washington Curve, Narrows, Ruby 
1, Ruby 2) 

Draft 8/1/2008 6/28/2010 Not reached Not reached Not reached Not reached Not reached 

1 Humboldt 101 Richardson's Grove Final 7/28/2007 12/3/2008 5/18/2010 5/18/2010 Not reached Not reached Not reached 
2 Plumas 70 Spanish Creek Bridge Replacement Final Pre-PP Pre-PP 12/30/2008 12/30/2008 5/12/2009 8/3/2009 11/19/2009 
2 Tehama 36 Mill Creek Bridge Draft 9/16/2006 12/31/2009 Not reached Not reached Not reached Not reached Not reached 
2 Trinity/Shasta 299 Buckhorn Grade Improvement Final 5/1/2005 10/1/2008 7/31/2009 7/31/2009 Not reached Not reached Not reached 
3 El Dorado 50 Echo Summit Rock Wall Replacement/Water 

Quality Improvement  
Final 5/1/2007 4/13/2009 12/29/2009 1/4/2010 7/9/2010 3/30/2010 Not reached 

3 Nevada 49 La Barr Meadows Widening Final Pre-PP Pre-PP 10/1/2007 10/1/2007 4/24/2009 11/2/2008 5/5/2009 
3 Placer 28 Kings Beach Commercial Core Improvement Final Pre-PP Pre-PP 3/26/2010 4/1/2010 Not reached Not reached Not reached 
3 Sacramento 50 US-50/Watt Interchange Improvements Draft 10/1/2000 9/2/2008 – 5/1/2010 Not reached Not reached Not reached 
3 Sacramento 80 Across Top Bus/HOV Lane Final Pre-PP Pre-PP 1/31/2008 2/11/2008 Not reached 6/21/2010 Not reached 
3 Sacramento 5/80 Measure A Interstate 5/Interstate 80 

Interchange 
Draft 1/29/2007 2/3/2010 Not reached Not reached Not reached Not reached Not reached 

3 Sacramento 5 Bus/Carpool Lane Draft 6/22/2006 6/30/2008 Not reached Not reached Not reached Not reached Not reached 
3 Yolo 16 Safety Improvement Final 8/1/2001 5/4/2009 12/2/2009 12/3/2009 Not reached Not reached Not reached 
4 Alameda 580 Construct Westbound HOV Lane Final 8/1/2007 3/20/2009 10/16/2009 1/26/2010 Phased Phased Phased 
4 Alameda 84 Upgrade and Widen Expressway Final 4/1/2005 10/9/2007 8/5/2008 9/4/2008 Not reached Not reached Not reached 
4 Alameda 80 Modify Interchange and Construct Soundwalls Final 4/4/2008 12/21/2009 4/14/2010 4/14/2010 Not reached Not reached Not reached 
4 Alameda 580 Construct New Interchange Final Pre-PP Pre-PP 8/15/2007 8/15/2007 Phased Phased Phased 
4 Alameda 580 Construct New Interchange Final Pre-PP Pre-PP Phased 

8/15/2007 
7/24/2008 1/29/2008 10/24/2008 

4 Alameda 580 Construct New Interchange Final Pre-PP Pre-PP Phased 
8/15/2007 

7/24/2008 4/14/2008 10/24/2008 

4 Alameda 580 Construct New Interchange Final Pre-PP Pre-PP Phased 
8/15/2007 

6/19/2009 4/14/2008 8/22/2008 

4 Alameda 84 Improve Sight Distances Draft 07/01/06 6/30/2010 Not reached Not reached Not reached Not reached Not reached 
4 Alameda 580 Construct Eastbound HOV Lanes Final Pre-PP Pre-PP 11/2/2007 11/2/2007 Phased Phased Phased 
4 Alameda 580 Construct Eastbound HOV Lanes  Final Pre-PP Pre-PP Phased 11/2/2007 2/28/2008 1/30/2008 6/19/2008 
4 Alameda 580 Construct Eastbound HOV Lanes  Final Pre-PP Pre-PP Phased 11/2/2007 1/31/2008 11/20/2007 4/8/2008 
4 Alameda 580 Eastbound Truck Climbing Lane Final 8/1/2008 7/31/2009 2/2/2010 2/4/2010 Not reached Not reached Not reached 
4 Contra Costa 680/4 Interchange Improvement Final Pre-PP Pre-PP 11/26/2008 3/2/2009 Not reached Not reached Not reached 
4 Contra Costa 80 San Pablo Dam Road Interchange Final 10/26/2006 7/8/2009 2/25/2010 Not reached Not reached Not reached Not reached 
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4 Contra Costa 160 Antioch Bridge Final 2/1/2008 5/29/2009 9/2/2009 9/2/2009 11/16/2009 8/3/2009 11/19/2009 
4 Napa/Solano 12 Jameson Canyon Road Widening  Final 4/1/2001 8/1/2007 1/31/2008 1/31/2008 Phased Phased Phased 
4 Napa 12 Jameson Canyon Road Widening  Final 4/1/2001 Phased Phased 

1/31/2008 
Not reached 1/14/2010 Not reached 

4 Napa/Solano 12 Jameson Canyon Road Widening  Final 4/1/2001 Phased Phased 1/31/2008 Not reached 1/14/2010 Not reached 

4 Santa Clara 880 HOV Widening Final 7/10/2007 1/23/2009 6/5/2009 6/26/2009 Not reached Not reached Not reached 
4 Santa Clara 152 Hecker Pass Safety Improvements Draft 3/1/2007 2/25/2010 Not reached Not reached Not reached Not reached Not reached 
4 Santa Clara 9 Safety Improvements Draft 1/16/2008 11/20/2009 Not reached Not reached Not reached Not reached Not reached 
4 San Mateo 84 Dumbarton Bridge Final 3/1/2007 6/2/2009 9/2/2009 9/2/2009 1/27/2010 8/3/2009 2/17/2010 
4 Solano 80 Relocate Eastbound Cordelia Weigh Station 

Truck Scales 
Final 1/14/2008 1/29/2009 10/16/2009 10/27/2009 Not reached Not reached Not reached 

4 Sonoma 116 Roadway Rehabilitation Final 11/29/2006 10/30/2007 4/30/2009 5/8/2009 Not reached Not reached Not reached 
4 Sonoma 101 Widen for HOV and Auxiliary Lanes Final Pre-PP Pre-PP 10/24/2007 10/24/2007 Phased Phased Phased 
4 Sonoma 101 Widen for HOV and Auxiliary Lanes Final Pre-PP Pre-PP Phased 

10/24/2007 
3/1/2008 10/11/2007 6/13/2008 

5 Monterey 101 San Juan Road Interchange Final 1/1/2006 12/29/2008 12/7/2009 1/29/2010 Not reached Not reached Not reached 
5 Monterey 156 West Corridor Draft 7/1/2005 6/23/2009 Not reached Not reached Not reached Not reached Not reached 
5 Santa Barbara 246 Passing Lanes Final 5/17/2006 8/13/2009 6/16/2010 6/19/2010 Not reached Not reached Not reached 
5 Santa Barbara 154 Cold Spring Canyon Bridge Suicide Barrier Final 12/22/2006 5/9/2008 6/22/2009 6/22/2009 10/19/2009 10/29/2009 12/3/2009 
5 Santa Barbara 101 Linden and Casitas Pass Interchanges Final 4/24/2008 12/16/2008 7/20/2010 7/20/2010 Not reached Not reached Not reached 
5 Santa Barbara 101 Union Valley Parkway Interchange  Final 4/17/1999 7/28/2008 3/5/2009 5/19/2009 Not reached Not reached Not reached 
5 San Benito 156 Improvement Final 8/30/2002 8/10/2007 10/10/2008 10/10/2008 Not reached Not reached Not reached 
5 San Luis Obispo 101 US 101/SR 46 West Final 12/26/2005 5/22/2008 12/9/2009 12/16/2009 11/15/2009 5/28/2010 6/8/2010 
5 San Luis Obispo 101 Willow Road Interchange Final 2/1/2003 2/25/2008 3/27/2009 3/27/2009 4/28/2010 5/10/2010 5/17/2010 
5 San Luis Obispo 1 Piedras Blancas Realignment Draft 7/18/2006 9/25/2008 Not reached Not reached Not reached Not reached Not reached 
6 Kern 395 Inyo Kern 4-Lane Draft 10/1/2002 1/29/2008 Not reached Not reached Not reached Not reached Not reached 
6 Kern 14 Freeman Gulch Final Pre-PP Pre-PP 10/3/2007 10/29/2007 Not reached Not reached Not reached 
6 Kern 99 Hoskings Road Interchange Final 6/26/2007 6/18/2009 3/30/2010 5/15/2010 Not reached Not reached Not reached 
6 Kern 119 Cherry Avenue 4-Lane  Draft 1/4/2000 7/21/2008 Not reached Not reached Not reached Not reached Not reached 
6 Madera 99 Ellis Street Overcrossing Final 10/1/2001 3/6/2008 9/30/2008 10/21/2008 Not reached Not reached Not reached 
6 Tulare 99 Tulare to Goshen 6-Lane Final 11/5/2004 6/27/2008 10/30/2008 2/25/2009 Not reached Not reached Not reached 
7 Los Angeles 405 Reconstruct Burbank Boulevard Ramps and 

US 101 Southbound 
Final 12/15/2004 4/11/2008 6/30/2008 6/30/2008 Not reached Not reached Not reached 

7 Los Angeles 2 Freeway Terminus Improvement Draft 10/1/2001 4/30/2009 Not reached Not reached Not reached Not reached Not reached 
7 Los Angeles 60 Construct Lemon Avenue Interchange Final 6/26/2005 1/8/2008 11/26/2008 Not reached Not reached Not reached Not reached 
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7 Los Angeles 710 Gerald Desmond Bridge Replacement Draft 6/27/2005 1/21/2010 Not reached Not reached Not reached Not reached Not reached 
7 Los Angeles 405 Modify Avalon Boulevard Interchange Final 6/2/2006 7/7/2008 3/18/2009 7/16/2009 3/9/2010 11/12/2009 5/20/2010 
7 Los Angeles 405 Wilmington Avenue Interchange Final 3/5/2007 3/26/2008 11/24/2008 5/6/2010 Not reached Not reached Not reached 
7 Los Angeles 10 Modify Interchange at Interstate 605 Final 9/27/2007 10/30/2008 1/30/2009 3/27/2009 Not reached Not reached Not reached 
7 Los Angeles 39 North Fork San Gabriel Bridge Scour 

Mitigation 
Final 9/1/2008 3/17/2009 10/19/2009 11/6/2009 Not reached Not reached Not reached 

7 Los Angeles 10 HOT Lanes Final 9/19/2008 2/12/2010 5/14/2010 6/30/2010 Not reached Not reached Not reached 
7 Los Angeles 110 HOT Lanes, SR 91 to Adams Boulevard Final 9/19/2008 2/12/2010 5/14/2010 6/30/2010 Not reached Not reached Not reached 
7 Los Angeles 405 Construct South Half Arbor Vitae Interchange Final 4/1/2006 12/10/2009 6/30/2010 6/30/2010 Not reached Not reached Not reached 
7 Los Angeles 39 Reconstruct Roadway from Crystal Lake to 

SR2 
Final 6/28/2007 1/23/2009 5/27/2009 6/23/2009 12/22/2009 Not reached Not reached 

7 Los Angeles 5 HOV and Truck Lane, SR 14 to Parker Road Final 5/10/2007 12/11/2008 9/1/2009 9/29/2009 Not reached Not reached Not reached 
7 Ventura 118 Los Angeles Road Widening Final 7/29/2003 4/15/2008 9/28/2009 Not reached Not reached Not reached Not reached 
7 Ventura 101 Modify Del Norte Interchange Final FHWA FHWA 5/7/2008 10/30/2008 Not reached Not reached Not reached 
7 Ventura 101 Add HOV Lanes, Mobil Pier Undercrossing to 

County Line 
Final 7/16/2007 8/1/2008 12/12/2008 12/18/2008 Not reached Not reached Not reached 

8 Riverside 10 Interchange Improvements at Date Palm Drive  Final Pre-PP Pre-PP 1/22/2009 3/25/2009 5/18/2010 5/19/2010 Not reached 
8 Riverside 10 Reconstruct and Realign Jefferson 

Interchange 
Draft 3/3/2003 9/26/2008 Not reached Not reached Not reached Not reached Not reached 

8 Riverside 215 Reconstruct Van Buren Interchange Final 5/26/2004 8/27/2008 2/27/2009 3/3/2009 Not reached Not reached Not reached 
8 Riverside 15 New Interchange at SR 79 Overcrossing, 

Winchester Road to South of SR 15/SR 215 
Final 1/3/2005 4/15/2009 1/29/2010 1/29/2010 Not reached Not reached Not reached 

8 San Bernardino 15 New Interchange, Ranchero Road, Hesperia Final 8/21/2007 10/14/2009 3/18/2010 3/18/2010 Not reached Not reached Not reached 
8 San Bernardino 10 Reconstruct Interchange, Add Auxiliary Lanes 

at Tippecanoe Avenue and on Tippecanoe 
Avenue/Anderson Street between San 
Timoteo Creek and Laurelwood Drive 

Draft 9/29/2006 10/15/2009 Not reached Not reached Not reached Not reached Not reached 

8 San Bernardino 10 Reconstruct Interchange and Widen Cherry 
Ave 

Final 7/31/2002 12/9/2008 2/9/2009 3/2/2009 Not reached Not reached Not reached 

8 San Bernardino 10 Reconstruct Interchange, Citrus Ave, Fontana Final FHWA FHWA 11/21/2008 12/5/2008 Not reached Not reached Not reached 
8 San Bernardino 2 Safety Improvements Final 9/21/2004 12/31/2007 6/27/2008 6/30/2008 10/27/2009 10/30/2009 1/29/2010 
8 San Bernardino 395 Widen Roadway Final 3/30/2005 1/8/2008 5/1/2008 5/1/2008 Not reached Not reached Not reached 
8 San Bernardino 58 Widen Shoulders and Median Final 7/5/2006 12/20/2007 3/28/2008 3/28/2008 5/27/2010 4/13/2010 6/30/2010 
8 San Bernardino 15 New Interchange Duncan Canyon Road 

Fontana 
Final 4/10/2006 11/14/2008 11/3/2009 12/3/2009 Not reached Not reached Not reached 

8 San Bernardino 138 Widen Median Buffer SR 8 to Interstate 15 Draft 12/6/2007 3/11/2010 Not reached Not reached Not reached Not reached Not reached 
8 San Bernardino 15 Reconstruct Interchanges and Widen Mojave 

Bridge 
Final 10/1/2006 12/31/2007 6/27/2008 6/30/2008 Not reached Not reached Not reached 
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8 Riverside 79 Widen Thompson Road to Domenigoni Pkwy Draft 3/21/2007 7/2/2009 Not reached Not reached Not reached Not reached Not reached 
9 Inyo 190 Towne Pass Rockfall Final 10/1/2008 10/29/2009 4/30/2010 4/30/2010 Not reached Not reached Not reached 
10 Mariposa 140 Ferguson Slide Restoration Draft 1/19/2007 11/16/2007 Not reached Not reached Not reached Not reached Not reached 
10 San Joaquin 5 Widening with HOV Lanes, North Stockton Final 4/1/2007 9/17/2009 3/22/2010 4/19/2010 8/12/2010 Not reached Not reached 
11 Imperial 98 Widen Highway Final 6/6/2007 9/10/2008 10/30/2008 2/18/2009 Not reached Not reached Not reached 
11 San Diego 805 Managed Lanes North Draft 5/7/2007 2/1/2010 Not reached Not reached Not reached Not reached Not reached 
11 San Diego 67 Bradley Ave Interchange  Final 1/29/2004 5/7/2008 7/24/2008 11/10/2008 Not reached Not reached Not reached 
11 San Diego 805 HOV/Carroll Canyon Road Extension  Final 8/16/2007 1/22/2009 4/2/2009 4/2/2009 7/6/2009 6/4/2009 7/10/2009 
11 San Diego 15 Direct Access Ramp, Mira Mesa/Scripps 

Ranch 
Final 1/18/2006 10/17/2008 3/27/2009 3/27/2009 Not reached Not reached Not reached 

12 Orange 5/74 Interchange Improvements Final 10/1/2004 3/17/2008 4/1/2009 6/1/2009 Not reached Not reached Not reached 
12/8 Orange/Riverside 91 Eastbound Lane Additions Final Pre-PP Pre-PP 12/28/2007 12/31/2007 5/14/2009 12/1/2008 5/14/2009 

Environmental Assessments on Local Assistance Projects 
4 San Francisco – Physical Suicide Deterrent, Golden Gate 

Bridge 
Final 7/17/2007 7/8/2008 1/19/2010 1/19/2010 Not reached Not reached Not reached 

6 Tulare – Mountain View Avenue/Avenue 416/El Monte 
Way Widening 

Final 8/10/2000 4/22/2008 4/28/2009 4/28/2009 Not reached Not reached Not reached 

7 Los Angeles – Bridge Rehabilitation, North Spring Street over 
Los Angeles River 

Draft 12/14/2004 12/23/2009 Not reached Not reached Not reached Not reached Not reached 

7 Los Angeles – New Bridge and Approaches, Golden Valley 
Road over Santa Clara River 

Final 5/18/2006 3/21/2008 8/19/2008 8/19/2008 9/10/2008 9/1/2008 11/25/2008 

8 Riverside – Road Extension and New Bridge, Belardo 
Road from Ramon Road to East Palm Canyon 
Drive and Mesquite Avenue from Belardo 
Road to Cahuilla Indian Interpretive Center 

Final 7/27/2004 12/8/2008 6/15/2009 6/15/2009 Not reached Not reached Not reached 

8 San Bernardino – New Grade Separation and Road 
Realignment, Hesperia Ranchero Road 
Extension at Burlington Northern Railroad 

Final 11/1/2005 3/27/2008 8/27/2008 8/27/2008 5/12/2009 Not reached Not reached 

8 San Bernardino – New Bridge, Westerly Extension of Yucca 
Loma Rd over the Mojave River 

Draft 1/22/2007 2/8/2010 Not reached Not reached Not reached Not reached Not reached 

8 San Bernardino – Roadway Widening and Extension, Peyton 
Drive from Grand Ave to Chino Hills Parkway 
and Eucalyptus Avenue from Peyton Dive to 
Galloping Hills Parkway 

Final FHWA FHWA 6/9/2009 6/9/2009 Not reached Not reached Not reached 

12 Orange – Antonio Parkway Road Widening Southwest of 
Covenant Hills Drive 

Final 12/30/2009 6/10/2010 7/30/2010 7/30/2010 Not reached Not reached Not reached 
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Environmental Impact Statements on State Highway Projects 
5 San Benito 25 Widening and Route Adoption, Hollister to 

Gilroy 
Draft 4/1/2008 4/13/2010 Not reached Not reached Not reached Not reached Not reached 

7 Los Angeles 47 Alameda Corridor Truck Expressway Final FHWA FHWA 5/12/2009 5/19/2009 Not reached Not reached Not reached 
7 Los Angeles 405 Widening for HOV Lanes, Sepulveda Pass Final Pre-PP Pre-PP 2/29/2008 2/29/2008 – – 10/10/2008 
11 San Diego 76 Highway Improvements Final 11/14/2005 9/25/2007 11/26/2008 11/26/2008 7/15/2009 5/13/2009 7/29/2009 

Environmental Impact Statements on Local Assistance Projects 
4 Solano – Jepson I-80 Reliever Route, SR 12 in Suisun 

City to I-80 at Leisure Town Road 
Draft 8/4/2000 5/27/2008 Not reached Not reached Not reached Not reached Not reached 

7 Los Angeles – Sixth Street Viaduct Seismic Retrofit Draft 8/31/2007 6/1/2009 Not reached Not reached Not reached Not reached Not reached 
Notes: – = No evidence of date. In “State Highway Number” column, this indicates a Local Assistance project. 

 *  = This draft environmental document was considered a pre-Pilot Program  approval since FHWA was involved in its preparation. The final environmental document was prepared and approved by Caltrans and, therefore, it is 
a Pilot Program  approval.  

FHWA = FHWA was involved in review of environmental document. Therefore, milestone does not apply to Pilot Program.  
NA = Milestone does not apply to this type of environmental document.   
Not reached  = Project has not yet reached this milestone.   
Pre-PP  = Milestone reached before Pilot Program began. Therefore, milestone does not   apply to Pilot Program. 
Phased  = A single environmental document was prepared for this project which is being constructed in multiple phases. Dates for right-of-way acquisition, final design approval, and ready to advertise construction contract awarded 

are identified for each  phase.  
a For projects with an Environmental Impact Statement, the date the Notice of Intent was published in the Federal Register was used for the “Begin Environmental Studies” date. 



  

 

  

  
 

      
        

        
     

     
      

       
        

      
     

     
     

 
      
      

        
   
 
     

 
      
      

    
  
 
     

     
     

 
 

Table B-2. Pre-Pilot and Pilot Program Projects: Project Delivery Milestone Timeframes 

Type of Environmental Document—Type of Project 

Number of Environmental 
Documents/Projectsa 

Median 
(months) 

Average
(months) 

Pre-Pilot 
Program 

Pilot 
Program 

Pre-Pilot 
Program 

Pilot 
Program 

Time 
Savings 

Pre-Pilot 
Program 

Pilot 
Program 

Time 
Savings 

Environmental Assessments—State Highway and Local Assistance Projects 

Draft Environmental Document Approval 31 83 40.4 30.9 9.5 41.9 37.2 4.7 
Final Environmental Document Approval 31 59 52.2 34.3 17.9 54.6 42.3 12.3 
Right-of-Way Acquiredb 

Final Design Approval  25 21 20.4 8.1 12.3 22.3 10.5 11.8 
Ready to Advertise Construction Contract 23 19 17.9 10.3 7.6 19.5 10.8 8.6 

Overall Project Delivery  23 10 72.8 42.2 30.6 75.4 45.3 30.1 

Environmental Assessments—State Highway Projects Only 
Draft Environmental Document Approval 24 75 46.3 30.9 15.5 45.2 37.0 8.2 
Final Environmental Document Approval 24 54 59.1 35.2  23.9 58.7 41.4 17.2 
Right-of-Way Acquired 19 20 23.3 7.0 16.3 24.2 10.1 14.1 
Final Design Approval  20 20 21.4 8.1 13.3 23.2 11.0 12.2 
Ready to Advertise Construction Contract 18 18 16.2 10.5 5.7 19.9 11.3 8.6 

Overall Project Delivery  18 9 83.7 48.3 35.4 80.4 46.9 33.5 

Environmental Impact Studies—State Highway and Local Assistance Projects 
Draft Environmental Document Approval 8 4 71.0 23.7 47.3 94.7 41.0 53.8 
Final Environmental Document Approval 6 1 134.9 36.9 97.9 131.3 36.9 94.3 
Right-of-Way Acquiredb 

Final Design Approval  4 1 16.6 5.6 11.0 20.1 5.6 14.5 
Ready to Advertise Construction Contract 4 2 16.3 7.8 8.5 15.3 7.8 7.5 

Overall Project Delivery  4 1 148.7 45.1 103.6 141.3 45.1 96.2 

Environmental Impact Studies—State Highway Projects Only 
Draft Environmental Document Approval 7 2 71.4 23.7 47.7 105.3 23.7 81.6 
Final Environmental Document Approval 5 1 193.9 36.9 157.0 151.4 36.9 114.5 
Right-of-Way Acquired 3 1 21.0 7.7 13.3 24.5 7.7 16.8 
Final Design Approval  3 1 14.7 5.6 9.1 20.7 5.6 15.1 
Ready to Advertise Construction Contract 3 2 14.2 7.8 6.4 14.3 7.8 6.5 

Overall Project Delivery  3 1 215.2 45.1 170.1 171.2 45.1 126.1 
Note: Shading indicates those time savings that are statistically significant at the 5% significance level. This means that there is only a one in 20 chance that this relationship would occur by chance. 
a Number of environmental documents specified for draft and final environmental document approvals.  Number of projects specified for right-of-way approval, final design approval, and ready to advertise construction contract. 
b Data for Local Assistance projects was not available for this milestone. 



 

 

 

	 

	 

Endangered Species Act Approval Time Savings 
This section contains the following: 

 Table B-3. Pre-Pilot Program and Pilot Program Projects: Endangered Species Act 
Approval Dates 

 Table B-4. Median and Average Endangered Species Act Approval Time Savings 



  
 

 

 
  

 

 
 

 
 

 

     
      

       
        

       
      

      
        

       
        

      
       

      
        

       
        

       
      

       
       

       
      

        
          
        

Table B-3. Pre-Pilot Program and Pilot Program Projects: 
Endangered Species Act Approval Datesa 

Page 1 of 2 

District County 
State 

Highway
Number 

Project Name 
Final 
NEPA 

Document 
Type 

Approval by U.S. Fish and
Wildlife Service 

Approval by National Marine 
Fisheries Service 

Caltrans 
Submits ESA 

Documentation 
Approval 

Caltrans 
Submits 

ESA 
Documentation 

Approval 

Pre-Pilot Program Projects 

1 Mendocino 101 Willits Bypass EIS 9/7/2005 3/30/2006 10/17/2005 9/11/2006 
1 Mendocino 101 Confusion Hill EA 6/1/2005 11/15/2005 6/20/2005 11/4/2005 
2 Shasta – Cypress Avenue Bridge Replacement, Redding EA NA NA 2/1/2003 3/1/2004 
3 Butte 70 Ophir Road Interchange EA 3/25/2005 7/1/2005 NA NA 
3 Colusa 20 Moonbend EA 3/23/2003 10/4/2004 NA NA 
3 Yolo/ Sacramento 275 Tower Bridge Sidewalks EA 3/17/2005 3/31/2005 8/23/2004 9/14/2004 
3 Placer 65 Lincoln Bypass EIS 5/10/2004 2/2/2005 5/10/2004 5/19/2004 
4 Santa Clara/San Benito 152 SR 152/SR 156 Interchange Improvement EA 11/18/2005 12/12/2005 NA NA 
4 Contra Costa 4 Loveridge Road Interchange Loveridge-Somersville-Route 60 EA 4/28/2004 6/13/2005 NA NA 
4 Solano 12 Jameson Canyon Truck Climbing Lane EA 2/13/2004 1/7/2007 NA NA 
4 San Mateo 92 Route 92 Curve Correction EA 4/1/2001 7/12/2002 11/20/2003 11/1/2004 
5 San Luis Obispo 46 SR 46 Improvements EA 6/27/2003 12/12/2005 NA NA 
5 Monterey  101 Prunedale Improvement Project EA 4/19/2005 10/17/2005 NA NA 
6 Kern – Coffee Road to Santa Fe Way Road Widening EA 5/13/2004 1/23/2006 NA NA 
6 Fresno 41 SR 41 Excelsior Expressway EA 2/7/2005 10/17/2005 NA NA 
6 Tulare 65 Terra Bella Expressway EA 4/7/2004 9/13/2004 NA NA 
6 Kern 184 Weedpatch EA 5/1/2004 4/1/2005 NA NA 
7 Los Angeles – Gap Closure Project EA 3/10/2004 5/3/2005 NA NA 
8 San Bernardino 18 Big Bear Bridge Replacement EIS 3/1/2006 8/17/2006 NA NA 
8 Riverside 10 Palm Drive/Gene Autry Trail Interchange EA 2/23/2004 9/23/2004 NA NA 
8 San Bernardino 15 Commercial Vehicle Enforcement Facility EA 3/28/2005 3/31/2006 NA NA 
8 Riverside – River Road Bridge Replacement EA 12/3/2004 3/11/2005 NA NA 
10 Merced 152 Los Banos Bypass EIS 8/18/2005 6/18/2007 NA NA 
10 Merced 140 Bradley Overhead EA 12/31/2002 11/12/2005 NA NA 
12 Orange 74 SR 74 Safety Improvement Project EA 5/24/2005 9/30/2005 NA NA 



 

 

 
  

 

 
 

 
 

 

       
       

        
      

        
        

        
      

      
       

         
       

       
       
      

        
        

        
        

      
       
        

       
   

    
 

Table B-3. Continued 

District County 
State 

Highway 
Number 

Project Name 
Final 
NEPA 

Document 
Type 

Approval by U.S. Fish and 
Wildlife Service 

Approval by National Marine 
Fisheries Service 

Caltrans 
Submits ESA 

Documentation 
Approval 

Caltrans 
Submits 

ESA 
Documentation 

Approval 

Page 2 of 2 

Pilot Program Projects (Years 1 to 3) 

1 Humboldt 101 Richardson's Grove EA 7/29/2008 1/16/2009 NA NA 
3 Sacramento 80 Across Top Bus/HOV Lane EA 1/15/2007 1/16/2008 NA NA 
4 Alameda 84 Upgrade and Widen Expressway EA 9/11/2007 2/4/2008 NA NA 
4 Sonoma 101 Widen for HOV and Auxiliary Lanes EA 10/2/2004 10/18/2006 8/13/2007 10/19/2007 
4 Napa/Solano 12 Jameson Canyon Road Widening EA 8/6/2007 1/31/2008 NA NA 
4 Alameda 580 Eastbound Truck Climbing Lane EA 9/21/2009 1/29/2010 NA NA 
4 Solano 80 Relocate Eastbound Cordelia Weigh Station Truck Scales EA 7/30/2008 9/18/2009 NA NA 
4 Contra Costa 160 Antioch Bridge EA 1/22/2009 8/14/2009 1/22/2009 6/23/2009 
4 San Mateo 84 Dumbarton Bridge EA 1/7/2009 8/14/2009 1/7/2009 8/10/2009 
4 Alameda 580 Construct Westbound HOV Lane EA 7/22/2008 9/17/2009 NA NA 
5 Santa Barbara 246 Passing Lanes EA 10/5/2009 3/12/2010 NA NA 
5 Monterey 101 San Juan Road Interchange EA 6/15/2009 10/07/2009 NA NA 
5 San Benito 156 Improvement Project EA 2/21/2008 9/19/2008 NA NA 
5 Santa Barbara 101 Union Valley Parkway Interchange EA 7/24/2008 12/18/2008 NA NA 
5 Santa Barbara 101 Linden and Casitas Pass Interchanges EA 8/26/2009 1/8/2010 8/26/2009 4/8/2010 
6 Tulare 99 Tulare to Goshen 6-Lane EA 8/10/2007 2/21/2008 NA NA 
6 Kern 99 Hoskings Road Interchange EA 5/29/2009 11/16/2009 NA NA 
8 San Bernardino 395 Widen Roadway EA 10/22/2007 4/21/2008 NA NA 
8 Riverside 15  New Interchange at SR 79 Overcrossing, Winchester Road to South of SR 15/SR 215 EA 6/8/2009 7/31/2009 NA NA 
10 San Joaquin 5 Widening with HOV Lanes, North Stockton EA 2/5/2009 3/3/2010 NA NA 
11 San Diego 805 HOV/Carroll Canyon Road Extension EA 1/20/2009 3/31/2009 NA NA 
11 San Diego 76 Highway Improvements EIS 5/22/2008 10/1/2008 NA NA 

12/8 Orange/Riverside 91 Eastbound Lane Additions EA 7/12/2007 11/29/2007 NA NA 
Notes: – = This is a Local Assistance project on a local roadway. 

 NA = Endangered Species Act approval is not applicable.  
a The dates for Endangered Species Act approvals for projects that are likely to adversely affect listed species/habitat/critical habitat are identified in this table. 



 

 

  
  

  
   

     
     
 

Table B-4. Median and Average Endangered Species Act Approval Time Savingsa  

Resource Agency 
Number of Projects 

Endangered Species Act Approval Timeframes and Time Savings
(months) 

Median Average 
Pre-Pilot 
Program 

Pilot 
Program 

Pre-Pilot 
Program 

Pilot 
Program 

Time 
Savings 

Pre-Pilot 
Program 

Pilot 
Program 

Time 
Savings 

U.S. Fish and Wildlife Service Approvals 21 23 8.9 5.7 3.2 13.1 7.4 5.7 
National Marine Fisheries Service Approvals 4 4 11.3 6.1 5.2 10.1 5.5 4.6 
Combined Agency Approvals 25 27 11.0 5.7 5.3 12.6 7.1 5.5 
Note: Shading indicates those time savings that are statistically significant at the 5% significance level. This means that there is only a one in 20 chance that this relationship would occur by chance. 
a Time savings are based on comparison of pre-Pilot Program and Pilot Program projects. 



 

 

 

	 

	 

 

Environmental Approval Timeframes During the 
First vs. Second 18 Months of the Pilot Program 
This section contains the following: 

 Table B-5. Environmental Compliance Dates and Timeframes for Environmental Documents 
Prepared During the First 18 Months vs. the Second 18 Months of the Pilot Program 

 Table B-6. Median and Average Improvement in Time Savings for Environmental 
Documents Approved During the First 18 vs. the Second 18 Months of the Pilot Program 



 
 

 
 

 

 
 

 
      

     
     
     

     
     

      
      

      
     
      

    
      
      
    

      
      

     
     

      
     
      
     
      
     

      
       

      
      

      
   
      

Table B-5. Environmental Compliance Dates and Timeframes for Environmental Documents 
Prepared During the First 18 Months vs. the Second 18 Months of the Pilot Program 

Page 1 of 4 

District County 
State 

Highway 
Number 

Project Name 
Draft or 

Final 
Document 

Environmental Document Approval Dates 
Begin

Environmental 
Studiesa 

Draft 
Environmental 

Document 

Final 
Environmental 

Document 
Environmental Documents Approved From July 1, 2007 to December 31, 2008 

Environmental Assessments on State Highway Projects 
1 Humboldt 101 Richardson's Grove Draft 7/28/2007 12/3/2008 Second 18 months 
2 Trinity/Shasta 299 Buckhorn Grade Improvement Project Draft 5/1/2005 10/1/2008 Second 18 months 
3 Sacramento 50 US-50/Watt Interchange Improvements Draft 10/1/2000 9/2/2008 Not reached 
3 Sacramento 5 Bus/Carpool Lane Draft 6/22/2006 6/30/2008 Not reached 
4 Alameda 84 Upgrade and Widen Expressway Final 4/1/2005 10/9/2007 8/5/2008 
4 Napa/Solano 12 Jameson Canyon Road Widening Final 4/1/2001 8/1/2007 1/31/2008 
4 Sonoma 116 Roadway Rehabilitation Draft 11/29/2006 10/30/2007 Second 18 months 
5 Monterey 101 San Juan Road Interchange Draft 1/1/2006 12/29/2008 Second 18 months 
5 Santa Barbara 154 Cold Spring Canyon Bridge Suicide Barrier Draft 12/22/2006 5/9/2008 Second 18 months 
5 Santa Barbara 101 Linden and Casitas Pass Interchanges Draft 4/24/2008 12/16/2008 Second 18 months 
5 Santa Barbara 101 Union Valley Parkway Interchange Draft 4/17/1999 7/28/2008 Second 18 months 
5 San Benito 156 Improvement Project Final 8/30/2002 8/10/2007 10/10/2008 
5 San Luis Obispo 101 US 101/SR 46 West Draft 12/26/2005 5/22/2008 Second 18 months 
5 San Luis Obispo 101 Willow Road Interchange Draft 2/1/2003 2/25/2008 Second 18 months 
5 San Luis Obispo 1 Piedras Blancas Realignment Draft 7/18/2006 9/25/2008 Not reached 
6 Kern 395 Inyo Kern 4-Lane Draft 10/1/2002 1/29/2008 Not reached 
6 Kern 119 Cherry Avenue 4-Lane Draft 1/4/2000 7/21/2008 Not reached 
6 Madera 99 Ellis Street Overcrossing Final 10/1/2001 3/6/2008 9/30/2008 
6 Tulare 99 Tulare to Goshen 6-Lane Final 11/5/2004 6/27/2008 10/30/2008 
7 Los Angeles 405 Reconstruct Burbank Boulevard Ramps and US 101 Southbound Final 12/15/2004 4/11/2008 6/30/2008 
7 Los Angeles 60 Construct Lemon Avenue Interchange Final 6/26/2005 1/8/2008 11/26/2008 
7 Los Angeles 405 Modify Avalon Boulevard Interchange Draft 6/2/2006 7/7/2008 Second 18 months 
7 Los Angeles 405 Wilmington Avenue Interchange Final 3/5/2007 3/26/2008 11/24/2008 
7 Los Angeles 10 Modify Interchange at Interstate 605 Draft 9/27/2007 10/30/2008 Second 18 months 
7 Los Angeles 5 HOV and Truck Lane, SR 14 to Parker Road Draft 5/10/2007 12/11/2008 Second 18 months 
7 Ventura 118 Los Angeles Road Widening Draft 7/29/2003 4/15/2008 Second 18 months 
7 Ventura 101 Add HOV Lanes, Mobil Pier Undercrossing to County Line Final 7/16/2007 8/1/2008 12/12/2008 
8 Riverside 10 Reconstruct and Realign Jefferson Interchange Draft 3/3/2003 9/26/2008 Not reached 
8 Riverside 215 Reconstruct Van Buren Interchange Draft 5/26/2004 8/27/2008 Second 18 months 
8 San Bernardino 10 Reconstruct Interchange and Widen Cherry Ave Draft 7/31/2002 12/9/2008 Second 18 months 
8 San Bernardino 2 Safety Improvements Final 9/21/2004 12/31/2007 6/27/2008 
8 San Bernardino 395 Widen Roadway Final 3/30/2005 1/8/2008 5/1/2008 



 

 
 

 

 
     
      
       

      
      

      
       

      
 

     
     

     
 

 
   

  
 

  

 
      

 
     

 

 
        

       
      

      
      

     
      

     
      
     
      

     
      

Table B-5. Continued 

District County 
State 

Highway
Number 

Project Name 
Draft or 

Final 
Document 

Environmental Document Approval Dates 
Begin

Environmental 
Studiesa 

Draft 
Environmental 

Document 

Final 
Environmental 

Document 
8 San Bernardino 58 Widen Shoulders and Median Final 7/5/2006 12/20/2007 3/28/2008 
8 San Bernardino 15 New Interchange Duncan Canyon Road Fontana Draft 4/10/2006 11/14/2008 Second 18 months 
8 San Bernardino 15 Reconstruct Interchanges and Widen Mojave Bridge Final 10/1/2006 12/31/2007 6/27/2008 
10 Mariposa 140 Ferguson Slide Restoration Draft 1/19/2007 11/16/2007 Not reached 
11 Imperial 98 Widen Highway Final 6/6/2007 9/10/2008 10/30/2008 
11 San Diego 67 Bradley Ave Interchange Final 1/29/2004 5/7/2008 7/24/2008 
11 San Diego 15 Direct Access Ramp, Mira Mesa/Scripps Ranch Draft 1/18/2006 10/17/2008 Second 18 months 
12 Orange 5/74 Interchange Improvements Draft 10/1/2004 3/17/2008 Second 18 months 

Environmental Assessments on Local Assistance Projects 
4 San Francisco – Physical Suicide Deterrent, Golden Gate Bridge Draft 7/17/2007 7/8/2008 Second 18 months 
6 Tulare – Mountain View Avenue/Avenue 416/El Monte Way Widening Draft 8/10/2000 4/22/2008 Second 18 months 
7 Los Angeles – New Bridge and Approaches, Golden Valley Road over Santa Clara River Final 5/18/2006 3/21/2008 8/19/2008 
8 Riverside – Road Extension and New Bridge, Belardo Road from Ramon Road to East Palm Canyon Drive and 

Mesquite Avenue from Belardo Road to Cahuilla Indian Interpretive Center 
Draft 7/27/2004 12/8/2008 Second 18 months 

8 San Bernardino – New Grade Separation and Road Realignment, Hesperia Ranchero Road Extension at Burlington 
Northern Railroad 

Final 11/1/2005 3/27/2008 8/27/2008 

Environmental Impact Statements on State Highway Projects 
11 San Diego 76 Highway Improvements Final 11/14/2005 9/25/2007 11/26/2008 

Environmental Impact Statements on Local Assistance Projects 
4 Solano – Jepson I-80 Reliever Route, SR 12 in Suisun City to I-80 at Leisure Town Road Draft 8/4/2000 5/27/2008 Not reached 

Environmental Documents Approved From January 1, 2009 to June 30, 2010 

Environmental Assessments on State Highway Projects 
1 Del Norte 199 DN STAA (includes Patrick Creek Shoulder Widening, Washington Curve, Narrows, Ruby 1, Ruby 2) Draft 8/1/2008 6/28/2010 Not reached 
1 Humboldt 101 Richardson's Grove Final 7/28/2007 First 18 months 5/18/2010 
2 Tehama 36 Mill Creek Bridge Draft 9/16/2006 12/31/2009 Not reached 
2 Trinity/Shasta 299 Buckhorn Grade Improvement Project Final 5/1/2005 First 18 months 7/31/2009 
3 Sacramento 5/80 Measure A Interstate 5/Interstate 80 Interchange Draft 1/29/2007 2/3/2010 Not reached 
3 El Dorado 50 Echo Summit Rock Wall Replacement/Water Quality Improvement Final 5/1/2007 4/13/2009 12/29/2009 
3 Yolo 16 Safety Improvement Project Final 8/1/2001 5/4/2009 12/2/2009 
4 Alameda 580 Construct Westbound HOV Lane Final 8/1/2007 3/20/2009 10/16/2009 
4 Alameda 84 Improve Sight Distances Draft 7/1/2006 6/30/2010 Not reached 
4 Alameda 80 Modify Interchange and Construct Soundwalls Final 4/4/2008 12/21/2009 4/14/2010 
4 Alameda 580 Eastbound Truck Climbing Lane Final 8/1/2008 7/31/2009 2/2/2010 
4 Contra Costa 80 San Pablo Dam Road Interchange Final 10/26/2006 7/8/2009 2/25/2010 
4 Contra Costa 160 Antioch Bridge Final 2/1/2008 5/29/2009 9/2/2009 

Page 2 of 4 



 

 
 

 

 
     

      
      

     
    

       
       

       
      
      

       
       

      
      

     
      
     
     
      
    
     
      

      
       
       
      

       
       

       
       
      

      
     

    
  

   

Table B-5. Continued 

District County 
State 

Highway
Number 

Project Name 
Draft or 

Final 
Document 

Environmental Document Approval Dates 
Begin

Environmental 
Studiesa 

Draft 
Environmental 

Document 

Final 
Environmental 

Document 

Page 3 of 4 

4 Santa Clara 880 HOV Widening Final 7/10/2007 1/23/2009 6/5/2009 
4 San Mateo 84 Dumbarton Bridge Final 3/1/2007 6/2/2009 9/2/2009 
4 Solano 80 Relocate Eastbound Cordelia Weigh Station Truck Scales Final 1/14/2008 1/29/2009 10/16/2009 
4 Santa Clara 152 Hecker Pass Safety Improvements Draft 3/1/2007 2/25/2010 Not reached 
4 Santa Clara 9 Safety Improvements Draft 1/16/2008 11/20/2009 Not reached 
4 Sonoma 116 Roadway Rehabilitation Final 11/29/2006 First 18 months 4/30/2010 
5 Monterey 101 San Juan Road Interchange Final 1/1/2006 First 18 months 12/7/2009 
5 Santa Barbara 154 Cold Spring Canyon Bridge Suicide Barrier Final 12/22/2006 First 18 months 6/22/2009 
5 Santa Barbara 101 Linden and Casitas Pass Interchanges Final 4/24/2008 First 18 months 7/20/2010 
5 Santa Barbara 101 Union Valley Parkway Interchange Final 4/17/1999 First 18 months 3/5/2009 
5 San Luis Obispo 101 US 101/SR 46 West Final 12/26/2005 First 18 months 12/9/2009 
5 San Luis Obispo 101 Willow Road Interchange Final 2/1/2003 First 18 months 3/27/2009 
5 Santa Barbara 246 Passing Lanes Final 5/17/2006 8/13/2009 6/16/2010 
5 Monterey 156 West Corridor Draft 7/1/2005 6/23/2009 Not reached 
6 Kern 99 Hoskings Road Interchange Final 6/26/2007 6/18/2009 3/30/2010 
7 Los Angeles 39 North Fork San Gabriel Bridge Scour Mitigation Final 9/1/2008 3/17/2009 10/19/2009 
7 Los Angeles 10 HOT Lanes Final 9/19/2008 2/12/2010 5/14/2010 
7 Los Angeles 110 HOT Lanes, SR 91 to Adams Boulevard Final 9/19/2008 2/12/2010 5/14/2010 
7 Los Angeles 405 Construct South Half Arbor Vitae Interchange Final 4/1/2006 12/10/2009 6/30/2010 
7 Los Angeles 2 Freeway Terminus Improvement Project Draft 10/1/2001 4/30/2009 Not reached 
7 Los Angeles 710 Gerald Desmond Bridge Replacement Draft 6/7/2005 1/21/2010 Not reached 
7 Los Angeles 39 Reconstruct Roadway from Crystal Lake to SR2 Final 6/28/2007 1/23/2009 5/27/2009 
7 Ventura 118 Los Angeles Road Widening (Supplemental EA) Draft 4/15/2008 3/17/2009 Not reached 
7 Los Angeles 405 Modify Avalon Boulevard Interchange Final 6/2/2006 First 18 months 3/18/2009 
7 Los Angeles 10 Modify Interchange at Interstate 605 Final 9/27/2007 First 18 months 1/30/2009 
7 Los Angeles 5 HOV and Truck Lane, SR 14 to Parker Road Final 5/10/2007 First 18 months 9/1/2009 
7 Ventura 118 Los Angeles Road Widening Final 7/29/2003 First 18 months 9/28/2009 
8 Riverside 215 Reconstruct Van Buren Interchange Final 5/26/2004 First 18 months 2/27/2009 
8 San Bernardino 10 Reconstruct Interchange and Widen Cherry Ave Final 7/31/2002 First 18 months 2/9/2009 
8 San Bernardino 15 New Interchange Duncan Canyon Road Fontana Final 4/10/2006 First 18 months 11/3/2009 
8 San Bernardino 138 Widen Median Buffer SR 8 to Interstate 15 Draft 12/6/2007 3/11/2010 Not reached 
8 Riverside 79 Widen Thompson Road to Domenigoni Pkwy Draft 3/21/2007 7/2/2009 Not reached 
8 Riverside 15 New Interchange at SR 79 Overcrossing, Winchester Road to South of SR 15/SR 215 Final 1/3/2005 4/15/2009 1/29/2010 
8 San Bernardino 10 Reconstruct Interchange, Add Auxiliary Lanes at Tippecanoe Avenue and on Tippecanoe 

Avenue/Anderson Street between San Timoteo Creek and Laurelwood Drive 
Draft 9/29/2006 10/15/2009 Not reached 



 

 
 

 

 
      

    
     
      
      
        

       
 

      
      

    
     

 
 

    

      
 

     
 

    
 

 

 

Table B-5. Continued 

District County 
State 

Highway
Number 

Project Name 
Draft or 

Final 
Document 

Environmental Document Approval Dates 
Begin

Environmental 
Studiesa 

Draft 
Environmental 

Document 

Final 
Environmental 

Document 

Page 4 of 4 

8 San Bernardino 15 New Interchange, Ranchero Road, Hesperia Final 8/21/2007 10/14/2009 3/18/2010 
9 Inyo 190 Towne Pass Rockfall Final 10/1/2008 10/29/2009 4/30/2010 
10 San Joaquin 5 Widening with HOV Lanes, North Stockton Final 4/1/2007 9/17/2009 3/22/2010 
11 San Diego 805 HOV/Carroll Canyon Road Extension Final 8/16/2007 1/22/2009 4/2/2009 
11 San Diego 805 Managed Lanes North Draft 5/7/2007 2/1/2010 Not reached 
11 San Diego 15 Direct Access Ramp, Mira Mesa/Scripps Ranch Final 1/18/2006 First 18 months 3/27/2009 
12 Orange 5/74 Interchange Improvements Final 10/1/2004 First 18 months 4/1/2009 

Environmental Assessments on Local Assistance Projects 
4 San Francisco – Physical Suicide Deterrent, Golden Gate Bridge Final 7/17/2007 First 18 months 1/19/2010 
6 Tulare – Mountain View Avenue/Avenue 416/El Monte Way Widening Final 8/10/2000 First 18 months 4/28/2009 
7 Los Angeles – Bridge Rehabilitation, North Spring Street over Los Angeles River Draft 12/14/2004 12/23/2009 Not reached 
8 San Bernardino – New Bridge, Westerly Extension of Yucca Loma Rd over the Mojave River Draft 1/22/2007 2/8/2010 Not reached 
8 Riverside – Road Extension and New Bridge, Belardo Road from Ramon Road to East Palm Canyon Drive and 

Mesquite Avenue from Belardo Road to Cahuilla Indian Interpretive Center 
Final 7/27/2004 First 18 months 6/15/2009 

12 Orange – Antonio Parkway Road Widening Southwest of Covenant Hills Drive Final 12/30/2009 6/10/2010 7/30/2010 
Environmental Impact Statements on State Highway Projects 

5 San Benito 25 Widening and Route Adoption, Hollister to Gilroy Draft 4/1/2008 4/13/2010 Not reached 
Environmental Impact Statements on Local Assistance Projects 

7 Los Angeles – Sixth Street Viaduct Seismic Retrofit Draft 8/31/2007 6/1/2009 Not reached 
Notes: 	 – = In “State Highway Number” column, this indicates a Local Assistance project. 

Not reached  = Project has not yet reached this milest  one.  
First 18 months  = Milestone reached during the first 18 months of the Pilot Pr  ogram.  
Second 18 months = Milestone reached during the second 18 months of the Pilot Program. 

a For projects with an Environmental Impact Statement, the date the Notice of Intent was published in the Federal Register was used for the “Begin Environmental Studies” date. 



 

 

 

  
 

      
      

 
      
       

     

  
 

Table B-6. Median and Average Improvement in Time Savings for Environmental Documents  
Approved During the First 18 vs. the Second 18 Months of the Pilot Programa   

Resource Agency 
Number of Approved Documents 

Environmental Document Approval Timeframes and Improvement in Time Savings Over Time (months) 
Median Average 

First 18 Months of 
Pilot Program 

Second 18 Months of 
Pilot Program 

First 18 
Months 

Second 18 
Months 

Improvement in 
Time Savings 

First 18 
Months 

Second 18 
Months 

Improvement in 
Time Savings 

Environmental Assessments—State Highway and Local Assistance Projects 
Draft Environmental Document Approval 47 39 33.4 27.5 5.9 41.4 31.9 9.5 
Final Environmental Document Approval 19 44 40.7 33.8 6.9 43.1 41.5 1.6 
Environmental Impact Statements—State Highway and Local Assistance Projects 
Draft Environmental Document Approval 2 2 58.9 23.0 35.9 58.9 23.0 35.9 
Final Environmental Document Approval 1 0 36.9 NA NA 36.9 NA NA 
Notes: Shading indicates those time savings that are statistically significant at the 5% significance level. This means that there is only a one in 20 chance that this relationship would occur by chance. 

NA = Not applicable. 
a See Table B-5 for milestone dates for each project. 



 

 

 

	 

	 

Project Approval Timeframes By Agency 
Responsible for Preparing the Environmental 
Document 
This section contains the following: 

 Table B-7. Pilot Program Environmental Compliance Dates and Timeframes by Agency 
Responsible for Preparing the Environmental Document (Caltrans vs. Local Agency) 

 Table B-8. Median and Average Project Approval Timeframes by Agency Responsible for 
Preparing the Environmental Document (Caltrans vs. Local Agencies) 



 
 

 

  

     
    

     
     

     
     

     
     

   
     

    
      
     

     
    
     

     
     

      
     
     

      
     
      
     
    

      
   
     
     

    
     

      

Table B-7. Pilot Program Environmental Compliance Dates and Timeframes by Agency Responsible for Preparing the Environmental Document  
(Caltrans vs. Local Agency)a 

Page 1 of 2 

District County 
State 

Highway
Number 

Project Name 
Dates 

Timeframe
(months) 

b  
Begin Environmental

Studies 
Project

Approval 
Caltrans Final Environmental Assessments  c  

1 Humboldt 101 Richardson's Grove 7/28/2007 5/18/2010 34.2 
2 Trinity/Shasta 299 Buckhorn Grade Improvement Project 5/1/2005 7/31/2009 51.7 
3 Yolo 16 Safety Improvement Project 8/1/2001 12/3/2009 101.5 
3 El Dorado 50 Echo Summit Rock Wall Replacement/Water Quality Improvement 5/1/2007 1/4/2010 32.6 
4 Sonoma 116 Roadway Rehabilitation 11/29/2006 5/8/2009 29.7 
4 Contra Costa 160 Antioch Bridge 2/1/2008 9/2/2009 19.3 
4 San Mateo 84 Dumbarton Bridge 3/1/2007 9/2/2009 30.5 
4 Napa/Solano 12 Jameson Canyon Road Widening 4/1/2001 1/31/2008 83.2 
4 Santa Clara 9 Safety Improvements 1/16/2008 6/1/2010 28.9 
4 Alameda 580 Eastbound Truck Climbing Lane 8/1/2008 2/4/2010 18.4 
5 San Benito 156 Improvement Project 8/30/2002 10/10/2008 74.4 
5 Santa Barbara 246 Passing Lanes 5/17/2006 6/19/2010 49.8 
5 Santa Barbara 154 Cold Spring Canyon Bridge Suicide Barrier 12/22/2006 6/22/2009 30.4 
5 Monterey 101 San Juan Road Interchange 1/1/2006 1/29/2010 49.6 
5 Santa Barbara 101 Linden and Casitas Pass Interchanges 4/24/2008 7/20/2010 27.2 
5 Santa Barbara 101 Union Valley Parkway Interchange 4/17/1999 5/19/2009 122.8 
6 Tulare 99 Tulare to Goshen 6-Lane 11/5/2004 2/25/2009 52.4 
6 Kern 14 Freeman Gulch 7/20/2002 10/29/2007 64.2 
7 Los Angeles 405 Reconstruct Burbank Boulevard Ramps and US 101 Southbound 12/15/2004 6/30/2008 43.1 
7 Los Angeles 10 Modify Interchange at Interstate 605 9/27/2007 3/27/2009 18.2 
7 Los Angeles 39 North Fork San Gabriel Bridge Scour Mitigation 9/1/2008 11/6/2009 14.4 
7 Ventura 101 Add HOV Lanes, Mobil Pier Undercrossing to County Line 7/16/2007 12/18/2008 17.4 
7 Los Angeles 405 Construct South Half Arbor Vitae Interchange 4/1/2006 6/30/2010 51.7 
7 Los Angeles 39 Reconstruct Roadway from Crystal Lake to SR2 6/28/2007 6/23/2009 24.2 
7 Los Angeles 10 HOT Lanes 9/19/2008 6/30/2010 21.6 
7 Los Angeles 110 HOT Lanes, SR 91 to Adams Boulevard 9/19/2008 6/30/2010 21.6 
8 San Bernardino 15 Reconstruct Interchanges and Widen Mojave Bridge 10/1/2006 6/30/2008 21.3 
8 San Bernardino 2 Safety Improvements 9/21/2004 6/30/2008 45.9 
8 San Bernardino 395 Widen Roadway 3/30/2005 5/1/2008 37.6 
8 San Bernardino 58 Widen Shoulders and Median 7/5/2006 3/28/2008 21.1 
9 Inyo 190 Towne Pass Rockfall 10/1/2008 4/30/2010 19.2 
11 Imperial 98 Widen Highway 6/6/2007 2/18/2009 20.8 
11 San Diego 805 HOV/Carroll Canyon Road Extension 8/16/2007 4/2/2009 19.8 



 

 
 

 
 

  
 

    
     
     

     
     

     
     

     
     

     
     

    
     
     
     
     

     
      

     
     

     
    

  
 

  

    
      
      

     
    

 
 

   
  

 
 

Table B-7. Continued 

District County 
State 

Highway 
Number 

Project Name 
Dates 

Timeframeb 

(months) 

Page 2 of 2 

Begin Environmental
Studies 

Project
Approval 

Local Agency Final Environmental Assessmentsc 

3 Sacramento 50 US-50/Watt Interchange Improvements 10/1/2000 5/1/2010 116.6 
4 Alameda 580 Construct Westbound HOV Lane 8/1/2007 1/26/2010 30.3 
4 Alameda 84 Upgrade and Widen Expressway 4/1/2005 9/4/2008 41.7 
4 Santa Clara 880 HOV Widening 7/10/2007 6/26/2009 23.9 
4 Solano 80 Relocate Eastbound Cordelia Weigh Station Truck Scales 1/14/2008 10/27/2009 21.7 
4 Alameda 80 Modify Interchange and Construct Soundwalls 4/4/2008 4/14/2010 24.7 
4 San Francisco – Physical Suicide Deterrent, Golden Gate Bridge 7/17/2007 1/19/2010 30.6 
5 San Luis Obispo 101 US 101/SR 46 West 12/26/2005 12/16/2009 48.4 
5 San Luis Obispo 101 Willow Road Interchange 2/1/2003 3/27/2009 74.9 
6 Madera 99 Ellis Street Overcrossing 10/1/2001 10/21/2008 85.9 
6 Kern 99 Hoskings Road Interchange 6/26/2007 5/15/2010 35.1 
6 Tulare – Mountain View Avenue/Avenue 416/El Monte Way Widening 8/10/2000 4/28/2009 106.1 
7 Los Angeles 405 Modify Avalon Boulevard Interchange 6/2/2006 7/16/2009 38.0 
7 Los Angeles 5 HOV and Truck Lane, SR 14 to Parker Road 5/10/2007 9/29/2009 29.1 
7 Los Angeles 405 Wilmington Avenue Interchange 3/5/2007 5/6/2010 38.6 
7 Los Angeles – New Bridge and Approaches, Golden Valley Road over Santa Clara River 5/18/2006 8/19/2008 27.5 
8 San Bernardino 15 New Interchange, Ranchero Road, Hesperia 8/21/2007 3/18/2010 31.3 
8 Riverside 15 New Interchange at SR 79 Overcrossing, Winchester Road to South of SR 15/SR 215 1/3/2005 1/29/2010 61.7 
8 San Bernardino 10 Reconstruct Interchange and Widen Cherry Ave 7/31/2002 3/2/2009 80.2 
8 Riverside 215 Reconstruct Van Buren Interchange 5/26/2004 3/3/2009 58.1 
8 San Bernardino 15 New Interchange Duncan Canyon Road Fontana 4/10/2006 12/3/2009 44.4 
8 San Bernardino – New Grade Separation and Road Realignment, Hesperia Ranchero Road Extension at Burlington Northern Railroad 11/1/2005 8/27/2008 34.3 
8 Riverside – Road Extension and New Bridge, Belardo Road from Ramon Road to East Palm Canyon Drive and Mesquite Avenue 

from Belardo Road to Cahuilla Indian Interpretive Center 
7/27/2004 6/15/2009 59.5 

10 San Joaquin 5 Widening with HOV Lanes, North Stockton 4/1/2007 4/19/2010 37.1 
11 San Diego 15 Direct Access Ramp, Mira Mesa/Scripps Ranch 1/18/2006 3/27/2009 38.8 
11 San Diego 67 Bradley Ave Interchange 1/29/2004 11/10/2008 58.2 
12 Orange 5/74 Interchange Improvements 10/1/2004 6/1/2009 56.8 
12 Orange – Antonio Parkway Road Widening Southwest of Covenant Hills Drive 12/30/2009 7/30/2010 7.1 

Note: – =  In “State Highway Number” column, this indicates a Local Assistance project. 
a This table compares timeframes for project approvals when Caltrans was directly responsible for preparation of the environmental document versus a local agency. When Caltrans was responsible, the environmental document would either have 

been prepared by Caltrans staff or consultant working under Caltrans.  For local agency documents, a consultant would have prepared the environmental document for the local agency. The local agency would then submit it to Caltrans for 
review and approval.  Local agency projects include local agency-sponsored projects on the State highway system and Local Assistance projects on local roadways. 

b 	

  
Includes time required for approval of the draft and final NEPA documents and the project (i.e. approval of the preliminary engineering designs for the project). 

c Environmental Impact Statements were not included due to their small sample size and since Environmental Impact Statement project approval procedures differ from Environmental Assessments. 



 

 

 

   

 
    

 
   

    
  

  
 

 
  

   

 
    

 	  

 

Table B-8. Median and Average Project Approval Timeframes by Agency Responsible for  
Preparing the Environmental Document (Caltrans vs. Local Agencies)a, b, c  

Agency Responsible for Preparing the  
Environmental Document 

Number of Pilot 
Program

Environmental 
Documents 

Timeframe for Project Approval (months) 

Median Average 

Caltrans Final Environmental Assessments 33 30.4 39.4 
Local/Regional Agency Final Environmental Assessments 28 38.7 47.9 
Difference in Timeframe between Caltrans vs.  
Local Agency Final Environmental Assessments 

-8.3 -8.5 

Note: Shading indicates those time savings that are statistically significant at the 5% significance level. This means that there is only a one in 20 chance that this 
relationship would occur by chance. 

a See Table B-7 for dates and timeframes for each Pilot Program environmental document included in this assessment. 
b  This table compares timeframes for project approvals when Caltrans was directly responsible for preparation of the environmental document versus a local 

agency. When Caltrans was responsible, the environmental document would either have been prepared by Caltrans staff or consultant working under 
Caltrans.  For local agency documents, a consultant would have prepared the environmental document for the local agency. The local agency would then 
submit it to Caltrans for review and approval.  Local agency projects include local agency-sponsored projects on the State highway system and Local 
Assistance projects on local roadways. 

c EISs were not  included in this analysis due to the small sample size and since, by definition, EIS project approval timeframes are longer than EAs.  



 

 

 

	 

	 

Relationship between Pilot Program Project 
Environmental Approval Timeframes and  
Project Right-of-Way Costs 
This section contains the following: 

 Figure B-9. Relationship between Pilot Program Project Approval Timeframes and 
Project Right-of-Way Acquisition Costs 

 Table B-9. Environmental Compliance Dates and Timeframes for Pilot Program Projects 
with Right-of-Way Acquisition  
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Figure B-9 
Relationship between Pilot Program Project Approval Timeframes 

and Project Right-of-Way Acquisition Costs 



 
 

 

  

     
      

       
      
      

      
       

       
      

     
      

      
      

      
      

       
      

      
      

        
      

       
      

      
      

      
       

       
      

      
       

       
        

       
      

Table B-9. Environmental Compliance Dates and Timeframes for Pilot Program Projects with Right-of-Way Acquisition 
Page 1 of 2 

District County 
State 

Highway
Number 

Project Name 
Final NEPA 
Document 

Type 

Right-of-Way Costs 
in Ascending Order 

($) 

Begin
Environmental 

Studies 
Project

Approval 
Timeframe 
(months) 

9 Inyo 190 Towne Pass Rockfall EA 3,000 10/1/2008 4/30/2010 19.2 
2 Trinity/Shasta 299 Buckhorn Grade Improvement Project EA 5,000 5/1/2005 7/31/2009 51.7 
4 Alameda 580 Eastbound Truck Climbing Lane EA 5,000 8/1/2008 2/4/2010 18.4 
7 Los Angeles 10 HOT Lanes EA 20,000 9/19/2008 6/30/2010 21.6 
7 Los Angeles 110 HOT Lanes, SR 91 to Adams Boulevard EA 20,000 9/19/2008 6/30/2010 21.6 
1 Humboldt 101 Richardson's Grove EA 26,000 7/28/2007 5/18/2010 34.2 
7 Los Angeles 39 North Fork San Gabriel Bridge Scour Mitigation EA 86,000 9/1/2008 11/6/2009 14.4 
5 Santa Barbara 246 Passing Lanes EA 571,000 5/17/2006 6/19/2010 49.8 
7 Los Angeles 405 Modify Avalon Boulevard Interchange EA 822,000 6/2/2006 7/16/2009 38.0 
8 San Bernardino 2 Safety Improvements EA 848,000 9/21/2004 6/30/2008 45.9 
8 Riverside 215 Reconstruct Van Buren Interchange EA 944,000 5/26/2004 3/3/2009 58.1 
8 San Bernardino 58 Widen Shoulders and Median EA 1,404,000 7/5/2006 3/28/2008 21.1 
5 San Luis Obispo 101 Willow Road Interchange EA 1,480,580 2/1/2003 3/27/2009 74.9 
4 Alameda 84 Upgrade and Widen Expressway EA 1,501,000 4/1/2005 9/4/2008 41.7 
4 San Mateo 84 Dumbarton Bridge EA 2,000,000 3/1/2007 9/2/2009 30.5 
4 Solano 80 Relocate Eastbound Cordelia Weigh Station Truck Scales EA 2,107,000 1/14/2008 10/27/2009 21.7 
5 Santa Barbara 101 Union Valley Parkway Interchange EA 2,324,000 4/17/1999 5/19/2009 122.8 
4 Alameda 580 Construct Westbound HOV Lane EA 2,500,000 8/1/2007 1/26/2010 30.3 
7 Los Angeles 405 Wilmington Avenue Interchange EA 2,657,000 3/5/2007 5/6/2010 38.6 
8 San Bernardino 15 New Interchange Duncan Canyon Road Fontana EA 2,821,000 4/10/2006 12/3/2009 44.4 
6 Madera 99 Ellis Street Overcrossing EA 3,200,000 10/1/2001 10/21/2008 85.9 
11 San Diego 805 HOV/Carroll Canyon Road Extension EA 3,348,000 8/16/2007 4/2/2009 19.8 
6 Kern 99 Hoskings Road Interchange EA 4,000,000 6/26/2007 5/15/2010 35.1 
4 Contra Costa 160 Antioch Bridge EA 4,009,000 2/1/2008 9/2/2009 19.3 
7 Los Angeles 5 HOV and Truck Lane, SR 14 to Parker Road EA 5,138,000 5/10/2007 9/29/2009 29.1 
8 San Bernardino 395 Widen Roadway EA 5,954,000 3/30/2005 5/1/2008 37.6 
11 San Diego 67 Bradley Ave Interchange EA 6,700,000 1/29/2004 11/10/2008 58.2 
7 Ventura 101 Add HOV Lanes, Mobil Pier Undercrossing to County Line EA 7,498,000 7/16/2007 12/18/2008 17.4 
11 Imperial 98 Widen Highway EA 8,073,000 6/6/2007 2/18/2009 20.8 
4 Santa Clara 880 HOV Widening EA 8,100,000 7/10/2007 6/26/2009 23.9 
8 San Bernardino 10 Reconstruct Interchange and Widen Cherry Ave EA 9,503,000 7/31/2002 3/2/2009 80.2 
7 Los Angeles 10 Modify Interchange at Interstate 605 EA 10,500,000 9/27/2007 3/27/2009 18.2 
11 San Diego 15 Direct Access Ramp, Mira Mesa/Scripps Ranch EA 10,800,000 1/18/2006 3/27/2009 38.8 
7 Los Angeles 405 Construct South Half Arbor Vitae Interchange EA 10,811,000 4/1/2006 6/30/2010 51.7 
4 Napa/Solano 12 Jameson Canyon Road Widening EA 11,031,000 4/1/2001 1/31/2008 83.2 



 

 
 

 

  

     
      

     
      

      
       

      
     
      

      
 

Table B-9. Continued 

District County 
State 

Highway
Number 

Project Name 
Final NEPA 
Document 

Type 

Right-of-Way Costs 
in Ascending Order 

($) 

Begin
Environmental 

Studies 
Project

Approval 
Timeframe 
(months) 

3 Yolo 16 Safety Improvement Project EA 12,265,000 8/1/2001 12/3/2009 101.5 
5 Santa Barbara 101 Linden and Casitas Pass Interchanges EA 12,798,000 4/24/2008 7/20/2010 27.2 
5 San Benito 156 Improvement Project EA 13,480,000 8/30/2002 10/10/2008 74.4 
5 San Luis Obispo 101 US 101/SR 46 West EA 16,200,000 12/26/2005 12/16/2009 48.4 
6 Tulare 99 Tulare to Goshen 6-Lane EA 21,289,000 11/5/2004 2/25/2009 52.4 
8 San Bernardino 15 Reconstruct Interchanges and Widen Mojave Bridge EA 21,400,000 10/1/2006 6/30/2008 21.3 
5 Monterey 101 San Juan Road Interchange EA 27,147,000 1/1/2006 1/29/2010 49.6 
12 Orange 5/74 Interchange Improvements EA 28,753,000 10/1/2004 6/1/2009 56.8 
4 Sonoma 116 Roadway Rehabilitation EA 31,203,000 11/29/2006 5/8/2009 29.7 
7 Los Angeles  405 Reconstruct Burbank Boulevard Ramps and US 101 Southbound EA 97,988,000 12/15/2004 6/30/2008 43.1 

Page 2 of 2 



 

 

 

	 

	 

Other Tables Required by AB 2650 
This section contains the following: 

 Table B-10. State and Federal Agencies that Commented on Pre-Pilot Program and  
Pilot Program (Years 1 to 3) Draft Environmental Documents  

 Table B-11. Reasons for Pre-Pilot Program and Pilot Program Delays in the  
Project Delivery Process 



  

          

  

   

 

 

 

  

                 

 

 

           

     

  

 

 
                                           

  
 

                                          

                                            
                                          

                                           
                                         

                     
 

                     

                                          

                                        
 

 

 
 

 
 

                                         

                                  
 

        

 
 

                                        
 

 

                                            
                                         

 
 

                                         
                                         

                                          
                                          

                                          

                                           

                                          

                                          
                     

 
                    

 
 

  
 

                                         

  
 

 
                                 

 
        

                                          

Table B-10. State and Federal Agencies that Commented on Pre-Pilot Program and Pilot Program (Years 1 to 3) Draft Environmental Documents 
Page 1 of 5 

Project Identification State Commenting Agenciesa Federal Commenting Agenciesa  

Di
st

ric
t

Co
un

ty

St
at

e H
ig

hw
ay

 
Nu

m
be

r

Pr
oj

ec
t N

am
e

AR
B

Ca
ltr

an
s

CH
P

CC
C

CI
W

MB

CN
PS

CP
UC

CR
A

CR
B

CT
C

DB
W

DF
FP

DF
G

DG
S

DH
S

DO
C

DP
R

DT
SC

DW
R

OH
P

OP
R

RW
QC

B

SL
C

AC
OE

BL
M

DO
I

EP
A

FD
A

FE
MA

FH
W

A

MC
AS

NA
HC

NM
FS

NO
AA

NP
S

NR
CS

US
BR

US
CG

US
FS

US
FW

S

US
GS

 

Pre-Pilot Program Projects 

Environmental Assessments on State Highway Projects 
1 Humboldt 101 Alton Interchange   
1 Mendocino 128/ 

253 
269 Culverts            

1 Mendocino 101 Confusion Hill    
3 Butte 70 Ophir Road Interchange    
3 Colusa 20 Moonbend     
3 Placer 28 Tahoe City-Kings Beach-State Line 
3 Yolo/Sacramento 275 Tower Bridge Sidewalks   


   

4 Alameda/Santa Clara 680 Sunol Grade High-Occupancy 
Vehicle and Auxiliary Lanes 



4 Contra Costa 4 Loveridge Road Interchange 
Loveridge-Somersville-Route 60 

   


4 Santa Clara/ 
San Benito 

152 State Route 152/State Route 156 
Improvement Project 

    

4 San Mateo 92 Route 92 Curve Correction   




4 Solano 12 Jameson Canyon Truck Climbing 
Lane 

  


5 Monterey 101 Airport Boulevard Interchange 
5 Monterey 101 Prunedale Improvement Project    


5 San Luis Obispo 46 State Route 46 Improvements    
6 Fresno 41 State Route 41 Excelsior 

Expressway 
   

6 Kern 184 Weedpatch 
6 Tulare 65 Terra Bella Expressway    
8 Riverside 10 Palm Drive/Gene Autry Trail 

Interchange 
 

8 San Bernardino 15 Commercial Vehicle Enforcement 
Facility 

           

8 San Bernardino 10 Construct New Overcrossing and 
Widen Cypress Road 

                 

10 Merced 59 16th Street/Olive Avenue Widening    
10 Merced 140 Bradley Overhead 


 


12 Orange 74 State Route 74 Safety Improvement 

Project 
 

Environmental Assessments on Local Assistance Projects 
2 Shasta – Cypress Avenue Bridge 

Replacement, Redding 
              


   

3 Butte – Skyway Widening Project  

 = State/federal commenting agency on draft environmental document  = SHPO reviewed Section 106 documentation for finding of adverse effect or no adverse effect without standard conditions  = USFWS and/or NMFS reviewed Section 7 documentation 



 
   

          

   

   

 

 

 

  

                 

 

 

           

     

  

 
                                         

                                            
 

 
                                         

                                           
 

 
                                         

 
                                             

                                    
 

       
 

 

                                         
 

 

                                               
                                            

                                           
                                          

 
 

  
  

  
                                         

 
                                           

                                           
                                             

 
 

                                         

                                           

 
                                         

 
                                         

                                            
                                            
                                          
                                           

                                             
                                            

                                          
                                          

Table B-10. Continued 

Project Identification State Commenting Agenciesa Federal Commenting Agenciesa 
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6 Kern – Coffee Road to Santa Fe Way Road 
Widening 

   

7 Los Angeles – Gap Closure Project  
7 Los Angeles – Beverly Boulevard over Rio Hondo 

Channel Bridge Replacement 


8 Riverside – River Road Bridge Replacement  
8 Riverside – Jurupa Avenue Underpass Grade 

Separation at Union Pacific Railroad 
  

Environmental Impact Statements on State Highway Projects 
1  Humboldt  101  Eureka-Arcata  
1 Mendocino 101 Willits Bypass        


 


3 Placer 65 Lincoln Bypass     


4  San  Francisco  101  Doyle  Drive  
7 Los Angeles 405 Sepulveda Pass 405 
8 San Bernardino 18 Big Bear Bridge Replacement     
10 Merced 152 Los Banos Bypass     


Environmental Impact Statements on Local Assistance Projects 

7 Los Angeles – First Street over Los Angeles River 
Viaduct and Street Widening 

  

Pilot Program Projects (Year 1–3) 

Environmental Assessments on State Highway Projects 
1 Humboldt 101 Richardson's Grove     
2 Plumas 70 Spanish Creek Bridge Replacement   
2 Trinity/Shasta 299 Buckhorn Grade Improvement     
3 El Dorado 50 Echo Summit Rock Wall 

Replacement/WQ Improvement 


3 Nevada 49 La Barr Meadows Widening    
3 Placer 28 Kings Beach Commercial Core 

Improvements 


3 Sacramento 80 Across Top Bus/High-Occupancy 
Vehicle 



3 Yolo 16 Safety Improvement Project  
4 Alameda 580 Construct Westbound HOV Lane  
4 Alameda 84 Upgrade and widen expressway  
4 Alameda 880 Modify 29th Ave Interchange and 

construct soundwalls 
   

4 Alameda 580 Construct New Interchange  
4 Alameda 580 Eastbound Truck Climbing Lane   

4 Contra Costa 680/4 Interchange Improvement Project  
4 Contra Costa 80 San Pablo Dam Rd Interchange   

Page 2 of 5 

 = State/federal commenting agency on draft environmental document  = SHPO reviewed Section 106 documentation for finding of adverse effect or no adverse effect without standard conditions  = USFWS and/or NMFS reviewed Section 7 documentation 



 
   

          

   

   

 

 

 

  

                 

 

 

           

     

  

                                  
 

        

                                          
                                           

                                 
 

        

 
 

                                         

                                          

                                             
                                          
                                          

                                            
   

 
                                         

                                           
                                          
                                          

                                              
                                          

                                           
                                          

  
 

                                         

                                            
                                             
                                            
                                             
                                          

                                           
                                             
                                           

                                          

                                           

                                           
                                            
                                           

Table B-10. Continued 

Project Identification State Commenting Agenciesa Federal Commenting Agenciesa 
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4 Contra Costa 160 Antioch Bridge  




4 Napa/Solano 12 Jameson Canyon Road Widening   
4 Santa Clara 880 HOV Widening 
4 San Mateo 84 Dumbarton Bridge 




4 Solano 80 Relocate Eastbound Cordelia Weigh 
Station Truck Scales 

   

4 Sonoma 101 Widen for High-Occupancy Vehicle 
Lanes and Auxiliary Lanes  

 

5 Mono, San Benito 101 San Juan Road Interchange   
5 Santa Barbara 246 Highway 246 Passing Lanes   
5 Santa Barbara 154 Cold Spring Canyon Bridge Suicide 

Barrier 
   

5 San Benito 101 Union Valley Parkway Interchange 
5 San Benito 156 San Benito Rte 156 Improvement 

Project 
 

5 San Luis Obispo 101 US 101/46 West 
5 San Luis Obispo 101 Willow Road Interchange 
6 Kern 395 Inyo Kern 4-Lane 
6  Kern  14  Freeman  Gulch    
6 Kern 99 Hoskings Road Interchange 
6 Madera 99 Ellis Street Overcrossing  
6 Tulare 99 Tulare to Goshen 6-Lane 
7 Los Angeles 405 Reconstruct Burbank Boulevard 

Ramps and 101 Southbound 


7 Los Angeles 60 Construct Lemon Ave Interchange    
7 Los Angeles 405 Modify Avalon Blvd Interchange 
7 Los Angeles 405 Modify Wilmington Ave Interchange  
7 Los Angeles 10 Modify Interchange at Interstate 605 
7 Los Angeles 39 North Fork San Gabriel Bridge Scour 

Mitigation 
 

7 Los Angeles 10 I-10 High Occupancy Toll Lanes 
7 Los Angeles 110 HOT Lanes - SR 91 to Adams Blvd. 
7 Los Angeles 405 Construct South Half Arbor Vitae 

Interchange 
 

7 Los Angeles 39 Reconstruct Roadway from Crystal 
Lake to SR2 

     

7 Los Angeles 5 HOV and Truck Lane, SR 14 to 
Parker Road 

     

7 Ventura 118 Los Angeles Road Widening 
7 Ventura 101 Modify Del Norte Interchange 
7 Ventura 101 Add HOV Lanes, Mobil Pier 

Undercrossing to County Line 
  

Page 3 of 5 

 = State/federal commenting agency on draft environmental document  = SHPO reviewed Section 106 documentation for finding of adverse effect or no adverse effect without standard conditions  = USFWS and/or NMFS reviewed Section 7 documentation 



 
   

          

   

   

 

 

 

  

                 

 

 

           

     

  

                                           

                                             
 

  
                                       

 
 

                                          

 
 

                                         

                                          

                                            
                                           
                                           
                                          

                                           

                                           
 

 
                                         

                                          
                                           
                                           

  
 

                                         

                                         

                                       
 

 

  
 

 
                                         

 
 

                                         

                                          
 

 

 

 

                      
 

  
 

                 

Table B-10. Continued 

Project Identification State Commenting Agenciesa Federal Commenting Agenciesa 
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8 Riverside 10 Interchange Improvements at Date 
Palm Drive 



8 Riverside 215 Reconstruct Van Buren interchange    
8 San Bernardino 15 New Interchange at SR 79 

Overcrossing, Winchester Road to 
South of SR 15/SR 215 




8 San Bernardino 15 Construct New Interchange in 
Hesperia at Ranchero Rd 

 

8 San Bernardino 10 Reconst interchange and Widen 
Cherry Ave 



8 San Bernardino 10 Reconstruct Citrus Ave interchange 
in Fontana 

 

8 San Bernardino 2 Safety Improvements   
8 San Bernardino 395 Widen Roadway    
8 San Bernardino 58 Widen Shoulders and Median   
8 San Bernardino 15 New Interchange Duncan Canyon 

Road Fontana 


8 San Bernardino 15 Reconstruct Interchanges/ 
Widen Mojave Bridge 

   

9 Inyo 190 Towne Pass Rockfall  
10 San Joaquin 5 Widening with HOV Lanes, North 

Stockton 
   

11 Imperial 98 Widen Highway     
11 San Diego 67 Bradley Ave/SR-67 Interchange  
11 San Diego 805 HOV/Carroll Canyon Road 

Extension 
  

11 San Diego 15 Mira Mesa/Scripps Ranch Direct 
Access Ramp 

    

12 Orange 5/74 I-5/SR 74 Interchange Improvements 
Project in San Juan Capistrano 

 

12/8 Orange/Riverside 91 Eastbound Lane Additions        


Environmental Assessments on Local Assistance Projects 
4 San Francisco/Marin – Golden Gate Bridge Physical Suicide 

Deterrent System 
   

6 Tulare – Mountain View Avenue/Avenue 416/ 
El Monte Way Widening 

  

7 Los Angeles – New Bridge and Approaches, 
Golden Valley Road over Santa 
Clara River 



8 San Bernardino – New Grade Separation and Road 
Realignment, Hesperia Ranchero 
Road Extension at Burlington 
Northern Railroad 

 

 = State/federal commenting agency on draft environmental document  = SHPO reviewed Section 106 documentation for finding of adverse effect or no adverse effect without standard conditions  = USFWS and/or NMFS reviewed Section 7 documentation 



 
   

          

   

   

 

 

 

  

                 

 

 

           

     

  

  
 

                                         

  
 

 

                                         

 
 

 
                  

 
                       

                                           

                       
 

  
 

  
 

 
 

   
 

  
 

  
 

      
 

 

  

  

 

 

 MCAS: Marine Corps Air Station 

 USFS:  U.S.  Forest  Service 

 

 

 

Table B-10. Continued 

Project Identification State Commenting Agenciesa Federal Commenting Agenciesa 
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8 Riverside – Road Extension and New Bridge, 
Belardo Road from Ramon Road to 
East Palm Canyon Drive and 
Mesquite Avenue from Belardo Road 
to Cahuilla Indian Interpretive Center 

  

8 San Bernardino – Roadway Widening and Extension, 
Peyton Drive from Grand Ave to 
Chino Hills Parkway and Eucalyptus 
Avenue from Peyton Dive to 
Galloping Hills Parkway 



Environmental Impact Statements on State Highway Projects 
7 Los Angeles 47 Supplemental EIS: Alameda Corridor 

Truck Expressway 
        

7 Los Angeles 405 Widen for High-Occupancy Vehicle 
Lanes (Sepulveda Pass 405) 

      

11 San Diego 76 Highway Improvements       





Note: – = Local Assistance project. 
a The acronyms for state and federal agencies listed below are defined as follows: State Agencies  

ARB: California Air Resources Board  
Caltrans:   California Department of Transportation 
CCC: California Coastal Commission 
CHP:   California Highway Patrol 
CIWMB:   California Integrated Waste Management Board 
CNPS:  California Native Plant Society 
CPUC:   California Public Utilities Commission 
CRA: Resources Agency 
CRB:   Reclamation Board  
CTC:   California Transportation Commission 
DBW  :  California Department of Boating and Waterways 
DFFP:   California Department of Forestry and Fire Protection 
DFG  :  California Department of Fish and Ga  me 
DGS:  California Department of General  Services 
DHS:   California Department of Health Services 
DOC:   California Department of Conservation 
DPR:   California Department of Parks and Recreation 
DTSC:   California Department of Toxic Substances Control 
DWR:   California Department of  Water  Resources 
OHP:  State Office of  Historic Preservation 
OPR:  Governor’s Office of Planning and Research  
RWQCB  : Regional Water Quality Control Board 
SLC:   State Lands Commission 

 Federal Agencies 
ACOE:  U.S.  Army Corps of Engineers  
BLM:   U.S.  Bureau of Land Management  
DOI  :  U.S. Department of the Interior 
EPA:  Environmental Protection Agency 
FDA:  U.S. Department of Food and Agriculture 
FEMA:   Federal Emergency Management Agency 
FHWA:   Federal Highway Administration 

NAHC:   Native American Heritage Commission 
NMFS:  National Marine Fisheries Service 
NOAA: National Oceanic and Atmospheric Administration 
NPS:   National Park Service 
NRCS:   National Resources Conservation Service 
USBR:   U.S. Bureau of  Reclamation 
USCG:  U.S. Coast  Guard 

USFWS: U.S. Fish and Wildlife Service 
USGS:  U.S. Geological Survey 

 = State/federal commenting agency on draft environmental document  = SHPO reviewed Section 106 documentation for finding of adverse effect or no adverse effect without standard conditions  = USFWS and/or NMFS reviewed Section 7 documentation 



 
 

 
 

 

  
 

 

 
     

  
  

     

 
 

 

     

 

 

     

  

  

       

     

 

      

Table B-11. Reasons for Pre-Pilot Program and Pilot Program Delays in the Project Delivery Process 
Page 1 of 13 

District County 
State 

Highway
Number 

Project Name 
Draft or Final 

Environmental 
Document 

Environmental 
Document 

Approval Date 

Points in Process Where Delays Occurred and Reasons for Delays 

Project Approval Right-of-Way 
Acquired 

Final Design
Approved 

Ready to
Advertise 

Construction 
Contract 

Pre-Pilot Program Projects 

Environmental Assessments on State Highway Projects 
1 Mendocino 101 Confusion Hill Final 12/20/2005 Lengthy Section 7 reviews by 

USFWS and NMFS 
None identified None identified None identified 

1 Humboldt 101 Alton Interchange Final 6/28/2005 Frontage road access issued 
required design modifications 
and additional environmental 
studies; lengthy Section 106 
consultation 

Condemnation 
required; 
Caltrans 
assumed local 
responsibilities 
for obtaining 
permits late in 
the process  

Changes to 
drainage 
design 
required 
additional 
environmental 
analysis 

Complex 
negotiations 
with Coastal 
Commission 
and U.S. Army 
Corps of 
Engineers 

1 Mendocino 128/253 269 Culverts Final 6/29/2005 Multiple project locations 
required complex mitigation 
strategy; lengthy Section 7 
review by USFWS 

None identified None identified  None identified  

3 Yolo/ Sacramento 275 Tower Bridge Sidewalks Final 6/29/2005 Lengthy discussions with FHWA 
regarding alternatives selection; 
impacts to historic bridge 
involved 

None identified None identified  None identified 

3 Colusa 20 Moonbend Final 9/30/2005 Lengthy Section 7 review; 
project redesigned after wetland 
delineation conducted  

None identified None identified None identified 

3 Placer 28 Tahoe City-Kings Beach-State Line Final 10/21/2005 Lengthy Tahoe Regional 
Planning Agency reviews; delay 
in air quality conformity 
determination due to Regional 
Transportation Plan (RTP) 
amendment  

Condemnation 
required  

Complex utility 
conflict and 
relocation 
issues 

Complex utility 
conflict and 
relocation 
issues 

3 Butte 70 Ophir Road Interchange Final 12/7/2005 Lengthy NEPA/404 integration 
process 

None identified None identified None identified 
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Document 
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Project Approval Right-of-Way 
Acquired 

Final Design
Approved 

Ready to
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Contract 
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4 Solano 12 Jameson Canyon Truck Climbing Lane Final 6/30/2005 Lengthy Section 7 review; 
delays in obtaining air quality 
conformity determination; 
funding-related delays  

Late change in 
right-of-way 
requirements 
due to 
relocation of 
water lines 

Change in 
project design 
due to 
relocation of 
water lines; 
two amended 
Biological 
Opinions 
required that 
delayed 
permitting  

Spillover effect 
from delays in 
developing 
final design 
plans 

4 Santa Clara/ San Benito 152 SR 152-152/SR- 156 Interchange 
Improvement  

Final 12/27/2005 Multiple revisions of consultant-
prepared technical studies and 
environmental document 
require  d 

None identified None identified None identified 

4 Contra Costa 4 Loveridge Road Interchange Loveridge-
Somersville-Route  60 

Final 7/21/2005 Extensive revisions on 
consultant-prepared biological 
and cultural resources technical 
studies; funding- and project 
design-related delays 

None identified Project split 
into several 
smaller 
segments; 
funding-related 
delays 

Project split 
into several 
smaller 
segments; 
funding delays 

4 San Mateo 92 Route 92 Curve Correction Final 6/28/2005 Extensive revisions on 
consultant-prepared biological 
resources technical studies; 
lengthy Section 7 mitigation 
negotiations with NMFS 

4 Alameda/Santa Clara 680 Sunol Grade HOV and Auxiliary Lanes Final 6/30/2005 Multiple iterations of traffic 
operational analysis required 
due to local agency concerns on 
local traffic impacts 

5 Monterey  101 Prunedale Improvement Project Final 3/13/2006 Multiple scope changes resulting 
from public input; extensive 
review comments on final 
environmental document 

None identified Lengthy 404 
permit 
process 

None identified 

5 San Luis Obispo 46 State Route 46 Improvements Final 5/19/2006 Lengthy NEPA/404 integration 
process that required project 
design modifications 

5 Monterey  101 Airport Boulevard Interchange Final  11/14/2005 Design of project changed and 
new alternative added  



 
 

 
 

 

  
 

     

 

   

      

 

   

    

 

   

     

 

   

       

   
 

 
 

 

  

          

          

Table B-11. Continued 

District County 
State 

Highway
Number 

Project Name 
Draft or Final 

Environmental 
Document 

Environmental 
Document 

Approval Date 

Points in Process Where Delays Occurred and Reasons for Delays 

Project Approval Right-of-Way 
Acquired 

Final Design
Approved 

Ready to
Advertise 

Construction 
Contract 

Page 3 of 13 

6 Kern 184 Weedpatch Final 11/14/2005 Design of project changed and 
new alternative added; lengthy 
Section 7 review by USFWS 

6 Tulare 65 Terra Bella Expressway Final 6/30/2005 Delays in receiving permission to 
enter private properties; project 
design modifications required 
additional surveys 

6 Fresno 41 State Route 41 Excelsior Expressway Final 11/22/2005 Lengthy Section 7 review by 
USFWS and Section 106 review 
by State Historic Preservation 
Officer (SHPO) 

8 San Bernardino 15 Commercial Vehicle Enforcement Facility Final 3/31/2006 Extensive negotiations with 
USFWS and U.S. Bureau of 
Land Management (BLM) 
related to endangered species 
mitigation 

8 Riverside 10 Palm Drive/Gene Autry Trail Interchange Final 4/26/2006 Multiple revisions of consultant-
prepared administrative draft 
and final environmental 
documents required due to 
extensive Caltrans quality 
control (QC) and FHWA 
comments 

None identified None identified None identified 

8 San Bernardino 10 Construct New Overcrossing and Widen 
Cypress Road 

Final 3/28/2006 Extensive endangered species 
surveys and midstream change 
in environmental consultants 

None identified None identified None identified 

10 Merced 59 16th Street/Olive Avenue Widening Final 1/12/2006 Project temporarily put on hold; 
increase in project scope 
required additional permits to 
enter private properties 

10 Merced 140 Bradley Overhead Final 4/20/2006 Change in Section 4(f) approach 
from use of programmatic to 
individual evaluation; change in 
federal air quality analysis 
requirements required revisions
to analysis; new info required 
revisions to environmental 
document  which required re-
circulatio  n 
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12 Orange 74 State Route 74 Safety Improvement Project Final 11/1/2005 Lengthy Section 7 process; 
extended public review period to 
accommodate public concern 

None identified None identified None identified 

Environmental Assessments on Local Assistance Projects 
2 Shasta – Cypress Avenue Bridge Replacement, 

Redding 
Final 9/29/2005 Extensive Caltrans specialist 

comments on technical studies; 
lengthy Section 7 review by 
NMFS; funding delays due to 
State budget 

None identified None identified None identified 

3 Butte – Skyway Widening Final 6/30/2005 Lengthy FHWA review of final 
environmental document 

6 Kern – Coffee Road to Santa Fe Way Road 
Widening 

Final 5/19/2006 Project shelved midway through 
environmental process; 
Biological Opinion for project 
encompassed two additional 
projects 

None identified None identified None identified 

7 Los Angeles  – Gap Closure Project Final 5/24/2005 Delay in determining type of 
NEPA document; lengthy 
turnaround times by 
City/consultant on document 
revisions 

None identified None identified None identified 

7 Los Angeles  – Beverly Boulevard over Rio Hondo Channel 
Bridge Replacement 

Final 7/18/2005 Multiple revisions of consultant-
prepared technical studies and 
environmental document 
required; lengthy SHPO review 
and approval periods; draft 
environmental document 
inconsistent with Caltrans’ 
annotated outline; 
Transportation Improvement 
Program required amendment  
to include project; lengthy 
approval periods for the Section 
7 Biological Evaluation and 
Hazards Material Technical 
Study 

None identified None identified None identified 
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8 Riverside – River Road Bridge Replacement Final 7/14/2005 Project down-scoped from EIS to 
EA; U.S. Environmental 
Protection Agency concerns 
regarding Least Environmentally 
Damaging Practicable 
Alternative (LEDPA); multiple 
revisions of consultant-prepared 
technical studies and 
environmental document 
required 

Change in 
ownership of 
parcel that 
needed to be 
acquired  

None identified None identified 

8 Riverside – Jurupa Avenue Underpass Grade Separation 
at Union Pacific Railroad 

Final 8/15/2005 Multiple revisions of consultant-
prepared draft environmental 
document requi  red 

None identified None identified None identified 

Environmental Impact Statements on State Highway Projects 
1 Humboldt 101 Eureka-Arcata Draft 6/20/2007 Modifications to project 

alternatives required; draft 
environmental document review 
period extended due to agency 
requests; compliance with new 
bioacoustics analysis protocol 
required 

1 Mendocino 101 Willits Bypass Final 10/25/2006 Incremental modifications to 
project design; lengthy 
NEPA/404 integration process; 
complex negotiations with 
agencies related to overlapping 
and conflicting mitigation 
requirements 

None identified None identified 

3 Placer 65 Lincoln Bypass Final 5/25/2006 Agency disagreement over the 
LEDPA 

None identified None identified None identified 

4 San Francisco 101 Doyle Drive  Draft 12/21/2005 Stakeholder disagreement over 
project alternatives; impacts on 
a national park and national 
historic landmark district 
requiring extensive coordination 
with stakeholders; funding 
concerns 
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7 Los Angeles  405 Sepulveda Pass 405 Draft 5/22/2007 Draft environmental document 
review period extended due to 
public requests; lengthy Section 
4(f) process; extensive revisions 
to visual resources technical 
study 

8 San Bernardino 18 Big Bear Bridge Replacement Final 3/30/2007 Extensive coordination with 
several resource agencies 
regarding alternatives and 
project impacts 

None identified None identified None identified 

10 Merced 152 Los Banos Bypass Final 6/25/2007 Project alignment modified to 
avoid extensive resources; 
lengthy Section 7 process;  
design changes resulted in 
additional fieldwork 

Environmental Impact Statements on Local Assistance Projects 
7 Los Angeles  – First Street over Los Angeles River Viaduct 

and Street Widening 
Final 11/30/2005 Change in federal air quality 

analysis requirements 
necessitated additional analysis; 
lengthy Section 106 process 

Right-of-way 
certifications 
involved legal 
challenge; 
right-of-way 
requirements 
changed 

None identified None identified 

Pilot Program Projects (Years 1 to 3) 

Environmental Assessments on State Highway System Projects 
1 Humboldt 101 Richardson's Grove Final 5/18/2010 Changes in project scope and 

design; public controversy 
2 Plumas 70 Spanish Creek Bridge Replacement Final 12/30/2008 Lengthy Section 4(f) review with 

Plumas National Forest; project 
design changes and utility 
relocations required additional 
environmental analysis 

None identified None identified None identified 

2 Trinity/Shasta 299 Buckhorn Grade Improvement Project Final 7/31/2009 Extensive revisions on 
consultant-prepared 
environmental analyses; addition 
of four new alternatives to the 
project design 



 
 

 
 

 

  
 

   

 

   

     

 

   

      

        

  
 

 

   

       

 

  

      

        
        
  

 
     

         
    

 
   

    

 
 

 

  

        
         

Table B-11. Continued 
Page 7 of 13 

District County 
State 

Highway
Number 

Project Name 
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Environmental 
Document 

Environmental 
Document 

Approval Date 

Points in Process Where Delays Occurred and Reasons for Delays 

Project Approval Right-of-Way 
Acquired 

Final Design
Approved 

Ready to
Advertise 

Construction 
Contract 

3 El Dorado 50 Echo Summit Rock Wall Replacement/Water 
Quality Improvement 

Final 12/29/2009 Multiple revisions of Section 4(f) 
evaluation; challenging 
stakeholder coordination 

None identified None identified 

3 Placer 28 Kings Beach Commercial Core Improvement Final 3/26/2010 Lengthy project approval 
process including third party 
planning entity with separate 
environmental process and 
regulations 

3 Sacramento 50 US-50/Watt Interchange Improvements Draft 9/2/2008 Extensive revisions on 
consultant-prepared 
environmental analyses 

3 Yolo 16 Safety Improvement Project Final 12/2/2009 Public comments required 
extensive revision on the 
environmental document  

3 Sacramento  5 Bus/Carpool Lane Draft 6/30/2008 Air quality technical studies 
revisited in response changing 
analytical expectations 

3 Nevada 49 La Barr Meadows Widening Final 10/1/2007 Project elevated from 
Categorical Exclusion to EA; 
funding issues 

None identified None identified None identified 

3 Sacramento  80 Across Top Bus/HOV Lane Final 1/31/2008 Lengthy consultation with 
resources agencies over project 
impacts to State-listed wildlife 
species 

None identified 

4 Alameda 580 Construct Westbound HOV Lane Final 10/16/2009 None identified 
4 Alameda 84 Upgrade and Widen Expressway Final 8/5/2008 None identified 
4 Alameda 80 Modify Interchange and Construct 

Soundwalls 
Final 4/14/2010 Project scoping challenges 

4 Alameda 580 Eastbound Truck Climbing Lane Final 2/2/2010 None identified 
4 Contra Costa 680/4 Interchange Improvement Project Final 11/26/2008 Project shelved due to funding 

challenges 
4 Sonoma 116 Roadway Rehabilitation Final 4/30/2009 Bridge design required multiple 

revisions to avoid impacts to 
newly listed threatened species 

Funding 
challenges 
resulted in 
project being 
shelved 

4 Contra Costa 160 Antioch Bridge Final 9/2/2009 None identified None identified None identified None identified 
4 Santa Clara 880 HOV Widening Final 6/5/2009 None identified 
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4 San Mateo 84 Dumbarton Bridge  Final 9/2/2009 None identified None identified None identified None identified 
4 Solano 80 Relocate Eastbound Cordelia Weigh Station 

Truck Scales 
Final 10/16/2009 None identified 

4 Sonoma 101 Widen for HOV and Auxiliary Lanes Final 10/24/2007 Design issues and 
uncooperative consultant 

Project was 
split into 
several smaller 
projects  

Project split 
into several 
smaller 
projects 

None identified 

4 Alameda  580 Construct New Interchange Final 8/15/2007 Lengthy Section 7 process; 
extensive revisions to 
consultant-prepared 
environmental document 
required 

None identified Project split 
into three 
smaller 
projects which 
required 
repackaging 
final design 
plans into 
three smaller 
contracts 

None identified 

4 Alameda 580 Construct Eastbound HOV Lanes Final 11/2/2007 None identified None identified Project split 
into three 
smaller 
projects that 
required 
repackaging 
the final design 
plans into 
three smaller 
construction 
contracts 

None identified 

4 Napa/Solano 12 Jameson Canyon Road Widening Final 1/31/2008 Difficulty in obtaining permission 
to enter private properties; 
modifications to project design; 
extensive mitigation negotiations 
with USFWS 

Project split 
into two 
smaller 
segments, 
which required 
land use 
negotiations to 
avoid 
additional 
drafts of the 
USFWS 
permits 
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5 Monterey 101 San Juan Road Interchange Final 12/7/2009 None identified 
5 Santa Barbara 246 Passing Lanes Final 6/16/2010 Project scoping challenges; 

plans for access to and from the 
project area required additional 
environmental analysis to avoid 
adverse impacts 

5 Santa Barbara 154 Cold Spring Canyon Bridge Suicide Barrier Final 6/22/2009 Lengthy Section 106 review by 
SHPO; extensive legal review 
related to project lawsuit 

None identified None identified None identified 

5 Santa Barbara 101 Linden and Casitas Pass Interchanges Draft 12/16/2008 Lengthy discussions over 
Section 4(f) applicability 

5 Santa Barbara 101 Union Valley Parkway Interchange Final 3/5/2009 Project modified to encompass 
two smaller projects based on 
FHWA direction; logical termini 
and independent utility issues; 
revisions to the RTP required 
based on project design 
changes made to avoid critical 
habitat 

5 San Benito 156 Improvement Project Final 10/10/2008 Project scoping challenges 
5 San Luis Obispo 101 US 101/SR 46 West Final 12/9/2009 Longer turnaround times 

required for document review 
due to State furloughs; 
insufficient and/or inadequate 
submittals by the project 
consultant 

None identified None identified None identified 

5 San Luis Obispo 101 Willow Road Interchange Final 3/27/2009 Delay in approval of the Project 
Report; funding challenges 

None identified None identified None identified 

6 Kern 99 Hoskings Road Interchange Final 3/30/2010 Delayed submittal of consultant-
prepared environmental 
docum  ents 

6 Madera 99 Ellis Street Overcrossing Final 9/30/2008 None identified 
6 Tulare 99 Tulare to Goshen 6-Lane Final 10/30/2008 Delay in completion of traffic 

studies; modification to project 
design needed 

6 Kern 395 Inyo Kern 4-Lane Draft 1/29/2008 Project initially lacked logical 
termini; RTP amendment 
required to include project  
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6 Kern 14 Freeman Gulch Final 10/3/2007 Delays in completing Project 
Report  

7 Los Angeles 405 Modify Avalon Boulevard Interchange Final 11/24/2008 None identified None identified None identified None identified 
7 Los Angeles 405 Wilmington Avenue Interchange Final 1/30/2009 Draft environmental document 

required extensive revisions 
7 Los Angeles 10 Modify Interchange at Interstate 605 Final 1/30/2009 None identified 
7 Los Angeles 39 North Fork San Gabriel Bridge Scour 

Mitigation 
Final 10/19/2009 None identified 

7 Los Angeles 10 HOT Lanes Final 5/14/2010 None identified 
7 Los Angeles 110 HOT Lanes, SR 91 to Adams Boulevard Final 5/14/2010 None identified 
7 Los Angeles 405 Construct South Half Arbor Vitae Interchange Final 6/30/2010 None identified 
7 Los Angeles 39 Reconstruct Roadway from Crystal Lake to 

SR2 
Final 5/27/2009 None identified None identified 

7 Los Angeles 5 HOV and Truck Lane, SR 14 to Parker Road Final 9/1/2009 None identified 
7 Ventura 101 Add HOV Lanes, Mobil Pier Undercrossing to 

County Line 
Final 12/12/2008 None identified 

7 Los Angeles  405 Reconstruct Burbank Boulevard Ramps and 
US 101 Southbound 

Final 6/30/2008 None identified 

7 Ventura 101 Modify Del Norte Interchange Final 5/7/2008 None identified 
8 Riverside 79 Widen Thompson Road to Domenigoni Pkwy Draft 7/2/2009 None identified 
8 Riverside 10 Interchange Improvements at Date Palm 

Drive 
Final 1/22/2009 Extensive FHWA comments on 

final environmental document 
immediately before Pilot 
Program began; Caltrans 
completion of final 
environmental document put on 
hold until a related roadway 
project approved; revisions to 
the Transportation Improvement 
Program (TIP) required; air 
quality conformity determination 
shelved until approval of the 
2008 RTP and TIP 

None identified None identified 

8 Riverside 215 Reconstruct Van Buren Interchange Final 2/27/2009 None identified 
8 Riverside 15 New Interchange at SR 79 Overcrossing, 

Winchester Road to South of SR 15/SR 215 
Final 1/29/2010 None identified 

8 San Bernardino 15 New Interchange, Ranchero Road, Hesperia Final 3/18/2010 None identified 
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8 San Bernardino 10 Reconstruct Interchange and Widen Cherry 
Ave 

Final 2/9/2009 None identified 

8 San Bernardino 10 Reconstruct Interchange, Citrus Ave, Fontana Final 11/21/2008 Multiple iterations of review and 
revisions to consultant-prepared 
environmental documents; 
approval of draft environmental 
document put on hold until after 
start of the Pilot Program 

8 San Bernardino 15 New Interchange Duncan Canyon Road 
Fontana 

Final 11/3/2009 None identified 

8 San Bernardino 58 Widen Shoulders and Median Final 3/28/2008 None identified Design 
changes 
affected timely 
submittal of the 
California 
Department of 
Fish and Game 
Section 2081 
permit  

None identified None identified 

8 San Bernardino 2 Safety Improvements Final 6/27/2008 Extensive discussions related to 
project purpose and need; 
design challenges 

None identified Addition of a 
walking trail to 
mitigate for 
visual impacts 
required re-
evaluation of 
the Area of 
Potential 
Effects map 

None identified 

8 San Bernardino 395 Widen Roadway Final 5/1/2008 Modifications to design required; 
lengthy Section 7 process 
involving BLM 

8 San Bernardino 15 Reconstruct Interchanges and Widen Mojave 
Bridge 

Final 6/27/2008 None identified 

9 Inyo 190 Towne Pass Rockfall Final 4/30/2010 None identified 
10 San Joaquin 5 Widening with HOV Lanes, North Stockton Final 3/22/2010 None identified None identified 
10 Mariposa 140 Ferguson Slide Restoration Draft 11/16/2007 Project now elevated from EA to 

EIS; complex Wild and Scenic 
River issues 

11 Imperial 98 Widen Highway Final 10/30/2008 None identified 
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11 San Diego 67 Bradley Ave Interchange  Final 7/24/2008 None identified 
11 San Diego 805 HOV/Carroll Canyon Road Extension Final 4/2/2009 None identified None identified None identified None identified 
11 San Diego 15 Direct Access Ramp, Mira Mesa/Scripps 

Ranch 
Final 3/27/2009 None identified 

12 Orange 5/74 Interchange improvements Final 4/1/2009 None identified 
8/12 Orange/Riverside 91 Eastbound Lane Additions Final 12/28/2007 None identified None identified None identified None identified 

Environmental Assessments on Local Assistance Projects 
4 San Francisco – Physical Suicide Deterrent , Golden Gate 

Bridge 
Final 1/19/2010 None identified 

6 Tulare – Mountain View Avenue/Avenue 416/El Monte 
Way Widening 

Final 4/28/2009 Multiple revisions of technical 
studies and draft environmental 
document required; project 
shelved due to financial 
constraints resulting in the need 
for extensive revision to 
documents; conflicting 
engineering data resulted in 
inconsistent technical analyses; 
challenges with local agency 
and consultant  

7 Los Angeles  – New Bridge and Approaches, Golden Valley 
Road over Santa Clara River 

Final 8/19/2008 Lawsuit over project-relate  d 
water issues resulted in chang  e 
in project scope; extensive 
revisions required on consultant-
prepared documents  

None identified None identified None identified 

8 San Bernardino – Roadway Widening and Extension, Peyton 
Drive from Grand Ave to Chino Hills Parkway 
and Eucalyptus Avenue from Peyton Dive to 
Galloping Hills Parkway 

Final 6/9/2009 Changes in Section 4(f) 
deminimis finding required 
revisions to the final 
environmental document  

8 Riverside – Road Extension and New Bridge, Belardo 
Road from Ramon Road to East Palm 
Canyon Drive and Mesquite Avenue from 
Belardo Road to Cahuilla Indian Interpretive 
Center 

Final 6/15/2009 Multiple revisions of consultant-
prepared draft environmental 
document requi  red 

8 San Bernardino – New Grade Separation and Road 
Realignment, Hesperia Ranchero Road 
Extension at Burlington Northern Railroad 

Final 8/27/2008 Multiple revisions of consultant-
prepared technical studies and 
draft environmental document 
required; delayed response to 
Caltrans’ numerous  comments 

None identified 
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12 Orange – Antonio Parkway Road Widening Southwest 
of Covenant Hills Drive 

Draft 7/30/2010 None identified 

Environmental Impact Statements on State Highway Projects 
7 Los Angeles  47 Alameda Corridor Truck Expressway Final 5/12/2009 None identified 
7 Los Angeles  405 Widening for HOV Lanes, Sepulveda Pass Final 2/29/2008 None identified None identified 
11 San Diego 76 Highway Improvements Final 11/26/2008 None identified None identified None identified None identified 

Environmental Impact Statements on Local Assistance Projects 
4 Solano – Jepson I-80 Reliever Route, SR 12 in Suisun 

City to I-80 at Leisure Town Road 
Draft 5/27/2008 Period of project inactivity 

resulted in extensive revisions to 
technical studies; Caltrans 
environmental project manager 
reassigned and consultant 
changed; multiple revisions of 
technical studies and 
environmental document 
required 

Note: Blank cells ind icate that the project has not proceeded to this phase of project delivery. 
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