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	CONSTRUCTION PROJECTS

	Project
	Location
	Description
	Construction Timeline
	Construction

Cost
	Funding Source
	Lead Agency
	Project Manager
(Resident Engineer)
	Contractor
	Comments

	Hwys. 1, 154, 166, 192, US 101 and various

Construct Curb Ramps at Various Locations (0N6504)
	In Santa Barbara at various locations
	Construct curb ramps
	Summer 2011-Winter 2011/2012
	$670,000
	SHOPP
	Caltrans
	David Beard

(MM)
	Brough Construction
	Work is expected to resume in November.

	Hwy. 1 

Overlay Existing Roadway

(0T2904)
	In and near Lompoc from Central Avenue to Purisma Road

(PM 22.1-23.3)
	Cold plane and overlay existing roadbed with hot mix asphalt
	Fall/Winter 2011
	$780,000
	Highway Maintenance
	Caltrans
	Kelly McClain

(PS)
	Granite Construction Co.,

Watsonville
	Work expected to be completed in December.

	US 101

Grind and Pave Existing Roadway

(0T3904)
	In and near Carpinteria from Ventura County Line to just north of Route 150/101 Separation

(PM 0.0-0.9)
	Grind concrete pavement and place hot mix asphalt
	Fall 2011
	$835,000
	Highway Maintenance
	Caltrans 
	Kelly McClain

(JK)
	Autobahn Construction
	Project will be completed in mid October.


	US 101

Ventura/Santa Barbara High Occupancy Vehicle (HOV) Lanes

 (07-26070)
	Between Mussel Shoals in Ventura County and Casitas Pass Road in Carpinteria

(PM VEN 39.8-

SB 2.2)
	Construct one High Occupancy Vehicle (HOV) lane in each direction for project six miles
	Late Winter 2011/2012 - 2015
	$93.4 Million 
	CMIA 
	Caltrans (D7)


	Ravi Ghate
	TBD
	Bids process began early October 2011. Construction expected to begin February 2012. 

	US 101

Cold Plane Ramps

(0T3204)


	In and near Santa Barbara at various locations from San Ysidro Road to Olive Mill Road 

(PM 9.7-10.6)
	Cold plane ramps and repave with hot mix asphalt
	Fall 2011
	$210,000
	Highway Maintenance
	Caltrans
	Kelly McClain
	Granite Construction
	Project completion expected to begin late Fall.

	US 101

Milpas to Hot Springs Planting

 (447814) 
	From west of the Olive Mill Road Overcrossing to the Milpas Street Undercrossing

(PM 10.8-12.8)
	Landscape mitigation
	Winter 2010/2011 – Winter
2011/2012
	$1.1 Million
	STIP
	Caltrans
	David Beard

(CJ)
	Clean Cut Landscape, Clovis
	Shoulder closures only. There may be some lane closures later in the project.

	CONSTRUCTION PROJECTS (CONTINUED)

	Project
	Location
	Description
	Construction Timeline
	Construction

Cost
	Funding Source
	Lead Agency
	Project Manager
(Resident Engineer)
	Contractor
	Comments

	US 101
Milpas to Hot Springs Operational Improvements
(447804)
	In the City of Santa Barbara from Cabrillo/Hot Springs to Milpas Street

(PM 10.8-12.8)
	Includes a number of operational improvements on US 101 as well as on local streets
	Summer 2008-Spring 2012
	$46 Million
	STIP
	Caltrans
	David Beard

(KA)
	Security Paving Co. Inc., Sun Valley
	Overnight alternating lane closures 8 pm to 6 am Sundays through Thursdays.

	US 101

Mission Street Pumping Plant Upgrade

(0J3204)
	In Santa Barbara at the Mission Street Undercrossing

(PM R15.8)
	Upgrade pump plant by replacing equipment and adding control room
	Fall 2011
	$564,000
	SHOPP
	Caltrans
	David Beard

(MM)
	Legg Inc., Livermore
	This project was awarded August 22, 2011. 

	US 101
Cathedral Oaks Overcrossing & Railroad Overhead
(0M14U4)
	In Goleta at the Hollister Avenue Overcrossing

(PM 26.5-27.1)
	Replace existing bridges
	Spring 2010-Fall 2011
	$6.7 Million
	SHOPP
	Caltrans
	Paul Martinez

(DB)
	Shasta Constructors Inc., Redding
	Project completion expected in late November 2011.

	US 101
Cathedral Oaks Overcrossing 

 (0M14U4)
	In Goleta at the Hollister Avenue Overcrossing

(PM 26.5-27.1)
	Plant Establishment

Project
	Fall 2011
	$760,000
	SHOPP
	Caltrans
	Paul Martinez

(DB)
	Speiss Construction of Santa Maria
	Work to begin Fall 2011

	US 101

Cold Plane and Place Hot Mix Asphalt

(0T7204)
	Near Gaviota from east of Refugio Undercrossing to south of Gaviota Tunnel

(PM R36.0-46.2)
	Cold plane and place hot mix asphalt 
	Winter 2011/2012
	$5.2 Million
	Highway Maintenance
	Caltrans
	Kelly McClain
	Granite Construction
	Work expected to be completed in December 2011, weather permitting.


	US 101

Resurfacing Project

(OT7304)
	From south of  Los Alamos to Santa Maria Way
	Replace existing surfacing
	Fall 2011 - Spring 2012
	$9 Million
	Highway Maintenance
	Caltrans
	Kelly McClain
	Cal Portland Construction
	Work is now underway during the daytime and overnight hours.


	CONSTRUCTION PROJECTS (CONTINUED)

	Project
	Location
	Description
	Construction Timeline
	Construction

Cost
	Funding Source
	Lead Agency
	Project Manager
(Resident Engineer)
	Contractor
	Comments

	US 101
Santa Maria River Bridges

(445904)
	Near Santa Maria from just north of Santa Maria connector to Route 101/166

(PM 91.0)
	Widen and replace bridges, construct aux. lanes and bicycle path
	Fall 2011- 2015
	$27 Million
	STIP, CMIA, Local
	Caltrans
	Lisa Lowerison
	Flatiron Inc., Benicia
	Work began October 3, 2011.

	Hwy. 154

Cold Spring Canyon Bridge Suicide Barrier

(0P9104)
	About 9 miles west of Santa Barbara at Cold Spring Canyon Bridge

(PM 22.9-23.1)
	Construct bridge barrier


	Fall 2011
	$648,000 
	Local Recovery Act Funded
	Caltrans
	Sara Von Schwind


	Caltrans
	Construction expected to begin late 2011.  

	Hwy. 246

Cold Plane Asphalt Concrete Pavement
(0T3504)
	In and near Buellton from Route 101/246 Jct. separation to Buellflat Rock Road

(PM 26.3-28.6)
	Cold plane asphalt concrete pavement and place hot mix asphalt
	Fall 2011
	$940,000
	Highway Maintenance 
	Caltrans
	Kelly McClain

(DB)
	Granite Construction
	This project will be completed by the end of October 2011.

	Hwy. 246

Purisima Road Safety Improvements

(05-0R750)
	In Santa Barbara County near Lompoc at Purisima Road
	Intersection Improvements
	Fall 2011 – Spring 2013
	$2.6 Million
	SHOPP
	Caltrans
	Paul Martinez
	Granite Construction
	Project awarded in late August 2011. Water protection line to be installed October 2011. Construction to begin November 2011. 


	PROJECTS IN DEVELOPMENT

	Project
	Location
	Description
	Construction Timeline
	Construction

Cost
	Funding Source
	Lead Agency
	Project Manager

	Phase
	Comments

	US 101

South Coast 101 HOV Lanes

 (0N700) 
	Between Bailard Avenue in Carpinteria and Sycamore Creek in the city of Santa Barbara

(PM 1.4-12.3)
	Construct one High Occupancy Vehicle (HOV) lane in each direction; the project length is 10.9 miles
	Begin late 2015 (first phase)

funding dependent
	$425 Million
	STIP and Measure A
	Caltrans
	Scott Eades
	PA&ED
	Anticipated release of environmental document

Winter 2011/12

	US 101

Linden and Casitas Pass Interchanges

 (4482U1)
	In Carpinteria from south of Carpinteria Creek Bridge to north of Linden Avenue Overcrossing 

(PM 2.2-3.3)
	Reconstruct Linden Avenue and Casitas Pass Road Interchanges as well as extend Via Real to Linden Avenue
	2014-2017
	$66 Million
	STIP
	Caltrans
	David Beard
	PS&E and R/W 
	Detailed design and utility identification is underway. Right of Way needs have been identified and appraisals/acquisition have begun. Working with City of Carpinteria and Coastal Commission on coastal permit issues.

	US 101

Union Valley Parkway Interchange

(463801)
	In Santa Maria at Union Valley Parkway

 (PM 83.1-83.9)
	Construct new interchange at Union Valley Parkway and US 101
	2012-2013
	$14.5 Million
	STIP, SLPP, SB County Measure A
	Caltrans
	David Beard
	PS&E/R/W
	Design plans are 95% complete and a few right of way parcels are yet to be acquired. 

	Hwy. 154

154/246 Intersection Improvements
(05-0T000)
	On Route 154 in Santa Barbara County at the Intersection of Route 246
	Intersection

Improvements
	Construction date dependent on fully analyzing alternatives
	$3.5 to $5 Million (cost dependent on alternative)
	SHOPP
	Caltrans
	Paul 

Martinez
	PA&ED
	Project Report to be approved November 2011.  

	Hwy. 166

Guadalupe Ditches
(0G1601)
	On Route 166 near Guadalupe (PM 0.9-2.4 and PM 3.8-4.8)
	Relocate drainage ditches away from roadside
	Summer 2013
	$2.5 Million
	SHOPP
	Caltrans 
	David Beard
	PS&E/RW
	Design and Right of Way activities are underway.
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