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Map ID
C 1 4E812 BUT-070 | 026.8/036.1 [Various Locations Chain ControlIn| SHOPP MAJOR CAB 2/2/2015 0 6/25/2015 0 2015 $3,300
C 2 4E812 LAS-036 008.7 / 008.9 |Various Locations Chain Control In|  SHOPP MAJOR CAB 2/2/2015 0 6/25/2015 0 2015 $3,300
C 3 4G890 LAS-299 025.6 / 025.6 |Adin Roof MAINTENANCE ELB 2015 $44
C 4 4G140 LAS-395 024.7 /041.5 |Milford Place HMA MAINTENANCE ELB 1/7/2015 0 5/8/2015 0 2015 $2,114
C 5 0H710 LAS-395 049.6 Honey Lake Rest Area Water Restq SHOPP KPHASE RJB 2/2/2015 0 5/1/2015 0 2015 $539
C 6 3C071 LAS-395 061.5/076.6 |Johnstonville Paving & Shoulder W SHOPP MAJOR RJB 1/14/2014 | 100 | 6/25/2014 | 100 | 2014-2015 $13,948
C 7 4G990 LAS-395 133.0/139.0 |Sage Hen HMA/AC Surfacing MAINTENANCE ELB | 11/21/2014 | 100 | 3/2/2015 0 2015 $1,300
C * 0H470 LAS-VAR VAR / VAR |14/15 Digouts AC Surfacing MAINTENANCE ELB 2015 $525
C 8 4G340 | MOD-299 | 014.7/020.0 |Adin Pass Cold In-Place Ph-2 MAINTENANCE ELB 1/9/2015 0 3/23/2015 0 2015 $2,975
C 9 29971 MOD-299 | 039.3/040.6 |Alturas 299 Improvements STIP EEA | 12/1/2014 | 100 | 4/24/2015 0 2015 $2,200
C 10 4E812 PLU-070 009.2 Various Locations Chain Control In| SHOPP MAJOR CAB 2/2/2015 0 6/25/2015 0 2015 $3,300
C 11 4G960 PLU-089 | 016.4/020.0 |Crescent-Green HMA/AC Surfacing MAINTENANCE ELB | 11/14/2014 | 100 | 1/26/2015 0 2015 $1,100
C 12 4F390 PLU-147 | 007.5/008.9 |Hamilton Branch Paving & Should¢ SHOPP MINOR A RJB 1/30/2015 0 6/15/2015 0 2015 $1,000
C * 4E811 PLU-VAR VAR / VAR |Various Locations Chain Control In|  SHOPP MAJOR CAB | 4/24/2014 | 100 | 9/24/2014 | 100 2015 $2,038
C 13 4E530 SHA-005 | 000.6/030.2 |2 2-Many Bridges Deck Rehab SHOPP MAJOR EEA 5/3/2013 100 | 10/25/2013 | 100 | 2014-2015 $6,856
C 14 4E790 SHA-005 | 010.7 /015.5 |Redding I5 Signs SHOPP MAJOR PRB | 10/13/2014 | 100 | 3/26/2015 0 2015 $1,200
C 15 4F610 SHA-005 | 013.9/053.3 |SHA I-5 OCD Deck Rehab-11 Loc's SHOPP MAJOR EEA 2/2/2015 0 6/11/2015 0 2015-2016 $4,400
C 16 0HO000 SHA-005 | 016.2/019.0 |North Redding Overlay MAINTENANCE ELB 1/7/2015 0 5/8/2015 0 2015 $2,500
C 17 37890 SHA-005 | 039.0/041.2 |Antlers Br Replacement SHOPP MAJOR EEA 2/5/2009 100 | 9/25/2009 | 100 | 2009-2017 $134,150
C 18 0H220 SHA-005 043.2 Lakehead SRRA Pavement MAINTENANCE KAK | 10/30/2014 | © 6/1/2015 0 2015 $120
C 19 4E812 SHA-005 | 065.9/066.3 |Various Locations Chain Control In|  SHOPP MAJOR CAB 2/2/2015 0 6/25/2015 0 2015 $3,300
C 20 4E530 SHA-044 | 000.4 /001.6 |2 2-Many Bridges Deck Rehab SHOPP MAJOR EEA 5/3/2013 100 | 10/25/2013 | 100 | 2014-2015 $6,856
C 21 4E430 SHA-044 | 004.2/014.5 |Palo Cedro Overlay SHOPP MAJOR PRB | 6/26/2014 | 100 | 11/7/2014 | 100 2015 $5,800
C 22 0H300 SHA-044 | 014.4/034.0 |Shingletown Overlay MAINTENANCE ELB 2/1/2015 0 5/29/2015 0 2015 $3,000
C 23 4E530 SHA-273 | 017.1/020.0 |2 2-Many Bridges Deck Rehab SHOPP MAJOR EEA 5/3/2013 100 | 10/25/2013 | 100 | 2014-2015 $6,856
C 24 0HO000 SHA-273 | 019.7 /020.0 |North Redding Overlay MAINTENANCE ELB 1/7/2015 0 5/8/2015 0 2015 $2,500
C 25 3E410 SHA-299 | 000.3/007.1 |Buckhorn Grade Improv-Capstone| SHOPP MAJOR CSH | 6/20/2014 | 100 | 12/22/2014 | 100 2015 $30,888
C 26 4E530 SHA-299 | 014.2/027.2 |2 2-Many Bridges Deck Rehab SHOPP MAJOR EEA 5/3/2013 100 | 10/25/2013 | 100 | 2014-2015 $6,856
C 27 4G480 SHA-299 | 018.4/018.7 |Old Shasta Pedestrian Improvemel| SHOPP MAJOR CAB | 6/26/2014 | 100 | 11/24/2014 | 100 2015 $1,899
C 28 36070 SHA-299 | 030.3/040.7 |Bella Diddy Rehab SHOPP MAJOR PRB | 6/28/2013 | 100 | 11/5/2013 | 100 2015 $24,539
C 29 4E812 SHA-299 | 056.9/060.1 |Various Locations Chain Control In|  SHOPP MAJOR CAB 2/2/2015 0 6/25/2015 0 2015 $3,300
C 30 0H230 SHA-299 060.6 Hillcrest SRRA Bathrooms MAINTENANCE KAK | 12/15/2014 | © 6/16/2015 0 2015 $90
C 31 2E74U SHA-299 | 083.0/084.0 |Hat Crk Curves Improvement SHOPP MAJOR CSH | 5/22/2014 | 100 | 10/8/2014 | 100 2015 $3,727
C * 4G730 SHA-VAR VAR / VAR |SHA Bridge Maintenance MAINTENANCE ELB 2/15/2015 0 4/8/2015 0 2015 $2,000
C * 0H470 SHA-VAR VAR / VAR |14/15 Digouts AC Surfacing MAINTENANCE ELB 2015 $525
C 32 4G970 SIS-003 007.0/023.0 |Callahan Chip Seal MAINTENANCE ELB 10/1/2014 | 100 | 2/2/2015 0 2015 $2,200
C 33 4F610 SIS-005 002.9 /065.5 |SHA I-5 OCD Deck Rehab-3 Loc's SHOPP MAJOR EEA 2/2/2015 0 6/11/2015 0 2015-2016 $4,400
C 34 3C920 SIS-005 050.6 / 052.1 |Yreka Sha Riv Brdgs Seismic SHOPP MAJOR DOW | 3/29/2012 | 100 | 11/8/2012 | 100 Current $9,142
C 35 3E760 SIS-005 050.9 /058.2 |Anderson Grade Rehab SHOPP MAJOR DOW | 6/16/2011 | 100 | 12/22/2011 | 100 Current $50,744
C 36 3E730 SIS-005 068.3 Hilt Rd OC Brdg Replacement SHOPP MAJOR DOW | 12/3/2014 | 100 | 6/20/2015 0 2015 $5,900
C 37 0HO010 SIS-089 000.0 / 007.0 |Dead Horse Overlay MAINTENANCE ELB 1/16/2015 0 5/12/2015 0 2015 $1,300
C 38 0H290 SIS-089 000.0 / 034.0 |Install Rumble Strips SHOPP MAJOR CSH | 4/16/2015 0 9/8/2015 0 2015 $800
C 39 4G940 SIS-096 037.3 /037.7 |Longpoint Rock Slide SHOPP MAJOR DOW | 1/14/2014 | 100 ]| 1/27/2014 | 100 Current $3,350
C * 2E291 SIS-096 VAR / VAR |Sis Co Brdgs Prevent Maint SHOPP MAJOR DOW | 7/17/2012 | 100 ]| 2/22/2013 | 100 Current $7,049
C 40 4G00U SIS-097 002.1/002.5 |Angel Maple Shoulder Widening STIP DOW | 7/3/2014 | 100]| 11/17/2014 | 100 Current $434
C 41 0H290 SIS-097 005.6 / 054.1 |Install Rumble Strips SHOPP MAJOR CSH | 4/16/2015 0 9/8/2015 0 2015 $800
C 42 4G980 SIS-097 017.0/024.0 |Grass Lake Cap Overlay MAINTENANCE ELB | 10/22/2014 | 100 | 2/17/2015 0 2015 $1,700
C * 4E811 SIS-VAR VAR / VAR |Various Locations Chain Control In|  SHOPP MAJOR CAB | 4/24/2014 | 100 | 9/24/2014 | 100 Current $2,038
C * 0H470 SIS-VAR VAR / VAR |14/15 Digouts AC Surfacing MAINTENANCE ELB 2015 $525
C 43 0E360 TEH-005 010.5 Corning Rest Area (NR & SB) SHOPP MAJOR CAB 4/1/2014 | 100 | 3/18/2015 0 2015 $6,000
C 44 4F710 TEH-005 | 024.4/025.2 |Red Bluff Ramp Paving SHOPP MINORA | CAB | 6/24/2015 0 9/14/2015 0 2015 $1,000
C 45 0H240 TEH-005 024.9 Red Bluff Hardscape SHOPP MINORB | KAK 5/1/2015 0 8/10/2015 0 2015 $280
C 46 4F710 TEH-005 | 026.3/026.8 |Red Bluff Ramp Paving SHOPP MINORA | CAB | 6/24/2015 0 9/14/2015 0 2015 $1,000
C 47 4E90U TEH-032 | 005.1/006.3 |Smokey Creek Curve Improvemen{ SHOPP MAJOR CAB | 7/29/2014 | 100 | 12/8/2014 | 100 2015 $3,502
C 48 4G280 TEH-036 | 009.0/014.2 |Dry Feather Culverts SHOPP MINOR B KAK 5/1/2015 0 8/1/2015 0 2015 $140
C * 4G790 TEH-VAR VAR / VAR |Teh Co Culvert Replacement MAINTENANCE KAK 2/1/2015 0 6/15/2015 0 2015 $190
C 49 4F630 TRI-003 026.2 Browns Creek Slope Repair SHOPP MINORA | CAB | 7/21/2014 | 100 | 10/2/2014 | 100 2015 $286
C 50 4E600 TRI-003 030.9/031.1 |Weaverville Elementary Sidewalks| SHOPP MINORA | CAB 2/2/2015 0 6/29/2015 0 2015 $778
C 51 2E350 TRI-299 000.4 / 000.9 |Enchilada Curve Improvement SHOPP MAJOR CSH 3/1/2013 100 | 7/19/2013 | 100 2015 $4,393
C 52 4F720 TRI-299 003.9/004.2 |Hennessy Ridge Shoulder Widening SHOPP MINORB | CAB | 2/15/2015 0 6/15/2015 0 2015 $200
C 53 3E790 TRI-299 012.3 /012.9 |Collins Bar Curve Improvement SHOPP MAJOR CAB | 3/28/2014 | 100 | 9/24/2014 | 100 2015 $5,511
C 54 4F740 TRI-299 019.2 /019.5 |Swede Drapery SHOPP MINORA | CSH | 8/15/2014 | 100 | 11/14/2014 | 100 2015 $352
C 55 3E771 TRI-299 036.9 /053.5 |West Weaverville Paving SHOPP MAJOR CAB | 12/1/2014 | 100 | 4/22/2015 0 2015 $12,000
C 56 0H840 TRI-299 047.2 /049.2 |Oregon Mtn 15/16 Asphalt Concre] SHOPP MINOR B ELB 6/1/2015 0 9/15/2015 0 2015 $150
C 57 4F930 TRI-299 047.2 /049.2 |Oregon Mtn AC Replacmnt SHOPP MINOR B ELB 4/1/2014 100 2015 $150
C 58 4G360 TRI-299 056.9 Moon Lim Lee SRRA Rehab SHOPP MINORB | KAK | 8/15/2014 | 100 1/1/2015 0 2015 $270
C 59 0E020 TRI-299 068.0 / 068.2 |[Little Grass Valley Cr Fish Ladder SHOPP MINORB | MIM | 10/24/2014 | © 1/26/2015 0 2015 $147
C * 4G950 TRI-VAR VAR / VAR  |Tri Culvert Rehab MAINTENANCE KAK 2/1/2015 0 6/1/2015 0 2015 $275
C * 4G120 TRI-VAR VAR / VAR |Wildwood Thin Blanket, SAMI, Dig{ MAINTENANCE ELB 1/9/2015 0 3/30/2015 0 2015 $3,408
C * 4E811 TRI-VAR VAR / VAR |Various Locations Chain Control In|  SHOPP MAJOR CAB | 4/24/2014 | 100 | 9/24/2014 | 100 2015 $2,038
D 60 4F780 BUT-070 | 041.3/041.4 [Various Locations Chain Control In| SHOPP MAJOR KDR | 3/15/2018 0 8/3/2018 0 2018 $7,400
D 61 4G450 BUT-070 | 042.1/042.1 |Pulga Material Bins MAINTENANCE KAK | 11/15/2014 | © 12/30/2015 0 2016 $75
D * 0HO030 BUT-070 VAR / VAR |Feather River Drainage SHOPP MINORA | EEA | 11/24/2017 | © 2/14/2018 0 2018 $650
D 62 4F780 LAS-036 001.0/019.4 |Various Locations Chain Control In|  SHOPP MAJOR KDR | 3/15/2018 0 8/3/2018 0 2018 $7,400
D 63 4G740 LAS-036 003.4 Westwood Railroad Pavement SHOPP MINORB | KDR 2/1/2016 0 4/1/2016 0 2016 $250
D 64 4E460 LAS-036 006.1 /014.3 |Lower Fredonyer Paving & Should¢ SHOPP MAJOR RJB 8/4/2017 0 2/21/2018 0 2018 $15,900
D 65 4F560 LAS-036 007.3 /007.3 |Goodrich Crk Brdg Replacmnt SHOPP MAJOR RIB | 12/15/2017 | © 5/15/2018 0 2018 $2,700
D 66 4F990 LAS-036 024.4 /029.4 |Susanville Paving & ADA SHOPP MAJOR RIB 1/13/2017 0 7/3/2017 0 2017 $9,000
D 67 0H270 LAS-044 014.5/014.5 |Bogard SRRA Gutters/Screens MAINTENANCE KAK 2/1/2015 0 6/16/2015 0 2016 $35
D 68 1H130 LAS-044 014.5 Bogard SRRA Pavemt Drainage SHOP MINOR B KAK 2016 $281
D 69 4F780 LAS-139 002.5 Various Locations Chain Control In|  SHOPP MAJOR KDR | 3/15/2018 0 8/3/2018 0 2018 $7,400
D 70 0H930 LAS-139 020.0 /030.0 |Eagle Lake Chip MAINTENANCE ELB 2016 $1,100
D 71 0H940 LAS-139 53.0/57.0 |Willow Crk North Overlay MAINTENANCE ELB 2016 $750
D 72 1H040 LAS-299 012.3 /018.5 |Bieber AC Overlay MAINTENANCE ELB 2016 $1,125
D 73 1H000 LAS-395 036.4 / 047.0 |Milford Ph-2 MAINTENANCE ELB 2016 $3,450
D 74 4E690 LAS-395 049.6 Honey Lake Rest Area Sewer Restg  SHOPP MAJOR RIB | 4/23/2015 0 12/8/2015 0 2016 $2,300
D * 0H210 LAS-VAR VAR / VAR  |Highly Reflective Signs Upgrade SHOPP MAJOR CSH | 5/15/2015 0 10/23/2015 0 2016 $2,000
D * 0H280 LAS-VAR VAR / VAR |Light CCTV Cameras SHOPP MINORB | KAK | 11/13/2015 | 0 2/15/2016 0 2016 $280
D 75 4E440 MOD-139 | 010.7/028.0 |Perez Pavement Rehab 2R SHOPP MAJOR EEA | 6/19/2015 0 11/8/2015 0 2016 $18,293
D 76 4F570 MOD-299 023.3 Caldwell Crk Brdg Replacmnt SHOPP MAJOR EEA | 10/27/2017 | © 3/8/2018 0 2018 $1,770
D 77 4F770 MOD-299 | 024.5/033.5 |Caldwell Crk Rehab SHOPP MAJOR EEA | 10/30/2017 | © 3/17/2018 0 2018 $11,087
D 78 4G220 MOD-299 | 052.2/054.7 |Mile High Paving-CAPM SHOPP MINORA | EEA | 10/23/2015 | 0 1/15/2016 0 2016 $1,000
D 79 0H870 MOD-299 | 052.3/056.2 |Cedar Pass Culvert Rehab MAINTENANCE KAK 2016 n/a
D * 4F210 MOD-299 VAR / VAR |Butte & Ash Crk Br Replacement SHOPP MAJOR EEA | 1/19/2018 0 5/31/2018 0 2018 $5,600
D * 0H280 | MOD-VAR VAR / VAR |Light CCTV Cameras SHOPP MINOR B KAK | 11/13/2015 | O 2/15/2016 0 2016 $280
D 80 4F780 PLU-049 007.4 Various Locations Chain Control In| SHOPP MAJOR KDR | 3/15/2018 0 8/3/2018 0 2018 $7,400
D 81 0H380 PLU-070 | 001.0/001.3 |Elephant Butte Tunnel Lighting SHOPP MINOR A RJB 11/1/2016 0 2/15/2017 0 2017 $500
D 82 4F780 PLU-070 | 013.5/092.0 |Various Locations Chain Control In| SHOPP MAJOR KDR | 3/15/2018 0 8/3/2018 0 2018 $7,400
D 83 1C750 PLU-070 014.9 Yellow Cr Brdge Replacement SHOPP MAJOR RJB 1/3/2017 0 6/1/2017 0 2017 $7,800
D 84 1H010 PLU-070 | 046.2/053.5 |Spring Garden Overlay MAINTENANCE ELB 2016 $1,700
D 85 2C090 PLU-070 | 050.6/051.7 |Spring Garden Bridge Rehabilitatio] SHOPP MAJOR RIB | 4/15/2016 0 10/1/2016 0 2017 $15,400
D 86 0H510 PLU-070 081.3 Beckworth Maint Stat Bldg Additio] SHOPP MINOR B RJB 8/13/2015 0 8/13/2015 0 2017 $281
D * 0HO030 PLU-070 VAR / VAR |Feather River Drainage SHOPP MINORA | EEA | 11/24/2017 | © 2/14/2018 0 2018 $650
D 87 4F780 PLU-089 008.6 Various Locations Chain Control In|  SHOPP MAJOR KDR | 3/15/2018 0 8/3/2018 0 2018 $7,400
D 88 1HO50 PLU-089 | 008.7/012.9 |Wye to Crescent Mills MAINTENANCE ELB 2016 $770
D 89 0E240 PLU-089 | 019.8 /020.8 |Greenville Sidewalks STIP RIB | 12/18/2015 | 0 5/13/2016 0 2016 $5,135
D 90 OE180 PLU-089 | 029.5/030.5 |Lake Almanor Spillway Bridge Repl| SHOPP MAJOR RJB 3/1/2017 0 7/25/2017 0 2017 $9,000

Orange = 2015 Contruction Projects
Blue = In Design
Green = In Planning

* Note: Projects with "Various" Co-Rtes or Post Miles are not represented on the map.
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D 91 0H980 PLU-089 035.5/042.2 |Almanor Westshore Mill & Fill MAINTENANCE ELB 2016 $1,800
D 92 4G260 PLU-147 000.0 /002.5 [Canyon Dam Paving & Should Widg SHOPP MINOR A KDR 10/16/2015 0 4/1/2016 0 2016 $1,000
D 93 4E640 PLU-147 008.9/009.3 [Hamilton Branch Brdge Replaceme|f SHOPP MAJOR RIB 5/4/2015 0 10/5/2015 0 2016 $8,100
D 94 0H400 PLU-284 008.3 /008.3 |Frenchman Lake Radio Relay MAINTENANCE ELB 2016 $100
D < 0H280 PLU-VAR VAR / VAR Light CCTV Cameras SHOPP MINOR B KAK 11/13/2015 0 2/15/2016 0 2016 $280
D 95 4F510 SHA-005 000.0 /067.0 |SHA-5 CRZ Clear Recovery Zone SHOPP MAJOR PRB 2/15/2018 0 7/19/2018 0 2018 S$5,600
D 96 4C404 SHA-005 005.5/009.7 |Rdgto Anderson-Ph-2 Six Lane Wid STIP PRB 2/1/2016 0 5/2/2016 0 TBD $32,370
D 97 4C403 SHA-005 009.2 /011.7 |Rdgto Anderson-Ph-1 Six Lane Wid STIP PRB 2/1/2016 0 5/2/2016 0 TBD $11,020
D 98 4F780 SHA-005 023.7 /025.7 |Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400
D 99 OE090 SHA-005 029.5/030.0 |[Side Hill/ Dog Crk Bridges SHOPP MAJOR PRB 6/1/2015 0 11/17/2015 0 2016 $22,961
D 100 36841 SHA-044 004.6 / 006.4 |[Stillwater Operational Improvemer] SHOPP MAJOR PRB 11/1/2016 0 4/18/2017 0 2017 $8,820
D 101 4G490 SHA-044 045.1/045.5 |[Lower Manzanita Curve Improvem{ SHOPP MAJOR CSH 3/15/2016 0 8/9/2016 0 2017 $1,550
D 102 4F290 SHA-044 059.0 /059.6 |Big Springs Safety SHOPP MAJOR PRB 6/19/2015 0 11/12/2015 0 2016 $3,000
D 103 4F200 SHA-044 059.6 Hat Crk Brdg Replacement SHOPP MAJOR PRB 12/1/2017 0 4/12/2018 0 2018 $4,160
D 104 4F780 SHA-089 006.9 / 042.0 |Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400
D 105 0H290 SHA-089 021.7 /043.3 |[Install Rumble Strips SHOPP MAJOR CSH 4/16/2015 0 9/8/2015 0 2016 $1,900
D 106 4F790 SHA-151 005.5/005.8 [Shasta Lake City ADA SHOPP MAJOR PRB 8/1/2017 0 12/19/2017 0 2018 $1,683
D 107 3E800 SHA-273 014.9/015.9 |Rdg Rt 273 ADA Sidewalks SHOPP MAJOR PRB 3/2/2015 0 8/25/2015 0 2016 $3,300
D 108 3E740 SHA-299 007.6 /018.3 |Whiskey Creek Rehabilitaton SHOPP MAJOR CAB 3/5/2018 0 8/29/2018 0 2018 $35,600
D 109 3E200 SHA-299 008.0 Puccinellia Habitat Restoration SHOPP MINOR B MIJM 2/1/2016 0 2016 $S30
D 110 4E890 SHA-299 047.5/048.1 |McCandless Gulch Realignment SHOPP MAJOR PRB 5/1/2015 0 11/17/2015 0 2016 $2,300
D 111 4F780 SHA-299 071.5 Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400
D 112 4E020 SHA-299 077.8 /079.7 |Johnson Park Pavement Rehab SHOPP MAJOR EEA 7/24/2017 0 12/5/2017 0 2018 $7,500
D 113 4G650 SHA-299 088.9/089.1 |Pit One Operational Improv SHOPP MINOR A EEA 10/9/2015 0 12/31/2015 0 2016 $780
D e 0OH210 SHA-VAR VAR / VAR Highly Reflective Signs Upgrade SHOPP MAJOR CSH 5/15/2015 0 10/23/2015 0 2016 $2,000
D e 0H280 SHA-VAR VAR / VAR Light CCTV Cameras SHOPP MINOR B KAK 11/13/2015 0 2/15/2016 0 2016 $280
D e 4G840 SHA-VAR VAR / VAR Central Redding Fiber Hub SHOPP MINOR A CSH 11/16/2015 0 4/4/2016 0 2016 $1,000
D e 0H780 SHA-VAR VAR / VAR SHA-SIS-TEH Gore Sign Upgrade SHOPP MINOR A CSH 8/15/2016 0 4/11/2017 0 2017 $355
D e 4G420 SHA-VAR VAR / VAR Route 273 Overlay SHOPP MAJOR PRB 3/15/2018 0 8/16/2018 0 2018 $8,520
D e 0H970 SHA-VAR VAR / VAR Cayton Crk & Burney-SHA 89/299 /4 MAINTENANCE ELB 2016 $2,925
D 114 4E420 SIE-395 000.0 /003.1 |(Bordertown Paving-CAPM SHOPP MAJOR RIB 3/1/2016 0 9/1/2016 0 2017 $14,574
D e 0H210 SIE-VAR VAR / VAR Highly Reflective Signs Upgrade SHOPP MAJOR CSH 5/15/2015 0 10/23/2015 0 2016 $2,000
D 115 0H960 SIS-003 000.4 / 006.9 |[Scott Mtn Chip MAINTENANCE ELB 2016 $725
D 116 4G550 SIS-005 002.7 /011.4 |SB Dunsmuir Rehab SHOPP MAJOR DOW 3/3/2017 0 9/6/2017 0 2018 $53,600
D 117 2E800 SIS-005 007.2 Dunsmuir CVEF Improvement SHOPP MAJOR DOW 1/23/2015 0 6/24/2015 0 2016 $5,200
D 118 4G820 SIS-005 011.4 /019.1 |South Weed Pavement Rehab SHOPP MAJOR EEA 6/19/2015 0 11/18/2015 0 2016 $34,833
D 119 4F540 SIS-005 015.5/016.3 |Black Butte OH Brdg Replace SHOPP MAJOR DOW 11/17/2017 0 4/4/2018 0 2018 $8,600
D 120 4G240 SIS-005 025.2 /025.2 [N Edgewood OH Brdg Strengthenin SHOPP MAJOR EEA 3/22/2017 0 8/3/2017 0 2017 $4,000
D 121 0OH460 SIS-005 046.5 /048.6 |Yreka Landscape Upgrade SHOPP MINOR B DOW 1/15/2016 0 5/13/2016 0 2016 $265
D 122 4E670 SIS-005 058.0 Collier SRRA-Sewer & Water Restof SHOPP MAJOR DOW 8/21/2015 0 11/4/2015 0 2017 $3,300
D 123 4G300 SIS-005 058.0 Collier SRRA Breakroom SHOPP MINOR B DOW 7/10/2016 0 11/4/2016 0 2018 $175
D 124 4F58U SIS-005 058.1/058.4 |Klamath Riv Brdg Strengthening & | SHOPP MAJOR EEA 10/14/2016 0 3/15/2017 0 2017 $6,400
D e 4G720 SIS-005 VAR / VAR Sis 5 Bridge Maintenance MAINTENANCE ELB 1/9/2015 0 3/11/2015 0 2016 $450
D 125 4F550 SIS-089 020.9/021.2 |Mud Crk Brdg Replace SHOPP MAJOR DOW 1/19/2018 0 5/20/2018 0 2019 $2,600
D 126 4C150 SIS-096 023.2 /056.0 |[Sis-96 Culverts Upgrade SHOPP MAJOR DOW 1/16/2018 0 6/15/2018 0 2019 $1,608
D 127 4E650 SIS-096 052.5/088.3 |[Sis 96 3-Brdgs Rail Upgrade SHOPP MAJOR DOW 3/11/2016 0 9/30/2016 0 2017 $8,100
D 128 0H430 SIS-097 000.9/001.9 |[Lincoln Ped Crossing SHOPP MINOR B DOW 1/8/2016 0 6/7/2016 0 2016 $150
D 129 4E680 SIS-097 021.8 Grass Lake Rest Area Sewer & Wat{ SHOPP MAJOR KDR 9/1/2017 0 2/15/2018 0 2018 $2,100
D 130 4F780 SIS-097 034.5/051.1 |Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 Various Loc
D 131 4E800 SIS-161 002.7 / 004.5 |SIS-161 Pavement Rehab SHOPP MINOR A DOW 9/4/2015 0 11/26/2015 0 2016 $1,000
D 132 1H030 SIS-161 009.0 / 015.0 |White Lake CIR Cold-In-Place MAINTENANCE ELB 2016 $3,000
D 133 2E480 SIS-263 057.1 SIS-263 Klamath Riv Brdg Replace SHOPP MAJOR DOW 11/3/2017 0 4/25/2018 0 2018 $8,500
D e 0H210 SIS-VAR VAR / VAR Highly Reflective Signs Upgrade SHOPP MAJOR CSH 5/15/2015 0 10/23/2015 0 2016 $2,000
D e 0H280 SIS-VAR VAR / VAR Light CCTV Cameras SHOPP MINOR B KAK 11/13/2015 0 2/15/2016 0 2016 $280
D < 0H780 SIS-VAR VAR / VAR SHA-SIS-TEH Gore Sign Upgrade SHOPP MINOR A CSH 8/15/2016 0 4/11/2017 0 2017 $355
D 3 OH950 SIS-VAR VAR / VAR Klamath Riv Gap Chip-SIS 96/97 MAINTENANCE ELB 2016 $2,100
D 134 4F590 TEH-005 0254 Sacramento River Bridges Seismic f  SHOPP MAJOR CAB 10/16/2017 0 3/5/2018 0 2020 $22,100
D 135 0H200 TEH-032 008.6 /009.3 |Colby Curve Improvements SHOPP MAJOR CSH 8/31/2017 0 1/9/2018 0 2018 $2,735
D 136 4G330 TEH-032 021.5/024.9 |Deer Crk Paving SHOPP MINOR A CSH 7/15/2015 0 11/12/2015 0 2016 $1,000
D 137 3E720 TEH-036 042.1/046.0 |East Red Bluff Paving SHOPP MAJOR CAB 12/1/2016 0 5/1/2017 0 2017 $5,300
D 138 4G0O3U TEH-036 075.4 / 078.4 |Lassen Lodge Curve Improvement SHOPP MAJOR CSH 6/1/2016 0 11/15/2016 0 2017 $7,410
D 139 4F370 TEH-099 012.5/012.6 [Los Molinos Ph Il -Bike/Ped Improv STIP CAB 7/8/2021 0 7/8/2021 0 2021 $1,000
D e 0H210 TEH-VAR VAR / VAR Highly Reflective Signs Upgrade SHOPP MAJOR CSH 5/15/2015 0 10/23/2015 0 2016 $2,000
D e 0H780 TEH-VAR VAR / VAR SHA-SIS-TEH Gore Sign Upgrade SHOPP MINOR A CSH 8/15/2016 0 4/11/2017 0 2017 $355
D e 0OH360 TEH-VAR VAR / VAR Bridge Maint-TEH Co MAINTENANCE ELB 2016 $450
D 140 4F920 TRI-003 032.0/085.0 |North Weaverville Pave Turnouts STIP CAB 3/1/2018 0 9/5/2018 0 2019 $1,170
D e 0H990 TRI-003 VAR / VAR Peanut Overlay MAINTENANCE ELB 2016 $875
D 141 1H020 TRI-036 009.2 /015.8 |South Fork Mtn Overlay MAINTENANCE ELB 2016 $1,400
D 142 4F860 TRI-036 026.8 /027.1 |Ditch Gulch Curve Improvement SHOPP MAJOR CSH 6/1/2016 0 11/15/2016 0 2019 $1,580
D 143 OH330 TRI-299 000.0 Various Locations Widen Shouldersy SHOPP MINOR A CAB 3/15/2017 0 5/17/2017 0 2017 $1,000
D 144 4G380 TRI-299 000.0 /008.3 [Humgray Paving SHOPP MAJOR CAB 4/14/2017 0 9/26/2017 0 2017 $7,900
D 145 0H320 TRI-299 004.7 / 005.0 |[Ice Box Shoulder Widening SHOPP MINOR A CAB 1/16/2017 0 4/1/2017 0 2017 $1,000
D 146 4F780 TRI-299 045.5 /051.3 |Various Locations Chain Control Im SHOPP MAJOR KDR 3/15/2018 0 8/3/2018 0 2018 $7,400
D e 4G250 TRI-299 VAR / VAR Various Locatons Storm Water Mitf SHOPP MAJOR CAB 9/15/2017 0 2/5/2018 0 2018 $1,800
P 147 0OH560 BUT-070 035.9/048.0 |BUT-70 Pulga Drainage SHOPP KPHASE KDR TBD $1,500
P e 0OH900 BUT-070 VAR / VAR USFS Feather Riv Aquatic Passage | LOCAL CAP OUTLAY DOW 8/23/2023 0 8/23/2023 0 TBD TBD
P 148 0OH630 LAS-139 006.7 / 007.2 |Lower Antelope Summit Curve SHOPP KPHASE CSH 8/14/2023 0 8/14/2023 0 TBD $1,650
P 149 4E4A50 LAS-299 018.5/025.6 |Bieber to Adin Pavement Rehab SHOPP KPHASE EEA 3/2/2018 0 7/16/2018 0 2018 $13,800
P 150 OH570 MOD-139 011.1/040.3 |[Newell Drainage Rehab SHOPP KPHASE EEA 7/24/2023 0 7/24/2023 0 2020 $1,500
P 151 4E450 MOD-299 001.0 /001.8 |Bieber to Adin Pavement Rehab SHOPP KPHASE EEA 3/2/2018 0 7/16/2018 0 2020 $13,800
P 152 OH550 PLU-070 000.9/024.4 |PLU-70 Drainage SHOPP KPHASE KDR TBD $2,500
P 153 0H450 PLU-070 011.5/011.9 |Opapee Curve Improvement SHOPP KPHASE CSH 5/23/2019 0 10/15/2019 0 TBD $2,000
P e 0H900 PLU-070 VAR / VAR USFS Feather Riv Aquatic Passage | LOCAL CAP OUTLAY DOW 8/23/2023 0 8/23/2023 0 TBD TBD
P 154 4G700 PLU-089 014.6 / 015.0 |Arlington Left Turn Lane STIP KPHASE RIB 1/3/2020 0 6/12/2020 0 2020 $1,500
P 155 4G710 PLU-089 014.8 / 014.8 |Arlington Park & Ride Facility STIP KPHASE RIB 1/3/2020 0 6/12/2020 0 2020 $800
P 156 4G570 SHA-005 000.0 /067.0 |[I-5 Worker's Safety-Faciltiy Relocatf SHOPP KPHASE PRB 8/2/2019 0 2/14/2020 0 TBD $3,400
P 157 0H920 SHA-005 015.4 /019.0 [North Redding 6-Lane Widening STIP KPHASE PRB TBD TBD
P 158 4G520 SHA-005 028.0/029.0 |Pit River Bridge Deck Rehab SHOPP KPHASE EEA 11/4/2016 0 3/22/2017 0 2017 $9,300
P 159 4G580 SHA-005 031.0/031.7 |0'Brien Rest Area Improvements SHOPP KPHASE PRB 1/23/2024 0 1/23/2024 0 TBD $3,100
P 160 4G400 SHA-005 057.4 Sims UC Br Replacemt SHOPP KPHASE PRB 10/15/2019 0 3/26/2020 0 TBD $5,500
P 161 4G410 SHA-005 066.8 Castella UC Br Replacemt SHOPP KPHASE PRB 10/15/2019 0 3/26/2020 0 TBD $12,000
P 162 4G610 SHA-299 002.7 Various Locations Worker Safety Inf  SHOPP KPHASE CAB 3/5/2018 0 8/29/2018 0 2018 $1,700
P 163 4G430 SHA-299 060.0 /067.9 [Hatchet Mtn Overlay SHOPP KPHASE PRB 1/13/2017 0 7/3/2017 0 2017 $6,000
P 164 4F600 SIS-003 005.0 / 052.0 |SIS-3 Br Deck Rehab SHOPP KPHASE EEA 2020 $2,800
P 165 4G440 SIS-003 038.3 /038.3 |Lower Moffett Crk Brdg Replace SHOPP KPHASE DOW 8/16/2019 0 2/7/2020 0 2021 $5,000
P 166 4F520 SIS-005 000.0 /069.3 |[SIS-5 CRZ Clean Recovery Zone SHOPP KPHASE DOW 1/18/2019 0 7/12/2019 0 2019 $3,600
P 167 4G630 SIS-089 003.2 3 Hill CCTV Upgrade SHOPP KPHASE DOW 3/29/2022 0 3/29/2022 0 TBD $1,500
P 168 4G780 SIS-089 034.2 / 034.4 |Mt Shasta Blvd/SR-89 Op Improv STIP KPHASE DOW 5/9/2022 0 5/9/2022 0 TBD $1,000
P 169 1H090 SIS-096 023.0/093.0 |SIS-96 Drainage Upgrade SHOPP KPHASE DOW TBD $3,000
P 170 4F900 SIS-096 041.3 /041.8 |Happy Camp Transp Alternatives STIP KPHASE DOW 3/18/2024 0 3/18/2024 0 TBD $1,000
P 171 4G560 TEH-036 000.0 / 044.0 |(Red Bluff Drainage Improvements SHOPP KPHASE KDR 6/23/2021 0 6/23/2021 0 2021 $3,400
P 172 OH110 TEH-036 036.4 /036.8 |Meister Curve Improvmt SHOPP KPHASE CSH 2/11/2018 0 7/17/2018 0 TBD $1,500
P 173 4G540 TEH-036 040.3 /042.1 |West Red Bluff Paving SHOPP KPHASE CAB 3/5/2018 0 8/29/2018 0 2018 $10,000
P 174 4G610 TRI-003 018.6 /038.7 |Various Locations Worker Safety Inf SHOPP KPHASE CAB 3/5/2018 8/29/2018 2018 $1,700
P 175 4F220 TRI-003 060.0 Swift Creek Bridge Replacement SHOPP KPHASE CAB 2/7/2020 0 7/8/2020 0 2020 $8,000
P 176 4G500 TRI-299 001.9 /002.1 |South Fork Mine CRZ Clean Recove| SHOPP KPHASE CAB 3/5/2018 0 8/29/2018 0 2018 $1,800
P 177 4G530 TRI-299 003.0/066.0 |Bridge Scour Countermeasures-Var] SHOPP KPHASE CAB 3/30/2020 0 7/15/2020 0 2020 $3,700
P 178 4G620 TRI-299 003.6 Sayler Rest Area Water & Wastewg SHOPP KPHASE CAB 8/15/2019 0 3/25/2020 0 2020 $2,000
P 179 0OH410 TRI-299 011.1/011.3 |Burnt Ranch Rockfall Mitigation SHOPP KPHASE CSH 3/24/2017 0 9/25/2017 0 2017 $2,000
P 180 4G610 TRI-299 048.0 /072.2 |Various Locations Worker Safety Inf SHOPP KPHASE CAB 3/5/2018 0 8/29/2018 0 2018 $1,700

March 10, 2015

Prepared By: D2 Program Project Management
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E& District 2

State Highway Projects
March 2015

CAB CLINT BURKENPAS (530) 225-2455
CSH CHRIS HARVEY (530) 225-3101
DOW DEREK WILLIS (530) 225-3466
EEA ERIC AKANA (530) 225-3530
ELB LANCE BROWN (530) 225-3251
KAK MARK HARVEY (530) 225-2482
KDR KEN REED (530) 225-2496
MJM MARK MILLER (530) 225-3094
PBR ROB BURNETT (530) 225-3439
PRB PHIL BAKER (530) 225-3180

In Construction

In Design

In Planning

April 2, 2015
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