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   EXHIBIT 17-E
             Sample Change Order Summary




SAMPLE CHANGE ORDER SUMMARY



	Change
	
	Contract
	Amt.
	Amt. Exp.
	Amt.

	Order No.
	Brief Description
	Item Price *
	Part.
	Extra Work **
	Part.




	1
	Traffic Control
	0.00
	0.00
	$4,527.25
	$4,527.25

	
2
	
6” PCC Driveway at
	
255.00
	
255.00
	
0.00
	
0.00


Sta. 41+50 RT.

3	Additional 18" RCP at	96.00	0.00	0.00	0.00
67+70 LT.

	4
	Relocate waterline at 14+25 RT.
	0.00
	0.00
	145.15
	145.15

	
5
	
Adjust Compensation
AC overrun
	
0.00
	
0.00
	
(-832.00)
	
(-832.00)

	
6
	
Delete Valley Gutters
	
(-255.00)
	
(-255.00)
	
0.00
	
0.00

	
	
	
$ 96.00
	
$ 0.00
	
$3,840.40
	
$3,840.40





The amount shown as extra work is to be reported as a supplemental expenditure on the final Detail Estimate. Liquidated Damages/contractors claim: None
Date of completion: 1/2/96

Date of acceptance: 1/5/96

* Amounts shown are included at Bid Prices on Detail Estimate.

** Extra Work (Payment under force account or agreed price).











Distribution: (1) Original-included in Report of Expenditures
(2) Copy retained by Local Agency Project File
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