
State of California Department of Transportation Page 1
06/20/16 Statement of Ongoing Contracts as of 07/01/16

02District

02-LAS-139-30.0/40

02-LAS-139-53.0/57

02-LAS-299-12.2/18.5

02-LAS-395-36.4/47

02-LAS-395-49.5/49.6

02-LAS-395-49.6/0

Fed Aid

20.20

201131

Pgm Code

IN LASSEN AND SHASTA COUNTIES AT

VARIOUS LOCATIONS.

IN LASSEN COUNTY ABOUT 53 MILES

NORTH OF SUSANVILLE FROM 0.9 MILE

SOUTH TO 3.2 MILES NORTH OF HAYDEN

HILL ROAD.

IN LASSEN COUNTY AT AND NEAR BIEBER

FROM PIT RIVER OVERFLOW BRIDGE 07-

0002 TO 0.3 MILE WEST OF BOYD HILL

LOOKOUT ROAD.

IN LASSEN COUNTY AT AND NEAR  MILFORD

FROM 3.0 MILES SOUTH OF  MILFORD

GRADE ROAD TO 1.8 MILES  SOUTH OF

LAKECREST DRIVE.

IN LASSEN COUNTY ABOUT 8 MILES NORTH

OF MILFORD AT THE HONEY LAKE SAFETY

ROADSIDE REST AREA DIR'S EMERGENCY

L.B.

*

Description 

AR CHIP SEAL

AC OVERLAY

AC OVERLAY

INSTALL WELL, PUMP, FILTER, PLUMBING

& ELE

REHABILILATE WASTE WATER SYSTEM

Type Of Work

NORTHWEST PAVING

S.T.RHOADES CONSTRUCTION INC.

EAGLE PEAK ROCK & PAVING

Q & D CONSTRUCTION, INC.

STEWART ENGINEERING, INC.

CAL ELECTRO, INC.

Contractor

REDDING CA 96001

REDDING  CA 96002

ALTURAS  CA 96101

SPARKS  NV 89431

REDDING, CA 96099

REDDING  CA 96002

BLINE, JEFF

YOLTON, JOHN

YOLTON, JOHN

BLINE, JEFF

YOLTON, JOHN

Resident
Engineer

(530)949-2984

(530)257-7382

 

(530)257-7382

(530)949-2984

(530)257-7382

 $1,898,179

 $1,344,206

 $1,110,038

 $3,276,000

 $524,000

 $1,890,029

Bid + CCOs

 $1,539,482

 $524,048

 $0

 $0

 $522,057

 $55,588

Comp To  date

 $0

 $524,048

 $0

 $0

 $0

 $55,588

This Month

06/11/13

02/10/16

03/15/16

03/04/16

04/08/15

01/08/16

Awarded

07/08/13

02/26/16

04/05/16

04/15/16

06/08/15

02/04/16

Approved

06/30/16

07/11/16

01/19/16

11/30/16

Est Comp

 97%

 32%

 0%

 0%

 100%

 16%

%Time

 97%

 38%

 0%

 0%

 100%

 3%

% Work 

SUSPENDED

 

 

 

 

 

Message

02-4F1304

02-0H9404

02-1H0404

02-1H0004

02-0H7104

02-4E6904

Contract 

  

  

  

STPN-H   -(   )P

  

NHPG-000C-(421)E

  

  

  

5258-  E -()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8115 SECLUDED VALLEY DRIVE

8585 COMMERCIAL WAY

886 FITCH RD

1050 S. 21ST STREET

P.O. BOX 990010

3710 ELECTRO WAY

13700 HWY 36E

471-800 DIANE DRIVE

471-800 DIANE DRIVE

13700 HWY 36E

471-800 DIANE DRIVE

RED BLUFF, CA 96080

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

RED BLUFF, CA 96080

SUSANVILLE, CA 96130

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/16 Statement of Ongoing Contracts as of 07/01/16

02District

02-MOD-139-10.7/28

02-MOD-299-52.2/54.7

02-PLU-70-11.2/11.3

02-PLU-70-46.2/53.5

02-PLU-89-8.7/12.9

02-PLU-89-35.5/42.2

Fed Aid

20.20

201130

Pgm Code

IN MODOC COUNTY ABOUT 17 MILES SOUTH

OF NEWELL FROM 0.1 MILE NORTH OF

BOLES ROAD TO 0.1 MILE SOUTH  OF

PEREZ ROAD.

IN MODOC COUNTY NEAR CEDARVILLE  FROM

4.7 MILES WEST TO 2.1 MILES WEST OF

PATTERSON STREET.

IN PLUMAS COUNTY NEAR BELDEN AT 2.3

MILES  WEST OF CHIPPS CREEK  DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY NEAR QUINCY FROM 0.1

MILE WEST OF CLOUGH STREET TO 0.3

MILE WEST OF QUINCY-LAPORTE  ROAD.

IN PLUMAS COUNTY NEAR CRESCENT MILLS

FROM ROUTE 70 TO 0.7 MILE  SOUTH OF

DIXIE CANYON ROAD.

IN PLUMAS COUNTY ABOUT 6 MILES NORTH

OF CANYON DAM FROM 2.4 MILES SOUTH OF

HUMBOLDT ROAD TO ROUTE 36.

Description 

PAVEMENT REHABILATION

PAVEMENT REHAB

REMOVE LOOSE ROCKS FROM SLOPE

AC OVERLAY

REPLACE AC SURFACING

MILL AND FILL

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

DIG IT CONSTRUCTION, INC

SIERRA NEVADA CONSTRUCTION

DIG IT CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

BURNEY  CA 96013

BURNEY  CA 96013

CHESTER, CA 96020

SPARKS  NE 89431

CHESTER  CA 96020

BURNEY  CA 96013

BAILEY, JOHN

JOHNSON, RYAN

JOHNSON, RYAN

Resident
Engineer

(530)949-2340

 

(530)604-5118

 

 

(530)895-5245

 $18,826,000

 $1,146,875

 $485,000

 $2,206,007

 $992,050

 $1,666,231

Bid + CCOs

 $4,937,829

 $0

 $297,123

 $0

 $0

 $1,479,463

Comp To  date

 $4,542,394

 $0

 $0

 $0

 $0

 $1,479,463

This Month

11/24/15

02/24/16

01/22/16

03/30/16

03/11/16

02/17/16

Awarded

12/10/15

03/08/16

04/18/16

04/12/16

03/29/16

03/03/16

Approved

10/14/16

06/14/16

07/08/16

Est Comp

 15%

 0%

 100%

 0%

 0%

 57%

%Time

 26%

 0%

 61%

 0%

 0%

 88%

% Work 

SUSPENDED

 

 

 

 

 

Message

02-4E4404

02-4G2204

02-2H4404

02-1H0104

02-1H0504

02-0H9804

Contract 

NHP-P139-(021)E

  

  

STPP-070 -(131)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 STSTE HWY 89 N

24339 HWY 89 N.

P.O. BOX 494

2055 E. GREG STREET

803 LORRAINE DRIVE

24339 HWY 89 N.

1031 BUTTE STREET

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

REDDING CA 96001

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
06/20/16 Statement of Ongoing Contracts as of 07/01/16

02District

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-39.5/40.8

02-SHA-299-.3/7.1

02-SHA-299-47.5/48.1

02-SHA-299-88.7/89.2

Fed Aid

HA21

HA21

Pgm Code

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 20 MILES  WEST

OF REDDING FROM 0.3 MILE EAST OF

TRINITY COUNTY LINE TO 0.9 MILES WEST

OF CRYSTAL CREEK ROAD

IN SHASTA COUNTY NEAR INGOT FROM 5.0

MILES TO 4.3 MILES WEST OF BUZZARD

ROOST ROAD.

IN SHASTA COUNTY NEAR FALL RIVER

MILLS FROM 2.1 MILES TO 1.5 MILES

WEST OF FALL RIVER GOLF ROAD

Description 

REPLACE BRIDGE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

BRIDGE REPLACEMENT

HIGHWAY REALIGNMENT

CURVE IMPROVEMENT

IMPROVE CLEAR RECOVERY ZONE. WIDEN

Type Of Work

VIKING CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE, INC.

TUTOR SALIBA CORPORATION

STEVE MANNING CONSTRUCTION,

INC.

J. F. SHEA CONSTRUCTION, INC.

S.T. RHOADES CONSTRUCTION,

INC.

Contractor

RANCHO CORDOVA  CA 95742

BENICIA  CA 945101195

SYLMAR CA 91342

REDDING CA 96049

REDDING CA 96049

REDDING  CA 96002

BAILEY, JOHN

RE, SHARI

MENDOZA, SERGIO

ZDENEK, MICHAEL

ZDENEK, MIKE

Resident
Engineer

 

(530)949-2340

(530)238-2971

(530)945-2437

(530)229-0559

(530)229-0559

 $5,747,451

 $25,606,140

 $131,351,670

 $28,608,086

 $2,068,967

 $496,118

Bid + CCOs

 $0

 $2,857,099

 $115,738,851

 $23,608,316

 $937,633

 $442,816

Comp To  date

 $0

 $460,200

 $1,365,524

 $2,207,584

 $331,506

 $25,648

This Month

05/10/16

02/03/16

09/25/09

12/22/14

08/20/15

03/01/16

Awarded

06/02/16

02/17/16

10/14/09

01/12/15

09/02/15

03/22/16

Approved

09/10/18

01/01/17

12/23/16

08/17/16

07/11/16

Est Comp

 0%

 6%

 100%

 39%

 45%

 53%

%Time

 0%

 11%

 88%

 75%

 46%

 89%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

02-4E6404

02-0E0904

02-378904

02-3E4104

02-4E8904

02-4G6504

Contract 

STP-P147-(003)E

NHPI-005 -(   )8

ACBR-0058-(337)N

NHP-P299-(185)E

HSST-P   -(   )P

  

--()

 355-  E -()

  00-58 3-(7N)

--()

9192- E  -()

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

11315 SUNRISE GOLD CIR STE A

3701 MALLARD DRIVE

15901 OLDEN STREET

PO BOX 491660

P. O. BOX 494519

8585 COMMERCIAL WAY

1625 MOTT ROAD

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST. STE

205

MT. SHASTA, CA 96067

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
06/20/16 Statement of Ongoing Contracts as of 07/01/16

02District

02-SHA-910-/0

02-SHA-911-/0

02-SHA-999-999.0/999

02-SIS-3-.4/6.9

02-SIS-5-7.2/0

02-SIS-5-10.7/19.5

Fed Aid
Pgm Code

IN SHASTA COUNTY IN ANDERSON AND

REDDING AT VARIOUS LOCATIONS.

IN SHASTA AND SISKIYOU COUNTIES  AT

VARIOUS LOCATIONS.

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SISKIYOU COUNTY NEAR CALLAHAN FROM

TRINITY COUNTY LINE TO EAST FORK

SCOTT RIVER BRIDGE.

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY IN AND NEAR WEED

FROM 0.2 MILE NORTH OF LAKE STREET

OVERCROSSING TO 0.3 MILE SOUTH OF

ROUTE 265.

Description 

CONSTRUCT HUB

INSTALL RUMBLE STRIPS

ASPHALT RUBBER SEAL COAT

CHIP SEAL

IMPROVE TRUCK INSPECTION FACILITY

ROADWAY REHABILITATION

Type Of Work

CAL ELECTRO, INC.

CENTRAL STRIPING SERVICE, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC.

AMERICAN PAVEMENT SYSTEMS,

INC.

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 96002

RANCHO CORDOVA CA 95742

MCCLELLAN  CA 95652

MODESTO  CA 95354

CHICO  CA 95973

REDDING  CA 96049

STEPPAT, JEFF O.

ZDENEK, MIKE

MALLORY, NICOLE

MALLORY, NICOLE

Resident
Engineer

 

(530)227-7336

(530)229-0559

 

(530)605-5871

(530)235-9814

 $989,748

 $556,330

 $2,104,996

 $677,689

 $5,989,908

 $24,782,355

Bid + CCOs

 $0

 $2,300

 $463,683

 $0

 $164,663

 $1,872,935

Comp To  date

 $0

 $0

 $463,683

 $0

 $164,663

 $1,221,157

This Month

04/04/16

08/13/15

02/18/16

02/18/16

02/11/16

12/18/15

Awarded

04/25/16

09/03/15

03/03/16

03/03/16

02/25/16

01/07/16

Approved

07/12/16

07/20/16

09/29/17

10/01/17

Est Comp

 0%

 0%

 27%

 0%

 17%

 13%

%Time

 0%

 0%

 22%

 0%

 3%

 7%

% Work 

 

SUSPENDED

 

 

 

 

Message

02-4G8404

02-0H2904

02-0H9704

02-0H9604

02-2E8004

02-4G8204

Contract 

  

  

STP-X002-(039)E

  

  

STPI-005 -(   )9

  

  

--()

  

  

 175-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

3710 ELECTRO WAY

3489 LUYUNG DR.

4522 PARKER AVE BLDG700 #350

1012 11TH STREET STE 1000

5237 MALLARD ESTATES ROAD

P.O. BOX 494519

1625 MOTT ROAD

1031 BUTTE ST., STE.

205

1031 BUTTE STREET

1625 MOTT ROAD,

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
06/20/16 Statement of Ongoing Contracts as of 07/01/16

02District

02-SIS-5-68.3/0

02-SIS-96-26.7/26.7

02-SIS-96-65.6/65.8

02-SIS-96-/77.5

02-SIS-161-2.7/4.5

02-SIS-161-9.0/15

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SISKIYOU COUNTY ABOUT 19 MILES

NORTH OF YREKA AT HILT ROAD OVER-

CROSSING.

IN SISKIYOU COUNTY ABOUT 14 MILES

WEST OF HAPPY CAMP AT 1.1 MILE EAST

OF BECK RANCH ROAD  DIR'S EMERGENCY

F.A.

IN SISKIYOU COUNTY NEAR HAMBURG  FROM

4.4 MILES EAST TO 4.7 MILES EAST OF

KLAMMATH RIVER BRIDGE DIR'S EMERGENCY

L.B.

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM SHASTA COUNTY LINE TO

0.2 MILE NORTH OF KLAMATH RIVER

BRIDGE 02-0117.

IN SISKIYOU COUNTY ABOUT 5 MILES EAST

OF DORRIS FROM 2.7 MILES EAST TO 4.5

MILES EAST OF ROUTE  97.

IN SISKIYOU COUNTY ABOUT 6 MILES WEST

OF TULELAKE FROM 2.2 MILES  WEST TO

3.9 MILE EAST OF FUGATE  ROAD.

Description 

REPLACE BRIDGE

REMOVE AND DISPOSAL OF SLIDE

MATERIAL

RE-ESTABLISH ROADWAY AND TRAFFIC

CONTROL

BRIDGE MAINTENANCE

PAVEMENT REHABILATION

COLD IN PLACE RECYCLE

Type Of Work

J. F. SHEA CONSTRUCTION, INC.

HAYES & SONS INC.

STEELHEAD CONSTRUCTORS, INC.

SANTA MARGARITA CONSTRUCTION

CORPORATION

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

REDDING CA 96049

HAPPY CAMP, CA 96039

PALO CEDRO, CA 96073

TEMPLETON CA 93465

BURNEY  CA 96013

BURNEY  CA 96013

LOADER, MARK

BAILEY, JOHN

MALLORY, NICOLE

BLINE, JEFF

STEPPAT, JEFF

STEPPAT, JEFF

Resident
Engineer

(530)276-7541

(530)949-2340

(530)235-9814

(530)440-5157

(530)227-7336

(530)227-7336

 $4,731,659

 $585,000

 $1,585,000

 $6,624,092

 $1,167,761

 $1,995,995

Bid + CCOs

 $3,042,234

 $0

 $1,196,487

 $6,978,832

 $0

 $0

Comp To  date

 $101,435

 $0

 $0

 $0

 $0

 $0

This Month

05/15/15

12/31/15

01/29/16

02/22/13

02/24/16

03/01/16

Awarded

06/09/15

05/05/16

05/10/16

03/12/13

03/08/16

03/17/16

Approved

09/20/16

06/30/16

05/30/16

Est Comp

 74%

 0%

 100%

 93%

 0%

 0%

%Time

 64%

 0%

 75%

 100%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

02-3E7304

02-2H3004

02-2H1204

02-2E2914

02-4E8004

02-1H0304

Contract 

STPI-005 -(173)E

  

  

HSTP-P096-(051)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

P.O. BOX 494519

P.O. BOX 258

P.O. BOX 997

P O BOX 357

24339 HWY 89 N.

24339 STATE HWY 89 N

1031 BUTTE STREET

1625 MOTT ROAD

1625 MOTT ROAD

1555 E MAIN STREET

1625 MOTT RD.

1625 MOTT RD.

REDDING CA 96001

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

QUINCY, CA 95971

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
06/20/16 Statement of Ongoing Contracts as of 07/01/16

02District

02-SIS-910-/0

02-TEH-5-10.5/0

02-TEH-5-24.8/26.7

02-TEH-32-21.5/24.9

02-TRI-3-40.0/41.5

02-TRI-3-/4.8

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY ON ROUTE 96 FROM

0.2 MI WEST OF KLAMATH RIVER BRIDGE

TO 1.0 MI W. OF LUMGREY CREEK AND ON

RTE 97 FROM 0.1 MI S.

IN TEHAMA COUNTY NEAR CORNING AT

CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY IN RED BLUFF AT

VARIOUS LOCATIONS FROM 0.5 MILE SOUTH

OF SOUTH MAIN STREET  OVERCROSSONG TO

0.3 MILE NORTH OF ROU

IN TEHAMA COUNTY ABOUT 15 MILES  EAST

OF FOREST RANCH FROM DEER CREEK

BRIDGE TO ROUTE 36

IN TRINITY COUNTY ABOUT 10 MILES N.

OF WEAVERVILLE ON ROUTE 3 FROM 1.4

MILES SOUTH TO 02 MILES N. OF SLATE

CREEK RD DIR'S EMERGENC

IN TRINITY COUNTY AT AND NEAR PEANUT

FROM ROUTE 36 TO 0.1 MILE NORTH OF

DOBBINS GULCH BRIDGE.

Description 

RUBBER SEAL COAT/REPLACE SURFACING

REBUILD N/B & S/B FACILITIES AT

COLD PLANE AND PAVE RAMPS

CAPM PAVEMENT PRESERVATION

RE-ESTABLISH HIGHWAY

AC OVERLAY

Type Of Work

TELFER PAVEMENT TECHNOLOGIES,

LLC.

RANDY HILL CONSTRUCTION, INC

TULLIS, INC.

DIG IT CONSTRUCTION, INC.

TULLIS, INC.

TULLIS, INC.

Contractor

MCCLELLAN  CA 95652

CHICO CA 95973

REDDING CA 960019604

CHESTER  CA 96020

REDDING, CA 96049

REDDING  CA 96001

GRANADOS, ANTHONY

GRANADOS, ANTHONY

JOHNSON, RYAN

GREWAL, MANDHIR

ANWAR,TOFAEL

Resident
Engineer

 

(530)527-8417

(530)949-1611

(530)895-5245

(530)604-5107

(530)605-5862

 $1,620,953

 $5,543,917

 $894,007

 $908,971

 $9,985,000

 $1,030,486

Bid + CCOs

 $0

 $2,217,133

 $956,433

 $948,040

 $5,917,895

 $0

Comp To  date

 $0

 $446,210

 $122,310

 $733,717

 $0

 $0

This Month

03/11/16

07/08/15

09/29/15

01/25/16

03/16/16

02/18/16

Awarded

03/22/16

08/19/15

10/14/15

02/09/16

05/19/16

03/03/16

Approved

03/24/17

06/21/16

06/21/16

06/30/16

05/09/16

Est Comp

 0%

 35%

 97%

 97%

 69%

 0%

%Time

 0%

 40%

 99%

 99%

 59%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-0H9504

02-0E3604

02-4F7104

02-4G3304

02-2H5604

02-0H9904

Contract 

STP-X093-(008)E

HSI-PIG -(05 )8

  

  

  

  

--()

4E--()

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

4522 PARKER AVE BD 700 STE 35

5237 MALLARD ESTATES ROAD

P.O. BOX 493416

803 LORRAINE DRIVE

P.O. BOX 493416

16951 CLEAR CREEK ROAD

13700 HIGHWAY 36E

13700 HWY 36E

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

1031 BUTTE STREET

RED BLUFF, CA 96080

RED BLUFF, CA 96080

CHICO, CA 95928

REDDING, CA 96001

REDDING, CA 96001

Accepted

06/21/16

Location
Storm Water
Plan



State of California Department of Transportation Page 7
06/20/16 Statement of Ongoing Contracts as of 07/01/16

02District

02-TRI-36-9.2/15.8

02-TRI-299-.4/.8

02-TRI-299-12.3/12.9

02-TRI-299-12.3/12.9

02-TRI-299-12.3/12.9

02-TRI-299-23.3/23.3

Fed Aid

HB1

20.20

201130

HB1

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR FOREST GLEN

FROM 0.2 MILE WEST OF SOUTH FORK

MOUNTAIN ROAD TO 0.9 MILE WEST OF

GLEN CREEK ROAD.

IN TRINITY COUNTY NEAR SALYER FROM

0.7 MILE TO 0.2 MILE WEST OF

CAMPBELL RIDGE ROAD

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD.

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY  NEAR DEL LOMA AT

BIG FRENCH CREEK ROAD DIR'S EMERGENCY

L.B.

Description 

AC OVERLAY

CURVE IMPROVEMENT WITH HMA OVER AB

REMOVE LOOSE SOIL GRADE SLOPE

CURVE IMPROVEMENT

REMOVE LOOSE SOIL FROM FAILED SLOPE

REMOVE ROCKS AND SOIL FROM ROADWAY

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

STEELHEAD CONSTRUCTORS INC

J.F. SHEA CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Contractor

REDDING  CA 96049

PALO CEDRO CA 96073

REDDING, CA 96002

REDDING CA 96049

REDDING, CA 96049

REDDING, CA 96049

ANWAR, TOFAEL

ZIMMERER, JEFFREY

BLINE, JEFF

BLINE, JEFF

BLINE, JEFF

ANWAR, TOFAEL

Resident
Engineer

(530)605-5862

(707)498-3207

(530)629-3135

(530)629-3135

(530)949-2984

(530)605-5862

 $2,174,809

 $4,287,023

 $1,285,000

 $5,405,324

 $3,435,000

 $2,460,000

Bid + CCOs

 $0

 $4,181,735

 $699,213

 $4,651,550

 $0

 $713,966

Comp To  date

 $0

 $0

 $127,604

 $53,786

 $0

 $713,966

This Month

04/13/16

07/19/13

11/20/15

09/24/14

01/15/16

01/28/16

Awarded

05/02/16

08/07/13

02/16/16

10/08/14

05/05/16

04/18/16

Approved

06/13/16

06/30/16

07/18/16

11/10/16

Est Comp

 0%

 100%

 100%

 94%

 0%

 94%

%Time

 0%

 100%

 54%

 77%

 0%

 29%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

02-1H0204

02-2E3504

02-2H2304

02-3E7904

02-2H4504

02-2H0904

Contract 

  

HSNH-P299-(175)E

  

HSNH-P299-(182)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

17400 CLEAR CREEK ROAD

P O BOX 997

17400 CLEAR CREEK ROAD

P. O. BOX 494519

P.O. BOX 494519

P.O. BOX 492335

1031 BUTTE STREET

5065 BOYD ROAD, STE H

1635 UNDERWOOD MTN

1635 UNDERWOOD MTN.

13700 HWY 36E

1031 BUTTE STREET

REDDING, CA 96001

ARCATA, CA 95521

BURNT RANCH, CA 95527

BURNT RANCH, CA 95527

RED BLUFF, CA 96080

REDDING, CA 96001

Accepted

06/15/16

Location
Storm Water
Plan
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02District

02-TRI-299-36.9/53.5

02-TRI-299-49.9/49.9

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.20

201131

Pgm Code

IN TRINITY COUNTY AT AND NEAR

JUNCTION CITY AND WEAVERVILLE FROM

NORTH FORK TRINITY RIVER BRIDGE TO

0.1 MILE EAST OF INDUSTRIAL PA

IN TRINITY COUNTY AT WEAVERVILLE AT

1.3 MILES EAST OF  GLENNISON GAP ROAD

DIR'S EMERGENCY L.B.

IN SHASTA AND SISKIYOU COUNTIES ON

ROUTE 5 FROM HARTNELL AVENUE

OVERCROSSING TO GIBSON ROAD

OVERCROSSING AND ON ROUTE 5 FROM SISK

VARIOUS COUNTIES,  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN BUTTE, LASSEN, PLUMAS, AND SHASTA

COUNTIES AT VARIOUS

IN LASSEN, SHASTA, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS.

Description 

HMA PAVING, ADA RAMPS, POLY CONCRTE

CONSTRUCT ROCK BUTTRESS AND SHOULDER

POLYESTER CONCRETE OVERLAY

REPLACE IRRIGATION SYSTEMS

WIDEN, PAVE & LIGHTING

REPLACE PAVEMENT MARKERS.

Type Of Work

MERCER-FRASER COMPANY

MERCER FRASER COMPANY

J. F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

CAL STRIPE INC.

Contractor

EUREKA CA 95502

EUREKA, CA 95502

REDDING CA 96049

BURNEY, CA 96013

REDDING CA 96049

COLTON  CA 92324

GREWAL, MANDHIR

GREWAL, MANDHIR

BAILEY, JOHN

LOADER, MARK

GRANADOS, ANTHONY

ALEXANDER, NATHAN

Resident
Engineer

(530)229-0542

(530)604-5107

(530)235-9806

(530)225-3073

(530)527-8417

(530)225-2922

 $9,730,304

 $595,000

 $4,067,419

 $555,000

 $2,959,196

 $309,500

Bid + CCOs

 $2,149,841

 $589,887

 $2,725,697

 $517,397

 $1,940,270

 $279,054

Comp To  date

 $19,596

 $0

 $142,464

 $0

 $287,506

 $0

This Month

06/25/15

03/04/16

07/06/15

04/08/15

06/30/15

02/05/16

Awarded

07/16/15

05/26/16

07/23/15

06/08/15

08/04/15

02/25/16

Approved

09/14/16

04/04/16

09/01/16

03/28/16

08/12/16

05/25/16

Est Comp

 51%

 48%

 41%

 100%

 72%

 100%

%Time

 22%

 99%

 66%

 93%

 63%

 100%

% Work 

SUSPENDED

 

SUSPENDED

OVER RUN

 

COMPLETED

Message

02-3E7714

02-2H5304

02-4F6104

02-0H7004

02-4E8124

02-1H1204

Contract 

STP-P299-(189)E

  

NHP-000C-(397)E

  

ACST-P000-(396)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1006

P.O. BOX 1006

P.O. BOX 494519

24339 STATE HWY 89N

P.O. BOX 493416

2040 E. STEEL ROAD

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT ROAD

1745 S. MAIN STREET

13700 HWY 36E

1031 BUTTE STREET,

STE. 205

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

YREKA, CA 96097

RED BLUFF, CA 96080

REDDING, CA 96001

Accepted

05/26/16

Location
Storm Water
Plan
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02District

 $15,787,768 $196,964,922 $342,108,491

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.80

315000

20.20

201130

Pgm Code

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS.

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY F.A.

SIS, SHA  TEH I-5   VARIOUS   DIR'S

EMERGENCY L.B.

Description 

INSTALL OVERHEAD/ROADSIDE SIGNS

INSTALL WELLS, PUMPS, FILTERS

GRIND BRIDGE SURFACE

UPGRADE IRRIGATION SYSTEMS

Type Of Work

CORAL CONSTRUCTION COMPANY

CAL ELECTRO, INC.

TULLIS, INC.

MEYERS EARTHWORK, INC.

Contractor

WILSONVILLE  OR 97070

REDDING, CA 96002

REDDING, CA 96049

REDDING, CA 96049

ALEXANDER, NATHAN

BAILEY, JOHN

GRANADOS, ANTHONY

MALLORY, NICOLE

Resident
Engineer

(530)225-2922

(530)235-9806

(530)949-1611

(530)605-5871

 $1,959,002

 $735,000

 $685,000

 $449,000

Bid + CCOs

 $360,308

 $471,093

 $541,235

 $442,737

Comp To  date

 $197,715

 $0

 $0

 $0

This Month

02/05/16

09/22/14

01/29/16

09/10/15

Awarded

02/25/16

11/06/14

04/06/16

10/30/15

Approved

11/04/16

06/29/16

06/20/16

04/29/16

Est Comp

 28%

 100%

 93%

 100%

%Time

 18%

 64%

 79%

 99%

% Work 

 

OVER RUN

 

OVER RUN

Message

02-0H2104

02-0H5204

02-2H0804

02-1H9604

Contract 

HSST-PG  -(   )0

  

  

  

C417-  E -()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

PO BOX 347

3710 ELECTRO WAY

P.O. BOX 493416

P.O. BOX 493730

1031 BUTTE STREET,

STE. 205

1625 MOTT ROAD

13700 HWY 36E

1031 BUTTE STREET

REDDING, CA 96001

MT. SHASTA, CA 96067

RED BLUFF, CA 96080

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



02-4F1304

02-0H9404

02-1H0404

02-1H0004

02-0H7104

02-4E6904

02-4E4404

02-4G2204

02-2H4404

02-1H0104

02-1H0504

02-0H9804

02-4E6404

02-0E0904

02-378904

02-3E4104

02-4E8904

02-4G6504

02-4G8404

02-0H2904

02-0H9704

02-0H9604

Contract

02-LAS-139-30.0/40

02-LAS-139-53.0/57

02-LAS-299-12.2/18.5

02-LAS-395-36.4/47

02-LAS-395-49.5/49.6

02-LAS-395-49.6/0

02-MOD-139-10.7/28

02-MOD-299-52.2/54.7

02-PLU-70-11.2/11.3

02-PLU-70-46.2/53.5

02-PLU-89-8.7/12.9

02-PLU-89-35.5/42.2

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-39.5/40.8

02-SHA-299-.3/7.1

02-SHA-299-47.5/48.1

02-SHA-299-88.7/89.2

02-SHA-910-/0

02-SHA-911-/0

02-SHA-999-999.0/999

02-SIS-3-.4/6.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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02-3E7304

02-2E8004

02-4G8204

02-2H3004

02-2H1204

02-2E2914

02-4E8004

02-1H0304

02-0H9504

02-0E3604

02-4F7104

02-4G3304

02-2H5604

02-0H9904

02-1H0204

02-2E3504

02-2H2304

02-3E7904

02-2H4504

02-2H0904

02-3E7714

02-2H5304

Contract

02-SIS-5-68.3/0

02-SIS-5-7.2/0

02-SIS-5-10.7/19.5

02-SIS-96-26.7/26.7

02-SIS-96-65.6/65.8

02-SIS-96-/77.5

02-SIS-161-2.7/4.5

02-SIS-161-9.0/15

02-SIS-910-/0

02-TEH-5-10.5/0

02-TEH-5-24.8/26.7

02-TEH-32-21.5/24.9

02-TRI-3-40.0/41.5

02-TRI-3-/4.8

02-TRI-36-9.2/15.8

02-TRI-299-.4/.8

02-TRI-299-12.3/12.9

02-TRI-299-12.3/12.9

02-TRI-299-12.3/12.9

02-TRI-299-23.3/23.3

02-TRI-299-36.9/53.5

02-TRI-299-49.9/49.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02-4F6104

02-0H7004

02-4E8124

02-1H1204

02-0H2104

02-0H5204

02-2H0804

02-1H9604

Contract

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

Page
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $342,108,491  $196,964,922

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $22,162,899

 $48,711,900

 $271,233,691

 Bid + CCO

 $4,553,794

 $18,245,389

 $174,165,739

 Work Comp

District Total:

-S-

-SH-



02

District

 $4,596,523

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $4,596,523


	02

