
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-19.0/23.9 NEAR CHICO FROM LA CASTANA DRIVE TO BALDWIN CONTRACTING COMPANY, $2,460,864 03/10/16 0%
03-0G1104 
STP-P032-(043) 

NOPEL AVE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$0
 $0

03/22/16 
0%

--() 
1764 SKYWAY 

CHICO CA 95928 

03-BUT-32-30.9/31 IN BUTTE COUNTY NEAR CHICO AT 2.8 BALDWIN CONTRACTING CO. INC STEINER, BRIAN $385,000 03/21/16 0%
03-1H5104 MILES EAST OF PLATT MOUNTAIN ROAD 

DIR'S EMERGENCY F.A. 

DBA KNIFE RIVER CONSTRUCTION 

1764 SKYWAY ROAD 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$0
 $0

06/08/16 
0%

REMOVE AND REPLACE FAILED EASTBOUND CHICO, CA 95928 (530)218-3679 
LANE 

20.20 

201130 

03-BUT-70-14.8/14.8 IN BUTTE COUNTY IN OROVILLE AT F.D. THOMAS, INC. $1,284,575 03/25/16 0%
03-0G2904 FEATHER RIVER BRIDGE 

PAINT 2 BRIDGES CENTRAL POINT OR 97502 

217 BATEMAN DR. $0
 $0

04/15/16 
0%

03-BUT-70-24.3/0 ABOUT 9.5 MILES EAST OF OROVILLE AT VIKING CONSTRUCTION COMPANY, HARGROVE, BEN $2,699,966 05/18/15 35%
03-0F6904 
BRST-P070-(100)E 

--() 

FLAG CANYON CREEK BRIDGE 12-140 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,493,742
 $280,365

06/11/15 
11/07/16 

55%

HA21 

03-BUT-99-30.1/T37.5 IN AND NEAR CHICO FROM 0.5 MILE BALDWIN CONTRACTING COMPANY, HARGROVE, BEN $9,142,102 09/29/15 71%
03-2F3304 
NHP-P099-(586) 

--() 

SOUTH OF SKYWAY OVERCROSSING TO 0.2 

MILE SOUTH OF GARNER LANE 

RHMA-O (OGFC) AND HMA-A OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$7,380,530
 $1,850,964

10/14/15 
07/20/16 

80%

SUSPENDED 
CHICO CA 95928 

HA22 

03-BUT-99-33.8/35.3 IN BUTTE COUNTY ON ROUTE 99 FROM 0.05 AERCO PACIFIC, INC. SAGER, JANET $795,000 08/17/15 0% 
03-0H9404 MILE SOUTH OF LINDO CHANNEL TO E 

LASSEN AVENUE UNDERCORSSING DIR'S RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD. 

STE 120 

$647,805 
$182,072 

10/27/15 
08/31/16 

81% 

EMERGENCY L.B. SACRAMENTO, CA 95834 

20.20 
INSTALL IRRIGATION LINES (916)263-4912

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-40.6/40.8 NEAR CHICO AT THE ROCK CREEK BRIDGE VIKING CONSTRUCTION COMPANY, STEINER, BRIAN $3,130,144 05/13/15 0%
03-1F4204 
HSNH-P099-(582)E 

--() 

#12-27 

SHOULDER WIDENING ON STRUCTURE 

INC. 

RANCHO CORDOVA 

P. O. BOX 1508 

CA 95741 (530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$217,153
 $0

06/09/15 
02/02/17 

7%

HB1 

03-BUT-162-18.0/22.7 IN BUTTE COUNTY IN AND NEAR OROVILLE VINTAGE PAVING COMPANY, INC $1,147,082 02/05/16 0%
03-0G3604 FROM LOWER WYANDOTTE ROAD TO SADDLE 

DRIVE WINTERS CA 95694 

119 MAIN ST $0
 $0

02/18/16 
0%

RUBBERIZED HOT MIX ASPHALT (GAP SUSPENDED 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-COL-45-24.6/28.8 IN COLUSA COUNTY ABOUT 4.4 MILES BALDWIN CONTRACTING COMPANY, $2,030,413 03/22/16 0%
03-0G4704 NORTH OF COLUSA FROM MAXWELL ROAD TO 

0.5 MILE NORTH OF PACKER ROAD 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$0
 $0

04/05/16 
0%

COLD IN-PLACE RECYCLING & 1764 SKYWAY 

CHICO CA 95928 

03-ED-49-14.9/15.1 IN PLACERVILLE, AT THE INTERSECTION ROBERT J. FRANK CONSTRUCTION NANUGONDA, VEERA $879,989 09/04/15 13%
03-2F6004 OF SPRING STREET AND ROUTE 50; ALSO 

AT THE INTERSECTION OF SPRING STREET REDDING CA 96003 

2806 TARMAC ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$174,030
 $172,530

09/23/15 
09/15/16 

20%

AND COLOMA STREET. (530)218-4803 
UPGRADE CURB RAMPS, SIDEWALK AND 

HB71 

03-ED-49-20.2/20.4 IN EL DORADO COUNTY ABOUT 4.7 MILES CCFG CONSTRUCTION WOODRUFF, JARRETT $254,630 03/30/16 0% 
03-2F4004 NORTH OF PLACERVILLE AT 2.5 MILE 

SOUTH OF JUNCTION ROUTE 153 WEST. SONORA CA 95370 

393 MORNING STAR DR 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0 
$0 

05/02/16 
07/21/16 

0% 

______________ (916)416-7548
INSTALL UNDERGROUND PIPES 

HA42 



   

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

03District 

03-ED-50-36.7/0 

Fed Aid 

20.20 

Pgm Code 

03-0H1304 

Contract 
Location 

Storm Water 
Plan 

IN ED CO NEAR POLLOCK PINES ON ROUTE 

50 AT BRIDAL VEIL FALLS DIR'S 

EMERGENCY F.A. 

Description 

CULVERT REPAIR 

Type Of Work 

R A NEMETZ CONSTRUCTION CO., 

INC. 

Contractor 

GALT, CA 95632 

P.O. BOX 5306 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)218-4803 

3065 BLAIRS LANE, 

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$385,000

Bid + CCOs

 $195,987

Comp To date

 $0

This Month 

11/14/14 

Awarded 

01/15/15 

Approved 

03/23/15 

Est Comp
Accepted 

0%

%Time

 51%

% Work 
Message 

201130 

03-ED-89-8.6/13.8 
03-1A8424 
STP-P089-(109)E 

--() 

IN AND NEAR SOUTH LAKE TAHOE FROM 

ROUTE 50 TO CASCADE ROAD 

STORM WATER QUALITY IMPROVEMENTS 

QUALCON CONTRACTORS INC. 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$12,055,091
 $9,520,900
 $1,126,044

09/26/14 
10/10/14 
09/21/16 

70%

 77%

HA42 

HA22 

HB4N 

03-ED-89-13.8/18 

HA42 

03-1A8434 
STP-P089-(112) 

--() 

NEAR SOUTH LAKE TAHOE FROM CASCADE 

ROAD TO UPPER EMERALD BAY ROAD 

COLD PLAN AC/HMA CONCRETE/CULVERT 

DON GARCIA EXCAVATING & 

PAVING, INC. 

SOUTH LAKE TAHOE CA 96158 

P O BOX 7176 

MONTPLAISIR, JARET 

(530)682-5837 

10960 WEST RIVER ST. 

STE 101A 

TRUCKEE, CA 96161 

$8,213,747
 $1,754,457
 $686,048

09/09/15 
10/14/15 
07/27/17 

18%

 21%

HA22 

HB4N 

03-ED-89-24.9/27.2 

HA42 

03-1A8454 
STP-P089-(114) 

--() 

NEAR TAHOMA FROM MEEKS CREEK BRIDGE 

TO WILSOM AVENUE. STORM WATER 

MITIGATION 

COLD PLANE, HMA, CULVERT REHAB 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

24207 COUNTY ROAD 100A 

MONTPLAISIR, JARET 

(530)682-3562 

10960 W. RIVER ST, 

STE 101A 

TRUCKEE CA 96161 

$4,198,816
 $3,789,257

 $0

01/14/15 
02/03/15 
06/09/16 

100%

 100%

COMPLETED 
06/15/16 

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000 
$181,787 

$0 

05/13/11 
11/03/11 
06/23/11 

67% 

100% 

20.20 

201130 



   

  

  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-193-23.4/23.3 

20.20 

201130 

03-1H4804 
IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAL RIVER BRIDGE DIR'S EMERGENY 

F.A. 

REPLACE FAILED GABION WALL WITH 

SOLDIER PI 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

ALTERTON, NATHAN 

(530)957-1110 

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$1,985,000
 $829,220
 $829,220

01/30/16 
05/11/16 
07/15/16 

0%

 42%

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5-24.8/28.6 

HA42 

03-0F3704 
IMNH-P -( )0 

7097- -() 

IN GLENN COUNTY NEAR ORLAND AT 

VARIOUS LOCATIONS FROM COUNTY ROAD 16 

OVERCROSSING TO COUNTY ROAD 3 

OVERCROSSING 

LOWER ROADWAY PROFILE TO IMPROVE 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

CHICO CA 95928 

1764 SKYWAY 

STEINER, BRIAN 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO CA 95928 

$4,625,438
 $3,082,100
 $1,024,640

12/02/15 
12/17/15 
09/22/16 

36%

 70%

03-GLE-32-1.3/4.3 
03-0G3804 

IN GLENN COUNTY IN AND NEAR ORLAND 

FROM M1/2 TO 0.3 MILE WEST OF COUNTY 

RR. 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCT 

$900,822
 $0
 $0

03/10/16 
03/22/16 

0%

 0%

RHMA OVERLAY 1764 SKYWAY 

HM1 
CHICO CA 95928 

03-NEV-20-25.8/32 
03-4M4504 

IN NEVADA COUNTY NEAR NEVADA CITY AT 

VARIOUS LOCATIONS FROM 2.5 MILES EAST 

OF SCOTTS FLAT ROAD TO 0.2 MILE EAST 

MICHELS CORPORATION DBA 

MICHELS PIPELINE CONSTRUCTION 

PUSTOV, MICHAEL 

1715 16TH STREET SE 
138 NEW MOHAWK RD, 

STE B 

$349,941
 $0
 $0

03/14/16 
04/05/16 

0%

 0%

HM2C 

OF WASHINGTON ROA 

CULVERT REHABILITATION 

SALEM OR 97302 

(916)208-9974 

NEVADA CITY, CA 95959 

03-NEV-49-15.1/21.8 
03-0G3304 
STP-P049-(168) 

--() 

IN NEVADA COUNTY IN AND NEAR NEVADA 

CITY FROM 0.1 MILE SOUTH OF COYOTE 

STREET TO OLD DOWNIEVILLE HIGHWAY AND 

FROM 0.1 MILE SOUTH O 

RUBBERIZED HOT MIX ASPHALT - GAP 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

JOHNSON, JEFF 

(530)632-6714

4522 PARKER AVE BLDG700 ST350 
138 NEW MOHAWK RD., 

STE. B 

NEVADA CITY, CA 95959 

$2,114,888 
$1,177,233 
$853,773 

03/10/16 
03/22/16 
07/13/16 

60% 

57% 



  

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 03 

03-PLA-65-4.8/12.5 

Fed Aid 
Pgm Code 

03-4F0204 

Contract 

NHP-PO65-(103) 

--() 

Location 
Storm Water 
Plan 

IN PLACER COUNTY FROM ROUTE 65/80 

SEPARATION IN ROSEVILLE TO 0.3 MILE 

NORTH OF TWELVE BRIDGES DRIVE 

OVERCROSSING IN LINCOLN 

Description 

RHMA-O (OGFC) AND HMA-A OVERLAY 

Type Of Work 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

DELONG, ERIC 

Resident 
Engineer 

(916)624-2932 

2520 WARREN DRIVE, 

STE. A 

ROCKLIN, CA 95677 

$6,574,432

Bid + CCOs

 $3,118,436

Comp To date

 $318,893

This Month 

12/16/15 

Awarded 

01/07/16 

Approved 

08/08/16 

Est Comp
Accepted 

28%

%Time

 47%

% Work 
Message 

03-PLA-80-8.1/37.8 

HA21 

03-3E1004 
BHIM-0803-(243)E 

--() 

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

CLARK, MARTIN 

(530)218-4832 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$22,523,540
 $20,929,063
 $1,172,885

01/28/14 
02/21/14 
07/06/16 

83%

 91%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-35.1/38 
03-1F4004 
NHIM-D -( )0 

4194- -() 

IN PLACER COUNTY NEAR COLFAX FROM 

LONG RAVINE UP TO 0.4 MILES EAST OF 

MAGRA ROAD OVERCROSSING 

WIDENING EASTBOUND ROADWAY 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95661 

400 SUNRISE AVE. 

CLARK, MARTIN 

33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$32,276,146
 $263,521
 $263,521

03/10/16 
04/05/16 
08/07/17 

6%

 1%

HB4N 
(530)218-4832 

03-PLA-80-54.7/54.7 
03-1H4904 

IN PLACER COUNTY NEAR EMIGRANT GAP 

AT PUTTS LAKE UNDERCROSSING DIR'S 

EMERGNECY F.A. 

REPLACE CROSS CULVERT 

LORANG BROTHERS CONSTRUCTION, 

INC. 

COLFAX, CA 95713 

ZINK, PHIL 

1175 S. AUBURN STREET 
33 DEPOT ST. P.O. 

1807 

COLFAX, CA 95713 

$295,000
 $152,995

 $0

02/11/16 
04/20/16 
03/01/16 

88%

 52%

20.20 
(530)628-7747 

201130 

03-PLA-80-69.3/69.8 
03-0G3504 

IN PLACER COUNTY NEAR KINGVALE FROM 

0.1 MILE EAST OF KINGVALE 

UNDERCROSSING TO NEVADA COUNTY LINE 

INDIVIDUAL SLAB REPLACEMENT (RAPID 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

WARD, DONALD 

(916)801-3478

4600 NORTHGATE BLVD. SUITE 10 
33 DEPOT STREET 

COLFAX, CA 95713 

$466,482 
$456,949 
$454,949 

02/17/16 
03/08/16 
06/28/16 
06/28/16 

81% 

98% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

03District 

03-PLA-89-9.0/12.5 

Fed Aid 
Pgm Code 

03-0G4504 

Contract 

STP-P089-(117) 

--()

Location 
Storm Water 
Plan 

IN PLACER COUNTY NEAR TAHOE CITY FROM 

0.5 MILE NORTH OF ROUTE 28 TO 0.1 

MILE NORTH OF ALPINE MEADOWS ROAD 

Description 

COLD PLANE ASPHALT CONCRETE 

Type Of Work 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

JOHNSON, JEFF 

Resident 
Engineer 

(916)632-6714 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,280,397

Bid + CCOs

 $4,925

Comp To date

 $4,925

This Month 

03/25/16 

Awarded 

04/15/16 

Approved 

08/16/16 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

ISKIN, ROY 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$35,103,505
 $22,383,563
 $1,640,095

04/10/12 
04/27/12 
10/18/16 

76%

 65%

SUSPENDED 

03-PLA-193-4.4/5.4 

HB1 

03-4E8604 
HSST-P -(193) 

2--() 

--() 

NEAR LINCOLN FROM 0.1 MILE WEST TO 

0.9 MILE EAST OF CLARK TUNNEL ROAD 

CURVE IMPROVEMENTS AND WIDENING 

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

4401 DULUTH AVE 

OULAD-DAOUD, BRAHIM 

(916)624-2851 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN CA 95677 

$5,596,862
 $1,522,702
 $511,116

09/08/15 
09/23/15 
01/11/17 

31%

 28%

03-PLA-267-/6.8 

HA22 

03-2F2904 
STP-P267-(022) 

--() 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB 

LINE TEICHERT CONSTRUCTION 

DAVIS CA 95616 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,252,838
 $3,213,272

 $0

12/08/14 
12/31/14 
04/27/16 
06/22/16 

90%

 93%

03-SAC-5-1.0/1 
03-3F8304 
STP-000C-(428) 

--() 

IN NINE COUNTIES (BUTTE, COLUSA, EL 

DORADO, NEVADA, PLACER, SACRAMENTO, 

SUTTER, YUBA AND YOLO) AND ON ELEVEN 

ROUTES (5,28,32,50,51 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

1600 AUBURN BLVD 

$2,585,110
 $0
 $0

03/25/16 
04/25/16 

0%

 0%

03-SAC-5-15.8/16.9 

20.20 

201130 

03-1H4304 
IN SACRAMENTO COUNTY IN SCARAMENTO 

FROM 0.15 MILE NORTH OF THE 5/160 

SEPARATION TO0.26 MILE SOUTH OF THE 

FLORIN RD OVERCROSSDIR'S 

MEDIAN BARRIER AND TRAFFIC CONTROL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

GREYDANUS, WILLIAM 

(916)710-0286

2777 DEL MONTE ST. 

WEST SACRAMENTO, CA 

95691 

$535,000 
$0 
$0 

02/11/16 
05/12/16 

0% 

0% 



  

  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-18.7/18.7 IN SACRAMENTO COUNTY IN SACRAMENTO ST FRANCIS ELECTRIC $380,880 04/19/16 0%
03-2F4604 AT 43RD AVENUE UNDERCROSSING 

______________________________ SAN LEANDRO CA 94577 

1001 CARDEN STREET $0
 $0

05/05/16 
0%

MODIFY, UPGRADE SIGNALS 

03-SAC-5-20.0/25 IN SACRAMENTO COUNTY AT VARIOUS MARTIN BROTHERS CONSTRUCTION SCOTT, JEFF $2,704,024 07/16/15 51%
03-3F1704 
NH-000C-(392) 

--() 

LOCATIONS 

ROADSIDE PAVEMENT AND SAFE ACCESS SACRAMENTO CA 95826 

8801 FOLSOM BLVD SUITE 260 3855 N. FREEWAY BLVD. 

STE. 120 

SACRAMENTO, CA 95834 

$1,459,153
 $597,273

08/04/15 
08/24/16 

53%

HB1 
(916)263-4931 

03-SAC-5-23.3/0 IN THE CITY AND COUNTY OF SACRAMENTO ROADWAY ENGINEERING WORKS INC BULLARD, BRENT $1,209,752 12/12/14 100%
03-3F0404 
IMNH-0056-(341) 

--() 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

CERES CA 95307 

3442 6TH STREET 

(530)713-6823 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$866,066
 $0

12/31/14 
02/16/16 

72%

OVER RUN 

HA42 

03-SAC-5-23.3/23.3 IN THE CITY AND COUNTY OF SACRAMENTO MYERS AND SONS CONSTRUCTION BRENT BULLARD $820,000 05/10/16 32%
03-3F04A4 AT 1.4 MILE SOUTH OF 

BOULEVARD 

RICHARDS 

SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD #100 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$701,548
 $701,548

05/10/16 
09/15/16 

86%

REPLACE ALL PUMP HOUSE COMPONENTS (530)713-6823 

20.202011 

30 

03-SAC-5-32.5/32.7 IN SACRAMENTO COUNTY NEAR SACRAMENTO DESILVA GATES CONSTRUCTION LP ELGHASSEIN, DEAN $980,858 11/16/15 100%
03-2F6304 
IMNH-P -( 

6344- -() 

)0 
FROM EAST OF POWERLINE ROAD TO WEST 

OF AIRPORT BOULEVARD. 

CREATE A LONGER DECELERATION LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD 3855 N. FREEWAY BLV., 

STE 120 

SACRAMENTO, CA 95834 

$746,628
 $378,673

12/07/15 
06/23/16 

76%

(916)768-3597

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TIM PAXIN'S PACIFIC $507,688 04/05/16 0% 
03-2F5404 LOCATIONS 

ADD/RELOCATE/REPLACE FRWY LIGHTING 

EXCAVATION, INC 

9796 KENT STREET 

$0 
$0 

04/15/16 
0% 

ELK GROVE CA 95624 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF EISSA, HANI $808,808 03/25/16 0%
03-0G0404 LOCATIONS 

REHABILITATE BRIDGE DECKS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
3855 N. FREEWAY BLVD. 

SACRAMENTO, CA 95834 

$0
 $0

04/12/16 
0%

TEMPE AZ 85282 (916)416-7513 

03-SAC-12-3.6/5.6 IN SACRAMENTO COUNTY NEAR RIO VISTA GEORGE REED INC $253,995 02/12/16 0%
03-0G4604 AT JACKSON SLOUGH ROAD AND AT 

TERMINOUS ROAD MODESTO CA 95354 

140 EMPIRE AVE $0
 $0

03/03/16 
0%

REPLACE AC SURFACING 

03-SAC-50-2.3/16.8 IN THE CITY AND COUNTY AT VARIOUS WEST COAST STRUCTURES INC DBA LEE, SUSHMA $1,158,137 03/02/15 100%
03-4F1304 
HSNH-000 -(389) 

--() 

LOCATIONS ON ROUTES 5, 50, AND 80. 

ALSO IN BUTTE COUNTY ON ROUTE 191 

PLACE HIGH FRICTION SURFACE 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$964,665
 $0

03/26/15 
80%

HB1 
(916)718-8055 

03-SAC-50-16.9/17.4 IN RANCHO CORDOVA AT NATOMA OVERHEAD DESILVA GATES CONSTRUCTION LP DELONG, ERIC $5,391,216 10/31/14 57%
03-4F0704 
NH-P050-(135) 

--() 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$5,097,990
 $267,397

11/24/14 
09/19/16 

93%

(916)624-2932 

03-SAC-51-.2/1.1 IN THE CITY AND COUNTY OF SACRAMENTO MYERS AND SONS CONSTRUCTION, ELGHASSEIN, D. "DEAN" $5,067,304 06/23/15 100%
03-3F0804 
BHNH-P051-(028) 

--() 

AT FORT SUTTER VIADUCT BRIDGE 24-188R 

REHABILITATE/RESURFACE BRIDGE DECK 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD, SUITE 10 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$4,921,705
 $0

07/13/15 
05/20/16 

100%

COMPLETED 
05/24/16 

HA21 
(916)263-4929 

03-SAC-51-4.0/0 IN SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON PIPELINES, INC. LEE, SUSHMA $785,000 12/05/14 0% 
03-0H2504 POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED MILPITAS, CA 95035 

133 BOTHELO AVE 3855 N. FREEWAY BLVD, 

STE 120 

$309,478 
$0 

02/20/15 
01/22/15 

39% 

CONCRETE SACRAMENTO, CA 95834 

20.20 
(916)718-8055

201130 



  
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

03District 

03-SAC-80-/M10.4 

Fed Aid 
Pgm Code 

03-3797U4 

Contract 

ACIM-0803-(237)E 

HR- -( ) 

Location 
Storm Water 
Plan 

IN YOLO AND SACRAMENTO COUNTIES 

Description 

REPLACE PCCP AND PLACE HMA 

Type Of Work 

BAY CITIES PAVING & GRADING, 

INC. 

Contractor 

CONCORD, CA 94524 

P.O. BOX 6227 

OKPALA, MESHACK 

Resident 
Engineer 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$101,721,685

Bid + CCOs

 $90,336,186

Comp To date

 $1,127,629

This Month 

07/29/11 

Awarded 

08/24/11 

Approved 

12/08/16 

Est Comp
Accepted 

69%

%Time

 90%

% Work 
Message 

HB5 SWPPP 
(916)718-8051 

03-SAC-99-6.8/6.9 
03-3F6404 
NHP-P099-(589) 

--() 

NEAR ELK GROVE 0.1 MILE TO 0.2 MILE 

NEAR ELK GROVE 0.1 MILE TO 0.2 MILE 

SOUTH OF BADGER CREEK BRIDGE 

REPLACE AND LENGTHEN CONCRETE, 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95826 

8801 FOLSOM BOULEVARD 

TECLE, DANIEL 

2777 DEL MONTE ST. 

WEST SACRAMENTO, CA 

95691 

$1,346,115
 $147,731
 $147,731

11/10/15 
12/02/15 
07/08/16 

65%

 11%

(916)372-0172 

03-SAC-99-20.1/20.2 

20.20 

03-1H4504 
IN SACRAMENTO COUNTY ON ROUTE 99 

0.57 MILE NORTH OF FLORIN ROAD 

OVERCROSSING DIR'S EMERGENCY F.A. 

REPLACE FENCE 

VIKING CONSTRUCTION COMPANY, 

INC. 

RANCHO CORDOVA, CA 95741 

P.O. BOX 1508 

SCOTT, JEFF 

(916)847-4916 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$885,000
 $0
 $0

02/02/16 
05/09/16 

0%

 0%

201130 

03-SAC-160-7.0/0 
03-3F3404 
BHNH-P160-(024)E 

--() 

NEAR ISLETON AT THREE MILE SLOUGH 

BRIDGE 24-121 

PAINT ENTIRE BRIDGE 

FD THOMAS, INC 

CENTRAL POINT OR 97502 

217 BATEMAN DR 

TECLE, DANIEL 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$9,396,722
 $8,435,015
 $383,175

06/17/15 
07/13/15 
08/03/16 

85%

 90%

HA21 
(916)919-4252 

03-SIE-49-2.7/3.5 

20.20 

201130 

03-1H4704 
IN SIERRA COUNTY ABOUT 6.7 MILES 

NORTH OF CAMPTONVILLE AT 1 MILE 

SOUTH OF NORTH FOR YUBA RIVER BRIDGE 

DIR'S EMERGENCY L.B. 

CONSTRUCT A SOLDIER PILE RETAINING 

WALL 

STEWART ENGINEERING, INC. 

REDDING, CA 96099 

P.O. BOX 990010 

CROSBY, TIM 

(530)320-6460 

10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$1,185,000
 $598,369

 $0

02/12/16 
03/30/16 
05/09/16 

100%

 50%

03-SIE-89-19.9/29.6 
03-0G1004 

NEAR SATTLEY FROM WEST JUNCTION 

ROUTE 49 TO PLUMAS COUNTY LINE 

REPLACE AC SURFACING 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

CROSBY, TIM 

(530)320-6460

10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$1,083,125 
$958,481 
$958,481 

10/20/15 
11/02/15 
07/26/16 

13% 

88% 



  

  
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

03-SIE-89-/2.3 CROSBY, TIMIN SIERRA COUNTY NEAR SIERRAVILLE MEYERS EARTHWORK INC. $1,642,075 01/12/16 
03-1F2604 
HSST-P -( )P 

10960 WEST RIVER ST, 

STE 101A 

FROM 0.8 MILE NORTH OF NEVADA COUNTY 

LINE TO 1.4 MILES NORTH OF NEVADA REDDING CA 96049 

P.O. BOX 493730 $780,982
 $455,697

02/11/16 
08/31/16 

9113- -() 
TRUCKEE, CA 96161COUNTY LINE 

HB1 
(530)320-6460CONSTRUCT CONCRETE BOX CULVERT 

03-VAR-5-18.7/22.6 GREYDANUS, WILLIAMIN SACRAMENTO COUNTY ON ROUTES 5 AND A. TEICHERT & SON, INC. DBA $1,185,000 01/19/16 
03-1H4204 2777 DEL MONTE ST.99 ATVARIOUS LOCATIONS AND YOLO TEICHERT CONSTRUCTION $0 05/11/16 

WEST SACRAMENTO, CACOUNTY ON ROUTES 50 AND 80 AT VARIOUS P.O. BOX 13557 
$0

95691LOCATIONS DIR'S EMERGEN SACRAMENTO, CA 95853 

20.20 
(916)710-0286REPLACE FAILED PCC SLABS WITH RAPID 

STRENG 
201130 

03-VAR-51-4.1/4.1 SAGER, JANETIN NEVADA, SACRAMENTO, AND PLACER AERCO PACIFIC, INC. $1,601,000 08/17/15 
03-0H9504 3855 N. FREEWAY BLVD, 

STE 120 

COUNTIES AT VARIOUS LOCATIONS DIR'S 

EMERGENCY L.B. RANCHO CORDOVA, CA 95690 

11370-J AMALGAM WAY $172,544
 $0

10/26/15 
06/30/16 

SACRAMENTO, CA 95834INSTALL IRRIGATION LINES 

20.20 
(916)825-2272 

201130 

03-VAR-70-16.1/16.1 SAGER, JANETIN BUTTE AND SACRAMENTO COUNITES AT CLEARWATER CONSTRUCTION $271,000 09/01/15 
03-1H2104 3855 N. FREEWAY BLVD.VARIOUS LOCATIONS DIR'S EMERGENCY SERVICES, INC. DBA CLEARWATER $68,939 12/10/15 

STE 210L.B. LANDSCAPE SERVICES 
$0 12/18/16 

SACRAMENTO, CA 95834INSTALL RECLAIMED WATER SERVICE 3908 PLACITAS DRIVE 

20.20 
(916)825-2272HYDRANT CAMERON PARK, CA 95682 

201130 

03-VAR-99-29.7/29.7 SAGER, JANETIN BUTTE, NEVADA, SUTTER AND YUBA WABO LANDSCAPE & $1,705,000 06/05/15 
03-0H6204 3855 N. FREEWAY BLVD, 

STE 120 

COUNTIESON STATE ROUTES 20 AND 99 AT 

VARIOUS LOCATIONS DIR'S EMERGENCY 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 

$189,145
 $0

08/07/15 
09/30/16 

SACRAMENTO, CA 95834L.B. HERCULES, CA 94547 

20.20 
(916)825-2272INSTALL SMART CONTROLLERS 

201130 

03-VAR--/0 PUSTOV, MICHAELIN YUBA AND PLACER COUNTIES ON ROUTES HANSEN BROS. ENTERPRISES $985,000 10/23/15 
03-1H2904 138 NEW MOHAWK RD, 

SUITE B 

49 AND 80 AT VARIOUS LOCATIONS 

DIR'S EMERGENCY F.A. GRASS VALLEY, CA 95945 

P.O. BOX 1599 $666,803 
$0 

02/01/16 
04/30/16 

20.20
 

201130
 

REPAIR CULVERTS
 NEVADA CITY, CA 95959
 

(916)208-9974

OVER RUN
 

%Time
% Work 

Message 

31%


 47%


 0%


 0%


 0%


 11%


 0%


 25%


 0%


 11%


 100%
 

68%
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 03 

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 06/20/16
07/01/16
 

Resident 
EngineerContractor 

STUDEBAKER BROWN ELECTRIC, INCDIAZ, PEDRO
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-VAR--/0
 
03-4F2704
 
HSNH-000C-(393)
 

--()
 

03-VAR--/0
 
03-1H6504
 

20.20
 

201130
 

03-VAR--/0
 
03-0G0304
 
STP-000C-(404)
 

--()
 

03-VAR--/0
 
03-0H5904
 

20.20
 

201130
 

03-VAR--/0
 
03-0H6004
 

20.20
 

201130
 

03-YOL-5-/0
 
03-0G0504
 
NHP-000C-(403)
 

--()
 

Description

Type Of Work
 

IN GLENN AND SACRAMENTO COUNTIES AT
 

VARIOUS LOCATIONS
 

INSTALL AND/OR MODIFY SIGNALS AND
 

IN NEVADA COUNTY, PLACER COUNTY AND
 

YUBA COUNTY AT VARIOUS LOCATIONS
 

DIR'S EMERGENCY JOB AT L.B.
 

REPAIR 4 CULBERT AND PLACE OUTLET
 

RSP AT 3
 

IN EL DORADO AND PLACER COUNTIES AT
 

VARIOUS LOCATIONS (FED SPES NUMBER
 

00PE015)
 

BRIDGE DECK REHABILITATION WORK AT
 

IN SACRAMENTO AND PLACER COUNTIES ON
 

ROUTES 50, 80, AND 99 AT VARIOUS
 

LOCATIONS DIR'S EMERGENCY L.B.
 

INSTALL SMART CONTROLLERS
 

IN BUTTE, NEVADA, AND SACRAMENTO
 

COUNTIES ON ROUTES 20,50, AND 99 AT
 

VARIOUS LOCATIONS INSTALL SMALLER
 

HORSEPOWER PUMPS
 

DIR'S EMERGENCY L.B.
 

IN YOLO COUNTY AT VARIOUS LOCATIONS
 

PLACE BRIDGE DECK PREVENTATIVE
 

6643 32ND STREET
 

NORTH HIGHLANDS CA 95660
 

R.A. NEMETZ CONSTRUCTION CO.,
 

INC.
 

P.O. BOX 5306
 

GALT, CA 95632
 

VIKING CONSTRUCTION COMPANY,
 

INC.
 

P. O. BOX 1508
 

RANCHO CORDOVA CA 95741
 

WABO LANDSCAPE &
 

CONSTRUCTION.INC.
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

AERCO PACIFIC, INC.
 

11370-J AMALGAM WAY
 

RANCHO CORDOVA, CA 95670
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST, INC.
 

2990 BAY VISTA COURT, SUITE D
 

BENICIA CA 94510
 

3855 NORTH FREEWAY
 

BLVD, ST120
 

SACRAMENTO, CA 95834
 

(530)682-5440
 

PUSTOV, MICHAEL
 

138 NEW MOHAWK ROAD,
 

STE. B
 

NEVADA CITY, CA 95959
 

(916)208-9974
 

NANUGONDA, VEERA
 

3065 BLAIRS LANE
 

PLACERVILLE
 

(530)218-4803
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMANETO, CA 95834
 

(916)825-2272
 

GHASSEMI, MOHSSEN
 

3951 PERFORMANCE DR.,
 

STE. C
 

SACRAMENTO, CA 95838
 

(916)263-5648


 $200,021

 $114,960


 $0


 $475,000

 $0

 $0


 $2,602,590

 $452,240

 $214,168


 $830,000

 $272,246


 $0


 $1,265,000

 $548,653


 $0


 $2,275,548
 
$1,859,840
 
$106,472
 

06/02/15 60%

06/25/15
 

57%

06/30/16
 

SUSPENDED
 

04/28/16
 
06/22/16
 
06/30/16
 

02/10/16
 
03/03/16
 
12/06/16
 

06/05/15
 
08/07/15
 
06/30/16
 

06/05/15
 
08/21/15
 
08/31/16
 

09/25/15
 
10/14/15
 
09/08/16
 

0%


 0%


 23%


 17%


 0%


 33%


 0%


 43%


 47%
 

82%
 



  

  
  

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-YOL-16-23.2/23.5
 
03-0C4714
 
HSST-P -( )P
 

6039- -()
 

HB1
 

03-YOL-50-.4/.6
 
03-3F6904
 
NHP-P050-(137)
 

--()
 

03-YUB-65-/4.8
 
03-4F0404
 
STP-P065-(102)
 

--()
 

03-YUB-70-3.9/3.9
 
03-0G0204
 

Description

Type Of Work
 

IN YOLO COUNTY NEAR CAPAY, FROM 0.3
 

MILE WEST OF COUNTY ROAD 82B TO
 

COUNTY ROAD 82B.
 

SHOULDER WIDENING AND CURVE
 

IN WEST SACRAMENTO AT 0.4 MILE WEST
 

OF WESTBOUND ROUTE 80 ON-RAMP ONTO
 

EASTBOUND ROUTE 50
 

RELOCATE EXISTING WEIGH IN MOTION
 

IN AND NEAR WHEATLAND FROM THE BEAR
 

RIVER BRIDGE 19-0013 TO 0.3 MILE
 

NORTH OF SOUTH BEALE ROAD
 

HMA OVERLAY
 

IN BUTTE, COLUSA AND YUBA COUNTIES AT
 

VARIOUS LOCATIONS
 

REPAIR AND RESURFACE BRIDGE DECKS
 

Contractor 

O.C. JONES & SONS, INC.
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

FBD VANGUARD CONSTRUCTION
 

651 ENTERPRISE COURT
 

LIVERMORE CA 94550
 

DESILVA GATES CONSTRUCTION LP
 

11555 DUBLIN BLVD
 

DUBLIN CA 94568
 

TRUESDELL CORPORATION OF
 

CALIFORNIA, INC.
 

1310 W. 23RD STREET
 

TEMPE AZ 85282
 

Resident
 
Engineer
 

TRI, PRESTON
 

3951 PERFORMANCE DR.
 

STE. E
 

SACRAMENTO, CA 95838
 

(916)263-5705
 

TRI, PRESTON
 

3951 PERFORMANCE DR.,
 

STE. E
 

SACRAMENTO, CA 95838
 

(916)416-5572
 

THURMAN, ANTHONY
 

379 COLUSA AVENUE
 

YUBA CITY, CA 95991
 

(530)682-3791


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,171,617 06/02/16
 
$0 06/23/16
 
$0


 $1,453,890 11/04/15
 
$1,413,661 11/16/15
 

$0 06/01/16
 
06/07/16
 

%Time
% Work 

Message 

0%


 0%


 86%


 96%


COMPLETED
 

$3,438,488 09/10/15 42%

 $2,242,046 10/06/15
 

65%

$2,242,046 07/27/16
 

$298,293 02/12/16 51%
 
$244,090 02/25/16
 

78%

$244,090 08/05/16
 

Totals: Authorized Final Amt: $328,272,395 Completed to Date: $207,506,523 Work This Month: $19,196,420



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-30.9/31 03-1H5104 

03-BUT-32-19.0/23.9 03-0G1104 

03-BUT-70-14.8/14.8 03-0G2904 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-99-30.1/T37.5 03-2F3304 

03-BUT-99-33.8/35.3 03-0H9404 

03-BUT-99-40.6/40.8 03-1F4204 

03-BUT-162-18.0/22.7 03-0G3604 

03-COL-5-22.3/0 03-4M2004 

03-COL-45-24.6/28.8 03-0G4704 

03-ED-49-14.9/15.1 03-2F6004 

03-ED-49-20.2/20.4 03-2F4004 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-13.8/18 03-1A8434 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/23.3 03-1H4804 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5-24.8/28.6 03-0F3704 

03-GLE-32-1.3/4.3 03-0G3804 

03-NEV-20-25.8/32 03-4M4504 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-49-15.1/21.8 03-0G3304 

03-PLA-65-4.8/12.5 03-4F0204 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-35.1/38 03-1F4004 

03-PLA-80-54.7/54.7 03-1H4904 

03-PLA-80-69.3/69.8 03-0G3504 

03-PLA-89-9.0/12.5 03-0G4504 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-193-4.4/5.4 03-4E8604 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-1.0/1 03-3F8304 

03-SAC-5-15.8/16.9 03-1H4304 

03-SAC-5-18.7/18.7 03-2F4604 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-23.3/23.3 03-3F04A4 

03-SAC-5-32.5/32.7 03-2F6304 

03-SAC-5-/0 03-2F5404 

03-SAC-5-/0 03-0G0404 

03-SAC-12-3.6/5.6 03-0G4604 

03-SAC-50-2.3/16.8 03-4F1304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-.2/1.1 03-3F0804 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-6.8/6.9 03-3F6404 

03-SAC-99-20.1/20.2 03-1H4504 

03-SAC-160-7.0/0 03-3F3404 

03-SIE-49-2.7/3.5 03-1H4704 

03-SIE-89-19.9/29.6 03-0G1004 

03-SIE-89-/2.3 03-1F2604 

03-VAR-5-18.7/22.6 03-1H4204 

03-VAR-51-4.1/4.1 03-0H9504 

03-VAR-70-16.1/16.1 03-1H2104 

03-VAR-99-29.7/29.7 03-0H6204 

03-VAR--/0 03-1H2904 

03-VAR--/0 03-4F2704 

03-VAR--/0 03-1H6504 

03-VAR--/0 03-0G0304 

03-VAR--/0 03-0H5904 

03-VAR--/0 03-0H6004 

03-YOL-5-/0 03-0G0504 

03-YOL-16-23.2/23.5 03-0C4714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YOL-50-.4/.6 03-3F6904 12
 

03-YUB-65-/4.8 03-4F0404 12
 

03-YUB-70-3.9/3.9 03-0G0204 12
 

Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $101,721,685  $90,336,186


-F- FEDERAL AID (PRIMARY) $22,559,267  $19,913,863


-S- FEDERAL AID (SECONDARY) $77,976,333  $44,807,936


-SH- STATE HIGHWAY $28,008,468  $7,546,760


 $98,006,642  $44,901,779


District Total: $328,272,395  $207,506,523 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $10,720,010
 

$10,720,010
Work completed this Period:


	03

