
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

04District 

04-ALA-0-/0 

Fed Aid 
Pgm Code 

04-2G5014 

Contract 

HSNH-PG -( )X 

1595- E -() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY, ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

Description 

UPGRADE TRANSITION RAILING 

Type Of Work 

MIDSTATE BARRIER, INC. 

Contractor 

STOCKTON CA 95213 

3291 SOUTH HWY 99 

ROBERT LE 

Resident 
Engineer 

(408)595-4007 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$4,297,222

Bid + CCOs

 $3,580,063

Comp To date

 $486,374

This Month 

11/03/15 

Awarded 

11/16/15 

Approved 

08/26/16 

Est Comp
Accepted 

32%

%Time

 82%

% Work 
Message 

04-ALA-13-4.3/9.6 
04-1J1904 
NHP-P013-(027)E 

--() 

IN ALA COUNTY IN OAKLAND FROM RTE 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. 

RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94808 

$4,096,328
 $3,084,909
 $1,512,491

09/28/15 
10/14/15 
07/19/16 

71%

 75%

04-ALA-13-4.9/4.9 
04-1SS414 
NHP-P013-(026)E 

--() 

IN ALAMEDA IN OAKLAND AT 0.1 MILE 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

JASON TRINH 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$1,603,621
 $1,323,643
 $144,397

10/26/15 
11/05/15 
08/09/16 

59%

 80%

04-ALA-13-8.3/8.3 
04-1SS024 
STP-P013-(033)E 

--() 

IN ALAMEDA COUNTY IN OAKLAND NEAR 

MORAGA AVENUE NORTHBOUND ON-RAMP 

CONSTRUCT TIE-BACK RETAINING WALL. 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TRINH, JASON 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,386,782
 $598,980
 $461,580

03/14/16 
04/05/16 
11/29/16 

26%

 18%

HA23 

04-ALA-13-8.8/0 
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

IN ALAMEDA COUNTY, IN OAKLAND, ON 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TRINH, JASON 

(510)774-6007 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,318,587
 $1,059,869
 $226,953

11/20/15 
12/17/15 
06/30/16 

90%

 80%

04-ALA-13-/0 
04-2J1404 
NHP-X001-(599)E 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

BC TRAFFIC SPECIALIST BC 

TENTALS INC. DBA 

ORANGE CA 92865 

638 W SOUTHERN AVE 

BEHNIWAL, NACHHATAR 

(NEIL) 

(510)867-6032

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94545 

$3,180,663 
$35,880 
$35,880 

02/24/16 
03/16/16 
05/12/17 

100% 

1% 



  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

04-294944 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.1/6.2
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-/0
 
04-4H8304
 
BHNH-P -( )X
 

1603- E -()
 

HM
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

Description

Type Of Work
 

IN ALAMEDA & CONTRA COSTA COUNTIES
 

ROADWAY PLANTING
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA COUNY AT VARIOUS LOCATIONS
 

ON ROUTES 24,580,680,880, AND 980
 

BRIDGE REPAIR WORK
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

ON RTE 80 IN ALAMEDA COUNTY IN THE
 

CTY OF OAKLAND AT THE SAN FRANSISCO
 

/OAKLAND BAY BRIDGE TOLL PLAZA
 

SFOBB MAINTENANCE WAREHOUSE PHASE 2
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

Contractor 

MARINA LANDSCAPE INC
 

1900 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

TABER CONSTRUCTION, INC.
 

PO BOX 1309 .
 

MARTINEZ, CA 94553
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

Resident 
Engineer 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

AHMADZADEH, ALI
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)231-7119
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

HALALI, BEHZAD
 

171 BURMA ROAD, BLDG
 

#3
 

OAKLAND, CA 94607
 

(510)867-6107
 

GOLDGRUBER, RONALD
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-7004


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$2,291,280

 $1,716,489


 $0


 $2,585,000

 $2,374,078


 $0


 $2,962,035

 $555,982

 $243,605


 $865,655

 $758,181


 $0


 $14,872,393

 $13,253,312


 $399,300


 $6,185,492
 
$6,185,209
 

$2,970
 

08/06/14 0%

08/21/14
 

0%

03/14/19
 

PLANT EST
 

SATIS
 

01/13/14 100%

01/13/14
 

92%

07/30/16
 

OVER RUN
 

10/15/15
 
11/04/15
 
10/26/16
 

12/19/12
 
02/13/13
 
09/09/16
 

41%


 19%


 0%


 0%


PLANT EST
 

SATIS
 

07/29/14 48%

08/19/14
 

89%

07/01/16
 

05/31/12 0%
 
06/27/12
 

0%

10/04/16
 

PLANT EST
 

SATIS
 



 

 
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-6.2/6.5 IN ALAMEDA COUNTY IN BERKELEY ON GORDON N BALL INC BAILEY, JESSICA $305,915 09/19/14 48%
04-4A8204 ROUTE 80 FROM 0.4 MILE TO 0.2 MILE 

SOUTH OF GILMAN ST UNDERCROSSING ALAMO CA 94507 

333 CAMILLE AVENUE 3401 REGATTA BLVD. 

RICHMOND, CA 94804-4594 

$286,149
 $675

10/02/14 
02/05/18 

100%

STORM WATER MITIGATION (510)385-8163 

HA22 

04-ALA-84-10.5/10.5 IN ALAMEDA COUNTY IN FREMONT MCGUIRE AND HESTER HARPAL CHAHAL $553,850 12/23/15 76%
04-0J9404 MAINTENENCE STATION NO. 5706 AT 245 

MOWRY AVENUE OAKLAND CA 94603 

9009 RAILROAD AVENUE 25100 SANTA CLARA 

STREET 

$445,980
 $256,205

01/07/16 
08/02/16 

81%

CONSTRUCT VEHICLE RINSE STATION HAYWARD, CA 94544 

HM5 
(510)867-6091 

04-ALA-84-10.8/18 IN ALAMEDA COUNTY FROM ROUTE 238 IN AMERICAN CIVIL CONSTRUCTORS $1,451,215 05/11/16 0%
04-2A3314 
NHSN-HP -( )P 

FREMONT TO ROUTE 680 IN SUNOL 

CONSTRUCT MINOR SAFETY IMPROVEMENTS 

WEST COAST LLC 

2990 BAY VISTA COURT, SUITE D 

$0
 $0

06/02/16 
0%

4043-E -() 
BENICIA CA 94510 

HB4 

04-ALA-84-18.0/22.9 IN ALAMEDA COUNTY NEAR LIVERMORE FROM BAY CITIES PAVING & GRADING, $2,095,265 06/03/16 0%
04-1J2504 
NHP-P084-(045)E 

ROUTE 680/84 SEPARATION TO 0.1 MILE 

SOUTH OF RUBY HILL DRIVE 

INC. 

1450 CIVIC CT BLDG B #400 

$0
 $0

06/23/16 
0%

--() 
___________________ CONCORD CA 94520 

ASPHALT CONCRETE RESURFACING 

04-ALA-84-22.9/25.7 IN ALAMEDA COUNTY IN AND NEAR LIVER DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL $35,092,632 09/30/15 7%
04-297624 
STP-P084-(042)E 

--() 

MORE AND PLEASANTON FROM .1 MILE SO 

TH OF RUBY HILL DRIVE TO 0.6 MILE 

NORTH OF CONCANNON BLVD. 

GERHARDS 

DUBLIN CA 94568-2909 

11555 DUBLIN BLVD 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$3,429,892
 $2,414,686

10/20/15 
04/20/18 

10%

HB4C 
EXPRESSWAY WIDENING - SEGMENT 2 SOU (510)715-7920 

04-ALA-92-5.1/5.8 IN ALAMEDA COUNTY IN THE CITY OF BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN $667,323 10/09/14 0% 
04-2G3624 
HPLU-6204-(118)E 

--() 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL 

BOULEVARD TO HESPERIAN BOULEVARD 

OVERCROSSING 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(831)325-4872

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$579,744 
$1,615 

10/22/14 
05/03/18 

0% 

PLANT EST 

HM2E 
REPLACEMENT PLANTING ANG IRRIGATION SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,221,437
 $1,890

06/13/13 
04/14/17 

0%

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-260-.8/2 IN ALAMEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. RUZIC, JOHN $8,008,136 10/20/15 62%
04-4A4804 
NHP-P260-(005)E 

--() 

NEAR ALAMEDA AND OAKLAND FROM 0.1 

MILE WEST OF POSEY AND WEBSTER ST T 

UBES TO 0.1 MILE EAST OF 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)714-7056 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,130,672
 $2,040,395

11/02/15 
10/30/16 

64%

REPAIR HANDRAIL AND SIDEWALK ALONG 
HA21 

04-ALA-580-.4/48 IN ALAMEDA COUNTY ON RTE 580 FROM DIRT AND AGGREGATE MOGHADAM, SIAVOSH $1,189,386 12/04/15 99%
04-2G5224 
HSNH-PIG -( 

1601- E -() 

)X 
GREEVILLE ROAD UC TO CERRITO CREEK 

AND ON RTE 680 FROM SCOTT RD UC TO 

SUNOL-KOOPMAN UC 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,154,750
 $124,828

12/22/15 
06/21/16 

96%

HC153 
UPGRADE TRANSITION RAILING AT (510)385-8168 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $42,538,336 06/18/12 97%
04-4A07U4 
ACIM-5801-(051)E 

--()

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$41,518,798
 $285,860

07/16/12 
08/09/16 

96%

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-4.9/5 IN ALAMEDA COUNTY, ON WESTBOUND OF GHILOTTI CONSTRUCTION CO. INC.DIKE, EDDIE $6,597,793 12/18/15 31%
04-1SS034 
NHPI-580 -( 

064- E -() 

)1 
ROUTE 580. AT PM 5.0 

CONSTRUCT SOLDIER PILE WALL SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 5675 B. GIBRALTAR 

DRIVE 

LIVERMORE, CA 94588 

$3,707,655
 $873,099

01/14/16 
10/15/16 

56%

HA23 
(925)250-5611 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $71,105,969 11/20/12 100% 
04-2908C4 
ACIM-5801-(105)5 

--() 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(925)460-3504

5675B GIBRALTAR DRIVE 

PLEASANTON, CA 94588 

$72,214,196 
$268,108 

12/20/12 
06/30/16 

100% 

OVER RUN 

HB5 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/16
07/01/16
 

District 04 

04-ALA-580-19.4/46 

Fed Aid 

HC153 

Pgm Code 

04-2G5214 

Contract 

HSNH-PIG -(001) 

3E--() 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY 

Description 

UPGRADE TRANSITION RAILING 

Type Of Work 

DIRT AND AGGREGATE 

INTERCHANGE, INC. 

Contractor 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

ALEMAYEHU, WONDWOSEN 

Resident 
Engineer 

(510)385-5768 

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$3,082,222

Bid + CCOs

 $1,534,663

Comp To date

 $397,236

This Month 

09/30/15 

Awarded 

10/15/15 

Approved 

10/11/16 

Est Comp
Accepted 

64%

%Time

 51%

% Work 
Message 

04-ALA-580-30.5/30.5 
04-0K7604 

NEAR SAN LEANDRO, AT RTE. 238, 

SEPARATION (BR. NO. 33-0214L) 

DIRECTOR'S ORDER EMERGENCY F.A. 

REPAIR JOINT SEAL ASSEMBLIES 

VALENTINE CORPORATION . 

SAN RAFAEL, CA 94901 

111 PELICAN WAY, 

. . HARPAL CHAHAL 

25100 SANTA CLARA 

STREET, 

HAYWARD, CA 94544 

$1,183,000
 $1,107,530

 $0

10/15/15 
10/15/15 
06/30/16 

100%

 94%

OVER RUN 

20.20.201 
(510)867-6091 

130 

04-ALA-580-31.7/31.9 

HA23 

04-1SS044 
NHPI-580 -(063)E 

--() 

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

SOLDIER PILE WALL, REPAIR CONCRETE 

GHILOTTI CONSTRUCTION CO INC 

JOHN PRESTON 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

REZA, KAMKAR 

(510)385-8001 

5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$1,294,340
 $1,244,748

 $0

10/22/14 
11/05/14 
06/29/16 

100%

 94%

04-ALA-580-32.4/32.5 
04-2G8604 
NHPI- 580-(059)E 

--() 

IN ALAMEDA COUNTY, IN SAN LEANDRO AT 

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

KAMKAR, REZA 

5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,709,307
 $1,651,160

 $44,365

08/31/15 
09/18/15 
08/16/16 

34%

 94%

HA23 
(510)385-8001 

04-ALA-580-32.5/32.5 
04-1SS054 
NHP-5801-(060)E 

--() 

IN ALAMEDA COUNTY IN SAN LEANDRO ON 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

MOGHADAM, SIAVOSH 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,443,062
 $2,450,740

 $0

09/19/14 
10/08/14 
10/03/16 

61%

 100%

HA23 

04-ALA-580-32.9/46.5 
04-3G7104 
NHPI-X001-(592)E 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

BEHNIWAL, NCHHATAR 

(NEIL) 

25100 SANTA CLARA 

STREET 

$964,468 
$692,209 
$162,217 

08/24/15 
09/11/15 
05/27/16 

100% 

72% 

HB4N 
(510)867-6032

HAYWARD, CA 94545 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. AHMADZADEH, ALI $13,222,332 02/18/15 100%
04-4H2214 
NHPI-X001-(588)E 

--()

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$12,844,329
 $62,916

03/10/15 
08/01/16 

95%

HMA OVERLAY, PCC SLAB, GUARDRAIL 
HA22 

04-ALA-580-46.0/46.8 IN ALAMEDA COUNTY IN OAKLAND AT CERTIFIED COATINGS COMPANY PANNU, ART $13,182,808 12/14/15 16%
04-1A6724 
NHPI-580 -( 

065- E -()

)1 
ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD 

(510)385-6801 

3401 REGATTA BLVD 

RICHMOND, CA 94804-5794 

$1,219,403
 $890,141

12/22/15 
12/29/17 

9%

HA21 

04-ALA-580-/0 REPAIR SMART CONTROLLER REPAIR PUMP SUAREZ & MUNOZ CONSTRUCTION HOLLIS, JOHN $905,000 10/08/15 100%
04-0K3104 INSTALFLOW METER, ROCK COBBLE, AND 

LOW-FLOW FIXTURES AT STATE OWNED 

FACILITIES DIRECTOR'S ORDE 

INC . . 

HAYWARD, CA 94545 

20975 CABOT BLVD 

(510)867-4515 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$829,841
 $0

12/10/15 
06/14/16 

100%

OVER RUN 
06/30/16 

DROUGHT MITIGATION - WATER 
20.20.201 

CONSERVATION 
130 

04-ALA-680-12.0/16 IN ALAMEDA COUNTY AT SUNOL AND IN FBD VANGUARD CONSTRUCTION ALEMAYEHU, WONDWOSEN $813,216 05/05/16 0%
04-3J4604 PLEASANTON FROM 0.1 MILE NORTH OF 

EAST JUNCTION ROUTE 84 TO LAGUNA LIVERMORE CA 94550 

651 ENTERPRISE COURT 5675 B. GIBRALTAR 

DRIVE 

$0
 $0

05/24/16 
08/12/16 

0%

CREEK LANE UNDERCROSSING PLEASANTON, CA 94588 
SLAB REPLACEMENT (510)385-5768 

04-ALA-880-2.9/27.3 IN ALAMEDA COUNTY, IN FREMONT, UNION BAY CITIES PAVING & GRADING, SINGH, BAHADUR $50,196,756 03/15/16 8%
04-2J0704 
HSNH-PI -( 

1- 07-(E) 

--() 

)8 
CITY, HAYWARD, SAN LEANDRO, AND 

OAKLAND, FROM 0.4 MILES SOUTH OF 

FREMONT BOULEVARD OVERCROSSI 

INSTALL MEDIAN CONCRETE BARRIER 

INC. DAVID NOTT 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

(510)670-7831 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$4,808,360
 $4,044,225

03/29/16 
10/29/18 

10%

04-ALA-880-8.5/8.5 IN ALAMEDA COUNTY IN FREMONT NEAR AMERICA PACIFIC CONSTRUCTION ZHANG, RUI $224,322 03/08/16 0% 
04-0J3504 THORNTON AVENUE AT EAST NEWARK 

UNDERPASS BREA CA 92821 

201 LAUREL AVE # 13 25100 SANTA CLARA 

STREET 

$0 
$0 

03/16/16 
07/20/16 

0% 

INSTALL ROCK SLOPE PROTECTION HAYWARD, CA 94544 

(510)867-6031
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-18.4/18.4 IN HAYWARD, 1.7 MILES NORTHEAST OF A JOHN SEMSEN LANDSCAPING BAILEY, JESSICA $476,766 12/16/15 5%
04-172454 
IM- -( 

--() 

) 
STREET UNDERCROSSING AND ROCKAWAY 

LANE 

ENVIRONMENTAL MITIGATION (SITE 1) 

COMPANY 

SONORA CA 95370 

21161 LYONS BALD MT RD 

(510)385-8163 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$218,317
 $50,774

01/26/16 
08/22/19 

47%

04-ALA-880-28.2/28.2 IN ALAMEDA COUNTY IN OAHLAND AT CERTIFIED COATINGS COMPANY $3,387,212 06/09/16 0%
04-1J5804 FRUITVALE AVENUE OVERHEAD 

SPOT BLAST CLEAN AND PAINT STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD $0
 $0

06/23/16 
0%

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF RGW CONSTRUCTION, INC CHEUNG, JOY $57,224,287 04/30/14 33%
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$22,757,357
 $498,287

05/13/14 
09/12/18 

40%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. JOY CHEUNG $565,000 10/27/15 100%
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$574,054
 $0

10/28/15 
08/30/16 

99%

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 39%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,544,791
 $2,430

10/08/14 
03/13/18 

99%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,272,905 11/07/13 100% 
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,270,431 
$0 

11/07/13 
06/29/16 

100% 

REPLACE FIRE LIFE/BUILDING (510)385-6887 OVER RUN 
MANAGEMENT SYS 

SHOPP 353 
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $11,729,166 08/12/14 100%
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,134,592
 $4,345

09/02/14 
11/02/16 

96%

OVER RUN 
(510)943-2923 

04-CC-4-11.0/0 COUNTIES ON VARIOUS ROUTES AND FBD VANGUARD CONSTRUCTION AMIR HATEFI $1,843,142 10/13/15 100%
04-286804 
NHP-000C-(406)E 

--() 

LOCATIONS. 

WEIGH IN MOTION LIVERMORE CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,704,265
 $0

10/23/15 
10/30/16 

92%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 INSTALL & RETROFIT IRRIGATION SYSTEM SUAREZ & MONOZ CONSTRUCTION HOLLIS, JOHN $665,000 10/27/15 92%
04-0K8704 FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

INC 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$409,953
 $0

02/10/16 
09/30/16 

62%

PITTSBURG HAYWARD, CA 94545 (510)867-4515 
EMERGENCY DROUGHT MITIGATION 

20.20.201 
CONTRACT 

130 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH CALE SHERMAN BAY CITIES PAVINGHATIFI, AMIR $56,384,253 05/25/12 100%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

& GRADING, INC. 

1450 CIVIC CT #400 
2727 SYSTRON DRIVE, 

STE 150 

$53,626,365
 $1,190,040

07/03/12 
07/29/16 

95%

OVERCROSSING CONCORD, CA 94520 CONCORD, CA 945189 

HB4C SWPPP 
WIDEN ROADWAY AND RECONSTRUCT (510)867-6034 

04-CC-4-/4.9 IN CONTRA COSTA COUNTY IN AND NEAR GRANITE ROCK COMPANY ARSHAD, MIAN $2,727,140 06/09/15 100%
04-3E3904 HERCULES FROM SAN PABLO AVENUE TO 

CUMMINGS SKYWAY OVERCROSSING 

RESURFACING 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$2,348,654
 $0

06/25/15 
05/26/16 

100%

COMPLETED 
05/26/16 

HM1 
(925)602-9021 

04-CC-4-/0 IN CONTRA COSTA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY REZAEI, ASGHAR $2,523,200 01/28/16 0% 
04-2J1504 
NHP-X013-(029)E 

--() 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0 
$0 

02/18/16 
05/31/17 

0% 

(925)602-9023
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-24-5.2/5.6 IN CONTRA COSTA COUNTY,IN LAFAYETTE RGW CONSTRUCTION, INC. KOREY HATEFI, AMIR $3,516,228 12/12/14 34%
04-3G1604 
NHP-P024-(033)E 

--()

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,538,343
 $0

01/15/15 
11/30/16 

98%

HA4 
(510)867-6034 

04-CC-80-.2/8.5 IN CC COUNTY, IN RICHMOND AND PINOLE, O. C. JONES AND SONS INC. JOLIE SCHNEIDER $15,355 05/31/16 0%
04-2K0504 FROM CENTRAL AVE. TO BARRETT AVE, AND

 AT PINOLE VALLEY ROAD BERKLEY, CA 94710 

1520 FOURTH STREET, 2727 SYSTRON DRIVE, 

SUITE 150, 

$0
 $0

05/31/16 
0%

RESURFACE BRIDGE DECKS CONCORD, CA 94509 

20.80,315 
(925)602-9402 

000 

04-CC-80-5.2/9.7 IN CONTRA COSTA COUNTY ON ROUTE 80 AT MIDSTATE BARRIER, INC. MIAN ARSHAD $309,874 12/11/15 100%
04-2G4424 
HSNH-PIG -( 

1- 11-(E) 

--() 

)0 
VARIOUS LOCATIONS 

UPGRADE GUARDRAIL STOCKTON, CA 95215 

329 SOUTH HWY 99 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$258,154
 $0

12/22/15 
05/27/16 

100%

COMPLETED 
05/31/16 

04-CC-80-13.4/14.1 IN CONTRA COSTA AND SOLANO COUNTIES AMERICAN CIVIL CONSTRUCTORS CASSAUNDRA LOGRASSO $6,149,762 01/05/16 56%
04-3G4034 ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

WEST COAST, INC. 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

$3,442,250
 $1,917,043

01/29/16 
08/24/16 

54%

BENICIA CA 94510 CONCORD, CA 94521 

HA21 
(925)602-9087 

04-CC-80-/0 IN CONTRA COSTA COUNTY, ON ROUTES 80 MIDSTATE BARRIER, INC. MIAN ARSHAD $1,275,530 12/11/15 44%
04-2G4414 
HSNH-PIG -( 

3028- E -() 

)P 
AND 580 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING STOCKTON, CA 95213 

PO BOX 30550 2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$682,013
 $679,888

01/07/16 
09/01/16 

56%

(925)602-9021 

04-CC-580-6.1/7.8 IN CONTRA COSTA, MARIN, AND SAN MYERS AND SONS CONSTRUCTION, RONALD GOLDGRUBER $3,873,237 10/21/15 55% 
04-3G4574 FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

LP 

4600 NORTHGATE BLVD,SUITE 100 
3401 REGATTA BLVD 

RICHMOND CA 94804 

$2,980,165 
$512,854 

11/16/15 
09/07/16 

76% 

RICHMOND -SAN RAFAEL BRIDGE SACRAMENTO CA 95834 (510)385-7004
REPLACE JOINT SEALS AND RELATED 

HA21 
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY GOLDGRUBER, RONALD $28,877,671 04/10/14 66%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$24,895,898
 $912,727

05/05/14 
05/01/17 

86%

(510)774-4372 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 100%
04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

VALLEJO, CA 94590 

27 SHERIDAN STREET 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,736,194
 $0

01/22/13 
05/26/16 

100%

COMPLETED 
05/26/16 

20.20.201 

130 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 
(510)224-6311 

04-CC-680-10.4/0 NEAR DANVILLE, AT 0.1 MILE SOUTH OF RGW CONSTRUCTION, INC. SINGH, RANJEET $2,568,813 01/05/16 69%
04-1SS474 
NHPI-680 -( 

067- E -()

)1 
STONE VALLEY ROAD 

REMOVE SLIDE INSTALL RSP LIVERMORE CA 94550 

550 GREENVILLE RD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,903,627
 $773,795

01/22/16 
10/31/16 

74%

(510)385-6886 

04-CC-680-22.2/23.9 IN CONTRA COSTA COUNTY ON ROUTE 680 DIRT AND AGGREGATE $244,444 03/04/16 0%
04-2G4524 
HSNH-PIG -( )6 

AT VARIOUS LOCATIONS BETWEEN EAST 

MARTINEZ UNDERPASS AND 0.2 MILE 

INTERCHANGE, INC. 

20905 NE SANDY BLVD. 

$0
 $0

03/22/16 
0%

 1- 07-(E) 
SOUTH OF MARIN VISTA AVENUE FAIRVIEW OR 97024 

HM3J 

--() 
CONCRETE BARRIER TRANSITIONS/MGS 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC MONICA SEGOBIA $13,948,950 04/16/14 0%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION BENICIA CA 94510 

3701 MALLARD DR. 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,870,327
 $6,511

04/30/14 
01/01/17 

0%

PLANT EST 

HA21 
(925)602-9024 SATIS 

04-CC-680-/0 IN CONTRA COSTA COUNTY ON ROUTES 160, DREAMBUILDER CONSTRUCTION MIAN ARSHAD $2,394,337 11/24/15 22% 
04-2G4514 
HSNH- PG -( 

3030- E -() 

)X
242 AND 680 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 
2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$718,224 
$360,468 

12/18/15 
03/01/17 

30% 

(925)602-9021
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Statement of Ongoing Contracts as of 06/20/16
07/01/16
 

04District 

04-MRN-1-10.9/0 

Fed Aid 
Pgm Code 

04-4S2204 

Contract 

STP-P001-(589)E 

--() 

Location 
Storm Water 
Plan 

IN MARIN COUNTY NEAR STINSON BEACH AT 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY 

Description 

CONSTRUCT RETAINING WALL/ROAD 

Type Of Work 

GHILOTTI CONSTRUCTION CO. INC. 

Contractor 

SANTA ROSA, CA 95407 

STEVE RUSSELL 

Resident 
Engineer 

(510)774-6297 

246 GHILOTTI AVENUE 756 W FRANCISCO BLVD 

SAN RAFAEL,CA 94901 

$1,718,315

Bid + CCOs

 $906,385

Comp To date

 $273,125

This Month 

08/05/15 

Awarded 

08/19/15 

Approved 

02/19/20 

Est Comp
Accepted 

4%

%Time

 52%

% Work 
Message 

HA23 

04-MRN-1-13.1/15 
04-1J8404 

IN MARIN COUNTY ON ROUTE 1 FROM 0.2 

MILE NORTH OF CALLE DEL ARROYO TO 1.0 

MILE SOUTH OF AUDOBON CANYON RANCH. 

AC RESURFACING 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL, STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$809,020
 $718,089
 $713,112

05/07/15 
06/08/15 
06/22/16 

96%

 88%

04-MRN-1-17.0/19 

HM1 

04-3E3404 
IN MARIN COUNTY, NEAR BOLINAS, FROM 

0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE 

HILL ROAD 

PLACE RUBBERIZED HMA (GAP GRADED) 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$894,298
 $0
 $0

05/12/15 
06/08/15 

0%

 0%

04-MRN-1-22.8/28.5 
04-3J4704 

IN MARIN COUNTY OLEMA CK BRIDGE TO 

LAGUNITAS CK BRIDGE AND NEAR TOMALES 

FR 0.4 MI NORTH OF 2ND STREET TO 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

P.O. BOX 639 

$933,181
 $0
 $0

06/09/16 
06/23/16 

0%

 0%

SONOMA CO. 

COLD PLANE AC PAVEMENT & PLACE HMA 

04-MRN-101-12.7/14.7 

HA21 

04-4A0004 
NHPG-Q101-(284)E 

--() 

IN MARIN COUNTY IN SAN RAFAEL AT 

VARIOUS LOCATIONS FROM NORTH SAN 

PEDRO ROAD UNDERCROSSING TO LUCAS 

VALLEY ROAD UNDERCROSSING 

REPLACE BRIDGE RAILINGS AND 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL CA 

$1,839,340
 $1,133,041
 $323,288

03/17/16 
04/05/16 
08/17/16 

51%

 61%

04-MRN-101-18.6/27.7 
04-264H34 

IN MARIN COUNTY IN NOVATO AND NEAR 

BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF REDW 

SOUND WALL AND HIGHWAY PLANTING 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

CHOI, GINA 

(510)385-8178

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$2,547,216 
$1,504,786 
$202,407 

11/05/15 
12/02/15 
07/03/19 

59% 

59% 
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Statement of Ongoing Contracts as of 06/20/16
07/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-26.5/27.6 IN MARIN AND SONOMA COUTIES, ON GHILOTTI BROS / RM HARRIS JV JYOTSNA (JOY) SHARMA $43,125,369 01/21/16 2%
04-264094 
NHP-Q101-(261)N 

21L- -( ) 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G, 

PETALUMA, CA 94954 

$1,433,353
 $922,191

02/18/16 
04/18/18 

3%

HB5 
(510)385-5732 

04-MRN-101-/0 IN MARIN, NAPA, AND SONOMA COUNTIES PETERSON-CHASE GENERAL VALEH, SYD $1,481,990 01/12/16 0%
04-2J1804 
NHP-000C-(415)E 

--() 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$0
 $0

02/02/16 
10/14/16 

0%

(707)576-2310 

04-MRN-101-/0 IN MARIN COUNTY, AT VARIOUS LOCATION, GHILOTTI BROS/RM HARRIS JV STREATER, HAL $7,382,264 01/28/16 15%
04-4G4604 
NHP-Q101-(277)E 

--() 

FROM SPENCER AVE OVERCROSSING TO 

NORTH BRANCH GALLINAS CREEK BRIDGE 

UPGRADE BRIDGE RAIL 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG CT, STE G 

PETALUMA, CA 94954 

$1,786,821
 $381,421

03/03/16 
10/30/16 

24%

HA21 

04-MRN-580-3.3/4.5 IN MARIN COUNTY, IN SAN RAFAEL, AT VIKING CONSTRUCTION COMPANY, STEVE RUSSELL $1,661,930 10/12/15 96%
04-4G4704 
HSNH-PIG -( 

--() 

) 
SIR FRANCIS DRAKE BLVD OC AND BELLAM 

BLVD UC 

UPGRADE BRIDGE RAILS. 

INC. 

RANCHO CORDOVA CA 95742 

11315 SUNRISE GOLD CR. A 
756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,636,365
 $8,731

11/02/15 
06/28/16 

98%

(510)774-6297 

04-NAP-12-/3.3 IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. JESSICA BAILEY $595,166 07/31/15 9%
04-2641A4 ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$314,593
 $3,621

08/19/15 
03/03/20 

55%

(510)385-8163 

HB4C 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13 100% 
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,891,957 
$0 

01/14/13 
09/30/16 

99% 

(TOS) DUE TO THEFT, HARDW (510)377-4186 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) 

130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

04District 

04-NAP-29-25.5/28.4 

Fed Aid 

HA22 

Pgm Code 

04-259404 

Contract 

STP-P029-(014)E 

--() 

Location 
Storm Water 
Plan 

IN NAPA COUNTY IN AND NEAR ST. HELENA 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

Description 

OVERLAY, WIDEN, 2-WAY TURN LANES 

Type Of Work 

MARTY MURPHY GHILOTTI 

BROTHERS, INC. 

Contractor 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

SANTOS, BRIAN 

Resident 
Engineer 

(510)774-4386 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$10,246,306

Bid + CCOs

 $5,603,438

Comp To date

 $462,343

This Month 

03/17/15 

Awarded 

04/02/15 

Approved 

10/25/16 

Est Comp
Accepted 

55%

%Time

 54%

% Work 
Message 

04-NAP-29-47.0/47.2 

HA21 

04-4A0904 
STP-P029-(117)E 

--() 

IN NAPA COUNTY ON ROUTE 29 AT THE 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

VALEH, SYD 

(707)576-2310 

403 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$4,918,860
 $4,719,322

 $0

02/23/15 
03/04/15 
12/12/16 

57%

 95%

04-NAP-121-16.7/16.9 
04-1K8004 

IN NAPA COUNTY, NEAR NAPA, AT 0.6 

TO 0.8 MILES NORTH OF WOODEN VALLEY 

ROAD 

CONSTRUCT SOLIDER PILE WALL 

GORDON N BALL INC. 

ALAMO, CA 94507 

333 CAMILLE AVE, 

. . PATENIA, DANILO 

(510)224-6309 

324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$5,409,000
 $1,122,057

 $0

03/18/16 
03/18/16 
11/15/16 

12%

 21%

SUSPENDED 

20.20.201 

130 

04-NAP-128-17.9/17.9 
04-2G9404 
STP-P128-(058)E 

--() 

IN NAPA COUNTY, AT 1.1 MILES WEST OF 

KNOXVILLE ROAD 

CONSTRUCT ROADWAY RETAINING SYSTEM 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

$813,920
 $0
 $0

06/03/16 
06/14/16 

0%

 0%

HA23 

04-NAP-128-20.2/20.2 

HA23 

04-3G7604 
STP-P128-(055)E 

--() 

IN NAPA COUNTY,ON ROUTE 128 AT POST 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

SANTA ROSA CA 95407 

SHARMA, JYOTSNA 

(570)386-5732 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$610,648
 $367,086

 $0

12/18/14 
01/12/15 
09/30/16 

85%

 69%

04-NAP-128-29.7/29.7 

HA23 

04-2G9504 
NHP-P128-(057)E 

--() 

IN NAPA COUNTY- ROUTE 128-PM 29.7 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

CONSTRUCT ROADWAY RETAINING SYSTEM 

STEELHEAD CONSTRUCTORS, INC. 

REDDING, CA 96003 

2940 INNSBRUCK DRIVE 

PANTENIA, DANILO 

(510)224-6309

324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$944,932 
$584,694 
$584,694 

12/10/15 
01/07/16 
08/24/16 

22% 

61% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-NAP-128-32.9/34.2
 
04-0K8804
 

20.20.201
 

130
 

04-NAP-128-/20.2
 
04-3J1204
 

20.20.201
 

130
 

04-SCL-9-3.6/11.4
 
04-1A3404
 
STP-P009-(022)E
 

--()
 

HA21
 

04-SCL-17-1.0/99.9
 
04-4H6604
 

20.20.201
 

130
 

04-SCL-17-/0
 
04-2J1704
 
NHP-X085-(057)E
 

--()
 

04-SCL-17-/1.6
 
04-0K7004
 

20.20.201
 

130
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

IN NAPA & SOLANO COUNTIES, FROM 1.4 A TEICHERT & SON INC (DBA PATENIA, DANILO $1,585,000 10/28/15 

MILES WEST TO 0.5 MILES EAST OF 

NAPA/SOLANO COUNTY LINE DIR'S ORDER 

TEICHERT CONSTRUCTION) 

PO BOX 13557 
324 CAMPUS LANE, 

SUITE T 

$1,572,476
 $0

10/28/15 
06/24/16 

EMERGENCY F.A. SACRAMENTO, CA 95853 FAIRFIELD, CA 94534 
REPAIR FIRE DAMAGE, INSTL DEBRS FLOW (510)224-6309 
FENCE 

REPLACE BEARING PADS, STIFFENERS, GOLDEN GATE BRIDGE, INC SHARMA, JOYTSNA $365,000 02/05/15 

JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK BENICIA, CA 94510 

3701 MALLARD DRIVE 324 CAMPUS LANE, 

SUITE T 

$254,968
 $0

02/05/15 
06/15/16 

BRIDGE FAIRFIELD, CA 94534 
REPLACE BEARING PADS & RELOCATE (510)385-5732 
BRACING 

IN SANTA CLARA COUNTY IN SARATOGA AND GRANITE ROCK COMPANY CHOI, EUNMI $1,848,305 01/19/16 

LOS GATOS AT WEST BRANCH SARATOGA 120 GRANITE ROCK WAY 1007 KNOX AVE. $0 02/04/16 

CREEK BRIDGE AND AT SARATOGA AVENUE SAN JOSE CA 95136 SAN JOSE, CA 95122 
$0 10/31/16 

SEPARATION (408)210-8203 
BRIDGE RAIL REPLACEMENT 

IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 

85, 87101, 237, 680, 880 AT VARIOUS 880 MABURY ROAD 21339 CABOT BLVD. $3,454,923 01/22/13 

LOCATIONS. REPAIR DAMAGED TRAFFIC SAN JOSE, CA 95133 HAYWARD, CA 94545 
$0 06/30/16 

OPERATION SYSTEMS DUE TO (510)377-4186 
REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

IN SANTA CLARA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY NIKZAD, ALI $4,315,290 12/01/15 

LOCATIONS PO BOX 347 1007 KNOX AVE $0 12/10/15 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE OR 97070 SAN JOSE, CA 96122 
$0 04/10/17 

(408)254-5849 

CHEMEKETA PARK, AT 1.6 MILES NORTH GRANITE CONSTRUCTION COMPANY MOAID LAYMOUN $1,865,000 09/17/15 

OF SANTA CRUZ COUNTY LINE 120 GRANITE ROCK WAY 1007 KNOX AVENUE $503,318 09/17/15 

DIRECTOR'S ORDER EMERGENCY F.A. SAN JOSE, CA 95136 SAN JOSE, CA 95122 
$0 06/30/16 

INSTALL RSP, EXTEND DS @ ERODED (408)254-5838
EMBANKMENT 

%Time
% Work 

Message 

6%


 99%


 95%


 70%


 0%


 0%


 76%


 99%


 0%


 0%


 100%
 

27%
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 06/20/16
07/01/16
 

04District 

04-SCL-82-14.8/18.1 

Fed Aid 
Pgm Code 

04-2G5404 

Contract 

HSNH-P082-(025)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY, IN SUNNYVALE 

AT VARIOUS LOCATIONS. 

Description 

DRAINAGE IMPROVEMENTS, CURB RAMP 

Type Of Work 

O'GRADY PAVING INC. 

Contractor 

MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

NIKZAD, ALI 

Resident 
Engineer 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$4,794,299

Bid + CCOs

 $1,285,527

Comp To date

 $805,978

This Month 

01/06/16 

Awarded 

01/26/16 

Approved 

08/29/16 

Est Comp
Accepted 

44%

%Time

 27%

% Work 
Message 

04-SCL-85-4.5/4.5 

20.20.201 

130 

04-0K4604 
SOUTHBOUND RIGHT SHOULDER 0.2 MILES 

NORTH OF BLOSSOM HILL ROAD IN CITY OF 

SAN JOSE DIRECTOR'S ORDER EMERGENCY 

F.A. 

REPAIR SINKHOLE AND DRAINAGE SYSTEM 

RGW CONSTRUCTION INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

VINAY CHAMPANERIA 

(510)714-7091 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$457,000
 $133,820

 $0

10/26/15 
01/13/16 
04/20/16 

97%

 29%

04-SCL-87-4.9/5.1 

20.20.201 

04-0K6604 
SB ROUTE 280 TO SB ROUTE 87 

CONNECTOR DIRECTOR'S ORDER EMERGENCY 

F.A. 

REPAIR DAMAGED WOOD SOUND WALL & 

MISC. 

BAY CITIES PAVING AND GRADING, 

INC. . . 

CONCORD, CA 94520 

PANDYA, NILESH 

(408)232-0224 

1450 CIVIC COURT, BLDG B#400 
2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$825,000
 $87,479

 $0

10/07/15 
10/07/15 
07/01/16 

75%

 11%

130 

04-SCL-101-16.0/27.9 
04-1J6304 
NHP-Q101-(283)E 

--() 

IN SANTA CLARA COUNTY IN MORGAN HILL 

AND SAN JOSE ON US-101 FROM EAST 

DUNNE AVENUE TO 0.9 MILE NORTH OF 

SILICON VALLEY BOULEVARD 

REPLACE PCC SLABS, REPAIR JOINTS, 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$15,110,310
 $2,663,488
 $2,651,954

03/01/16 
03/22/16 
10/27/16 

22%

 18%

04-SCL-101-52.0/52.6 
04-235624 
CNHP-000C-(366)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE 

GHILOTTI BROS/RM HARRIS JV 

MARTINEZ, CA 94553 

901 HOWE ROAD 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,873,666
 $5,698,781
 $308,494

04/28/15 
05/15/15 
04/19/18 

33%

 36%

HA21 

04-SCL-152-1.7/1.8 
04-1K6404 

IN SANTA CLARA COUNTY, NEAR GILROY, 

AT 1.3MILES WEST OF BLACK HAWK CANYON 

ROAD 

CONSTRUCT LAUNCHED SOIL NAIL WALL 

BAY CITIES PAVING & GRADING 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B, #400 

NILESH PANDYA 

(408)592-3433

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$4,880 
$0 
$0 

05/27/16 
05/27/16 

0% 

0% 

20.20.201 

130 



 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $9,603,868 03/22/13 100%
04-2A4404 
HSNH-P152-(082) 

--() 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,447,113
 $0

04/18/13 
12/10/15 

100%

HB1 SWPPP 
(408)232-3024 

04-SCL-152-30.4/35.2 IN SANTA CLARA COUNTY ABOUT 20 MILE BAY CITIES PAVING & GRADING, PANDYA NILESHN $3,483,197 05/29/15 53%
04-2J2004 
NHP-P152-(086)E 

--() 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 

(408)592-3433 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$810,234
 $0

06/22/15 
07/25/16 

23%

04-SCL-152-/5.2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CITIES PAVING & GRADING PANDYA, NILESH $14,079,051 05/29/14 71%
04-2A2504 
SSTP-S152-(080)E 

--()

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

INC 

CONCORD CA 94524 

P O BOX 6227 
2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,985,155
 $832,739

06/18/14 
05/30/17 

70%

HB1 
(408)232-0224 

04-SCL-280-7.5/11.5 IN SANTA CLARA FROM TANTAU AVENUE DESILVA GATES CONSTRUCTION LP NUGYEN, HUNG $1,625,575 11/24/15 40%
04-272054 
NHPI-280 -( 

143- -() 

)1 
OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$407,352
 $225,720

12/17/15 
09/30/16 

26%

HA 

04-SCL-280-20.5/20.5 NEAR PALO ALTO, 0.1 MILE SOUTH OF AVAR CONSTRUCTION INC. GMI BOOSHERI, FRED $1,639,000 07/17/15 100%
04-4J2704 ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE FREMONT, CA 94538 

47375 FREMONT BLVD. 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,344,447
 $0

09/18/15 
08/31/16 

82%

REPAIR CULVERT AND SINKHOLE (650)855-7777 OVER RUN 

20.20 

201130 

04-SCL-880-3.6/5.4 IN SAN JOSE AT 880/101 SEPARATION BORTOLUSSI & WATKIN, INC. HOLLIS, JOHN $850,000 11/03/15 0% 
04-0K8504 EXTEND AND RETROFIT IRRIGATION 

SYSTEMS TO TIE INTO RECYCLED WATER SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 95804 

$0 
$0 

02/10/16 
07/22/16 

0% 

SUPPLY (510)867-4515
DROUGHT MITIGATION EMERGENCY 

20.20.201 
CONTRACT 

130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE GOLDEN STATE BRIDGE INC BILL SHEDD $2,945,000 12/11/15 100%
04-0K6914 CITY & COUNTY OF SAN FRANCISCO 

INSTALL GREASE CAPS RPR PRESTRESS BENICIA, CA 94501 

3701 MALLARD DRIVE 171 BURMA ROAD, BLDG 

#3 

$48,206
 $48,206

05/10/16 
12/30/16 

2%

TENDONS OAKLAND, CA 94607 OVER RUN 

TOLL....B 
(510)385-6912 

ATA 

04-SF-80-8.3/8.3 IN THE CITY OF SAN FRANCISCO AT THE CALIFORNIA ENGINEERING DARRYL SCHRAM $735,000 12/09/15 100%
04-0K9404 SAN FRANCISCO-OAKLAND BAY BRIDGE 

SELF-ANCHOREDSUSPENSION TOWER 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
171 BURMA ROAD 

OAKLAND, CA 94607 

$257,937
 $257,937

06/10/16 
04/05/16 

35%

CONSTRUCT AND TEST ANCHOR RODS PLEASANTON, CA 94566 (650)222-7242 

TOLL....B 

ATA 

04-SF-80-8.5/8.9 IN SAN FRANCISCO/ALAMEDA COUNTY KIEWIT/MASON AJV BOAL, BRIAN $101,531,750 03/18/16 7%
04-013574 DISMANTLING OF MARINE FOUNDATION OF 

FAIRFIELD, CA 94534 

4650 BUSINESS CENTER DRIVE 171 BURMA ROAD BLDG 1 

OAKLAND, CA 94607 

$1,267,470
 $576,870

03/30/16 
12/28/18 

1%

(510)714-7074 

04-SF-80-8.6/8.9 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING SCHRAM, DARRYL $73,616,836 03/19/15 37%
04-013524 FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
333 BURMA ROAD 

OAKLAND, CA 94607 

$44,818,736
 $2,573,169

04/08/15 
03/29/18 

61%

TO 0.8 MILE WEST OF THE TO 20 HAPPY VALLEY ROAD (650)222-7242 
REMOVE BRIDGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566 

HA4S3 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $153,891,763 11/27/12 76%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$126,822,724
 $1,105,764

01/10/13 
06/02/17 

84%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 
PLEASANTON, CA 94566 

HA4S3 SWPPP 

04-SF-101-1.6/4.1 IN MARIN COUNTY AND IN THE CITY AND GHILOTTI BROS., INC. STREATER, HAL $2,044,118 12/14/15 0% 
04-3G7004 
NHP-000C-(412)E 

--() 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94901 

$60,870 
$32,978 

01/26/16 
12/30/16 

3% 

HA21 
(707)769-5695



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SF-101-1.7/1.8
 
04-1K3304
 

20.20.201
 

130
 

04-SF-101-3.4/0
 
04-3G1704
 
NHP-Q101-(271)E
 

--()
 

HA23
 

04-SF-101-/0
 
04-0K2304
 

20.20.201
 

130
 

04-SF-280-.1/1.5
 
04-4H9004
 
HSNH-PI -( )2
 

11- 14-(E)
 

--()
 

04-SF0-80-/7.8
 
04-2J8704
 

20.20.201
 

130
 

04-SM-1-3.3/10.6
 
04-1J2204
 

Description

Type Of Work
 

SILVER AVE OVERCROSSING BR. NO. 34­

0032 SAN FRANCISCO
 

RECONSTRUCT BRIDGE RAILING
 

IN THE COUNTY AND CITY OF SAN
 

FRANCISCO AT 23RD STREET OVERCROSSING
 

CONSTRUCT SOLDIER PILE WALL
 

SF, SM, SCL COUNTIES AT VARIOUS
 

ROUTES AND LOCATIONS DIRECTOR'S
 

ORDER EMERGENCY ELB FA
 

INSTALL CONTROLLERS & UPGRADE IRR
 

SYSTEMS
 

IN THE CITY AND COUNTY OF SAN
 

FRANCISCO AT ROUTE 280 SOUTHBOUND
 

OFF-RAMP TO JOHN DALY BOULEVARD AND
 

AT SAN JOSE AVENUE OVERCROSSIN
 

CONSTRUCT CONCRETE BARRIER AND
 

INSTALL BASE (BAY AREA SECURITY
 

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN
 

IN CITY AND COUNTY OF SAN FRANCISCO
 

INSTALL SECURITY SYSTEM
 

IN SAN MATEO COUNTY FROM 1.4 MILES
 

NORTH OF GREEN OAKS WAY TO 0.1 MILE
 

SOUTH OF BEAN HOLLOW ROAD
 

COLD PLACE AC AND PLACE HMA
 

Awarded 

Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

DISNEY CONSTRUCTION, INC. CHARLES KOOS $1,679,000 03/24/16 4%

BURLINGAME, CA 94010 

859 COWAN ROAD, SUITE 3 585 LINDA MAR 

PACIFICA, CA 94044 

$20,727
 $0

05/26/16 
09/30/16 

1%

(650)738-3858 

PACIFIC INFRASTRUCTURE DAVID, JOSE $721,086 10/12/15 100%

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

(510)754-0001 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$717,631
 $0

10/23/15 
06/30/16 
06/27/16 

100%

NORCAL GENERAL CONSTRUCTION BRIAN MACKLE $2,265,000 09/24/15 100%

SAN JOSE, CA 95132 

1950 MAJESTIC CT. 1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,138,431
 $0

12/08/15 
06/30/16 
06/30/16 

100%

(408)254-5701 OVER RUN 

GRANITE ROCK COMPANY DAVID, JOSE $1,372,992 12/14/15 95%

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,151,389
 $420,300

01/07/16 
06/23/16 

83%

(510)754-0001 

ROSENDIN ELECTRIC, INC WONG, DUDLEY $9,075,000 03/16/15 69%

SAN JOSE, CA 95161-9070 

PO BOX 49070 325 BURMA ROAD 

OAKLAND, CA 94607 

$4,641,272
 $762,176

03/16/15 
08/15/16 

51%

(510)385-7628 

GRANITE CONSTRUCTION COMPANY FRED BOOSHEHR $683,740 04/18/16 0% 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0 
$0 

05/05/16 
0% 

(650)855-7777
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-1-10.6/21.5
 
04-3J5104
 

HM
 

04-SM-1-15.8/15.8
 
04-1K6604
 

20.20.201
 

130
 

04-SM-1-32.0/32
 
04-1J5904
 
NHP-P001-(598)E
 

--()
 

HA
 

04-SM-1-36.2/36.2
 
04-1K6504
 

20.20.201
 

130
 

04-SM-1-38.2/39.7
 
04-1123H4
 
SM-9790-(13 )
 

--()


HE14
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)
 

--()
 

HE14 SWPPP
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

IN SAN MATEO COUNTY ABOUT 7.5 MILES GRANITE CONSTRUCTION COMPANY BOOSHEHRI, FRED $3,440,440 05/04/16 0%

SOUTH OF HALFMOON BAY FROM 0.1 MILES 

SOUTH OF BEAN HOLLOW ROAD TO 0.5 WATSONVILLE CA 95076 

580 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

06/02/16 
10/31/16 

0%

MILES NORTH OF TUNITAS C (650)855-7777 
COLD PLANE RESURFACING/RMHA OVERLAY 

NEAR PESCADERO AT 2.3 MILES SOUTH OF REDWOOD CONSTRUCTION AND FRED BOOSHEHRI $455,000 03/07/16 0%

ROUTE 84 

CONSTRUCT ROCK SLOPE PROTECTION 

EQUIPMENT, INC. DBA REDWOOD 

ENGINEERING 
2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$0
 $0

03/07/16 
0%

2336 EL CAMINO REAL, (650)222-7241 
REDWOOD CITY, CA 94063 

IN SAN MATEO COUNTY, NEAR HALF MOON GRANITE ROCK COMPANY ABDOLREZA, ABDI $610,150 10/20/15 100%

BAY, AT SURFER'S BEACH, FROM 0.3 MILE 

NORTH OF SANTA ANA STREET TO SANTA SAN JOSE CA 95136 

120 GRANITE ROCK WAY 603 MASON ST, PARK 

PRESIDIO 

$541,557
 $6,863

11/04/15 
07/15/16 

86%

ANA STREET/WASHOUT SAN FRANCISCO CA 94129 
CONSTRUCT RETAINING WAL, ROCK SLOPE (510)867-6023 

AT 10TH STREET, IN MONTARA, GRANITE ROCK COMPANY MARCUS WASHINGTON $907,000 02/29/16 67%

PACIFICA, CA 

SHIFT TRAFFIC LANES AND CONSTRUCT SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, 585 LINDA MAR, 

PACIFICA, CA 94044 

$180,585
 $0

02/29/16 
07/30/16 

20%

RSP (650)222-7516 

IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,837,537 07/01/13 0%

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD DAVIS CA 95616 

118 HICKORY LANE 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,286,679
 $3,981

08/07/13 
10/09/19 

0%

INSTALL IRRIGATION SYS, HWY PLANTS (510)385-8163 PLANT EST 

SATIS 

IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 100% 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 

5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526 
$0 

03/20/09 
04/28/15 

100% 

POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

04District 

04-SM-1-40.6/41 

Fed Aid 

HE11 

Pgm Code 

04-265604 

Contract 

LCMC-6204-(111) 

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO IN PACIFICA ON ROUTE 1 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

Description 

REPLACE 2-LANE BRIDGE 

Type Of Work 

GRANITE ROCK COMPANY 

Contractor 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

KOOS, CHARLES 

Resident 
Engineer 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$7,899,250

Bid + CCOs

 $7,898,409

Comp To date

 $532

This Month 

03/10/14 

Awarded 

03/24/14 

Approved 

01/05/18 

Est Comp
Accepted 

58%

%Time

 95%

% Work 
Message 

04-SM-1-47.2/47.2 
04-1K4904 

CLARINADA AVE, OFF-RAMP, DALY CITY, 

CONSTRUCT RSP AND DRAINAGE SYSTEM 

DIRECTOR'S ORDER EMERGENCY F.A. 

CONSTRUCT RSP AND DRAINAGE SYSTEM 

ROBERT J. FRANK CONSTRUCTION, 

INC. 

REDDING, CA 96003 

MARCUS WASHINGTON 

(650)222-7516 

2806 TARMAC ROAD, 
585 LINDA MAR, 

PACIFICA, CA 94044 

$545,000
 $131,802

 $0

01/11/16 
01/11/16 
06/30/16 

67%

 24%

20.20.201 

130 

04-SM-1-/0 
04-1K5604 

AT 10TH STREET IN MONTARA CA 

SHIFT TRAFFIC LANES AND CONSTRUCT 

RSP 

GRANITE ROCK COMPANY 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, 

MARCUS WASHINGTON 

(650)222-7516 

585 LINDA MAR, 

PACIFICA, CA 94044 

$3,000
 $0
 $0

02/29/16 
02/29/16 
06/30/16 

0%

 0%

20.20.201 

130 

04-SM-1-/47.1 
04-2J4204 

IN SAN MATEO COUNTY, IN DALY CITY AT 

CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) 

DIRECTOR'S ORDER EMERGENCY F 

REPAIR EMBANKMENT SLOPE WASHOUT. 

GRANITE ROCK COMPANY 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

WASHINGTON, MARCUS 

(650)738-3804 

585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$485,000
 $262,240

 $0

12/03/14 
01/27/15 
06/30/16 

88%

 54%

04-SM-1-/0 
04-4A3614 
HSNH-PG -( 

1028- E -() 

)X 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

NGUYEN, HUNG 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,068,527
 $1,908,870
 $176,135

12/18/15 
01/07/16 
07/15/16 

94%

 92%

04-SM-82-17.1/0 
04-1G5404 
HSNH-P082-(24E) 

--() 

IN SAN MATEO COUNTY IN MILLBRAE AT 

MILLWOOD DRIVE 

CONSTRUCT SIGNALIZED INTERSECTION 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

KOOS, CHARLES 

(650)738-3828

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$284,232 
$295,482 

$0 

06/15/15 
07/01/15 
06/22/16 
06/22/16 

100% 

100% 

HB4N
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-84-17.0/21.5 IN SAN MATEO COUNTY IN WOODSIDE FROM TELFER PAVEMENT TECHNOLOGIES, $1,136,070 06/13/16 0%
04-4J1104 
NHP-P084-(046)E 

1.0 MILES NORTH FRIARS LANE TO ROUTE 

280 

LLC 

4522 PARKER AVE BLDG 700STE35 

$0
 $0

06/23/16 
0%

--() 
AC RESURFACING MCCLELAN CA 95652 

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.CHOIE, EUNMI $3,465,545 12/11/15 18%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$1,255,266
 $28,374

12/22/15 
12/30/16 

36%

(408)232-0223 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $894,543 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$831,369
 $0

04/02/15 
09/06/18 

0%

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-5.4/6.2 IN SAN MATEO CO,ON RTE 92, FROM 0.1M DREAMBUILDER CONSTRUCTION CORPABELA, FERNANDO $938,973 07/13/15 99%
04-1G8504 
HSST-PG -( 

C- 39-() 

--() 

)0 
E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

INSTALL OR MODIFY METAL BEAM GUARD 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(650)573-3877 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$976,840
 $54,480

08/04/15 
09/30/16 

96%

HB34 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES ON LIBERTY MAINTENANCE, INC. DBA HINH, MINH $45,006,915 12/18/15 8%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

OHIO LIBERTY MAINTENANCE, INC. 

777 N. MERIDIAN RD. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544-2108 

$2,329,189
 $1,970,852

01/15/16 
08/16/19 

5%

YOUNGSTOWN OH 44509 (408)592-3785 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 67% 
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$911,073 
$1,809 

10/03/13 
10/18/17 

88% 

(831)325-4872
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Statement of Ongoing Contracts as of 06/20/16
07/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-9.3/9.9 IN BELMONT,SM CO,FROM SEM LANE TO 0.4 PIPE AND PLANT SOLUTIONS, INC.ABELA, FERNANDO $1,770,000 05/04/15 100%
04-4J0504 MILEOF NORTH OF RALSTON AVE,CLEAN 

DRAINAGE SYSTEMS, INSTALL MANHOLES & 

LINE CULVERTSDIRECTOR 

BERKELEY, CA 94710 

2000 5TH STREET 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94402 

$1,700,782
 $0

05/04/15 
03/22/16 

100%

COMPLETED 
06/02/16 

CONSTRUCT DRAINAGE SYSTEM & REMOVE 
20.20.201 

DEBRIS. 
130 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $47,619,223 06/25/14 44%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$31,834,194
 $1,671,337

07/17/14 
05/10/18 

66%

HE11 

04-SM-101-20.0/26.1 IN SAN MATEO ON VAR ROUTES AT VARIOUS GRANITE ROCK COMPANY CHARLES KOOS $851,593 09/16/15 78%
04-3G6804 
HSNH-PX08-( 02)7 

--() 

--() 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$780,840
 $0

10/07/15 
06/30/16 

88%

SUSPENDED 

HA22 

04-SM-101-23.6/23.6 IN SAN MATEO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOOS CHARLES $4,096,268 07/31/15 68%
04-3E7904 
NHP-Q101-(265)E 

--() 

SIERRA POINT OVERHEAD BRIDGE NO. 35­

0130 

SPOT BLAST AND PAINT 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$3,925,131
 $366,388

08/19/15 
09/30/16 

96%

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY GREAT AMERICAN INSURANCE CO. TRUONG, HENRY $5,421,779 01/28/13 100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

BOND CLAIM DIVISION 

3017 DOUGLAS BLVD. SUITE 300 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257
 $0

02/21/13 
09/30/16 

95%

INSTALL TRAFFIC SYSTEM ROSEVILLE, CA 95661 (510)385-7053 OVER RUN 

WPCP 

04-SM-101-/3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. FRED BOOSHEHRI $1,495,000 07/08/15 100% 
04-4J4304 0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 

P. O. BOX 174, 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$1,004,190 
$0 

07/08/15 
08/31/16 

67% 

CLEAN PUMP HOUSE DS, REPLACE PUMPS (650)222-7241 OVER RUN 
AND CPS 

20.20.201 

130 
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-.3/M27.1 IN SAN MATEO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY 2210 O'TOOLE AVE., $2,770,474 07/28/15 100%

HA22 

04-1G8304 
HSNH-PIG -(280)1 

-1 14-(E)

--() 

LOCATIONS 

UPGRADE TO STANDARD THE EXISTING WILSONVILLE 

PO BOX 347 

OR 97070 

SUITE 150 

(510)867-6119 

SAN JOSE, CA 95131 

$2,735,348
 $0

08/12/15 
06/06/16 

100%

COMPLETED 
06/10/16 

04-SM-280-2.1/10.8 IN SAN MATEO COUNTY IN AND NEAR GRANITE ROCK COMPANY FRED BOOSHEHRI $16,682,971 11/24/15 43%
04-2J0804 
NHPI-2801-( 

144- E -() 

)1 
WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

SAND 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$3,031,033
 $518,791

12/17/15 
08/31/16 

18%

RESURFACE ASPHALT CONCRETE 

04-SM-280-9.4/0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTION, INC. BOOSHEHRI, FRED $810,461 06/24/15 17%
04-4G5914 BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 LIVERMORE CA 94550 

550 GREENVILLE ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$767,951
 $1,100

07/13/15 
05/31/20 

94%

REPAIR PIPE SYSTEM AND BACKFILL (650)855-7777 

04-SM-280-/12.7 DORAN BRIDGE NEAR HILLSBOROUGH YERBA BUENA ENGG & CONSTN INC.ALI NIKZAD $815,000 09/01/15 0%
04-0K0504 DIRECTOR'S ORDER EMERGENCY F.A. 

ABANDON EXISTING AND INSTALL NEW SAN FRANCISCO, CA 

1340 EGBERT AVENUE, 1007 KNOX AVE, 

SAN JOSE, CA 95122 

$662,366
 $0

09/01/15 
06/30/16 

81%

DRAINAGE (408)254-5849 

20.20.201 

130 

04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV AQUINO, NOEL $50,898,767 03/19/14 48%
04-0A5344 
NHP-X095-(025)N 

--() 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

DUBLIN CA 94568 

11555 DUBLIN BLVD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$40,963,978
 $631,433

04/09/14 
03/30/18 

81%

HA42 
RECONSTRUCT 1-80 WB/SR WB CONNECTOR (707)580-4429 

04-SOL-80-39.8/39.8 IN SOLANO COUNTY IN DIXON AT THE CE GREEN INC QUANG, TRAN $438,600 06/17/15 100% 
04-1J7604 DIXON MAINTENANCE STATION 8628 

SPARLING LANE ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 324 CAMPUS LANE SUITE 

T 

$438,644 
$0 

07/16/15 
06/17/16 

100% 

BUILD MATERIALS STORAGE BINS FAIRFIELD, CA 94534 

(510)773-8499
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State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 06/20/16
07/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SOL-80-/0
 
04-4A3624
 
HSNH-PI -( )0
 

C411- E -()
 

04-SOL-80-/0
 
04-2J1604
 
NHP-X095-(028)E
 

--()
 

04-SOL-80-/4.5
 
04-0K3304
 

20.20.201
 

130
 

04-SOL-113-2.0/7
 
04-3J4504
 

HM
 

04-SOL-780-.5/7.4
 
04-2J2804
 
NHPI-780 -(366)E
 

--()
 

04-SOL-780-1.2/1.6
 
04-1J7104
 

HA21
 

Description

Type Of Work
 

IN NAPA AND SOLANO COUNTIES AT
 

VARIOUS LOCATIONS
 

REPLACE METAL BEAM GUARDRAIL WITH
 

IN SOLANO COUNTY AT VARIOUS LOCATIONS
 

REPLACE OVERHEAD SIGN PANELS
 

IN SOLANO COUNTY NEAR FAIRFIELD AT
 

GREEN VALLEY BRIDGE (23-004) REPAIR
 

ABUTMENT EROSION, DRAINAGE & DAMAGED
 

SLOPE PAVING DIRECTOR'
 

REPAIR ABUT EROSION, DRAINAGE &
 

SLOPE PAV.
 

IN SOLANO COUNTY NEAR DIXON FROM
 

FLANNERY ROAD TO HASTINGS ISLAND RD
 

COLD PLANE AC PAVEMENT, HMA TYPE A
 

IN SOLANO COUNTY IN BENICIA AND
 

VALLEJO ON ROUTE 780 FROM PARK ROAD
 

UC TO LEMON STREET
 

RHMA CONCRETE SURFACING
 

IN BENICIA, 0.2 MILE EAST OF EAST 5TH
 

STREET UNDERCROSSING
 

INSTALL DRAINAGE SYSTEM
 

Contractor 

FBD VANGUARD CONSTRUCTION
 

651 ENTERPRISE COURT
 

LIVERMORE CA 94550
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION, INC.324 CAMPUS LANE,
 

Resident 
Engineer 

BRAR, PRAMDEEP
 

324 CAMPUS LN STE T
 

FAIRFIELD, CA 94534
 

(925)260-6460
 

CARL BUTTERS
 

16351 CONSTRUCTION CIRCLE WES
 

IRVINE CA 92606-0295
 

DESILVA GATES CONSTRUCTION LP
 

. . .
 

11555 DUBLIN BLVD.
 

DUBLIN CA 94568
 

VINTAGE PAVING COMPANY, INC
 

119 MAIN ST
 

WINTERS CA 95694
 

BAY CITIES PAVING & GRADING,
 

INC.
 

1450 CIVIC CT #400 BLDG B
 

CONCORD CA 94520
 

VINTAGE PAVING COMPANY, INC
 

119 MAIN ST
 

WINTERS CA 95694
 

SUITE T
 

FAIRFIELD, CA 94534
 

(925)260-5535
 

JYOTSNA SHARMA
 

324 CAMPUS LANE
 

FAIRFIELD CA 94534
 

(510)385-5732
 

TRAN, QUANG
 

324 COMPUS LANE SUITE
 

T
 

FAIRFIELD, CA 94534
 

(510)773-8499
 

TENOSO, PRINCIPE
 

324 CAMPUS LANE,
 

SUITE T
 

FAIRFIELD, CA 94534
 

(510)385-6917


 $1,621,560

 $1,605,634


 $12,628


 $616,070

 $585,393


 $7,375


 $695,000

 $281,790


 $0


 $429,524

 $0

 $0


 $3,715,762

 $3,605,752


 $83,532


 $785,450
 
$0
 
$0
 

12/02/15 97%

12/17/15
 

98%

06/21/16
 
06/17/16
 

COMPLETED
 

12/01/15
 
12/17/15
 
07/15/16
 

10/05/15
 
12/21/15
 
02/23/16
 

04/13/16
 
04/25/16
 
07/12/16
 

05/29/15
 
06/22/15
 
06/15/16
 

06/09/16
 
06/23/16
 

80%


 95%


 44%


 41%


 0%


 0%


 100%


 95%


 0%
 

0%
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-15.3/15.6 IN SONOMA COUNTY, NEAR JENNER, AT 0.4 GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $459,000 05/23/16 0%
04-1K7904 MILENORTH OF CALLE DEL SOL INSTALL 

ONE WAY SIGNALIZATION DIR'S ORDER SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

SUITE A 

$0
 $0

05/19/16 
0%

EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20.201 
INSTALL ONE WAY SIGNALIZATION (707)249-4732 

130 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,555,334 04/14/14 100%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,530,866
 $0

05/05/14 
06/07/16 

100%

COMPLETED 
06/10/16 

HA23 
(707)249-4732 

04-SON-1-45.4/45.4 IN SON COUNTY AT 0.05 MILE NORTH OF ARGONAUT CONSTRUCTORS SCOTT HISLOP $631,000 07/27/15 75%
04-0K1704 TOMALES-PETALUMA ROAD. 

SANTA ROSA, CA 95402 

P. O. BOX 639 4030 OCCIDENTAL ROAD, 

UNIT A 

$295,552
 $0

07/27/15 
03/18/16 

47%

SANTA ROSA, CA 95401 

20.20.201 
(707)249-4732 

130 

04-SON-1-/7.1 IN SONOMA COUNTY NEAR BODEGA BAY FROM O.C. JONES & SONS, INC. STREATER, HAL $2,052,131 09/16/15 67%
04-1J1704 
STP-P001-(597)E 

--() 

MARIN/SONOMA COUNTY LINE TO 0.8 MILE 

NORTH OF BAY HILL ROAD. 0.1' RHMA 

OVERLAY. 

BERKELEY CA 94710 

1520 FOURTH STREET 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 

$1,949,422
 $1,477,609

10/07/15 
10/30/16 

92%

PERFORM MINOR ASPHALT CONCRETE 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $8,527,067 03/11/14 38%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

ATTN: SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$5,104,433
 $340,935 

03/24/14 
05/12/17 

60%

HA21 
(707)576-2310 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $75,578,280 11/02/12 86% 
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$74,667,072 
-$6,133 

01/11/13 
10/31/16 

97% 

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

04District 

04-SON-101-3.4/4.1 

Fed Aid 

HB4C 

Pgm Code 

04-2640K4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

Description 

WIDEN ROUTE 101, RECONSTRUCT HWY 

Type Of Work 

GHILOTTI-MYERS JV 

Contractor 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

DUNCAN, RICHARD 

Resident 
Engineer 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$24,342,984

Bid + CCOs

 $24,278,278

Comp To date

 $53,350

This Month 

11/02/12 

Awarded 

01/10/13 

Approved 

09/30/16 

Est Comp
Accepted 

99%

%Time

 100%

% Work 
Message 

04-SON-101-3.6/3.7 

20.20.201 

04-4J7204 
IN SONOMA COUNTY, IN PETALUMA AT 

ROUTE 101/116 SEPARATION . . 

REPLACE JT SEAL, RECONST JT SL 

ASSMBLY 

GHILOTTI-MYERS, JV . 

SAN RAFAEL, CA 94901 

525 JACOBY ST 

. . DUNCAN, RICHARD 

(707)781-2236 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$425,000
 $347,676

 $0

09/08/15 
09/08/15 
06/30/16 

79%

 82%

130 

04-SON-101-7.1/8.1 

HA21 

04-0A1854 

SWPPP 

IN SONOMA COUNTY IN PETALUMA FROM 0.6 

MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

RECONSTRUCT INTERCHANGE 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)769-5695 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$22,195,895
 $21,566,244

 $1,736

02/12/13 
03/12/13 
08/30/16 

98%

 98%

04-SON-101-11.6/11.6 
04-1SS354 

IN SONOMA COUNTY NEAR COTATI AT 0.4 

MILE SOUTH OF SIERRA AVENUE 

UNDERCROSSING. 

REGRADE SLOPE. 

REGE CONSTRUCTION, INC. 

CLOVERDALE CA 95425 

600 SANTANA DRIVE 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

UNIKT A 

SANTA ROSA, CA 95401 

$432,792
 $204,994
 $204,994

10/12/15 
11/02/15 
07/08/16 

57%

 47%

04-SON-101-20.7/20.7 
04-245444 
CNHP-Q101-(236)E 

--() 

IN SONOMA COUNTY IN SANTA ROSA ON RTE 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)585-1221 

246 GHILOTTI AVENUE 
1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$3,051,656
 $3,136,853

 $400

02/07/14 
02/21/14 
12/14/16 

75%

 97%

HE13 

04-SON-101-33.5/33.5 
04-1SS364 

IN SONOMA COUNTY ON ROUTE 101, IN 

HEALDSBURG, AT 0.1 MILE SOUTH OF 

GRAND AVENUE UNDERCROSSING 

REPAIR SLIPOUT. 

DREAMBUILDER CONSTRUCTION 

CORP. ANURAG SINGH 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

VALEH, SYD 

(707)576-2310

4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$717,661 
$475,319 
$14,620 

12/04/15 
12/22/15 
07/11/16 

72% 

66% 
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Statement of Ongoing Contracts as of 06/20/16
07/01/16
 

04District 

04-SON-101-42.3/42.3 

Fed Aid 

20.20 

Pgm Code 

04-4J0104 

Contract 
Location 

Storm Water 
Plan 

IN SONOMA COUNTY, IN GEYSERVILLE, AT 

1.07 MILES SOUTH OF CANYON ROAD. 

MEDIAN SLIDE - INSTALL RSP AND 

DRAINAGE DIR'S EMERGENCY F.A. 

Description 

INSTALL RSP AND DRAINAGE 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SANTA ROSA, CA 95407 

HISLOP, SCOTT 

Resident 
Engineer 

(707)576-3482 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$1,037,000

Bid + CCOs

 $694,647

Comp To date

 $0

This Month 

04/16/15 

Awarded 

04/16/15 

Approved 

04/08/16 

Est Comp
Accepted 

100%

%Time

 67%

% Work 
Message 

201130 

04-SON-101-/33.8 

20.20.201 

130 

04-4J1304 
REPAIR JOINT SEAL ASSEMBLY AND 

PAVEMENT @ RUSSIAN RIVER BRIDGE IN 

HEALDSBURG, 0.3 MILES NORTH OF GRANT 

AVENUE 

REPAIR JOINT SEAL ASSEMBLY & 

PAVEMENT 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 

HISLOP, SCOTT 

(707)249-4732 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 94901 

$351,000
 $333,951

 $0

03/11/15 
03/11/15 
10/08/15 
06/23/16 

74%

 95%

04-SON-116-13.7/0 
04-1J3204 
STP-47C6-(004)E 

--() 

IN SONOMA COUNTY NEAR GUERNEVILLE 

ABOUT 1.1 MILES EAST OF MAYS CANYON 

ROAD 

CONSTRUCT RETAINING WALLS, PLACE 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 94507 

$1,434,578
 $0
 $0

03/08/16 
04/05/16 
11/09/16 

0%

 0%

04-SON-116-22.1/22.1 

20.20.201 

04-2K0404 
IN SONOMA COUNTY, NEAR THE TOWN OF 

GRATON,AT GREEN VALLEY ROAD REPLACE 

CULVERT AND REPAIR SINKHOLE DIR'S 

ORDER EMERGENCY F.A. 

REPLACE CULVERT AND REPAIR SINKHOLE 

PIAZZA CONSTRUCTION 

PENNGROVE, CA 94951 

P.O. BOX 573 

HISLOP, SCOTT 

(707)249-4732 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$945,000
 $0
 $0

04/18/16 
04/15/16 

0%

 0%

130 

04-SON-116-39.0/40 
04-3G1104 
STP-P116-(047)E 

--() 

IN SONOMA COUNTY NEAR PETALUMA, AT 

0.5 MILE EAST OF LAKEVILLE HIGHWAY 

PLACE ROCK SLOPE PROTECTION 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)769-5695 

246 GHILOTTI AVENUE 1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$540,737
 $0
 $0

11/10/15 
11/25/15 
12/30/16 

0%

 0%

04-SON-116-41.8/44.7 
04-283824 
ACHS-P116-(044)E 

P- -( ) 

IN SONOMA COUNTY NEAR SCHELLVILLE AT 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

HOLLIS, JOHN L. 

(510)774-5911

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,979,746 
$1,759,965 

$8,319 

10/04/12 
11/06/12 
05/16/19 

0% 

0% 

PLANT EST 
INSTALL PLANTS AND IRRIGATION
 SATIS


HB1 SWPPP
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-121-10.2/0 AT 0.6 MILE NORTH OF RAMAL ROAD NEAR GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $630,375 01/25/16 67%
04-1SS374 
STP-P121-(027)E 

--() 

SCHELLVILLE IN SONOMA COUNTY, 

CONSTRUCT CIDH PILE WALL TO RESIST UKIAH, CA 95482 

1324 S. STATE STREET 4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$597,063
 $59,276

02/04/16 
07/29/16 

95%

(707)576-3482 

04-SON-121-/7.3	 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,349,214 06/09/15 87%


FROM RT 37 TO SONOMA CREEK BRIDGE P.O. BOX 639
04-1J1504	 $2,110,653 06/25/15
1009 CLEGG COURT	 89%

$0 06/30/16


RHMA OVERLAY	 SANTA ROSA CA 95402 PETALUMA, CA 94954
 

(707)796-5693
 

04-SON-128-2.4/2.4	 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT $1,210,756 11/17/14 100%

04-1SS224	 $1,226,475 12/08/14
2.3 AND 2.5 MILES WEST OF CLOVERDALE COMPANY,INC	 4030 OCCIDENTAL RD,
 100%

STP-47C4-(004)E	 $0 05/27/16


BOULEVARD	 246 GHILOTTI AVENUE
 SUITE A
 06/10/16

RETAINING WALL AND SLOPE PROTECTION SANTA ROSA CA 95407 SANTA ROSA, CA 95401 COMPLETED
 

--()
 

(707)576-3482
 

04-SON-128-17.1/24.7	 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 79%
 

CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD
04-4A8824	 $197,307 03/22/12
3401 REGATTA	 91%

$840 08/02/17


BRIDGE SANTA ROSA, CA 94403 BOULEVARD
 
PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804
 

(510)385-6755

HA21 WPCP
 

Totals: Authorized Final Amt: $1,408,921,402 Completed to Date: $856,138,224 Work This Month: $44,459,943



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-0-/0 04-2G5014 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-8.3/8.3 04-1SS024 

04-ALA-13-8.8/0 04-2G8304 

04-ALA-13-/0 04-2J1404 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.5/10.5 04-0J9404 

04-ALA-84-10.8/18 04-2A3314 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-84-18.0/22.9 04-1J2504 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-.4/48 04-2G5224 

04-ALA-580-4.9/5 04-1SS034 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-30.5/30.5 04-0K7604 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-46.0/46.8 04-1A6724 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-580-/0 04-0K3104 

04-ALA-680-12.0/16 04-3J4604 

04-ALA-880-2.9/27.3 04-2J0704 

04-ALA-880-8.5/8.5 04-0J3504 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-28.2/28.2 04-1J5804 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 

04-CC-4-27.5/29 04-1G9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-8.0/25 04-152724 

04-CC-4-11.0/0 04-286804 

04-CC-4-/4.9 04-3E3904 

04-CC-4-/0 04-2J1504 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-.2/8.5 04-2K0504 

04-CC-80-5.2/9.7 04-2G4424 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-80-/0 04-2G4414 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-10.4/0 04-1SS474 

04-CC-680-22.2/23.9 04-2G4524 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-1-22.8/28.5 04-3J4704 

04-MRN-101-12.7/14.7 04-4A0004 

04-MRN-101-18.6/27.7 04-264H34 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-26.5/27.6 04-264094 

04-MRN-101-/0 04-2J1804 

04-MRN-101-/0 04-4G4604 

04-MRN-580-3.3/4.5 04-4G4704 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-121-16.7/16.9 04-1K8004 

04-NAP-128-17.9/17.9 04-2G9404 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-29.7/29.7 04-2G9504 

04-NAP-128-32.9/34.2 04-0K8804 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/0 04-2J1704 

04-SCL-17-/1.6 04-0K7004 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-87-4.9/5.1 04-0K6604 

04-SCL-101-16.0/27.9 04-1J6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-1.7/1.8 04-1K6404 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-880-3.6/5.4 04-0K8504 

04-SF-80-8.2/8.6 04-0K6914 

04-SF-80-8.3/8.3 04-0K9404 

04-SF-80-8.5/8.9 04-013574 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-1.7/1.8 04-1K3304 

04-SF-101-3.4/0 04-3G1704 

04-SF-101-/0 04-0K2304 

04-SF-280-.1/1.5 04-4H9004 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-3.3/10.6 04-1J2204 

04-SM-1-10.6/21.5 04-3J5104 

04-SM-1-15.8/15.8 04-1K6604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-36.2/36.2 04-1K6504 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-47.2/47.2 04-1K4904 

04-SM-1-/0 04-1K5604 

04-SM-1-/47.1 04-2J4204 

04-SM-1-/0 04-4A3614 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-17.0/21.5 04-4J1104 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-9.3/9.9 04-4J0504 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/6 04-4A9254 

04-SM-101-/3 04-4J4304 
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04-SM-280-9.4/0 04-4G5914 

04-SM-280-.3/M27.1 04-1G8304 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/0 04-4A3624 

04-SOL-80-/0 04-2J1604 

04-SOL-80-/4.5 04-0K3304 

04-SOL-113-2.0/7 04-3J4504 

04-SOL-780-.5/7.4 04-2J2804 

04-SOL-780-1.2/1.6 04-1J7104 

04-SON-1-15.3/15.6 04-1K7904 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-45.4/45.4 04-0K1704 

04-SON-1-/7.1 04-1J1704 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-11.6/11.6 04-1SS354 
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04-SON-101-20.7/20.7 04-245444 26
 

04-SON-101-33.5/33.5 04-1SS364 26
 

04-SON-101-42.3/42.3 04-4J0104 27
 

04-SON-101-/33.8 04-4J1304 27
 

04-SON-116-13.7/0 04-1J3204 27
 

04-SON-116-22.1/22.1 04-2K0404 27
 

04-SON-116-39.0/40 04-3G1104 27
 

04-SON-116-41.8/44.7 04-283824 27
 

04-SON-121-10.2/0 04-1SS374 28
 

04-SON-121-/7.3 04-1J1504 28
 

04-SON-128-2.4/2.4 04-1SS224 28
 

04-SON-128-17.1/24.7 04-4A8824 28
 

Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $114,121,072  $113,951,311


-F- FEDERAL AID (PRIMARY) $2,962,035  $555,982


-S- FEDERAL AID (SECONDARY) $77,153,402  $28,319,759


-SH- STATE HIGHWAY $708,407,642  $457,042,302




Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-ER­ STORM DAMAGE REPAIR $6,185,492  $6,185,209

 $500,091,759  $250,083,660

District Total: $1,408,921,402  $856,138,224 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $16,850,137 

Work completed this Period:  $16,850,137 


	04

