
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

05District 

05-MON-1-28.0/28.4 

Fed Aid 
Pgm Code 

05-1F8904 

Contract 

STP-P001-(591)E 

--() 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY NEAR LUCIA FROM 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

Description 

CONSTRUCT VIADUCT 

Type Of Work 

RGW CONSTRUCTION, INC. 

Contractor 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TYLER LAVERING 

Resident 
Engineer 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$3,961,589

Bid + CCOs

 $2,452,284

Comp To date

 $342,138

This Month 

05/13/15 

Awarded 

06/10/15 

Approved 

10/07/16 

Est Comp
Accepted 

74%

%Time

 62%

% Work 
Message 

HA23 

05-MON-1-40.8/62.5 

HM1 

05-1G6704 
IN MONTEREY COUNTY ABOUT 10 MILES 

SOUTH OF CARMEL AT VARIOUS LOCATIONS 

FROM 1 MILE NORTH OF TORRE CANYON 

BRIDGE TO 0.5 MILE SOUTH 

COLD PLANE ROADWAY AND RESURFACE 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

TYLER LAVERING 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$1,442,943
 $2,010
 $2,010

02/22/16 
03/16/16 
09/26/16 

0%

 0%

05-MON-1-77.6/85.3 

HA22 

05-1A7604 
NHP-P001-(596)E 

--() 

IN MONTEREY COUNTY, IN AND NEAR 

MONTEREY, FROM SLOAT AVENUE 

UNDERCROSSING TO SOUTH MARINA 

OVERHEAD 

PAVEMENT PRESERVATION (CAP M) 

\RANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$7,209,626
 $6,194,719
 $1,498,313

08/12/15 
09/03/15 
07/21/16 

72%

 85%

05-MON-1-/0 
05-1G3304 

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK/REPLACE JOINT SEAL 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC 

BENICIA CA 94510 

2990 BAY VISTA COURT, SUITE D 

$884,444
 $0
 $0

04/19/16 
05/05/16 

0%

 0%

05-MON-68-15.0/T18.5 

HB1 

05-1C0904 
NHP-X053-(029)E 

--() 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS 

CONTRAST SURFACE TREATMENTS 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

FARSHAD KESHAVARZI 

(831)235-3120 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$2,269,618
 $424,528
 $166,187

10/30/15 
11/13/15 
08/02/16 

74%

 19%

05-MON-68-17.4/18 

HA21 

05-0F7004 
NHP-P068-(024)E 

--() 

IN MONTEREY COUNTY ON ROUTE 68 NEAR 

SALINAS FROM 0.2 MILE EAST OF 

RESERVATION ROAD UNDERCROSSING TO 

SPRECKELS BOULEVARD UNDERCROSS 

BRIDGE WIDENING 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741 

PO BOX 1508 

ROMAN, BERTHA 

(831)375-7804

1529 HWY 68 

MONTEREY, CA 93640 

$18,032,933 
$3,057,967 
$792,700 

01/22/16 
02/12/16 
05/10/19 

7% 

16% 



  

 

 
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

05District 

05-MON-68-/1.1 

Fed Aid 
Pgm Code 

05-1F5704 

Contract 
Location 

Storm Water 
Plan 

IN MONTEREY COUNTY IN PACIFIC GROVE 

FROM SINEX AVENUE TO FOREST AVENUE 

Description 

COLD PLANE AND RHMA-G OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

TYLER LAVERING 

Resident 
Engineer 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$656,350

Bid + CCOs

 $75,267

Comp To date

 $75,267

This Month 

01/05/16 

Awarded 

01/29/16 

Approved 

08/04/16 

Est Comp
Accepted 

14%

%Time

 12%

% Work 
Message 

05-MON-101-47.7/53.9 

HB1 

05-1E0604 
HSNH-P -( )Q 

1282- E -() 

IN AND NEAR GREENFIELD FROM TEAGUE 

AVENUE TO WALNUT AVENUE OC 

CONCRETE MEDIAN BARRIER, INSIDE 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

NORRIS, AMY 

(805)550-1306 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$4,848,536
 $0
 $0

10/30/15 
11/20/15 
11/04/16 

0%

 0%

05-MON-101-55.2/73.8 

HA22 

05-1F69U4 
NHP-Q101-(276)E 

--() 

IN MONTEREY COUNTY IN AND NEAR 

SOLEDAD FROM 0.4 MILE NORTH OF NORTH 

GREENFIELD OVERCROSSING TO 1.2 MILES 

NORTH OF NORTH GONZALES O 

PAVEMENT PRESERVATION 

GRANITE ROCK COMPANY 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NORRIS, AMY 

(805)550-1306 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$23,062,985
 $8,197,469
 $2,122,998

10/12/15 
11/02/15 
01/25/17 

23%

 35%

05-MON-156-.1/1.6 
05-1F7304 
HSNH-PG -( )P 

6019-E -() 

IN MONTEREY COUNTY IN AND NEAR 

CASTROVILLE FROM JUNCTION OF ROUTE 1 

TO CASTROVILLE OVERHEAD 

MEDIAN BARRIER AND RUMBLE STRIP 

CORAL CONSTRUCTION COMPANY 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

$786,031
 $0
 $0

04/13/16 
05/02/16 

0%

 0%

HB1 

05-MON-183-/2.1 

HM 

05-1G5004 
IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 101/183 SEPARATION TO 

WEST MARKET CIRCLE, AND IN AND NEAR 

SEASIDE FROM 1/218 SEPARATIO 

SLURRY SEAL 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

KATIE BEACH 

(831)455-5707 

4522 PARKER AVE BLDG700 STE35 
140 DUBOIS STREET 

SANTA CRUZ, CA 95060 

$732,296
 $0
 $0

03/16/16 
03/28/16 
08/23/16 

0%

 0%

05-SB-0-/0 
05-1G1904 
STP-000C-(408)E 

--() 

IN SANTA BARBARA, MONTEREY, SAN 

BENITO, SAN LUIS OBISPO, AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

REMOVE AND REPLACE SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

DEVIN PORR 

(813)427-4706

16351 CONSTRUCTION CIRCLE WES 
140 DUBOIS ST, #E 

SANTA CRUZ, CA 95060 

$1,225,580 
$657,528 
$260,864 

11/10/15 
12/07/15 
01/04/17 

16% 

55% 

HA22 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-20.6/23.3 IN SANTA BARBARA COUNTY IN AND NEAR PAVEMENT COATINGS CO. BENNETZEN, LILIAN $673,385 03/15/16 22%
05-1G5904 LOMPOC FROM OCEAN AVE TO PURISMA RD, 

AND IN AND NEAR SOLVANG FROM JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 2053 PREISKER LANE, 

SUITE E 

$42,281
 $42,281

03/28/16 
08/05/16 

6%

BUELLFLAT RD TO PINE AVE SANTA MARIA, CA 93454 

HM 
SLURRY SEAL (805)441-6935 

05-SB-1-/50.6 IN SANTA BARBARA, MONTEREY, SAN FBD VANGUARD CONSTRUCTION KARL MIKEL $5,800,500 01/13/16 0%
05-0J4904 
NHP-000C-(409)E 

--() 

BENITO, SANTA CRUZ AND SAN LUIS 

OBISPO COUNTIES AT VARIOUS LOCATIONS. 

REPLACE ROADSIDE SIGN PANELS 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$375,000
 $125,000

01/26/16 
02/09/17 

6%

HA22 
(805)440-7630 

05-SB-101-10.8/22.5 REPAIR CONTROLLERS AND IRRIGATION PACIFIC RESTORATION GROUP INC JOHNSON, CURTIS $485,000 08/06/15 44%
05-1G7904 SYSTEMSAT VARIOUS LOCATIONS IN SANTA 

BARBARA AND GOLETA ON HWY 101 & 154 PERRIS, CA 

PO BOX 429 

92572 
35 S LA PATERA LN STE 

E 

$132,529
 $0

08/12/15 
08/23/16 

27%

REPAIR CONTROLLERS AND IRRIGATION GOLETA, CA 93117 

20.20.201 
SYSTEMS (805)692-6862 

130 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$738,320
 $4,500

06/27/13 
11/18/16 

93%

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-15.0/15.2 IN SANTA BARBARA ON HWY 101 BETWEEN GRANITE CONSTRUCTION COMPANY KLINE JASON $985,000 01/22/16 80%
05-1H1804 THE CARRILLO ST AND ARRELLAGA ST 

EXITS REPAIR ROADWAY/DAMAGE FROM SB SANTA BARBARA, CA 93160 

PO BOX 6744 35 S. LA PATERA LN 

STE E 

$624,871
 $0

01/22/16 
06/20/16 

99%

CITY WATER DIR'S ORDER EM GOLETA CA 93117 

20.20.201 
REPAIR ROADWAY/DAMAGE FROM SB CITY 

WATER 
(805)692-6820 

130 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,713,711 05/12/15 64% 
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$2,343,913 
$329,996 

06/10/15 
08/17/16 

24% 

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $18,027,707 11/21/13 65%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$16,940,725
 $239,599

12/12/13 
06/30/17 

95%

HA22 
(805)692-6759 

05-SB-101-27.0/36 IN SANTA BARBARA COUNTY NEAR GOLETA GRANITE CONSTRUCTION COMPANY $4,707,677 05/12/16 0%
05-1G6204 
NHP-Q101-(293)E 

FROM 0.1 MILE NORTH OF CATHEDRAL OAKS 

OVERCROSSING TO 0.6 MILE SOUTH OF SANTA BARBARA CA 93111 

5335 DEBBIE LAND $0
 $0

06/02/16 
0%

--() 
REFUGIO RD UC 

HM 
COLD PLANE ROADBED/RHMA OPEN GRADED 

05-SB-101-45.6/46.4 IN SANTA BARBARA COUNTY NEAR GAVIOTA SOUZA CONSTRUCTION, INC. MICHAEL MORTENSEN $6,519,500 02/24/16 20%
05-0T6304 
HSNH-P -( 

1 28-6 E -() 

)Q 
FROM 0.7 MILE NORTH OF BECKSTEAD 

OVERCROSSING TO 0.8 MILE SOUTH OF 

GAVIOTA TUNNEL 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 35 S LA PATERA LN 

SUITE E 

GOLETA, CAL. 93117 

$710,717
 $399,084

03/16/16 
03/17/17 

11%

HB1 
CURVE REALIGNMENT (805)692-6765 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. BENNETZEN, LILIAN $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$463,215
 $2,900

11/15/13 
05/12/17 

0%

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)441-6935 SATIS 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $15,143,945 02/27/15 28%
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$3,435,344
 $765,501

03/26/15 
08/31/17 

23%

________________________________ SANTA MARIA, CA 93454 

HE13 
PASSING LANES AND OPERATIONAL (805)441-8439 

05-SBT-25-18.8/19.5 SAN BENITO COUNTY ROUTE 25 ABOUT 32 JOHN MADONNA CONSTRUCTION BEACH, KATIE $1,485,000 01/22/16 57% 
05-1H1704 MILES SOUTH OF HOLLISTER. REMOVE ROCK 

AND DEBRISCONSTRUCT DETOUR, PROVIDE SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
140 DUBOIS STREET STE 

E 

$230,951 
$0 

01/22/16 
05/24/16 

16% 

TRAFFIC CONTROL DIR' SANTA CRUZ, CA 95060 

20.20.201 
REMOVE ROCK AND DEBRIS (831)427-4706

130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 

WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$764,898
 $0

01/22/13 
12/31/15 

71%

SUSPENDED 
06/13/16 

INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION PATRICK DUSSELL $724,531 06/09/15 100%
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 

CREEK BRIDGE

REPAIR CONCRETE SPALL, SCOUR MONITR 

PLEASANTON, CA 94588 

(831)427-4706 

4847 HOPYARD RD.SUITE 4 NO.39 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$609,266
 $7,500

06/23/15 
06/20/16 
06/27/16 

83%

05-SCR-1-/0 ON STATE ROUTE 1, 68 AND 218 IN PACIFIC INFRASTRUCTURE BERTHA ROMAN $1,130,510 08/26/15 100%
05-0R5104 
STP-000C-(400)E 

--() 

MONTEREY COUNTY AND STATE ROUTE 1 AND 

9 IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS VARIOUS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 
140 DUBOIS STREET 

SUITE E 

SANT CRUZ, CA 95060 

$988,115
 $153,791

09/22/15 
06/20/16 

87%

OVER RUN 

HB71 
ADA CURB RAMPS AND MINOR SIDEWALKS (831)427-4706 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,056,443 09/30/14 0%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,994,785
 $0

10/21/14 
12/22/16 

0%

PLANT EST 
POLLUTION SOURCE CONTROL SATIS 

05-SCR-17-8.3/9.4 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE CONSTRUCTION COMPANY DEVIN PORR $5,182,184 12/22/15 14%
05-0T9804 
HSNH-PG -( 

7110- E -() 

)P 
VALLEY FROM 0.4 MILE SOUTH OF 

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF 

LAUREL ROAD 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

(831)427-4706 

140 DUBOIS ST #E 

SANTA CRUZ, CA 95060 

$1,197,114
 $222,386

01/13/16 
02/03/17 

23%

SUSPENDED 
SHOULDER WIDENING AND CONCRETE 

HB1 

05-SCR-101-/0 DIRS ORDER EMERGENCY F.A. IN KCI INVIRONMENTAL INC GARCIA, SANTIAGO $585,000 02/02/16 48% 
05-1G8004 MONTEREY AND SANTA CRUZ COUNTIES ON 

ROUTE 101, 1 AND 17 SAN LUIS OBISPO, CA 

PO BOX 3307 

93403 
8115 PRUNEDALE NORTH 

RD 

$210,851 
$0 

02/02/16 
08/02/16 

36% 

REPLACE CONTROLLERS,REPAIR PRUNEDALE, CA 93907 SUSPENDED 

20.20.201 
IRRIGATION SYST (831)663-8927

130 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 05 

05-SCR-129-9.5/10 

Fed Aid 

HB1 

Pgm Code 

05-0T5404 

Contract 

HSST-PG -(129) 

6E--() 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF 

OLD CHITTENDON ROAD AND 0.1 MILE EAST 

OF CHITTENDON UNDERPASS 

Description 

CURVE REALIGNMENT 

Type Of Work 

GRANITE ROCK COMPANY 

Contractor 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BEACH, KATIE 

Resident 
Engineer 

(831)455-5707 

SANTA CRUZ, CA 

$4,587,213

Bid + CCOs

 $398,790

Comp To date

 $0

This Month 

07/21/15 

Awarded 

08/07/15 

Approved 

01/10/17 

Est Comp
Accepted 

4%

%Time

 9%

% Work 
Message 

05-SLO-1-17.7/59 

HB1 

05-1C2404 
HSST-P -( )P 

1600- E -() 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

SAN LUIS OBISPO AND SAN SIMEON FROM 

HIGHLAND DRIVE TO 1.2 MILES NORTH OF 

HEARST CASTLE ROAD. 

INSTALL RUMBLE STRIP 

SOUZA CONSTRUCTION, INC. 

SAN LUIS OBISPO CA 93403 

P.O. BOX 3810 

NORRIS, AMY 

(805)226-8279 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$1,803,334
 $1,277,870
 $292,438

10/30/15 
11/20/15 
07/19/16 

64%

 70%

05-SLO-1-22.1/25.7 
05-1G6904 

IN SAN LUIS OBISPO COUNTY NEAR MORRO 

BAY FROM HOLLISTER ROAD TO SAN 

LUISITO CREEK 

COLD PLANE AND RHMA-OG OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93454 

1625 E DONOVAN RD 

NORRIS, AMY C. 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES CA 93446 

$1,027,669
 $6,250
 $6,250

03/25/16 
04/15/16 
08/12/16 

16%

 1%

HM 
(805)226-9317 

05-SLO-1-64.0/66.9 

HA42 

05-492804 
STP-P001-(590)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 9 

MILES NORTH OF SAN SIMEON FROM 0.3 

MILE NORTH OF PIEDRAS BLANCAS 

LIGHTHOUSE ROAD TO ARROYO DE LA 

REALIGN ROADWAY PIEDRAS BLANCAS 

PAPICH CONSTRUCTION CO. INC 

PISMO BEACH CA 93448 

P O BOX 2210 

RICK SILVA, RE 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$19,878,015
 $4,209,191
 $821,539

05/27/15 
06/15/15 
10/06/17 

17%

 21%

05-SLO-1-73.7/74 

HA23 

05-1A7004 
STP-19A5-(004)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 19 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

CONSTRUCT SOLDIER PILE WALL WITH 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

SAN LUIS OBISPO CA 93403 

RICK SILVA 

(805)927-4559 

P.O. BOX 5310 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$9,566,642
 $8,047,349
 $212,240

12/24/14 
01/08/15 
10/03/16 

48%

 84%

05-SLO-1-/0 
05-1G3504 

IN SAN LUIS OBISPO AND SANTA BARBARA 

COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS 

STOUDENMIRE CORPORATION 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

DE ANDA, ANTHONY 

2053 PREISKER LANE, 

SUITE E 

$1,185,109 
$0 
$0 

04/12/16 
05/02/16 
01/09/17 

0% 

0% 

SANTA MARIA, CA 93454 

HM3 
(805)748-6095
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-49.6/50.4 IN SAN LUIS OBISPO COUNTY ABOUT 30 GRANITE CONSTRUCTION COMPANY KARL MIKEL $503,322 03/14/16 0%
05-1G6404 MILES EAST OF PASO ROBLES FROM 5.8 

MILES NORTH OF EAST JUNCTION ROUTE 46 SANTA BARBARA CA 93111 

5335 DEBBIE LAND 102 WHITLEY GARDENS 

DRIVE 

$0
 $0

03/29/16 
0%

TO 6.6 MILES NORTH OF PASO ROBLES, CA 93446 

HM 
REPLACE RHMA ON EXISTING ROADWAY (805)440-7630 

05-SLO-41-/0 IN MONTEREY AND SAN LUIS OBISPO STOUDENMIRE CORPORATION LEW, MIKE $295,245 03/14/16 29%
05-1G3204 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK WITH METHACRYLATE ATASCADERO, CA 93422 

7536 MORRO ROAD 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$82,079
 $26,698

04/07/16 
09/14/16 

32%

93401 

(805)542-4765 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $947,084 10/09/14 0%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$783,251
 $4,785

11/14/14 
07/16/18 

0%

PLANT EST 

HE14 
(805)440-7630 SATIS 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY MIKEL, KARL $35,607,671 05/18/12 99%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$34,455,573
 $0

06/12/12 
04/29/16 

97%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 SUSPENDED 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)440-7630 

05-SLO-46-46.0/50.2 NEAR SHANDON FROM 0.2 MILE EAST OF BROSAMER & WALL, INC KARL MIKEL $42,703,288 02/10/16 0%
05-330784 MCMILLIAN CANYON ROAD TO 0.4 MILE 

WEST OF LUCY BROWN ROAD WALNUT CREEK CA 94596 

1777 OAKLAND BLVD. 102 WHITLEY GARDEN 

DRIVE 

$575,809
 $560,942

02/25/16 
11/15/18 

1%

CONVERT TO 4-LANE EXPRESSWAY PASO ROBLES, CA 93446 

HE13 
(805)440-7630 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES LEW, MIKE $5,588,977 06/08/15 100% 
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$4,156,351 
$2,166,031 

07/16/15 
06/24/16 

86% 

OVER RUN 
OVERLAY WITH RHMA GAP GRADED (805)542-4765
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-32.3/35.6 IN SAN LUIS OBISPO COUNTY NEAR SAN TELFER HIGHWAY TECHNOLOGIES DE ANDA, ANTHONY $3,160,398 04/24/15 100%
05-1F7804 LUIS OBISPO FROM 1.2 MILES NORTH OF 

RESERVOIR CANYON ROAD TO CUESTA MCCLELLAN, CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$2,652,036
 $0

05/08/15 
01/05/16 

100%

OVERHEAD 93401 
RESURFACE PAVEMENT W WEARING COURSE (805)542-4765 

05-SLO-101-44.8/59.7 IN SAN LUIS OBISPO COUNTY AT VARIOUS SOUZA CONSTRUCTION, INC. LEW, MIKE $2,315,000 04/20/16 0%
05-1C0804 
NHP-Q101-(298)E 

--() 

LOCATIONS FROM CURBARIL AVENUE 

OVERCROSSING TO 0.7 MILE NORTH OF 

NORTH PASO ROBLES OVERHEA 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$0
 $0

05/02/16 
0%

HB1 
ROADSIDE SAFETY IMPROVEMENTS (805)542-4765 

05-SLO-166-21.0/25.5 IN SAN LUIS OBISPO AND SANTA BARARA CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,834,181 02/09/16 4%
05-1G6304 COUNTY ABOUT 12 MILES EAST OF SANTA 

MARIA FROM 3.2 MILE EAST OF ALAMO SANTA MARIA CA 93454 

1625 EAST DONOVAN RD 2053 PREISKER LANE, 

SUITE E 

$17,726
 $16,105

02/25/16 
09/15/16 

1%

CREEK BRIDGE TO ALISOS SANTA MARIA, CA 93454 SUSPENDED 

HM 
COLD IN PLACE RECYCLING OVERLAY (805)748-6095 

05-SLO-227-.1/10.3 IN SAN LUIS OBISPO CO ON RTE 227 FM CALPORTLAND CONSTRUCTION LEW, MIKE $1,428,175 05/12/15 100%
05-1F9404 THE N END OF E CORRAL DE PIEDRA 

CREEK BR TO 0.4 MI N OF BUCKLEY RD SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVE, 

#130 

$1,309,188
 $94,387

06/09/15 
06/22/16 

94%

(SOUTHERN LIMIT OF THE CIT PASO ROBLES CA 93446 OVER RUN 
RHMA GAP GRADED & GUARDRAIL WORK (805)226-9217 

05-VAR--/0 IN MONTEREY, SAN LUIS OBISPO, SANTA PTM GENERAL ENGINEERING BENNETZEN, LILIAN $1,130,419 11/13/15 31% 
05-1G2804 
HSST-P -( 

C414- E -() 

)0 
IN MONTEREY, SAN LUIS OBISPO, SANTA 

BARBARA AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$163,635 
$163,635 

12/02/15 
11/17/16 

14% 

INSTALL COUNTDOWN PEDESTRIAN SIGNAL (805)441-6935

Totals: Authorized Final Amt: $275,271,109 Completed to Date: $110,999,762 Work This Month: $11,918,064



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-40.8/62.5 05-1G6704 

05-MON-1-77.6/85.3 05-1A7604 

05-MON-1-/0 05-1G3304 

05-MON-68-15.0/T18.5 05-1C0904 

05-MON-68-17.4/18 05-0F7004 

05-MON-68-/1.1 05-1F5704 

05-MON-101-47.7/53.9 05-1E0604 

05-MON-101-55.2/73.8 05-1F69U4 

05-MON-156-.1/1.6 05-1F7304 

05-MON-183-/2.1 05-1G5004 

05-SB-0-/0 05-1G1904 

05-SB-1-20.6/23.3 05-1G5904 

05-SB-1-/50.6 05-0J4904 

05-SB-101-10.8/22.5 05-1G7904 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-15.0/15.2 05-1H1804 

05-SB-101-21.0/27.1 05-1A7204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-27.0/36 05-1G6204 

05-SB-101-45.6/46.4 05-0T6304 

05-SB-101-83.2/83.8 05-463814 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-1H1704 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-31.6/36.3 05-1F3604 

05-SCR-1-/0 05-0R5104 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-8.3/9.4 05-0T9804 

05-SCR-101-/0 05-1G8004 

05-SCR-129-9.5/10 05-0T5404 

05-SLO-1-17.7/59 05-1C2404 

05-SLO-1-22.1/25.7 05-1G6904 

05-SLO-1-64.0/66.9 05-492804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-/0 05-1G3504 

05-SLO-41-49.6/50.4 05-1G6404 

05-SLO-41-/0 05-1G3204 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-46.0/50.2 05-330784 

05-SLO-101-32.3/35.6 05-1F7804 

05-SLO-101-44.8/59.7 05-1C0804 

05-SLO-101-23.9/32.3 05-1G3404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-166-21.0/25.5 05-1G6304 8
 

05-SLO-227-.1/10.3 05-1F9404 8
 

05-VAR--/0 05-1G2804 8
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F­ FEDERAL AID (PRIMARY) $18,027,707  $16,940,725

-S­ FEDERAL AID (SECONDARY) $37,818,778  $18,349,250

-SH­ STATE HIGHWAY $114,919,297  $46,428,463

 $104,505,327  $29,281,324

District Total: $275,271,109  $110,999,762 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $1,080,000 

Work completed this Period:  $1,080,000 


	05

