
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 07 
Awarded 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-1-8.7/0 

07-3X3904 

ER-17E1-(004)E 


--() 


HA23 


07-LA-1-35.2/59.9 

07-3W1204 


HM4 


07-LA-1-35.6/37.1 

07-2W4704 


HM4 


07-LA-1-40.0/40.4 

07-4X7904 


20.20 


201130 


07-LA-1-41.8/42.1 

07-316604 

ER-17E4-(004)E 


--() 


HA23 


07-LA-1-44.4/44.4 

07-1W5104 


HM2 


Description

Type Of Work 


IN LOS ANGELES 0.1 MILE WEST OF 


DOMINQUEZ CHANNEL 


CONSTRUCT STEEL SOLDIER PILE WALL 


IN LOS ANGELES COUNTY, ON ROUTE 1 


BETWEEN I-10 AND SR-23 ROAD 


INSTALL PAVEMENT DELINEATORS & 


IN LOS ANGELES AND VENTURA COUNTIES 


AT VARIOUS LOCATIONS 


REPLACE CRASH CUSHIONS 


LA-1 PCH IN MALIBU/L.A. COUNTY TO 


REPAIR/RESTORE COMPROMISED SUPPORT 


Contractor 

PETERSON CHASE GENERAL 


ENGINEERING CONSTRUCTION INC 


16351 CONSTRUCTION CIRCLEWEST 


IRVINE, CA 92606 


CAL STRIPE INC. 


2040 E. STEEL ROAD 


COLTON CA 92324 


DREAMBUILDER CONSTRUCTION 


CORPDBA DREAMBUILDER 


1324 E LAWSON LANE 


PLACENTIA CA 92870 


Resident 

Engineer 


GALLARDO, SAM 


18730 S WILMINGTON 


AVE STE 103 


RANCHO DOMINGUEZ, CA 


90220 


(310)609-0264 


SAYKALI,ZARIF 


12975 W. CULVER BLVD 


LOS ANGELES, CA. 90066 


(310)821-1847 


RAM, MAHINDA 


12975 CULVER BLVD 


LOS ANGELES, CA 90066 


(310)821-1847 


BURNS PACIFIC CONSTRUCTION INCTRUJILLO, GILBERT 


505 E THOUSAND OAKS BLVD 


SLOPW/RSP & GEOTEXTILE FABRIC DIR'S THOUSAND OAKS, CA 91360 


EMERGENCY FORCE ACCOUNT 


REPAIR/RESTORE SLOPE & REPAIR 


DRAINAGE SYS 


IN LA,IN MALIBU 1MILE N/O TOPANGE CNY NORDIC INDUSTRIES, INC. 


RD 1437 FURNEAUX ROAD 


REPAIR FAILED SLOPE OLIVEHURST CA 95961 


IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. 


RECTIFY CLARIFIER DISCHARGE PROBLEM 1372 E VALENCIA DRIVE 


FULLERTON CA 92831 


12975 W. CULVER BLVD. 


LOS ANGELES, CA 90066 


(310)821-1847 


DIPSIA, MICHAEL 


12975 W. CULVER BLVD 


LOS ANGELES, CA 90066 


(310)821-1847 


SAYKALI, ZARIF 


12975 CULVER BLVD 


LOS ANGELES, CA 90066 


(310)345-6274
 

$2,301,529 01/30/14 1% 
$87,154

 $0 
02/21/14 
07/30/16 

4% 

SUSPENDED 

$295,295 03/22/16 0% 
$0
 $0 

04/12/16 
0% 

$1,842,886 03/26/14 100% 
$1,707,016

 $0 
04/09/14 
04/20/16 

98% 

$735,000 03/11/16 100% 
$661,224

 $0 
04/21/16 
07/30/16 

90% 

OVER RUN 

$8,333,314 10/02/15 100% 
$8,319,488
 $384,485 

10/14/15 
09/29/16 

99% 

OVER RUN 

$841,938 06/17/15 77% 
$765,288 

$0 
07/02/15 
07/26/16 

91% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16



07District 

07-LA-1-46.9/62.9 

Fed Aid 

HM1 

Pgm Code 

07-4Y6704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY, IN THE CITY OF 

MALIBU AND LOS ANGELES COUNTY, 

BETWEEN MALIBU LAGOON AND LA/VEN 

COUNTY LINE. 

Description 

PAVEMENT PRESERVATION 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92879 

400 E. 6TH STREET 

DIPSIA, M. 

Resident 
Engineer 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$1,108,620 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

03/30/16 

Awarded 

04/12/16 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

07-LA-1-51.0/52 
07-4L2214 
ACST-P414-(100)4 

--() 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

DIPSIA, MICHAEL 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,164,956
 $210,295

 $0 

12/04/12 
01/10/13 
06/30/17 

9%

 5% 

HA23 WPCP 

07-LA-1-/1.1 

HA23 

07-3X9404 
NHP-X037-(172)E 

--() 

IN LOS ANGELES COUNTY, ON VARIOUS 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED 

SELECT ELECTRIC,INC. 

POWAY CA 92064 

13250 KIRKHAM WAY 

MANNAA, HASSAN 

(818)364-2760 

1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$4,028,646
 $3,886,712

 $84,710 

12/09/14 
12/31/14 
06/28/16 

98%

 96% 

07-LA-2-14.1/15.1 

HB4N 

07-2055A4 
21L-6207-(071)E 

--() 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

WIDJAJA, DANIEL 

(661)257-0273 

16351 CONSTRUCTION CIRCLEWEST 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,341,602
 $2,619,315

 $0 

01/09/15 
02/10/15 
10/28/16 

42%

 78% 

07-LA-2-14.2/24.3 

20.20 

07-4X5104 
L.A. COUNTY ON RTE 2 TO REPLACE 48 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

CAMPBELL LANDSCAPES INC 

SAN DIMAS, CA 91773 

740 N AMELIA AVE 

ATASSI, KEVIN 

(310)909-4131 

601 S. GLEANOAKS BLVD 

#310 

BURBANK, CA 91502 

$2,485,000
 $321,091

 $0 

07/22/15 
12/14/15 
12/08/16 

36%

 13% 

201130 

07-LA-2-15.8/18.5 
07-2W7804 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

BRIDGE PRESERVATION 

SR­

STOUDENMIRE CORPORATION 

ATASCADERO, CA 93423 

P.O. BOX 2827 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$462,462 
$447,784 

$0 

05/14/15 
06/19/15 
04/20/16 

78% 

97% 

HM3 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

07District 

07-LA-2-15.8/25.5 

Fed Aid 
Pgm Code 

07-3W0704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY ON ROUTES 2, 

210, 134 AND 5. FR PM 15.81/R25.51 

Description 

PLACE METHACRYLATE ON BRIDGE DECK, 

Type Of Work 

J. FRANCIS COMPANY 

Contractor 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

EL-JAMAL, J. 

Resident 
Engineer 

$964,654 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

05/05/16 

Awarded 

05/24/16 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

HM3 

07-LA-2-17.8/19.5 
07-292204 
NHP-X037-(181)E 

--() 

IN LOS ANGELES AT ROUTE 2/134 

INTERCHANGE 

MAINTENANCE SAFETY 

DREAMBUILDER CONSTRUCTION 

CORP. 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,784,115
 $927,880
 $249,285 

10/02/15 
10/20/15 
12/04/17 

20%

 51% 

HB34 

07-LA-2-26.4/82.3 
07-2W8304 
STP-P002-(038)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

EL-JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,721,721
 $1,284,690

 $0 

06/18/15 
08/11/15 
07/28/16 

10%

 47% 

HM1 

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$91,360,837
 $81,998,719

 $101,389 

08/19/11 
09/13/11 
09/27/17 

77%

 89% 

07-LA-5-2.7/4 

HB5 

07-215934 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

(562)345-9865 

13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$78,636,040
 $58,911,111
 $1,430,163 

08/14/12 
09/18/12 
08/31/17 

72%

 74% 

07-LA-5-4.0/5.8 

HB5 

07-215944 

SWPPP 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

(562)345-3125 

13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$125,456,497 
$81,054,556 
$1,443,680 

08/23/12 
09/18/12 
06/08/17 

62% 

64% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $81,526,469 04/24/14 27% 
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$23,011,796
 $1,968,093 

05/13/14 
12/18/18 

28% 

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $10,419,177 07/07/14 93% 
07-294904 
NHPI-005 -(968)E 

--() 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,756,718
 $0 

07/24/14 
06/02/16 

93% 

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-9.5/9.5 IN LA COUNTY CITY OF COMMERCE @ RIO FLATIRON WEST, INC. BUI, KEVIN $2,985,000 07/07/15 100% 
07-4X6404 HONDO BRIDGE(53-0639) REPAIR/REPLACE 

BRIDGE FIREDAMAGE TO STRUCTURE & SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

$2,887,605
 $0 

08/19/15 
06/30/16 

99% 

ADJACENT FACILITIES DIR' DOWNEY, CA 90241 OVER RUN 

20.20 
REPAIR BRIDGE FIRE DAMAGE (562)401-3333 

201130 

07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $745,523 04/23/15 48% 
07-2W6904 BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$565,896
 $0 

05/15/15 
10/28/16 

75% 

BRIDGE PRESERVATION (626)572-6700 

HM3 

07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURITY PAVING COMPANY, INC. LIU, WAYNE $14,395,952 05/31/16 0% 
07-300704 
NHPI-0052-(979)E 

REHAB FROM ROUTE 5/710 SEPERATION TO 

MAIN STREET UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVE $0
 $0 

06/20/16 
0% 

--() 
PVMT REHAB 

HA22 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0% 
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,285,431 
$1,600 

01/09/14 
11/30/17 

0% 

PLANT EST 

HA42 
(626)572-6700 SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-5-18.2/26.7 

07-284204 

STPE-005 -(093)E 


--() 


TEA10 


07-LA-5-18.4/23.2 

07-258404 

NHPI-005 -(3 )1 


--() 


HA42 


07-LA-5-19.2/28.9 

07-295604 

NHPI-005 -(095)E 


--() 


HA22 


07-LA-5-20.3/20.3 

07-1W2404 

NHPI-000 -(107)E 


--() 


HA21 


07-LA-5-25.2/27.5 

07-2777U4 

NHPI- 005-(086)E 


--()
 

HA42 


07-LA-5-25.2/25.9 

07-293404 

HSNH-PIG -( )0 


310-9E -() 


HB1 


UNDERCROSSING 


STORM WATER MITIGATION, CONSTRUCT 


IN LA COUNTY FROM BROADWAY TO SR-13 


4/5 SEPARATION 


PVMT PRESERVATION,SLAB REPL,SHLDR 


IN LOS ANGELES, ROUTE 005 PM 20.31 


PAINT BRIDGE 


IN LOS ANGELES ON ROUTE 5 FROM 


COLORADO EXTENSION TO HAZEL STREET 


PUC AND ON ROUTE 134 FROM VICTORY 


BOULEVARD/RIVERSIDE DRIVE TO S 


EROSION CONTROL AND SLOPE PAVING 


IN THE CITIES OF LOS ANGELES AND 


GLENDALE, ON THE COLARADO FREEWAY 


EXTENSION, FROM SOUTHBOUND ROUTE 5 


ON-RAMP TO WEST COLORADO STR 


CONSTRUCT MEDIAN BARRIER 


Awarded 
Bid + CCOs Approved %Time 

Comp To date Est Comp % Work 
This Month Accepted Message

Description

Type Of Work 


IN LOS ANGELES COUNTY IN LOS 


ANGELES, GLENDALE, AND BURBANK FROM 


ROUTE 5/10 SEPARATION TO ROUTE 5/134 


SEPARATION 


IMPROVE IRRIGATION AND PLANTING 


IN LOS ANGELES COUNTY, AT VARIOUS 


LOCATIONS FROM ROUTE 5/10 SEPARATION 


TO 0.2 MILES NORTH OF FLECTCHER DRIVE FONTANA CA 92335 


Resident 

Engineer
 

TRAN, DANGLONG
 

2090 FERN LANE 


GLENDALE, CA 91208 


(818)637-2506 


AMADI, PATRICIA
 

13171 TELFAIR AVENUE 


STE 101 


SYLMAR, CA 91342
 

(818)364-2760
 

KWAN KIN W
 

2090 FERN LANE 


GLENDALE CA 91226 


(818)637-2506 


EL JAMAL, JAMAL
 

2090 FERN LANE 


GLENDALE, CA 91208 


(818)637-2506 


AZIMA, HASSAN
 

3212 ROSEMEAD BLVD, 


SUITE 100 


EL MONTE, CA 91731
 

(626)572-6732
 

AL JAMAL, ABDUL
 

13171 TELFAIR AVE. 


#101 


SYLMAR, CA 91342
 

(805)797-1348
 

Contractor 

Y A K A R 


689 EAST SAN BERNARDINO ROAD 


COVINA CA 91723 


POWELL CONSTRUCTORS, INC. 


8555 BANANA AVENUE 


C A RASMUSSEN INC 


28548 LIVINGSTON AVENUE 


VALENCIA CA 91355 


CL COATINGS, INC. DBA CL 


INDUSTRIAL COATINGS, INC. 


11650 WESTERN AVE. 


STANTON CA 90680 


YAKAR 


689 EAST SAN BERNARDINO ROAD 


COVINA, CA 91723 


WEST COAST PUBLIC WORKS, INC. 


10101 ETON AVE 


CHATSWORTH CA 91311 


$738,476 03/26/14 0% 
$705,188
 $2,016 

04/17/14 
08/20/18 

0% 

PLANT EST 

SATIS 

$3,958,070 01/20/16 10% 
$1,478,554
 $98,560 

01/28/16 
10/19/18 

37% 

$26,051,785 07/31/14 100% 
$21,615,076
 $125,660 

08/19/14 
12/30/16 

81% 

$16,691,000 06/30/15 16% 
$3,654,354
 $703,205 

07/15/15 
02/01/19 

22% 

$2,574,723 11/07/13 0% 
$2,277,844

 $1,760 
12/09/13 
12/05/17 

0% 

PLANT EST 

SATIS 

$3,010,497 12/07/15 0% 
$0 
$0 

01/12/16 
04/06/17 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

07District 

07-LA-5-26.7/29.4 

Fed Aid 

HB5 

Pgm Code 

07-121844 

Contract 

CMLN-6207-(055) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC 

Contractor 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SHIH, JAMES 

Resident 
Engineer 

(818)333-9876 

601 S GLENOAKS BLVD 

SUITE 310 

BURBANK, CA 91502 

$62,492,607 

Bid + CCOs

 $42,353,911 

Comp To date

 $85,030 

This Month 

12/06/10 

Awarded 

12/20/10 

Approved 

02/15/19 

Est Comp

 100% 

%Time

 67% 

% Work 

OVER RUN 

MessageAccepted 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$191,371,815
 $87,205,122
 $4,033,746 

11/29/12 
12/20/12 
01/03/20 

44%

 45% 

07-LA-5-31.4/39.4 

20.20 

07-308704 
L.A. COUNTY ON RTE 5 & 170 TO REPLACE 

35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

EID, EMILE 

(818)768-1939 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,185,000
 $531,658

 $0 

05/28/15 
10/21/15 
07/20/16 

100%

 45% 

OVER RUN 

201131 

07-LA-5-34.3/56.1 
07-2W7604 
NHP-X037-(179)E 

--() 

IN LA @ PM 34.27/56.12 

JT SEAL,METH DECK,PATCH SPALLS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

SALMAN, RIDWAN 

16351 CONSTRUCTION CIRCLEWEST 
25061 W AVENUE 

STANFORD #70 

VALENCIA CA 91355 

$988,609
 $963,804

 $0 

08/31/15 
09/17/15 
04/22/16 

100%

 100% 

COMPLETED 
06/01/16 

HA21 
(661)257-0273 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$116,540,548
 $111,333,502

 $31,434 

05/06/10 
05/24/10 
07/25/16 

86%

 95% 

07-LA-5-39.4/88.6 

HB1 

07-243204 
NHPI-005 -( )3 

112­ E -() 

IN LOS ANGELES COUNTY, BETWEEN SR-170 

AND KERN COUNTY LINE 

REPLACE OVERHEAD & GROUND SIGN 

STATEWIDE TRAFFIC SAFETY & 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

SALMAN, RIDWAN 

(661)257-0273 

25061 W AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,448,553 
$0 
$0 

12/23/15 
01/12/16 

0% 

0% 



 

 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-5-C 43.9/C46.3 
07-302904 
NHPI-005 -( )3 

115­ E -() 

IN LA, RT 5 TRUCK LANES CNTY LN ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHAB 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

AL-JAMAL, ABDUL 

13170 TELFAIR AVE 13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$15,822,582
 $270,009
 $246,715 

01/13/16 
02/01/16 
03/19/18 

8%

 2% 

HA22 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,166,155
 $6,009,924
 $175,718 

01/23/15 
02/27/15 
12/23/16 

68%

 74% 

HA23 
(562)345-3144 

90670 

07-LA-5-/0 
07-259024 
NHP-X037-(168)E 

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$16,363,527
 $15,283,833

 $351,085 

12/31/14 
01/29/15 
07/31/17 

54%

 93% 

HA42 
(310)609-0264 

90220 

07-LA-10-1.0/31.2 

20.20 

07-4X6504 
L.A. COUNTY ON RTE 10 TO REPLACE 36 

IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERGENCY 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

SAMY, RAGY 

(213)804-0498 

2209 1/2 CHICO AVE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,285,000
 $487,352

 $0 

08/11/15 
11/02/15 
10/28/16 

88%

 38% 

201130 

07-LA-10-2.0/18 
07-3X9104 
NHP-X037-(171)E 

--() 

IN LOS ANGELES COUNTY, ON I-10, SR­

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

FARDOUN, MIKE 

1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$5,932,266
 $4,157,015
 $253,656 

12/03/14 
12/24/14 
11/16/16 

74%

 70% 

HA23 
(626)339-1601 

07-LA-10-2.1/14.8 
07-308604 
NHPI-X037-(187)E 

--() 

IN LOS ANGELES COUNTY, FROM SR-1 TO 

I-110 

UPGRADE RAMP METERING SYSTEM 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

ALONZO, BERNARD 

13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$2,694,946 
$149,000 

$0 

11/30/15 
12/17/15 
01/04/17 

26% 

6% 

HB4N 
(562)345-3145 

90670 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 42% 
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,148,263
 $0 

03/19/14 
10/20/16 

99% 

SUSPENDED 

HA42 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $658,702 04/18/14 100% 
07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 

8122 COMPTON AVE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$674,584
 $0 

05/13/14 
03/25/16 

100% 

COMPLETED 
06/07/16 

HB71 
(626)572-6732 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SAMY, RAGY $1,955,906 03/24/14 63% 
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,857,147
 $0 

04/09/14 
12/30/16 

95% 

IRVINE, CA 92606 (213)804-0498 

HM4 

07-LA-10-20.2/23.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNEL CONSTRUCTION, INC. AZIMA, HASSAN $555,938 03/22/16 9% 
07-2W6404 LOCATIONS 

JOINT SEALS, METH DECK, MINOR PAINT SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 3212 ROSEMEAD 

BOULEVARD STE100 

$10,600
 $0 

04/18/16 
12/21/16 

2% 

EL MONTE, CA 91731 

HM3 
(626)572-6732 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $59,760,899 02/29/12 45% 
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$59,274,718
 $389,577 

04/20/12 
08/20/16 

99% 

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-31.1/42.5 IN LOS ANGELES COUNTY ON ROUTES 10, ODONNELL CONSTRUCTION, INC. AZIMA, HASSAN $594,774 05/27/16 0% 
07-2W9504 210, 605, 71 AND 39. 

BRIDGE PRESERVATION/PATCH SPALLS, SAN DIMAS CA 91773 

559 W COVINA BLVD 3212 ROSEMEAD BLVD 

SUITE 100 

$0 
$0 

06/20/16 
0% 

EL MONTE CA 91731 

HM3 
(626)572-6732 
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State of California Department of Transportation 	 Page 9 

Statement of Ongoing Contracts as of 06/20/16 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water 	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan 	 EngineerPgm Code Type Of Work Contractor 	 This Month Accepted Message 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $93,786,050 02/10/14 38%
 
07-1170U4 $37,558,523 02/27/14
WEST COVINA FROM PUENTE AVENUE TO 2000 AMES DRIVE 1041 W. BADILLO, 40%

CMLN-6207-(059) $1,306,613 06/26/19


CITRUS STREET BURNSVILLE, MN 55306 SUITE 112 

--() 


CONSTRUCT HOV LANES & SOUNDWALLS 	 COVINA, CA 91722 


(626)339-1601

HB5 


07-LA-10-37.2/42.4 IN LA COUNTY FROM CITRUS STREET IN GUY F. ATKINSON CAO, RUDY $172,609,430 11/16/15 3%

07-1193U4 $1,980,559 12/08/15
WEST COVINA TO ROUTE 57 IN POMONA 	 18201 VON KARMAN AVE STE 800 
721 BREA CANYON RD 	 1%

NHPI- 010-(829)E 	 $998,574 06/30/22


WIDEN FREEWAY, CONSTRUCT HOV LANES IRVINE CA 92612 STE 6 

LN62-07 0-(0) 


WALNUT, CA 91789

--() 


(909)594-3739

HB5 


07-LA-10-/0 IN LA @ VAR LOCS PETERSON-CHASE GENERAL SAYKALI, ZARIF $1,010,378 07/10/15 55%

07-2W7004 $898,906 07/29/15
JT SEAL,METH DECK,SPALL REPR,EPOXY ENGINEERING CONSTRUCTION, INC.12975 CULVER BLVD 85%

NHP-X037-(176)E $116,108 09/18/16


16351 CONSTRUCTION CIRCLEWEST LOS ANGELES, CA 90066

--() 


IRVINE, CA 92606 (310)345-6274 


HA21 


07-LA-14-24.9/69.9 IN LOS ANGELES COUNTY ON ROUTES 14, VELARDE CONCRETE CONSTRUCTION,SALMAN, RIDWAN $588,772 05/18/16 0%

07-3W0804 $0 06/15/16
5, 138 AND 210. INC. 25061 W AVENUE 0%


$0

PATCH DECK SPALLS, METHACRYLATE 	 523 S. BRAND BLVD. STANFORD #70 


SAN FERNANDO CA 91340 
 VALENCIA CA 91355 


(661)257-0273

HM3 


07-LA-14-28.7/30.9 IN LOS ANGELES COUNTY, IN SANTA ALL AMERICAN ASPHALT RESLER, C. $1,496,945 05/11/16 0%

07-1W8204 $0 05/26/16
CLARITA FROM 1.0 MILE SOUTH OF GOLDEN 400 EAST 6TH ST 
 0%

NHP-P014-(075)E 	 $0


VALLEY ROAD OVERCROSSING TO VIA CORONA CA 92879 

--() 


PRINCESSA UNDERCROSSING 


0.1 FT OVERLAY, RHMA - G. 

HM1 


07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $594,400 04/17/14 0% 

07-284504 $486,370 05/13/14
FROM 0.3 MILE NORTH OF COURSON RANCH 	8122 COMPTON AVE 
 45120 13TH STREET 	 0%

STP-P014-(073)E 	 $2,840 07/09/18


ROAD TO 0.3 MILE SOUTH OF BARREL 	 LOS ANGELES CA 90001 
 WEST 

--() 


SPRINGS ROAD 	 LANCASTER, CA 93534 PLANT EST 

TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS


TEA10 




 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 

07-LA-18-.1/.1 

Fed Aid 
Pgm Code 

07-274804 

Contract 

NHP-P018-(047)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY ON ROUTE 18 

Description 

REPLACE BRIDGE DECK AND RAIL 

Type Of Work 

MCM CONSTRUCTION, INC. 

Contractor 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

VAZIRANI, MANSUKH 

Resident 
Engineer 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$2,609,851 

Bid + CCOs

 $872,935 

Comp To date

 $42,407 

This Month 

12/09/14 

Awarded 

12/31/14 

Approved 

09/30/16 

Est Comp
Accepted 

97% 

%Time

 33% 

% Work 
Message 

HA21 
(661)726-0148 

07-LA-23-/8.9 
07-1W8704 
STP-P023-(036)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN DECKER 

EDISON ROAD AND SYCAMORE CANYON 

ROAD, SLURRY SEAL AND SHOULDER 

BACKING 

PAVEMENT COATINGS CO. 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

ARROYO, HECTOR 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$748,905
 $0
 $0 

05/17/16 
06/02/16 

0%

 0% 

HM1 
SLURRY SEAL, SHOULDER BACKING (805)480-4928 

07-LA-39-21.6/21.9 
07-3X8204 
ER-45Y5-(004)E 

--() 

IN LOS ANGELES COUNTY, IN ANGELES 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

CHOU, MICHAEL 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,261,294
 $851,332

 $0 

11/25/14 
12/18/14 
11/21/16 

21%

 67% 

SUSPENDED 

HA23 
(626)339-1601 

07-LA-39-28.0/31 
07-4X8104 

L.A. COUTNY RTE 39 ANGELES NATIONAL 

FORESTREPAIR & RESTORATION OF 

DRAINAGE SYSTEMS &ADJACENT FACILITIES 

O'DONNELL CONSTRUCTION INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

RAMIN, SIXTO 

1041 W. BADILLO STE 

112 

$1,985,000
 $775,564

 $0 

02/01/16 
04/07/16 
06/10/16 

77%

 39% 

20.20 

201130 

DUE TO FIRE & EL NINO DIR' 

REPAIR & RESTORE DRAINAGE SYSTEMS & 

SLOPES 
(626)339-1601 

COVINA, CA 91722 SUSPENDED 

07-LA-47-.9/2 
07-290704 
NHP-P047-(011)E 

--() 

IN THE CITY OF LOS ANGELES AT TERM 

INAL ISLAND,VINCENT THOMAS BRIDGE 53 

1471 

BRIDGE SEISMIC RESTORATION 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

AKBARIAN, MASSOD 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$15,204,505
 $0
 $0 

04/06/16 
04/18/16 

0%

 0% 

HA21 
(562)860-3085 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$207,580,383 
$123,068,769 

$2,065,344 

06/30/11 
07/13/11 
03/01/18 

78% 

59% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

07District 

07-LA-57-1.7/6.2 

Fed Aid 

20.20 

Pgm Code 

07-4X6104 

Contract 
Location 

Storm Water 
Plan 

IN LA COUNTY RTE 57 & 10 TO REPLACE 6 

EXISIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

Description 

REPLACE IRRIGATION CONTROLLERS 

Type Of Work 

DIVERSIFIED LANDSCAPE COMPANY 

Contractor 

WILDOMAR, CA 92595 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

21730 BUNDY CANYON ROAD 3212 ROSEMEAD BLVD 

#100 

EL MONTE, CA 91731 

$2,285,000 

Bid + CCOs

 $543,683 

Comp To date

 $0 

This Month 

09/28/15 

Awarded 

10/26/15 

Approved 

08/01/16 

Est Comp
Accepted 

87% 

%Time

 24% 

% Work 
Message 

201130 

07-LA-60-2.6/6.3 

20.20 

07-4X7004 
L.A. COUNTY ON RTE 60 TO REPLACE 18 

EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

GUILLS INC 

PASADENA, CA 91104 

313 ORANGE GROVE BLVD 290 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,200,000
 $362,067

 $0 

09/25/15 
12/12/15 
07/29/16 

74%

 30% 

201130 

07-LA-60-4.0/8.5 
07-4T7604 

IN LA FR WOODS AV UC / SAN GABRIEL OC 

SLAB REPLACEMENT 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

SAMY, RAGY 

(626)572-6700 

13170 TELFAIR AVE 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$852,581
 $857,160
 $11,161 

11/30/15 
12/22/15 
08/19/16 

52%

 99% 

HA22 

07-LA-60-7.4/8.1 
07-3X7114 
STP-19P1-(004)E 

--() 

IN LA COUNTY, IN CITY OF MONTEBELLO 

AT PARAMOUNT BOULEVARD OVERCROSSING 

REALIGN RAMP & APPROACHES TO NEW BR 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

SAMY, RAGY 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$6,388,590
 $2,120,026
 $270,935 

11/16/15 
12/01/15 
02/21/17 

19%

 33% 

HA23 

07-LA-60-11.3/23.3 
07-2W9604 

IN LOS ANGELES COUNTY ON ROUTES 

605, 91, 60 AND 19 

PATCH DECK SPALLS; METHACRYLATE 

164, WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

BUI, KEVIN 

11229 S. WOODRUFF 

AVE. 

$1,028,832
 $0
 $0 

03/22/16 
04/12/16 

0%

 0% 

HM3 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-60-23.8/24.5 
07-255104 

LA COUNTY, IN DIMOND BAR AND 

INDUSTRY AT GRAND AVENUE/SR 57/60 IC 

CONTRUCT ON-RAMPS *PHASE 1 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-9311 

721 BREA CANYON RD #6 

WALNUT, CA 91789 

$5,016,591 
$540,934 

$0 

01/08/16 
01/25/16 
03/30/18 

6% 

11% 

HE11 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-91-6.0/21 
07-1W6104 

IN LA COUNTY AT VARIOUS LOCATIONS 

DECK METH, APPROACH SLAB, JNT SEAL 

VELARDE CONCRETE CONSTRUCTION 

INC 

GALLARDO, SAM 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,246,831
 $1,535,645

 $5,707 

06/10/14 
06/25/14 
07/29/16 

94%

 99% 

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA SUSPENDED 

HM3 
(310)609-0264 

90220 

07-LA-91-6.0/13.8 
07-3W0504 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FR PM 6.03/R13.86 

PATCH DECK SPALLS; METHACRYLATE 

MYERS AND SONS CONSTRUCTION, 

LP 

AKBARIAN, MASSOD 

4600 NORTHGATE BLVD. SUITE 10 
17912 CRUSADER AVE 

SUITE 101 

$879,092
 $0
 $0 

05/05/16 
06/02/16 

0%

 0% 

SACRAMENTO CA 95834 CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-91-6.1/11.4 
07-1W9804 
NHP-X037-(193)E 

--() 

IN LOS ANGELES COUNTY ON ROUTE 91 

FROM 0.1 MILE EAST OF VERMONT AVE TO 

BUTLER AVE UNDERCROSSING AND ON ROUTE 

110 FROM 0.3 MILE SOU 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

FREMPONG, S. 

13170 TELFAIR AVE 

$4,689,689
 $0
 $0 

05/19/16 
06/13/16 

0%

 0% 

HM1 
PCC GRIND, SLABS REPAIR, GRIND 

07-LA-91-6.5/11 
07-290104 
HSNH-PG -( )X 

7184­ E -() 

IN LOS ANGELES COUNTY ON ROUTES 91 

AND 105 AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS & 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$7,888,800
 $0
 $0 

12/30/15 
01/25/16 

0%

 0% 

SUSPENDED 

HB1 
(562)860-3085 

07-LA-91-11.3/20.7 
07-306204 
NHP-P091-(142)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN I-710 

IN LONG BEACH AND 183RD STREET IN 

CERRITOS 

MAJOR ROADWAY REHABILITATION 

USS CAL BUILDERS 

STANTON CA 90680 

8051 MAIN STREET 

TRAN, KELVIN 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$15,232,986
 $14,200
 $14,200 

01/13/16 
02/03/16 
10/20/17 

1%

 0% 

HA22 
(562)401-3333 

07-LA-91-12.4/16.6 
07-4X6904 

L.A. COUNTY ON RTE 91 TO REPLACE 25 

EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

ROCK BOTTOM INC. 

BAKERSFIELD, CA 93308 

2724 LANDCO DR 

SOHEILI, ANDY 

18730 S. WILMINGTON 

AVE. SUITE 103 

$1,985,000 
$569,795 

$0 

09/25/15 
11/17/15 
08/02/16 

73% 

29% 

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-101-1.4/6.7 
07-4X7304 

L.A. COUNTY ON RTE 101 TO REPLACE 1 

EXIST IRRIGATION CONTROLLER W/NEW 

SMART CONTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

PATEL, PRAVIN 

15260 VENTURA BLVD #1150 902 S SAN GABRIEL 

BLVD 

$1,185,000
 $310,578

 $0 

09/25/15 
01/06/16 
07/12/16 

74%

 26% 

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLER (626)572-6700 

ROSEMEAD, CA 91770 

201130 

07-LA-101-1.8/15.6 
07-2838U4 
STPE-X037-(173)E 

--() 

IN LA CNTY IN LA AT VAR LOCS FROM 

BEAUDRY AVE TO HAZELTINE AVE AVENUE 

PLANTING AND IRRIGATION 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$898,460
 $778,460

 $0 

12/23/14 
01/29/15 
05/22/19 

0%

 0% 

PLANT EST 

HB34 
SATIS 

07-LA-101-1.8/8.4 
07-295504 
NHP-Q101-(250)E 

--() 

IN LA CITY ON US-101 BETWEEN JCT110 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN STREET SUITE 310 

IZADPANAH, MOE 

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$18,852,267
 $16,326,954

 $513,344 

09/15/14 
09/30/14 
08/15/16 

83%

 82% 

HA22 
(626)572-6734 

07-LA-101-8.5/9.5 

HB1 

07-287604 
HSNH-PG -( )Q 

1279­ E -() 

LA COUNTY FROM BARHAM BOULEVARD 

OVERCROSSING BRIDGE TO 720 FEET 

SOUTH OF MULHALLAND DRIVE 

OVERCROSSING BRIDGE 

INSTALL SAFETY LIGHT & MBGR BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)364-2760 

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,535,214
 $0
 $0 

12/30/15 
01/19/16 
09/30/17 

0%

 0% 

SUSPENDED 

07-LA-101-9.2/38.2 

20.20 

07-4X5404 
IN LA COUNTY RTE 101 TO REPLACE 37 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

LANDSCAPE SUPPORT SERVICES 

SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$2,985,000
 $2,257,475

 $0 

07/15/15 
08/13/15 
06/20/16 

88%

 76% 

201130 

07-LA-101-11.4/11.8 
07-292104 
NHP-X037-(182)E 

--() 

IN LOS ANGELES AT ROUTE 101/134/170 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

AMADI, PATRICIA 

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,278,755 
$286,815 
$62,875 

09/29/15 
10/14/15 
12/30/17 

26% 

22% 

HB34 
(818)364-2760 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTION, EID, EMILE $53,399,705 11/19/14 58% 
07-294704 
NHP-Q101-(247)E 

--() 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$22,614,143
 $2,372,996 

12/10/14 
08/17/16 

42% 

HA22 

07-LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF­ PETERSON-CHASE GENERAL SAYKALI, ZARIF $286,977 05/11/15 0% 
07-4T6104 RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$3,040
 $0 

06/09/15 
08/20/16 

1% 

IRVINE, CA 62606 (310)345-6274 SUSPENDED 

HB4N 

07-LA-101-/.1 LA COUNTY IN LA FROM SOUTHBOUND PETERSON-CHASE GENERAL PATEL, PRAVIN $2,380,064 12/22/15 16% 
07-287104 
HSNH-PG -( 

1280­ E -() 

)Q 
ROUTE 101 TO EASTBOUND ROUTE 10 

CONNECTOR AND WESTBOUND ROUTE 10 TO 

NORTHBOUND ROUTE 101 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (626)572-6700 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$388,237
 $39,161 

01/12/16 
12/30/16 

16% 

INSTALL CONCRETE BARRIER, FLASHING 
HB1 

07-LA-101-/25.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL BOTROS, S. $11,499,402 05/12/16 0% 
07-2827U4 
NHP-X037-(192)E 

AT VARIOUS LOCATIONS FROM ROUTE 5/60 

SEPARATION TO 0.1 MILE WEST OF 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 

$0
 $0 

05/26/16 
0% 

--() 
VENTURA BLVD OC AND ON R IRVINE CA 92606 

ROADSIDE SAFETY IMPROVMENTS 
HB1 

07-LA-101-/17.2 IN THE CITY OF LOS ANGELES, FROM PETERSON-CHASE GENERAL CHAVEZ, EFRAIM $2,958,413 12/30/15 53% 
07-207604 
NHP-Q101-(281)E 

--() 

ROUTE 5 TO ROUTE 405 

INSTALL HIGH INTENSITY 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$782,504
 $695,756 

01/19/16 
09/08/16 

26% 

HB4N 
(818)364-2760 

07-LA-101-/7.3 IN L A COUNTY AT VARIOUS LOCATIONS ON VELARDE CONCRETE CONSTRUCTION,AZIMA, HASSAN $775,840 04/19/16 0% 
07-3W0904 ROUTES 101, 60, 5 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

INC. 

523 S. BRAND BLVD STE 201 
3212 ROSEMEAD 

BOULEVARD STE100 

$0 
$0 

05/06/16 
0% 

SAN FERNANDO CA 91340 EL MONTE CA 91731 

HM3 
(626)572-6732 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BUI, KENVIN $2,932,356 04/13/16 0% 
07-4Y8504 
NHP-P103-(004)E 

--() 

ANAHEIM STREET OVERHEAD 

CLEAN AND PAINT STEEL BRIDGE 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 
11229 S. WOODRUFF 

AVENUE 

DPWMEU. CA/ 90241 

$0
 $0 

05/02/16 
0% 

HA21 
(562)401-3333 

07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,291,661 11/05/14 100% 
07-275704 
STP-P103-(003)E 

--() 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,264,662
 $0 

11/24/14 
05/11/16 

100% 

OVER RUN 
05/25/16 

PAINT STEEL PORTION OF STRUCTURE 
HA21 

07-LA-105-.9/13.1 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF SAAD, HUSSEIN $1,358,358 05/09/16 0% 
07-3W1004 LOCATIONS ON ROUTES 405, 105, 110 AND 

1. 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
17912 CRUSADER AVE. 

SUITE 101 

$0
 $0 

05/26/16 
0% 

PATCH DECK SPALLS; METHACRYLATE TEMPE AZ 85282 CERRITOS, CA 90702 

HM3 
(562)860-3085 

07-LA-105-1.7/14.1 IN LA COUNTY RTE 105 TO REPLACE 33 DIVERSIFIED LANDSCAPE COMPANY YOHANNES, BIZEN $2,085,000 08/05/15 66% 
07-4X6004 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,011,260
 $0 

10/07/15 
07/06/16 

49% 

PROCLAMATION DIR'S EMERG (562)401-3333 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT105 

201130 

07-LA-105-12.7/14.1 IN LOS ANGELES COUNTY AT ROUTE 105 PTM GENERAL ENGINEERING HERRERA, EDGAR $3,244,199 12/11/15 1% 
07-297204 
NHPG-X037-(185)E 

--() 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$2,500
 $0 

12/22/15 
09/30/16 

0% 

SUSPENDED 

HB1 
90220 

(310)609-0264 

07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY SAAD, HUSSEIN $1,097,284 02/25/15 79% 
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 17912 CRUSADER AVE. 

SUITE 101 

$1,057,004 
$0 

03/10/15 
10/30/16 

100% 

CERRITOS CA 90703 

HM3 
(562)860-3085 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-105-14.1/18.1 
07-4X6804 

L.A. COUNTY ON RTE 105 TO REPLACE 16 

EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

YOHANNES, BIZEN 

14900 MAGNOLIA BLVD #55307 11229 S. WOODRUFF 

AVE. 

$1,485,000
 $1,016,809

 $0 

10/14/15 
12/18/15 
07/06/16 

63%

 68% 

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS (562)401-3333 

DOWNEY, CA 90241 

201130 

07-LA-110-1.2/21.4 
07-4X6604 

IN LA COUNTY RTE 110 TO REPLACE 36 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

SOHEILI, ANDY 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$2,585,000
 $945,538

 $0 

08/05/15 
09/03/15 
10/06/16 

65%

 37% 

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-110-7.0/16.7 
07-2W7304 
NHPI- 110-(825)E 

--() 

IN LOS ANGELES, BETWEEN W. CARSON 

STREET AND W. 76TH STREET 

BRIDGE PRESERVATION / MINOR BRIDGE 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

HERRERA, EDGAR 

18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$1,022,038
 $1,085,049

 $97,681 

07/29/15 
08/14/15 
08/31/16 

72%

 100% 

SUSPENDED 

HA21 
(310)609-0264 

90220 

07-LA-110-8.6/14 
07-293804 

LA COUNTY ON NORTHBOUND I-405 OFF 

RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

5463 DIAZ ST. 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE. E-2 

$2,159,566
 $612,986
 $260,733 

09/08/15 
09/23/15 
10/31/16 

64%

 28% 

RAMP/ARTERIAL SIGNALILIZED INTERSEC IRWINDALE CA 91706 SANTA FE SPRINGS, CA 

HB4N 
(562)345-3144 

90670 

07-LA-110-16.9/23.6 
07-2W7404 
NHPI- 110-(826)E 

--() 

IN LA @ PM 16.98/23.69 

JT SEAL,METH DECK,SPALL REPR,APP SL 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

PATEL, PRAVIN 

(626)572-6700 

10641 FULTON COURT 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$974,785
 $130,898
 $125,798 

08/31/15 
10/23/15 
10/06/16 

43%

 13% 

HA21 

07-LA-110-23.5/23.9 
07-2759U4 
NHP-X037-(164)E 

--() 

LA COUNTY IN CITY OF LOS ANGELES ON 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,393,291 
$1,370,116 

$1,800 

10/29/13 
11/15/13 
02/02/18 

0% 

0% 

PLANT EST 

HA42 
SATIS 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 07 

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16



Resident 
EngineerContractor 

J. MCLOUGHLIN ENGINEERING CO.,BOTROS, S.
 


Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-118-4.2/11.5


07-3W0604



HM3



07-LA-118-4.6/13.7


07-4X5604



20.20



201130



07-LA-118-11.5/13.7


07-2770U4


NH-P118-(063)



--()



HA42 SWPPP



07-LA-118-/0


07-3X9304


NHPX-037 -(175)E



--()



HA23



07-LA-134-1.6/2.7


07-287204


NHP-P134-(037)E



--()



HA42



07-LA-134-5.6/9


07-4X5504



20.20



201130



Description
Type Of Work 

IN LOS COUNTY AT VARIOUS LOCATIONS ON



ROUTES 118, 5, 101, 170 AND 405



PATCH SPALLS, METH BRIDGE, J SEALS



L.A. COUNTY ON RTE 118 TO REPLACE 63
 


EXISTIRRIGATION CONTROLLERS W/NEW



SMART CONTRLLPER EXEC ORDER DROUGHT



PROCLAMATION DIR'S EMER



REPLACE IRRIGATION CONTROLLERS



IN LOS ANGELES COUNTY IN LOS ANGELES



FROM ROUTE 5 INTERCHANGE TO ROUTE 210



INTERCHANGE EAST AND WESTBOUND



EROSION CONTROL



IN LA,ON LA-118,LA-170,LA-405 AT



VARIOUS LOCATIONS



REPAIR&REPLACE STOLEN ELECT WIRING



IN LOS ANGELES COUNTY IN BURBANK FROM



0.1 MILE WEST OF PASS AVENUE
 


OVERCROSSING TO BOB HOPE DRIVE



UNDERCROSSING



STORM WATER SOURCE CONTROL



L.A. COUNTY ON RTE 134 & 110 TO
 


REPLACE 66IRRIGATION CONTROLLERS



W/NEW SMART CNTRLLRPER EXEC ORDER



DROUGHT PROCLAMATION DIR'S EMER



REPLACE IRRIGATION CONTROLLERS



INC.



10641 FULTON COURT



RANCHO CUCAMONGA CA 91730



MARTINEZ LANDSCAPE CO INC



12357 SAN FERNANDO ROAD



SYLMAR, CA 91342



CLEAN CUT LANDSCAPE



8406 N ARMSTRONG AVE



CLOVIS CA 93619



DBX, INC.



42024 AVENIDA ALVARADO, SUITE



TEMECULA CA 92590



MARTINEZ LANDSCAPE CO., INC.



12357 SAN FERNANDO ROAD



SYLMAR CA 91342



GRIFFITH COMPANY



3050 E BIRCH STREET



BREA, CA 92821



CHAVEZ, EFRAIM



13171 TELFAIR AVE



SUITE 101



SYLMAR, CA 91342



(818)364-2760



CHAVEZ, EFRAIM



13171 TELFAIR AVE,



STE 101



SYLMAR, CA 91342



(818)364-2760



MANNAA, HASSAN



13171 TELFAIR AVENUE,



STE 101



SYLMAR,CA. 91342



(818)364-2760



SHALVIRI, ALI



2090 FERN LANE



GLENDALE, CA 91208



(818)637-2506



ATASSI, KEVIN



601 S GLENOAKS BLVD



#310



BURBANK, CA 91502



(310)909-4131
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,097,737

 $0

 $0


 $2,185,000

 $259,218


 $0


 $1,319,842

 $1,299,718


 $4,275


 $8,688,113

 $5,050,742

 $671,801


 $976,732

 $932,125


 $1,950


 $2,585,000


$301,354



$0



05/10/16


05/24/16



07/22/15


09/04/15


10/07/16



12/12/12


01/11/13


12/03/16



%Time 
% Work 

Message 

0%


 0%


 57%


 12%


 0%


 0%
 

PLANT EST



SATIS



12/29/14 42%
 
01/21/15



58%

10/30/17



11/21/14 0%
 
12/31/14



0%

11/02/18



PLANT EST



SATIS



06/29/15 42%


09/04/15



12%

11/22/16
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 07 
Awarded 

Bid + CCOs Approved %Time 
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-138-2.1/36.7 

07-297804 

NHP-P138-(054)E 


--() 


HB1 


07-LA-138-69.9/75 

07-2656U4 

STPG-P138-(052)E 


--() 


HB1 


07-LA-170-17.7/20.3 

07-2769U4 

NH-P170-(004) 


--() 


HA42 SWPPP 


07-LA-210-.8/4.9 

07-2768U4 

NHPI-2101-(815)E 


--() 


HA42 


07-LA-210-9.7/16.1 

07-288014 

NHPI-2101-(816)E 


--()
 

HA22 


07-LA-210-9.7/16.1 

07-288024 

NHPI-210 -( )1 


828- E -() 


HA22 


Description

Type Of Work Contractor 


NEAR LANCASTER, FROM EAST OF ROUTE 5 DREAMBUILDER CONSTRUCTION 


TO WEST OF ROUTE 14 CORP. 


INSTALL RUMBLE STRIPS 1324 LAWSON LANE 


PLACENTIA CA 92870 


IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY 


18/ SAN BERNARDINO CNTY LN 213 E. COLUMBIA WAY 


CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 


IN LOS ANGELES COUNTY IN NORTH Y A K A R 


HOLLYWOOD NORTH AND SOUTHBOUND FROM 689 EAST SAN BERNARDINO ROAD 


VANOWEN STREET TO SHELDON STREET COVINA, CA 91723 


PLANTING, INSTALL IRRIGATION, SLOPE 


IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC 


FROM MACLAY AVENUE TO YARNELL STREET 8122 COMPTON AVENUE 


EROSION CONTROL LOS ANGELES CA 90001 


IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC 


MILE WEST OF BIG TUJUNGA WASH BRIDGE 13170 TELFAIR AVENUE 


TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 


ROADWAY REHABILITATION 


IN LOS ANGELES AND GLENDALE FROM 0.2 POWELL CONSTRUCTORS, INC. 


MILE WEST OF BIG TUJUNGA WASH BRIDGE 8555 BANANA AVENUE 


TO DUNSMORE AVENUE UNDERCROSSING FONTANA CA 92335 


CONSTRUCT STORM WATER TREATMENT 


Resident 
Engineer 

HARTANTO, HIN 


45120 13TH STREET 


WEST 


LANCASTER, CA. 93534 


(661)726-0148 


TIEU, FRED 


45120 13TH STREET 


WEST 


LANCASTER CA 93534 


(661)726-0148 


IZADPANAH, MOE 


3212 ROSEMEAD 


BOULEVARD, #100 


EL MONTE, CA 91731 


(626)572-6732 


CHOU, MICHAEL 


1041 W. BADILLO SUITE 


112 


COVINA, CA 91722 


(626)339-1601 


KAROUT, REDA 


1041 W. BADILLO, 


SUITE 112 


COVINA, CA 91722 


(626)339-1601 


AMADI, PATRICIA 


13171 TELFAIR AVE 


SUITE 101 


SYLMAR, CA 91342 


(818)364-2760
 

$1,467,061
 
$506,700

 $322,027
 

$9,002,297
 
$5,661,855


 $4,600
 

$1,799,153
 
$1,687,880


 $1,484
 

$1,699,000
 
$1,569,857


 $1,750
 

$43,169,092
 
$39,087,816

 $757,568
 

$1,914,396 

$721,173 

$16,354 


01/08/16 53%
 
01/25/16 


35%

08/31/16 


02/25/15 47%
 
03/10/15 


63%

03/06/17 


12/11/12 0%
 
01/10/13 


0%

06/10/17 


PLANT EST 


SATIS 


09/23/13 0%
 
10/15/13 


0%

08/16/17 


PLANT EST 


SATIS 


10/18/13 92%
 
11/06/13 


89%

07/29/16 


01/05/16 54% 

01/14/16 


38%

09/06/16 




 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $105,744,731 02/06/15 30% 
07-2881U4 
NHPI- 210-(823)E 

--() 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$30,115,549
 $1,946,765 

02/27/15 
11/16/17 

28% 

HA22 
(213)453-7555 

07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CITIES FERREIRA CONSTRUCTION CO,, MANNAA, HASSAN $4,991,321 12/30/15 11% 
07-129974 
NHPI-210 -( 

831­ E -() 

)1 
OF PASADENA AND LA CANADA FLINTRIDGE, 

BETWEEN JUNCTION I-210/SR-134 AND 

JUNCTION I-210/SR-2 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$461,380
 $196,902 

01/19/16 
09/24/18 

9% 

HB4N 
INSTALL COMMUNICATION LINKS FOR (818)364-2760 

07-LA-210-22.3/25.8 L.A. COUNTY ON RTE 210, 134 & 710 GRIFFITH COMPANY MCKENZIE, DARRELL $2,985,000 07/29/15 47% 
07-4X6304 CONNECTRTO REPLACE 12 EXIST 

IRRIGATION CONTROLLERSW/NEW SMART BREA, CA 92821 

3050 E BIRCH STREET 2090 FERN LANE 

GLENDALE, CA 91208 

$544,952
 $0 

11/19/15 
12/14/16 

18% 

CONTRLLR PER DROUGHT EXEC ORDRDIR' (818)254-7455 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-210-24.7/44.9 IN LOS ANGELES COUNTY, IN VARIOUS SELECT ELECTRIC, INC. YUE, WARREN $11,663,703 01/06/16 0% 
07-306404 
NHPI-210 -( 

830­ E -() 

)1 
CITIES ALONG I-210 CORRIDOR, BETWEEN 

SR-134 & SR-57 

INSTALL & UPGRADE TRANSPORTATION 

POWAY CA 92064 

13250-B KIRKHAM WAY 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$0
 $0 

02/24/16 
07/18/18 

0% 

SUSPENDED 

HB4N 
(626)339-1601 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100% 
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0 

04/13/12 
04/22/13 

100% 

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,502,715 12/29/14 21% 
07-287304 
NHPI-210 -(824)E 

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,439,335 
$58,255 

01/29/15 
02/01/19 

96% 

HA42 
(213)712-4785 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-405-.1/7.9 
07-4X5704 

IN LA COUNTY RTE 405 TO REPLACE 28 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ARIAS, JUAN 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,085,000
 $1,210,784

 $0 

08/05/15 
10/08/15 
07/29/16 

100%

 58% 

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS ALONG 

RT405 

(562)401-3333 OVER RUN 

07-LA-405-7.9/12.7 
07-4X5804 

IN LOS ANGELES COUNTY RTE 405 SEVERAL 

LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

AKBARIAN, MASSOD 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

$2,485,000
 $707,665

 $0 

07/07/15 
08/13/15 
09/15/16 

84%

 28% 

EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703 

20.20 

201130 

INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

07-LA-405-8.7/11.2 

HB1 

07-287404 
HSNH-PIG -( )4 

2­ 97-(E) 

--() 

IN LOS ANGELES COUNTY, IN CARSON, 

FROM ALAMEDA STREET TO AVALON 

BOULEVARD 

INSTALL CONCRETE BARRIERS & METAL 

ODONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

HERRERA, EDGAR 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$2,054,797
 $542,016
 $301,590 

12/30/15 
01/14/16 
08/31/17 

24%

 26% 

07-LA-405-8.8/8.8 
07-4Y7004 
NHPI-405 -( )2 

975­ E -() 

IN LOS ANGELES COUNTY, IN CARSON, AT 

DOLORES YARD OH BRIDGE STRUCTURE) 

BRIDGE PRESERVATION - PAINT STEEL 

MURPHY INDUSTRIAL COATINGS, 

INC. 

SIGNAL HILL CA 90755 

2704 GUNDRY AVE 

FREMPONG, SAM 

13230 FIRESTONE BLVD 

UNIT A 

SANTA FE SPRINGS, CA 

$5,696,175
 $22,200
 $4,000 

10/12/15 
10/30/15 
07/03/17 

30%

 0% 

HA21 
(562)345-3122 

90670 

07-LA-405-11.7/11.7 
07-288504 
NHPI-405 -(970)E 

--() 

IN LOS ANGELES COUNTY ON NORTH BOUND 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$4,773,552
 $3,963,825
 $388,476 

11/13/14 
11/24/14 
07/29/16 

85%

 83% 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 

(310)609-0264 

90220 

07-LA-405-12.6/21.2 
07-290004 
NHPI-405 -( )2

 977­ E -() 

IN LOS ANGELES COUNTY, FROM I-110 TO 

I-105 

INSTALL CONCRETE BARRIERS & UPGRADE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

GALLARDO, SAM 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$13,710,851 
$38,900 
$26,000 

04/06/16 
04/26/16 
05/31/18 

6% 

0% 

HB1 
(310)609-0264 

90220 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

07District 

07-LA-405-12.7/29.9 

Fed Aid 

20.20 

Pgm Code 

07-4X5904 

Contract 
Location 

Storm Water 
Plan 

L.A. COUNTY ON RTE 405 & 90 TO 

REPLACE 42 IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

DROUGHT PROCLAMATION DIR'S EMER 

Description 

REPLACE IRRIGATION CONTROLLERS 

Type Of Work 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

Contractor 

SOUTH EL MONTE, CA 91733 

DIPSIA, MICHAEL 

Resident 
Engineer 

(310)821-1847 

2209 1/2 CHICO AVE 
12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$2,985,000 

Bid + CCOs

 $27,810 

Comp To date

 $0 

This Month 

08/10/15 

Awarded 

10/28/15 

Approved 

01/30/17 

Est Comp
Accepted 

15% 

%Time

 1% 

% Work 
Message 

201130 

07-LA-405-16.4/19.5 

HM1 

07-3Y9404 

WPCP 

IN LOS ANGELES COUNTY, IN TORRANCE, 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

ABUMUHOR, ISSAM 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$933,189
 $945,555

 $0 

06/12/12 
07/03/12 
06/30/15 

67%

 97% 

07-LA-405-20.5/28 
07-300604 
NHPI- 405-( )3 

025­ E -() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

INGLEWOOD AND CULVER CITY FROM 0.2 

MILE NORTH OF EL SEGUNDO BOULEVARD 

UNDERCROSSING TO VENICE 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

RAM, MAHINDA 

13170 TELFAIR AVE 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$12,306,716
 $0
 $0 

03/01/16 
03/17/16 

0%

 0% 

HA22 
PAVEMENT REHABILITATION 

07-LA-405-28.0/39 

HA22 

07-296804 
NHPI-405 -(023)E 

--() 

IN LA COUNTY FROM VENICE BOULEVARD 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

RAM, MAHINDA 

(310)920-7449 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$20,279,175
 $0
 $0 

09/05/14 
09/25/14 
12/30/16 

0%

 0% 

07-LA-405-29.8/39.4 
07-2W9804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 405, 101 AND 1. 

PATCH DECK SPALLS, APPLY 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

SAYKALI, ZARIF 

(310)345-6274 

4600 NORTHGATE BLVD, SUITE 10 
12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$856,993
 $0
 $0 

05/05/16 
06/02/16 
02/28/17 

0%

 0% 

HM3 

07-LA-405-39.0/44.7 

20.20 

07-4X6204 
LA COUNTY ON RTE 405 TO REPLACE 15 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

MARTINEZ LANDSCAPE CO INC 

SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 

MOHSENZADEH, ALI 

(818)364-2760 

13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$1,285,000 
$0 
$0 

08/10/15 
09/08/15 

0% 

0% 

201130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 07 

07-LA-405-39.4/48.6 

Fed Aid 
Pgm Code 

07-252004 

Contract 

ACIM-4053-(005)E 

--() 

Location 
Storm Water 
Plan 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

Description 

REHABILITATE PAVEMENT 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO, CA 95834 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,117,177 

Bid + CCOs

 $29,350,450 

Comp To date

 $0 

This Month 

06/28/13 

Awarded 

07/30/13 

Approved 

04/20/16 

Est Comp

 100% 

%Time

 98% 

% Work 

OVER RUN 

MessageAccepted 

HA22 

07-LA-405-41.6/41.6 
07-4T7304 
HSNH-405 -(024) 

--() 

IN LA, SB OFF-RAMP TO VICTORY BL 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$796,733
 $759,186
 $214,850 

06/03/15 
06/22/15 
09/15/16 

52%

 91% 

HB1 

07-LA-605-/20.2 
07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

WANG, MIKE 

16351 CONSTRUCTION CIRCLEWEST 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,669,648
 $5,500,461
 $554,999 

07/21/14 
08/06/14 
06/30/17 

68%

 24% 

HA22 
(213)798-5970 

07-LA-605-/21.3 

20.20 

201130 

07-4X7204 
L.A. COUNTY ON RTE 605 TO REPLACE 52 

EXISTING IRRIGATION CONTROLLER W/NEW 

SMARTCONTRLLRS PER EXEC ORDER DROUGHT 

PROCLAMATDIR'S EME 

REPLACE IRRIGATION CONTROLLERS 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

ALI, MASHHUR 

(562)345-3122 

15260 VENTURA BLVD #1150 13230 FIRESTONE BLVD 

A 

SANTA FE SPRINGS, CA 

90670 

$2,385,000
 $153,098

 $0 

10/14/15 
01/20/16 
08/31/16 

31%

 6% 

07-LA-710-9.4/18.4 
07-183124 
NHPI- 710-(822) 

--() 

IN LA COUNTY IN LONG BEACH AND SOUTH 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

SAAD, HUSSEIN 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,517,160
 $1,250,875
 $159,750 

05/29/15 
07/02/15 
12/30/16 

100%

 81% 

HA22 
(562)860-3085 

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$110,955,538 
$83,650,056 
$1,792,158 

04/04/12 
04/30/12 
07/26/17 

75% 

75% 
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State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16



Awarded 
Bid + CCOs Approved %Time 

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-710-17.3/26.3


07-2W9404



HM3



07-LA0-710-9.8/27.5


07-4X7104



20.20



201130



07-VEN-1-1.0/10.6


07-4X3704



20.10



201130



07-VEN-1-4.0/5


07-4X7604



20.20



201130



07-VEN-1-21.2/27.2


07-3W1504



HM1



07-VEN-23-4.8/11.4


07-308504


NHP-X111-(074)E



--()



HB4N



Description

Type Of Work



IN LOS ANGELES COUNTY AT VARIOUS



LOCATIONS ON ROUTES 710, 60 AND 10.



PLACE METHACRYLATE ON BRIDGE DECK,



IN L.A. COUNTY ON RTE 710 TO REPLACE



21 EXISTING IRRIGATION CONTROLLERS



W/SMART CONTROLLERS PER EXEC ORDER



DROUGHT PROCLAMDIR'S EM



REPLACE IRRIGATION CONTROLLERS



VEN-1 PCH BETWEEN YERBA BUENA & LAS



POSAS REMOVE/CLEAR MUD AND DEBRIS



FROM THE ROAD WAY AND DRAINAGE



SYSTEMS DIR'S EMERGENCY FORCE



REMOVE/CLEAR MUD AND DEBRIS



VEN COUNTY ON PCH REPAIR/RESTORE



SLOPE & SHOULDER EROSION DUE TO HIGH



TIDE & STORMSREPAIR FAILED DRAINAGE



SYSTEMS DIR'S EMERGENCY 
 

REPAIR SLOPE/SHOULDERS/FACILITIES



IN VENTURA COUNTY, RTE 1, PM 21.25 TO



27.15 , FROM N JCT 101 SOLIMAR UC TO
 


HOBSON CO PARK RD-LT, DIGOUTS CPOL



FOG SEAL SHOULDERS A



DIGOUTS CPOL FOG SEAL SHOULDERS AT



IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV &



RTE 118 IN MRPK& SIMV FR PRINCETN



UPGRADE RAMP METERING SYSTEM



Resident


Engineer
Contractor 

VELARDE CONCRETE CONSTRUCTION,WANG, MIKE



INC. 11229 S. WOODRUFF 
523 S. BRAND BLVD. STE 201 AVENUE 
SAN FERNANDO CA 91340 DOWNEY, CA 90241 

(213)798-5970 

LANDSCAPE SUPPORT SERVICES INCARIAS, JUAN



15260 VENTURA BLVD #1150

 11229 S. WOODRUFF


SHERMAN OAKS, CA 91403 AVE.



DOWNEY, CA 90241



(562)401-3333



UNION ENGINEERING COMPANY INC.DAVIS, ALAN



P.O. BOX 1000
 
 1525 RANCHO CONEJO


VENTURA, CA. 93001 BLVD, SUITE 102



THOUSAND OAKS CA 91320



(805)480-4928



UNION ENGINEERING COMPANY, INCDAVIS, ALAN



P.O. BOX 1000
 
 1525 RANCHO CONEJO


VENTURA, CA 93002 BLVD STE 102



THOUSAND OAKS, CA 91320



(805)480-4928



TORO ENTERPRISES, INC. DAVIS, ALAN



PO BOX 6285.

 1525 RANCHO CONEJO


OXNARD CA 93031

 BLVD STE102



THOUSAND OAKS CA 91320



(805)480-4928



SERVITEK SOLUTIONS INC MANNAA, HASSAN



618 BREA CANYON ROAD SUITE J 13171 TELFAIR AVE.,


CITY OF INDUSTRY CA 91789

 STE 101



SYLMAR, CA. 91342



(818)364-2760


 $848,795

 $67,118

 $67,118


 $2,385,000

 $696,711


 $0


 $6,985,000

 $4,423,901


 $0


 $2,785,000

 $733,090


 $0


 $1,481,117

 $4,450

 $4,450


 $2,217,624


$425,515


$193,437



03/30/16 3%
 
04/18/16



8%

02/24/17



09/25/15 100%
 
01/22/16



29%

08/07/16



OVER RUN



12/05/14 100%
 
01/20/15



63%

06/30/16



OVER RUN



10/22/15 69%
 
01/22/16



26%

06/30/16



SUSPENDED



03/15/16


04/06/16


08/31/16



01/05/16


01/28/16


03/29/17



46%


 0%


 24%



20%
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-33-11.3/11.3 

07-3P7004 


HA12 


07-VEN-33-12.3/57.5 

07-2W8704 

STP-P033-(080)E 


--() 


HM1 


07-VEN-33-40.0/42 

07-2W9304 


HM1 


07-VEN-33-/6 

07-2750U4 

NHP-X037-(186)E 


--() 


HA42 


07-VEN-33-/0 

07-2W7104 


HM3 


07-VEN-101-.1/4.5 

07-1952U4 

CNHP-X037-(165)E 


--() 


HB4C 


Description

Type Of Work Contractor 


IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION 


1116 MARICOPA HWY 111 N. GROVE AVE. 


1116 MARIC MAINTENANCE STATION UPLAND CA 91786 


IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT 


OL, DIGOUTS PO BOX 2229 


CORONA CA 92878 


IN VENTURA COUNTY ON RTE 33 FROM 1.0 GRIFFITH COMPANY 


MILE NORTH OF ADOBE CANYON BRIDGE TO 1128 CARRIER PARKWAY AVE 


0.7 MILE SOUTH OF PINE MOUNTAIN RIDGE BAKERSFIELD CA 93308 


ROAD 


COLD IN PLACE RECYCLING AND HMA 


ON ROUTE 33, BETWEEN 101 AND 0.4 MILE ORTIZ ENTERPRISES, INC. 


NORTH OF CASITAS VISTA ROAD AND ON 6 CUSHING SUITE 200 


ROUTE 101 BETWEEN NORTH OF WESTLAKE IRVINE CA 92618 


BOULEVARD AND NORTH O 


STORMWATER MITIGATION THROUGH 


IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. 


ONS 933 N. BATAVIA ST. 


METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 


IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC 


FROM VENTURA COUNTY LINE TO ROUTE 13170 TELFAIR AVENUE 


101/23 INTERCHANGE SYLMAR CA 91342 


WIDEN FREEWAY, RAMPS, RECONSTR MED 


Resident 

Engineer 


BURAN, HUSSAM 


1525 RANCHO CONEJO 


BLVD STE102 


THOUSAND OAKS, CA 91320 


(805)480-4928 


ARROYO, HECTOR 


1525 RANCHO CONEJO 


BLVD STE102 


THOUSAND OAKS, CA 91320 


(805)480-4928 


DAVIS, ALAN 


1525 RANCHO CONEJO 


BLVD STE102 


THOUSAND OAKS CA 91320 


(805)480-4928 


DAVIS, ALAN 


1525 RANCHO CONEJO 


BLVD STE102 


THOUSAND OAKS, 91320 


(805)480-4928 


DAVIS, ALAN 


1525 RANCHO CONEJO 


BLVD #102 


THOUSAND OAKS, CA 91320 


(805)480-4928 


IRA, ALFRED 


1525 RANCHO CONEJO 


BLVD #102 


THOUSAND OAKS, CA 93065 


(805)480-4928
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,132,187
 
$861,462


 $0
 

$3,480,106
 
$3,032,489

 $1,555,668
 

$1,095,124
 
$3,327

 $1,039
 

$7,894,375
 
$704,609

 $689,609
 

$954,737
 
$819,912

 $201,664
 

$28,418,199 

$25,390,255 


$771,142 


05/15/15 

06/10/15 

07/06/16 


04/23/15 

05/07/15 

07/10/16 


03/25/16 

04/12/16 

09/30/16 


03/14/16 

03/29/16 

03/19/18 


05/15/15 

06/10/15 

08/31/16 


%Time 
% Work 

Message 

86%
 

76%
 

91%
 

85%
 

37%
 

0%
 

5%
 

9%
 

77%
 

87%
 

SUSPENDED 


11/21/13 68% 

12/12/13 


89%

01/18/17 




 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 25 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16


District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water		 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan		 EngineerPgm Code Type Of Work Contractor		 This Month Accepted Message 

07-VEN-101-3.8/16.2 VENTURA COUNTY ON RTE 101 TO REPLACE MARTINEZ LANDSCAPE CO., INC. RAM, MAHINDA $2,985,000 06/25/15 42%
 
07-4X4904 $350,966 08/10/15
32 EXISTNG IRRIGATION CONTROLLERS		 12357 SAN FERNANDO ROAD

 12975 CULVER BLVD		 12%


$0 06/24/16

W/NEW SMARTCONTROLLERS PER EXEC ORDER SYLMAR, CA 91342 LOS ANGELES, CA 90066


DROUGHT PROCLAMDIR'S (310)821-1847


REPLACE IRRIGATION CONTROLLERS



20.20



201130



07-VEN-101-14.0/21 IN VENTURA COUNTY, 15 LOCATIONS ON GRANITE CONSTRUCTION COMPANY -ARROYO, HECTOR $1,736,817 09/01/15 3%
 
07-276004 $346,590 09/16/15
ROUTE 101 TMDL IMPROVEMENT. PROVIDE PALMDALE OFFICE 1525 RANCHO CONEJO 19%

NHP-Q101-(270)E $344,090 03/23/18


STRUCTURAL BMP'S ROUTE 101 TO MEET		 213 COLUMBIA WAY

 BLVD STE102


--()



20% OF TRASH REDUCTION		 LANCASTER CA 93535 THOUSAND OAKS, CA 91320


PSSR FOR BMP'S IN VEN TRASH TMDL (805)480-4928


HA42



07-VEN-101-21.6/31 IN VENTURA COUNTY ON RTE 101 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $2,985,000 06/29/15 51%
 
07-4X5304 $497,636 08/12/15
REPLACE 41IRRIGATION CONTROLLERS		 21730 BUNDY CANYON ROAD

 1525 RANCHO CONEJO		 17%


$0 10/26/16

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 BLVD. SUITE 102


DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320


REPLACE IRRIGATION CONTROLLERS (805)480-4928


20.20



201130



07-VEN-101-30.9/38.9 IN VENTURA COUNTY ON ROUTES 101, 33, TRUESDELL CORPORATION OF RILEY, JAMES $1,158,158 05/09/16 0%
 
07-2W9704 $0 05/26/16
232, 126 AND 150 CALIFORNIA 1525 RANCHO CONEJO 0%


$0

PLACE METHACRYLATE ON BRIDGE DECK,		 1310 W. 23RD STREET BLVD STE102



TEMPE AZ 85282

 THOUSAND OAKS CA 91320



(805)480-4928

HM3



07-VEN-101-32.2/34.8 VEN COUNTY ON PCH NORTH OF MAIN ST UC SUMMER CONSTRUCTION INC. DAVIS, ALAN $3,485,000 01/07/16 100%
 
07-4X8004 $1,917,201 03/04/16
TO NORTH OF DULAH RD UC TO REPAIR 15245 TELEGRAPH RD. 1525 RANCHO CONEJO 55%


$0 08/30/16

WILDFIRE DAMAGE & PROTECT HWYS AND 	 SANTA PAULA, CA 93060 BLVD SUITE 102


BIKE PATH DIR'S EMERGEN THOUSAND OAKS, CA 91320
 OVER RUN


REPAIR WILDFIRE DAMAGE (805)480-4928


20.20



201130



07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,772,380 01/03/12 78%


07-260704 $58,708,431 01/18/12
FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 
 1525 RANCHO CONEJO 	 98%


$0 08/01/16

MILE SOUTH OF CASITAS PASS ROAD		 WATSONVILLE CA 950775085 BL,STE 102


WIDEN RDWY W/JPCP OVER		 THOUSAND OAKS, CA 91320



(805)375-9247

HB5 SWPPP
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 07 
Location 
Contract Storm WaterFed Aid Description
Pgm Code Plan Type Of Work 

07-VEN-101-40.4/43.6 IN VENTURA COUNTY FROM .6 MILE NORTH


07-251904

 OF MOBIL PIER UNDERCROSSING TO


NHP-Q101-(285)E



VENTURA/SANTA BARBARA COUNTY LINE


--()



PAVEMENT REHABILITATION



HA22



07-VEN-118-18.2/30.9 VENTURA COUNTY ON RTE 101 & 23 TO


07-4X5004

 REPLACE 25 IRRIGATION CONTROLLERS



W/NEW SMART CONTROLLERS PER EXEC



ORDER DROUGHT PROCLMTDIR'S EM



REPLACE IRRIGATION CONTROLLERS


20.20



201130



07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD


07-296704

 UNDER CROSSING TO LA/VEN CNTY LINE

NHP-118 -(064)E



PAVEMENT REPAIR & RAMP


--()



HA21



07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO


07-4X5204

 REPLACE 23IRRIGATION CONTROLLERS



W/NEW SMART CNTRLLRPER EXEC ORDER



DROUGHT PROCLAMATION DIR'S EMER



REPLACE IRRIGATION CONTROLLERS


20.20



201130



Totals: Authorized Final Amt: $2,252,082,494 

Awarded 
Bid + CCOs Approved %TimeResident Comp To date Est Comp % WorkEngineerContractor		 This Month Accepted Message 

C. A. RASMUSSEN, INC.	 	 RILEY, JAMES $3,644,542 03/30/16 0%

 $0 04/26/16
28548 LIVINGSTON AVENUE

 1525 RANCHO CONEJO		 0%

$0


VALENCIA CA 91355

 BLVD #102



THOUSAND OAKS, CA 91320



(805)480-4926



STL LANDSCAPE, INC. RAM, MAHINDA $2,985,000 06/29/15 69%
 

8122 COMPTON AVE

 $723,168 08/12/15
12975 CULVER BLVD		 24%

$0 09/02/16


LOS ANGELES, CA 90001 	 LOS ANGELES, CA 90066



(310)821-1847



C A RASMUSSEN INC ALJAMAL, ABDUL		 $16,467,168 04/29/14 100%

 $18,189,209 05/23/14
28548 LIVINGSTON AVENUE

 13171 TELFAIR AVE		 98%


$0 02/29/16

VALENICA CA 91355

 SUITE 101

 06/07/16



SYLMAR CA 91342 OVER RUN


(805)797-1348



DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $1,835,000 07/20/15 58%


$687,671 08/10/15
21730 BUNDY CANYON ROAD

 1525 RANCHO CONEJO		 37%


$0 10/06/16

WILDOMAR, CA 92595 	 BLVD. SUITE 102



THOUSAND OAKS, CA 91320



(805)480-4928
 

Completed to Date: $1,207,324,372 Work This Month: $32,419,368 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.2/59.9 07-3W1204 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-40.0/40.4 07-4X7904 

07-LA-1-41.8/42.1 07-316604 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-46.9/62.9 07-4Y6704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.2/24.3 07-4X5104 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-2-15.8/25.5 07-3W0704 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-17.8/19.5 07-292204 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-9.5/9.5 07-4X6404 

07-LA-5-13.8/28.2 07-2W6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-13.8/19.2 07-300704 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.4/23.2 07-258404 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-25.2/25.9 07-293404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.4/39.4 07-308704 

07-LA-5-34.3/56.1 07-2W7604 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/88.6 07-243204 

07-LA-5-C 43.9/C46.3 07-302904 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-259024 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.2/23.6 07-2W6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-31.1/42.5 07-2W9504 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-24.9/69.9 07-3W0804 

07-LA-14-28.7/30.9 07-1W8204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-/8.9 07-1W8704 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-28.0/31 07-4X8104 

07-LA-47-.9/2 07-290704 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-60-2.6/6.3 07-4X7004 

07-LA-60-11.3/23.3 07-2W9604 

07-LA-60-4.0/8.5 07-4T7604 

07-LA-60-7.4/8.1 07-3X7114 

07-LA-60-23.8/24.5 07-255104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-6.0/13.8 07-3W0504 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-6.1/11.4 07-1W9804 

07-LA-91-6.5/11 07-290104 

07-LA-91-12.4/16.6 07-4X6904 

07-LA-91-11.3/20.7 07-306204 

07-LA-101-1.4/6.7 07-4X7304 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-8.5/9.5 07-287604 

07-LA-101-9.2/38.2 07-4X5404 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-/17.2 07-207604 

07-LA-101-/25.9 07-2827U4 

07-LA-101-/7.3 07-3W0904 

07-LA-101-/.1 07-287104 

07-LA-103-.9/1.2 07-4Y8504 

07-LA-103-/1 07-275704 

07-LA-105-1.7/14.1 07-4X6004 

07-LA-105-12.7/14.1 07-297204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-14.1/18.1 07-4X6804 

07-LA-105-.9/13.1 07-3W1004 

07-LA-105-13.5/18 07-2W0604 

07-LA-110-1.2/21.4 07-4X6604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-8.6/14 07-293804 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-4.6/13.7 07-4X5604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.2/11.5 07-3W0604 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 

07-LA-138-2.1/36.7 07-297804 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-22.3/25.8 07-4X6304 

07-LA-210-24.7/44.9 07-306404 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

Page 

15 

15 

16 

16 

16 

16 

16 

16 

17 

17 

17 

17 

17 

17 

18 

18 

18 

18 

18 

18 

19 

19 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-9.7/16.1 07-288024 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-18.8/24.9 07-129974 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-8.7/11.2 07-287404 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-20.5/28 07-300604 

07-LA-405-28.0/39 07-296804 

07-LA-405-29.8/39.4 07-2W9804 

07-LA-405-39.0/44.7 07-4X6204 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-405-12.6/21.2 07-290004 

07-LA-605-/20.2 07-295704 

07-LA-605-/21.3 07-4X7204 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-17.3/26.3 07-2W9404 

07-LA0-710-9.8/27.5 07-4X7104 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-4.0/5 07-4X7604 

07-VEN-1-21.2/27.2 07-3W1504 

07-VEN-23-4.8/11.4 07-308504 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-40.0/42 07-2W9304 

07-VEN-33-/6 07-2750U4 

07-VEN-33-/0 07-2W7104 

07-VEN-101-3.8/16.2 07-4X4904 

07-VEN-101-14.0/21 07-276004 

07-VEN-101-21.6/31 07-4X5304 

07-VEN-101-30.9/38.9 07-2W9704 

07-VEN-101-32.2/34.8 07-4X8004 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-40.4/43.6 07-251904 

07-VEN-118-18.2/30.9 07-4X5004 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-126-/13.2 07-4X5204 
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Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO 

-I­ FEDERAL AID (INTERSTATE) $220,488,992 

-F­ FEDERAL AID (PRIMARY) $173,835,431 

-S­ FEDERAL AID (SECONDARY) $32,688,274 

-SH­ STATE HIGHWAY $369,525,267 

-ER­ STORM DAMAGE REPAIR $11,896,137

 $1,443,648,394 

District Total: $2,252,082,494

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio 

07 $21,406,140 

Work completed this Period:  $21,406,140 

Work Comp 

$116,555,572


 $145,912,371


 $18,218,619


 $237,798,748


 $9,257,974


 $679,581,087


 $1,207,324,372




	07

