
  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES $746,406 03/12/14 0%
07-2W4304 LOCATIONS 

REPLACE CRASH CUSHIONS 

207 W LOS ANGELES AVE #252 $0
 $0

04/02/14 
0%

MOORPARK CA 93021 

(805)523-1914 

HM4 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,241,529 01/30/14 0%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$0
 $0

02/21/14 
10/09/14 

0%

SUSPENDED 

HA23 (949)252-0441 
(310)609-0264 

90220 

07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $387,878 06/20/13 45%

HB4N 

07-4T5404 BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

90670 

$213,144
 $37,915

07/15/13 
07/14/14 

55%

SUSPENDED 

(562)345-3145 

07-LA-1-21.9/23.9 IN LOS ANGELES COUNTY, ARTESIA TO AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $1,095,392 12/18/13 0%
07-1W1404 ROSECRANS 

COLD PLANE AC PAVMENT, PLACE RHMA 
SANTA ANA CA 92711 

P O BOX 11238 12975 WEST CULVER 

BLVD 

$0
 $0

01/14/14 
0%

HM1 

(714)769-7025 
(310)821-1847 

LOS ANGELES, CA 90066 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION SAYKALI, ZARIF $1,558,061 03/26/14 0%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$142,506
 $142,506

04/09/14 
10/16/14 

9%

PLACENTIA CA 92870 
(310)345-6274 

HM4 (714)646-3697 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9% 
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $210,295 
$0 

01/10/13 
08/30/14 

5% 

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270

HA23 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL $802,222 05/13/14 0%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

05/29/14 
0%

REPLACE APPROACH SLABS 
IRVINE CA 92614 

HM3 (949)252-0441 

07-LA-2-15.1/0 IN LOS ANGELES COUNTY AT ROUTE 2/5 C A RASMUSSEN INC RESLER, CAESAR $4,225,198 10/28/13 100%
07-4X1104 INTERCHANGE 

REPAIR FIRE DAMAGED BRIDGE/CONNECTR 
VALENCIA CA 91355 

28548 LIVINGTON AVE 2090 FERN LANE 

GLENDALE, CA 91208 

$4,189,252
 $0

10/28/13 
05/30/14 

99%

(661)367-9040 
(818)637-2509 OVER RUN 

HA23 

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,870,660 06/20/12 39%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,014,863
 $0

07/30/12 
12/31/13 

96%

HM1 WPCP 

07-LA-2-32.5/32.5 IN ANGELES NATIONAL FOREST NEAR LA GRANITE CONSTRUCTION COMPANY RESLER, CAESAR $1,298,462 11/07/13 8%
07-3X4104 
CSTP-17D8-(004)E 

CANADA FLINTRIDGE, 3 MILE NORTH OF 

WOODWARDIA CANYON BRIDGE 

P O BOX 50085 $103,218
 $90,812

11/25/13 
12/31/15 

8%

--() 
REGRADE SLOPE/CONSTRUCT DEBRIS WALL 

WATSONVILLE CA 950775085 

(661)726-4447 

HA23 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $39,976,934 11/28/11 57%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$26,018,063
 $1,383,852

12/21/11 
09/26/14 

65%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,498,219 08/19/11 47% 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$39,655,460 
$2,800,064 

09/13/11 
01/19/17 

44% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 31%

HB5 

07-215934 

SWPPP 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$23,510,024
 $1,369,082

09/18/12 
08/31/17 

32%

(562)345-9865 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $124,240,493 08/23/12 23%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$38,279,769
 $2,541,587

09/18/12 
05/16/17 

31%

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $79,220,576 04/24/14 0%

HB5 

07-215954 
CMLN-6207-(068)N 

--()

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$0
 $0

05/13/14 
0%

07-LA-5-9.7/18.4 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC SAMY, RAGY $1,456,059 05/22/13 100%
07-1W3904 AND COMMERCE ON RTE 5 FROM SLAUSON 

AVENUE OVERHEAD TO S5-S10 OVERHEAD 

AND RTE 10 FROM E10-N5 

JOINT SEAL,POLYESTER OL,METH DECK 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,383,335
 $22,144

06/13/13 
05/30/14 

93%

OVER RUN 

HM3 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 71%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$734,232
 $1,300

05/17/11 
11/06/15 

92%

26.700 WPCP 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35% 
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413 
$0 

02/23/10 
04/23/14 

2% 

TEA1 WPCP 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,213,199 12/04/13 10%

HA42 

07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 
IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DRIVE 

(626)572-6700 

902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$493,295
 $182,362

01/09/14 
11/17/17 

42%

07-LA-5-15.1/18.2 IN LOS ANGELES IN LOS ANGELES AT O'DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $1,142,315 03/06/13 100%

HB1 

07-274504 
ACNH-X037-(159)E 

--() 

VARIOUS LOCATIONS 

UPDGRADE MBGR & CRASH CUSHIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W. COVINA BLVD. 

(626)572-2700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,124,128
 $0

03/21/13 
06/23/14 

99%

OVER RUN 
05/20/14 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS YAKAR TRAN, DANGLONG $694,493 03/26/14 0%
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

IMPROVE IRRIGATION AND PLANTING 

COVINA CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

04/17/14 
12/16/14 

0%

TEA10 

07-LA-5-18.5/31.2 IN LOS ANGELES, AT LA-5, AT POSTMILE J MCLOUGHLIN ENGINEERING CO SHALVIRI, ALI $729,188 05/24/13 100%
07-1W3304 18.5 TO 31.2 

JOINT SEAL,METH DECK,SPALL REPAIR 

INC 

10641 FULTON COURT 
2090 FERN LANE 

GLENDALE, CA 91208 

$739,228
 $0

06/13/13 
02/24/14 
04/21/14 

100%

RANCHO CUCAMONGA CA 91730 
(818)254-7383 COMPLETED 

HM3 (909)944-1037 

07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13 100%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

VALENCIA, CA 91355 

(661)367-9097 

28548 LIVINGSTONE AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,336,443
 $0

08/05/13 
04/30/14 

87%

OVER RUN 

20.201130 

07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,246,736 05/28/13 78% 
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$304,960 
$0 

06/13/13 
12/23/14 

24% 

IRVINE CA 92614 
SYLMAR, CA 91342 

HM3 (949)252-0441 
(818)364-2760



 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

07District 

07-LA-5-25.2/27.5 

Fed Aid 

HA42 

Pgm Code 

07-2777U4 

Contract 

NHPI- 005-(086)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

Description 

EROSION CONTROL AND SLOPE PAVING 

Type Of Work 

YAKAR 

Contractor 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,458,841

Bid + CCOs

 $353,458

Comp To date

 $99,765

This Month 

11/07/13 

Awarded 

12/09/13 

Approved 

11/02/17 

Est Comp
Accepted 

39%

%Time

 15%

% Work 
Message 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$57,288,173
 $31,808,886

 $856,856

12/06/10 
12/20/10 
08/17/15 

86%

 55%

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$169,269,123
 $8,898,229

 $0

11/29/12 
12/20/12 
06/30/19 

23%

 5%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)362-9200 

CAO, RODOLFO 

(213)712-4785 

PO BOX 1489 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$60,861,812
 $57,979,379

 $165,528

10/14/10 
10/26/10 
03/30/15 

96%

 95%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,570,390
 $95,988,273
 $1,158,019

05/06/10 
05/24/10 
10/26/15 

69%

 83%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

TIEU, FRED 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$11,632,274 
$6,374,767 
$1,904,446 

12/12/12 
01/10/13 
10/08/14 

26% 

55% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

07District 

07-LA-5-44.2/46 

Fed Aid 

HE13 

Pgm Code 

07-168004 

Contract 

CMLN-6207-(046)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

Description 

CONSTRUCT HOV LANES AND CONNECTORS 

Type Of Work 

MCM SECURITY PAVING, JV 

Contractor 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

Resident 
Engineer 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,151,822

Bid + CCOs

 $134,898,033

Comp To date

 $54,038

This Month 

03/27/08 

Awarded 

05/01/08 

Approved 

08/11/15 

Est Comp

 78%

%Time

 98%

% Work 

SUSPENDED 

MessageAccepted 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,571,387
 $9,083,519
 $917,230

06/03/13 
06/27/13 
10/09/14 

60%

 90%

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,510,965
 $38,669,594
 $1,251,532

02/27/12 
03/22/12 
10/09/14 

100%

 87%

OVER RUN 

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,431,403
 $1,318,453

 $0

03/25/13 
05/01/13 
04/30/15 

41%

 83%

07-LA-5-53.7/0 

20.20 

201130 

07-4X0304 
CITY OF SANTA CLARITA LA-5 AT THE 

SANTA CLARA RIVER BRIDGE (NO. 53­

2925/PM 53.7) REPAIR & REPLACE BRIDGE 

JOINT ASSEMBLY DIR'S EMER 

REPAIR & REPLACE BRIDGE JOINT 

ASSEMBLY 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

AMADI, PATRICIA 

(805)391-3555 

13171 TELFAIR AVENUE 

SUITE 101 

SYLMAR, CA 91342 

$1,185,000
 $0
 $0

09/16/13 
10/11/13 

0%

 0%

07-LA-5-54.4/54.8 

HA42 

07-278804 
IN LOS ANGELES COUNTY IN SANTA 

CLARITA BETWEEN 0.4 MILE NORTH OF RYE 

CANYON ROAD AND 1.4 MILES SOUTH OF 

ROUTE 5/126 INTERCHANGE 

UPGRADE WEIGH STATION 

BRUTOCO ENGINEERING & 

CONSTRUCTION INC 

FONTANA CA 92331 

(909)350-3535 

P O BOX 310189 

CHAVEZ, EFRAIM 

(818)364-2760

13171 TELFAIR AVE. 

SYLMAR, CA 91342 

$1,919,634 
$1,844,973 
$296,792 

10/15/13 
11/01/13 
06/28/14 

100% 

90% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-54.4/54.4 IN LOS ANGELES COUNTY IN SANTA O'DONNELL CONSTRUCTION INC WIDJAJA, DANIEL $440,597 12/11/12 90%

HB4N 

07-285004 
IMG- 005-(073) 

--() 

WPCP 

CLARITA AT THE SOUTHBOUND ON-RAMP 

FROM RYE CANYON ROAD 

INSTALL AND UPGRADE SIGNAL AND HMA 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(661)257-0273 

25061 W. AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$454,047
 $0

01/10/13 
05/30/14 

98%

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,782,404 01/12/12 82%

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$83,323,006
 $5,302,265

02/17/12 
09/10/14 

91%

07-LA-10-.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION INC SAMY, RAGY $236,470 10/31/12 77%
07-3X3004 
ACIM-17D3-(004)E 

--() 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 
ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$247,815
 $0

01/03/13 
07/10/14 
05/29/14 

100%

HA23 WPCP 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,318,256 12/21/12 39%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,271,317
 $53,304

01/11/13 
10/30/14 

95%

HB1 WPCP (949)252-0441 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC SAYKALI, ZARIF $1,965,607 03/10/14 4%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 
COVINA CA 91722 

(626)339-8610 

236 E ARROW HWY 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$582,473
 $582,473

03/19/14 
02/26/14 

30%

SUSPENDED 

HA42 

07-LA-10-14.3/18 IN LA COUNTY IN LA ON ROUTE 10 FROM HIGHLAND CONSTRUCTION INC PATEL, PRAVIN $1,811,830 05/07/13 100% 

HM3 

07-1W2504 HOOVER ST UNDERCROSSING TO LA RIVER 

BRIDGE AND OVERHEAD AND ON ROUTE 60 

FROM LA RIVER BRIDGE A 

JOINT SEAL REPLACEMENT 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(626)572-6700

902 S. SAN GABRIEL 

BLVD 

ROSEMEAD, CA 91770 

$1,450,739 
$204,727 

06/04/13 
05/29/14 

79% 

OVER RUN 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 07 

07-LA-10-17.1/23.3 

Fed Aid 

20.20 

Pgm Code 

07-4X1704 

Contract 
Location 

Storm Water 
Plan 

IN LA & VEN COUNTIES LANDSCAPE AREAS 

ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS 

(RICS) DIR'S EMERGENCY 

Description 

REPLACE/UPGRADE IRRIGATION SYSTEMS 

Type Of Work 

LANDSCAPE SUPPORT SERVICES INC 

Contractor 

SHERMAN OAKS, CA 91403 

RAM, MAHINDA 

Resident 
Engineer 

(310)821-1847 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,185,000

Bid + CCOs

 $125,861

Comp To date

 $125,861

This Month 

02/25/14 

Awarded 

04/14/14 

Approved 

08/20/14 

Est Comp
Accepted 

27%

%Time

 11%

% Work 
Message 

201130 

07-LA-10-18.3/46.8 

HB71 

07-278204 
STP-X037-(167)E 

--() 

IN LA COUNTY IN SEVERAL CITIES ON 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$640,000
 $0
 $0

04/18/14 
05/13/14 

0%

 0%

07-LA-10-18.5/0 
07-1W2204 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

WANG, SIMON YEH-FU 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,872,912
 $0
 $0

03/24/14 
04/09/14 

0%

 0%

IRVINE CA 92614 
(626)572-6700 

HM4 (949)252-0441 

07-LA-10-20.4/21.5 

HA28 

07-279804 

SWPPP 

IN LA COUNTY IN MONTEREY PARK AT CITY 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$1,086,629
 $1,082,767

 $750

03/21/12 
05/09/12 
06/05/14 

0%

 0%

PLANT EST 

SATIS 

07-LA-10-31.1/32.3 

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

IN LA COUNTY IN SAN GABRIEL RIVER FWY 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

M C M CONSTRUCTION 

NORTH HIGHLANDS, CA 

945603001 

P.O. BOX 620 

AZIMA, HASSAN 

(626)572-6732 

11310 VALLEY BLVD 

EL MONTE, CA 91731 

$50,488,453
 $29,034,344
 $1,338,526

02/29/12 
04/20/12 
08/13/15 

54%

 57%

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

CHINO HILLS, CA 91709 

P O BOX 2168 

CHAUDHARI, SUSHILKUMAR 

(213)453-7555

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$88,501,078 
$83,153,182 
$1,049,156 

04/30/09 
05/18/09 
09/01/14 

100% 

94% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 

07-LA-10-33.2/37.2 

Fed Aid 

HB5 

Pgm Code 

07-1170U4 

Contract 

CMLN-6207-(059) 

--() 

Location 
Storm Water 
Plan 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

Description 

CONSTRUCT HOV LANES & SOUNDWALLS 

Type Of Work 

AMES CONSTRUCTION, INC. 

Contractor 

CORONA CA 92880 

(951)356-1275 

391 N MAIN STREET SUITE 111 

PUNJABI, RAJ 

Resident 
Engineer 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$91,210,747

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/10/14 

Awarded 

02/27/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-10-/48.2 
07-1W2804 

IN LOS ANGELES COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

PUNJABI, RAJ 

1041 W. BADILLO SUITE 

112 

$2,505,958
 $2,074,664
 $390,150

06/05/13 
06/27/13 
06/20/14 

90%

 82%

HM3 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-14-32.1/52.6 

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA LE 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$30,649,844
 $29,555,886

 $0

01/19/12 
02/14/12 
12/31/13 

100%

 96%

07-LA-14-52.6/59.2 

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$9,310,510
 $8,484,361

 $0

02/10/12 
03/06/12 
12/31/13 

100%

 99%

07-LA-14-56.5/57 

TEA10 

07-284504 
STP-P014-(073)E 

--() 

IN LOS ANGELES COUNTY NEAR PALMDALE 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

TRANSPORTATION ENHANCEMENT 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$550,000
 $0
 $0

04/17/14 
05/13/14 

0%

 0%

07-LA-19-/19.2 

HA21 

07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

WPCP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,094,357 
$1,007,980 

$0 

12/12/12 
01/10/13 
03/10/14 

91% 

90% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-39-41.0/44 

20.20 

201130 

07-4X2304 
IN LA COUNTY IN ANGELES NATIONAL 

FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

WASHOUTS DIR'S EMERGENCY FORC 

CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 

IBARRA GENERAL ENGINEERING INC 

CHINO, CA 91710 

PUNJABI, RAJ 

(626)339-1601 

12531 SAN MINA CT 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$2,485,000
 $0
 $0

04/03/14 
05/13/14 

0%

 0%

07-LA-47-.8/.8 

HA23 

07-3X1804 
NH-47C0-(004) 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$302,476
 $168,571

 $0

05/15/13 
06/05/13 
11/14/14 

29%

 56%

SUSPENDED 

07-LA-47-.9/2 
07-4Y5004 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

ANGELES SAFWAY SEERVICES LP 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD 

(562)860-3085 

$2,320,196
 $2,028,975

 $38,409

06/16/10 
07/13/10 
02/28/15 

46%

 87%

HM3 SWPPP 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$186,553,189
 $71,442,458
 $1,383,635

06/30/11 
07/13/11 
04/17/17 

42%

 38%

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

DOUGHLY JOE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$76,778,008
 $55,601,981
 $3,507,231

12/22/11 
01/18/12 
10/31/14 

80%

 72%

07-LA-60-20.6/0 

HA22 

07-4H9004 
NHP-P060-(142)E 

--() 

IN LOS ANGELES COUNTY IN ROWLAND 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,925,942 
$1,184,467 

$79,362 

11/13/13 
12/03/13 
04/30/15 

27% 

61% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--()

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,880,442
 $1,770,465

 $35,320

12/12/12 
01/10/13 
09/11/14 

79%

 95%

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,213,340
 $1,244,461

 $4,000

05/02/12 
06/12/12 
06/15/14 

93%

 97%

07-LA-101-1.0/11 

HA21 

07-265904 
ACNH-P101-(227)E 

--() 

LA COUNTY IN CITY OF LAS ANGELES, 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,722,362
 $195,418

 $8,476

10/01/13 
10/22/13 
09/20/14 

8%

 7%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

TRUJILLO, GILBERT 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,093,748
 $5,066,558

 $0

01/13/11 
02/10/11 
01/30/14 

94%

 99%

07-LA-105-.5/6.3 

HM3 

07-1W5804 
IN LOS ANGELES COUNTY, INGLEWOOD AND 

HAWTHORNE FROM ROUTE 1 TO NORMANDIE 

AVENUE OVERCROSSING 

METH DECK,JOINT SPALL REPR,JT SEAL 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

RAM, MAHINDA 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$832,794
 $222,333
 $222,333

03/06/14 
03/24/14 
10/02/14 

26%

 27%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$831,893 
$763,930 
$281,943 

11/05/13 
11/22/13 
05/28/14 

23% 

88% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 12 

Statement of Ongoing Contracts as of 05/20/14	
06/03/14 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $664,015 01/16/14 13%

07-3X3504 $478,943 02/05/14
AT INGLEWOOD AVENUE	 20331 LAKE FOREST DR #C13
 12975 W CULVER BLVD	 72%

ER-17E0-(004)E	 $166,024 11/30/15


RECONSTRUCT FAILED SLOPE/HYDRO SEED LOS ANGELES, CA 90066

--() LAKE FOREST CA 92630
 

(310)821-1847

(949)454-1999
 

HA23
 

07-LA-105-7.0/13.1	 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION GALLARDO, SAM $1,160,922 04/11/14 0%


LOCATIONS FROM HOOVER STREET CORPORATION
07-2W0804	 $0 05/13/14
18730 S. WILMINGTON	 0%

$0 01/02/15


UNDERCROSSING TO E105-S710/WRIGHT 903 HIGHLAND AVE AVE. 103
 
ROAD OVERCROSSING	 RANCHO DOMINGUEZ, CA


NATIONAL CITY CA 91950

TREAT BRIDGE DECK WITH METHACRYLATE
 90220
 

HM3	 (619)948-9163
 
(310)609-0264
 

07-LA-105-14.1/14.6	 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $808,238 06/06/12 99%

07-4S8404	 $524,703 07/03/12
0.1 MILE WEST OF FACADE AVENUE INC
 11229 SOUTH WOODRUFF	 65%


$155,032 06/30/14

OVERCROSSING	 26320 LESTER CIRCLE
 AVENUE
 
MODIFY PUMPING STATION DOWNEY, CA 90241


CORONA CA 92883
 
(562)401-3333


HA42 WPCP	 (951)674-7352
 

07-LA-105-16.3/17.8	 LA-105 CORRIDOR MULTIPLE LOCATIONS PTM GENERAL ENGRNG SVCS, INC WANG, PAUL $785,000 12/09/13 29%


REPAIR AND RESTORE SERVICE TO FAILED 5942 ACORN STREET
07-4X0204	 $76,768 02/26/14
13230 FIRESTONE BLVD	 10%

$27,189 06/20/14


PUMP STATIONS DUE TO THEFT AND
 STE E-2
 
RIVERSIDE, CA 92504


VANDALISM DIR'S EMERGENCY F SANTA FE SPRINGS, CA
 
REPAIR/REPLACE PUMP STATIONS 90670
 

20.20.201
 
(562)345-3144


130
 

07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT WANG, MIKE $911,080 04/17/13 100%

07-1W5504 $965,604 05/16/13
FROM FASHION WAY TO EL NIDO UNDERPASS P O BOX 2229
 11229 S WOODRUFF	 100%


$0 05/07/14

COLD PLANE AC PAVEMENT AND OVERLAY
 AVENUE
 05/08/14
CORONA CA 928782229
 

DOWNEY CA 90241	 COMPLETED

(951)736-7600
 

(562)401-3333

HM1
 

07-LA-110-6.5/20.7 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES GALLARDO, SAM $1,210,417 06/10/13 86%
 
07-1W2904 $1,312,731 07/08/13
LOCATIONS	 6005 TYLER ST
 18730 S WILMINGTON	 89%


$374,916 06/30/14

TREAT BRIDGE DECK, REPL JOINT SEALS AVE STE 103
 

RIVERSIDE, CA 92503
 
RANCHO DOMINGUEZ CA
 

(951)352-4300
 
90220
 

HM3
 
(310)609-0264
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $24,475,860 11/12/09 97%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$24,551,026
 $253,636

12/07/09 
05/30/14 

99%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO CHOU, MICHAEL $3,170,754 05/22/13 100%
07-1W3404 LOCATIONS 

METH DECK,SPALL REPAIR,JOINT SEAL,A 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$2,986,360
 $0

06/13/13 
05/22/14 

94%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,368,291 10/29/13 59%
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 
COVINA, CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$534,269
 $189,448

11/15/13 
07/31/17 

41%

HA42 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $608,813 06/06/12 100%
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$613,538
 $0

06/27/12 
10/15/13 

99%

IRVINE CA 92614 
(626)572-6700 OVER RUN 

HM4 WPCP (949)252-0441 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0%

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$1,197,287
 $950

01/11/13 
10/03/16 

0%

PLANT EST 

SATIS 

07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO RESLER, CAESAR $2,589,871 05/17/12 100% 
07-4Y7904 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

INC 

10641 FULTON CT 
2090 FERN LANE 

GLENDALE, CA 91208 

$3,397,027 
$0 

06/12/12 
12/31/13 

98% 

RANCHO CUCAMONGA CA 91730 
(818)637-2506 OVER RUN 

HM3 WPCP (909)944-1037 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-/10 

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET OC 

BRIDGE RAIL REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$2,723,449
 $2,099,538

 $14,404

09/13/12 
10/17/12 
06/01/14 

100%

 77%

OVER RUN 

07-LA-134-/13.3 

HB1 

07-266104 
HSNH-P134-(036)E 

--() 

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

AZIMA, HASSAN 

(626)572-6732 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$3,440,332
 $2,655,843
 $418,822

03/04/13 
03/20/13 
06/10/14 

99%

 77%

07-LA-138-46.7/63.7 

HA22 

07-297004 
NHP-P138-(047)E 

--() 

IN LA COUNTY FROM 30TH EAST STREET TO 

65TH STREET EAST 

COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(661)726-4447 

P O BOX 50085 

HARTANTO, HIN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$7,077,770
 $0
 $0

05/08/14 
05/23/14 

0%

 0%

07-LA-170-17.7/20.3 

HA42 

07-2769U4 
NH-P170-(004) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

Y A K A R 

SAN DIMAS CA 91733 

(909)599-1612 

113 E ARROW HIGHWAY 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,799,153
 $1,608,708
 $109,885

12/11/12 
01/10/13 
03/30/17 

100%

 88%

07-LA-187-4.3/4.3 

HB4N 

07-4T5904 
NHP-P187-(004)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

(714)528-2220 

1321 N JEFFERSON ST 

RAM, MAHINDA 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$539,531
 $0
 $0

04/14/14 
05/29/14 

0%

 0%

07-LA-210-.8/4.9 

HA42 

07-2768U4 
NHPI-2101-(815)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVENUE 

CHOU, MICHAEL 

(626)339-1601

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,724,000 
$1,451,214 

$63,147 

09/23/13 
10/15/13 
08/16/17 

65% 

92% 
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Statement of Ongoing Contracts as of 05/20/14	
06/03/14 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-210-6.8/7.2 IN LA COUNTY IN THE CITY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $706,650 12/10/13 100%

07-290904 $313,966 12/27/13
ANGELES, FROM PIERCE STREET TO TERRA ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE 44%

HPIG-2101-(818)E $160,905 06/20/14


BELLA STREET	 1792 KAISER AVENUE
 SYLMAR CA 91342
 
--()
 

SALVAGE MBGR INSTALL CONCRETE BARR (818)746-0669

IRVINE CA 92614
 

HB1	 (949)252-0441
 

07-LA-210-9.7/16.1	 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $40,596,011 10/18/13 14%


MILE WEST OF BIG TUJUNGA WASH BRIDGE 13170 TELFAIR AVENUE 1041 W. BADILLO,
07-288014	 $5,128,869 11/06/13
 
13%


NHPI-2101-(816)E	 $1,506,616 06/10/16

TO DUNSMORE AVENUE UNDERCROSSING
 SUITE 112
 

--()	 SYLMAR CA 91342

ROADWAY REHABILITATION COVINA, CA 91722


(818)362-9200
 
(626)339-1601


HA22
 

07-LA-210-14.2/22.6	 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,065,786 06/26/12 100%


LOCATIONS FR LA TUNA CANYON RD UC TO 28548 LIVINGSTON AVENUE
07-4Y0104	 $2,171,579 07/20/12
2090 FERN LANE	 100%

$0 03/27/14


0.1 MILE EAST OF ARROY BLVD OC	 GLENDALE, CA 91208

VALENCIA CA 91355
 04/21/14


PLACE RHMA (818)637-2506 COMPLETED

(661)367-9040
 

HM1 WPCP
 

07-LA-210-15.0/36	 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,775,899 11/14/12 51%


VARIOUS LOCATIONS 8555 BANANA AVENUE
07-258934	 $6,591,997 12/20/12
1041 W. BADILLO SUITE	 74%

ACIM- 210-(812)	 $250,950 07/21/15


SAND FILTERS & INFILTRATION DEVICES
 112
 
--()	 FONTANA CA 92335
 

COVINA, CA 91722

(909)356-8880
 

(626)339-1601

HA42 SWPPP
 

07-LA-210-15.6/20.3	 IN LOS ANGELES COUNTY @ LA-210 & LA- SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 0%


134 UPGRADE LANDSCAPE IRRIGATION INC.
07-4X2104	 $0 05/10/14
2090 FERN LN	 0%

$0


CONTROLLERS TO RICS SMART CONTROLLERS 2209 1/2 CHICO AVE GLENDALE, CA 91208
 
TO ADJ WATERING DIR'S E (818)637-2509


SOUTH EL MONTE, CA 91733

UPGRADE TO RICS IRRIGATION SMART
 

20.20
 
CONTROLLR
 

201130
 

07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $270,792 07/18/13 88%
 
07-4T5804 $237,555 08/13/13
STREET OFFRAMP. INSTALL TRAFFIC	 207 W LOS ANGELES AVE
 1041 W BADILLO	 88%

NHPI-G210-(814)E	 $128,078 06/30/14


SIGNAL AND CONSTRUCT ADA CURB RAMPS. STREET, STE 112

--() MOORPARK CA 93021


INSTALL TRAFFIC SIGNAL,ADA RAMPS COVINA, CA 91722 SUSPENDED

(805)523-1914
 

(626)339-1601

HB1
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 22%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$54,394
 $54,394

04/16/14 
10/03/14 

9%

20.20 

REDUCE WATER USAGE DIR'S EME 

REPLACE IRRIGATION CONTROLLER 

SYSTEMS 

PASADENA, CA 91104 
(626)339-1601 

COVINA, CA 91722 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $1,164,009 06/10/13 98%

HM3 

07-1W3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 

TO RTE 405/710 SEP & ON RTE 710 FROM 

PICO AVE ON-RAMP OV 

JOINT REPL,SPALL REPAIR & METH DECK 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,276,832
 $83,771

07/08/13 
05/30/14 

99%

SUSPENDED 

(310)609-0264 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,606,390 10/02/13 21%

HA21 

07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$579,797
 $145,701

10/22/13 
11/19/15 

22%

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $223,086 10/15/13 51%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

$124,997
 $0

10/25/13 
04/30/14 

56%

PLACENTIA CA 92870 
RANCHO DOMINGUEZ CA SUSPENDED 

HB71 (714)646-3697 
(310)609-0264 

90220 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34% 

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)345-2905

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$856,258 
$0 

07/03/12 
09/30/13 

92% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $19,296,632 05/31/11 100%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$18,913,597
 $47,080

06/09/11 
01/24/15 

100%

OVER RUN 

HB4N SWPPP 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $28,639,686 06/28/13 22%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DR 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$4,710,504
 $409,838

07/30/13 
08/27/15 

16%

HA22 

07-LA-405-/0 IN LOS ANGELES COUNTIES AT VARIOUS PETERSON-CHASE GENERAL SAAD, HUSSEIN $1,670,773 05/30/13 93%
07-1W4004 LOCATIONS 

TREAT BRIDGE DECK W METHACRYLATE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
17912 CRUSADER AVE 

SUITE 101 

$1,078,018
 $305,587

06/27/13 
09/30/14 

64%

HM3 

IRVINE, CA 92614 

(949)252-0441 
(562)860-3085 

CERRITOS, CA 90703 

07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,530,451 07/05/12 100%
07-250504 
ACIM-G605-(296)2 

--() 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,495,654
 $0

07/30/12 
03/06/14 

100%

OVER RUN 

HB1 WPCP 

07-LA-605-1.5/26 IN LA COUNTY, RTE 605 FROM POSTMILE O'DONNELL CONSTRUCTION INC ARIAS, JUAN $1,238,420 04/14/14 0%
07-1W6804 1.5 TO 26.0 

PLACE DECK METHACRYLATE 
SAN DIMAS CA 91773 

559 W COVINA BLVD 11229 SOUTH WOODRUFF 

AVENUE 

$0
 $0

04/30/14 
0%

HM3 

(909)394-4510 
(562)401-3333 

DOWNEY CA 90241 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0% 

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$414,511 
$1,392 

08/18/11 
09/17/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-5.8/12 

HA23 

07-2X9604 
NH-47B7-(004) 

--() 

WPCP 

IN LA COUNTY IN LONG BEACH FROM HAR 

BOR SCENIC DRIVE OVERHEAD TO ROUTE 

91/710 SEPARATION 

CONSTRUCT ROCK BLANKET,INLETS,PLANT 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE 

SUITE #101 

CERRITOS CA 90703 

$522,155
 $551,250

 $0

02/12/13 
03/12/13 
05/19/14 

50%

 99%

COMPLETED 
05/20/14 

07-LA-710-6.1/9.1 

20.20 

201130 

07-4X1804 
IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

(951)245-1686 

NJOYA, DAVID 

(310)609-0264 

21730 BUNDY CANYON ROAD 18730 SOUTH 

WILMINGTON AVE. SUITE 

103 

RANCHO DOMINGUEZ, CA 

90220 

$1,185,000
 $0
 $0

02/24/14 
05/07/14 

0%

 0%

07-LA-710-6.1/6.8 

HA25 

07-4T4804 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM SHOEMAKER BRIDGE TO ROUTE 1/710 

SEPARATION 

HIGHWAY PLANTING, HARDSCAPE 

S T L LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

ARIAS, JUAN 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$548,700
 $536,358

 $0

06/20/12 
07/16/12 
04/04/14 

100%

 100%

OVER RUN 
04/21/14 

07-LA-710-6.6/15.9 

HA42 

07-259014 
NHPI-710 -(817)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$3,006,605
 $1,633,886
 $271,770

11/08/13 
11/22/13 
12/31/14 

40%

 54%

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$107,480,815
 $42,039,548
 $1,906,994

04/04/12 
04/30/12 
07/15/16 

43%

 39%

07-LA-710-22.5/22.7 
07-002344 
NH-7101-(801)E 

--() 

HB311 SWPPP 

IN LOS ANGELES COUNTY IN THE CITY OF 

COMMERCE AT WASHINGTON BOULEVARD 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

WESTERN STRUCTURES 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

(310)609-0264

 $2,605,826 
$2,649,018 
$103,618 

02/15/11 
03/01/11 
05/30/14 

100% 

99% 

SUSPENDED 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 
IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$284,208
 $37,955

12/26/13 
09/28/14 

12%

OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$286,077
 $3,706

09/09/11 
04/17/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-VEN-1-2.6/10.2 IN VENTURA COUNTY ROUTE 1 PM 2.6 TO UNION ENGINEERING COMPANY, INCIRA, ALFRED $4,705,000 05/04/13 79%
07-4X0604 10.2 TO REPAIR FIRE DAMAGE AND 

PROTECT THE HIGHWAY FROM ROCK FALL AS 

DIRECTED BY R.E.DIR'S EME 
VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$3,881,503
 $0

06/19/13 
04/30/14 

82%

20.20 
REPAIR FIRE DAMAGE (805)480-4928 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $12,929,918 03/27/13 87%

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

WATSONVILLE CA 95077-5085 

(805)450-1085 

P O BOX 50085 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$10,610,065
 $398,375

04/18/13 
06/14/14 

82%

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,455,416 06/05/13 69% 

HM1 

07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

PCC PROFILE GRINDING 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)480-4928

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$2,264,667 
$921,488 

06/27/13 
08/30/14 

61% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $574,185 05/07/13 98%

HM2 

07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 

MILE WEST OF RICE AV 

REPAIR & REPLACE CULVERTS 

ORANGE, CA 92867 

(714)769-7025 

933 N BATAVIA ST 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$570,273
 $0

06/04/13 
03/31/14 

95%

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT $931,565 05/08/14 0%
07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD 

P O BOX 2229 $0
 $0

05/23/14 
0%

COLD IN-PLACE RECYCLING & PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

HM1 

07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,371,641 06/11/13 88%

HM1 

07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO 

TELEGRAPH ROAD 

COLD INPLACE RECYCLING - CIR 
SANTA BARBARA CA 93160 

(805)964-9951 

P O BOX 6744 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$835,960
 $804,188

07/08/13 
05/30/14 

60%

SUSPENDED 

07-VEN-33-32.4/32.4 N/W VENTURA COUNTY 20 MI NORTH OF ORTIZ ENTERPRISES, INC. DAVIS, ALAN $735,000 04/01/14 0%
07-4X2404 CITY OF OJAI ADJACENT TO VEN-33 

SCALE STEEP SLOPES, REMOVE ROCK 

DEBRIS DIR'S EMERGENCY FORCE AC 
IRVINE, CA 92618 

6 CUSHING WAY STE 200 1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 93065 

$0
 $0

04/24/14 
0%

20.20 
SCALE SLOPE & REMOVE ROCK DEBRIS (805)480-4928 

201130 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,468,626
 $0

04/11/11 
12/30/13 

76%

OVER RUN 

.13 

07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY INC $1,330,547 04/16/14 0% 
07-1W1004 ARILLO FROM RICE AVENUE TO LEWIS RO 

AD 

13170 TELFAIR AVENUE $0 
$0 

05/05/14 
0% 

RHMA,SUPERPAVE(GAP GRADED) OVERLAY 
SYLMAR CA 91342 

(818)362-9200 

HM1 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 21 

Statement of Ongoing Contracts as of 05/20/14	
06/03/14 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $24,778,257 11/21/13 10%

07-1952U4 $2,371,724 12/12/13
FROM VENTURA COUNTY LINE TO ROUTE 13170 TELFAIR AVENUE
 1525 RANCHO CONEJO	 10%

CNHP-X037-(165)E	 $698,745 12/31/16


101/23 INTERCHANGE BLVD #102
 
--() SYLMAR CA 91342


WIDEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065

(818)362-9200
 

(805)480-4928

HB4C
 

07-VEN-101-5.2/5.2	 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES $182,733 04/03/14 0%


NORTHBOUND ROUTE 101 ON/OFF RAMP AT 207 W LOS ANGELES AVE #252
07-292504	 $0 04/22/14
 
0%


HSNH-Q101-(238)E	 $0

LYNN ROAD
 

--() MOORPARK CA 93021

MODIFY TRAFFIC SIGNAL
 

(805)523-1914
 

HB1
 

07-VEN-101-39.8/43.6	 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $57,410,320 01/03/12 43%


FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085
07-260704	 $41,885,230 01/18/12
1525 RANCHO CONEJO	 73%

$1,554,939 11/19/15


MILE SOUTH OF CASITAS PASS ROAD BL,STE 102

WATSONVILLE CA 950775085


WIDEN RDWY W/JPCP OVER	 THOUSAND OAKS, CA 91320

(831)724-1011
 

(805)375-9247

HB5 SWPPP
 

07-VEN-118-18.4/18.7	 IN VENTURA COUNTY ON THE VEN-118 AT PETERSON-CHASE GENERAL DAVIS, ALAN $980,855 08/12/13 7%


ARROYOSIMI BRIDGE. LOCATED IN THE ENGINEERING CONSTRUCTION, INC.1525 RANCHO CONEJO 63%

07-3X9704 $616,026 09/18/13
 

$0 07/15/14

CITY OF MOORPARK.	 1792 KAISER AVENUE BLVD., SUITE 102
 
REMOVE 4 FAILED JOINT ASSEMBLY THOUSAND OAKS, CA 93065


IRVINE, CA 92614

SYSTEMS	 (805)480-4928


20 20 201 (805)450-1085
 

13
 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC $16,328,926 04/29/14 0%

07-296704 $0 05/23/14
UNDER CROSSING TO LA/VEN CNTY LINE 28548 LIVINGSTON AVENUE
 0%

NHP-118 -(064)E	 $0


PAVEMENT REPAIR & RAMP
 
--() VALENICA CA 91355
 

(661)367-9040
 

HA21
 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,051,366 12/06/10 97%
 
07-4L5704 $4,069,679 12/22/10
20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE
 1525 RANCHO CONEJO	 99%

ACST-4138-(004)E	 $0 01/31/14


ROUTE 150 NEAR SANTA PAULA BLVD, 102

41-38 0-(4E) VALENCIA, CA 91355


CONSTRUCT ROCK WEIR SYSTEM THOUSAND OAKS, CA 91320

--() (661)367-9040
 

(805)480-4928

HA23 SWPPP
 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 05/20/14

Page 22 

06/03/14 

District 07 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

Authorized Final Amt: $2,134,112,471 

DescriptionPlan Type Of Work 

Storm Water 

Contractor 
Completed to Date: $1,125,444,415

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $41,453,292

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-0-/0 07-2W4304 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-21.9/23.9 07-1W1404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-15.1/0 07-4X1104 

07-LA-2-32.5/32.5 07-3X4104 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-9.7/18.4 07-1W3904 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-15.1/18.2 07-274504 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.5/31.2 07-1W3304 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-53.7/0 07-4X0304 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-54.4/54.8 07-278804 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-14.3/18 07-1W2504 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-31.1/32.3 07-245404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-.4/0 07-3X3004 

07-LA-10-/48.2 07-1W2804 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-52.6/59.2 07-254904 

07-LA-14-56.5/57 07-284504 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-20.6/0 07-4H9004 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-101-1.0/11 07-265904 

07-LA-101-15.5/16.1 07-199634 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-14.1/14.6 07-4S8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/6.3 07-1W5804 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-107-2.1/3.7 07-1W5504 

07-LA-110-6.5/20.7 07-1W2904 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-22.4/30.3 07-1W3404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-/13.3 07-266104 

07-LA-134-/11.4 07-4Y7904 

07-LA-134-/10 07-273404 

07-LA-138-46.7/63.7 07-297004 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-6.8/7.2 07-290904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-24.2/24.2 07-4T5804 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.8/6.9 07-1W3104 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-/0 07-1W4004 

07-LA-605-.1/16.6 07-250504 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-710-5.8/12 07-2X9604 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-1797A4 

Page 

15 

15 

16 

16 

16 

16 

16 

16 

17 

17 

17 

17 

17 

17 

18 

18 

18 

18 

18 

18 

19 

19 



Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

07-LA-710-26.5/27.4 07-179704 19 

07-VEN-1-2.6/10.2 07-4X0604 19 

07-VEN-1-22.4/26.7 07-228204 19 

07-VEN-23-6.0/6 07-1W5304 19 

07-VEN-23-17.8/20.9 07-1W0904 20 

07-VEN-23-20.9/24.2 07-1W0804 20 

07-VEN-23-3.5/T11.6 07-4Y0404 20 

07-VEN-33-32.4/32.4 07-4X2404 20 

07-VEN-33-55.0/57.5 07-2X8304 20 

07-VEN-34-6.3/12.8 07-1W1004 20 

07-VEN-101-5.2/5.2 07-292504 21 

07-VEN-101-.1/4.5 07-1952U4 21 

07-VEN-101-39.8/43.6 07-260704 21 

07-VEN-118-18.4/18.7 07-3X9704 21 

07-VEN-118-18.7/32.6 07-296704 21 

07-VEN-150-28.6/28.7 07-4L5704 21 

Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $364,389,256

-F­ FEDERAL AID (PRIMARY) $287,083,862

-S­ FEDERAL AID (SECONDARY) $28,174,738

-SH­ STATE HIGHWAY $378,887,218

-ER­ STORM DAMAGE REPAIR $2,905,544

 $1,072,671,853

District Total: $2,134,112,471

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $5,919,223 

Work completed this Period:  $5,919,223 

Work Comp 

$159,849,132


 $173,156,902


 $19,231,830


 $184,185,690


 $478,943


 $588,541,917


 $1,125,444,415
 


	07

