
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

07-LA-0-/0 
07-2W4304 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HM4
 

07-LA-1-8.7/0
 
07-3X3904
 
ER-17E1-(004)E
 

--()
 

HA23
 

07-LA-1-9.9/9.9
 
07-1W6204
 

HM3
 

07-LA-1-20.7/20.8
 
07-4T5404
 

HB4N
 

07-LA-1-21.9/23.9
 
07-1W1404
 

HM1
 

07-LA-1-35.6/37.1
 
07-2W4704
 

HM4
 

Resident
 
Engineer
 

AMADI, PATRICIA
 

13171 TELFAIR AVE STE
 

101
 

SYLMAR, CA 91342
 

(805)391-3555
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ CA
 

90220
 

(310)609-0264
 

ALONZO, BERNARD
 

13230 FIRESTONE BLVD
 

SUITE E-2
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-3145
 

RAM, MAHINDA
 

12975 WEST CULVER
 

BLVD
 

LOS ANGELES, CA 90066
 

(310)821-1847
 

SAYKALI, ZARIF
 

12975 CULVER BLVD
 

LOS ANGELES, CA 90066
 

(310)345-6274


Description

Type Of Work
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE CRASH CUSHIONS
 

IN LOS ANGELES 0.1 MILE WEST OF
 

DOMINQUEZ CHANNEL
 

CONSTRUCT STEEL SOLDIER PILE WALL
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT WILMINGTON OVERHEAD
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN LOS ANGELES COUNTY IN HERMOSA
 

BEACH AT 2ND STREET
 

SIGNAL UPGRADE, ADA CURB RAMP
 

IN LOS ANGELES COUNTY, ARTESIA TO
 

ROSECRANS
 

COLD PLANE AC PAVMENT, PLACE RHMA
 

IN LOS ANGELES AND VENTURA COUNTIES
 

AT VARIOUS LOCATIONS
 

REPLACE CRASH CUSHIONS
 

Contractor 

TRAFFIC DEVELOPMENT SERVICES
 

207 W LOS ANGELES AVE #252
 

MOORPARK CA 93021
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

WEST COAST STRUCTURES INC DBA
 

WESTERN STRUCTURES
 

6005 TYLER ST
 

RIVERSIDE CA 92503
 

JFL ELECTRIC INC
 

8257 COMPTON AVENUE
 

LOS ANGELES, CA 90001
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 92711
 

DREAMBUILDER CONSTRUCTION
 

CORPDBA DREAMBUILDER
 

1324 E LAWSON LANE
 

PLACENTIA CA 92870
 

$746,406 03/12/14 100%
 $501,698

 $0
04/02/14 
11/30/14 

67%

OVER RUN 

$2,251,529 01/30/14 1%
 $55,000

 $0
02/21/14 
02/27/15 

2%

SUSPENDED 

$857,094 05/22/14 94%
 $848,097

 $0
06/09/14 
09/30/14 

99%

11/06/14 
SUSPENDED 

$402,878 06/20/13 80%
 $364,991

 $0
07/15/13 
09/22/14 

91%

SUSPENDED 

$1,139,437 12/18/13 55%
 $1,124,349

 $0
01/14/14 
10/09/14 

96%

10/23/14 
COMPLETED 

$1,583,061 03/26/14 14% 
$559,736 

$0 
04/09/14 
06/15/15 

36% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

07District 

07-LA-1-51.0/52 

Fed Aid 
Pgm Code 

07-4L2214 

Contract 

ACST-P414-(100)4 

--() 

Location 
Storm Water 
Plan 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

Description 

CONSTRUCT TIEBACKS, MICROPILES, 

Type Of Work 

C A RASMUSSEN INC 

Contractor 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

TRUJILLO, GILBERT, JR 

Resident 
Engineer 

(310)345-6270 

$4,164,956

Bid + CCOs

 $210,295

Comp To date

 $0

This Month 

12/04/12 

Awarded 

01/10/13 

Approved 

08/30/14 

Est Comp
Accepted 

9%

%Time

 5%

% Work 
Message 

HA23 WPCP 

07-LA-2-14.5/23.2 
07-1W6304 

IN LA COUNTY IN LOS ANGELES, GLENDA 

LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

REPLACE APPROACH SLABS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 92108 

$802,222
 $724,399
 $479,806

05/13/14 
05/29/14 
03/17/15 

96%

 88%

HM3 

07-LA-2-23.4/82.3 

HM1 

07-4Y9304 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

MANHOLE ADJUSTING INC 

PICO RIVERA CA 90660 

9500 BEVERLY ROAD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,395,970
 $7,014,866

 $0

06/20/12 
07/30/12 
12/31/14 

72%

 92%

07-LA-2-32.5/32.5 
07-3X4104 
CSTP-17D8-(004)E 

--() 

IN ANGELES NATIONAL FOREST NEAR LA 

CANADA FLINTRIDGE, 3 MILE NORTH OF 

WOODWARDIA CANYON BRIDGE 

REGRADE SLOPE/CONSTRUCT DEBRIS WALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

RESLER, CAESAR $1,298,462
 $1,117,229

 $46,881

11/07/13 
11/25/13 
06/30/15 

100%

 86%

HA23 

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$40,530,645
 $32,798,925

 $0

11/28/11 
12/21/11 
03/31/15 

68%

 80%

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$89,774,942 
$50,038,586 

$0 

08/19/11 
09/13/11 
07/18/16 

55% 

56% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 42%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

$33,813,212
 $1,651,604

09/18/12 
08/31/17 

45%

TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA 

HB5 SWPPP 
WIDEN AND REALIGN FREEWAY 90670 

(562)345-9865 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $124,594,687 08/23/12 33%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF SUN VALLEY CA 91353 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

$54,949,178
 $3,020,987

09/18/12 
05/16/17 

44%

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 90670 

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $79,741,676 04/24/14 0%
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$73,800
 $0

05/13/14 
09/18/18 

0%

SUSPENDED 

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $9,924,277 07/07/14 16%
07-294904 
NHPI-005 -(968)E 

--() 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$1,491,616
 $1,255,006

07/24/14 
10/31/15 

15%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-10.4/10.4 IN LOS ANGELES AT LA 5 AT POSTMILE FUTURE DB INTERNATIONAL INC WANG, MIKE $446,805 06/09/14 57%
07-1W5204 10.40 

INSTALL WASH RACK IRVINE CA 92618 

8707 RESEARCH DR 11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$387,141
 $31,780

06/25/14 
02/14/15 

86%

(213)798-5970 

HM2 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 83% 
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM SAN DIMAS, CA 91773 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$741,382 
$1,950 

05/17/11 
11/06/15 

93% 

INSTALL IRRIGATION SYSTEM, HWY (626)572-6700
PLANTING 

26.700 WPCP 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,243,845 12/04/13 24%
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,007,737
 $0

01/09/14 
11/17/17 

86%

HA42 
(626)572-6700 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS Y A K A R TRAN, DANGLONG $694,493 03/26/14 27%
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$24,150
 $0

04/17/14 
07/28/15 

4%

SUSPENDED 
IMPROVE IRRIGATION AND PLANTING 

TEA10 

07-LA-5-19.2/28.9 IN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC KWAN KIN W $23,510,654 07/31/14 12%
07-295604 
NHPI-005 -(095)E

--() 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$947,900
 $930,700

08/19/14 
12/31/15 

4%

HA22 

07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13 100%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT VALENCIA, CA 91355 

28548 LIVINGSTONE AVENUE 2090 FERN LANE 

GLENDALE, CA 91208 

$4,336,443
 $0

08/05/13 
04/30/14 

87%

SHORING INSIDE TUNNEL DIR'S EM (818)637-2506 OVER RUN 
PERFORM EMERGENCY REPAIRS ON BRIDGE 

20.201130 

07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,330,578 05/28/13 100% 
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$1,232,665 
$112,869 

06/13/13 
12/31/14 

89% 

IRVINE CA 92614 SYLMAR, CA 91342 OVER RUN 

HM3 
(818)364-2760



 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 

07-LA-5-25.2/27.5 

Fed Aid 

HA42 

Pgm Code 

07-2777U4 

Contract 

NHPI- 005-(086)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

Description 

EROSION CONTROL AND SLOPE PAVING 

Type Of Work 

YAKAR 

Contractor 

SAN DIMAS CA 91773 

113 E ARROW HWY 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,473,841

Bid + CCOs

 $1,688,331

Comp To date

 $270,108

This Month 

11/07/13 

Awarded 

12/09/13 

Approved 

11/25/17 

Est Comp
Accepted 

100%

%Time

 70%

% Work 
Message 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

RESLER, CAESAR 

(213)280-1733 

2090 FERN LN 

GLENDALE, CA 91208 

$59,037,711
 $36,053,119

 $0

12/06/10 
12/20/10 
08/17/15 

86%

 61%

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,071,312
 $20,406,113

 $0

11/29/12 
12/20/12 
06/30/19 

33%

 11%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

EID, EMILE 

(213)276-2054 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,445,492
 $58,674,852

 $0

10/14/10 
10/26/10 
11/23/15 

100%

 95%

OVER RUN 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,166,149
 $100,912,968

 $0

05/06/10 
05/24/10 
10/26/15 

80%

 87%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913532617 

P O BOX 1489 

TIEU, FRED 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$12,032,274 
$9,699,569 
$188,014 

12/12/12 
01/10/13 
02/05/15 

83% 

81% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $135,648,728 03/27/08 78%
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS BLOOMINGTON, CA 92316 

19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,091,031
 $0

05/01/08 
02/26/15 

98%

SUSPENDED 

HE13 SWPPP 
(818)364-2760 

07-LA-5-45.4/59.7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN, INC TIEU, FRED $9,776,974 06/03/13 95%
07-252634 
ACIM-0053-(080)E 

--() 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$10,054,698
 $51,924

06/27/13 
12/15/14 

97%

HA22 
ROADWAY REHABILITATION (661)726-0148 

07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $44,511,830 02/27/12 100%
07-2332A4 
ACIM-0053-(044)E 

--()

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$43,066,157
 $594,168

03/22/12 
12/09/14 

96%

OVER RUN 
WIDEN ROADWAY AND BRIDGES WITH PCC 

HB4N SWPPP 

07-LA-5-53.6/56.3 IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC WANG, SIMON YEH-FU $1,431,403 03/25/13 70%
07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,463,421
 $0

05/01/13 
04/30/15 

90%

HA42 

07-LA-5-53.7/0 CITY OF SANTA CLARITA LA-5 AT THE O'DONNELL CONSTRUCTION, INC. AMADI, PATRICIA $1,185,000 09/16/13 7%
07-4X0304 SANTA CLARA RIVER BRIDGE (NO. 53­

2925/PM 53.7) REPAIR & REPLACE BRIDGE 

JOINT ASSEMBLY DIR'S EMER 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 13171 TELFAIR AVENUE 

SUITE 101 

SYLMAR, CA 91342 

$135,392
 $0

10/11/13 
08/21/14 

11%

COMPLETED 
11/07/14 

20.20 
REPAIR & REPLACE BRIDGE JOINT 

ASSEMBLY 
(805)391-3555 

201130 

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,882,404 01/12/12 100% 
07-252804 
ACIM-0053-(047)E 

--() 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$92,097,636 
$1,015,679 

02/17/12 
12/29/14 

99% 

HA22 SWPPP 
PCC PAVEMENT,WIDEN MEDIAN SHOULDER (661)257-0273



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 11/20/14
11/24/14
 

District 07 

07-LA-10-4.9/14.8 

Fed Aid 

HB1 

Pgm Code 

07-267504 

Contract 

HSIM-X037-(161) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY OF LOS ANGELES FROM 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

Description 

INSTALL MBGR AND CONCRETE BARRIER 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

1792 KAISER AVENUE 

SAYKALI, ZARIF 

Resident 
Engineer 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,416,256

Bid + CCOs

 $2,427,635

Comp To date

 $0

This Month 

12/21/12 

Awarded 

01/11/13 

Approved 

12/26/14 

Est Comp
Accepted 

98%

%Time

 97%

% Work 
Message 

07-LA-10-5.5/14.8 
07-259204 
NHPI-010 -(819)E 

--() 

IN LA COUNTY IN LOS ANGELES AT 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 

BALTAZAR CONSTRUCTION INC 

COVINA CA 91722 

236 E ARROW HWY 

SAYKALI, ZARIF 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,077,982
 $1,516,176
 $348,292

03/10/14 
03/19/14 
02/29/16 

25%

 73%

SUSPENDED 

HA42 

07-LA-10-17.1/23.3 

20.20 

07-4X1704 
IN LA & VEN COUNTIES LANDSCAPE AREAS 

ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS 

(RICS) DIR'S EMERGENCY 

REPLACE/UPGRADE IRRIGATION SYSTEMS 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

RAM, MAHINDA 

(310)821-1847 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,185,000
 $872,254

 $0

02/25/14 
04/14/14 
12/24/14 

100%

 74%

OVER RUN 

201130 

07-LA-10-18.3/46.8 
07-278204 
STP-X037-(167)E 

--() 

IN LA COUNTY IN SEVERAL CITIES ON 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

IZADPANAH, MOE 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$650,000
 $0
 $0

04/18/14 
05/13/14 

0%

 0%

HB71 
(626)572-6732 

07-LA-10-18.5/0 
07-1W2204 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,947,906
 $0
 $0

03/24/14 
04/09/14 
03/30/15 

0%

 0%

HM4 

07-LA-10-31.1/32.3 

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

IN LA COUNTY IN SAN GABRIEL RIVER FWY 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

M C M CONSTRUCTION 

NORTH HIGHLANDS, CA 945603001 

AZIMA, HASSAN 

(626)572-6732

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$51,966,069 
$36,937,774 
$1,244,695 

02/29/12 
04/20/12 
08/13/15 

61% 

71% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $89,492,756 04/30/09 100%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$85,019,838
 $0

05/18/09 
12/01/14 

95%

HB5 SWPPP 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $92,912,023 02/10/14 7%
07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$8,649,478
 $0

02/27/14 
05/01/19 

9%

HB5 
(626)339-1601 

07-LA-10-40.5/40.5 IN LA COUNTY, AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION KOURY, PETER $1,404,839 06/04/14 41%
07-1W5904 METH DECK,JOINT SEALS& APPROACH LAB INC 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

$221,590
 $0

06/18/14 
04/17/15 

16%

SAN FERNANDO CA 91340 BALDWIN PARK, CA 91706 

HM3 
(909)322-6107 

07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY IN SAN DIMAS, POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $9,026,394 07/07/14 24%
07-295004 
NHPI-010 -(821)E 

--() 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$2,894,077
 $1,732,774

07/17/14 
07/30/15 

31%

HA22 
SLAB REPLACEMENT (909)594-3720 

07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,472,418 06/05/13 100%
07-1W2804 LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$2,433,242
 $0

06/27/13 
09/19/14 

100%

COMPLETED 
10/23/14 

HM3 
(626)339-1601 

07-LA-14-24.8/32.1 IN LOS ANGELES COUNTY IN AND NEAR J MCLOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $4,243,170 05/29/14 0% 
07-4Y9204 
NHP-P014-(074)E 

--() 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 
25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$0 
$0 

06/18/14 
0% 

HM1 
(661)257-0273
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Statement of Ongoing Contracts as of 11/20/14
11/24/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $598,000 04/17/14 68%
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$61,808
 $59,083

05/13/14 
02/28/18 

14%

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 

07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,094,357 12/12/12 91%
07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$1,007,980
 $0

01/10/13 
03/10/14 

90%

HA21 WPCP 
90220 

(310)609-0264 

07-LA-39-41.0/44 IN LA COUNTY IN ANGELES NATIONAL IBARRA GENERAL ENGINEERING INCCHOU, MICHAEL $2,485,000 04/03/14 100%
07-4X2304 FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE CHINO, CA 91710 

12531 SAN MINA CT 1041 W BADILLO STE 

112 

$1,969,385
 $0

05/13/14 
11/20/14 

79%

WASHOUTS DIR'S EMERGENCY FORC COVINA, CA 91722 OVER RUN 

20.20 
CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 
(626)339-1601 

201130 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL SAAD, HUSSEIN $322,476 05/15/13 26%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$191,906
 $23,335

06/05/13 
12/30/14 

59%

SUSPENDED 

HA23 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 75%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM GARDENA CA 90248 

601 WEST 140TH STREET $2,081,013
 $0

07/13/10 
11/01/15 

90%

(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $187,125,398 06/30/11 45% 
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$73,961,828 
$0 

07/13/11 
04/17/17 

40% 

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-6.8/8.6 IN LA FROM ATLANTIC BOULEVARD UNDER AUTOBAHN CONSTRUCTION INC SAMY, RAGY $420,175 05/19/14 0%
07-4T6904 CROSSING TO RIO HONDO BRIDGE 

BOULEVARD OVERCROSSING SANTA ANA CA 92711 

P O BOX 11238 902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$0
 $0

06/04/14 
01/27/15 

0%

PVMT REHABILITATION (626)572-6700 

HA22 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $76,726,395 12/22/11 100%
07-286904 
ACNH-P060-(140)E 

--() 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$70,700,010
 $225,115

01/18/12 
12/31/14 

92%

HA22 SWPPP 
(909)594-2350 

07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $2,018,729 11/13/13 60%
07-4H9004 
NHP-P060-(142)E 

--() 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,808,645
 $0

12/03/13 
04/30/15 

91%

HA22 
(909)594-3720 

07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHITTIER, ALL AMERICAN ASPHALT WANG, MIKE $1,364,333 05/28/14 23%
07-1W6904 FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE CORONA CA 92878 

P O BOX 2229 11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$160,657
 $160,657

06/09/14 
02/20/15 

12%

PLACE RHMA OVERLAY (213)798-5970 

HM1 

07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTORS INC RAM, MAHINDA $1,863,642 12/12/12 100%
07-259104 
STP-P090-(014) 

--() 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP FONTANA CA 92335 

8555 BANANA AVENUE 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,829,642
 $0

01/10/13 
03/11/15 

98%

OVER RUN 

HWM SWPPP 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37% 
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$689,854 
$0 

06/25/14 
03/30/15 

56% 

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA 

HM3 
90220 

(310)609-0264
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $2,945,331 10/01/13 100%
07-265904 
ACNH-P101-(227)E 

--() 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$974,569
 $195,788

10/22/13 
12/15/14 

33%

OVER RUN 

HA21 
(626)572-6732 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,327,649 09/15/14 0%
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$0
 $0

09/30/14 
0%

HA22 
(626)572-6734 

07-LA-101-2.9/21 IN LOS ANGELES COUNTY, AT VARIOUS THE SUN GROUP TRAN, DANGLONG $962,931 06/03/14 75%
07-1W6504 LOCATIONS 

DECK METH,JOINT SEALS,APPROACH SLAB COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 2090 FERN LANE 

GLENDALE, CA 91208 

$376,708
 $259,209

06/24/14 
01/09/15 

39%

(818)637-2506 

HM3 

07-LA-101-8.0/11.5 IN LOS ANGELES COUNTY IN LOS ANGELE S SECURITY PAVING COMPANY INC SHALVIRI, ALI $2,937,264 05/19/14 69%
07-4Y9704 
NHP-Q101-(245)E 

--() 

FROM PILGRIMAGE OC TO MOORPARK STREET 

UC 

COLD PLACE AC PVMT & PLACE RHMA 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,659,084
 $0

06/04/14 
12/31/14 

90%

HM1 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 94%
07-199634 
NH-Q101-(185)E 

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

LAKE FOREST, CA 92630 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,066,558
 $0

02/10/11 
01/30/14 

99%

WIDEN OFF RAMPS 
HB4C SWPPP 

07-LA-105-.5/6.3 IN LOS ANGELES COUNTY, INGLEWOOD AND AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $832,794 03/06/14 96% 
07-1W5804 HAWTHORNE FROM ROUTE 1 TO NORMANDIE 

AVENUE OVERCROSSING SANTA ANA CA 92711 

P O BOX 11238 12975 WEST CULVER 

BLVD 

$838,538 
$0 

03/24/14 
10/24/14 

99% 

METH DECK,JOINT SPALL REPR,JT SEAL LOS ANGELES, CA 90066 

HM3 
(310)821-1847
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-.5/0 
07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

NJOYA, DAVID 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$836,893
 $856,182

 $0

11/05/13 
11/22/13 
06/15/15 

24%

 98%

HB1 
PLACE HIGH FRICTION SURFACE TREATM 

(310)609-0264 

90220 

07-LA-105-.9/4.9 
07-4T6804 
NHPI-105 -(004)E 

--() 

IN LA EASTBOUND ROUTE 105 FROM EAST 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

SMART TECH GROUP INC 

IRVINE CA 92606 

NJOYA DAVID 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$455,357
 $709

 $0

06/12/14 
07/11/14 
12/18/14 

33%

 0%

HB1 
(310)609-0264 

90220 

07-LA-105-2.6/0 
07-3X3504 
ER-17E0-(004)E 

--() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED 

RSB GROUP INC 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

SAYKALI, ZARIF 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$702,697
 $637,494

 $0

01/16/14 
02/05/14 
11/03/15 

26%

 89%

HA23 

07-LA-105-7.0/13.1 
07-2W0804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM HOOVER STREET 

UNDERCROSSING TO E105-S710/WRIGHT 

CAROLINO CONSTRUCTION 

CORPORATION 

903 HIGHLAND AVE 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE. 103 

$1,170,922
 $732,066

 $0

04/11/14 
05/13/14 
01/30/15 

61%

 62%

HM3 

ROAD OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

NATIONAL CITY CA 91950 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-105-8.0/10.2 
07-4X3304 

IN L.A. COUNTY 21 DIFF LOCATIONS-LA 

105, LA91,LA134&LA170, REPLACE STOLEN 

STEEL GRATES, SCREENS&FRAMES FROM 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

HERRERA, EDGAR 

6005 TYLER STREET 
18730 S. WILMINGTON 

AVE SUITE 103 

$385,000
 $0
 $0

10/09/14 
11/05/14 

0%

 0%

20.20 

201130 

GSRD'S DIR'S EMERGENCY 

REPAIR GSRD'S&REPLACE GRATES W/FRP'S 

RIVERSIDE, CA 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-105-14.1/14.6 
07-4T6404 

IN LA COUNTY, ON ROUTE 105 FROM 

POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI 

HYPA ENGINEERING INC 

SHERMAN OAKS CA 91403 

4623 NORWICH AVE 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

$617,448 
$169,000 

$0 

05/05/14 
06/05/14 
12/19/14 

50% 

28% 

SANTA FE SPRINGS CA 

HA12 
(562)345-3144

90670 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $813,238 06/06/12 100%
07-4S8404 0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

INC 

26320 LESTER CIRCLE 
11229 SOUTH WOODRUFF 

AVENUE 

$746,558
 $0

07/03/12 
10/15/14 

91%

MODIFY PUMPING STATION CORONA CA 92883 DOWNEY, CA 90241 OVER RUN 

HA42 WPCP 
(562)401-3333 

07-LA-105-16.3/17.8 LA-105 CORRIDOR MULTIPLE LOCATIONS PTM GENERAL ENGRNG SVCS, INC WANG, PAUL $785,000 12/09/13 100%
07-4X0204 REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND RIVERSIDE, CA 92504 

5942 ACORN STREET 13230 FIRESTONE BLVD 

STE E-2 

$753,750
 $0

02/26/14 
11/20/14 

96%

VANDALISM DIR'S EMERGENCY F SANTA FE SPRINGS, CA OVER RUN 

20.20.201 
REPAIR/REPLACE PUMP STATIONS 90670 

130 
(562)345-3144 

07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO UNIQUE PERFORMANCE GALLARDO, SAM $295,024 06/12/14 0%
07-4T5604 
SNHP-P107-(014)E 

--() 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$0
 $0

07/11/14 
10/21/14 

0%

SUSPENDED 

HB1 
SIGNALS AND CURB RAMPS 90220 

(310)609-0264 

07-LA-110-9.8/14 IN LOS ANGELES COUNTY, CITY OF LOS HIGHLAND CONSTRUCTION INC NJOYA DAVID $1,472,005 06/10/14 0%
07-273104 
STP-X037-(166)E 

--() 

ANGELES FROM ROUTE 91 TO ROUTE 105 

REPLACE JOINT SEALS AND REPAIR CON 

CRETE SPALLS 

ORANGE CA 92868 

133 N PIXLEY STREET 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$4,300
 $0

07/11/14 
08/31/15 

0%

HA21 
STRUCTURE REHABILITATION 90220 

(310)609-0264 

07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO CHOU, MICHAEL $2,999,434 05/22/13 100%
07-1W3404 LOCATIONS 

METH DECK,SPALL REPAIR,JOINT SEAL,A 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$2,998,211
 $0

06/13/13 
08/21/14 

100%

COMPLETED 
11/06/14 

HM3 
(626)339-1601 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,393,291 10/29/13 100% 
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,011,547 
$67,154 

11/15/13 
10/31/17 

76% 

HA42
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11/24/14 
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Pgm Code 

Contract Storm Water 
Plan 

Resident 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-118-11.5/13.7 CHAVEZ, EFRAIMIN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE $1,319,842 12/12/12 0%
07-2770U4 
NH-P118-(063) 

13171 TELFAIR AVE, 

STE 101 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 

8406 N ARMSTRONG AVE $1,219,768
 $4,591

01/11/13 
12/03/16 

0%

--() 
SYLMAR, CA 91342EROSION CONTROL PLANT EST 

HA42 SWPPP 
(818)364-2760 SATIS 

07-LA-134-/13.3 AZIMA, HASSANIN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL $3,621,663 03/04/13 100%
07-266104 
HSNH-P134-(036)E 

3212 ROSEMEAD BLVD., 

SUITE 100 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$3,553,034
 $0

03/20/13 
10/10/14 

100%

--() 
EL MONTE, CA 91731INSTALL MBGR IRVINE CA 92614 

HB1 
(626)572-6732 

07-LA-134-/10 IZADPANAH, MOEIN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC $2,771,987 09/13/12 100%
07-273404 
ACNH-X037-(158)E 

3212 ROSEMEAD BLVD., 

SUITE 100 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET OC FONTANA CA 92335 

8555 BANANA AVENUE $2,747,011
 $0

10/17/12 
11/01/14 

98%

--() 
EL MONTE CA 91731BRIDGE RAIL REPLACEMENT OVER RUN 

HA21 WPCP 
(626)572-6732 

07-LA-138-46.7/63.7 HARTANTO, HININ LA COUNTY FROM 30TH EAST STREET TO GRANITE CONSTRUCTION COMPANY $7,127,770 05/08/14 34%
07-297004 
NHP-P138-(047)E 

45120 13TH STREET 

WEST 

65TH STREET EAST 

COLD PLANE AND OVERLAY WATSONVILLE CA 950775085 

P O BOX 50085 $6,054,929
 $454,853

05/23/14 
07/21/15 

84%

--() 
LANCASTER, CA 93534 

HA22 
(661)726-0148 

07-LA-170-17.7/20.3 IZADPANAH, MOEIN LOS ANGELES COUNTY IN NORTH Y A K A R $1,799,153 12/11/12 0%
07-2769U4 
NH-P170-(004) 

--() 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD $1,630,958
 $3,375

01/10/13 
04/10/17 

0%

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 

07-LA-187-4.3/4.3 RAM, MAHINDAIN LOS ANGELES COUNTY IN LOS ANGELES UNIQUE PERFORMANCE $539,531 04/14/14 0% 
07-4T5904 
NHP-P187-(004)E 

12975 WEST CULVER 

BLVD 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

CONSTRUCTION INC 

1321 N JEFFERSON ST 

$0 
$0 

05/29/14 
0% 

--() 
LOS ANGELES, CA 90066ANAHEIM CA 92807 SUSPENDED 

HB4N 
(310)821-1847



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 
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Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
% Work 

Message 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

--() 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,461,694
 $0

10/15/13 
08/16/17 

0%

PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-6.8/7.2 IN LA COUNTY IN THE CITY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $749,263 12/10/13 82%
07-290904 
HPIG-2101-(818)E 

--() 

ANGELES, FROM PIERCE STREET TO TERRA 

BELLA STREET 

SALVAGE MBGR INSTALL CONCRETE BARR 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR CA 91342 

$749,519
 $0

12/27/13 
07/21/14 

100%

SUSPENDED 

HB1 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $40,757,853 10/18/13 38%
07-288014 
NHPI-2101-(816)E 

--() 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$16,493,482
 $1,000,861

11/06/13 
03/16/16 

40%

HA22 
(626)339-1601 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $9,048,183 11/14/12 72%
07-258934 
ACIM- 210-(812) 

--() 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES FONTANA CA 92335 

8555 BANANA AVENUE 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$7,803,287
 $31,217

12/20/12 
07/24/15 

85%

HA42 SWPPP 
(626)339-1601 

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 100%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$613,976
 $0

05/10/14 
12/31/14 

52%

TO ADJ WATERING DIR'S E SOUTH EL MONTE, CA 91733 (818)637-2509 
UPGRADE TO RICS IRRIGATION SMART 

20.20 
CONTROLLR 

201130 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 100% 
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$502,195 
$0 

04/16/14 
11/20/14 

86% 

REDUCE WATER USAGE DIR'S EME PASADENA, CA 91104 COVINA, CA 91722 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLER 

SYSTEMS 
(626)339-1601

201130 
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Approved
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07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,606,390 10/02/13 47%
07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB FONTANA CA 92335 

8555 BANANA AVE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$1,916,077
 $268,060

10/22/13 
11/19/16 

73%

HA21 
(562)860-3085 

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 98%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

$208,195
 $0

10/25/13 
10/31/14 

89%

PLACENTIA CA 92870 RANCHO DOMINGUEZ CA SUSPENDED 

HB71 
90220 

(310)609-0264 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$856,258
 $0

07/03/12 
09/30/13 

92%

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $20,476,946 05/31/11 100%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

IRVINE CA 92618 

6 CUSHING WAY SUITE 200 

(310)345-6270

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$19,935,663
 $963,144

06/09/11 
01/24/15 

100%

OVER RUN 
WIDEN RC SLAB 

HB4N SWPPP 

07-LA-405-28.0/39 IN LA COUNTY FROM VENICE BOULEVARD SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0% 
07-296804 
NHPI-405 -(023)E 

--() 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$0 
$0 

09/25/14 
0% 

HA22 
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Fed Aid 
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Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-39.4/48.6 
07-252004 
ACIM-4053-(005)E 

--() 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

EID, EMILE 

(818)768-1939 

2554 MILLCREEK DR 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,190,640
 $18,098,532
 $3,044,875

06/28/13 
07/30/13 
10/02/15 

56%

 61%

HA22 

07-LA-605-1.5/26 
07-1W6804 

IN LA COUNTY, RTE 605 FROM POSTMILE 

1.5 TO 26.0 

PLACE DECK METHACRYLATE 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$1,253,420
 $1,161,930
 $155,523

04/14/14 
04/30/14 
12/09/14 

92%

 89%

DOWNEY CA 90241 

HM3 
(562)401-3333 

07-LA-605-/20.2 
07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, MIKE 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$21,829,880
 $0
 $0

07/21/14 
08/06/14 

0%

 0%

HA22 
(213)798-5970 

07-LA-710-6.1/9.1 
07-4X1804 

IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

DIVERSCAPE INC DBA 

DIVERSIFIEDLANDSCAPE CO 

21730 BUNDY CANYON ROAD 

NJOYA, DAVID 

18730 SOUTH 

WILMINGTON AVE. SUITE 

$1,185,000
 $783,976

 $0

02/24/14 
05/07/14 
11/14/14 

87%

 66%

USAGE DIR'S EMERGENCY FORC WILDOMAR, CA 92595 103 

20.20 

201130 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-710-6.6/15.9 
07-259014 
NHPI-710 -(817)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$3,004,495
 $3,149,259
 $195,186

11/08/13 
11/22/13 
02/27/15 

78%

 99%

HA42 
(310)609-0264 

90220 

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$105,821,722 
$51,189,988 

$0 

04/04/12 
04/30/12 
08/03/16 

53% 

48% 
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Approved
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% Work 
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07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED IRVINE, CA 92618 

16481 SCIENTIFIC WAY 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$598,332
 $0

12/26/13 
12/29/14 

25%

BY OIL SPILL & FIRE DIR' (562)401-3333 OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

$300,138
 $0

09/09/11 
04/17/15 

0%

UNDERCROSSING TAKEOVER CONTRACT F EL MONTE, CA 91731 PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

$726,578
 $0

08/06/09 
06/24/13 

92%

UNDERCROSSING EL MONTE CA 91731 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-30.9/T31.8 IN LA COUNTY ON ROUTE 710 FROM POST ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $289,872 05/21/14 96%
07-1W7304 MILE 30.95 TO 31.76 

COLD PLANE AC PAVEMENT & PLACE RHMA CORONA CA 928782229 

P O BOX 2229 902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$296,920
 $0

06/03/14 
09/30/14 

97%

(626)572-6700 

HM1 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $13,249,747 03/27/13 100%
07-228204 
STP-P001-(574) 

--() 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

WATSONVILLE CA 95077-5085 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$13,192,166
 $180,946

04/18/13 
11/07/14 

99%

HA42 SWPPP 
STRUCTURE (SEAWALL) RESTORATION (805)480-4928 

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,460,416 06/05/13 91% 
07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

CORONA CA 928782229 

P O BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$3,424,424 
$0 

06/27/13 
09/30/14 

91% 

HM1 
PCC PROFILE GRINDING (805)480-4928
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-3.7/T12 IN VENTURA AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ARROYO, HECTOR $1,293,685 05/28/14 59%
07-1W5604 METH DECK,PATCH,SPALLS & JOINT SEAL CALIFORNIA INC 

1310 W 23RD STREET 
5900 PACIFIC COAST 

HIGHWAY 

$553,638
 $327,787

06/18/14 
02/26/15 

42%

TEMPE AZ 85282 VENTURA CA 93003 

HM3 
(805)690-6989 

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0%
07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD CORONA CA 928782229 

P O BOX 2229 13171 TELFAIR AVE 

#101 

$0
 $0

05/23/14 
08/01/14 

0%

COLD IN-PLACE RECYCLING & PLACE HMA SYLMAR, CA 91342 SUSPENDED 

HM1 
(818)746-0669 

07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,468,389 06/11/13 93%
07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO 

TELEGRAPH ROAD 

COLD INPLACE RECYCLING - CIR 

LOS ANGELES, CA 90074-2478 

P O BOX 742478 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,422,764
 $0

07/08/13 
10/20/14 

96%

SUSPENDED 
11/07/14 

HM1 
(805)480-4928 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

$2,468,626
 $0

04/11/11 
12/30/13 

76%

DAMAGE DIRECTORS EME THOUSAND OAKS, CA 91320 OVER RUN 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)480-4928 

.13 

07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY INC ARROYO, HECTOR $1,401,247 04/16/14 60%
07-1W1004 ARILLO FROM RICE AVENUE TO LEWIS RO 

AD SYLMAR CA 91342 

13170 TELFAIR AVENUE 5900 PACIFIC COAST 

HIGHWAY 

$1,385,046
 $0

05/05/14 
09/24/14 

94%

RHMA,SUPERPAVE(GAP GRADED) OVERLAY VENTURA CA 93003 

HM1 
(805)690-6990 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $25,592,490 11/21/13 26% 
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$6,527,601 
$0 

12/12/13 
12/31/16 

25% 

HB4C 
(805)480-4928
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $182,733 04/03/14 19%
07-292504 
HSNH-Q101-(238)E 

--() 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 

MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$64,334
 $64,334

04/22/14 
12/31/14 

35%

HB1 
(323)250-3660 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $57,939,585 01/03/12 54%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$52,879,105
 $931,484

01/18/12 
11/19/15 

90%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,428,926 04/29/14 78% 
07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP VALENICA CA 91355 

28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$7,825,320 
$2,746,646 

05/23/14 
12/30/14 

48% 

HA21 
(805)797-1348

Totals: Authorized Final Amt: $2,174,150,255 Completed to Date: $1,249,315,280 Work This Month: $24,340,458



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-0-/0 07-2W4304 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-9.9/9.9 07-1W6204 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-21.9/23.9 07-1W1404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-32.5/32.5 07-3X4104 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-10.4/10.4 07-1W5204 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-53.7/0 07-4X0304 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.7/48.3 07-295004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/48.2 07-1W2804 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-20.6/0 07-4H9004 

07-LA-60-6.8/8.6 07-4T6904 

07-LA-72-/6.8 07-1W6904 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-8.0/11.5 07-4Y9704 

07-LA-101-15.5/16.1 07-199634 

07-LA-105-.9/4.9 07-4T6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-8.0/10.2 07-4X3304 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/6.3 07-1W5804 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-9.8/14 07-273104 

07-LA-110-22.4/30.3 07-1W3404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-/10 07-273404 

07-LA-134-/13.3 07-266104 

07-LA-138-46.7/63.7 07-297004 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-6.8/7.2 07-290904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-30.9/T31.8 07-1W7304 

07-VEN-1-22.4/26.7 07-228204 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-23-20.9/24.2 07-1W0804 

07-VEN-23-3.5/T11.6 07-4Y0404 
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Cnty Rt Pm 

07-VEN-23-3.7/T12 

07-VEN-33-55.0/57.5 

07-VEN-34-6.3/12.8 

07-VEN-101-5.2/5.2 

07-VEN-101-.1/4.5 

07-VEN-101-39.8/43.6 

07-VEN-118-18.7/32.6 

District 07 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

07-1W5604 

07-2X8304 

07-1W1004 

07-292504 

07-1952U4 

07-260704 

07-296704 

Statement of Ongoing Contracts - Federal Aid 

Page 
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19 

20 

20 

20 

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $373,513,617  $201,225,991

FEDERAL AID (PRIMARY) $252,227,139  $174,082,965

FEDERAL AID (SECONDARY) $24,773,703  $16,794,194

STATE HIGHWAY $360,867,135  $219,878,380

STORM DAMAGE REPAIR $2,954,226  $692,494

 $1,159,814,435  $636,641,256

 $2,174,150,255  $1,249,315,280 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $10,121,772
 

$10,121,772
Work completed this Period:


	07

