
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 10 

10-ALP-4-/9 

Fed Aid 
Pgm Code 

10-0S5004 

Contract 

ACST-P004-(134)E 

P0-04 1-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ALPINE COUNTY AT AND NEAR LAKE 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

Description 

HOT MIX ASPHALT RESURFACING 

Type Of Work 

GEORGE REED INC 

Contractor 

SONORA CA 95370 

PO BOX 548 

COLIN DORAN 

Resident 
Engineer 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,356,957

Bid + CCOs

 $1,390,502

Comp To date

 $0

This Month 

06/08/10 

Awarded 

06/30/10 

Approved 

06/28/11 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

06/28/11 

10-ALP-88-1.9/0 
10-444204 

IN AMADOR AND ALPINE COUNTIES AT 

PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 

YOUNGER GENERAL CONTRACTOR INC 

RANCHO CORDOVA CA 95742 

EHAB A WAHED 

(209)333-6922 

3195 FITZGERALD ROAD 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$6,749,893
 $6,754,074

 $0

03/18/08 
04/17/08 
06/21/11 

100%

 100%

SUSPENDED 
06/21/11 

HA11 WPCP 

10-ALP-88-5.3/5.3 
10-0S1704 
NH-P088-(054)E 

--() 

WPCP 

IN ALPINE COUNTY NEAR KIRKWOOD 1.9 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 

FORD CONSTRUCTION COMPANY INC 

LODI CA 95240 

(209)333-1116 

COLIN DORAN 

(209)754-1886 

639 E LOCKEFORD STREET P.O. BOX 195 

SAN ANDREAS, CA 95249 

$2,011,408
 $0
 $0

11/17/10 
12/08/10 
09/26/11 

0%

 0%

SUSPENDED 

10-ALP-5725-/0 

HA12 

10-0F1404 

WPCP 

IN ALPINE COUNTY AT THE WOODFORDS 

MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 

ANDREW STURGEON CONSTRUCTION 

SACRAMENTO CA 95826 

(916)452-6108 

8259 ALPINE AVENUE 

ALFRED BLUM 

(209)333-6922

1110 KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$271,996
 $174,341
 $36,652

04/28/10 
06/15/10 
09/15/11 

68%

 64%

10-AMA-49-11.9/22.1 
10-0U8104 
ACST-PP04-(914)9

--() 

WPCP 

IN AMADOR COUNTY AT AND NEAR 

PLYMOUTH FROM 0.2 MILE SOUTH OF 

RANCHERIA CREEK BRIDGE TO EL DORADO 

COUNTY LINE 

REPAIR FAILED AREAS AND APPLY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$1,338,321
 $0
 $0

03/08/11 
03/24/11 

0%

 0%

10-AMA-104-4.3/10 
10-0U9204 

IN AMADOR COUNTY IN IONE 

RESURFACE ROAD WITH RUBBERIZED HMA 

TOM MAYO CONSTRUCTION INC 

4735 E FREMONT STREET 

$1,229,550 
$0 
$0 

04/07/11 
05/10/11 

0% 

0% 

STOCKTON CA 95215 

WPCP 

(209)943-6248 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,326,578 12/21/10 0%

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$0
 $0

01/06/11 
12/31/11 

0%

SUSPENDED 

10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC $6,194,935 06/27/11 0%
10-2A4204 
STP-P026-(026)E 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

550 GREENVILLE ROAD $0
 $0

07/15/11 
0%

--() 
PLACE HMA, AB AND WIDEN ROADWAY 

LIVERMORE CA 94550 

(925)606-2400 

HA22 SWPPP 

10-MER-33-17.1/26.5 IN MERCED COUNTY NEAR SANTA NELLA TEICHERT CONSTRUCTION SUKHI DEOL $1,861,159 12/13/10 96%
10-0E9404 
STP-S033-(072)E 

--() 

FROM 0.1 MILE SOUTH OF PLAZA ROAD TO 

ROUTE 140 

OVERLAY AND REPLACE AC SURFACING 
TURLOCK CA 95381 

(209)632-6600 

P O BOX 3367 

(209)988-2764 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380-9517 

$1,361,492
 $651,446

12/30/10 
07/25/11 

73%

SUSPENDED 

HA22 WPCP 

10-MER-59-17.2/22.6 IN MERCED COUNTY NEAR MERCED FROM 0.3 TOM MAYO CONSTRUCTION INC NOMER GUTIERREZ $790,857 04/14/11 100%
10-0U8204 MILE SOUTH OF BELCHER AVENUE TO 0.4 

MILE SOUTH OF OAKDALE ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
STOCKTON, CA 95215 

(209)943-6248 

4735 E FREMONT ST 

(209)656-6783 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$740,860
 $0

05/05/11 
07/19/11 

100%

COMPLETED 
07/19/11 

WPCP 

10-MER-99-1.0/0 IN MERCED, STANISLAUS AND SAN JOAQUIN TRAFFIC DEVELOPMENT SERVICES TONY CIPPONERI $1,546,797 11/10/10 15%
10-3A3404 
NH-000C-(321)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$384,385
 $347,101

12/08/10 
08/23/11 

25%

HB4N WPCP (805)523-1914 
(209)599-1940

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $984,298 02/10/10 31% 
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$815,302 
$3,931 

03/10/10 
12/31/13 

82% 

HE14 SWPPP 
LODI CA 95240 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-15.8/17.3 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E)

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

RGW 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

SIAMAK SIRANG 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$21,102,519
 $8,288,110
 $829,881

10/08/09 
10/22/09 
12/06/12 

43%

 39%

10-MER-99-26.8/27.6 
10-3169C4 

IN MERCED COUNTY NEAR LIVINGSTON FROM 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

ROLFE CONSTRUCTION 

ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. 

COLE, BRAD / OSHITA, 

STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$322,753
 $265,203

 $1,040

02/11/10 
04/06/10 
12/31/13 

0%

 0%

PLANT EST 

HB4C SWPPP 
(209)333-6928 

LODI CA 95240 SATIS 

10-MER-99-32.6/37.2 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN MERCED COUNTY NEAR DELHI FROM 0.9 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPE CO., INC. 

LODI CA 95242 

5400 WEST HIGHWAY 12 

COLE, BRAD 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$622,471
 $528,168

 $4,719

08/19/08 
09/10/08 
12/31/12 

71%

 85%

10-MER-140-36.5/37.6 
10-3A66U4 
ACNH-P140-(031)E 

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

HASSAN JAKHAR 

(559)-67-5-52

3469 YEAGER DRIVE, 

SUIT # 109 

MADERA, CA. 93637 

$19,940,913
 $370,677
 $266,951

10/11/10 
10/26/10 
09/11/13 

3%

 2%

10-MER-140-/11.9 
10-0U8704 
ACST-PP14-(003) 

--()

IN MERCED COUNTY IN AND NEAR GUSTINE 

FROM ROUTE 140/5 SEPARATION TO SAN 

JOAQUIN RIVER BRIDGE 

REPAIR FAILED AREAS AND RESURFACE 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$2,106,846
 $0
 $0

03/08/11 
03/24/11 

0%

 0%

WPCP 

10-MER-152-21.5/21.8 
10-0H7004 
HSNH-P152-(074)E

 P1-52 0-(4E) 

--() 

IN MERCED COUNTY IN LOS BANOS FROM 

0.1 MILE WEST OF MILLER LANE TO 

PLACE ROAD 

INSTALL TRAFFIC SIGNALS 

AMERICAN PAVING COMPANY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

$834,323 
$0 
$0 

07/08/11 
08/01/11 

0% 

0% 

HB1 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-152-22.7/40.1 
10-0U9004 

WPCP 

IN MERCED COUNTY NEAR LOS BANOS AT 

VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF WARD ROAD TO 0.2 MILE EAST OF 

COYOTE ROAD 

REPAIR FAILED AREAS AND APPLY HMA 

TEICHERT CONSTUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

$2,697,785
 $0
 $0

05/25/11 
06/14/11 

0%

 0%

10-MER-152-/8 
10-0Q3604 

IN MERCED COUNTY ABOUT 10 MILES WEST 

OF LOS BANOS FROM THE SANTA CLARA 

COUNTY LINE TO ROMERO VISITOR CENTER 

INSTALL RUMBLE STRIPS 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

$117,100
 $0
 $0

06/08/11 
06/24/11 

0%

 0%

HB1 WPCP 

10-MER-165-11.7/26.7 

HA22 

10-279804 
SARR-STP -(011) 

ASTP-BRST-(011) 

--() 

SWPPP 

IN MERCED COUNTY NEAR LOS BANOS FROM 

HENRY MILLER ROAD TO 0.1 MILE SOUTH 

OF ROUTE 140 

HOT MIX ASPHALT OVERLAY TYPE B 

TEICHERT CORPORATION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

KEWAL VIRK 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$10,949,891
 $0
 $0

05/27/11 
06/14/11 

0%

 0%

10-MER-165-/11.7 
10-0P5904 
STP-P165-(009)E 

--() 

IN MERCED COUNTY IN AND NEAR LOS 

BANOS FROM ROUTE 5 TO HENRY MILLER 

AVENUE 

RESURFACE ROADWAY 

TEICHERT CONSTRUCTION P O BOX 

3367 TURLOCK CA 95381 

TURLOCK CA 95381 

TONY CIPPONERI 

(209)599-1940

P O BOX 3367 
952 GOODWIN DR 

RIPON CA 95366 

$3,240,928
 $373,790
 $352,290

11/29/10 
12/16/10 
10/25/11 

26%

 12%

HA22 WPCP (209)632-6600 

10-MPA-49-27.0/34.3 
10-0U9104 

WPCP 

IN MARIPOSA COUNTY AT AND NEAR BEAR 

VALLEY FROM 1.7 MILES SOUTH OF 

PENDOLA GARDEN ROAD TO MERCED RIVER 

BRIDGE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

$1,041,335
 $0
 $0

05/27/11 
06/14/11 

0%

 0%

10-MPA-140-22.1/0 
10-0Q4404 

IN MARIPOSA COUNTY AT MARIPOSA 0.2 

MILES WEST OF SMITH ROAD NEAR 

MIDPINES 1.2 MILES EAST OF COLORADO 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$334,045 
$0 
$0 

06/13/11 
07/01/11 

0% 

0% 

HB4N WPCP 

ROAD 

INSTALL CMS AND VEHICLE PULLOUT 
IRVINE CA 92614 

(949)252-0441 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

District 10 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-SJ-4-4.4/0
 
10-0U6004
 

WPCP
 

10-SJ-4-5.4/6.9
 
10-0H04U4
 
SARR-P004-(133)E
 

P0-04 1-(3E)
 

--()
 

HB1 SWPPP
 

10-SJ-4-29.5/38.1
 
10-0U8404
 
ACST-PP00-(414)3
 

--()
 

WPCP
 

10-SJ-5-12.4/39.6
 
10-0U5804
 

WPCP
 

10-SJ-5-25.3/30
 
10-0U9504
 

WPCP
 

10-SJ-5-28.5/35.6
 
10-0G4704
 
ACIM- 005-(633)E


--()
 

HE13 SWPPP
 

Description

Type Of Work
 

IN SAN JOAQUIN COUNTY NEAR HOLT AT
 

MIDDLE RIVER BRIDGE
 

PAINT BRIDGE
 

IN SAN JOAQUIN COUNTY NEAR HOLT FROM
 

0.8 KM WEST OF TRACY BOULEVARD
 

BOULEVARD TO 1.6 KM EAST OF TRACY
 

BOULEVARD
 

CURVE IMPROVEMENT
 

IN SAN JOAQUIN COUNTY AT AND NEAR
 

FARMINGTON FROM 0.4 MILE WEST OF VAL
 

ALLEN ROAD TO STANISLAUS COUNTY LINE
 

REPAIR FAILED AREAS AND APPLY HMA
 

IN SAN JOAQUIN COUNTY AT VARIOUS
 

LOCATIONS FROM TOM PAINE SLOUGH TO
 

5/12 SEPARATION
 

TREAT BRIDGE DECKS
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

STOCKTON FROM ROUTE 5/4 SEPARATION TO
 

MARCH LANE UNDERCROSSING
 

REPLACE PCC SLABS
 

IN SAN JOAQUIN COUNTY IN STOCKTON
 

FROM 0.4 MILE NORTH OF 8TH STREET
 

UNDERCROSSING TO HAMMER LANE
 

UNDERCROSING
 

WIDEN BRIDGES AND FREEWAY LANES
 

Resident 
EngineerContractor 

MURPHY INDUSTRIAL COATINGS INC
 

2704 GUNDRY AVENUE
 

SIGNAL HILL CA 90755
 

(562)427-7720
 

DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD
 

P O BOX 2909
 1110 W KETTLEMAN
 

LANE, SUITE 35

DUBLIN CA 94568
 

LODI CA 95240
 
(925)294-5669
 

(209)470-8970


GEORGE REED INC
 

P O BOX 4760
 

MODESTO CA 95354
 

(209)523-4927
 

MYERS AND SONS CONSTRUCTION LP
 

2554 MILLCREEK DRIVE
 

SACRAMENTO CA 95833
 

(916)649-4504
 

PROFESSIONAL CONSTRUCTION
 

SERVICES
 

4070 NELSON AVE SUITE A
 

CONCORD CA 94520
 

(925)288-1566
 

R & L BROSAMER INC
 

1777 OAKLAND BLVD SUITE 300
 

WALNUT CREEK CA 94596
 

(925)627-1700
 

$2,556,010

 $0

 $0


 $6,672,353

 $3,042,335

 $157,435


 $1,498,829

 $0

 $0


 $3,388,254

 $0

 $0


 $1,023,320

 $0

 $0


 $86,486,896
 
$0
 
$0
 

05/25/11 0%

06/24/11
 

0%


09/03/09 42%

09/21/09
 

46%

10/05/12
 

SUSPENDED
 

05/17/11 0%
06/08/11 

0%

05/17/11 0%
06/03/11 

0%

05/17/11 0%
06/10/11 

0%

06/02/11 0% 
06/15/11 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-32.6/49.8 IN SAN JOAQUIN COUNTY IN AND NEAR RGW VANGUARD A JOINT VENTURE HARMINDER DEOL $20,808,729 12/03/10 21%
10-0V1704 
IM-0056-(332)0 

6332- 47-(E)

--() 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$9,795,692
 $2,603,327

12/20/10 
06/22/12 

47%

HA22 WPCP 

10-SJ-12-10.0/15 IN SAN JOAQUIN COUNTY NEAR LODI FROM CALIFORNIA PAVEMENT $435,077 05/17/11 0%
10-0U8304 0.2 MILE WEST OF ROUTE 5/12 

SEPARATION TO 0.2 MILE WEST OF LOWER 

MAINTENANCE COMPANY INC 

9390 ELDER CREEK ROAD 

$0
 $0

06/10/11 
0%

SACRAMENTO ROAD 

APPLY SLURRY SEAL 
SACRAMENTO CA 95829 

WPCP (916)381-8033 

10-SJ-26-1.4/2.1 IN SAN JOAQUIN COUNTY NEAR STOCKTON TIM PAXIN'S PACIFIC EXCAVATIONMARY BUSH/PAUL ELLIOTT $238,251 09/20/10 100%
10-0N9804 
HSST-P026-(025)E 

P0-26 0-(5E) 

--() 

FROM ORO AVENUE TO 0.1 MILE EAST OF 

DARRIGO LANE 

INSTALLTRAFFIC SIGNAL 
ELK GROVE, CA 95624 

9796 KENT STREET 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$229,309
 $0

10/14/10 
05/10/11 

100%

COMPLETED 
06/22/11 

HB1 WPCP 

10-SJ-88-16.3/25.4 IN SAN JOAQUIN COUNTY AT AND NEAR GEORGE REED INC MARIO D CASTILLO $1,565,976 03/24/11 0%
10-0U8504 
ACNH-P088-(055)E 

--() 

CLEMENTS 

REPAIR AREAS AND RESURFACE ROAD 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$0
 $0

04/07/11 
09/08/11 

0%

WPCP 

10-SJ-99-1.7/6.7 IN SAN JOAQUIN COUNTY IN AND NEAR KNIFE RIVER CONSTRUCTION $2,188,575 06/20/11 0%
10-0U8604 
ACNH-P099-(543)E 

--() 

RIPON FROM WILMA AVENUE OVERCROSSING 

TO ROUTE 99/120 SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
STOCKTON CA 952060099 

P O BOX 6099 $0
 $0

07/14/11 
0%

(209)948-0302 

WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $412,600 01/28/09 0% 
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET OSHITA 

1110 WEST KETTLEMAN 

$377,460 
$1,325 

02/17/09 
12/31/12 

0% 

LANE, SUITE 35 PLANT EST 

HB1 SWPPP 
LODI CA 95240 SATIS 
(209)333-6928



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-/0 
10-0K3204 
NH-X077-(017)E 

--()

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

INSTALL MICROWAVE DETECTION SYSTEMS 

STEINY AND COMPANY INC 

VALLEJO CA 94590 

(707)552-6900 

P O BOX 3008 

MARY BUSH/PAUL ELLIOTT 

(209)639-4453 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,376,250
 $649,236
 $112,026

12/14/10 
01/03/11 
01/04/12 

42%

 48%

HB4N WPCP 

10-SJ-99-/0 
10-0U5704 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

VICTORY ENGINEERS INC 

MADERA CA 93636 

(559)439-7700 

10266 HWY 41 

MARIO D CASTILLO 

(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$227,376
 $79,738
 $79,738

04/14/11 
05/05/11 
08/17/11 

48%

 37%

WPCP 

10-SJ-99-/1.7 

HB1 

10-0L6304 
HSNH-P099-(523)E 

P0-99 5-(3E) 

--() 

SWPPP 

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES IN AND NEAR RIPON FROM 

HAMMETT ROAD OVERCROSSING TO MILGEO 

AVENUE OVERCROSSING 

UPGRADE MEDIAN BARRIER 

RGW CONSTRUCTION INC. 

LIVERMORE CA 94551 

P O BOX 2910 

DAVID ABLEDU 

(209)599-7281 

952 GOODWIN DRIVE, 

RIPON CA 95366 

$4,541,545
 $3,362,238
 $464,239

12/07/09 
12/22/09 
10/17/11 

0%

 0%

PLANT EST 

SATIS 

10-SJ-120-.5/6.4 

HA22 

10-0V1604 
NH-P120-(050)E 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM ROUTE 5/120 SEPARATION 

AND OVERHEAD TO MOFFAT BOULEVARD 

OVERHEAD 

REPAIR FAILED AREA AND PLACE 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

OBAIDULLH RASHID 

"ABDUL" 

(209)610-0806 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$5,116,972
 $1,354,158
 $772,524

11/04/10 
12/02/10 
11/01/11 

59%

 26%

10-SJ-120-9.4/16.7 

HM1 

10-0U0204 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

ESCALON FROM 0.6 MILE EAST OF 

JACKTONE ROAD TO 0.2 MILE EAST OF 

IRWIN STREET 

APPLY CHIP SEAL 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

OBAIDULLAH RASHID 

"ABDUL" 

(209)610-0806 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$440,986
 $334,422
 $291,815

05/20/10 
06/28/10 
07/22/11 
07/22/11 

100%

 76%

10-SJ-120-16.7/21.2 
10-0U9304 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

ESCALON FROM 0.2 MILE WEST OF IRWIN 

DRIVE TO SOUTH SAN JOAQUIN IRRIGATON 

BRIDGE 

RESURFACE WITH RUBBERIZED HMA 

TOM MAYO CONSTRUCTION INC 

STOCKTON CA 95215 

(209)943-6248 

4735 E FREMONT STREET 

RANBIR BHULLAR 

(209)639-4306

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$1,058,641 
$807,593 
$807,593 

04/14/11 
05/10/11 
08/03/11 

63% 

76% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-132-.7/0 IN SAN JOAQUIN COUNTY ABOUT 5.8 JEFFCO PAINTING & COATING INC BAL BAHADUR PAUL $606,966 03/01/11 100%
10-0U5904 MILES WEST OF VERNALIS AT ROUTE 132 

E/580 SEPARATION 

REPAINT BRIDGE 
VALLEJO CA 94590 

(707)562-1900 

PO BOX 1888 

(209)609-1295 

952 GOODWIN DRIVE 

RIPON, CA95366 

$288,738
 $124,197

03/17/11 
11/08/11 

48%

WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $739,658 04/05/10 21%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$643,436
 $1,430

05/28/10 
12/31/14 

87%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,522,725 10/12/10 8%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$1,467,352
 $1,034,687

11/02/10 
05/29/12 

14%

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 

10-SJ-5721-/0 IN SAN JOAQUIN COUNTY IN STOCKTON AT NET ELECTRIC KING, ALLEN $205,850 04/08/11 0%
10-0AA004 THE STOCKTON MAINTENANCE STATION AT 

1604 B STREET 

INSTALL PHOTOVOLTAIC PANELS 
RODEO CA 94572 

(510)245-3322 

P O BOX 462 

(209)470-8819 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$0
 $0

06/06/11 
09/15/11 

0%

SUSPENDED 

HA12 

10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $428,900 02/11/10 100%
10-0T4404 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 611 SAN JUAN AVE 

STOCKTON CA 95203 

$394,151
 $0

03/10/10 
06/30/11 
06/30/11 

100%

(209)470-8777 COMPLETED 

HA21 WPCP 

10-STA-33-23.4/0 IN STANISLAUS COUNTY NEAR WESTLEY AT AGEE CONSTRUCTION CORPORATION SUTTI, RENEE M. $880,679 12/09/10 3% 
10-2A2904 
STPB-RSTP-(033)0 

--() 

INGRAM CREEK BRIDGE 

REPLACE BRIDGE 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

(209)607-8741

952 GOODWIN DRIVE 

RIPON, CA. 95366 

$82,810 
$44,192 

01/19/11 
03/28/12 

10% 

SUSPENDED 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-STA-99-11.9/11.9 DEOL HARMINDERIN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC $17,673,630 06/23/08 100%
10-2A7704 

(209)667-1869 

PO BOX 1863 

TURLOCK CA 95381 

0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G $17,910,169
 $0

07/09/08 
06/27/11 

100%

COMPLETED 
06/27/11 

HE11 SWPPP 

10-STA-99-15.0/16.5 COLE, BRAD / OSHITA,IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY $1,787,465 09/18/07 0%
10-0F7304 STAN 

1110 WEST KETTLEMAN 

MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

5400 WEST HIGHWAY 12 $1,743,280
 $5,616

10/16/07 
12/31/11 

0%

LANE, SUITE 35SEPARATION 
LODI CA 95242 

PLANT EST 

HA25 SWPPP 
LODI CA 95240PLANTING AND IRRIGATION SATIS 
(209)948-7216 

10-STA-99-15.1/17 BAL BAHADUR PAULIN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION $4,185,054 04/13/11 1%
10-0A6714 
ACNH-PO99-(544)E 

952 GOODWIN DRIVE 

RIPON CA 95366 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

P O BOX 1118 $16,500
 $16,500

05/05/11 
02/08/12 

0%

--()
(209)599-5264TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

STOCKTON CA 95201 

(209)983-2300 

HA22 SWPPP 

10-STA-99-16.8/24.7 COLE, BRAD / OSHITA,IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. $489,644 02/09/10 37%
10-0L5904 
SARR-P099-(522)E 

STANLEY 

1110 WEST KETTLEMAN 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

77 LARKSPUR STREET $378,524
 $3,943

02/23/10 
12/31/13 

75%

 P0-99 5-(2E) 

--() 
LANE, SUITE 35 

LODI CA 95240 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

HA25 SWPPP 

10-STA-99-21.9/22.3 SUTTI, RENEE' M.IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY $818,631 07/15/09 0%
10-0K7004 P O BOX 867 (952 

GOODWIN DRIVE) 

ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 $743,519
 $2,220

07/28/09 
12/07/11 

0%

HB4N SWPPP 
(209)599-3699 

RIPON, CA. 95366
(831)724-1011 

PLANT EST 

SATIS 

10-STA-99-/6.5 DAVID ABLEDUIN STANISLAUS COUNTY IN TURLOCK ANOZIRA INC $788,690 04/08/11 0% 
10-0U9404 952 GOODWIN DRIVEREPLACE PCC SLABS 2415 SAN RAMON VLY BLVD 4 426 $0 

$0 
05/05/11 

0% 
RIPON, CA 95366

SAN RAMON CA 94583 
(209)599-7281

(925)771-8400 

WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY MARY BUSH/PAUL ELLIOTT $767,732 04/20/10 100%
10-0N4404 
HSST-P108-(047)E 

P1-08 0-(7E)

--() 

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

ROAD 

INSTALL SIGNALS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$705,103
 $0

05/12/10 
06/29/11 

100%

COMPLETED 
06/29/11 

HB1 SWPPP 

10-STA-132-30.3/41 IN STANISLAUS COUNTY NEAR WATERFORD GEORGE REED INC SUTTI, RENEE M. $2,021,675 04/08/11 0%
10-0V0404 IN-PLACE SURFACE RECYCLING 

MODESTO CA 95352 

P O BOX 4760 952 GOODWIN DRIVE 

RIPON, CA. 95366 

$0
 $0

04/25/11 
09/30/11 

0%

(209)523-0734 
(209)607-8741 SUSPENDED 

WPCP 

10-TUO-49-12.2/12 IN TUOLUMNE COUNTY NEAR JAMESTOWN MCI ENGINEERING $485,999 06/10/11 0%
10-0P2604 FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

7207 MURRAY DRIVE $0
 $0

07/01/11 
0%

MACKEY RANCH ROAD. 
STOCKTON CA 95210 

CONSTRUCT ACCELERATION LANE 
(209)472-1607 

HB4N SWPPP 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $664,279 11/24/09 100%
10-0H3204 
HSST-P108-(048)E

 P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$545,773
 $0

12/14/09 
06/27/11 

100%

SUSPENDED 
06/27/11 

HB1 SWPPP 

10-TUO-108-27.0/37.8 IN TUOLUMNE COUNTY AT AND NEAR COLD GEORGE REED INC PAWAN K GARG $1,491,960 05/17/11 32%
10-0U8004 SPRINGS FROM MONO ROAD TO 1.2 MILES 

EAST OF COW CREEK ROAD 

P O BOX 4760 $71,556
 $71,556

06/03/11 
08/31/11 

5%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
MODESTO CA 95354 

(209)523-0734 
(209)470-8777 

WPCP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$408,423 
$0 

06/22/10 
04/20/11 

95% 

(209)470-8777 OVER RUN 

HA21 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

10-TUO-120-15.1/29 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC 
10-0U8904 MOCCASIN FROM 0.4 MILE WEST OF NORTH P O BOX 4760 
ACNH-P120-(051)E 

JUNCTION 49 TO 0.3 MILE WEST OF OLD 
--() 

PRIEST GRADE ROAD 
MODESTO CA 95352 

RUBBERIZED HMA OVERLAY 
(209)523-0734 

WPCP 

10-TUO-120-38.2/52.7 IN MARIPOSA AND TUOLUMNE COUNTIES AT GEORGE REED INC 
10-0U8804 AND NEAR BUCK MEADOWS FROM 0.4 MILE P O BOX 4760 
ACNH-P120-(052)E 

EAST OF BIG CREEK BRIDGE TO 0.3 MILE 
--() 

WEST OF SOUTH FORK T 
MODESTO, CA 95352 

REPAIR FAILED AREAS AND APPLY HMA 
(209)523-0734 

WPCP 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$2,296,199 04/12/11 0%
 $0
 $0

04/25/11 
0%

 $2,645,514 05/25/11 0% 
$0 
$0 

06/10/11 
0% 

Totals: Authorized Final Amt: $278,939,948 Completed to Date: $66,878,417 Work This Month: $9,088,374



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-4-/9 10-0S5004 

10-ALP-88-1.9/0 10-444204 

10-ALP-88-5.3/5.3 10-0S1704 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-11.9/22.1 10-0U8104 

10-AMA-104-4.3/10 10-0U9204 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-26-/3.1 10-2A4204 

10-MER-33-17.1/26.5 10-0E9404 

10-MER-59-17.2/22.6 10-0U8204 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-140-/11.9 10-0U8704 

10-MER-152-21.5/21.8 10-0H7004 

10-MER-152-22.7/40.1 10-0U9004 

10-MER-152-/8 10-0Q3604 

10-MER-165-11.7/26.7 10-279804 

10-MER-165-/11.7 10-0P5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MPA-49-27.0/34.3 10-0U9104 

10-MPA-140-22.1/0 10-0Q4404 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-29.5/38.1 10-0U8404 

10-SJ-5-25.3/30 10-0U9504 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-12-10.0/15 10-0U8304 

10-SJ-26-1.4/2.1 10-0N9804 

10-SJ-88-16.3/25.4 10-0U8504 

10-SJ-99-1.7/6.7 10-0U8604 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/0 10-0K3204 

10-SJ-99-/0 10-0U5704 

10-SJ-99-/1.7 10-0L6304 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-120-16.7/21.2 10-0U9304 

10-SJ-132-.7/0 10-0U5904 

10-SJ-205-1.7/12.6 10-0L5704 
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Cnty Rt Pm 

10-SJ-205-1.9/7.9 

10-SJ-5721-/0 

10-STA-5-/0 

10-STA-33-23.4/0 

10-STA-99-16.8/24.7 

10-STA-99-/6.5 

10-STA-99-11.9/11.9 

10-STA-99-15.0/16.5 

10-STA-99-15.1/17 

10-STA-99-21.9/22.3 

10-STA-108-28.7/29.4 

10-STA-132-30.3/41 

10-TUO-49-12.2/12 

10-TUO-108-5.7/6.2 

10-TUO-108-27.0/37.8 

10-TUO-108-31.2/0 

10-TUO-120-15.1/29 

10-TUO-120-38.2/52.7 

Statement of Ongoing Contracts - Index 
Contract 

10-0Q2704
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Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $107,295,625

-F­ FEDERAL AID (PRIMARY) $42,873,658

-S­ FEDERAL AID (SECONDARY) $18,220,445

-SH­ STATE HIGHWAY $61,342,768

 $49,207,453

District Total: $278,939,948

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $28,670,500 

Work completed this Period:  $28,670,500 

Work Comp 

$9,795,692


 $2,774,956


 $3,653,952


 $33,376,181


 $17,277,637


 $66,878,417
 


	10

