
 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

DAHN THAI 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$303,426
 $163,266

 $0

06/23/11 
07/14/11 
09/30/14 

71%

 53%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$44,312,578
 $0
 $0

06/17/14 
07/03/14 

0%

 0%

12-ORA-5-5.0/34 

HM3 

12-0M7304 
OC. RTE 5 BETWEEN POSTMILE 5/34. 

METHACRYLATE SEAL BRIDGE DECKS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

T H WANG 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$894,040
 $0
 $0

04/10/14 
04/30/14 
11/06/14 

0%

 0%

SUSPENDED 

12-ORA-5-5.6/6.6 

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE AND 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KINALY, STEVE 

(949)279-8800 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,257,098
 $4,327,389

 $0

02/24/12 
03/22/12 
10/31/14 

100%

 97%

SUSPENDED 

12-ORA-5-6.0/31.2 

HA25 

12-0F9204 
ACIM-005 -(944)7 

--()

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

COVINA, CA 91723 

(909)599-1612 

689 E SAN BERNARDINO ROAD 

DICKSON,ERIC 

(949)279-8447 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,938,487
 $1,779,166

 $1,620

06/16/10 
08/06/10 
08/20/14 

0%

 0%

PLANT EST 

SATIS 

12-ORA-5-6.1/31.2 

TEA4 

12-0G7304 
SARR- 005-(943)E

 0-0529-(3E) 

--() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 

ROCK BOTTOM INC. 

BAKERSFIELD CA 93308 

2724 LANDCO DR 

DICKSON, ERIC 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$919,042 
$885,965 

$2,295 

04/14/10 
05/11/10 
08/29/14 

100% 

96% 

OVER RUN 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $35,748,869 12/04/13 14%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$6,998,993
 $980,657

12/20/13 
03/04/16 

20%

IRVINE CA 92618 
IRVINE, CA 92612 

(949)333-1500 
(949)509-5023 

12-ORA-5-12.8/32.5 ON RTE 5, PM: 12.8/32.5 ON RTE 57 PM: R J NOBLE COMPANY WANG, TH $964,355 05/05/14 0%
12-0N2904 13.2/19.9 ON RTE 261 AT PM: 0.05 

REMOVE & REPLACE RUBBERIZED HMA 
ORANGE CA 92856 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY, #2 

$0
 $0

05/23/14 
0%

HM1 

(714)637-1550 
(714)558-4109 

TUSTIN, CA 92780 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC NAJM, ELIE $324,368 06/05/13 90%

HM4 

12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$300,790
 $7,540

07/15/13 
09/30/14 

93%

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC ELI NAJM $304,820 04/29/14 0%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV 
BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, T2 

IRVINE, CA 92618 

$0
 $0

05/16/14 
0%

(626)338-9923 
(949)279-8826 

HM4 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$818,740
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $115,437,592 10/12/10 73% 

HB5 HB5 

12-071634 
CMLN-6071-(071)N

 607-1 07-() 

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$104,973,165 
$3,717,361 

11/05/10 
12/01/14 

90% 



 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 

12-ORA-22-.7/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071624 

Contract 

ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

Description 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

Type Of Work 

ATKINSON CONSTRUCTION 

Contractor 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

Resident 
Engineer 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$71,019,940

Bid + CCOs

 $68,552,752

Comp To date

 $1,818,591

This Month 

06/11/10 

Awarded 

06/25/10 

Approved 

11/09/14 

Est Comp
Accepted 

95%

%Time

 94%

% Work 
Message 

12-ORA-22-1.9/12.3 

HM1 

12-0M7404 
IN ORANGE COUNTY AT VARIOUS LOCATIONS 

SEAL DECKS AND REPLACE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA. 92612 

$1,226,128
 $766,643
 $234,182

04/07/14 
04/30/14 
10/21/14 

58%

 62%

12-ORA-39-.7/1.1 

HA22 

12-0M5804 
STP-P039-(027)E 

--() 

OC. IN THE CITY OF HUNTINGTON BEACH 

FROM 550' N OF ATLANTA AVE. TO 

INDIANAPOLIS AVE. 

DRAINAGE IMPROVEMENT, INSTALL 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DR 

RAMADAN,KIFAH 

(949)279-8625 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$791,707
 $446,752
 $303,894

05/02/14 
05/29/14 
11/04/14 

48%

 54%

12-ORA-39-1.1/19.2 

HB71 

12-0L3804 
CSTP-P039-(025)E 

--() 

ON SR-39 FROM INDIANAPOLIS TO 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N. PIXLEY STREET 

WANG,T H 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,914,251
 $1,458,716
 $587,634

10/17/13 
11/06/13 
02/18/15 

33%

 73%

12-ORA-39-1.6/3.2 

HM2 

12-0M8804 
IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ADAMS AVENUE TO 0.1 MILE NORTH 

OF MAIN STREET/ELLIS AVENUE 

CULVERT CLEANING AND LINING 

SOUTHWEST PIPELINE & 

TRENCHLESS CORP 

TORRANCE CA 90502 

(310)329-8717 

22118 S VERMONT AVE 

SHIEH, PETER 

(949)279-8636 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$383,026
 $39,418
 $39,418

04/03/14 
04/22/14 
09/29/14 

55%

 10%

12-ORA-39-2.1/6.1 

HB1 

12-0L9704 
HSST-P039-(026)E

--() 

OC. ON SR-39 AT YORKTOWN AVE (PM: 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

MODIFY SIGNAL AND LIGHTING AT VARIO 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

HAMIDI, FRED 

(949)509-5017

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$605,220 
$1,500 

$0 

12/13/13 
01/06/14 

14% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE CALIFORNIA PROFESSIONAL NAJM, ELIE $528,216 03/11/13 47%

HB1 

12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

INSTALL ADDITIONAL SAFETY LIGHTING ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

(626)810-1338 

929 OTTERBEIN AVE UNIT E 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$440,100
 $44,151

04/22/13 
09/30/14 

83%

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $15,269,532 10/14/13 17%

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,591,505
 $1,281,486

11/06/13 
10/13/16 

17%

12-ORA-55-17.0/17.7 IN THE CITIES OF ORANGE AND ANAHEIM CHUMO CONSTRUCTION INC YACOUB,MOHAMAD $2,668,187 02/05/14 29%

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,263,888
 $620,678

02/21/14 
09/14/15 

85%

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. NGUYEN, IRVIN $17,999,950 10/26/11 95%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$15,895,483
 $537,980

11/17/11 
10/09/14 

98%

HB4N 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. WU, ADRIAN $30,127,718 10/12/10 100%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 2020 SATURN STREET, 

SUITE 100 

BREA, CA 92841 

$29,565,627
 $0

10/26/10 
10/31/14 

99%

OVER RUN 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8488 

HB4N 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,397,909 10/30/13 42% 

HA42 

12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)279-8447

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$4,996,299 
$589,520 

11/15/13 
05/15/18 

50% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)


--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-90-11.8/12.5
 
12-056224
 
ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

12-ORA-91-.3/.3
 
12-0L7504
 
HSNH-P091-(138)E


--()
 

HB1
 

12-ORA-91-.9/5.4
 
12-0C5704
 

HE13 SWPPP
 

HE13
 

12-ORA-91-8.1/9.5
 
12-0C5604
 

HB4N
 

HB4N
 

Description

Type Of Work
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

IN ORANGE COUNTY IN LA PALMA AT
 

ORANGETHORPE UC
 

SHOULDER WIDENING, SIGNALS,PLANTING
 

IN FULLERTON AND ANAHEIM WB DIRECTION
 

FROM SR-57 TO I-5 PM .9/5.4
 

CONVERT WB AUXILIARY LANES AT
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3
 

MILE WEST OF TUSTIN AVENUE OC TO 0.3
 

MILE E OF 91/55 SEPARATION AND AT
 

LAKEVIEW AVE OC
 

WIDEN RDWY AND BRIDGE
 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

C C MYERS INC
 

P O BOX 2948
 

RANCHO CORDOVA CA 957412948
 

(916)635-9370
 

OHL USA INC
 

1920 MAIN STREET SUITE 310
 

IRVINE CA 92614
 

(949)242-4432
 

Resident
 
Engineer
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA. 92612
 

(949)279-8636
 

HONG, JOHN
 

200 N. HARBOR BLVD.,
 

#210
 

ANAHEIM, CA 92805
 

(949)279-8741
 

WU, ADRIAN
 

22800 SAVI RANCH
 

PKWY, STE.206
 

YORBA LINDA, CA 92887
 

(949)279-8688


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$344,848

 $293,251


 $2,224


 $25,266,967

 $11,334,669

 $1,720,472


 $737,806

 $665,395


 $3,243


 $652,975

 $601,121

 $12,927


 $32,405,536

 $11,108,634


 $417,710


 $19,386,249
 
$6,469,176
 
$716,671
 

04/29/10 0%

05/24/10
 

0%

11/03/05
 

PLANT EST
 

SATIS
 

08/22/12
 
09/18/12
 
05/21/15
 

09/29/11
 
10/25/11
 
01/05/16
 

PLANT EST
 

SATIS
 

08/08/13
 
08/27/13
 
06/29/15
 

01/09/13
 
02/06/13
 
11/13/15
 

10/11/13
 
11/01/13
 
01/31/17
 

46%


 45%


 0%


 0%


 31%


 92%


 48%


 34%


 19%
 

33%
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-91-9.2/15.9 IN OC. CITIES OF ANAHEIM & YORBA DICKSON,ERICPACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 21%

HA25 

12-0G3314 
CNHP-P091-(139)E 

--() 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

(949)279-8755 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,165,852
 $37,875

11/01/13 
01/10/18 

63%

12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 DICKSON, ERICACCU CONSTRUCTION INC $300,973 03/04/13 0%
12-0K3304 
STPE-P091-(137) 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 
3337 MICHELSON DR. 

STE. 100 

2098 SOUTH GRAND AVENUE STE A $195,373
 $1,810

04/18/13 
05/16/17 

0%

TEA4 

--() 
INSTALL VEGETATION & IRRIGATION SYS 

(949)724-2814 

IRVINE, CA 92612
SANTA ANA, CA 92705 

(714)641-4730 
PLANT EST 

SATIS 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND RAVANIPOUR,MOHAMMADPACIFIC RESTORATION GROUP, $1,496,206 01/07/09 96%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 
6521 MARINE WAY 

IRVINE, CA 92618 

INCJOHN RICHARDS 

P O BOX 77038 

$1,386,771
 $3,700

02/04/09 
04/15/15 

91%

SEPARATION 

PLANTING AND IRRIGATION 
(949)279-8407

CORONA CA 92877 

HA22 SWPPP 

12-ORA-241-17.3/25 OC. IN MISSION VIEJO, LAKE FOREST & SHIEH, PETERALL AMERICAN ASPHALT $4,016,826 06/05/14 34%
12-0M7104 
NH-P241-(004)E 

IRVINE FROM PORTOLA PKWY TO ANTONIO 

PKWY. 
3251 1/4 UNIVERSITY 

DRIVE 

P O BOX 2229 $15,479
 $15,479

06/18/14 
11/25/14 

0%

HM1 

--() 
0.1' RHMA TYPE O. 

(949)279-8636 

IRVINE, CA 92612 
CORONA CA 92878 

(951)736-7600 

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN DICKSON, ERICY A K A R $847,602 06/14/13 0%
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 
3337 MICHELSON DR. 

STE. 100 

689 E SAN BERNARDINO ROAD $836,829
 $1,190

07/15/13 
09/18/17 

0%

HB32 

HIGHWAY PLANTING & IRRIGATION 

(949)724-2814 

IRVINE, CA 92612
COVINA, CA 91723 

(909)599-1612 
PLANT EST 

SATIS 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM CHAUDRY MONASMOORE ELECTRICAL CONTRACTING $585,021 04/26/10 0% 
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 
6533 MARINE WAY 

IRVINE, CA 92618 

INC 

463 N SMITH AVENUE 

$0 
$0 

05/24/10 
05/09/12 

0% 

INSTALL FIBER OPTIC CABLE AND CCTV (949)936-3586
CORONA CA 92880 

SUSPENDED 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-/12.9 OC. ON RTE 405 FROM I-5 TO NB EUCLID ALL AMERICAN ASPHALT PHAM,DAT $2,213,851 04/04/14 93% 
12-0M3004 ON-RAMP. 

REMOVE & REPLACE RHMA TYPE G. 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DRIVE 

$1,281,111 
$1,085,953 

04/17/14 
08/25/14 

58% 

HM1 

(951)736-7600 
(949)509-5010

IRVINE, CA 92612 

Totals: Authorized Final Amt: $450,334,869 Completed to Date: $282,619,822 Work This Month: $14,787,520



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-12.8/32.5 12-0N2904 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-1.9/12.3 12-0M7404 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-.7/1.1 12-0M5804 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-1.6/3.2 12-0M8804 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-12.3/15.2 12-0F0404 
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District 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-.3/.3 12-0L7504 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-17.3/25 12-0M7104 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-/12.9 12-0M3004 

Statement of Ongoing Contracts - Federal Aid 

12 

4
 

4
 

5
 

5
 

5
 

5
 

5
 

5
 

6
 

6
 

6
 

6
 

6
 

6
 

7
 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $6,195,585  $6,106,554




District 12 

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 

Bid + CCO  Work Comp 

$18,082,922  $7,275,667


 $2,478,759  $1,764,038


 $170,912,256  $86,802,885


 $252,665,347  $180,670,678


 $450,334,869  $282,619,822
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