
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 12 

12-ORA-0-7.8/9.9 

Fed Aid 
Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,125,442 

Bid + CCOs

 $2,891,523 

Comp To date

 $293,425 

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

07/29/16 

Est Comp

 100% 

%Time

 91% 

% Work 

OVER RUN 

MessageAccepted 

HB1 
(949)279-8560 

12-ORA-1-19.8/33.7 
12-0P4704 

IN NEWPORT BEACH, HUNTINGTON BEACH 

AND SEAL BEACH AT VARIOUS LOCATIONS. 

ROUTE 39, PM 0.0/1.1 

REPAIR SIDEWALKS ON VARIOUS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

YACOUB,MOHAMAD 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$301,475
 $268,100

 $0 

02/22/16 
03/09/16 
06/22/16 

60%

 89% 

HM 
(949)279-8433 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,074,045
 $3,601,756

 $17,819 

10/14/14 
11/05/14 
08/01/16 

100%

 100% 

OVER RUN 

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,358,901
 $23,071,860
 $3,257,003 

11/25/14 
12/22/14 
07/30/18 

32%

 46% 

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$45,950,579
 $30,618,648
 $2,299,014 

06/17/14 
07/03/14 
11/21/16 

53%

 67% 

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$41,198,220 
$31,461,479 

$631,913 

12/04/13 
12/20/13 
03/08/17 

63% 

79% 

(949)279-8590 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJM,ELIE $486,845 06/25/15 100% 
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET 6533 MARINE WAY, 

TRAILER #2 

$389,538
 $148,950 

08/04/15 
06/30/16 

80% 

VARIOUS LOCATION. IRVINE, CA 92618 OVER RUN 

HM4K 
LIGHTING REPAIRS. (949)279-8826 

12-ORA-5-12.8/21.6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURITY PAVING COMPANY, INC. EMAM, KAMRAN $7,796,967 01/06/16 24% 
12-0N3304 
NHPI-005 -( 

980­ E -() 

)2 
GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

SYLMAR CA 91342 

13170 TELFAIR AVE 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$3,989,055
 $970,264 

01/25/16 
03/24/17 

48% 

HA22 
REPLACE CONC. SLABS, OVERLAY RAMPS (949)279-8487 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,946,256 08/12/14 0% 
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,643,831
 $6,720 

09/08/14 
11/09/18 

0% 

PLANT EST 

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 SATIS 

12-ORA-5-22.8/27.6 IN OC AT VARIOUS LOCATIONS ON RTE 90 PETERSON-CHASE GENERAL ZIAEIAN, GHASSEM $946,521 04/22/16 0% 
12-0N9604 (PM 10.1) ON RTE 91 (PM R16.3/18.0) 

ON RTE 241 (PM 18.7/28.7) ON RTE 405 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
6521 MARINE WAY, 

TRAILER #1 

$0
 $0 

05/11/16 
11/30/16 

0% 

(PM 2.2/2.9) IRVINE CA 92606 IRVINE, CA 92618 
METHACRYLATE TREATMENT AND JOINT (949)279-8468 

12-ORA-5-23.8/23.8 IN ORANGE COUNTY I-5 AT SAND CANYON, SPINITAR THAI, DANH $1,917,715 04/14/16 0% 
12-0N2204 
NHP-X059-(068)E 

--() 

D12, TMC 

UPGRADE EXISTING AUDIO-VISUAL LA MIRADA CA 90638 

16751 KNOTT AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$0
 $0 

05/06/16 
0% 

HB4N 
(949)297-8803 

12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES,INC RAVANIPOUR, MOHAMMAD $989,427 06/22/15 54% 
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 6521 MARINE WAY #1 

IRVINE, CA 92618 

$843,989 
$254,063 

07/13/15 
07/21/16 

82% 

WIDEN THE EXISTING ON-RAMP FROM 2 (949)279-8601 

HA4S 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-5-29.1/42.5 IN OC AT VARIOUS LOCATIONS ON I5 FR PETERSON-CHASE GENERAL WU, ADRIAN $1,705,738 04/22/16 0% 
12-0N9504 RED HILL TO ORANGETHORPE ON RTE 22 AT 

RTE 22/5 SEPARATION 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
3251 1/4 UNIVERSITY 

DRIVE 

$0
 $0 

05/24/16 
11/14/16 

0% 

METHACRYLATE TREATMENT AND JOINT IRVINE CA 92606 IRVINE, CA 92612 

(949)279-8488 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS AEGIS ITS, INC. NAJM,ELIE $2,697,538 12/18/15 39% 
12-0N7904 
NHP-X059-(066)E 

--() 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$200,480
 $199,491 

01/14/16 
10/18/16 

7% 

(949)279-8826 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS KDC INC., DBA DYNALECTRIC NAJM, ELIE $9,229,614 03/08/16 6% 
12-0N78U4 
NHP-X059-(067)E 

--() 

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$36,608
 $36,608 

03/29/16 
08/07/17 

0% 

(949)279-8826 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH,PETER $1,980,161 02/24/15 79% 
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,638,922
 $0 

03/11/15 
08/04/16 

83% 

HB71 
(949)279-8636 

12-ORA-39-3.6/7.2 IN HUNTINGTON BEACH AND WESTMINSTER UNITED ENGINEERING & $398,714 04/22/16 0% 
12-0P4604 FROM TALBERT AVE TO 11TH ST 

CLEAN, LINE, REMOVE AND PLACE 

CONSTRUCTION, INC 

336 NORTH CENTRAL AVE. 

$0
 $0 

05/24/16 
0% 

GLENDALE CA 91203 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 0% 
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,177,118 
$3,240 

09/30/14 
12/04/18 

0% 

PLANT EST 

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814 SATIS 



  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

12District 

12-ORA-55-2.0/11.8 

Fed Aid 

HA22 

Pgm Code 

12-0L74U4 

Contract 

HSNH-P055-(054)E 

--() 

Location 
Storm Water 
Plan 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

Description 

REHABILITATE PAVEMENT & CONSTRUCT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

Resident 
Engineer 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,862,536 

Bid + CCOs

 $14,482,530 

Comp To date

 $0 

This Month 

10/14/13 

Awarded 

11/06/13 

Approved 

01/03/17 

Est Comp
Accepted 

73% 

%Time

 94% 

% Work 
Message 

12-ORA-57-10.8/21.8 
12-0N3404 
BRNH-PX05-(063)E 

--() 

ON ROUTE 57 FROM THE 57-5 HOV 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

PROJECT CONSIST OFREPAIRING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

NANJAPPA, BEN 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$2,291,582
 $2,121,763
 $157,865 

10/06/15 
10/30/15 
07/29/16 

95%

 91% 

12-ORA-57-11.0/22.5 
12-0P4504 
NHP-P057-(063)E 

--() 

IN ORANGE COUNTY IN ORANGE, 

FULLERTON, ANAHEIM, PLACENTIA & BREA 

FROM SOUTH OF CHAPMAN AVENUE TO LA 

COUNTY LINE. 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

$3,833,501
 $0
 $0 

06/03/16 
06/24/16 

0%

 0% 

PCC GROOVE AND SLAB REPLACEMENT. 

12-ORA-57-11.0/22.5 

HM1 

12-0L0904 
NHP-P057-(060)E 

--() 

OC. IN ORANGE, FULLERTON, ANAHEIM, 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

YII,JAMES 

(949)279-8560 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,730,571
 $1,510,636
 $601,011 

11/06/15 
12/01/15 
11/10/16 

39%

 55% 

12-ORA-57-20.7/20.7 

HB1 

12-0N1404 
HSNH- P -(057)0 

E­ -() 

ON SR-57 SB ON-RAMP FROM LAMBERT RD. 

SHOULDER WIDENING, MODIFY CURBS, 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

MUJTABA, ADIL 

(949)279-8397 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,021,542
 $596,942
 $198,068 

09/08/15 
09/22/15 
07/26/16 

36%

 59% 

12-ORA-57-/0 
12-0P4904 

IN ORANGE COUNTY CONTRA MESA,SR55 

@SB55/SB405IN CON, IRVINE, 405 @ 

MACARTHUR 55/405 IC, SB55/AIRPORT 

EXIT. ORANGE, ANAHEIM ON 57 

RESURFACE AT VAR. RAMPS. 

R.J. NOBLE COMPANY 

ORANGE CA 92865 

15505 EAST LINCOLN 

$1,081,005 
$0 
$0 

06/03/16 
06/20/16 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-73-8.7/12.6 IN CITY OF COSTA MESA ROUTE 73 SMART TECH GROUP INC NAJM,ELIE $833,255 01/20/16 0% 
12-0H2254 
NHP-P073-(115)E 

--() 

INSTALL FIBER OPTIC CABLES & CCTVS 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$0
 $0 

02/11/16 
03/07/17 

0% 

HB4N 
(949)279-8826 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,897,909 10/30/13 0% 
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,679,552
 $40,896 

11/15/13 
05/15/18 

0% 

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-16.4/16.6 IN OC. COLLECTOR ROAD BETWEEN EL TORO PETERSON-CHASE GENERAL WU, ADRIAN $2,219,115 03/29/16 0% 
12-0M3404 
HSNH-PG -( 

3114­ E -() 

)P 
ROAD/SR-73 NB ON-RAMP AND SR-133 

WIDEN RDWY TO IMPROVE CHANNELIZA­

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0 

04/18/16 
05/09/17 

0% 

SUSPENDED 

HB1 
(949)279-8488 

12-ORA-73-23.9/25 IN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT SHIEH, PETER $1,671,784 02/10/15 100% 
12-0M1104 
HSNH-P073-(110)E 

--() 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP 

AND BIRCH ST NB OFF-RAMP ( 

CORONA CA 92878 

PO BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA. 92612 

$1,714,048
 $0 

02/27/15 
05/27/16 

100% 

COMPLETED 
05/27/16 

WIDENING AND OVERLAY (949)279-8636 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,354,813 08/22/12 80% 
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,829,425
 $1,100 

09/18/12 
11/30/16 

95% 

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407 

HE12 SWPPP 

12-ORA-74-/1.6 IN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. NADERI, ARSALAN $818,022 09/22/15 12% 
12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. 15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$317,589 
$13,580 

10/14/15 
07/23/19 

39% 

HE12 
(949)279-8447 
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07/01/16 


District 12 
Awarded 

Bid + CCOs Approved %Time 
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-.9/5.4 

12-0C5704 


HE13 SWPPP 


HE13 


12-ORA-91-7.5/18.9 

12-0N0404 


HB4N 


12-ORA-91-8.1/9.5 

12-0C5604 


HB4N 


HB4N 


12-ORA-91-9.2/17.2 

12-0P4804 


12-ORA-91-9.2/15.9 

12-0G3314 

CNHP-P091-(139)E 


--() 


HA25 


12-ORA-91-18.0/18 

12-0K3304 

STPE-P091-(137) 


--() 


TEA4 


Description
Type Of Work Contractor 

IN FULLERTON AND ANAHEIM WB DIRECTION S&W INVESTMENTS INC DBA SAGE 


FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 

CONTRACTOR SERVICES 

1301 DOVE STREET, SUITE 820 

NEWPOERT BEACH, CA 92660 

IN ORANGE AND RIVERSIDE COUNTIES ON R.J. NOBLE COMPANY 

RTE 55 FROM LINCOLN AVENUE 0.7 M S OF 15505 EAST LINCOLN AVE 


LINCOLN AVENUE UC IN ORANGE CO ON RTE ORANGE CA 92865 


91 FROM 0.3 MILE E 


COLD PLANE/GRIND EXIST PVMT/CMS SYS 


IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC 


MILE WEST OF TUSTIN AVENUE OC TO 0.3 1920 MAIN STREET SUITE 310 


MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 


LAKEVIEW AVE OC 


WIDEN RDWY AND BRIDGE 


IN ANAHEIM & YORBA LINDA ON RTE 55 CAL STRIPE INC. 


(PM 17.4/R17.9) FROM LINCOLN AVE UC 2040 E. STEEL ROAD 


TO RTE 91 (PM R9.2/R17.2) FROM 55/91 COLTON CA 92324 


SEP TO 0.8 MI EAST OF 


REFRESH STRIPING, REMOVE AND 


IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC 


LINDA FROM 55/91 SEPARATION TO ROUTE P O BOX 429 


241/91 SEPARATION PERRIS CA 92572 


HIGHWAY REPLACEMENT PLANTING 


IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC 


MILE WEST TO 0.3 MILE EAST OF COAL 2098 SOUTH GRAND AVENUE STE A 


CANYON ROAD UC_______________ SANTA ANA, CA 92705 


INSTALL VEGETATION & IRRIGATION SYS 


Resident 

Engineer
 

HONG, JOHN
 

200 N. HARBOR BLVD., 


#210 


ANAHEIM, CA 92805
 

(949)279-8741 


HONG, JOHN
 

15700 TUSTIN VILLAGE 


WAY #3 


TUSTIN,CA 92780
 

(949)279-8741
 

WU, ADRIAN
 

3251-1/4 UNIVERSITY 


DRIVE 


IRVINE, CA 92612
 

(949)279-8688
 

HONG, JOHN
 

15700 TUSTIN VILLAGE 


WAY #3 


TUSTIN, CA 92780
 

(949)279-8741
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE, 


#100 


IRVINE, CA 92612 


(949)279-8755 


DICKSON, ERIC
 

3337 MICHELSON DR. 


STE. 100 


IRVINE, CA 92612
 

(949)724-2814
 

$33,739,265 01/09/13 100% 
$32,952,584
 $364,174 

02/06/13 
06/30/16 

97% 

OVER RUN 

$12,193,519 05/27/16 0% 
$0
 $0 

06/20/16 
01/26/17 

0% 

$19,831,589 10/11/13 72% 
$19,668,588
 $322,788 

11/01/13 
01/31/17 

98% 

$328,000 04/22/16 0% 
$0
 $0 

05/11/16 
07/29/16 

0% 

$2,006,001 10/03/13 0% 
$1,894,856

 $4,050 
11/01/13 
01/10/18 

0% 

PLANT EST 

SATIS 

$300,973 03/04/13 0% 
$226,429 

$810 
04/18/13 
05/16/17 

0% 

PLANT EST 

SATIS 



 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation 
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07/01/16 

12District 

12-ORA-91-/2.8 

Fed Aid 

HA23 

Pgm Code 

12-0M4004 

Contract 

NHP-P091-(143)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY OC. IN LA PALMA & 

BUENA PARK ON RTE 91 FROM THE LOS 

ANGELES CO. LINE TO TO STANTON AVE. 

Description 

IMPROVE MAINTENANCE ACCESS & PAVING 

Type Of Work 

DREAMBUILDER CONSTRUCTION CORP 

Contractor 

PLACENTIA CA 92870 

GILCHRIST, WILLIAM 

Resident 
Engineer 

(949)279-8438 

1324 E. LAWSON LANE 15700 TUSTIN VILLAGE 

WAY #4 

TUSTIN, CA 92780 

$645,496 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

05/06/16 

Awarded 

05/26/16 

Approved 

03/05/17 

Est Comp
Accepted 

0% 

%Time

 0% 

% Work 
Message 

12-ORA-133-9.5/9.5 
12-0N1104 
NHP-X059-(064)E 

--() 

IN ORANGE COUNTY IN IRVINE AT ROUTE 

133 / 5 SEPARATION. 

DEEP INJECTION GROUTING. 

USS CAL BUILDERS INC 

STANTON CA 90680 

8051 MAIN STREET 

MATINPOUR,HAMID 

(949)279-8601 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$15,147,126
 $86,464
 $86,464 

01/05/16 
02/03/16 
01/09/18 

2%

 1% 

HA23 

12-ORA-405-6.4/7.4 

HB32 

12-0F5504 
IN ORANGE COUNTY IN IRVINE FROM 

DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 

HIGHWAY PLANTING & IRRIGATION 

SAN Y A K A R 

COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$847,602
 $874,844

 $1,190 

06/14/13 
07/15/13 
09/18/17 

0%

 0% 

PLANT EST 

SATIS 

12-ORA-405-8.4/8.4 

HB1 

12-0N5404 
BRNH-PI -( )4 

297-8 10-(E) 

--() 

IN ORANGE COUNTY IN COSTA MESA AT RED 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

JOUBEEN, JAY 

(949)279-8638 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

IRVINE, CA 92612 

$9,567,048
 $2,861,408
 $1,038,194 

10/14/15 
10/30/15 
05/29/18 

17%

 30% 

12-ORA-405-13.7/22.5 

HB1 

12-0N2504 
HSNH-P -( )X 

9071­ E -() 

IN IRVINE, FOUNTAIN VALLEY AND SEAL 

BEACH AT VARIOUS LOCATIONS, AT ROUTE 

133, BROOKHURST STREET, WARNER 

AVENUE, AND SEAL BEACH BOU 

OVERLAY AND WIDEN RAMPS WITH OPEN 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

HONG, JOHN 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$935,564
 $0
 $0 

04/13/16 
05/02/16 

0%

 0% 

12-ORA-999-/0 
12-0N8214 
NHP-X059-(065)E 

--() 

IN ORANGE COUNTY IN ROUTES 01, 133, 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC 

SERVITEK SOLUTIONS INC 

CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 

THAI, DANH 

(949)279-8803 

6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$821,037 
$0 
$0 

12/29/15 
01/25/16 

0% 

0% 

Totals: Authorized Final Amt: $345,619,923 Completed to Date: $221,650,563 Work This Month: $10,948,700 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-22.8/27.6 12-0N9604 

12-ORA-5-23.8/23.8 12-0N2204 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-29.1/42.5 12-0N9504 

12-ORA-5-/.1 12-0N7904 

12-ORA-5-/.1 12-0N78U4 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-39-3.6/7.2 12-0P4604 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0P4504 

12-ORA-57-11.0/22.5 12-0L0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-57-/0 12-0P4904 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-16.4/16.6 12-0M3404 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-74-/.2 12-0E3104 

12-ORA-74-/1.6 12-0E31A4 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-7.5/18.9 12-0N0404 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/17.2 12-0P4804 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-/2.8 12-0M4004 

12-ORA-133-9.5/9.5 12-0N1104 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-8.4/8.4 12-0N5404 

12-ORA-405-13.7/22.5 12-0N2504 

12-ORA-999-/0 12-0N8214 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO 

-I­ FEDERAL AID (INTERSTATE) $4,946,256 

-F­ FEDERAL AID (PRIMARY) $23,756,539 

-S­ FEDERAL AID (SECONDARY) $3,375,018 

-SH­ STATE HIGHWAY $98,204,513

 $215,337,598 

District Total: $345,619,923

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio 

12 $1,671,784 

Work completed this Period:  $1,671,784 

Work Comp 

$4,643,831


 $15,662,722


 $3,828,185


 $79,827,069


 $117,688,757


 $221,650,563
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