
                  STATE OF CALIFORNIA            B I D   S U M M A R Y           DEPARTMENT OF TRANSPORTATION          BID245
                                                                                                                        PAGE  1
     BID OPENING DATE    04/14/05                    IN SAN DIEGO COUNTY AT BUCKMAN                                     04/18/05
     CONTRACT NUMBER     11-237074                   SPRINGS FROM 0.8 KM WEST OF BUCKMAN                      CONTRACT CODE 'C '
     LOCATION            11-SD-8-R48.4/R49.3         SPRINGS ROAD UNDERCROSSING TO 0.7                         21 CONTRACT ITEMS
                                                     KM EAST OF BUCKMAN SPRINGS ROAD

                                                     ASPHALT CONCRETE OVERLAY                  FEDERAL AID  NONE

 MBE GOALS: MINORITY BUSINESS ENTERPRISES -  0.0% WOMEN'S BUSINESS ENTERPRISES -  0.0% DISABLED VETERANS BUSINESS ENTERPRISES -  3.0%
 PROPOSALS ISSUED     5   FUND TOTAL   HA22        750,000                         TOTAL NUMBER OF WORKING DAYS     45

 NUMBER OF BIDDERS  5    ENGINEERS EST        655,855.00   AMOUNT OVER        150,815.00         PERCENT OVER EST 23.00
 PROGRAM ELEMENTS      RAS

               BID RANK       BID TOTAL   BIDDER ID         BIDDER INFORMATION  (NAME/ADDRESS/LOCATION)
               --------      -----------  ---------         -------------------------------------------------

                   1           806,670.00    4              HAZARD CONSTRUCTION COMPANY           858 587-3600  CC PREF CLAIMED
                                                                                                  00750542
                                                            P O BOX 229000                    FAX 858 453-6034
                                                            SAN DIEGO CA  92192-9000

                   2           828,181.50    1              HANSON SJH CONSTRUCTION               858 874-5011  CC PREF CLAIMED
                                                                                                  00097352
                                                            P O BOX 639069                    FAX 858 268-5126
                                                            SAN DIEGO CA  92163-9069

                   3           949,637.00    2              DALEY CCAC                            858 642-7500  CC PREF CLAIMED
                                                                                                  00751561
                                                            5370 EASTGATE MALL                FAX 858 642-9269
                                                            SAN DIEGO CA  92121

                   4         1,061,041.00    3              GRANITE CONSTRUCTION COMPANY          831 724-1011  CC PREF CLAIMED
                                                                                                  00000089
                                                            P O BOX 50085                     FAX 831 768-4021
                                                            WATSONVILLE CA  95077

                   5         1,114,548.00    5              ABC CONSTRUCTION CO INC               619 239-3428  SB PREF CLAIMED
                                                                                                  00254763
                                                            3120 NATIONAL AVENUE              FAX 619 239-6614   BID IS OVER SBP
                                                            SAN DIEGO CA  92113                                 PREFERENCE LIMITS
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                                            L I S T   O F   S U B C O N T R A C T O R S

 BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
 _________ ____________________________________________________________ ____________________________________________________________

    04     APCO                                                         ASPHALT CONCRETE DIKE
           GOSHEN CA

           STATEWIDE SAFETY AND SIGNS                                   ITEMS 4, 7 AND 13 THRU 16
           POWAY CA

           SUDHAKAR COMPANY                                             MARKING AND STRIPING
           RIALTO CA
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                                            L I S T   O F   S U B C O N T R A C T O R S

 BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
 _________ ____________________________________________________________ ____________________________________________________________

    01     APCO                                                         ASPHALT CONCRETE DIKE
           GOSHEN CA

           LUZAICH STRIPING INC                                         STRIPING AND MARKING
           EL CAJON CA

           PAVEMENT RECYCLING SYSTEMS INC                               ROADWAY EXCAVATION
           RIVERSIDE CA

           TRAFFIC SAFETY SOLUTIONS                                     TRAFFIC CONTROL
           SAN MARCOS CA

 BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
 _________ ____________________________________________________________ ____________________________________________________________

    02     APCO                                                         ASPHALT CONCRETE DIKE
           GOSHEN CA

           GLOBAL ENVIRONMENTAL                                         WATER POLLUTION CONTROL PLAN
           FOUNTAIN VALLEY CA

           LUZAICH STRIPING INC                                         SIGNS AND STRIPING
           EL CAJON CA

           P R S I                                                      ROADWAY EXCAVATION
           RIVERSIDE CA
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                                            L I S T   O F   S U B C O N T R A C T O R S

 BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
 _________ ____________________________________________________________ ____________________________________________________________

    03     APCO                                                         ASPHALT CONCRETE DIKE
           GOSHEN CA  93227-0790

           STATEWIDE SAFETY AND SIGNS                                   CONSTRUCTION AREA SIGNS
           POWAY CA  92064

           SUDHAKAR COMPANY INTERNATIONAL                               STRIPING
           RIALTO CA  92376

 BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
 _________ ____________________________________________________________ ____________________________________________________________

    05     APCO                                                         ASPHALT CONCRETE DIKE
           GOSHEN CA

           ATLAS FENCE                                                  TEMPORARY FENCE
           SAN DIEGO CA

           BAYWOOD ENVIRONMENTAL                                        WATER POLLUTION CONTROL PLAN
           FAIRFAX CA

           LUZAICH STRIPING INC                                         TRAFFIC CONTROL, STRIPING, SIGNS AND MARKING (PARTIAL)
           EL CAJON CA

           PAVEMENT RECYCLING SYSTEMS                                   ROADWAY EXCAVATION
           RIVERSIDE CA

           STATEWIDE SAFETY AND SIGNS                                   CONSTRUCTION AREA SIGNS
           POWAY CA

           TAKAKO TRAFFIC CONTROL                                       TRAFFIC CONTROL
           MOUNTAIN RANCH CA
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 ------------------------------------------------------------------------------------------------------------------------------------
     ITEM      ITEM                                                   UNIT OF     ESTIMATED
      NO.      CODE                  ITEM DESCRIPTION                 MEASURE     QUANTITY          BID              AMOUNT
 ------------------------------------------------------------------------------------------------------------------------------------

       1     074017      PREPARE WATER POLLUTION CONTROL                LS     LUMP SUM            2,000.00         2,000.00
                         PROGRAM
       2     074020      WATER POLLUTION CONTROL                        LS     LUMP SUM           11,000.00        11,000.00
       3     074041      STREET SWEEPING                                LS     LUMP SUM           18,000.00        18,000.00
       4 (S) 120090      CONSTRUCTION AREA SIGNS                        LS     LUMP SUM            2,300.00         2,300.00
       5 (S) 120100      TRAFFIC CONTROL SYSTEM                         LS     LUMP SUM           46,000.00        46,000.00
       6 (S) 128650      PORTABLE CHANGEABLE MESSAGE SIGN               EA            2            3,800.00         7,600.00
       7     150742      REMOVE ROADSIDE SIGN                           EA            3              170.00           510.00
       8     190101      ROADWAY EXCAVATION                             M3        3,370               31.00       104,470.00
       9     198001      IMPORTED BORROW                                M3          180               49.00         8,820.00
      10     374002      ASPHALTIC EMULSION (FOG SEAL COAT)             TONN          2.1          1,000.00         2,100.00
      11     390102      ASPHALT CONCRETE (TYPE A)                      TONN      8,200               69.00       565,800.00
      12     394048      PLACE ASPHALT CONCRETE DIKE (TYPE E)           M         1,730               10.00        17,300.00
      13     566011      ROADSIDE SIGN - ONE POST                       EA            1              430.00           430.00
      14     568017      INSTALL ROADSIDE SIGN PANEL ON                 EA            6              170.00         1,020.00
                         EXISTING POST
      15     034165      INSTALL SIGN POST SUPPORT SYSTEM               EA            2            2,100.00         4,200.00
      16     820107      DELINEATOR (CLASS 1)                           EA           44               40.00         1,760.00
      17 (S) 840515      THERMOPLASTIC PAVEMENT MARKING                 M2           68               43.00         2,924.00
      18 (S) 840563      200 MM THERMOPLASTIC TRAFFIC STRIPE            M           540                5.00         2,700.00
      19 (S) 840571      100 MM THERMOPLASTIC TRAFFIC STRIPE            M           200                2.00           400.00
                         (BROKEN 5.18 M - 2.14 M)
      20 (S) 840656      PAINT TRAFFIC STRIPE (2-COAT)                  M         3,770                 .80         3,016.00
      21 (S) 850122      PAVEMENT MARKER                                EA          270               16.00         4,320.00
                         (RETROREFLECTIVE-RECESSED)

                                                                                                  TOTAL           806,670.00
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     |-------------------------------|-------------------------------|-------------------------------|-------------------------------
 ITEM|            SECOND             |            THIRD              |            FOURTH             |            FIFTH
     |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT
     |-------------------------------|-------------------------------|-------------------------------|-------------------------------
   1 |           650.00        650.00|         1,050.00       1050.00|           500.00        500.00|         1,000.00       1000.00
   2 |        15,600.00      15600.00|        21,150.00      21150.00|         8,500.00       8500.00|        14,000.00      14000.00
   3 |        11,300.00      11300.00|         2,300.00       2300.00|        15,000.00      15000.00|        15,000.00      15000.00
   4 |         2,360.00       2360.00|         3,400.00       3400.00|         6,000.00       6000.00|         2,500.00       2500.00
   5 |        37,000.00      37000.00|        35,000.00      35000.00|        45,000.00      45000.00|        57,000.00      57000.00
   6 |         3,480.00       6960.00|         3,500.00       7000.00|         3,400.00       6800.00|         2,500.00       5000.00
   7 |           160.00        480.00|           165.00        495.00|           125.00        375.00|           200.00        600.00
   8 |            49.50     166815.00|            56.50     190405.00|            31.00     104470.00|            60.00     202200.00
   9 |           119.60      21528.00|           105.00      18900.00|            60.00      10800.00|           115.00      20700.00
  10 |           935.00       1963.50|         1,000.00       2100.00|         1,400.00       2940.00|         2,500.00       5250.00
  11 |            63.75     522750.00|            76.50     627300.00|           100.00     820000.00|            89.00     729800.00
  12 |             9.50      16435.00|             9.00      15570.00|             9.00      15570.00|            18.00      31140.00
  13 |           231.00        231.00|           240.00        240.00|         1,000.00       1000.00|           250.00        250.00
  14 |            77.00        462.00|            80.00        480.00|           500.00       3000.00|            83.00        498.00
  15 |           642.00       1284.00|           675.00       1350.00|         1,400.00       2800.00|           700.00       1400.00
  16 |            32.00       1408.00|            33.00       1452.00|            75.00       3300.00|            35.00       1540.00
  17 |            38.50       2618.00|            40.00       2720.00|            42.00       2856.00|            45.00       3060.00
  18 |             2.70       1458.00|             2.80       1512.00|             4.00       2160.00|             6.00       3240.00
  19 |             1.55        310.00|             1.60        320.00|             4.00        800.00|             2.00        400.00
  20 |              .90       3393.00|              .90       3393.00|             1.00       3770.00|             1.00       3770.00
  21 |            48.80      13176.00|            50.00      13500.00|            20.00       5400.00|            60.00      16200.00

 TOT                      828,181.50                     949,637.00                   1,061,041.00                   1,114,548.00


