STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

09/ 27/ 06
04- 2R5504
04- SCL-101-34.9

BI D SUMMARY

I N SANTA CLARA COUNTY I N SAN JOSE

AT VARI QUS LOCATI ONS

REPLACE JO NT SEAL ASSEMBLI ES

DEPARTMENT OF TRANSPORTATI ON Bl D245
PACE 1
09/ 28/ 06
CONTRACT CODE 'C '
26 CONTRACT | TEMS

FEDERAL Al D NONE

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES - 0. 0% WOVEN' S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
PROPGOSALS | SSUED 7 FUND TOTAL HVBH 0 TOTAL NUMBER OF WORKI NG DAYS 80
NUMBER OF BI DDERS 3 ENG NEERS EST 543, 000. 00 AMOUNT OVER 362, 815. 00 PERCENT OVER EST 66. 82
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
1 905, 815. 00 3 GOLDEN STATE BRI DGE | NC 925 372-8000 SB PREF CLAI MED
00851187
901 HOWE ROAD FAX 925 372-8001
MARTI NEZ CA 94553
2 995, 030. 00 1 BAY LI NE CUTTI NG AND CORI NG 510 420-8992 SB PREF CLAI MED
I NC 00809660
1033 YERBA BUENA AVENUE FAX 510 420-8982
OAKLAND CA 94608
3 1, 288, 205. 00 2 PENHALL COVPANY 510 357-8810 CC PREF CLAI MED

13750 CATALI NA STREET
SAN LEANDRO CA 94577

00568673

FAX 510 357-8817

3. 0%



04- 2R5504
04- SCL-101 SUMMARY OF
09/ 27/ 06

LI' ST OF

Bl DDER | D NAME AND ADDRESS

Bl D245
PACE 2
09/ 28/ 06

REMAI NI NG BI DDERS

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 CENTRAL STRI PI NG SERVI CE | NC
RANCHO CORDOVA CA

GLOBAL ENVI RONMENTAL NETWORK | NC
FOUNTAI N VALLEY CA

STRI PI NG

PREPARE WATER POLLUTI ON CONTROL PROGRAM



04- 2R5504 Bl D245
04- SCL-101 SUMMARY OF REMAI NI NG BI DDERS PAGE 3
09/ 27/ 06 09/ 28/ 06
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 CHRI SP COVPANY TRAFFI C CONTROL ( PARTI AL)
FREMONT CA
LANE SAFETY CO I NC TRAFFI C CONTROL ( PARTI AL)
BENI Cl A CA
STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS
NI POMO CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 CENTRAL STRI PI NG STRI PI NG

3489 LUYUNG DR
RANCHO CORDOVA CA 95742

LANE SAFETY
340 WCHANNEL RD SUI TE F
BENI CI A CA 94510

TRAFFI C CONTROL ( PARTI AL)



04- 2R5504 Bl D245

04- SCL- 101 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
09/ 27/ 06 09/ 28/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 1, 000. 00 1, 000. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 1, 000. 00 1, 000. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 7,500. 00 7,500. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 185, 000. 00 185, 000. 00
5 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 4 8, 000. 00 32, 000. 00
6 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 1, 730 8. 00 13, 840. 00
STRI PE
7 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE M 2,020 4.00 8, 080. 00
8 150722 REMOVE PAVEMENT MARKER EA 990 4.00 3, 960. 00
9 157560 BRI DGE REMOVAL ( PORTI ON) LS LUMP SUM 180, 000. 00 180, 000. 00
10 190110 LEAD COMVPLI ANCE PLAN LS LUMP SUM 2, 200. 00 2, 200. 00
11 040436 PAI NT BRI DGE LI NE AND BENT NUMBERS LS LUMP SUM 1, 500. 00 1, 500. 00
12 040437 DRI LL AND BOND ( EPOXY CARTRI DGE) EA 52 125. 00 6, 500. 00
13 511118 CLEAN EXPANSI ON JO NT M 242 95. 00 22, 990. 00
14 (S) 519101 JONT SEAL (TYPE A) M 10 300. 00 3, 000. 00
15 (S) 519125 JO NT SEAL ASSEMBLY (MR 70 MV) M 21 1, 100. 00 23, 100. 00
16 (S) 519126 JONT SEAL ASSEMBLY (MR 80 MV M 48 1, 250. 00 60, 000. 00
17 (S) 519127 JO NT SEAL ASSEMBLY (MR 90 MV) M 48 1, 250. 00 60, 000. 00
18 (S) 519128 JO NT SEAL ASSEMBLY (MR 100 MV) M 104 1, 750. 00 182, 000. 00
19 (S) 519129 JO NT SEAL ASSEMBLY (MR 101 MM - 160 MV) M 12 3, 000. 00 36, 000. 00
20 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 3, 300 1.75 5, 775. 00
21 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 220 4.00 880. 00
22 (S) 840568 100 MM THERMOPLASTI C TRAFFI C STRI PE M 2, 000 1.50 3, 000. 00
(BROKEN 3.66 M- 0.92 M
23 (S) 840570 100 MM THERMOPLASTI C TRAFFI C STRI PE M 100 4.00 400. 00
(BROKEN 10.98 M - 3.66 M
24 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 570 7.00 3, 990. 00
25 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 420 5. 00 2,100. 00
26 999990 MOBI LI ZATI ON LS LUMP SUM 60, 000. 00 60, 000. 00

TOTAL 905, 815. 00



04- 2R5504 Bl D245

04- SCL-101 SUMMARY OF REMAI NI NG BI DDERS PAGE 5
09/ 27/ 06 09/ 28/ 06
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT
1 1, 000. 00 1000. 00 1, 000. 00 1000. 00
2 500. 00 500. 00 500. 00 500. 00
3 7, 000. 00 7000. 00 8, 000. 00 8000. 00
4 150, 000. 00 150000. 00 146, 000. 00 146000. 00
5 6, 400. 00 25600. 00 9, 650. 00 38600. 00
6 13. 00 22490. 00 7.50 12975. 00
7 5. 00 10100. 00 4.00 8080. 00
8 2.00 1980. 00 5.00 4950. 00
9 225, 000. 00 225000. 00 484, 000. 00 484000. 00
10 2,500. 00 2500. 00 3, 200. 00 3200. 00
11 15, 000. 00 15000. 00 12, 000. 00 12000. 00
12 100. 00 5200. 00 100. 00 5200. 00
13 700. 00 169400. 00 120. 00 29040. 00
14 500. 00 5000. 00 400. 00 4000. 00
15 900. 00 18900. 00 1, 550. 00 32550. 00
16 900. 00 43200. 00 1, 550. 00 74400. 00
17 900. 00 43200. 00 1, 550. 00 74400. 00
18 1, 000. 00 104000. 00 1, 550. 00 161200. 00
19 2,500. 00 30000. 00 5, 000. 00 60000. 00
20 6. 00 19800. 00 1.50 4950. 00
21 7.00 1540. 00 5. 00 1100. 00
22 4.00 8000. 00 1.50 3000. 00
23 4.00 400. 00 4.00 400. 00
24 4.00 2280. 00 8. 00 4560. 00
25 7.00 2940. 00 5. 00 2100. 00
26 80, 000. 00 80000. 00 112, 000. 00 112000. 00
TOT 995, 030. 00 1, 288, 205. 00



