
Page 1 of 4 

Attachment #17 

Updated 5-15-12 

 
Rock Products Committee 

Management Status Report 

Workplan Report for: Fiscal Year 11/12' to '12/13' 

5/02/2012  

Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

Warm Mix 

Asphalt 

(Complete) 

Develop a specification and testing 

protocol to correctly implement the 

use of WMA technology in 

California. 

Project Complete 4/20/2012 100 

2 

Section 39 

Smoothness 

(Short 

Term) 

\(Complete) 

Revise Smoothness specifications in 

Section 39 since the current version 

does not consider existing pavement 

conditions for thin lift paving. 

Project Complete 10/21/2011 100 

3 

HMA 

Materials 

Test 

Methods 

Revise test methods for HMA as 

specifications have been revised. 

Revised test methods have been posted. 

5/30/2012 98 

CPD is being processed to allow for projects with 

2006 Specifications to use revised CT 304 that 

will change OBC to be based on total weight of 

the mix versus the existing OBC based on weight 

of the aggregate. 

4 Section 39 

The purpose of the standing 

committee on Section 39 subtask 

group is to identify, prioritize, address 

deficiencies, and improve Section 39 

specification on an ongoing basis. 

Resolved 18 of 20 1st priority issues. Resolved 6 

of 22 2
nd

 priority issues. Resolved 3 of 4 3
rd

 

priority issues.  Section 39 revised based on 

resolved issues was posted on 1/20/12. 7/20/2012 80 

Sub Task Group to begin meeting again based on 

Industry resuming participation. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

CRCP Design Details 

Phase 1) 

(Complete) 

Prepare and improve 

CRCP std. plans. 
Project Complete 12/30/2011 100 

2 

QC/QA Specifications 

for Cast-in-Place 

Concrete 

Implement QA 

specifications for materials 

management of structural 

concrete. 

Sub Task Group has resumed work based on 

a new consensus reached on the QA Portion 

of the specification. QC outline report final. 

QC portion of Spec also finalized as of 

13Jan2012. 6/28/2013 65 

.Outreach/Pilot Projects to take place in near 

future. METS working on ACI training for 

staff. 

3 

Precast QC 

Provisions/Precast 

Technical Revisions 

Update spec to add 

additional levels (e.g. 

minor non-structural) of 

QC/QA for precast and 

separate precast from 

section 90 

A new Scoping Document has been 

developed based on previous impasse to 

more clearly define the activity from a 

Precast QC perspective. New Scope will 

clarify Precast Technical Requirements and 

consolidate Precast Specification. 

1/1/2013 70 

Finalize revised scoping document at next 

Sub Task Group meeting 

4 
Rapid Strength Concrete 

for JPCP (JPCPRSC) 

Prepare specification for 

use of rapid strength 

concrete (RSC) for new 

construction of jointed 

plain concrete pavement 

(JPCP) 

Received additional comment from 

construction for JPCPRSC. 

10/15/2012 45 
Preparing response to comments with 

estimated response date of 5/15/2012 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

Cement Treated 

Subbase (CTS) 

(Complete) 

Provide soil treatment as an 

alternative to bases. 

Publication of SSP on 4/20/12. Subgrade 

Stabilization Guide revisions received 

4/30/12. 
5/01/2012 99 

.Stabilization Guide needs final check 

and then can finalize document. Target 

5/4/12. 

2 

Full Depth 

Reclamation 

Using Foamed 

Asphalt 

Develop design/construction 

Guidelines or Test 

Methods/Laboratory Procedures to 

facilitate implementation of FDR-FA 

in Caltrans projects. 

Comments from Mandatory Stakeholder 

review being resolved. Design Guidance 

is complete. 
7/30/2012 95 

Test method completion target date is 6-

30-12.  Target for publication of SSP is 

7-20-12. 

3 Pulverization 

Develop a standard special provision 

(SSP) for pulverized flexible 

pavement. Update existing guidance 

to include additives (cement and 

lime). Create test procedures. 

Meetings with Construction held in 

April on pilots. Minor comments.  

10/30/2012 50 
Updating specification for 

Construction's QC/Acceptance format. 

Target for draft to Sub Task Group is 5-

14-12. SSP publishing target is October 

posting. 

4 Concrete Base 

Move concrete base from section 40 

(Concrete Pavement) to section 28 and 

update. Concrete base is being used in 

locations of crack, seat, and overlay 

widening or base reconstruction and 

for replacing base under slabs when 

identical material is required. 

Sent specification to Sub Task Group for 

review of 2010's on 4-25-12, comments 

due 5-18-12. Publication target is for 

July posting. 7/30/2012 65 

Comments due back on draft 

specification 5-18-12. Publication target 

is for July posting. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

2010 Specification 

(Plain Language) 

(Complete) 

Convert existing specifications 

to “Plain Language” format. 
Project Complete 5/18/2011 100 

2 
Rubberized Slurry 

Seal 

Develop an nSSP for 

Rubberized Slurry Seal, evaluate 

performance and determine if 

strategy is beneficial for use on 

projects. 

District 6 slurry seal project has been 

completed, the District proceeded with 

entire project as rubberized slurry seal. 
12/30/2012 35 

Industry has received 1st draft of 

NSSP and at next meeting, will review 

and work on the comments. 

3 
Modified Binder 

Chip Seal (PM/TR) 

Improve and expand the 

polymer modified chip seal spec 

to include terminal blend rubber 

Previous project locations have been 

uploaded to CP2C innovation database 

for a history of use. 07/20/2012 50 

SSP will be circulated for final review 

and is targeted for posting on 7/20/12. 

4 

Full Depth Concrete 

Repair (Slab 

Replacement) 

Provide consistency in the 

specifications and plans used 

throughout the State. 

Received additional comment from CT 

construction for RUB (Replace 

Underlying Base). 
7/30/2012 70 

Responses are being prepared for 

comments received. Target of 5/1/12 

for response to comments. 

5 

Chip Seal Just In 

Time Training 

(JITT) 

Train CT and contractor 

personnel on Chip Seal 

construction. 

Training module completed. 

7/20/2012 90 
Developing prepaving meeting 

specification to include training 

element. SSP publication is targeted 

for the July posting 

 


