
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  38 89 129 78 334 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 428.7 $ 654.5 $ 1,447.3 $ 1,128.7 $ 3,659.2 
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SUMMARY 
Contract for Delivery 

FY 2008/2009 
 

334 Projects at  
$ 3.7 Billion  

The Department commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

 


