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1E060 MOD 139 STIP $500 $2 $206

INSTALL CCTV (CLOSED CIRCUIT 
TELEVISION) AND RWIS (ROADSIDE 
WEATHER INFORMATION SYSTEM)  AT 
PEREZ INSPECTION STATION. 08/09/12 07/10/13 04/19/13 08/05/13 01/08/14

4E610 TRI 299 SHOPP $350 $5 $207 REPAIR SLIDES. 01/07/13 06/13/13 AADD 09/16/13 01/15/14
RSS COULD IMPACT RTL 
DELIVERY

4E410 TRI 299 SHOPP $9,410 $9 $800 REHABILITATE PAVEMENT. 04/15/13 10/02/13 AADD 11/06/13 04/30/14 ACCELERATED

4F450 SHA 5 SHOPP $1,920 $5 $370 IMPROVE ROADWAY DRAINAGE. 02/15/13 11/15/13 AADD 12/02/13 06/14/14
RSS COULD IMPACT RTL 
DELIVERY

0E360 TEH 5 SHOPP $6,000 $0 $1,240

REBUILD N/B & S/B FACILITIES AT 
CORNING SAFETY ROADSIDE REST 
AREA(SRRA) 08/16/13 09/16/13 12/20/13 03/25/14 08/20/14

3C071 LAS 395 SHOPP $16,500 $389 $1,740 REHABILITATE ROADWAY. 12/14/10 08/15/13 AADD 01/15/14 06/20/14
RSS COULD IMPACT RTL 
DELIVERY

3E790 TRI 299 SHOPP $4,400 $50 $1,973 CURVE IMPROVEMENT. 05/23/13 02/14/14 AADD 03/28/14 10/01/14
ENV/NES ; SPECIES  OF 
CONCERN, PERMITS

4F100 PLU 70 SHOPP $1,655 $15 $270 PLACE ROCK SLOPE PROTECTION. 01/17/13 01/15/14 AADD 02/03/14 06/10/14

4F410 SIS 96 SHOPP $1,410 $10 $300
EXCAVATE THE ROCK SLOPE TO 
CREATE A LARGER CATCHMENT AREA. 10/04/13 03/07/14 AADD 03/21/14 08/13/14

2E740 SHA 299 SHOPP $2,417 $137 $588 CURVE IMPROVEMENT 04/15/13 04/17/14 AADD 05/19/14 09/15/14
POTENTIAL PG&E 
CONDEMNATION

3E410 SHA 299 SHOPP $25,000 $2,200 $4,540 CURVE IMPROVEMENT 06/28/13 06/02/14 AADD 06/18/14 11/12/14
POTENTIAL R/W 
CONDEMNATION

4E430 SHA 44 SHOPP $5,765 $111 $740 REHABILITATE PAVEMENT 08/01/13 06/02/14 AADD 06/02/14 10/15/14 ACCELERATED

4E811 VAR VAR SHOPP $3,300 $100 $1,380 ROADSIDE SAFETY IMPROVEMENTS 07/26/13 03/28/14 AADD 04/21/14 09/10/14 ACCELERATED

4G480 SHA 299 SHOPP $1,995 $5 $610 ADA IMPROVEMENTS 10/15/13 05/03/14 AADD 06/02/14 10/22/14 ACCELERATED

AADD Authority to Advertise District Delegation 

FOURTH QUARTER - April 1, 2014 to June 30, 2014

Completed

SECOND QUARTER - October 1, 2013 to December 31, 2013

THIRD QUARTER - January 1, 2014 to March 31, 2014

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2013 to September 30, 2013

Promises to Deliver

2013/14 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 2

The California Department of Transportation
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PE Preliminary Engineering (paed+rwc+pse)

VAR Various

To Be Completed
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