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Project 
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Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

01352 ALA 80 TBSRP $88,400 $0 $4,500 DISMANTLING OF EXISTING EAST SPAN 07/11/01 07/01/13 04/04/13 07/26/13 10/30/13

1A551 SF 280 SHOPP $17,808 $11 $2,555
REPLACE BRIDGE RAILINGS AT 
VARIOUS LOCATION 05/26/10 07/01/13 AADD 10/28/13 02/03/14

3G443 SF 80
OTHER 
TOLL $3,150 $0 $1,060

LADDERS, PLATFORMS, AND GREASE 
LINES 07/03/12 10/01/13 10/01/13 11/01/13 03/17/14

3G484 CC 580
OTHER 
TOLL $45,000 $0 $1,500 STRUCTURAL STEEL PAINTING 07/03/12 07/15/13 AADD 10/01/13 02/03/14

01410 ALA 80 SHOPP $16,000 $0 $9,365
SFOBB MAINTENANCE WAREHOUSE 
PHASE 2 12/31/05 02/01/14 11/15/13 03/31/14 09/15/14

0G750 SOL 113 SHOPP $378 $5 $155
CONSTRUCT DOUBLE THRIE BEAM 
BARRIER. 02/22/13 02/01/14 AADD 03/14/14 08/01/14

15272 CC 4 LOCAL $13,500 $70 $3,785

INSTALL RAMP METERS AND TOS 
ELEMENT WIDEN ON-RAMPS TO 
PROVIDE HOV 07/05/12 12/02/13 10/01/13 01/15/14 09/27/14

1SS04 ALA 580 SHOPP $1,690 $20 $1,304 INSTALL TIEBACK RETAINING WALL. 03/14/13 02/28/14 AADD 03/28/14 09/15/14

1SS05 ALA 580 SHOPP $3,200 $250 $1,612
INSTALL SOLDIER BEAM TIEBACK 
WALL. 05/09/13 02/28/14 AADD 03/28/14 09/15/14

29494 ALA 24
STIPW/ 
LOCAL $3,700 $0 $410 ROADWAY PLANTING 09/12/07 01/15/14 AADD 01/29/14 05/05/14

2G362 ALA 92 LOCAL $1,100 $20 $420
REPLACEMENT PLANTING ANG 
IRRIGATION 12/01/03 01/03/14 AADD 02/07/14 05/29/14

2G860 ALA 580 SHOPP $2,000 $10 $1,050
REBUILD EMBANKMENT AND INSTALL 
SUB-DRAINS. 11/28/12 03/10/14 AADD 03/28/14 09/10/14

3G750 SM 92 SHOPP $271 $50 $500
INSTALL ROCK SLOPE PROTECTION 
AND DRAINAGE. 03/22/13 02/25/14 12/31/13 03/25/14 09/09/14 COASTAL PERMIT

04100 SM 92
OTHER 
TOLL $40,000 $5 $2,000 RESURFACE ORTHOTROPIC DECK 03/19/13 04/01/14 AADD 05/01/14 08/15/14

0G221 ALA VAR SHOPP $1,425 $10 $1,729
CONSTRUCT CURB RAMPS AND 
PASSAGEWAYS 04/12/13 04/15/14 AADD 05/01/14 09/03/14

0G222 SM VAR SHOPP $1,975 $15 $883
CONSTRUCT CURB RAMPS AND 
PASSAGEWAYS 04/12/13 04/15/14 AADD 05/01/14 09/03/14

0G710 SM 280 SHOPP $1,320 $5 $430 BRIDGE SEISMIC RESTORATION 09/16/11 04/01/14 AADD 04/15/14 08/01/14

FOURTH QUARTER - April 1, 2014 to June 30, 2014

SECOND QUARTER - October 1, 2013 to December 31, 2013

THIRD QUARTER - January 1, 2014 to March 31, 2014

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2013 to September 30, 2013

Promises to Deliver

2013/14 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 4

The California Department of Transportation
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0G710 SM 280 SHOPP $1,320 $5 $430 BRIDGE SEISMIC RESTORATION 09/16/11 04/01/14 AADD 04/15/14 08/01/14

1SS02 ALA 13 SHOPP $3,625 $30 $1,192 INSTALL TIEBACK RETAINING WALL 12/03/12 06/06/14 AADD 06/16/14 12/08/14

1SS22 SON 128 SHOPP $1,700 $126 $1,115

CONSTRUCT  A RETAINING WALL AT 
PM 2.4 AND INSTALL AN ANCHORED 
WIRE MESH DRAPERY AT PM 2.6 03/27/13 06/06/14 03/03/14 06/16/14 12/08/14

ENV: 1602 REQUIRED. MED 
RISK. BROKERED TO CR 
ENV

25941 NAP 29 SHOPP $19,155 $3,283 $9,750 REHABILITATE ROADWAY. 06/29/07 05/30/14 AADD 05/30/14 12/09/14
ENV: 404 & 401.  MED TO 
HIGH RISK.

27204 SCL 280 SHOPP $6,624 $5 $781 REHABILITATE ROADWAY. 01/03/14 04/01/14 AADD 06/18/14 04/06/15

2G870 MRN 1 SHOPP $702 $20 $560 PLACE ROCK SLOPE PROTECTION. 10/17/12 04/03/14 AADD 05/01/14 11/19/14

3G120 SON 128 SHOPP $1,420 $110 $945

CONSTRUCT CAST-IN-DRILLED-HOLE 
(CIDH) PILE WALL AND REPLACE 
CULVERT 12/12/12 06/16/14 03/13/14 06/16/14 12/08/14

3G160 CC 24 SHOPP $4,785 $250 $2,125 CONSTRUCT TIEBACK WALL. 12/20/12 04/08/14 AADD 05/06/14 10/28/14

3G650 SOL 680 SHOPP $18,698 $10 $3,825 REHABILITATE PAVEMENT 03/10/14 05/01/14 AADD 06/06/14 12/03/14

3G760 NAP 128 SHOPP $540 $115 $550
INSTALL SLOPE INDICATORS AND 
UPGRADE DRAINAGE SYSTEM. 05/30/13 06/10/14 03/11/14 06/16/14 12/09/14

ENV: 1602, 404 & 401. MED 
RISK

4A090 NAP 29 SHOPP $15,370 $1,630 $2,945
REPLACE BRIDGE ON NEW 
ALIGNMENT. 06/28/13 06/16/14 AADD 06/16/14 12/09/14

ENV: 1602, 404 NW, 401.  
MED TO HIGH RISK

4A342 ALA 580 SHOPP $1,620 $10 $541 WITH OVERHEAD SIGNS - PHASE II 06/07/13 05/30/14 AADD 06/20/14 12/08/14

4A480 ALA 260 SHOPP $8,710 $11 $2,100 REHABILITATE BRIDGE. 09/02/13 04/01/14 AADD 06/02/14 10/22/14
ENV: BCDC PERMIT. MED 
RISK.

4A810 ALA 880 SHOPP $2,032 $5 $583 STORM WATER MITIGATION 12/02/13 03/14/14 AADD 04/01/14 09/01/14

4A820 ALA 80 SHOPP $541 $5 $333 STORM WATER MITIGATION 12/02/13 03/14/14 AADD 04/01/14 09/01/14

4A830 ALA 13 SHOPP $600 $5 $407 STORM WATER MITIGATION. 11/15/13 03/01/14 AADD 04/01/14 09/16/14

4C200 SCL 152 SHOPP $10,678 $10 $1,131 PAVEMENT PRESERVATION (CAP-M) 03/12/14 06/17/14 AADD 06/18/14 04/06/15

4H221 ALA 580 SHOPP $11,600 $5 $1,154 PAVEMENT PRESERVATION (CAP-M) 11/01/13 06/06/14 AADD 06/07/14 12/01/14

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

Completed
To Be Completed
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