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0J920 SJ 12 SHOPP $3,963 $3 $1,115 REPLACE CONTROL HOUSE 06/30/11 02/11/13 09/06/13 12/23/13 06/11/14

WASTE and WATER TANKS 
ISSUE (INTAKE/OUTAKE) 
FOR CLEAN WATER AND 
SOIL WATER.  PROJECT IS 
REQUIRING TO BUILD A 
CONCRETE PATH ON THE 
LEVEE ON WHICH TO 
INSTALL THE TANKS.  SAN 
JOAQUIN VALEY 
PROTECTION BOARD WILL 
NOT ISSUE PERMIT 
UNLESS CALTRANS 
ANALYZE THE FLOW OF 
THE RIVER AND ANALYZE 
THE SOIL OF THE LEVEE.  
THERE IS NOT ENOUGH 
TIME TO DO THESE 
STUDIES; THEREFORE 
THE INSTALLATION OF 
THE TWO TANKS HAS 
BEEN REMOVED FROM 
THE PROJECT.  A PCR FOR 
SCOPE CHANGE WILL BE 
SUBMITTED.

38151 MER 165 SHOPP $5,027 $4,087 $4,046 REHABILITATE PAVEMENT 12/01/05 08/01/13 AADD 10/04/13 02/05/14

0F740 MER 5 SHOPP $3,500 $0 $570 BRIDGE REHABILITATION 09/23/05 01/15/14 AADD 01/15/14 06/11/14

0K021 MER 99 SHOPP $826 $5 $673 LANDSCAPE MITIGATION 10/05/12 02/28/14 AADD 03/15/14 06/09/14

0S870 STA 4 SHOPP $465 $159 $782
RUMBLE STRIPS AND SHOULDER 
WIDENING 03/27/13 11/01/13 AADD 03/17/14 05/19/14

0V490 TUO 108 SHOPP $1,200 $0 $696 STORM WATER MITIGATION 09/12/11 01/03/14 AADD 02/06/14 06/01/14

DELIVERY RISK DUE TO

SECOND QUARTER - October 1, 2013 to December 31, 2013

THIRD QUARTER - January 1, 2014 to March 31, 2014

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2013 to September 30, 2013

Promises to Deliver

2013/14 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 10

The California Department of Transportation
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0V680 STA 120 SHOPP $4,997 $0 $774 REHABILITATE PAVEMENT 09/12/11 12/02/13 AADD 01/10/14 07/02/14
DELIVERY RISK DUE TO 
ACCELERATED SCHEDULE

0W690 SJ 4 SHOPP $3,047 $0 $1,566 TREAT BRIDGE DECKS 12/12/13 02/06/14 AADD 03/13/14 07/15/14

0A830 SJ 88 SHOPP $1,391 $100 $1,456

REPLACE GUARDRAIL END 
TREATMENTS AND RELOCATE LEVEE 
ACCESS ROAD CONNECTIONS 03/09/05 05/01/14 AADD 06/10/14 11/04/14

OF RW DUE TO 
CONDEMNATION,  BUY 
AMERICA RISK ALSO ON 

0T820 SJ 5 SHOPP $1,106 $15 $511 INSTALL ADA CURB RAMPS 03/22/11 03/01/14 AADD 04/15/14 08/01/14

0V660 STA 5 SHOPP $51,185 $0 $1,915 PAVEMENT PRESERVATION (CAP-M) 12/02/13 06/01/14 AADD 06/27/14 12/01/14
DELIVERY RISK DUE TO 
ACCELERATED SCHEDULE

0W190 SJ 99 SHOPP $32,108 $77 $1,298 PAVEMENT PRESERVATION (CAP-M) 09/07/11 06/01/14 02/20/14 06/15/14 01/08/15
DELIVERY RISK DUE TO 
ACCELERATED SCHEDULE

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

FOURTH QUARTER - April 1, 2014 to June 30, 2014

Completed
To Be Completed
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