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0H900 ORA 55 SHOPP $1,200 $0 $280

CONSTRUCT ROADSIDE PAVING, 
ACCESS GATES, WEED BARRIERS AND 
RELOCATE FACILITIES. 02/01/13 03/03/14 AADD 03/03/14 07/15/14

0J61U ORA 5 SHOPP $6,348 $0 $1,056 SLOPE REVEGETATION 12/01/12 01/29/14 AADD 02/01/14 06/07/14

0H007 ORA 5 SHOPP $4,000 $0 $750 PROVIDE CLOSED CIRCUIT TV (CCTV) 11/01/13 03/01/14 AADD 06/30/14 12/01/14

0H034 ORA 73 SHOPP $4,555 $0 $1,115 REHABILITATE PAVEMENT 10/20/05 11/01/12 AADD 04/01/14 09/24/14

0H160 ORA 1 SHOPP $4,570 $39 $1,300
RESURFACE PAVEMENT (CAPM)

08/30/05 04/01/14 AADD 05/01/14 10/01/14
UTILITY AGREEMENT 
PRIOR TO RTL

0H20U ORA 55 SHOPP $4,581 $0 $551
REMOVE DISEASED TREES AND 
UPGRADE HIGHWAY 04/11/13 04/01/14 AADD 04/01/14 08/05/14

0J640 ORA 55 SHOPP $2,100 $0 $800 REVEGETATION OF EXPOSED SLOPES 11/01/13 04/01/14 AADD 06/01/14 10/01/14

0L92U ORA 5 SHOPP $3,148 $40 $1,590
UPGRADE PEDESTRIAN FACILITIES 
W/IN CALTRANS R/W 10/01/13 06/01/14 AADD 06/30/14 02/01/15

UTILITY AGREEMENT 
PRIOR TO RTL

0M720 ORA 405 SHOPP $3,470 $20 $1,553 SEISMIC RETROFIT FOUR(4) BRIDGES 06/28/13 03/01/14 AADD 06/30/14 10/15/14

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

FOURTH QUARTER - April 1, 2014 to June 30, 2014

Completed
To Be Completed

SECOND QUARTER - October 1, 2013 to December 31, 2013

THIRD QUARTER - January 1, 2014 to March 31, 2014

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2013 to September 30, 2013

Promises to Deliver

2013/14 FISCAL YEAR

CONTRACT FOR DELIVERY
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