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Right of 
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(1000's)

PE 
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(1000's)

Project Description

Project 
Approval & 

Environmental 
Document

Right of 
Way 

Certification

Plans, 
Specifications 
and Estimates 

to DOE

Ready to 
List Award SHOPP 

Quantity SHOPP Outputs Comments

4G00U SIS 097 STIP $517 $0 $305 WIDEN SHOULDERS 10/18/13 07/02/14 03/04/14 07/03/14 11/12/14 NA NA

4E90U TEH 032 SHOPP 
MAJOR $3,548 $80 $413 CURVE IMPROVEMENT, TRUCK 

LANE 10/11/13 06/26/14 05/13/14 07/29/14 12/08/14 14 Collisions Reduced

29971 MOD 299 STIP $2,200 $20 $695 WIDEN , DRAINAGE, RADAR 
IMPROVEMENTS 09/11/12 11/07/14 08/20/14 11/21/14 04/24/15 NA NA

4E790 SHA 005 SHOPP 
MAJOR $1,200 $0 $375 REPLACE OVERHEAD SIGNS 05/29/14 10/01/14 08/01/14 12/01/14 06/29/15 6 signs

3E770 TRI 299 SHOPP 
MAJOR $11,531 $92 $1,230 PAVEMENT PRESERVATION 02/14/14 11/24/14 08/29/14 12/05/14 04/22/15 39 CAPM Lane miles High RW risk-multiple 

parcels, Cortese sites

3E730 SIS 005 SHOPP 
MAJOR $5,800 $16 $1,990 REPLACE BRIDGE 03/20/14 12/05/14 09/01/14 01/16/15 06/20/15 1 Bridges

2E800 SIS 005 SHOPP 
MAJOR $4,700 $9 $1,391 IMPROVE TRUCK INSPECTION 

FACILITY 09/09/13 12/05/14 10/08/14 01/23/15 06/24/15 1 Locations

4E812 VAR VAR SHOPP 
MAJOR $3,300 $60 $1,100 WIDEN, PAVE, CHAIN CONTROL 02/26/14 12/15/14 09/10/14 02/02/15 06/25/15 7 Locations

4F610 VAR 005 SHOPP 
MAJOR $4,400 $6 $760 BRIDGE REHABILITATION 05/06/14 01/18/15 08/25/14 02/02/15 06/11/15 16 Bridges

3E800 SHA 273 SHOPP 
MAJOR $3,300 $420 $2,100 CONSTRUCT & MODIFY ADA 

CURB RAMPS 08/01/13 02/01/15 09/02/14 03/02/15 08/25/15 44 Locations RW acquisitions that 
reduce business parking

4E690 LAS 395 SHOPP 
MAJOR $2,300 $0 $881 REHABILITATE WATER AND 

SEWER SYSTEMS 07/30/13 09/15/14 09/30/14 03/15/15 12/08/15 1 Locations Advanced delivery 
programmed in FY 15/16

4E640 PLU 147 SHOPP 
MAJOR $8,100 $160 $2,763 REPLACE BRIDGE 07/01/14 03/06/15 11/17/14 03/16/15 10/05/15 1 Bridges

Design workload, permits, 
utility relocation 

agreement

4E890 SHA 299 SHOPP 
MAJOR $2,300 $173 $551 CURVE IMPROVEMENT 05/12/14 04/01/15 11/01/14 05/01/15 11/17/15 24 Collisions Reduced Permits, RW acquisition 

risks

0H210 VAR VAR SHOPP 
MAJOR $2,000 $0 $310 UPGRADE SIGN PANELS 11/14/14 04/17/15 01/05/15 05/15/15 10/23/15 150 signs

0E090 SHA 005 SHOPP 
MAJOR $22,961 $82 $2,001 REPLACE BRIDGE AND SEISMIC 

RETROFIT 06/02/14 04/01/15 02/02/15 06/01/15 11/17/15 2 Bridges Permits, acquisitions, 
railroad

4E440 MOD 139 SHOPP 
MAJOR $18,293 $35 $1,790 PAVEMENT REHABILITATION 12/05/14 05/08/15 01/09/15 06/19/15 11/08/15 35.4 3R Lane miles Permits, archi site

4F290 SHA 044 SHOPP 
MAJOR $3,000 $135 $543 CURVE IMPROVEMENT 09/15/14 06/05/15 04/01/15 06/19/15 11/12/15 16 Collisions Reduced High risk - scope 

concerns

4G820 SIS 005 SHOPP 
MAJOR $34,833 $5 $3,300 ROADWAY REHABILITATION 01/12/15 05/29/15 02/11/15 06/19/15 11/18/15 27 Lane miles

Potential for scope chgs 
due to limited PID 

development

Promises to Deliver

FIRST QUARTER - July 1, 2014 to September 30, 2014

SECOND QUARTER - October 1, 2014 to December 31, 2014

THIRD QUARTER - January 1, 2015 to March 31, 2015

FOURTH QUARTER - April 1, 2015 to June 30, 2015

PLANNED DELIVERY DATES

2014/15 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 2

The California Department of Transportation
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