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3.00.00.00 - PROGRAMMING AND BUDGETING 

3.01.00.00 - DEPARTMENTAL DATA BASES AND SYSTEMS 

3.01.01.00 General 

The Department uses numerous data bases and systems, and those used most frequently by R/W Planning and 
Management personnel are discussed in the table entitled “Departmental Data Bases and Systems” at the end of this 
section. 

3.01.02.00 R/W Management Information System 

The R/W Management Information System (RWMIS) consists of a series of monthly reports and special ad hoc 
reports that draw data from several other systems and files.  The primary sources of RWMIS data are listed below. 

RWMIS also uses other systems to collect data including TPRX (Excess Land System), TPRU (Utilities 
System), RWPS (Property System), and IRWS (Integrated R/W System).  All R/W functions are responsible for 
maintaining their own systems and for providing P&M with data for input to R/W’s general systems.  These 
systems depend on accurate and timely input by district R/W personnel. 

RWMIS DATA SOURCES 

• 	 TPRC - The TPRC file stores all R/W workload and production data by EA and Management System 
Activity (MSA) or Work Breakdown System (WBS) Codes.  It is the source of workload data for 
estimating resource needs by the various R/W functional areas and of production data for tracking 
accomplishment and efficiency at the district level and statewide.  The file has three record types 
(screens): Type 1 includes data for Airspace (20.70.040 Program); Types 2 and 3 include project-related 
data.  Data entry can be performed at any time during a given month, except for production input that must 
be entered during the first six working days of the month.  As data is entered, it is stored in an update file 
until the sixth working day of the month when the TPRC system “rolls” the update file into the Master file 
and the data becomes available to RWMIS.  The Master file remains constant until the next month’s 
“rollover.” RWMIS calculates PY data for Airspace, Planning and Management, and Administration from 
data in TPRC. 

• 	 TRAMS - RWMIS merges timesheet data from TRAMS with production data from TPRC to produce 
various reports for monitoring expenditures, establishing norms, and to estimate reimbursement costs for 
Local Assistance work. 

• 	 Project Scheduling Tools – The Department uses project management scheduling tools to assist in project 
schedule development and maintenance.  These products automate the calculations of time and resource 
relationships and allow rapid analysis of many schedule alternatives.  Historically, the Department has 
used the Person Year Project Scheduling and Cost Analysis system (PYPSCAN) exclusively to schedule 
and monitor projects.  More recently, newer scheduling software tools have been introduced including 
Primavera, Microsoft Project and eXpert Project Management (XPM).  Each of these systems uses 
differing methodologies and has various features and performance characteristics.  Currently, XPM is the 
departmental tool to provide information for Capital Outlay Support budgeting and monitoring of project 
schedules. 

• 	 Project Management Control System (PMCS) - The PYPSCAN (Person Year and Project Scheduling and 
Cost Analysis) feature of PMCS allows the department to schedule project delivery and estimate PYs 
required by each capital outlay support function. The PYPSCAN milestones are compared with the scope 
of the project as determined in XPM. 

• 	 TRS – The automated Time Reporting System (TRS) provides project managers with timely labor 
expenditure information.  This system passes information on time worked, activities and projects charged, 
and leave taken to the accounting and personnel systems. 
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RWMIS DATA SOURCES 

• 	 PSCS – The Project Schedule Control System (PSCS) integrates the data from XPM and TRS so project 
managers can compare project workplans with actual progress and resource utilization. 

• 	 PMDW – Project Management Data Warehouse (PMDW) is a database containing general project 
information, project schedule, capital costs and operating expense data extracted and integrated from 
existing databases. The data is accessible to project delivery staff and managers for query purposes using 
desktop computer query tools. 

3.01.02.01 Integrated R/W System 

IRWS is a Teale-based, on-line computer database that collects and ties together information from various R/W 
functions including R/W Engineering, Appraisals, Acquisitions, Excess Land, Property Management, and 
Planning and Management.  The system is designed to minimize errors caused by repeated copying of routine 
data. R/W personnel throughout the State can readily access information on parcels and projects. 

IRWS produces a number of reports that track workload, project certification, condemnation, and parcel 
progress. The system is capable of downloading data to personal computers to produce many standardized R/W 
documents. 

IRWS interacts with the Property Management, Excess Land, and Utility Relocation systems and is designed to 
interface ultimately with PMCS and other systems.  IRWS also produces ad hoc reports that provide information 
to the CTC, FHWA, legislature, governor, and Caltrans management. 

DEPARTMENT DATA BASES AND SYSTEMS 

Data Base/System Abbreviation Description 

Project Management PMCS PMCS is a computerized system for managing and controlling 
Control System highway projects of all sizes from the earliest planning phase to 

contract completion, then back into the inventory phase.  All project 
data can be viewed on-line, and most data can be updated through 
computer terminals. 

Since PMCS became fully operational on April 1, 1976, there have 
been major updates and revisions.  R/W capital costs were added in 
1982 and the Person Year and Project Scheduling and Cost 
ANalysis (PYPSCAN) subsystem was implemented in May 1980. 

Refer to the PMCS User Manual issued by the State and Local Project 
Development Program for details on how to use the system and the 
purpose of the screens. 

Transportation TRAMS TRAMS was developed in 1983 to provide both accounting and data 
Accounting and processing functions.  The Accounting Service Center is responsible 
Management System for the operation, maintenance, and integrity of TRAMS.  They are 

also responsible for publication of the Accounting Manual, Coding 
Manual, and TRAMS Procedures Manual. 

Accounting inputs TRAMS data primarily from terminals connected 
directly to TRAMS or to a network of PRIME minicomputers. 

There are various statewide integrated on-line information subsystems 
linked to TRAMS.  Those most relevant to R/W are: 

• PRIME Expenditure Authorization System 

• PRIME Accounts Receivable System 
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DEPARTMENT DATA BASES AND SYSTEMS 

Data Base/System Abbreviation Description 

• Capital Outlay Monitoring System 

• Current Billing and Reporting System 

• R/W Property System 

• Excess Land Management System 

Data passes back and forth between TRAMS and most subsystems 
automatically or is entered from magnetic tape media provided 
externally. 

Capital Outlay COMS COMS uses a minicomputer to assemble data for tracking 
Monitoring System encumbrance and expenditure of funds for capital outlay projects. 

The system has two files, the EA Table and a temporary holding file.  
The EA Table stores the masterfiled EAs, and the temporary file stores 
the EAs being processed.  The districts key, modify, and supplement 
EAs; Project Control in Accounting reviews the work and assists the 
districts. 

PRIME Expenditure EAS EAS was developed as part of COMS and allows districts to enter data 
Authorization System directly into their own data bases.  The PRIME System expedites 

preparation, review, and approval of EAs. 

See EAS User Guide issued by the Accounting Service Center. 

PRIME Accounts ARS ARS is an automated accounts receivable system that draws 
Receivable System information from other subsystems such as the R/W Property 

System (RWPS).  ARS produces billings and accounts for the 
collection of R/W rentals, excess land sales, airspace income, 
overpayment of utility relocations, logo, and kiosk program revenues. 

Current Billing and CBARS CBARS is used to obtain reimbursement from FHWA.  It allows for 
Reporting System efficient and timely billing of eligible and participating expenses after 

disbursements have been made.  CBARS has on-line access to federal 
project information, provides daily updates of project information, and 
can produce routine and customized reports either on a periodic or 
as-needed basis. 

All accounting transactions in CBARS come from TRAMS and 
transactions generated in CBARS update TRAMS.  The two systems 
must always be in balance.  EAs are added to CBARS nightly based on 
the Federal Project Numbers on the “U” lines of the EAs.  Since 
inaccurate information could adversely affect billing of eligible costs 
to a federal project, federal-aid information on the “U” lines must be 
proper and accurate. 

Federal Aid Data 
System 

FADS FADS was created to replace manual processing of E-76s (Request For 
Approval/To Proceed) and PR-37s (Project Status Records) with an 
electronic transfer data system. 

This system allows the Department to enter project information 
directly and to transmit the data electronically to FHWA’s Fiscal Unit 
in Sacramento.  FHWA is able to review and approve project data 
expeditiously and to process the data into the Transportation Computer 
System in Washington, D.C. 
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DEPARTMENT DATA BASES AND SYSTEMS 

Data Base/System Abbreviation Description 

Data Warehouse 
Database 

The Project Management Data Warehouse project is a statewide 
automated computer system that extracts data from existing systems 
and stores the data on a single relational database for query purposes.  
The data warehouse contains general project information, project 
schedule dates, PY information, and capital cost information extracted 
and integrated from other systems. 

Person on Board 
Equivalent 

POBE POBE is a database that stores information to support the 
Department’s hiring process.  All district and headquarters offices use 
the system to track the positions available, add new positions, and 
update existing positions. 
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3.02.00.00 - EXPENDITURE AUTHORIZATION (EA) 

3.02.01.00 General 

An EA is a six-digit numeric code used in the Department to identify and classify all increments of work, 
expenditure or revenue.  An EA is a record stored in TRAMS (EA Table) that authorizes, classifies, and reports 
expenditures.  No expenditure may be recorded in TRAMS without a covering EA. 

3.02.02.00 Multiphase EAs 

Multiphase EAs (0X01XX to 4X99X9) are for projects with more than one phase (category) of work that require 
separate EA accounting for each phase. A multiphase EA is structured as follows: 

XXXX 
Four Characters 

X 
Fifth 

X 
Sixth 

Basic Serial Number (First character is in 
range 0-4) 

Segment Code Phase Code (Phases specific to R/W 
activities are 2, 9, and H) 

The first four digits of the EA comprise the Basic Serial Number of a project.  The district assigns this number 
before work is started on the Project Study Report, and the number is retained for the entire life of the project, 
including all phases of work. 

The fifth digit of the multiphase EA identifies the project segment, if the project is segmented. 

The last or sixth digit represents the phase of the project.  The functional phase codes are as follows: 

Phase Description 

K Project Study Report 

0 Project Report 

1 Plans, Specification, and Estimate/Design 

2 R/W Operations 

3 Construction Engineering 

4 Construction (Major, Minor A, Maintenance Contracts) 

5 Minor B Contract 

7 & 8 Miscellaneous-Service Agreements, Co-op Agreements, Day Labor 

9 R/W Capital 

H R/W Hardship or Protection 

3.02.02.01 Phase 2 - Support 

A multiphase project EA ending with 2 accounts for R/W support expenditures.  The Phase 2 EA covers labor 
charges and all operating and equipment expenses chargeable to a project. 
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3.02.02.02 Phase 9 - Capital 

A multiphase project EA ending with 9 accounts for R/W capital outlay expenditures.  The Phase 9 EA usually 
covers costs of: 

• 	 R/W acquisition. 
• 	 Excess land. 
• 	 Inverse condemnation. 
• 	 Gains and losses from sales of excess land. 
• 	 Title and escrow fees. 
• 	 Condemnation expert witnesses. 
• 	 Condemnation deposits. 
• 	 RAP. 
• 	 Demolition. 
• 	 Clearance. 
• 	 Utility relocation. 

3.02.03.00 Single Phase EA 

The types of Single Phase EAs (9XXXXX) are: 

• 	 Overhead - to record costs incurred by each function/organization in managing, supervising, and 
supporting the work and personnel of their areas of responsibility. 

• 	 Owner-Operator - to record costs considered necessary to ensure the integrity of the Highway System, but 
which do not directly relate to delivery of a project.  (Effective July 1, 1999, it is no longer a valid EA 
category.) 

• 	 Programmatic - to record costs associated with achieving the goals of the Department’s noncapital outlay 
programs (e.g., Airspace, Outdoor Advertising). 

• 	 Single Task - for projects with only one phase (function of work). 

• 	 Service Center - to record time spent by Caltrans employees for technical services for the department’s 
functional units (e.g., Information Services, Equipment, and Legal). 

• 	 Reimbursed Work for Others - to record costs of performing work requested by and for the benefit of an 
entity external to Caltrans. 

3.02.04.00 Establishing EA 

The District Project Control Officer assigns EA numbers sequentially, and district P&M is responsible for 
creating R/W EAs.  Normally, R/W EAs are created from the K, 0, or 1 phases established by the District 
Project Control Officer.  This enables the Department to maintain standard identification of projects for proper 
tracking and management of project costs. 

District P&M must ensure that EAs for federal-aid projects are masterfiled before commencing R/W work. 
Also, if EAs were previously established as State only funded, and federal participation is now secured on the 
project, then District P&M must adjust the EA funding source effective with the approval of the E-76. 
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Accounting occasionally establishes nonproject-related EAs for special purposes; for example, EA 0R0009 for 
recording credits on excess land sales where the original project EA cannot be identified or no longer exists. 

Headquarters Project Control Branch provides “clearinghouse” controls on EAs input to the TRAMS EA Table 
for consistency with legal, financial, and administrative authorities or policies on work and maintains the 
integrity of the overall system and process. 

R/W must conform to the standard identification system to avoid discrepancies between identification of the 
same project in TRAMS and PMCS.  (See Project Management Directive Number PMD 99-02 on Project 
Identification.) 

The table on the following page entitled “EA Process” provides an overview of the process for establishing or 
supplementing R/W EAs. 

3.02.05.00 EA Adjustments for Combined and Split Projects 

Upon notification from Project Development to combine or split projects, R/W must adjust project EAs 
according to instructions in Exhibit 3-EX-1. 

The correct use of the EA under specific conditions is as follows: 

• Split Projects - When a project is split into two or more smaller projects, each resulting project shall be 
treated as a segment of the original project.  The reason for not keeping the original EA is to separate 
costs incurred before and after the split. 

• Combined Projects - When two or more projects are combined, the EA of the largest project shall have 
a “U” substituted for the fifth character as the new EA, which is used in both TRAMS and PMCS.  
Subsequent combinations should use V, W, X, and Y in the fifth character of the EA. 

NOTE:  Largest project means the project with the highest estimated cost.  This means Minor B projects are 
combined into Minor A projects; Minor A projects are combined into Major projects and NOT the other way 
around. 

EA PROCESS 

Step Responsible Party Action 

1 

2 

3 

District P&M Accesses the PRIME System using EA phase-in method to create R/W 
Phase EA. 

Approves authorized amounts for R/W EA. 

Sends EA to District Project Control via electronic processing of the 
PRIME System. 

4 

5 

District Project Control Reviews EA for proper coding. 

Forwards EA via electronic PRIME system to HQ Project Control. 

6 HQ Project Control Reviews and approves EA for masterfiling in TRAMS. 
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3.02.06.00 Suspending EA 

The EA is suspended when district R/W determines that R/W work is completed and expenditures are fully 
recorded. District P&M initiates this action by changing the status code from 40 to 70 in accordance with 
instructions for PRIME EAS. 

Occasionally, Headquarters Federal Program Accounting requests a change in the status code for R/W EAs 
(from 40 to 70) related to a federal-aid project after the federal-aid project is in the final vouchering stage. 

3.02.07.00 Purging EA 

Headquarters Project Control annually purges the EA Table of all EAs that are in Status Code 90 (Closed) once 
purge criteria for an EA is met. 
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3.03.00.00 - RESOURCE MANAGEMENT - SUPPORT 


3.03.01.00 General 

Capital Outlay funds construction contracts, right of way capital and utility relocations for State Highway 
improvements.  Capital Support is work required to produce Capital Outlay.  Support personnel provide staff 
assistance for support matters concerning the Project Management Control System (PMCS), eXpert Project 
Management (XPM), PYPSCAN (Person Year and Project Scheduling and Cost Analysis) and Capital Outlay 
Support budgets.  This includes performance of studies and recommendations for improvement of right of way 
capital outlay support in XPM, PYPSCAN, Work Estimating Norms and Work Breakdown Structure (WBS) in 
P&M, as well as related workload statusing.  Also included is identifying, monitoring, and evaluating workload for 
R/W minor program projects, projects under construction, Hardship and Protection projects, R/W clean-up projects 
and preparing budget calculations used to determine capital resource needs (PYs) for current and future years. 

3.03.01.01 PYs - Capital Outlay Support 

XPM calculates capital outlay support PY allocations for R/W from Project Workplans.  PMCS’s PYPSCAN is 
used as a check and starting place for the development of these workplans.  Detailed information on PMCS and 
how to access and input data into the system is contained in the PMCS Users Manual.  Workplan guidelines and 
details on the use of XPM in the calculation of PY allocations can be found on the Project Management Intranet 
site. 

3.03.01.02 XPM Calculations 

The XPM scheduling tool uses Project Workplan information to determine the required hours by WBS code to 
complete a particular project.  Project workplans are developed by the Regions/Districts based on the number of 
hours they feel it will take to complete a project.  To assist the Regions/Districts in determining the hours required 
to produce a project, Work Estimating Norms (WEN) have been developed.  Refer to the R/W Intranet site for an 
example of a WEN tool. 

Once the Project Workplan is developed, it is submitted along with the R/W Datasheet to the Project Manager and 
he/she approves or rejects the plan.  Negotiations with the Project Manager may occur as the parties work out an 
agreement of the plan and the number of hours required to complete the necessary work. Once the plan is 
approved, it is input into XPM through various front-end computer programs (e.g., FileMaker Pro).  These front-
end computer programs vary between regions/districts.  PYs are then generated based on project workplan data. 
For a region/district to receive support resources for a given project, there must be an approved project workplan in 
XPM and the project must have up-to-date information in PMCS. 

3.03.01.03 PMCS Calculations 

PMCS is Caltrans’ Project Database.  PYPSCAN, which is part of the PMCS database, is used as a check of 
resources that are generated by XPM.  It is also used as a starting place for the development of the project 
workplans. PYPSCAN uses project types and costs to determine the number of people (PY resources) required to 
complete a particular project.  In PYPSCAN, PYs for R/W activities are calculated based on direct R/W workload; 
R/W capital dollars do not affect the calculations.  Activities that are considered part of direct R/W workload are: 

• Number and type of parcels 
• RAP displacements 
• Improvement clearances 
• Condemnations 
• Number and type of railroad and utility involvements 
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The system multiplies these quantities by built-in factors to determine the number of PYs needed for each project. 
The PYs are spread among R/W functions over the life of the project based on built-in lead time requirements.  (See 
Phase II Right of Way Involvement in Project Delivery, Exhibit 3-EX-3.) 

Each PMCS project file consists of several individual screens, which are divided into families as follows:  

Screen Family Subscreens 

CALC CA, DI, SI 

COST EST, FND, CAP-X, -I, -D or O, RW1-5 

EVNT ADV, RPT, DTE, RW, RW2, LND, CLR, ACT 

FUNC ADV, CAT, FAC, INT, MPO, PLN, RPT, STA, STR, TAS, WPR, & 105 

GEOM EXT, FUT 

STRC PRJ, BR, BR2 

TEXT PC, PR, SF, ST, TI 

TRAF ACC, PRJ, SEG 

AGRE, PYRS, NIPS, MAKE, SCAN, CLAS, SPEC, FACT, and STIP are individual screens that do not contain 
subscreens. 

3.03.01.04 Projects Involving Work by Others 

To receive PY resources to perform oversight, the district must identify projects where personnel other than 
region/district R/W will do the R/W work.  The region/district must properly flag these projects and prepare, 
submit and obtain approval of project workplans.  Project workplans must be input into XPM by Project 
Management staff so budget personnel can identify the resources needed. 

3.03.01.05 PYs on Hardship and Protection Parcels 

District P&M should follow the procedures below to establish R/W hardship and protection workload. 

• 	 Early in the budget process (for example, prior to March 2001 for the 2002/03 Fiscal Year), identify 
projects where there is a high likelihood of encountering hazardous waste or hardship and protection 
acquisitions. Make an estimate of the number of parcels that may be involved on each project. 

• 	 With the help of Project Development personnel, create a project for R/W activities only by using “H” as 
the last digit of the EA.  For example, if the master project EA is 123400, the hardship and protection EA is 
12340H. Enter the necessary data on the required PYPSCAN screens and prepare, submit, and obtain 
approval of a project workplan.  Project workplans must be input into XPM by Project Management staff so 
resource hours and PYs will be generated. 

• 	 After the proper data has been entered, and the project workplan submitted, request the RW PMCS 
Coordinator to PYPSCAN the project and add the S-0 flag.  If there is any overlapping of calculated PYs 
between the hardship and protection project when compared to the master project, the hardship and 
protection project will not be valid and must be removed from PMCS and adjusted in the workplan for 
inclusion into XPM. 

• 	 Update data in these projects as information changes to ensure they are current. 
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3.03.01.06 Reimbursable Work 

District R/W may perform R/W work on projects funded by local sales tax and be reimbursed pursuant to a 
cooperative agreement.  The district must carefully differentiate between projects where Caltrans resources will 
be used and projects where costs will be reimbursed for work done by Caltrans R/W Agents.  Project workplans 
are required for resource generation through XPM.  Refer to Chapter 17 – Local Programs. 

3.03.01.07 Duties of R/W Coordinator 

Different Headquarters units use and control different project designation flags.  R/W has primary responsibility 
for maintaining the “3” flag.  District R/W is responsible for maintaining the R/W data on the EVNT RW 
Screens for these projects as accurately as possible. 

3.03.01.08 PYs for R/W Clean-up Activities 

Normally once a month, HQ Project Management requests that HQ R/W Planning and Management provide 
them with the status of post construction R/W effort.  Included in the request is a list of recently completed 
construction projects.  All the completed construction projects have an S-0 flag in PMCS (S-0 denotes either 
Construction Completed or Hardship and Protection workload).  After HQ P&M receives this request, they will 
notify the regions/districts that these construction projects are complete and request that they identify which 
projects on the list have post construction R/W work and require the retention of the S-0 flag.  Region/district 
must provide this information to HQ P&M in a timely manner.  HQ P&M then compiles a statewide list and 
forwards it to HQ Project Management.  Projects not on the list will have the S-0 flag removed and will be 
closed for post construction resources by HQ Project Management. 

To receive resources for post construction R/W work, the regions/districts must have the following items: 

1. An Approved Project Workplan in XPM 
2. Up-to-date PMCS information 
3. An S-0 flag in PMCS 
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3.04.00.00 - RESOURCE MANAGEMENT - R/W CAPITAL OUTLAY 


3.04.01.00 General 

R/W capital is administered through use of PMCS COST RW1-10 screens and is officially accounted for 
through use of TRAMS. 

The CTC is responsible for allocating legislatively approved capital outlay appropriations to projects that have 
been included in the department’s program documents (see table on the following page). The CTC may only 
allocate funds to projects that are environmentally clear. 

3.04.02.00 Transportation Programming 

The Government Code provides for establishing various project candidate lists that are used to plan and 
prioritize the State’s Transportation Program.  Projects are segregated into two separate program documents as 
shown on the table on the following page. 

3.04.02.01 Fund Reservation 

Each year, the R/W Capital Plan contains dollars in a Fund Reservation.  These dollars are necessary to sustain 
the R/W program, but cannot be readily tied to specifically programmed projects.  Examples of such costs are: 

• 	 Unidentified right of way. 
• 	 Inverse condemnation. 
• 	 Right of way for minor projects. 
• 	 Hardship and protection acquisitions. 
• 	 Post certification R/W costs, such as utility overruns, expert witnesses, excess condemnation awards, 

goodwill payments, interest costs, and split funded costs (title company services, rights of entry, RAP 
payments), the balance of which is encumbered after R/W certification. 

• 	 Unprogrammed, but departmentally approved projects. 

RW develops the Fund Reservation each program cycle based on anticipated costs derived from the COST 
screens. The Fund Reservation is included in the allocation request submitted to the CTC. 

Dollars from the Fund Reservation are allocated to each district based on needs identified in each district’s 
COST screens. 

3.04.02.02 Project Programming 

The adopted programming documents are statements of the CTC’s intent to allocate funds during the span of 
years for each plan. To be considered for programming, a project must have an approved Project Study 
Report (PSR) or equivalent.  Each PSR will contain an escalated estimate for R/W capital outlay (R/W Data 
Sheet). 
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The adopted programs are resource management documents to assist in planning and implementing 
transportation improvements and utilize available resources in a cost-effective manner.  The programs include: 

• Scope. 
• Current and escalated construction capital outlay costs. 
• Escalated R/W capital outlay costs. 

Additionally, the STIP includes estimated support costs for environmental studies, preparation of PS&E, Right 
of Way, and Construction. 

When a project is initially programmed, programmed dollars represent the total estimated cost.  As expenditures 
against the project occur, dollars in subsequent program documents represent remaining estimated costs. The 
program document should indicate if the programmed project is underfunded. 

PROGRAM DOCUMENTS 

Plan Abbreviation Description Explanation 

State Transportation 
Improvement 
Program 

STIP A four-year capital improvement 
program of transportation projects 
funded with revenues from the State 
Highway Account and other sources 
on and off the State Highway 
System. 

Listed projects are found in the 
Regional Transportation 
Improvement Program (RTIP) 
and the Interregional 
Transportation Improvement 
Program (ITIP).  The CTC 
adopts the STIP prior to the 
beginning of each 
even-numbered fiscal year. 

State Highway SHOPP A list of projects programmed over The Department adopts the 
Operation and a four-year period that are required SHOPP every even-numbered 
Protection Program for rehabilitation, traffic safety, 

seismic safety, and traffic 
operational improvements on the 
State Highway System.  These 
projects are not found in the STIP. 

year. SHOPP projects are 
developed jointly from 
candidate lists submitted by 
staff in Headquarters, districts, 
and regional transportation 
commissions. 
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3.04.02.03 R/W Project Programming Coordination 

• 	 Candidate Projects - District P&M must work closely with District Programming and Project 
Development to ensure that a candidate project have R/W estimates.  Agency policy requires that a 
candidate project have an approved PSR or equivalent to be considered for programming.  Each district 
should have R/W estimates for all candidate projects entered into the PMCS COST Screens. 

• 	 Initial Program Placement - Normally, initial programming of projects will place the construction 
dollars/schedule into one of the last two years of the STIP.  District R/W must check with District Project 
Management regarding project construction schedules to ensure that R/W needs are reflected in accurate 
and realistic schedules. 

• 	 Subsequent Program Placement - Normally, projects will not be programmed for right of way or 
construction in the first two years of the STIP if the project is not environmentally clear.  However, this 
does not preclude R/W dollars from being programmed into the first two years pending environmental 
clearance or for hardship or protection acquisitions.  Again, District R/W must work closely with District 
Program/Project Managers to ensure that R/W dollars are accurate and reflect realistic schedules. 

3.04.03.00 R/W Estimate 

Chapter 4, Estimating, sets forth in detail the Department’s policies regarding R/W project estimates.  The 
estimate is the first step in building a credible budget.  The initial R/W estimate must be as accurate as possible 
so informed decisions can be made as the project progresses through the project development process. 

The R/W Data Sheet is the base from which escalated R/W dollars are entered into PMCS via the COST screens. 
Only one estimate is entered into the COST screens, and it is based on the preferred alternative or on the 
alternative used for the construction cost estimate.  If the alternative for the construction cost estimate has not 
been selected, the highest estimated alternative, considered by district management to be adopted, shall be used. 

3.04.04.00 Budget Development Process 

The Department’s proposed budget is submitted to the Business, Transportation and Housing Agency and the 
Department of Finance in October.  To accomplish this, RW provides a R/W capital outlay budget estimate 
(R/W Capital Plan) to Budgets annually by August 1.  The budget estimate is a combination of state and federal 
dollars. 

At the same time, RW provides a R/W capital outlay plan for reimbursed spending authority to Budgets. 
Reimbursed spending authority covers dollars contributed by local agencies or others that are paid through the 
Department’s accounting system and must be included in the annual budget.  Contributor dollars that are paid 
directly by the locals or others without passing through the Department’s accounting system are not included in 
this process, nor are they included in the annual budget.  The base used for reimbursed spending authority is the 
COST screens.  Generally, contributor dollars are identified in a cooperative agreement or other form of 
agreement between the State and local agencies or others. 

Ordinarily, R/W dollars contained in the latest approved programming documents (STIP and SHOPP) are used 
as the basis for budgeting R/W capital outlay dollars. 
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The R/W Capital Plan for the current fiscal year’s budget is updated concurrent with submittal of the plan for the 
next fiscal year’s budget.  The updated budget is generally consistent with the R/W allocation approved by the 
CTC the previous June plus any known significant changes.  The current plan for reimbursed dollars is also 
updated and generally reflects the July 1 allocation plus any significant changes. 

The R/W Capital Plan as submitted to Budgets includes current programming and any anticipated amendments 
to the STIP and SHOPP, as well as known significant differences. RW also identifies and submits to Budgets 
any known special projects, programs, or situations outside the scope of the CTC-approved programs that may 
require R/W capital outlay expenditures in the next fiscal year.  These situations require district concurrence and 
Transportation Programming Program approval. 

The Department of Finance forwards copies of the proposed Department budget to the Legislative Analyst’s 
Office to aid in review of the Governor’s Budget. 

On January 10 of each year, the Governor submits to the Legislature a budget containing itemized statements of 
recommended sources and use of resources for all departments and activities in the State.  This is the printed 
budget and is referred to as the Governor’s Budget. 

The Governor signs the Budget Bill, which becomes the Budget Act, after it is passed by both Houses.  The 
Budget Act is a one-year document beginning July 1 and ending the following June 30.  This period is referred 
to as the State Fiscal Year or Funding Fiscal Year (FFY). 

CTC and Department policy for R/W capital outlay is to allow one year to encumber and a total of five years to 
liquidate. 

3.04.04.01 Hardship and Protection 

Chapter 5, Corridor Preservation, Hardship and Protection, contains detailed information on review and 
approval of hardship and protection (H&P) acquisitions.  This section provides guidance and sets limitations for 
funding of H&P acquisitions. Other limiting conditions may be set forth in the budgetary control memo issued 
annually with the district capital allocation. 

There are two types of H&P: 

• 	 Those which occur in advance of the regular R/W acquisition process. 
• 	 Those which occur when the requirements for commencement of the regular R/W acquisition process have 

been met, but funding and activity on the project have been deferred. 

Authority to approve both types has been delegated to the DDC-R/W. 
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H&P acquisitions should be considered during the estimating process so funding can be included in the annual 
allocation to districts. After the initial allocation, the district should consider priorities for spending its allocated 
dollars and, if necessary, seek additional funding from HQ R/W. 

H&P acquisitions are charged as follows: 

• 	 Acquisitions Resulting from Deferred Projects - charged to the appropriate “9” phase EA and included in 
an approved E-76 if federally participating. 

• 	 Acquisitions Prior to Environmental Clearance - charged to the appropriate “H” phase EA.  Must have a 
Stage 1 authorization from FHWA if federally participating. 

• 	 Protection Acquisitions - charged to the appropriate “H” phase EA with Subjob Number 3P999. 

For additional information, see Section 3.05.05.01, Stage 1 Authorization - Hardship and Protection. 

3.04.04.02 Inverse Condemnations - Damages to Property 

Inverse condemnation settlements or settlements for Damages to Property and the associated costs (Expert 
Witness Fees, court costs, attorney fees) are funded from the district R/W capital outlay allocation.  For more 
information, refer to the Inverse Condemnation Manual on the HQ R/W P&M Intranet Page. 

3.04.04.03 Hazardous Waste/Materials Funding 

The source of funds for identification of hazardous waste and hazardous materials and subsequent abatement 
may vary from fiscal year to fiscal year.  District R/W should contact the District Resource Manager for the 
current funding source and consult with Headquarters P&M to ensure consistent application of funding policies. 

3.04.04.04 Title and Escrow Fees 

Title and escrow fees are part of the R/W estimate, are reported as such on the R/W Data Sheet, and are entered 
in the TITLE column on the COST RW screens. 

Title and escrow services are contracted out annually to title companies through negotiations by District R/W. 
The time span of each service contract is generally four years.  Since the Department’s policy is to bring 
encumbrances in line with expenditures, the dollar amount of each contract usually must be split-funded in the 
accounting records over the life of the contract. 

Contracts for title and escrow services are state funded and ineligible for federal reimbursement.  In certain 
instances, they may be funded in part with contributor dollars when the contract services will be reimbursed by 
others. 
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3.04.04.05 Federal Participation in Right of Way 

District R/W should follow the guidelines below in determining federal participation in R/W projects and 
deciding when to complete and submit Request for Approval/To Proceed, Form E-76: 

• 	 All Interstate Completion, Park and Ride facilities, and highway transit-related facilities should qualify for 
federal aid regardless of total acquisition costs. 

• 	 All projects with R/W estimates of $1,000,000 or more are eligible for federal participation. 
• 	 Projects previously approved for federal aid under former policies continue as federal projects, and 

supplemental E-76s should be submitted, if necessary. 

See Deputy Directive Number DD-11, Exhibit 3-EX-4, and Section 3.05.00.00, Federal-Aid Project Funding, 
for detailed guidelines. 

R/W costs for projects eligible for federal participation must be in the COST FND screen, which automatically 
rolls over from the COST screens. 

3.04.04.06 Accountability of Donated Lands 

When land is donated to the Department for right of way purposes, the land’s fair market value, based on an 
approved appraisal at the time of the donation (see Acquisition Chapter), can be used in certain circumstances in 
lieu of state matching fund requirements. 

• 	 District P&M submits pertinent data for tracking the availability and use of fair market value to 
Headquarters P&M. 

• 	 Headquarters P&M notifies Budgets and Accounting in writing. 
• 	 Budgets notifies Resource Management and Project Control if fair market value is applied to a capital 

outlay project. 

Refer to Accounting A-Memo Number A-92-02 for procedures on tracking donated lands. 

3.04.04.07 R/W Capital Plan 

The R/W Capital Plan is a schedule of projected annual expenditures for projects.  The District’s Plan is the 
foundation from which R/W capital outlay is programmed, budgeted, allocated, monitored, and reported. 

R/W estimates are reviewed whenever project scope, scheduling, or cost changes occur.  (Refer to Chapter 4, 
Estimating.)  The DDC-RW determines if the change is significant and warrants revising the estimate in PMCS. 
If the estimate requires revision, a copy shall be forwarded to P&M to update cost screens and to the Project 

Manager and Program Management.  Approvals for program document changes may be required as a result of 
estimate increases or decreases in accordance with the Project Change Request (PCR).  (See Section 3.04.13.00.) 

Changing the R/W estimate should not be confused with moving the estimated dollars between fiscal years.  The 
district can and should move R/W dollars to reflect its most current R/W Capital Plan and should inform the 
Program Manager of changes as they occur. 
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3.04.05.00 Distribution of Allocation 

Budgets makes a lump sum allocation to Headquarters R/W after CTC approval of the R/W Allocation Plan. 
Funds are then suballocated to the districts on a lump sum basis according to the District’s R/W Plan for major 
and minor projects, programmed H&P acquisitions, and post certification R/W costs (Fund Reservation).  The 
initial allocation does not contain funds for projects that are not programmed or are not yet environmentally 
clear. The allocations are usually made to districts by July 1st of each year, but are not available for 
encumbrance until the Governor’s budget is signed. 

3.04.06.00 Budgetary Controls 

R/W capital outlay allocation policies and guidelines are issued each fiscal year outlining restrictions and 
expenditures allowed on capital spending. 

Even though the district allocation is in a lump sum, the basis for the allocation is the project level detail.  The 
CTC reviews and approves the R/W Capital Allocation Plan. 

Since the CTC requires the Department to report annually on actual R/W total commitments compared to the 
approved R/W Capital Allocation Plan, each district must provide a detailed explanation of such differences. 

3.04.06.01 Allocation Limitations 

District R/W expenditures shall not exceed the district total R/W allocation except with prior approval of the 
HQ P&M Capital Manager. 

See Section 3.04.04.01 for funding and controls regarding hardship and protection. 

3.04.06.02 Movement of Capital Outlay Dollars 

Programmed dollars for projects may be adjusted from project to project by the districts as shown on the table 
entitled “Adjusting STIP Programmed Dollars” on the following page and following PCR procedures for STIP 
and SHOPP projects. 
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3.04.07.00 Allocation Augmentation and Supplements 

Each district has some discretion to advance R/W capital outlay dollars between fiscal years subject to the 
guidelines set forth above.  Movement of capital dollars between years or between projects does not change the 
district’s lump sum allocation.  If redistributing the district’s allocation does not meet R/W capital needs, the 
district may request additional funds from HQ R/W 

HQ R/W will look for additional funds from any reservations withheld from the initial district allocation.  If 
none exists, it will look for funds available from other districts.  If funds are not available from either of these 
sources, HQ R/W may ask the CTC to trade-off other capital funds to increase the R/W allocation. 

ADJUSTING STIP PROGRAMMED DOLLARS 

STIP Adjustments Restrictions 

On projects where total 
programmed R/W dollars exceed 
planned R/W expenditures, the 
excess is available for use on 
other projects, provided 
construction will occur in a future 
year. 

Consistent with these policies and PCR procedures.  (See Section 3.04.13.00.) 

R/W expenditures on a STIP Expenditures on such projects are restricted until one of the following occurs: 
project cannot exceed 120 percent 
of the total programmed in the • There is a new district or HQ-approved cost increase using the PCR 

last approved program document. process. 

• The district advises HQ using the PCR process that a R/W-Construction 
dollar switch has been made.  R/W changes can only be made at the time 
of the annual R/W allocation in June. 

R/W dollars suballocated to a Consistent with this section: 
STIP project in the next fiscal 
year may exceed programmed 
R/W dollars. 

• R/W dollars are programmed in one of the first two years of the latest 
program document.  If the first R/W programmed dollars are in the third 
or later years of the latest program document, the district must obtain 
approval through the PCR process since this is considered a project 
advancement; or 

• If no R/W dollars are programmed for the project, the district must obtain 
approval through the PCR process before R/W dollars can be expended 
on the project. 

Any request for additional R/W capital funds shall: 

• Demonstrate the need for the funds and why that particular alternative is necessary. 
• Show the effect on project scheduling. 
• Demonstrate that redistribution of existing dollars cannot meet the need. 
• Demonstrate that at least 90% of the initial allocation will be encumbered by the end of the fiscal year. 
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3.04.08.00 July (1st) CTC Reporting Requirements 

At the beginning of the fiscal year, HQ R/W presents the proposed R/W Capital Expenditure Allocation Plan to 
the CTC annually for review and acceptance after consulting with Budgets and Transportation Programming. 

The R/W Capital Expenditure Allocation Plan presented to the CTC shall:  

• 	 Show proposed expenditure levels by program, district, and project. 
• 	 Show projected environmental clearance dates and project certification dates. 
• 	 Relate the budget plan to the program and identify significant ($100,000+ differences between the plan and 

the program) R/W advancements and delays. 

Each year during April/May, RW generates reports from the COST RW screens to develop the annual 
allocation. Districts may be requested to provide the following R/W capital project level information: 

• 	 Amount of planned (allocated) but unspent encumbrances to be carried-over from the current year to the 
next fiscal year. 

• 	 Amount proposed for advancement from future years to the next fiscal year. 
• 	 Amount planned for expenditure in the next fiscal year moved to the current year. 
• 	 Amount programmed in excess of planned encumbrance in the next fiscal year. 
• 	 Amount deferred from the next fiscal year to future years. 
• 	 Amount of increases that have been approved through the PCR process. 
• 	 Amount of increases that have not yet been reviewed through the PCR process. 

The district should be prepared to provide an explanation for each item listed in the report.  If the programmed 
amount for R/W in any given year is the same or nearly the same as the planned amount, the programmed 
amount will be used as the basis of the annual allocation and no explanation is required. 

3.04.08.01 Quarterly CTC Reporting Requirements 

During the fiscal year, HQ R/W prepares a quarterly report to the CTC.  This report compares original lump sum 
capital allocations to year-to-date commitments and project delivery milestones (certifications) planned to 
milestones completed, and evaluates the status of year-to-date expenditures on specific major projects.  The 
districts should be prepared to provide an explanation, when requested, for specific items listed in the report. 

3.04.09.00 Year-End CTC Reporting Requirements 

CTC Resolution G91-1 requires that after the end of the budget year the Department report the following based 
on the Department’s official book closing statement: 

• 	 Actual R/W capital program level encumbrances against the R/W allocation. 
• 	 Any environmental clearance dates that have not been met and any consequences to scheduled project 

delivery. 
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To meet this requirement, district R/W must provide a project-level detail report showing actual R/W 
encumbrances from TRAMS compared to the allocation for those major R/W projects that formed the basis of 
the R/W allocation.  In addition, each district must provide a detailed explanation for each project where the 
encumbrance substantially deviated from the allocation.  Districts are not required to report on minor projects or 
activities involving Fund Reservation dollars. 

Even though the initial allocation did not include funds for projects not yet environmentally clear, the district 
must report those projects that were scheduled for environmental clearance during the year but failed to receive 
such clearance, as well as the effect of not meeting environmental clearance on scheduled project delivery. 

Each district must also prepare a detailed report on encumbrances for major projects that were not programmed 
(not in the STIP/SHOPP) or were not programmed for R/W expenditures in that year. 

Year-end detailed project reports are due to RW each year no later than August 15. 

3.04.10.00 PMCS Reports 

R/W capital worksheets and summary reports (PMC 602 and 603) of the COST screens will assist the capital 
manager in developing a capital plan.  The district may order these reports using the FUNC RPT screen. 
Procedures for ordering reports are described in Section 6-24 of the PMCS User Manual.  In addition, the 
Planned Expenditure Report (Molly Report) pulls dollars planned for a given fiscal year from the PMCS Cost 
RW screens and includes project descriptions and program and funding elements.  This report also assists the 
capital managers in developing a capital plan and may be requested by contacting the HQ R/W Capital Manager. 

3.04.11.00 PMCS COST RW Screens 

The COST screens provide on-line information to management about the most current district approved* R/W 
estimate for capital outlay for a specific project.  The COST screens are the R/W Capital Plan as defined in 
Section 3.04.04.07. 

The COST screens provide information to support the R/W costs used for programming, budgeting, and 
allocating R/W capital outlay.  The COST screens also contain data regarding contributor dollars, federal 
participation, and project schedules.  The COST screens are used for monitoring R/W capital outlay needs and 
for reporting purposes. 

The DDC-R/W is responsible for ensuring the screens are initiated and maintained whenever there is an 
anticipated need for R/W capital outlay. 

See P&M Reference File Document 95-1 for additional information on COST screens. 

*NOTE:  “Approved” means the R/W estimate is the same as contained in the R/W Data Sheet or, if different, 
the Project Manager is aware of the change and will take appropriate action to amend the R/W program through 
PCR procedures. 
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3.04.12.00 Keeping PMCS Current 

Project information in PMCS must be kept current since it is used throughout the Department. District P&M is 
responsible for ensuring that R/W project cost data on the COST screens is current. The decision to revise R/W 
project cost information on the COST screen is a district responsibility and should be done only after careful 
analysis.  The R/W estimate data on the COST screens is used as a tool for project programming and subsequent 
budget and allocation purposes; it should not change frequently.  Changing the estimate will likely trigger 
review of the project through the PCR procedures described below. 

Once developed, escalated, and entered into the COST screens, the R/W project cost estimate should not be 
changed unless there is a substantial change in project scope, project schedule, or project cost.  For purposes of 
this chapter, a substantial change is one brought about by a material change to the project (e.g., expressway to 
full freeway, additional lanes or interchanges with resultant R/W needs, substantially advanced schedule, 
significant change to land use at time of acquisition not foreseen in the estimate, and acquisition costs tending 
more than 20-30% above estimate). 

Periodic estimate revisions that reflect only changes to normal inflationary factors should be analyzed, noted, 
and reviewed with later project estimate revisions and at project milestone dates. R/W costs on the COST 
screens should not change automatically because of this type of estimate update. 

3.04.13.00 Project Change Request Process 

On September 21, 2000, the Project Management Program issued a memorandum entitled “Project Change 
Requests.”  (See Exhibit 3-EX-7.) 

This directive supersedes the previous policy titled “Project, Scope, Cost and Schedule Management 
Procedures” dated May 15, 1992.  The new directive identifies when corporate management must make a 
decision on a project prior to proceeding with processing an amendment to make a programming change. All 
programmed projects (STIP, SHOPP, TCRP) and Special Program projects (Toll, Seismic, and Retrofit 
Soundwall) are required to follow this process. 

3.04.13.01 R/W Project Cost Changes 

Scope and schedule changes may have dramatic effects on R/W costs, and district R/W must coordinate closely 
with district Project and Program Management to determine those effects. 

For SHOPP Projects, a cost change approval is required if the sum of escalated construction and escalated R/W 
costs exceeds the sum of programmed construction and R/W costs as indicated in the latest adopted SHOPP 
document.  A cost change should be requested for UNPAR, deletions, or cost reductions of projects. 

For STIP Projects, a cost change approval is required if the sum of the right of way support and capital costs 
varies from the programmed amount by twenty percent or more.  All cost increases must include a plan outlining 
how required funds will be obtained.  Trade-offs can only be used between projects listed in the same 
programming document, and in some cases the projects must be in the same county. 
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3.04.13.02 Reporting R/W Project Cost Changes 

District P&M shall report cost increases to district Project Management and Program Management as soon as 
possible after it determines a reportable cost change is required. 

District Project or Program Management submits all district-approved cost and schedule changes to the 
Program & Project Management Program, Office of Engineering Project Management (EPM). Information 
needed to maintain the PMCS database must be submitted to EPM immediately after district approval. 
Amendments to programming documents normally reflect changes in scope, cost, and schedule if the changes 
are reported and the database is amended to reflect the changes. 

All scope, cost, or schedule changes not delegated to the district shall also be submitted to EPM with the 
information outlined in the procedures. 

Even if the action consists of a R/W cost increase that can be handled through anticipated savings in 
construction, it must be reported through PCR procedures to be recorded properly for future programming. 

3.04.13.03 R/W Capital Cost Control 

The CTC has expressed continuing interest in R/W activities related to accomplishing the capital outlay program 
on time and within budget.  As a result, the Department has increased its efforts to improve effectiveness in 
managing its R/W program.  Proper management of R/W capital costs includes the ability to know at any given 
time the relationship between the R/W Plan, program allocation, and total commitments to date against the 
allocation. 

3.04.13.04 PMCS COST APV Screen 

The Office of Project Management and Evaluation developed the COST APV screen in PMCS to assist in 
managing capital costs.  The screen derives data from a number of other screens and displays information 
relating to planned and programmed project information. 

The screen shows project R/W and construction costs as originally programmed, as programmed in the latest 
approved program document, and as indicated for the latest approved project costs (R/W and construction) with 
the dates for approval of the latest costs.  The current costs and dates are taken from the COST EST screen 
except for R/W costs, which are taken from the COST RW screen. 

3.04.13.05 R/W Capital Cost Control Plan 

Each district is responsible for developing and maintaining (staffing) a cost control methodology that allows the 
district to respond on short notice to requests for R/W cost information.  The cost control system must be active 
and current (daily) and must contain information consistent with statewide sources the Department uses.  Data in 
the system is the basis for information used in the R/W cost screens and by Project Management. 

At a minimum, the system must contain information that makes and displays a comparison of the status of R/W 
as estimated (remaining), programmed (remaining), allocated, expended, and approved (if different from 
programmed). The district must be able to explain any differences between the amounts and indicate when and 
to whom cost changes were reported.  The plan shall also provide for R/W follow-up on reported cost increases. 
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Day-to-day management of capital outlay resources, including monitoring and reporting R/W cost changes, rests 
with each district. 

R/W reviews each district’s cost control methodology/plan for conformance with minimum requirements set 
forth above and for compliance with Department policies and procedures. 

Once project information is gathered, it must be constantly monitored.  When the district reviews its projects and 
determines that estimated remaining R/W costs are significantly greater than programmed R/W costs, it must 
report the increase using PCR procedures. 

R/W must take an active and aggressive role in project cost management. It is not sufficient to merely report 
cost changes to project managers.  R/W must follow up on what course of action the Project Manager takes and 
must record this information for future reference. 

If district R/W does not get a response from Project Management, it should advise district Program Management 
of the cost change.  The date the report is made to Program Management and the response should be recorded. 
Any changes must be reported to the Program & Project Management Program. 

3.04.14.00 Reconciliation with TRAMS 

The CTC requires the Department to report annually on total commitments compared to approved capital outlay 
allocation.  R/W must manage its capital outlay allocation to ensure the allocation and the commitments do not 
exceed the allocated state, federal, or reimbursed amounts. 

Managing the allocation includes ensuring that expenditures are within the available balances of state, federal, 
and reimbursed dollars.  In addition, R/W expenditures should be properly recorded in TRAMS.  If R/W ledger 
balances do not agree with TRAMS balances, the discrepancy must be resolved.  It is R/W’s responsibility to 
inform Accounting of any discrepancy.  Accounting has primary responsibility to isolate the transaction(s) 
causing the discrepancy and adjust TRAMS accordingly.  From the statewide allocation, regions/districts are 
given allocations based on their workload.  Regions/districts are delegated responsibility to manage their 
allocations and to notify RW Accounting of any discrepancies.  If necessary, RW Accounting will adjust 
TRAMS accordingly. 

It is recommended that P&M reconcile expenditure transactions on a weekly basis between TRAMS and the 
R/W ledger to reduce the time necessary to conduct the reconciliation process at fiscal year end.  The “Title” 
(TRAMS IIIA Report) is a weekly report provided by HQ RW Accounting to the districts.  R/W ledger 
information or RW 8-16 information should be compared against the TRAMS IIIA Report to ensure that each 
transaction (EA, object code, special designation, transaction codes and amount) are properly recorded. 

Available balances are the annual district allocation and encumbrances. 

• Allocations increase or decrease due to district need and R/W revisions. 
• Encumbrances are depleted as payments are made. 
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3.04.14.01 RW Accounting Reports 

Accounting Service Center, RW Accounting, generates and distributes monthly reports to district P&M.  Other 
reports are available for R/W use and are summarized in the table below entitled “Reconciliation Reports.” 

3.04.14.02 Allocations and Suballocations 

Each July, Budgets issues the District R/W Allocation for state, federal, and reimbursed dollars.  The allocation 
is available for expenditure and encumbering only after the Governor signs the budget. 

Once the budget is signed, P&M can then establish the R/W EAs in the TELNET EAS/COMS system.  EAs are 
electronically forwarded to the District Project Control Unit for coding review, then to Headquarters Accounting 
Service Center for final approval and entry into TRAMS.  This process of establishing (opening) R/W EAs 
allows R/W to start expending its allocation. 

Prior to fiscal year end, HQ R/W P&M conducts a statewide review of R/W capital needs.  If the annual 
allocation is deficient, HQ R/W P&M submits a request to the CTC for additional R/W allocation dollars.  The 
total R/W allocation must be within the R/W Budget Estimate previously submitted to the CTC.  This process 
ensures sufficient allocation is available to support R/W’s final annual expenditures. 

3.04.14.03 Coding 

Coding entered on transaction documents determines federal participation eligibility. 

FHWA requests that all transaction documents contain a box in which the Federal Participation Number can be 
exhibited.  The number is used to confirm federal participation eligibility during examination or audit of parcel 
files and helps P&M and Accounting determine if the proper coding has been entered on transaction documents 
and ultimately in TRAMS. 

RECONCILIATION REPORTS 

Type Title Description 

District Summary 
Report 
(transmitted 
electronically on 
a weekly basis to 
District P&M) 

Report IA - Weekly Funding 
Status Report (EA Summary) 

Fiscal year-to-date summary by funding fiscal year, 
appropriation symbol, fund, and fund source showing 
EA and subjob, expenditures, unliquidated 
encumbrances, and listing of expenditures and 
unliquidated encumbrances sorted by EA for funds 
used by R/W Capital Outlay Program. 

Weekly Report Weekly Detail Transaction 
Listing From History File 

Weekly history of both expenditure and encumbrance 
transactions by EA, special designation, object code, 
process date, reference document number, original 
document, TRAMS batch identification, transaction 
code, fund, fund source, claim schedule, reverse code, 
transaction amount, and liquidation amount. 

Quarterly 
Cumulative 
Report 

Report IIIB - Cumulative 
Listing-Report 

Cumulative history of Report IIIA.  Provides the same 
data as IIIA for prior year postings, as well as the 
current fiscal year to current month ending. 
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R/W CODING ELEMENTS 

Element Abbreviation Explanation 
District also referred to as: 
 Source District 
 Unit 

D or Dist Composed of counties 
District performing task 
Department or function 

Charge District Chg Dist District task is being charged to 
Funding Fiscal Year FFY Year funds are appropriated by governor 
Appropriation Symbol AS Pot of money funds are assigned from 
Fund Split F or FS Type of money: T = State dollars 

F = Federal dollars 
R = Reimbursement from 
• Local Agencies 
• Toll Bridge funds 
• Subvention funds 

Expenditure Authorization EA Project assigned number 
Subjob SJ Number assigned to EA to separate specific activity within a 

project 
Document Number Doc No. Number assigned to a transaction document, such as a 

contract 
Suffix Accounting assigned number 
Special Designation SD Field used by each unit for specific identifiers 
Federal Authority FA 6 = eligible for federal participation 

7 = not eligible for federal participation 
8 = transaction held in suspense until eligibility is determined 

Object Code Obj Code Determines type of activity, such as acquisition or RAP 

Coding elements and abbreviations used most often by Right of Way are shown in the table above. 

3.04.14.04 Coding Verification 

Verification of coding occurs during examination and completion of RW Accounting payment request forms. 

• 	 Reconciliation – District P&M and Accounting verify coding elements and the EA status (opened, closed, 
suspended) during this process. 

• 	 Monitoring Process – District R/W P&M verifies coding for expenditures when reviewing the weekly 
monitoring report.  (See Section 3.06.09.00.) 

The weekly IIIA Report is the recommended resource for determining if proper coding has been entered into 
TRAMS. 

3.04 - 15 (REV 11/2001) 


http:3.06.09.00
http:3.04.14.04


 

  
 

  

 

 

 

 

 

 

Responsible Unit 

Accounting Service 
Center – RW 
Accounting  

District P&M 

 

Accounting Service 
Center – RW 
Accounting 

 

District P&M 

 

3.04.15.00 R/W Ledger 

R/W developed a system for tracking transaction codes and dollars to correct problems FHWA found in the 
Department’s record keeping for R/W expenses.  The R/W ledger is part of that system. 

The format of the R/W ledger should parallel the Accounting Reports, particularly Report IA. 


The ledger should have a summary face page, preferably set up in landscape format.  All EAs with anticipated 

expenditures/encumbrances are listed in numeric order. 


Following the summary face page are the EA statement sheets containing: 


• Federal participation percentages*. 
• Amounts listed by fund split and totaled. 
• Date transaction documents forwarded to Accounting. 
• Document number. 
• Amount of transaction. 
• State portion. 
• Federal portion. 


*Federal participation percentages can be verified on the E-76, PR2 or C-Bar screen. 


RECONCILIATION PROCESS 

Process 

Generates accounting reports for reconciliation on a weekly and monthly basis. 

Distributes these reports electronically to districts and HQ R/W. 

Compares the R/W ledger or processed R/W 8-16 forms against the TRAMS 
Weekly IA, IIIA or TRAMS Monthly IIIB reports.  It is recommended that the 
reconciliation process be conducted on a weekly basis to reduce the time 
necessary to complete the fiscal year-end reconciliation of final expenditures. 

Errors in the TRAMS weekly/monthly reports are reviewed and approved by the 
P&M Senior.  The transactions requiring correction are then forwarded to RW 
Accounting for correction. 

Determines type of errors and distributes them to appropriate Accounting Unit 
for correction. 

Verifies that error adjustments do not affect other entries for the EA/parcel. 

Coordinates with District R/W for R/W adjustments. 

Verifies adjustments in TRAMS via the Accounting Reports the following week 
 or month. 
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3.05.00.00 - FEDERAL-AID PROJECT FUNDING 


3.05.01.00 General 

To obtain federal financing of projects, the Department must comply with laws, regulations, requirements, and 
procedures established by Congress and FHWA.  The decision to apply for federal participation on a project or 
phase of a project is made during the programming phase and is guided by the Department's federal-aid policy. 

The following are laws and regulations that govern FHWA Program financing: 

• Title 23 U.S. Code 
• Title 23 Code of Federal Regulations 
• TEA-21 
• Clean Air Act 
• National Environmental Protection Act (NEPA) 
• Title 49 U.S. Code 
• Uniform Relocation Act 
• Annual Appropriation Act 
• Special Congressional Action 

The Department utilizes FHWA’s publication entitled “A Guide to Federal-Aid Programs and Projects” in the 
administration of the Federal-aid highway program.  The guide provides basic information about the Federal-aid 
programs, projects, and other program characteristics.  The publication also includes information resulting from 
the latest multiyear Federal-aid authorizing legislative act, The Transportation Equity Act of the 21st Century 
(TEA-21, Public Law 105-178). 

Federal-aid to California encompasses federal funding to Local Agencies, and STIP and SHOPP projects. 
Under SB 45, the STIP provides 75% of new STIP funds for the Regional Transportation Improvement Program 
(RIP) and 25% for the Interregional Transportation Improvement Program (IIP). 

FHWA provides a portion of the total cost of each project in which it participates; the state or local agency must 
provide matching funds.  The Federal Transportation Act sets the federal participating ratio (percentage) for 
each program. 

Title 23, Section 115, of the United States Code, as amended by the Federal Highway Act of 1987, allows states 
to finance projects with their own funds and later claim reimbursement when new federal funding or 
authorization becomes available. 

Under the conditions in 23 CFR 1.36, FHWA may withhold payment where the state fails to comply with 
federal laws or regulations, state laws, or under circumstances of waste, fraud, and abuse. 

The Federal Highway Administration (FHWA) amended the right of way regulations for federally assisted 
transportation programs administered under Title 23, United States Code.  The FHWA clarified and reduced 
federal regulatory requirements and placed primary responsibility for a number of approval actions at the state 
level. 
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Changes in 23 Code of Federal Regulations (as a result of TEA-21) that affect R/W activities are detailed in the 
functional sections of the R/W Manual.  Significant changes to the federal regulations affecting right of way 
include, but are not limited to the following: 

1. 	 Expanding federal funds to participate in all costs required by state law. 
2. 	 Allowing states to receive credits for early acquisition in concurrence with meeting environmental process. 
3. 	 Allowing states to advance preliminary acquisition activities under preliminary engineering for requesting 

federal participation in funding and reimbursement of incidental or support costs. 
4. 	 Allowing states to retain the proceeds for the lease or sale of real estate purchased with federal funds as long 

as the proceeds are used for Title 23USC type projects. 
5. 	 Eliminating the federal right-of-way revolving fund for acquiring right-of-way in advance of available state 

funding. 
6. 	 Requiring states to update and submit ROW operations manuals (to document methods and practices to 

assure compliance with state and federal laws and regulations) to FHWA for approval no later than 
January 1, 2001. 

7. 	 Requiring State Transportation Department to certify to FHWA every five years after January 1, 2001 that 
the current ROW operations manual conforms to existing practices and contains necessary procedures to 
ensure compliance with federal and state real estate law and regulation. 

3.05.02.00 Departmental Policies and Guidelines 

The Department has established policies and guidelines for developing budget and programming documents 
(STIP and SHOPP) and for administering and programming federal-aid projects.  The Department maximizes 
use of federal resources by capturing all federal aid available and applying it to construction, right of way 
acquisition, and preliminary engineering. 

Current policy directs that all projects requesting federal aid must be listed in the current federally approved 
State Transportation Improvement Program (FSTIP).  Departmental directive requires federal aid for both 
capital and support be requested for all eligible R/W projects.  (See Section 3.04.04.05, Federal Participation in 
Right of Way.) 

Refer to Deputy Directive Number DD-11, Exhibit 3-EX-4, for further directions. 

It takes several years to expend funds for R/W project costs.  To avoid obligating excess federal funds 
unnecessarily, the Department, therefore, typically does not request the total estimated at one time. 

The Federal Resources Office, Headquarters Budgets, is responsible for developing and submitting the 
Department's Federal Aid Programs to FHWA.  In preparing the programs, it must consider the class of funds 
involved and the relationship of total funds to amounts expected to be available during the programming period. 

District R/W submits multiple E-76s to cover incremental portions of R/W work. 

3.05.02.01 Federal-Aid on State and Local R/W Projects 

The Department secures federal funding on State and Local projects that qualify for federal-aid.  To request 
federal-aid, a project must be listed in the FSTIP or FTIP and have an approved environmental document dated 
within 3 years of the submittal of the E-76. 

With the enactment of SB 45, programmed projects on the State Highway System may have a mix of both state 
and local funds.  State funds are STIP funds, which include the Regional Improvement Plan (RIP) and the 
Interregional Improvement Plan (IIP).  Local Agency Funds include tax measure, property tax, developer fees, 
and Local Assistance federal subventions. 
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The Federal Resources Office and Office of Local Programs are both responsible for programming federal funds 
on R/W projects.  Headquarters Federal Resources Office is responsible for State projects while Local Programs 
is responsible for Local Agency projects. 

• State Projects are those projects on the State Highway System. 
• Local Projects are those projects on Local Streets and Roads. 

In administering state and locally funded R/W projects, there must be separate accountability of State and Local 
federal funds. The Department must establish separate TRAMS EAs with Subjobs to account for separate 
funding and expenditures on each (State or Local) federal-aid project. 

For locally funded (including subvention funds) projects, the Department must enter into a cooperative 
agreement with a local agency prior to performing any right of way activities. 

3.05.02.02 Early Acquisition under 23 CFR Section 710.501 

Effective January 20, 2000, 23 CFR amended R/W regulations for federally assisted transportation programs to 
allow the state, under certain circumstances, to initiate early acquisition for corridor preservation, access 
management, or other purposes and use eligible acquisition costs toward the state’s share of the project into 
which the right of way is incorporated.  It specifically provides for early acquisition in advance of final 
environmental and project approval. 

In discussing “early acquisition” and acquisition costs as credit or soft match of federal funds, early acquisition 
refers to the acquisition of real property by state or local governments in advance of federal authorization or 
agreement.  Early acquisition referenced in this section is not the same as advance acquisition under hardship or 
protection purchase criteria.  See Chapter 5, Corridor Preservation, Hardship and Protection. 

Amendments to 23 CFR allow flexibility in considering early acquisition under certain situations.  However, 
state and local governments must conform to statutory requirements in early acquisition approaches and follow 
federal guidelines that include careful observance to environmental process before obtaining credit.  Before 
initiating early acquisition, proper legal authority must be obtained and careful consideration given to program 
and project needs. 

On December 28, 2000, HQ Right of Way issued a memorandum that sets forth criteria for beginning R/W 
acquisition on STIP projects prior to approval of environmental clearance.  The guidelines are a departmental 
process only and are not applicable to local agencies.  See Exhibit 3-EX-6. 

3.05.02.03 Credit (Soft Match) toward State’s Share of Project Cost 

Revisions to 23 CFR (as a result of TEA-21 legislation) allows acquisition costs (capital costs only) incurred by 
a state agency to become eligible for use as a credit towards the state’s share of a federal-aid project provided 
certain conditions are met. [23 CFR 710.501 (b)] Credits can be applied to projects where the initial project 
agreement with FHWA was executed after June 9, 1998. 

Essentially, this provides that the value of property acquired by state or local governments and incorporated into 
the project could be credited to the nonfederal share in either the right of way or construction component of the 
total cost of a federal project.  However, it is only land and building costs (state only funded) that are deemed to 
be qualifying and are permitted as a contribution toward the nonfederal share. (All other costs, such as support, 
appraisal, related acquisition costs, damages, and RAP are not counted as soft match or credits.)  Credits are 
not available for lands acquired with any form of federal financial assistance, or already incorporated 
and used for transportation purposes. 
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Prior to TEA-21, publicly-owned property could not be used as credit toward the nonfederal share of the cost of 
a project. However, with the amended 23 CFR regulations 710.507, state and local contributions of properties 
(incorporated within a federally funded project) can be used as a credit toward the matching share of the total 
project cost. 

In 23 CFR Part 710, Subpart E, Section 710.501 Early Acquisition, (b) Eligible Costs provides conditions that 
must be met if eligible acquisition costs are used as credit (soft match) on a federal-aid project.  Those 
conditions are, in part, as follows: 

1. 	 The property was lawfully obtained. 
2. 	 The property is not Park Land (23 U.S.C. 138). 
3. 	 The property was acquired in accordance with 49 CFR, Part 24. 
4. 	 The state complied with Title VI (42 U.S.C. 2000d - 2000-4). 
5. 	 The FHWA concurs that the action taken did not influence the environmental assessment, 

i. 	 The decision to construct the project; 
ii. 	 The consideration of alternatives; and 
iii. 	 The selection of the design or location; and 

6. 	 The property must be incorporated into a federal-aid project. 
7. 	 The original project agreement covering the project was executed on or after June 9, 1998. 

Provisions of 23 CFR, Section 710.505–Real Property Donations and 710.507–State and Local Contributions, 
provide opportunities to the State Transportation Department to utilize the value of real properties as credit 
towards the state share of a project. 

Under Section 710.505 (b), donations of real property from a nongovernmental owner may be credited to the 
state’s matching share of the project.  The credit is to be based on fair market value established on either the date 
on which the donation becomes effective, or the date on which equitable title to the property vests in the State. 

Under Section 710.507 (d), contributions of real property acquired with State funds may support a credit toward 
the nonfederal share of project costs provided documentation supporting all credits includes the following: 

1. 	 Certification that the acquisition satisfied the conditions in 23 CFR 710.501(b); and 
2.	 Justification of the value of credit applied, Acquisitions costs incurred by the State to acquire title can be 

used as justification for the value of the real property. 

Under Section 710.507 (e), contributions by local government of real property may be offered for credit against 
the state share of the project at fair market value of the real property.  The state agency must assure that the 
acquisitions satisfy the conditions in 23 CFR 710.501 (b), and that the documentation justifies the amount of the 
credit. 

Sufficient documentation of the financial data to support the soft match or credit must be included in the project 
file for the final voucher.  Expenditure reports from TRAMS will suffice as financial support to document the 
State’s matching share of the project. 

HQ Federal Resources Office and Accounting Service Center should also be consulted for further guidance on 
the application of soft match or credit toward a federal-aid project. 

3.05 - 4 (REV 11/2001) 




 

  
 

 

 
 

 

 
   

  
 

   

 
  

 
 

 

 

 
 

   

 
   

 
   

 
 
 

  

3.05.03.00 Federal Participation in R/W Projects 

Setting the threshold for federal-aid for R/W projects at $1,000,000 or more has resulted in different criteria 
being used to determine federal participation in R/W costs.  Although federally approved R/W projects are 
generally 100% participating, only those parcels within the R/W lines and eligible excess land are eligible for 
federal participation. 

There could be federal authorization and participation on a R/W project, but not on specific parcels because 
acquisitions occurred prior to federal authorization on the R/W project.  (Those nonparticipating acquisition 
costs should be coded in TRAMS as ineligible.)  Also, where the Department did not apply for and receive 
FHWA authorization and specific federal approval for utility relocations, the utility relocation costs may not be 
charged to the project with federal participation.  (See Section 3.05.12.05, Federal-Aid Eligibility Code.) 

There may be federal aid for preliminary engineering and construction engineering on a highway project, but not 
for R/W.  The nature and complexity of R/W projects compared to construction or preliminary engineering 
projects require that extreme care be exercised in identifying federal eligibility and participation.  To 
accommodate the multifunctional R/W costs and credits, various federal participation forms are used to identify 
federal participating costs and to segregate eligible and ineligible R/W costs for federal reimbursement.  Each 
R/W functional area has included special instructions for properly coding functional costs in its Monitoring 
Procedures. (See functional sections of the R/W Manual for detailed instructions.) 

3.05.04.00 Federal Funding Overview 

Whenever federal funds provide a portion of a project’s funding, the Department must qualify the project for 
federal participation by meeting applicable requirements of federal laws, and implementing regulations and 
directives. 

The following is a summary of activities necessary for obtaining federal authorization, funding and 
reimbursement for a federal-aid project: 

• 	 Verify project is included in programming documents (e.g., STIP, SHOPP, FTIP, FSTIP). 
• 	 Request work/project authorization and execution of project agreement by submitting an electronic E-76 in 

FADS to the Federal Resources office for processing to FHWA. 
• 	 Receive FHWA's approval through electronic signature document in FADS for the work/project, and begin 

R/W work. 
• 	 Bill FHWA for progress payments through the Current Billing and Reporting System (CBARS). 
• 	 Initiate and submit, when necessary, an electronic modification of project agreement in FADS to adjust 

federal funding under agreement with FHWA. 
• 	 Prepare a final voucher for the project after all work is completed and close out project with FHWA. 

3.05.05.00 Federal Authorization/Approval 

FHWA has delegated to the Department much of the authority for determining FHWA Involvement and 
Oversight on projects. Headquarters Federal Resources Office and Local Programs have overall responsibility 
for the management of federal funds on State and Local projects. 

The Department obtains separate authorizations/agreements on capital outlay projects for preliminary 
engineering, R/W, and construction through the electronic combined authorization/agreement process.  This 
process utilizes the Federal Aid Data System Electronic Signature System (FADS).  The FHWA approval of 
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plans, specifications and estimates, authorization to proceed with work, and obligation of federal-aid funds (for 
an exception, see Section 3.05.05.01 on advanced construction projects) all occur with the execution of the 
project agreement.  FHWA’s approval to proceed with work establishes the date after which expenditures are 
eligible for reimbursement. 

Federal funds may not be used for costs incurred prior to the date of authorization to proceed.  Since CBARS 
precludes costs prior to authorization from billing FHWA, special coding is not needed for segregating costs in 
the billing. 

While many federally funded projects are exempt from FHWA approval and oversight, R/W projects are not 
exempt.  Often R/W projects are authorized and funded for an amount less than the total estimated cost (usually 
the amount that can be expended on a timely basis, generally one year).  Since R/W project limits frequently 
differ from construction project limits, these projects are programmed separately with FHWA and are assigned 
different federal-aid project numbers. 

The Federal Resources Office and Office of Local Programs coordinate programming of all federal funds with 
FHWA and submit necessary back-up documentation for the projects. 

3.05.05.01 Federal Authorization for Advance Construction (AC) Projects 

The Federal Resources Office will use its discretion in programming and processing federal-aid projects.  When 
a R/W project is designated as an advance construction (AC) project, it is processed in the same manner as a 
regular federal-aid project and a project agreement is executed.  The only exception is that the FHWA 
authorization does not constitute a commitment of federal funds on the AC project.  The Federal Resources 
Office at some future date will convert the AC project so that it will be funded through an electronic 
modification of project agreement. 

3.05.05.02 Federal Participation in Preliminary Acquisition Activities 

23 CFR 710.203 (3) allows preliminary acquisition activities to be advanced under preliminary engineering prior 
to National Environment Policy Act (NEPA) clearance (42 USC 432 et seq.).  Appraisal completion may also be 
authorized as preliminary right-of-way activity prior to completion of the environmental document. Thus, costs 
of preliminary R/W activities incurred in conformance with state and federal law requirements may qualify for 
federal participation. 

Districts may prepare and submit an electronic E-76, Project Authorization/Agreement to seek Federal 
participation in preliminary R/W activities following: 

1. June 9, 1994 guidelines that define preliminary right of way (see Exhibit 3-EX-5 and Section 3.08.01.00). 
2. Departmental guidelines for federal aid project funding for Right of Way Projects (see Exhibit 3-EX-4). 

3.05.05.03 Stage 1 Authorization - Hardship and Protection Acquisitions 

Federal aid for H&P acquisition is requested only when total R/W capital costs, including H&P acquisition, are 
$l,000,000 or more.  The Department's practice is to budget expenditures for Stage 1 H&P acquisitions showing 
federal participation. 

The provisions of 23 CFR 710.503 (b)(c) allow authorizations for protective buying and hardship acquisitions. 
FHWA may authorize federal participation in acquisition of a particular parcel or a limited number of particular 
parcels within the limits of a proposed highway corridor prior to completion of the Environmental Impact Study 
and selection of the route. Known as Stage 1 Authorization, this is simply a federal authorization to proceed 
without the obligation of federal funds. 

Stage 1 Authorization for H&P parcels requires submittal of a complete justification package, along with the 
preparation and submittal of an E-76 to FHWA.  When submitting the E-76 for a Hardship or protection 
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acquisition, the FADS SCOMMENT screen must clearly indicate that the request for a Stage 1 Authorization is 
pursuant to 23 CFR Section 710.503 – Protective buying and hardship acquisition, and authorization to proceed 
under 23 CFR 630.106 (c) (3). 

The following statement must be typed in SCOMMENT screen for the request of Stage 1 Authorization: 

“Authorization to proceed shall not constitute any commitment of Federal funds, nor shall it be construed as 
creating in any manner any obligation on the part of the Federal funds for that portion of the undertaking 
not fully funded herein.” 

The Stage 1 Authorization allows eligible incurred costs be reimbursed after the appropriate requirements are 
fulfilled provided a revised E-76 (converting from the authorization from Stage 1 to 2 – Regular Right of Way) 
is transmitted to and approved by FHWA. 

Since all eligible Stage 1 costs, including appraisal, acquisition, and rental activities, potentially qualify for 
federal participation, they must be captured by a multiphase (project) EA and not by a single phase EA.  See 
Section 3.04.04.01 for charging information on H&P acquisitions. 

All 2 and H Phase EAs for Stage 1 must be masterfiled in TRAMS EA Table for federal participation and must 
reflect Federal-Aid Status Code 1, Condition Code 3, and other appropriate federal-aid information. 

On Stage 1 Authorization, Federal Program Accounting establishes the R/W project in CBARS under Status 
Code S to ensure that eligible project costs are not prematurely billed to FHWA. 

3.05.05.04 Stage 2 Authorization - Conversion to Regular Federal-Aid Project 

When an H&P project progresses to the environmental clearance stage, the Stage 1 authorized project must be 
converted to a Stage 2 regularly funded federal-aid R/W project.  As soon as project criteria are met, district 
P&M must submit a revised E-76 using FADS to receive federal funding obligations. 

The following information must be included in the SCOMMENT Screen on the revised E-76 for a Stage 2 
Authorization: 

• Stage 2 Authorization (Conversion from Stage 1 Authorization) 
• Environmental Clearance Document Date 
• Route Adoption Date 
• Public Hearing Date 

Upon approval of the Stage 2 Authorization, Federal Program Accounting changes the federal project status in 
CBARS from Code S to A to allow billing of H&P costs to FHWA. 

Once a project has progressed to Stage 2, R/W capital outlay expenditures are charged to the Phase 9; the 
“H” phase of the project EA is no longer used. Upon environmental clearance, district P&M should change 
Phase H EA from Status 40 to 70 so it will no longer accept charges to this EA phase. 

3.05.06.00 Project Identification 

The Federal-Aid Project Number (FPN) is the project identifier on a federal-aid project.  For State purposes, the 
project EA is the project identifier.  (See Section 3.02.00.00 for additional information on EAs.)  More than one 
project EA may be assigned to a federal project, and more than one federal project may be assigned to an EA. 

Both FPN and EA are referenced on various documents including the E-76.  FPNs and EAs are contained in the 
EAS PMF, PMCS, TRAMS, CBARS, IRWS, RWPS, and ELMS. 
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The relationship between FPNs and EAs is important, especially with regard to federal authorization and 
reimbursement.  Proper federal-aid information must be established in PRIME on the “U” card of the EA(s) to 
link an FPN to one or more EAs or vice versa for the department to record project expenditures and to bill and 
collect federal reimbursement. 

3.05.06.01 Federal-Aid Project Number 

The Federal Resources Office assigns an FPN to identify a specific federally aided highway project or federally 
approved research study. The number is used to monitor project activities and funding and must be on the E-76, 
PR2 or PR2A, and any other support documents for the project. 

An example of two versions of an FPN is: 

• 	 I-105-3 (311) for documentation 
• 	 042 1053 311 for TRAMS and CBARS 

The FPN as displayed in the first version above must be shown on R/W plans, contracts, deeds, appraisals, 
options, vouchers, correspondence, and other documents and papers. 

3.05.06.02 EA Adjustments for Combined and Split Projects 

When combining or splitting project EAs, district R/W must exercise caution to maintain the federal-aid 
information related to authorized federal-aid R/W projects. 

• 	 One Federal-Aid R/W Project Involved - newly created EAs must reflect the original federal-aid project 
number if they are within the project termini authorized by the E-76. 

• 	 Two Federal-Aid R/W Projects Involved - newly created EAs with Subjob numbers must be established 
to correspond respectively with each federal-aid project.  (Post mile, or kilometer post, identification will be 
key to relating to appropriate federal aid R/W project.) 

Consult with Headquarters P&M if the combined or split projects result in discrepancies with the federal project 
limits. 

3.05.07.00 Request for Approval/To Proceed, Form E-76 

As a condition for receiving federal-aid, the Department must obtain FHWA authorization of work and execute 
a project agreement with the Federal Government for contractual obligation of the federal share of a project. 

The Department and FHWA use FADS Electronic Signature System to electronically transmit information 
required to authorize the project, execute the project agreement, and obligate funds for the federal-aid project. 
(See the table entitled “Departmental Data Bases and Systems” in Section 3.01 for additional information on 
FADS.). 

Section 1305 of the Transportation Equity Act for the 21st Century (TEA-21) amended 23 U.S.C 106(2) and 
combined authorization of work and execution of the project agreement for a federal-aid project into a single 
action. Prior to the passage of TEA-21, there was a two-step process for committing federal funds and entering 
into a formal agreement with FHWA.  FHWA regulations [23 CFR 630.303(c)] combined these steps into a 
single action. 

The Department and FHWA division office now handle all project authorizations/agreements as a single action 
through execution of the project agreement in the FADS Electronic Signature System.  After reviewing E-76 
data, FHWA Division transmits the FADS data to the FMIS in Washington, D.C. for electronic signature to 
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finalize the agreement.  The process on the E-76, authorization/agreement, is complete when the data is 
transmitted back to FADS from FMIS with signature names and dates for each project. 

The electronic processing of the Authorization to Proceed (E-76), Project Agreement (PR2), and Modification of 
Project Agreement (PR2A) replaces the hard copies of these referenced documents. 

Since costs are not eligible for federal participation if incurred prior to the authorization to proceed date, 
timeliness of E-76 submittal and authorization is critical.  The district must submit an E-76 to Federal Resources 
Office as soon as possible after environmental approval.  Authorization to proceed with preliminary engineering 
and acquisition of rights of way on H&P projects is obtained in the same manner as regularly financed 
federal-aid projects. 

The E-76 must be prepared for each highway project eligible for federal-aid funding.  The purpose of the E-76 is 
to: 

• 	 Cover the various types of projects and kinds of work to be undertaken. 
• 	 Indicate the effective date governing FHWA authorization for federal share of eligible costs. 
• 	 Show the total amount of project cost requested and federal funds obligated. 
• Set forth any special provisions or limits relating to the project. 

The E-76 must be submitted at the following milestones for R/W projects: 

• 	 Preliminary work - before beginning any effort, such as appraisal maps. 
• 	 R/W hardship or protection, appraisal, acquisition, relocation assistance, and utility relocation - before 

beginning effort. 

Capital outlay costs are eligible for participation upon E-76 approval prior to commencement of the activity 
proposed for participation. For example, acquisition activities commence with the “First Written Offer.” 
Submittal of the “First Written Offer” before the E-76 is approved makes all acquisition costs nonparticipative. 
The same restrictions apply to other capital outlay activities, e.g., utilities relocation and RAP. 

Federal aid must also be requested for R/W support when federal aid is requested for capital outlay costs. 
Initially an E-76 is submitted to cover preliminary R/W work, such as R/W engineering activities, then 
subsequent E-76s are submitted for the remainder of capital outlay and support costs. 

The E-76 contains basic data about the project and the phase for which participation is being requested.  The 
district drafts the request and the Federal Resources Office finalizes it.  The E-76 should include: 

• 	 Total estimated support costs and functions involved in the support costs (e.g., acquisition, utilities, and 
RAP). 

• 	 Total estimated capital outlay broken down by costs of acquisition (right of way, excess land, and 
demolition and clearance), RAP, Last Resort Housing, and utilities. 

• 	 Total number of acquisition parcels. 
• 	 Total number of RAP families and business relocations. 
• 	 Total number of Last Resort Housing units. 
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3.05.08.00 R/W Project Estimate 

The Department must provide total R/W costs for an entire project when submitting an E-76 for FHWA's 
approval to proceed. The total R/W costs must include separate estimates for: 

• Acquisition (R/W and excess). 
• RAP Families and Businesses. 
• Last Resort Housing/Hardship Acquisition. 
• Utilities. 
• Support. 

The total R/W costs displayed on the E-76 must reflect R/W (capital outlay) cost estimates that are on the COST 
RW-1 screen in PMCS. 

A R/W support cost estimate must be itemized separately on the E-76 and not included in the cost of 
acquisitions. Since support estimates currently are calculated manually and no standard procedures are applied, 
many projects are underobligated and underfunded in federal funds.  Support costs must be current and realistic, 
and based on anticipated workload.  If workload changes, support costs must be revised. 

The R/W cost estimate provided on the E-76 should be kept current and updated whenever it is determined the 
estimate is no longer valid.  See Chapter 4, Estimating. 

3.05.09.00 Amendment/Modification of Federal-Aid Project Agreement 

When it is necessary to adjust federal funding on a project, the Federal Resources Office will prepare and 
transmit an electronic Amendment/Modification to FHWA for review and approval. The modification of project 
agreements should continue to be processed in accordance with the requirements in 23 CFR 630, Subpart C. 

The modifications to the project agreement are based on funding adjustments on an “as needed basis” to cover 
federal-aid accruals or funding and adjustments requested by R/W and/or Accounting. 

Eligible project costs cannot be reimbursed beyond funding limits under federal project agreement.  Therefore, it 
is advisable that the electronic Amendment/Modification be submitted to FHWA in a timely manner. 

3.05.10.00 Multiple Federal Funding 

R/W projects may have multiple federal funding, that is, more than one funding source of federal funds.  Two 
examples of dual or multiple funding are: 

• A project with Interstate Completion (I) and Interstate Rehabilitation (IR) funds. 
• A project with Surface Transportation Program (STP) and Minimum Allocation (MA) funds. 

The Federal Resources Office can obligate different classes of federal funds for a specific project depending on 
the need and availability of funds. It is not unusual for a R/W project that spans a number of years to be 
financed with different types of federal funds. 

A R/W project that is multifunded (dual, triple, or quadruple funded) must have correct federal-aid information 
on the “U” card of all EAs related to the project.  Specifically, all EAs involved in the project must reflect the 
correct participating ratio for each funding (federal-aid fund type). This is to ensure that project expenditures 
will be accurately charged to the appropriate FPN.  Each FPN carries a separate class of program fund reflecting 
its reimbursement rate. 
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District R/W sets up the initial federal-aid information on the “U” card of a R/W EA using information from the 
approved E-76 — essentially the initial federal funding and the project number(s) (e.g., 315 0052 687). Federal 
Program Accounting adjusts the “U” card information for subsequent funding modifications approved by 
FHWA. 

Infrequently, a R/W project has dual funding that requires separate accountability of federal funds. For 
example: 

• 	 A project involves two different routes - one is an Interstate route, the other is a State route (e.g., I-880 and 
SR 237). 

• 	 A R/W project is approved with both Interstate Construction (I) and Interstate Maintenance (IM) or 
Interstate Rehabilitation (IR) funds. 

P&M must receive sufficient project information related to conditional funding requirements and limitations 
when a project is approved by FHWA and R/W work is identified for federal funding.  This is to ensure that 
R/W EAs are correctly masterfiled to maintain separate accountability for costs to be charged to each federal 
fund type.  District R/W must be aware of the funding restrictions inherent in the different federal fund types to 
prevent mischarging project costs to FHWA.  In addition to the above, under SB 45 programmed projects may 
also have multiple federal funding sources that require separate accountability.  Therefore, it is important to 
exercise care to segregate the different federal fund types and properly account to each fund type and individual 
federal-aid project. 

R/W should consult with the Federal Resources Office when clarification is needed on separate accountability of 
federal funds and other federal-aid funding issues. 

3.05.11.00 Federal Emergency Relief (ER) Funded Projects 

In situations where there are declared disasters (storms, earthquakes, fires, etc.) eligible for Federal Emergency 
Relief (ER) funds, the Department of Transportation (Caltrans) must follow Federal Emergency Relief Recovery 
Procedures to assure maximum federal reimbursement.  Where the damage is significant, Caltrans will prepare a 
Letter of Intent to the Federal Highway Administration (FHWA) to apply for ER funds. FHWA approves and 
allocates ER funds either administratively or when a Presidential Declaration of Disaster is declared. 

Under the Emergency Relief Program, Emergency Opening (EO) and Permanent Restoration (PR) work are 
eligible for ER funds.  Consult HA-23 Statewide Program Advisor or Federal Resources Area Engineer for the 
difference between Emergency Opening and Permanent Restoration. 

FHWA will reimburse the Department with Emergency Relief (ER) Funds at a rate of 100 percent for eligible 
emergency opening expenditures incurred during the first 180 days of a federally declared disaster.  According 
to the Federal Register, the 180-day period starts on the initial day of the disaster.  Emergency opening work 
continuing beyond the 180-day period will be reimbursed using the normal qualifying rates for the project. 

Restoration work is not eligible for 100 percent federal reimbursement even if accomplished during the 180-day 
period following the start of the disaster.  Projects for restoration work will follow the normal federal-aid 
process. Before restoration work begins, an E-76 must be approved.  Restoration work is reimbursed by FHWA 
at the normal system rate, currently 91.57 percent on Interstate routes and 88.53 percent on all other Federal Aid 
Highways. 

While the Federal Resources Office and Headquarters Maintenance are responsible for processing the ER 
projects for approval and funding with FHWA, it is still the District’s responsibility to initiate the authorization 
request (E-76) and assure all requirements are met before beginning work.  If work is begun prior to approval of 
the E-76, Federal ER funds will be lost. (Consult with the Federal Resources Office for guidelines and 
procedures for handling ER funded projects.) 
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For ER funded projects, only work for temporary operations, emergency repairs, and preliminary engineering 
may proceed without prior Federal authorization.  All other work including right of way appraisals and 
permanent restoration must have a signed Request for Approval/To Proceed (E-76) prior to proceeding. 

EO projects must have photographs and other documentation of the initial damaged site to substantiate 
emergency opening costs.  Also, a Damage Assessment Form (DAF) must be prepared for each site located on 
Federal-aid highways.  The DAFs for State highway projects must include cost estimates for all phases of work 
including those of R/W. 

When major damage and disasters occur, Right of Way must actively participate in the Emergency Relief 
process to ensure that R/W work is considered and included in the DAF.  The following are necessary: 

Emergency Opening (EO) Projects 

• 	 Participating as part of the disaster team to perform field reviews of damage sites 
• 	 Providing R/W cost estimates to the District Major Damage Coordinator in the District Maintenance Office 

for the Damage Assessment Form (DAF) 
• 	 Providing R/W cost estimates to District Major Damage Coordinator for the E-76  (HQ Federal Resources 

is responsible for preparing the E-76 for EO projects, including the R/W estimates.) 
• 	 Ensuring R/W staff charges to the proper EAs established for the EO projects 
• 	 Delivering R/W work in a timely manner for Emergency Opening Phase 
• 	 Confirming completion of R/W work on ER projects and notifying Federal Program Accounting for final 

vouchering of ER projects 

Permanent Restoration (PR) Projects 

• 	 Coordinating with Project Development on the PR projects 
• 	 Developing R/W estimates as in regular typical projects 
• 	 Requesting federal participation by submitting E-76 in a timely manner  (R/W prepares and submits 

Request for Approval/To Proceed, E-76 for all PR projects.) 

NOTE:  Permanent restoration projects are not required to be listed in a Federally approved Transportation 
Improvement Plan unless they involve substantial function, location or capacity changes [23 CFR 450.324(f)]. 

All R/W work for permanent restoration projects must have a signed E-76 prior to proceeding. 

• 	 Ensuring R/W staff charge to the proper EAs established for the PR projects 
• 	 Delivering R/W work in a timely manner for Permanent Restoration Phase 
• 	 Monitoring PR projects funded by ER funds and notifying Federal Program Accounting of completion of 

R/W work for final vouchering of projects 

General questions regarding the ER Program, the HA-23 program, Deputy Directive DD-26, the Major Damage 
Restoration Handbook, and the Director’s Order and Resolution G-11 Processes should be directed to the 
Headquarters Maintenance HA-23 Statewide Program Advisor. 

3.05.12.00 Federal Reimbursement 

The Federal-Aid Highway Program is a reimbursable program.  The Department provides the initial cash to get a 
project underway, then receives federal funds for the federal share of the project cost incurred and work 
completed.  This means Caltrans must first obtain obligational authority, execute a project agreement, incur 
costs, and bill FHWA for payment.  Then it can receive payment.  FHWA will pay only those expenses eligible 
for reimbursement, limited to the amounts shown on the executed PR2 and PR2A. 
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Once the project is authorized and the Federal-Aid Agreement is executed, expenditures are accumulated in 
TRAMS and reimbursement procedures are initiated.  Project expenditures are matched with the appropriate 
federal funds reimbursement criteria, and FHWA pays the State a pro rata share of eligible participating costs. 
See Section 3.05.12.07 for information about the Department's system for billing FHWA. 

3.05.12.01 Importance of Federal Reimbursements 

Over 50 percent of the Department's annual resources come from federal reimbursements.  Although the amount 
apportioned to California from the current Federal Highway Act is part of the annual Caltrans budget for a given 
fiscal year, the actual amount reimbursed depends on the amount claimed in compliance with established 
approval and reimbursement procedures. 

3.05.12.02 Maximizing Federal Reimbursement 

Timeliness of accounting entries and proper coding of transactions are essential for maximizing federal 
reimbursement.  Each employee who codes a time sheet, car tag, or any other accounting document is 
performing an accounting function and has a responsibility for coding those costs properly. 

A key element is correct use of the Federal-Aid Eligibility (FAE) code with activity and object codes.  See 
Section 3.05.12.05 for detailed information. 

3.05.12.03 Reimbursable R/W Costs 

FHWA approves and limits the project expenditures it reimburses to those costs the Department has actually 
incurred (i.e., cash disbursed, not dollars encumbered). 

Federal funds may participate in R/W costs recorded in TRAMS in two categories: 

• 	 Capital Outlay - costs necessary to acquire and clear rights of way for project construction.  All capital 
outlay costs must be charged to a specific project.  To meet FHWA requirements, capital costs must be 
recorded in sufficient detail to determine eligibility.  This includes transactions for land, improvements, 
damages, utility relocation, demolition, clearance, relocation assistance, condemnation deposits, and income 
relating to sale of improvements and excess lands. 

• 	 Incidental (Support) – personnel and operating expenses supporting R/W functions that produce the 
capital outlay payments.  FHWA uses the term “incidental cost;” the Department uses “support cost.” 

3.05.12.04 Definitions 

Direct eligible costs are those expenditures incurred after federal authorization on a project is obtained. 
Generally, eligible acquisition and related costs are based on a parcel-by-parcel authorization by FHWA. 
Federal participation in real property costs is limited to the costs of property incorporated into the final project 
and the associated direct costs of acquisition, unless provided otherwise. 

23 CFR Section 710.203 (4) (b) (1) expands federal reimbursement for right-of-way acquisition costs beyond 
the current limits of “generally compensable” costs.  Federal aid eligibility now extends to items usually covered 
by state law and items formerly determined not to be compensable under earlier CFR guidelines.  See 
above-referenced section of 23 CFR for details on federal participation in direct costs. 
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District R/W is responsible for determining federal eligibility of R/W costs. 

Ineligible costs are those expenditures that are not eligible for reimbursement (e.g., costs that would normally be 
eligible, but are incurred prior to FHWA’s approval of the E-76.  FHWA does not participate in any costs 
(except early acquisition soft match) that are incurred prior to the authorization of a project. 

As a result of TEA-21 and the newly adopted Federal regulations, FHWA no longer limits federal 
reimbursements on formerly excluded costs, such as goodwill and defendant’s costs in connection with 
condemnation action. 

The Department may also decide not to obtain federal reimbursements on certain eligible project costs. For 
example, since 1991 R/W has provided state funds to cover the costs of title reports and escrow fees and has 
charged these as ineligible project costs. Additionally, in 2000, Caltrans made a policy decision not to seek 
federal reimbursement for property management costs (see Section 11.01.09.00). 

See Section 8.50.04.00, Segregation of Acquisition Costs for Federal Reimbursement, and Section 8.50.04.01, 
Federal Reimbursement Provisions. 

Participation Ratio (Percentage) is that portion of the eligible costs applicable to project segments authorized 
for federal reimbursement.  State projects often provide for work outside the limits of a federal-aid project, 
thereby creating a nonparticipating portion.  Generally, federally approved R/W projects are 100% participation. 

Reimbursement Percentage is used to calculate the portion of the participating eligible costs that will be 
reimbursed.  FHWA establishes the reimbursement percentage for each federal program.  ISTEA made various 
funding changes in the Federal-Aid Highway Program. The Federal Resource Office should be consulted for 
specific questions about federal project funding. 

The following is an example of CBARS calculations of federal reimbursement: 

Elig. Part. Reimb. Reimb. Fed. 
Cost Ratio Rate Funds

 $150 x 100% x 91.57 = $137.26 
Matching State Funds 12.74

 Total Eligible $150.00 

3.05.12.05 Federal-Aid Eligibility Code 

The coding of expenditures on accounting system entry documents indicates whether or not costs are treated as 
eligible expenditures. The FAE (prefix) code denotes the eligibility for federal reimbursement of both Activity 
and Object Code expenditures.  The Coding Manual, Section 5, Object Codes, and Section 6, Activity Codes, 
lists the allowable FAEs for labor and other expenditures. 

Activity Code (Labor Charges): 

FAE Code Federal Reimbursement 

1 Eligible 
2 Ineligible 
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Object Code (Expenditure-Other than Labor): 

FAE Code Federal Reimbursement 

6 Eligible 

7 Ineligible 

8* Undetermined Eligibility 


* FAE Code 8 is used when expenditures 	are placed in suspense status and federal reimbursement is 
undetermined. 

Generally, the eligibility of R/W costs for federal participation relates directly to whether or not specific parcels 
have FHWA approval.  Utility relocation costs, however, are only eligible for federal participation if FHWA 
approves and if federal rules and regulations that dictate federal-aid eligibility on R/W project costs are met. 

District P&M should be consulted when it is necessary to determine whether or not certain R/W costs are 
approved for federal participation. 

See Exhibit 3-EX-7 for object codes commonly used by R/W. 

3.05.12.06 Claims for Reimbursement 

Any claims made with FHWA for reimbursement shall be supported by a R/W map or plan showing the rights 
of way authorized and actually acquired, including parcel identification numbers, area acquired, property lines 
of acquired area, and any other pertinent data affecting the cost of right of way (e.g., structures, improvements, 
and fences). 

Claims must also include a statement of cost of right of way showing: 

• Parcel number. 
• Cost of parcel. 
• Cost of excess land, if any, acquired from same ownership. 
• Credits by parcel or project. 
• Incidental expenses (support costs) by parcel or project. 
• Cost of construction performed to mitigate damages on a parcel basis, if claimed as a R/W item. 

3.05.12.07 Current Bill 

Reimbursement of expended project funds is obtained through CBARS, a receivable system that produces the 
current bill.  The current bill is the means by which the state claims reimbursement and informs the federal 
government of the amount of eligible costs the state has expended on federally participating projects. The 
current billing process summarizes the federal eligible expenditure data in TRAMS and combines CBARS 
project information to create the current bill. 

Expenditures for R/W billings are generated from the detailed district documents and entered into TRAMS. The 
R/W Acquisition Data Sheet (FIS 867) is developed from this information. 
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3.05.12.08 Accruals - Unbilled Federal Share 

Federal-aid accruals are the reimbursable expenditures incurred by the Department that FHWA has not 
reimbursed.  The three categories of accruals are: 

• 	 Expenditures that have not been reimbursed due to the time lag between billing and reimbursement (also 
referred to as a receivable). 

• 	 Expenditures that exceed the agreement amount. 
• 	 Expenditures already programmed but for which there is no agreement. 

Federal Program Accounting provides Federal Resources and R/W with monthly reports on all federal-aid 
projects with accruals. Accounting, Budgets, and R/W use the reports to monitor unbilled federal funds and to 
clear accruals to the extent of available appropriated federal funds. 

As part of the process to clear accruals, Federal Resources requests R/W to provide justifications and project 
cost information necessary for preparing and submitting a PR-2A to FHWA for additional federal funds.  R/W 
assists in resolving accrual issues and is the liaison with Federal Resources and district R/W. 

3.05.13.00 FHWA Citations - Federal Ineligibility Notice 

3.05.13.01 General 

Authorized by 23 and 31 CFR, FHWA has implemented the Financial Management Program for effective 
management of federal-aid funds and control of ineligible costs for federal participation. 

23 CFR contains criteria relating to the eligibility of costs for reimbursement of Federal-Aid Highway funds. 
Pursuant to it, FHWA reviews and audits costs charged to federally reimbursable projects for eligibility. When 
certain costs are determined to be ineligible for reimbursement, FHWA issues a citation to the Department in the 
form of a Federal Ineligibility Notice (FIN) that identifies those costs. 

3.05.13.02 Purpose of FIN 

FIN Form PR-1367 is used to cite final or progress voucher claims for federal reimbursement or to require 
additional supporting information for such claims.  FHWA prepares and submits a PR-1367 to the Department 
when deficiencies are disclosed that require a deduction from federal-aid participating costs or place such costs 
in an unbillable status. 

3.05.13.03 FHWA Issuance of FIN 

FHWA may issue FINs during three major activities: 

• 	 Operational Audit - FHWA may discover improper charges on the sample projects under audit. 

• 	 FHWA Functional or Technical Review - the reviewer may find items that have been improperly billed. 

• 	 Voucher Fiscal Analysis - FHWA may question certain cost items.  The issues raised must be resolved 
before a revised final voucher can be processed and the project closed. 
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3.05.13.04 Required Adjustments to Current Bill 

When a FIN is issued, FHWA requires the Department to make an adjustment in the next billing cycle to move 
the questioned cost from “Eligible” to “Citation Suspense” category.  This is done in accordance with FHWA 
Order H 2500.1A that all costs documented on a FIN shall be credited at the EA level from the next state current 
billing, but no later than 30 days from date of the FIN. 

Federal Program Accounting does all initial crediting for federal reimbursement when the FIN is received. 
Credit must be given whether or not Caltrans concurs with the citation.  Any differences of opinion on a citation 
may be negotiated, but should be resolved within nine months. 

3.05.13.05 Process for Resolving FIN 

The overall process for resolving FINs is shown on the table below. 

3.05.13.06 Final Adjustments to Projects 

Federal Program Accounting makes the final federal fund adjustments to projects once the FIN is resolved. 
Accounting coordinates this effort with R/W to ensure the correction is timely and the appropriate amounts are 
adjusted. 

R/W FIN Coordinator must know the status of all outstanding FINs and prepare a quarterly reconciliation of 
open FINs with Federal Program Accounting. 

3.05.14.00 Federal Funds Management 

3.05.14.01 General 

Federal funds management involves managing federal-aid projects from authorization to reimbursement and is 
the key to achieving better control over the use of federal funds.  Project funds management assures the 
reprogramming of federal funds through the timely release of excess unexpended funds. 

The Department has implemented continuous project funds management in response to audit findings by FHWA 
and the Office of Inspector General (OIG).  The Department must manage its federal-aid funds with emphasis on 
the following: 

• Continuously monitoring project expenditures against obligational authority. 
• Applying accelerated procedures for closing completed projects. 
• Promptly withdrawing federal-aid projects that will not be completed. 
• Releasing funds that exceed project needs in a timely manner. 

PROCESS FOR RESOLVING FIN 

Step Responsible Party Action 

1 

2 

Federal Program 
Accounting 

Receives all FINs issued. 

Distributes copy of FIN to R/W for the R/W federal-aid project at issue. 

3 R/W FIN 
Coordinator 

Forwards FIN to the appropriate functional branch. 

4 R/W Functional 
Branch 

Sends FIN to district. 
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PROCESS FOR RESOLVING FIN 

Step Responsible Party Action 

5 District R/W Investigates the allegation, prepares a draft response to FHWA, and recommends 
final resolution of FIN. 

6 R/W Functional 
Branch 

Prepares and submits final response to FHWA. 

7 R/W FIN 
Coordinator 

Coordinates activities with Federal Program Accounting to ensure that all FINs 
issued to R/W are resolved and cleared from FHWA’s and Accounting’s tracking 
systems. 

District R/W, R/W, Federal Resources Office, Local Programs, Federal Program Accounting, and Local 
Program Accounting all share in managing federal funds for federal-aid R/W projects. 

R/W has oversight responsibilities for project funds management and is the liaison with District R/W, Federal 
Resources Office, and Federal Program Accounting. 

District R/W administers federal-aid projects and manages federal funds.  This primarily involves, but is not 
limited to: 

• Obtaining FHWA authorization promptly. 
• Monitoring project expenditures against federal obligations. 
• Taking timely actions to release unexpended funds or cancel federal obligations. 

3.05.14.02 Monitoring Federal Aid Project Expenditures 

At a minimum the district takes the following actions to monitor all activities and project costs. 

• Compares approved amounts with actual expenditures incurred. 
• Monitors cost overruns to request increased funds. 
• Monitors underruns to release or deobligate excess unexpended funds. 
• Makes revised project cost estimates as required. 


For additional information on project cost overruns, see Section 3.05.12.08. 


For additional information on excess federal funds, see Sections 3.05.14.07 and 3.05.14.08. 


3.05.14.03 Project Expenditure Report, TRAMS Q48 

In managing federal-aid projects, the Department must properly track project costs by EAs. The TRAMS Q48 
Report is a standardized accounting report that provides the most current information available in TRAMS 
related to projects and EAs.  A by-product of the monthly “Project Expenditure Report” (Q41), the Q48 Report 
combines historic expenditure data recorded in TRAMS through the previous update of Report Q41 and 
supplements this information with subsequent activity through the report request date. 

The report can be obtained by accessing Teale with either a TRAMS or SCOPE logon.  Requested reports are 
produced overnight and can be received at a printer location designated by the user.  Procedures for requesting 
Q48 Reports are described in TRAMS Q48 Project Expenditures Report Procedures Manual, which is available 
through P&M. 
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3.05.14.04 R/W Acquisition Data History Report, FIS 867Q 

Federal Program Accounting provides the quarterly R/W Acquisition Data History Report, FIS 867Q, to R/W to 
review project costs at the parcel level. This report shows R/W capital outlay costs and credits recorded by 
parcel to each federal-aid Phase 9 & H EAs segregated by categories of “Participating,” “Nonparticipating,” and 
“Undetermined.” 

R/W distributes the report to district P&M quarterly.  The report is primarily used when reviewing and analyzing 
federal-aid projects to ensure that there are no inappropriate charges or credits recorded to the projects. 

3.05.14.05 Estimating Remaining Project Costs 

Prior to completion of a project, the district may need to provide Federal Resources Office with a reasonable 
estimate of remaining costs.  This may occur when project expenditures exceed the agreement (PR2/2A) amount 
or when there are anticipated excess unexpended funds to deobligate. 

In developing remaining cost estimates, the district needs to: 

• 	 Review outstanding encumbrances for all R/W EAs related to the federal project.  (Accounting provides the 
Report of Unliquidated Encumbrances upon request.) 

• 	 Project support costs for R/W activities left to be performed (e.g., acquisition, RAP, and utilities). 
• 	 Estimate capital outlay costs for each type of expenditure (e.g., title and escrow, acquisition, utility 

relocation, demolition and clearance, and RAP). 

3.05.14.06 Accelerated Closing Procedures 

R/W monitors federal-aid projects for timely progression through the final voucher stage to prevent unnecessary 
delays in closing out projects.  To advance projects for final vouchering, R/W periodically reviews R/W projects 
for completion of the related construction projects.  Using PMCS to identify projects where construction is 
completed, R/W requests district R/W to confirm completion of R/W work and to verify that all R/W costs have 
been paid and no R/W transactions remain outstanding.  If a project is completed, R/W notifies Federal Program 
Accounting to final voucher with FHWA. 

3.05.14.07 Cancellation of Obligational Authority 

When a project has been deleted through the appropriate Departmental process, district R/W prepares a written 
notification to the Federal Resources Office requesting FHWA cancellation of federal obligations and 
deobligation of federal funds, if funds are under agreement.  The Federal Resources Office prepares and 
forwards to FHWA: 

• 	 E-76 - to release obligations. 
• 	 PR2A - to release federal funds, if applicable. 

3.05.14.08 Release (Deobligation) of Excess Funds 

Unused federal funds must be released (deobligated) promptly and made available for reprogramming on other 
highway projects or for other FHWA programs. 

R/W periodically provides district R/W with a Project Status Report of inactive projects with significant fund 
balances to reassess funding needs. District R/W reviews projects to determine whether they will become active 
or need to be canceled and the funds deobligated.  The district advises R/W on project status.  If appropriate, the 
district prepares a written request to Federal Resources Office for release of excess unexpended funds.  Federal 
Resources Office then prepares and forwards a PR2A to FHWA to reduce federal funding on a project. 
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District R/W should take the initiative at any time prior to completion of a project to release unexpended 
obligations and identify excess federal funds.  (It is not necessary to wait to review the Project Status Report 
before taking actions to release federal funds.)  

3.05.15.00 Suspend/Close R/W EAs 

As soon as P&M determines that all R/W costs on a project are recorded in TRAMS, it must suspend all R/W 
phase EAs for the project.  This prevents inappropriate charges from being recorded against the project and 
allows Federal Program Accounting to begin final vouchering activities. 

See Section 3.02.06.00, Suspending EA, and Section 3.02.07.00, Purging EA. 

3.05.16.00 Final Vouchering - Project Close Out 

The last phase of a federal-aid project is final vouchering and closing of the project. 

R/W periodically reviews PMCS to identify completed R/W federal-aid projects and to verify with district P&M 
that all R/W work is completed and all costs are recorded in TRAMS.  R/W then forwards a list of R/W projects 
to Federal Program Accounting for final voucher activities. 

Federal Program Accounting audits project charges to ensure FHWA is billed for all eligible expenses. They 
then prepare a final voucher representing the final claim for a single, completed, and FHWA-accepted project 
and submit it to FHWA. 

The final claim for the federal share of project costs is made on Form PR-20, Interstate Projects, and Form 1447, 
Non-Interstate Projects.  The final voucher is a segregated summary of the project's total costs and a 
determination of the final federal share.  Accounting uses expenditures in TRAMS as the basis for the final 
voucher. (A summary of project costs, classified by work type and other supporting documents, shall 
accompany the final voucher as a means of verifying costs.) 

3.05.16.01 Final R/W Maps and Parcel List 

Prior to 1994, R/W Engineering prepared a final R/W map that delineated the “as-built lines” and a Parcel List, 
FA 1567, to support the final vouchering of a completed federal-aid project.  Under streamlined procedures 
approved by FHWA, R/W no longer prepares and forwards the final R/W maps to FHWA.  All information 
required for completed federal-aid projects is recorded on R/W record maps and other maps.  R/W Engineering 
must maintain these maps and make them available for FHWA's review upon request. 

For final vouchering purposes, R/W Engineering shall continue to complete the Parcel List, Form FA 1567, to 
record parcel information on acquired right of way and excess land.  To assist R/W Engineering, district P&M 
shall provide an accurate list of parcels on the completed project to be final vouchered.  P&M compiles the 
parcel list based on the data recorded in IRWS or other data bases for parcel control. 

At P&M's request, R/W Engineering completes and forwards Form 1567 to document parcel information for 
project closure by Accounting.  P&M records the Parcel List completion date and forwards the List to Federal 
Program Accounting. 
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3.06.00.00 - MONITORING PROCESS 


3.06.01.00 General 

R/W P&M must identify projects with federal participation and segregate R/W costs for federal reimbursement 
down to the parcel level.  In 1997 R/W and Accounting developed a new monitoring process to ensure that all 
R/W transactions resulting in either expenditures or credits to FHWA are accurately recorded.  This process 
replaces the “Closing the Loop” process. 

3.06.02.00 Roles and Responsibilities 

A successful monitoring process requires a close working relationship among the various R/W functional units, 
P&M and Right of Way Accounting (RW Accounting).  R/W has primary responsibility, authority, and 
accountability for parcel level detail.  Accounting has primary responsibility for ensuring that R/W’s parcel 
detail coding and funding splits are entered accurately in TRAMS. 

3.06.03.00 Objective 

The Monitoring Process was implemented to streamline the “Closing the Loop” process while continuing to 
assure that R/W transaction coding and funding splits on federal projects are recorded accurately and accounted 
timely.  This allows the Department to receive federal reimbursements based on current bills generated by 
CBARS. 

The Monitoring Process facilitates identification of federal participation at the project and the parcel levels; 
assists in segregating R/W costs in eligible and ineligible categories; and identifies the type of costs involved. 
The process uses standard procedures that establish control for appropriate and proper accounting of revenues 
and expenditures on federally aided projects. It requires that adequate documentation is available for review by 
federal and state auditors. 

MONITORING PROCESS RESPONSIBILITIES 

Function Responsibilities 

District R/W 
Agent 

The R/W Agent must initiate transactions accurately and timely.  The Agent obtains the proper 
codes from P&M to record the expenditures accurately on the appropriate Accounting 
documents. 

P&M P&M has primary responsibility for reviewing all Phase 9 transactions and RW Accounting 
Weekly Reports.  Additionally, P&M has responsibility for ensuring the documents are coded 
properly with correct funding splits. 

Accounting Accounting performs all accounting activities (including providing independent analysis of 
financial transactions) in accordance with prescribed accounting and fiscal procedures.  
Accounting also provides accounting and coding instructions and procedures and weekly 
reports to assist P&M in monitoring transactions; ensures appropriate internal checks and 
balances are applied to fiscal data; and maintains the integrity of the accounting system. 

3.06.04.00 Scope 

The Department is accountable for all expenditure billings and credits applied to projects.  This encompasses 
capital outlay and support expenditures; incomes from rental properties and sales of excess lands, improvements, 
and equipment; and adjustments resulting from FHWA citations. 
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3.06.05.00 Federal Eligibility 

R/W is responsible for determining federal eligibility of transactions and relaying this information to Accounting 
on the appropriate accounting documents. 

For additional information, refer to: 

• Section 3.05.12.04, Definitions. 
• Section 3.05.12.05, Federal-Aid Eligibility Code. 

3.06.06.00 Procedures 

The procedures in the table on the following page establish a formalized tracking process to assure timely and 
uniform follow-up of R/W expenditure transactions and compliance with federal requirements. 

3.06.07.00 Document Log 

The Monitoring Process requires a document log to monitor documents as they progress between R/W and RW 
Accounting. Since the majority of documents flow from the R/W function through P&M, P&M should maintain 
the document log.  There are exceptions, however, such as Excess Land, where the responsible function 
maintains its own document log.  The document log includes the following information: 

• Parcel Number 
• Expenditure Authorization 
• Special Designation 
• Date document received from functional unit (if appropriate) 
• Date document forwarded to Accounting 
• Date document returned from Accounting 
• Date document returned to functional unit (if appropriate) 

It is recommended that the document log be set up by type of R/W transaction, such as: 

• Acquisition 
• Condemnation Deposit 
• RAP 
• Utility Relocation 
• Demolition and Clearance 
• Property Management 
• Sales of Improvement/Equipment 
• Excess Land 
• Sales of Excess Land 
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3.06.07.01 Expenditure Document Retention File 

All capital outlay transactions for Phase 9 EAs are processed through P&M.  P&M maintains a copy of the 
transaction document in a pending file.  When RW Accounting electronically transmits the weekly report, P&M 
compares the two documents for accuracy and completeness. 

• 	 No Variances - attach the Report page to the expenditure document and forward to the appropriate 
function. 

• 	 Variances - follow procedures in Section 3.06.09.00. 

3.06.07.02 File Documentation 

For auditing purposes, FHWA approved the use of a special ad hoc report produced by RW Accounting that is 
sorted by parcel identification number.  The districts may choose to keep copies of the weekly report pages in 
each parcel file. 

MONITORING PROCEDURES 

Responsible Party Procedures 

R/W Agent The R/W Agent initiates functional transactions in a timely manner and identifies federal 
participation at the project and parcel levels with P&M’s assistance.  The Agent must 
segregate R/W costs into eligible and ineligible categories and classify expenditures to 
code them properly for TRAMS.  The Agent must accurately prepare and sign the Federal 
Participation Memorandum or a similar form to reflect the appropriate R/W transactions. 

Functional 
Supervisor 

The functional supervisor reviews the payment document and all necessary support 
documentation to verify appropriateness and accuracy of the Agent’s work.  The 
supervisor approves and signs the RW Accounting forms and returns the transaction 
package to the Agent. 

R/W Agent The R/W Agent forwards the transaction package (including support data) to P&M for 
encumbrances or payments. 

P&M The P&M reviewer should request the complete file and any supporting material required 
to verify the functional transactions Accounting will process.  The reviewer checks 
accuracy of coding and federal-aid related data, including the proposed segregation of 
charges, to ensure an appropriate distribution between eligible and ineligible categories.  
The P&M reviewer signs the appropriate RW Accounting form(s), places a copy of the 
transaction request form in the pending file, and forwards the transactions package to 
Accounting. 

RW Accounting RW Accounting reviews and verifies coding accuracy on all documents, and ensures that 
transaction package is complete.  Accounting then enters the data into TRAMS. 

For capital outlay transactions, RW Accounting electronically transmits the weekly 
reports to the district offices every Monday.  This report substitutes for the documents 
formerly required for the Closing the Loop process. 

P&M Upon receipt of the electronic reports from RW Accounting, the P&M reviewer confirms 
coding and funding splits on all capital outlay payment/encumbrance transactions. 

If there are no variances, P&M attaches the pending file to the accounting report and 
forwards them to the appropriate function, which reviews coding and funding splits one 
last time (safety net) and files it in the parcel folder. 

If there is a variance, P&M advises Accounting either by phone or by fax. 
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MONITORING PROCEDURES 

Responsible Party Procedures 

Accounting Accounting makes adjustments in TRAMS within 10 working days.  The adjustments are 
recorded on the weekly reports. 

P&M P&M reviews the weekly reports for the next period to confirm that adjustments were 
made. 

3.06.07.03 R/W Forms 

Before RW Accounting can process functional transaction requests, R/W must submit appropriate functional 
documents. A complete listing of the required documents for each functional transaction can be obtained from 
the P&M Office. 

3.06.07.04 R/W Claim Schedule Report 

The Weekly Report was developed to replace the Closing the Loop Report.  The Report is electronically 
forwarded to each P&M Office every Monday (Tuesday, if Monday is a holiday). 

The Report page-breaks after each EA.  Since the Report is run once a week, there is usually only one 
transaction per page (or EA). 

If the Report contains a variance, it is reported to the district RW Accounting liaison.  An adjustment is made 
within 10 working days.  The adjustment appears on the reports issued during the next two weekly cycles. The 
first line entry records the reversal of the variance and should contain an “R” code.  The second line entry is the 
adjustment. 

The Report page is attached to the pending file document and is placed in the parcel file. 

FHWA has approved replacing the Closing the Loop Report with the electronically transmitted Weekly Report. 

3.06.08.00 Verification 

P&M has primary responsibility for: 

• 	 Verifying coding and funding split amounts on Phase 9 transaction documents sent to RW Accounting. 
• 	 Comparing and confirming accuracy of coding and funding type amounts on RW Accounting Weekly 

Reports. 

Excess Land Phase 9 documents are an exception, and Excess Land has primary responsibility for reviewing the 
accuracy of coding and amounts on separately transmitted weekly Excess Land Reports. 

Functional units must also review documents for accuracy and correctness of processed data before the 
documents are forwarded to P&M for final processing and filing. 

3.06.09.00 Variance Resolution 

The need to resolve variances arises in both Accounting and R/W. 

When Accounting reviews R/W transaction documents, questions may ensue about federal participation and 
eligibility or proper coding. RW Accounting shall contact the appropriate R/W function to clarify and resolve 
any item in question.  Accepted policy is that RW Accounting will not make any coding changes to R/W 
transactions without R/W’s approval. 
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If Accounting is not certain about whom to call, their contact is P&M.  P&M will direct them to the correct 
unit/person and will follow up to ensure the issue is resolved. 

If R/W discovers a variance upon review of the Weekly Report issued by RW Accounting, P&M contacts the 
appropriate RW Accounting unit. 

Variances on the Weekly Reports are to be reported immediately to the district RW Accounting liaison by phone 
or by blue route tag (overnight) service.  Notes verifying the phone call and anticipated corrective action should 
be written on the Report page and in the log. 

If adjustments are not made in a reasonable time or the Accounting liaison is not responsive, R/W should contact 
R/W Federal Program Accounting’s manager. 

3.06.10.00 Follow-Up Action 

Inherent in maintenance of document logs and ledger files is the requirement to follow up with Accounting. 

Accounting has committed to the following: 

• 	 RW Accounting - will make acquisition payments per instructions on the RW Accounting forms and will 
mail check/warrant per date on invoice.  (To avoid charges for expedited service from the State Controller’s 
Office, RW Accounting will determine if payments can be made out of the revolving fund.)  Normal 
process takes up to 20 days from the date documents are received in RW Accounting to the day the 
Controller’s mails the warrant.  Special expedited procedures are available for unusual circumstances or for 
special needs, such as condemnation judgment payments. 

• 	 Cashiering Unit - condemnation deposits require a minimum of four to six weeks once documents are 
forwarded to the Controller’s Office. As of March 1995, Controller’s will not expedite condemnation 
deposits. 

• 	 R/W Federal Program Accounting - will expedite condemnation settlement payments within 24 hours if 
received before 11 a.m. 

• 	 Accounts Payable - RAP payments are normally processed in five days, but can be expedited within 
24 hours if received before 11 a.m. 

• 	 Accounts Payable - all other payments are paid within 30 days per SAM. 
• 	 RW Accounting - will adjust reported variances on the Weekly Report within 10 working days. 

If the time frames listed above are exceeded without explanation, district P&M initiates follow-up action to 
request payments be made, or transactions be posted or adjusted. 
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3.07.00.00 - COOPERATIVE AGREEMENTS WITH R/W INVOLVEMENT 


In delivering projects on the State Highway System, the Department may be requested to perform R/W work 
financed with Local Agency Funds (e.g., Tax Measure, Property Tax, Developer Fees, Local Assistance federal 
subvention).  To the extent that Departmental policy and budget authority allows, the State and Local Agencies 
may enter into cooperative agreements for the R/W to be performed by State personnel. 

The following procedures should be followed to ensure that cooperative agreements for reimbursed R/W work 
are properly developed and managed. Depending upon R/W’s organizational structure in the region or district, 
these steps may be performed by various R/W functions including P&M, Local Programs, the R/W Project 
Coordinator, or a combination of the three. 

• 	 Upon conception of a cooperative agreement, the R/W Project Coordinator works with the Project Manager 
to identify the type of R/W work to be covered by the agreement.  The Project Manager should ensure that 
reimbursable work to be done is consistent with departmental policy. 

• 	 At the earliest stage of the project, the R/W Project Coordinator verifies that the District has sufficient 
reimbursement budget authority for the proposed reimbursed R/W work. 

• 	 Before negotiating an agreement with the other party or parties, the Project Manager and R/W Project 
Coordinator must verify that conceptual approval exists for doing the work cooperatively and that adequate 
funding is available. 

• 	 R/W develops resource information (R/W capital and support estimates) needed for the agreement. Also, 
R/W ensures adequate budget estimates are computed for R/W Support Costs that include both direct (the 
loaded rate for labor costs) and indirect costs. 

NOTE:  The indirect is also known as Overhead Assessment Rate for reimbursed work.  It is a combined rate 
consisting of Functional and Administrative rates for the Highways Program.  (The Overhead Assessment Rate 
for Right of Way historically has been quite significant, that is, as high as 87 percent.) 

The overhead assessment rate in effect at the time the expense was incurred is applied to the direct costs and is 
billed out to the Local Agency for the reimbursed work.  The Accounting Service Center calculates and revises 
the Overhead Assessment Rate for departmental programs annually. 

• 	 The R/W Project Coordinator forwards sufficient R/W information to the Project Manager for the writing of 
the project cooperative agreement. 

• 	 The R/W Project Coordinator and other appropriate functions review the draft cooperative agreement for all 
aspects of the R/W involvement and recommend approval to the R/W Manager or designee. 

• 	 The R/W Project Coordinator ensures that R/W activities do not begin prior to having a formal executed 
agreement. 

• 	 Upon execution of the cooperative agreement, P&M establishes TRAMS EAs with all pertinent data (e.g., 
contributor number, dollar estimates for funding fiscal year) for recording and controlling reimbursed 
expenditures. 

• 	 R/W provides charging instructions to staff for reimbursed work to be performed under the agreement. 
• 	 P&M tracks and monitors expenditures by fund source.  Also, P&M and/or Accounting provide information 

to the R/W Project Coordinator on reimbursed expenditures. 
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• 	 The R/W Project Coordinator monitors and manages the co-op to ensure that work is performed and 
reimbursed costs are within the limits of the agreement. 

• 	 The R/W Project Coordinator makes request to the Project Manager for an amendment to the cooperative 
agreement prior to exceeding funding limits. 

See Caltrans Cooperative Agreement Manual for detailed information on cooperative projects and reimbursed 
work. Please also refer to Chapter 17, Local Programs, of the Right of Way Manual. 

3.07 - 2 (11/2001) 




 

 
 

  
 

 
 

 
 

 

 

 
  

 

 
  

 
  

     
      

 
 

  

 
  

 
 

 

  
 

   
  

 

3.08.00.00 – PREREQUISITES FOR RIGHT OF WAY ACTIVITIES 


3.08.01.00 Preliminary Right of Way Activities – Defined 

Preliminary R/W Activities are defined as those R/W activities that occur after the project is programmed, and 
are typically charged as R/W support to the project’s Phase 2 expenditure authorization.  These activities 
include: 

1.	 Ordering Title Reports. 
2. 	 Preparing Base Maps. 
3. 	 Preparing Appraisal Maps. 
4. 	 Conducting project-wide comparable sales searches once a preferred alternative is internally selected. 
5. 	 Assigning appraisers to specific parcels, contacting the property owners to commence appraisal activity, and 

completing the appraisal. 

Unless the prerequisites are met, these activities shall be avoided in all cases unless prior Headquarters R/W 
approval has been secured in writing in accordance with the instructions found below. 

3.08.02.00 Prerequisites for Commencement of Preliminary Right of Way Activities 

The prerequisites for initiating preliminary right of way activity are outlined as follows: 

(These requirements do not apply to hardship and protection parcels or parcels subject to Acquisition Reference 
File 00-1 R/W Acquisition Prior to Environmental Approval.) 

1. 	 The project must be programmed or lump sum funded, if required and a Phase “9” expenditure authorization 
must be approved. 

2.	 If Federal or other public entity funds are to participate in right of way costs, right of way activities must 
have been authorized by FHWA (the E-76 process) and funded by the other participating entity pursuant to 
an executed agreement in accordance with Policy and Procedure Memorandum No. P86-1. 

Other entities (city, county, etc.) may, by agreement, be committed to funding all or some right of way support 
and/or capital costs.  It is the responsibility of the District to see that such funds are secured in accordance with 
the terms of the Agreement prior to initiating the applicable activities. 

3.08.03.00 Regular Right of Way Activities – Defined 

The following is a nonexclusive list of activities, which shall not commence prior to satisfying the above 
prerequisites. 

1. 	 Acquiring right of way parcels 
2. 	 Relocating Displaced Persons 
3.	 Performing Utility Relocation activities from the request for Relocation Plans forward 

Unless the prerequisites are met, these activities shall be avoided in all cases unless prior Headquarters R/W 
approval has been secured in writing in accordance with the instructions found in Section 3.08.04.00 or as 
defined in Acquisition Reference File 00-1 R/W Acquisition Prior to Environmental Approval. 

3.08 - 1 (11/2001) 
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3.08.04.00 Prerequisites for Commencement of Regular Right of Way Activities 

The prerequisites for initiating regular right of way activity are outlined as follows: 

(These requirements do not apply to hardship and protection parcels or parcels subject to Acquisition Reference 
File 00-1 Right of Way Acquisition Prior to Environmental Approval.) 

1. 	 The project report must have been approved. 
2. 	 The project must have current final environmental clearance. 

NOTE: As an alternative to having final environmental clearance, this requirement may be satisfied if the 
following three events have occurred: 

a. 	 The draft environmental document has been circulated. 
b. The public hearing process is complete. 

and 

c. 	 A preferred alternative has been approved. 

3. 	 Freeway agreement(s), including required amendments, must have been executed if required for the project. 

NOTE:  By statute (Streets and Highways Code Section 100.21), “(a) Whenever a street or highway closing 
agreement is required by Section 100.2, the department shall not acquire, except by gift and except in 
hardship or protective cases as determined by the department or the commission, any real property for a 
freeway through a city until an agreement is first executed with the city council, or for a freeway through 
unincorporated territory in a county until an agreement is first executed with the board of supervisors.  The 
department shall give notice to the city council or the board of supervisors, as the case may be, of any 
acquisition of such real property prior to the execution of an agreement.”  “(b) Notwithstanding subdivision 
(a), a city council may, by resolution authorize the purchase of rights of way prior to approval of an 
agreement if the purchase is limited to the main line corridor of the proposed freeway and the alignment of 
the freeway is not at issue.” (Direct quote from the Statute) 

Current final environmental clearance means: 

a. 	 An approved determination that the project is categorically exempt under CEQA, and if there is Federal 
participation in any part of the project, FHWA concurrence in a determination that the project is a 
categorical exclusion under NEPA. 

or 
b. 	Final environmental documents (Environmental Impact Report [EIR], Environmental Impact 

Statement [EIS], Negative Declaration [ND], Environmental Assessment [EA]) have been prepared and 
approved, and, under NEPA, a Finding of No Significant Impact (FONS1) or a Record of 
Decision (ROD) has been completed and signed, and, under CEQA, a Notice of Determination (NOD) 
has been filed with the Office of Planning and Research. 

and 
c. 	 When required pursuant to the Environmental Handbook, an Environmental Reevaluation has been 

prepared and approved. 

3.08 - 2 (11/2001) 
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These instructions accompanied a memo from Martin Kiff and R. P. Weaver dated January 16, 1992.  They were 
re-affirmed by Martin Kiff and James E. Roberts on October 29, 1993.  Since their publication, the instructions 
have been interpreted for various cases. This case history has expanded our understanding of the instructions, but 
the instructions remain the underlying Caltrans policy regarding the use of EAs. 

The instructions appear “as is” below: 

PROJECT IDENTIFICATION IN TRAMS AND PMCS 

A. THE IMPORTANCE OF USING CORRECT PROJECT IDENTIFIERS: 

All major projects have two distinct identifiers.  These are the Planning and Programming Number (PPNO) and the 
Expenditure Authorization (EA).  In some instances, the PPNO is called the “PP Number”, or “STIP Number”.  The PPNO is 
used in the PMCS database and in the various programming documents, but does not appear in the TRAMS accounting 
system.  The EA appears in the accounting system, the programming documents, and in the PMCS database.  The EA shown 
in the PMCS Database is only a field name and may or may not be a valid EA. 

Some of the functions of the project identifiers include: 

1. Unique Identification of Each Project: 

Both the PPNO and the EA appear in the programming documents.  These documents are the State Transportation 
Improvement Plan (STIP) and the State Highway Operation and Protection Program (SHOPP).  In some cases the legislature 
has mandated that funds be allocated for the construction of specific projects.  These projects are identified by their PPNO in 
Sections 14555.1 to 14555.57 of the Government Code. 

The programming documents include only those projects which have some State funding. In addition to these documents, the 
Department semi-annually provides a list of 100 percent locally funded projects on the State Highway System to the 
California Transportation Commission (CTC).  Both the PPNO and the EA appear on this list. 

All the projects in programming documents and the list of 100 percent locally funded projects, plus other approved major 
projects, are included in the annual Project Delivery Schedules.  Both the PPNO and the EA appear in the Project Delivery 
Schedules. 

2. Tracking Costs: 

Good management practices require that proper records be kept of all departmental costs.  The key to the Department’s 
project cost tracking system is the EA.  If EAs are not charged correctly, it is not possible to properly manage project costs. 

The Department is required to submit an annual report to the legislature that provides details of the costs incurred on the 
projects in the various programming documents.  To prepare this report it is necessary that costs be traceable, through the 
project identifiers, to specific projects in the programming documents.  Use of improper project identifiers will produce 
erroneous information, could result in costs that cannot be identified to appropriate projects, and/or require extraordinary 
manual efforts to attempt to identify these costs to the appropriate project. 

http:14555.57
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3. Budgeting: 

Project identifiers are used by the Division of Budgets in the Department’s Capital Budget and Capital Support Budget 
processes. Appropriations of capital funds for programmed projects must be related (by PPNO/EA) to the various 
programming documents (STIP and SHOPP) which authorized the appropriations.  The Department’s capital outlay support 
budget process begins with projecting workload using PYPSCAN (Person Year, Project Scheduling, and Cost Analysis).  
This computer program calculates future resource needs based on historical expenditures for the project type.  For PYPSCAN 
projections to be accurate, it is essential that all project related costs are properly charged to the EA (phases) associated with 
that project. If project identifiers are incorrect, project charges will be under reported and the Department would not receive 
adequate resources in future years. 

B. THE CORRECT USE OF THE PROJECT NUMBER (PPNO): 

The PPNO is the principal programming project identification necessary for tracking projects through the programming 
process. 

A PPNO has four numeric characters plus a fifth alpha character. 

The first four characters of the PPNO comprise the Base Number.  There are 10,000 possible base numbers for each District, 
from 0000 to 9999. 

The fifth character of the PPNO can either be blank or it can be an alphabetic character (A through Z excluding “Y” * ). The 
alphabetic character designates the project segment. 

* NOTE: PPNOs with an Alpha “Y” appended are landscaping projects split off from the parent project. 

The following procedures shall be used when combining and splitting projects: 

1. Split Projects: 

When a project is split into two or more smaller projects, each resulting project shall be treated as a segment of the original 
project. 

EXAMPLE: Parent project has PPNO 2346.  The project is split into three smaller projects, resulting in new PPNOs 2346, 
2346A, and 2346B. 

2. Combined Projects: 

When two or more projects are combined, the combined project shall retain the PPNO of the project with the highest 
estimated cost. 

C. THE CORRECT USE OF THE EXPENDITURE AUTHORIZATION (EA): 

An EA has six characters.  For multi-phase EAs, the six characters are arranged as follows: 

XXXX X X 
Sixth characterFour character Fifth Phase Code.Basic Serial Number.  character Possibilities are  First character is in Segment 0 - 9, H, Krange 0 - 4. Code. (*SEE BELOW) 
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Additional information about EAs can be found in the Coding Manual, Volume 1, Chapter 11, Section 6. 

The first four characters of a multi-phase EA comprise the Basic Serial Number.  There are 5,000 possible numbers for each 
District, from 0000 to 4999.  The four-character Basic Serial Number is assigned by the District, before work is started on the 
Project Study Report or the “K” phase.  An EA shall be assigned and master filed before any work is done on a project. 
The Basic Serial Number is retained for the entire life of the project, including all phases of work. 

If 5,000 EA numbers are insufficient, a District may ask Headquarters Project Control to permit alphabetic characters in the 
second character.  This would add approximately 10,000 possible serial numbers, from 0A00 to 4Y99, excluding numbers 
with B, D, I, O and Z in the second character. The letters B, D, I, O, and Z should not be used because they are easily 
confused with the numerals 0, 1, 2, and 8. 

When projects are segmented, the fifth character identifies the project segment.  For example, the first portion of a route 
would be segment “1”, the ninth would be “9”.  EA Number 244351 would record design costs on the fifth segment of the 
project with Serial Number 2443.  If all nine segment numbers have been assigned, the number of segments may be expanded 
by using alphabetic characters.  A project could thus have as many as twenty-six segments (excluding the letters B, D, I, O, 
U, V, W, X, Y, and Z).  The letters U, V, W, X, and Y are reserved for combined projects (see C.2, page 5). 

The sixth character identifies the functional phase.  The various phases are: 

K - Project Study Report     6 - Day Labor Signs & Striping  
0 - Project Report/Environ Document  7/8 - Misc. or Coop. Agreements 
1 - Design      9 - R/W - Capital Outlay (Normal)  
2 - R/W - Operations     H - R/W - Hardship or Protection Capital 
3 - Construction Engineering  
4 - Major Contract Capital Outlay  
5 - Minor Contract Capital Outlay 

* NOTE: All other phase designations (such as D or G) currently used by some districts will no longer be allowed. 

1. Split Projects: 

When a project is split into two or more smaller projects, each resulting project shall be treated as a segment of the original 
project. 

EXAMPLE: Parent project has EA 24430K.  Environmental effort (Phase 0) is charged to EA 244300 and design (Phase 1) is 
begun under EA 244301. Then the project is split into three smaller projects.  The new EAs would be 244311, 244321, and 
244331. 

The reason for not keeping the original EA (244301) is to separate the costs incurred both before and after the split. 

2. Combined Projects: 

When two or more projects are combined, the EA of the project with the highest estimated cost shall have a “U” substituted 
for the fifth character as the new EA and used in both TRAMS and PMCS.  Subsequent combinations should use V, W, X, 
and Y in the fifth character of the EA. 

AN EXTREME EXAMPLE: Phase “0” work on EAs 244000 and 245500 has been completed.  EA 245500 is the project 
with the highest estimated cost.  The projects are to be designed as a single large project, so the design EA would be 2455U1. 
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If this project is later split into three smaller projects which are different from the original two projects, the EAs would be 
245511, 245521 and 245531. If the original two projects are re-established, the EAs would be 244001 and 245501. 

A subsequent combination of EAs 245521 with 354321 would have an EA of 2455V1, if 245521 is the project with the 
highest estimated cost. 

NOTE: “Larger project” means the project with the highest estimated cost.  This means that “Minor B” projects will be 
combined into “Minor A” projects and “Minor A” projects will be combined into “Major “ projects and NOT the other way 
around. 

SOME POINTS TO NOTE ABOUT THE USE OF EAs ARE: 

1. Fictitious EAs in PMCS Database: 

EAs which do not conform to the usage described above and are not master filed in the TRAMS Database are fictitious.  
Fictitious EAs are often used in PMCS before expenditures are made against a project.  All fictitious EAs in PMCS shall be 
removed as soon as the project is dropped or a valid EA is assigned to the project.  Projects with fictitious EAs will not be 
included in the programming documents, and resources will not be allocated for fictitious projects. 

2. Coordinating between PMCS and TRAMS: 

Projects should be entered into the PMCS database at the earliest opportunity.  District Project Control or Resource 
Management will check PMCS before master filing each multi-phase EA to insure compatibility between TRAMS and 
PMCS. 

3. Establishing EA with Appropriate Phase: 

Expenditures should be charged against an EA with the phase coding that matches the work that is being accomplished. 

4. Use of the STATUS OF PROJECTS Report: 

The use of the Status of Projects Report to obtain the proper EA is inappropriate and should be discontinued because this 
report comes from the PMCS Database and not from the TRAMS Database.  This has resulted in invalid EA usage and 
corruption of our database system. 

SPECIAL NOTE FOR LOCALLY FUNDED PROJECTS ONLY: 

Simultaneous Design and Environmental Clearance: 

The design of locally sponsored projects is sometimes begun before environmental clearance is complete.  PYPSCAN, 
however, is programmed for projects on which design does not start until environmental clearance has been completed. 
PYPSCAN cannot handle a project which is being designed while the environmental document is being prepared.  The only 
way to show design before environmental clearance in PMCS is to treat the project as if it were two separate projects; one for 
environmental clearance and the other for design.  The “0” and “1” phases should be shown in PMCS as if they were separate 
projects.  The EAs will have the same first five digits.  The “0” phase project must be flagged as “environmental only”. For 
information about “environmental only” flags, contact the Special Funded Programs Branch in the Office of Local Programs. 

A separate EA for each phase should be established in TRAMS. The EAs will have the same first five digits.  Charge the 

phase that relates best to the task being performed. 
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RIGHT OF WAY INVOLVEMENT IN PROJECT DELIVERY PROCESS
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Capital Project Milestones (Listing by Number) 

June 2000 


Status 

M000 IDENTIFY NEED  Date District identifies project need and 
begins project studies. 

5 Start-1. @ earliest 
level 5 activity 

SWO 

M010 APPROVE PID Date District approves Project Initiation 
Documents. 

5 Finish-1.150 SWO 

M015 PROGRAM PROJECT Date Project is programmed as part of 
workload document. 

5 Start-2. @ earliest 
level 5 activity 

HQM 

M020 BEGIN 
ENVIRONMENTAL 

Date District initiates Environmental Studies. 5 Start-2.165 SWO 

M040 BEGIN PROJECT Date District initiates Draft Project Report 5 Start-2.160 SWO 
M060 CIRC DPR & DED IN 

DIST 
Date District circulates Draft Project Report & 
Draft environmental document within the 
District 

5 Finish-2.165 SWO 

M100 APPROVE DPR Date District approves Draft Project Report 5 Finish-2.160 SWO 
M120 CIRCULATE DED Date District approves circulation of Draft 

Environmental Document to local agencies, 
clearing-houses, etc. 

5 Start-2.175 SWO 

M140 PUBLIC HEARING Date District conducts the public hearing. 5 Finish-2.175 SWO 

M160 APPROVE FED Date District approves the Final 
environmental document 

6 Finish-2.180.10 SWO 

M200 PA & ED Date of approval to proceed with PS&E. 
Final Environmental Document has FHWA 
approval. 

5 Finish-2. @ latest 
level 5 activity 

HQM 

M220 GEO BASE MAP Date District completes the geometric base 
maps. 

6 Finish-4.185.15 SWO 

M221 BRIDGE SITE DATA 
ACCEPTED 

Date ESC Division of Structures Design 
accepts the District's bridge site data. 

5 Start-5.210 SWO 

M222 BEGIN BRIDGE Date ESC Division of Structures Design 
initiates structure design. 

5 Start-5.215 SWO 

M224 RIGHT OF WAY MAPS Date District sends maps to Right of Way 
Engineering. 

6 Finish-4.185.25 SWO 

M225 REGULAR RIGHT OF 
WAY 

Date District Right of Way initiates Right of 
Way appraisals. 

5 Start-6.225 SWO 

M260 SKELETON LAYOUT Date District distributes skeleton layouts to 
functional units 

5 Finish-4.185 SWO 

M265 DESIGN SENDS LAST 
PARCEL TO RIGHT OF 
WAY 

Date District sends final maps to Right of Way 
Engineering. 

6 Finish-6.220.30 SWO 

M270 STRUCTURE TYPE 
SELECTION 

Date ESC Division of Structures Design 
determines type of structure to be used. 

6 Finish-5.215.90 SWO 

M275 GENERAL PLANS Date Engineering Service Center sends 
structures general plans to District. 

5 Start-5.240 SWO 

M300 CIRCULATE PLANS IN 
DISTRICT. 

Date District circulates plans for review. 5 Finish-4.230 SWO 

M320 GENERAL PLANS & 
FOUNDATION REPORT 

Date Engineering Service Center completes 
structures general plans and foundation. 

5 Finish-5.215 SWO 

Status = (HQM = HQ Mandatory & SWO = Statewide Optional) 



 

 

  
 

 
I.D. MILESTONE NAME Milestone Definition WBS 

Level 
Main WBS 5.0 
Logic Tie 

 
 

 

 

  
 

 

 
 

 
 

 

 

EXHIBIT 
RIGHT OF WAY INVOLVEMENT - PROJECT DELIVERY 3-EX-3 (REV 11/2001) 
PROCESS PHASE II (Cont.) Page 3 of 7 
(Form #) 

Capital Project Milestones (Listing by Number) (continued) 
June 2000 

Status 

M360 ENV REEVAL Date District completes the environmental 
re-evaluation 

6 Finish-4.255.15 SWO 

M376 STRUCTURES PLANS 
& QUANTITIES 

Date ESC Division of Structures Design 
completes Structures Plans & Quantities. 

6 Start-5.240.90 SWO 

M377 PS&E TO DOE Date District completes PS&E and sends to 
District Office Engineer. 

5 Start-4.255 SWO 

M378 DRAFT STRUCTURES 
PS&E 

Date ESC Division of Structures Design sends 
structures PS&E to District. 

5 Finish-5.240 SWO 

M380 PROJECT PS&E Date Districts sends PS&E to ESC Division 
of Office Engineer. 

5 Finish-4. @ latest 
level 5 activity 

HQM 

M410 RIGHT OF WAY 
CERTIFICATION 

Date District obtains Right of Way 
Certification. 

5 Finish-6.225 HQM 

M420 COMPLETE SPECIAL 
PROVISIONS 

Date ESC Division of Office Engineer 
completes Special Provisions. 

6 Finish-7.260.15 SWO 

M460 READY TO LIST Date ESC Division of Office Engineer 
determines contract is Ready to List for 
advertising. 

5 Finish-7.260 HQM 

M480 HEADQUARTERS 
ADVERTISE 

Date ESC Division of Office Engineer 
advertises contract. 

5 Finish-7.265.05 SWO 

M500 APPROVE 
CONTRACT 

Date Caltrans approves contract. 5 Finish-7.265 HQM 

M600 CONTRACT 
ACCEPTANCE 

Date District accepts completed 
construction project. 

5 Finish-8.270 HQM 

M700 FINAL REPORT Date District completely prepares final project 
files. 

5 Finish-9.295 SWO 

M800 END PROJECT Earliest Date Project can be archived. 5 Finish-9. Or 6. @ 
latest level 5 activity 

HQM 

Status = (HQM = HQ Mandatory & SWO = Statewide Optional) 
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Capital Project Milestones (continued) 
June 2000 

Capital Project Milestones – HQ Mandatory Statewide 

Status 

M015 PROGRAM PROJECT Date Project is programmed as part of 
workload document. 

5 Start-2. @ earliest 
level 5 activity 

HQM 

M200 PA & ED Date of approval to proceed with PS&E. 
Final Environmental Document has FHWA 
approval. 

5 Finish-2. @ latest 
level 5 activity 

HQM 

M380 PROJECT PS&E Date Districts sends PS&E to ESC Division 
of Office Engineer. 

5 Finish-4. @ latest 
level 5 activity 

HQM 

M410 RIGHT OF WAY 
CERTIFICATION 

Date District obtains Right of Way 
Certification. 

5 Finish-6.225 HQM 

M460 READY TO LIST Date ESC Division of Office Engineer 
determines contract is Ready to List for 
advertising. 

5 Finish-7.260 HQM 

M500 APPROVE 
CONTRACT 

Date Caltrans approves contract. 5 Finish-7.265 HQM 

M600 CONTRACT 
ACCEPTANCE 

Date District accepts completed 
construction project. 

5 Finish-8.270 HQM 

M800 END PROJECT Earliest Date Project can be archived. 5 Finish-9. Or 6. @ 
latest level 5 activity 

HQM 

Status = (HQM = HQ Mandatory & SWO = Statewide Optional) 
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Capital Project Milestones (continued) 
June 2000 

Capital Project Milestones – Optional Statewide 

Status 

M000 IDENTIFY NEED  Date District identifies project need and 
begins project studies. 

5 Start-1. @ earliest 
level 5 activity 

SWO 

M010 APPROVE PID Date District approves Project Initiation 
Documents. 

5 Finish-1.150 SWO 

M020 BEGIN 
ENVIRONMENTAL 

Date District initiates Environmental Studies. 5 Start-2.165 SWO 

M040 BEGIN PROJECT Date District initiates Draft Project Report 5 Start-2.160 SWO 
M060 CIRC DPR & DED IN 

DIST 
Date District circulates Draft Project Report & 
Draft environmental document within the 
District 

5 Finish-2.165 SWO 

M100 APPROVE DPR Date District approves Draft Project Report 5 Finish-2.160 SWO 
M120 CIRCULATE DED Date District approves circulation of Draft 

Environmental Document to local agencies, 
clearing-houses, etc. 

5 Start-2.175 SWO 

M140 PUBLIC HEARING Date District conducts the public hearing. 5 Finish-2.175 SWO 
M160 APPROVE FED Date District approves the Final 

environmental document 
6 Finish-2.180.10 SWO 

M220 GEO BASE MAP Date District completes the geometric base 
maps. 

6 Finish-4.185.15 SWO 

M221 BRIDGE SITE DATA 
ACCEPTED 

Date ESC Division of Structures Design 
accepts the District's bridge site data. 

5 Start-5.210 SWO 

M222 BEGIN BRIDGE Date ESC Division of Structures Design 
initiates structure design. 

5 Start-5.215 SWO 

M224 RIGHT OF WAY MAPS Date District sends maps to Right of Way 
Engineering. 

6 Finish-4.185.25 SWO 

M225 REGULAR RIGHT OF 
WAY 

Date District Right of Way initiates Right of 
Way appraisals. 

5 Start-6.225 SWO 

M260 SKELETON LAYOUT Date District distributes skeleton layouts to 
functional units 

5 Finish-4.185 SWO 

M265 DESIGN SENDS LAST 
PARCEL TO RIGHT OF 
WAY 

Date District sends final maps to Right of Way 
Engineering. 

6 Finish-6.220.30 SWO 

M270 STRUCTURE TYPE 
SELECTION 

Date ESC Division of Structures Design 
determines type of structure to be used. 

6 Finish-5.215.90 SWO 

M275 GENERAL PLANS Date Engineering Service Center sends 
structures general plans to District. 

5 Start-5.240 SWO 

M300 CIRCULATE PLANS IN 
DIST. 

Date District circulates plans for review. 5 Finish-4.230 SWO 

M320 GENERAL PLANS & 
FOUNDATION REPORT 

Date Engineering Service Center completes 
structures general plans and foundation. 

5 Finish-5.215 SWO 

M360 ENV REEVAL Date District completes the environmental 
re-evaluation 

6 Finish-4.255.15 SWO 

M376 STRUCTURES PLANS 
& QUANTITIES 

Date ESC Division of Structures Design 
completes Structures Plans & Quantities. 

6 Start-5.240.90 SWO 

M377 PS&E TO DOE Date District completes PS&E and sends to 
District Office Engineer. 

5 Start-4.255 SWO 

M378 DRAFT STRUCTURES 
PS&E 

Date ESC Division of Structures Design sends 
structures PS&E to District. 

5 Finish-5.240 SWO 

Status = (HQM = HQ Mandatory & SWO = Statewide Optional) 



 

 

  
 

 

 
I.D. MILESTONE NAME Milestone Definition WBS 

Level 
Main WBS 5.0 
Logic Tie 

 

 
 

 

 

EXHIBIT 
RIGHT OF WAY INVOLVEMENT - PROJECT DELIVERY 3-EX-3 (REV 11/2001) 
PROCESS PHASE II (Cont.) Page 6 of 7 
(Form #) 

Capital Project Milestones (continued) 
June 2000 

Capital Project Milestones – Optional Statewide (continued) 

Status 

M420 COMPLETE SPECIAL 
PROVISIONS 

Date ESC Division of Office Engineer 
completes Special Provisions. 

6 Finish-7.260.15 SWO 

M480 HEADQUARTERS 
ADVERTISE 

Date ESC Division of Office Engineer 
advertises contract. 

5 Finish-7.265.05 SWO 

M700 FINAL REPORT Date District completely prepares final project 
files. 

5 Finish-9.295 SWO 

Status = (HQM = HQ Mandatory & SWO = Statewide Optional) 



 

 

  
 

 

 

 

 

 
 

 

 

EXHIBIT 
RIGHT OF WAY INVOLVEMENT - PROJECT DELIVERY 3-EX-3 (REV 11/2001) 
PROCESS PHASE II (Cont.) Page 7 of 7 
(Form #) 

Capital Project Milestones (continued) 
June 2000 

Capital Project Milestones – Optional Statewide 

NO STANDARD IMPOSED 

All milestones used at District level will be reported to HQ. 

Required information will be the identifier (number), name, definition, WBS level and main WBS Logic Tie. 


Milestones should be used at level indicated. For example, if a milestone is indicated at level 6 and you 

need to use it, then your schedule should be at level 6 or lower. 

Milestone logic should be as follows: If at end of WBS element (task), then task completion should drive 

milestone date.  If at beginning of a task, then milestone should drive start of task. 


Status = (HQM = HQ Mandatory & SWO = Statewide Optional) 
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FUNDING Page 1 of 4 

(Form #)
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DEPUTY DIRECTIVE NUMBER DD-11 - FEDERAL AID PROJECT 3-EX-4 (REV 11/2001) 
FUNDING (Cont.) Page 4 of 4 
(Form #) 



  
 

 
 

 

STATE OF CALIFORNIA •  DEPARTMENT OF TRANSPORTATION EXHIBIT 

RIGHT OF WAY ACTIVITIES PRIOR TO ENVIRONMENTAL 3-EX-5 (NEW 11/2001) 

CLEARANCE Page 1 of 2 

(Form #)
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RIGHT OF WAY ACTIVITIES PRIOR TO ENVIRONMENTAL 3-EX-5 (NEW 11/2001) 
CLEARANCE (Cont.) Page 2 of 2 
(Form #) 
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RIGHT OF WAY ACQUISITION PRIOR TO ENVIRONMENTAL 3-EX-6 (NEW 11/2001) 
APPROVAL ON STIP PROJECTS Page 1 of 3 
(Form #) 
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RIGHT OF WAY ACQUISITION PRIOR TO ENVIRONMENTAL 3-EX-6 (NEW 11/2001) 
APPROVAL ON STIP PROJECTS (Cont.) Page 2 of 3 
(Form #) 
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RIGHT OF WAY ACQUISITION PRIOR TO ENVIRONMENTAL 3-EX-6 (NEW 11/2001) 
APPROVAL ON STIP PROJECTS (Cont.) Page 3 of 3 
(Form #) 



 
 

 
  

 

 
 

 

STATE OF CALIFORNIA •  DEPARTMENT OF TRANSPORTATION EXHIBIT 
PROJECT CHANGE REQUESTS 3-EX-7 (NEW 11/2001) 
(Form #) Page 1 of 13 

The following Project Management Memorandum/Directive Number PMD 006 is also available at: 
http://onramp.dot.ca.gov/hq/pmpweb/projects_office/ProcessGuidance_Directives/PM_MemosDirectives/PMD006.pdf 

http://onramp.dot.ca.gov/hq/pmpweb/projects_office/ProcessGuidance_Directives/PM_MemosDirectives/PMD006.pdf
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PROJECT CHANGE REQUESTS (Cont.) 3-EX-7 (NEW 11/2001) 
(Form #) Page 2 of 13 



 

 
 

 

 
 

 

EXHIBIT 
PROJECT CHANGE REQUESTS (Cont.) 3-EX-7 (NEW 11/2001) 
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PROJECT CHANGE REQUESTS (Cont.) 3-EX-7 (NEW 11/2001) 
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PROJECT CHANGE REQUESTS (Cont.) 3-EX-7 (NEW 11/2001) 
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STATE OF CALIFORNIA •  DEPARTMENT OF TRANSPORTATION EXHIBIT 
RIGHT OF WAY OBJECT CODES 3-EX-8 (RENUMBERED 11/2001) 
(Form #) Page 1 of 2 

CAPITAL OUTLAY 
(PHASE 9) 

OBJECT CODES 

Code # Description 

034 Title and Escrow 

050 Acquisition of Real Property 

053 Interest on Condemnation 

054 R/W Utilities 

055 Relocation Assistance Payment (RAP) 

056 Demolition and Clearance 

059 Acquisition of Personal Property 

080 Acquisition of Excess Land 

083 Early Acquisition of Lands and Improvements prior to Environmental Clearance 

088 Project Development Fees (Project Permit Fees) 

090 Condemnation Deposits 

130 Jury, Recording, Reporter Fees and Expenses – Condemnation 

131 Expert Witness and Appraisals – Condemnation 

170 Claims – Legal Payments 

230 Jury, Recording, Reporter Fees and Expenses – Inverse Condemnation 

231 Expert Appraisers and Witnesses – Inverse Condemnation 

253 Interest on Inverse Condemnation 



 

 
 

 
 

 
 

   

 

 
 

  

 

 

  

 
 

 

EXHIBIT 
RIGHT OF WAY OBJECT CODES (Cont.) 3-EX-8 (RENUMBERED 11/2001) 
(Form #) Page 2 of 2 

RIGHT OF WAY SUPPORT 

(PHASE 2) 


OBJECT CODES 


Code # Description 

002 Utility Services 

Jury, recording, reporter fees, and expenses incurred in connection with Board of 
030 Control Claims, Tort Liability Claims, Small Claims and Unlawful Detainer 

Filings 

032 Consultant and Professional Services – Interdepartmental 

033 Service of Legal Documents (Sheriff, etc.) 

058 Property Maintenance & Expense 

Consultant and Professional Services – External 132 (includes specialty appraisals for Excess Land and Airspace) 
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