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Status Comments

1

Highway Design Manual 
(HDM) Guidance Review and 

Update

Division of Design Kevin Herritt Finalize an update to the HDM guidance related to design speed, place type terminology, 
lane/ shoulder widths, and curb extensions (bulb‐outs). In addition, hold a meeting to 
discuss the state‐of‐the‐practice and latest research related to trees in the medians of 
conventional highways. Provide a recommendation, and as appropriate, a delivery plan 
for changes to the Chief of the Division of Design.

X Aug 
2014

June 
2014

The HDM update was completed. A delivery plan was given to the Chief 
of the Division of Design regarding the schedule when the HDM guidance 
on trees in the medians of conventional highways was going to be 
published.   The HDM changes were published on July 1, 2015. 

2
Project Development 

Procedures Manual (PDPM) 
Chapter 5

Division of Design 
(Project Development 

Procedures)

Pam Suszko Complete PDPM Chapter 5 revisions from the Division of Transportation System Planning 
and publish on website. X Nov 

2014
Aug 
2016

Rewriting chapter to update content and conform to PDPM Style Guide. 
Revised target for circulation.  

3

Transportation Concept 
Report (TCR) Multimodal 

Complete Streets Integration

Division of 
Transportation 

Planning
(Multi‐Modal System 

Planning)

Tracey Frost Evaluate and update the TCR Guidelines to ensure all appropriate multimodal complete 
streets elements are included. 

X Dec 
2015

Dec 
2016

The 2012 TCR Guidelines incorporates early concepts of Complete 
Streets. A Planning Forward for System Planning Team was formed in 
spring of 2015 to take an in‐depth look at updating the TCR Guidelines 
including recommendations to integrate more advanced, streamlined 
Complete Street data and information on a corridor basis. Delay due to 
the creation of the Planning Forward team which includes representation 
from a variety of functional team members to assist with providing a 
broader set of recommendations. 

13

Strategic Highway Safety Plan 
(SHSP) Update

Division of Traffic 
Operations

Andrew Knapp Develop a comprehensive, data‐driven SHSP Update that defines State safety goals and 
describes a program of strategies to improve safety on all public roads.  All modes of 
transportation, including pedestrian and bicycle, are to be considered in the 
development of this plan update. X Aug 

2015
Aug 
2015

The SHSP Update draft has been reviewed & approved by Caltrans 
Director Dougherty. It is currently at CalSTA for review/approval.  
Challenge Areas are currently meeting to discuss action items and 
implementation plans.  Upcoming meetings are open to all and the 
schedule can be found on the SHSP website at:  
http://www.dot.ca.gov/hq/traffops/shsp/

14

Develop Statewide Bicycle and 
Pedestrian Plan

Division of 
Transportation 

Planning
(Multi‐Modal System 

Planning)

Tracey Frost Develop a Statewide Bicycle and Pedestrian Plan that is aspirational, visionary, goal and 
performance driven, realistic, and constitutes a strategic polity framework for bicycle 
and pedestrian transportation in California. X Feb 

2017
Feb 
2017

Consultant interviews completed on June 13, 2015 and consultant 
contract finalization is proceeding. Caltrans Contract Manager will meet 
with the selected consultant in July to refine tasks and schedule.

15

Complete Streets Consistency 
with all Modal Plans

Division of 
Transportation 

Planning
(Sustainable 

Community Planning)

Emily Mraovich Ensure complete streets is included and consistently addressed in all the modal 
transportation plans as they undergo updates.

X Jan 
2017

Jan 
2017

As modal plans are being developed, the Smart Mobility Branch 
comments on them to ensure complete streets are included and properly 
addressed. The Branch has been reviewing the California Transportation 
Plan and the Interregional Transportation Strategic Plan in their draft 
phases. Upcoming plans to review will include the California Bicycle and 
Pedestrian Plan and the California State Rail Plan. 

40

Benefit‐Cost Tool 
Improvements/Lifecycle Cost 

Analysis

Division of 
Transportation 

Planning
(State Planning)

Rose Agacer‐Solis Research methodologies for incorporating complete street investment into benefit‐cost 
analysis. 

X Dec 
2015

Dec 
2015

Focus of action shifted from research directly to implementation by 
adding task to ongoing consultant contract to include active 
transportation projects in the Cal B/C model along with other 
enhancements. 

46

Active Transportation 
Program (ATP) Outreach Plan

Division of Local 
Assistance

Teresa McWilliam Prepare and implement rollout of outreach training for the ATP guidelines.  

X April 
2016

April 
2016

Cycle 2 ATP training was given in all 12 districts during March & April of 
2015.  Additional training will be rolled out to the districts in the spring of 
2016 prior to the Cycle 3 ATP solicitation.

47

Main Streets Guidance  Division of Design 
(Landscape 

Architecture Program)

Lara Justine Print and distribute updated Main Streets Guide; develop a draft proposed 
Implementation Plan.  X June 

2015
Dec 
2015

The printing and distributing of the Main Streets guide was completed in 
November 2013. Implementation Plan development underway.

1. Guidance, Manuals, and Handbooks

2.  Policy and Plans

3. Funding and Project Selection

4. Awareness and Outreach

July 31, 2015
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61

Report Complete Streets Data 
in the Executive Fact Book

Division of Research, 
Innovation, and 

System Information

Mandy Chu Report the complete streets data collected from the Project Delivery Assets (PDA) Web 
Tool in the Caltrans Executive Fact Book 

X Dec 
2014

May 
2016

Complete streets assets cannot be counted at this time, however, 
through the Strategic Management Plan's reporting requirements, and 
development of the mandated Asset Management Tool, complete streets 
features are planned to be included. A baseline will be identified by 2016.

62

LD‐IGR Geobased Tracking 
System (GTS)

Division of 
Transportation 

Planning
(Sustainable 

Community Planning)

Terri Pencovic Ensure that the system that is developed will allow for and is capable of identifying 
complete streets projects and mitigation. Perform an electronic search to monitor if any 
recommended complete streets mitigation was actually done on local development 
projects. X Dec 

2014
June 
2016

Initial architecture of the tracking system has been developed, but 
refinement is necessary along with limitations per assigned access rights. 
Initial consultant contract was extended through July 2015.  Full 
Implementation of database utility not expected until Fall 2015.  The 
assessment of complete streets mitigation will not be available until 
substantial data has been added.  New target completion data is June 
2016.

69

Statewide Complete Streets 
Training Course

Division of 
Transportation 

Planning
(Planning Program 

Management Support 
& Research)

Alison Grimes Roll out the Caltrans Complete Streets training course consisting of a pilot delivery and 
six deliveries statewide. This training will be offered to cross‐functional staff in districts 
and will demonstrate how complete streets relate to all Caltrans work. Curriculum will be 
modified for each district location and updated as new legislation and programs pass. A 
plan for continuation of the course will be developed to hold 6 additional deliveries. 

X June 
2014

Feb 
2017

The pilot course and 6 deliveries within the first contract have been 
completed between October 2013‐February 2015. Courses were held in 
Districts 4, 11, 6, 2, 7, and HQ. A new contract has been executed for 7 
additional courses. The next round of courses is expected to begin in the 
fall of 2015. Locations have yet to be determined. A new contract was 
executed using funds that expire in 2017, thus we can extend the course 
deliveries until the contract end date.

79

Economic Impacts of 
Main Street Improvements on 

State Highways

Division of 
Transportation 

Planning
(State Planning)

Rose Agacer‐Solis Research methodologies, and if applicable, develop a methodology to measure the 
economic impacts of improvements made on main streets.

X Dec 
2016

Dec 
2016

The proposal was not funded by NCHRP.  Division of Planning wanted to 
fund the proposal, but EAB did not have the staff resources to lead the 
research efforts. 

80

Evaluate Multimodal Level of 
Service (MMLOS)

District 5 Adam Fukushima Evaluate the use of MMLOS from the Highway Design Manual to determine its 
effectiveness in assessing impacts and related mitigation in Intergovernmental Review 
projects.

X Dec 
2015 

May 
2015

District 5 IGR evaluated its first IGR project using the Bicycle Level of 
Service from the Highway Capacity Manual. The methodology has shown 
to have utility but further projects need to be evaluated before any 
comprehensive conclusions can be reached. The District will continue to 
evaluate IGR projects using BLOS as appropriate for the project. The 
example project was delayed before the lead agency's planning 
commission and board of supervisors due to extended public input.

5: Data and Performance Measures

6: Training

7: Research

July 31, 2015


