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Complete Streets Implementation Action Plan 2.0 

Action Item Work Plan 

Action Title: Highway Design Manual (HOM) guidance review and update. 

Description: Finalize an update to the HOM guidance related to design speed, place type 
terminology, lane/shoulder widths, and curb extensions (bulb-outs). In addition, hold a meeting 
to discuss the state-of-the-practice and latest research related to trees in the medians of 
conventional highways. Provide a recommendation, and as appropriate, a delivery plan for 
changes to the Chief of the Division of Design. 

Completion Date: Task #1, May 2, 2014; Task #2, May 2014 

Final Deliverable: Task #1, updated HOM guidance; Task #2, recommendation(s), and as 
appropriate, a delivery plan for updating the current HOM guidance on trees in the medians of 
conventional highways. 

Performance Measures: Task #1, HOM update completed and posted on the Caltrans Design 
website; Task #2, recommendation(s), and as necessary, a delivery plan for HOM changes. 

Lead Completion Date Deliverable 
(if applicable) 

Task #1: HOM Update 

Subtask 1.1: Prepare update for Design/OGDS 
Apri l 4, 2014 

Departmental review Kevin Herritt 

Subtask 1.2: Departmental review. Design/OGDS 
April 18, 2014 

Kevin Herritt 

Subtask 1.3: Analyze feedback & prepare Design/ OGDS 
April 28, 2014 

documents for posting. Kevin Herritt 

Subtask 1.4: Post on Design website. Design/OGDS 
May 2, 2014 Updated HOM 

Kevin Herritt 

Task #2: Trees in the Median guidance. 

Subtask 2.1: Meet to review & discuss 
the state-of-the-practice, Design/OGDS 

April2014 
latest research, and draft Kevin Herritt 

text . 

Subtask 2.2: Provide recommendation(s) 
Design/OG DS 

and, as appropriate, a plan 
Kevin Herritt 

May 2014 

to deliver HOM changes. 

3- C7 -IL/-
Date 

Date 
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Complete Street s Implementation Action Plan 2.0 

Action Item Work Plan 

Action Title: Project Initiation Report (PIR) 

Description: The PIR streamlines all of the SHOPP PID formats into 1 SHOPP PID format. This 
effort will incorporate complete streets elements in new PIR guidelines. For SHOPP PIDS, 
Appendix L will be replaced by a new Appendix Z. Appendix Z will function as the new 
guidelines for SHOPP projects. Appendix L will be dedicated to non-SHOPP projects. A pilot 
program will be conducted for t he PIR followed by the revision of Chapter 9 ofthe PDPM. 

Completion Date: October 2014 

Final Deliverable: The PIR Guidelines in Chapter 9 of the PDPM and Appendix Z. 

Performance Measures: 

Inclusion of the CS in the PIR and the PDPM. 

Lead Complet ion Date Deliverable 

(if applicable) 

Task #1: Meet with the PDPM Team while they are making changes to the Chapter 9 and 
Appendix L 
Subtask 1.1: Write a text that will ensure 

the inclusion of CS while revising Chapter 
9 and Appendix L of the PDPM and while 
creating Appendix Z. 

Subtask 1.2: Pilot the new PIR with the 
inclusion of CS improvements. 

Subtask 1.3: Incorporate The new 
Appendix Z into Ch. 9, Appendix L, and 

Appendix Z of the PDPM 

Work Plan Written by: Jannette Ramirez 

Date: 6/11/ 14 

Supervisor Signature 

Esmail Hadjihabib 10/2014 Appendix Z 

OPSC 10/2014 PIR Guidelines 

OPSC 10/ 2018 New Ch. 9 

Print Name Date 

Print Name Dale r I 
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2: Policy and Plans 
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Complete Streets Implementation Action Plan 2.0 

Action Item Work Plan 

Action Title: 2014 CA SHS Roundabouts Inventory Report 

Description: The California State Highway ~ystem (SHS) Roundabouts Inventory Report has been 
compiled by Caltrans to provide an inventory of existing, programmed, and planned roundabouts 
on the SHS. 

Completion Date: June 30, 2014 

Final Deliverable: The roundabout inventory report identifies 21 existing, 35 programmed, and 
64 planned roundabouts. 

Performance Measures: 
Roundabouts help to maximize safety for drivers, cyclists, pedestrians, and reduce the use of 
traffic signals while improving mobility. Roundabouts reduce delays, emissions, and alleviates 
traffic delays. 

lead Completion Date Deliverable 
(if applicable) 

Task #1: Update the roundabouts document 
Subtask 1.1: Update the document, HQ, System 

February- May 
list of 

sources, list of roundabouts, and the Planning Branch, 
2014 

roundabouts and 

map. Juven Alvarez map completed. 

Subtask 1.2: Request and address HQ, System Comments 

comments from Part 1 of the process. Planning Branch, February 2014 addressed and 
Juven Alvarez incorporated. 

Subtask 1.3: Request and address HQ, System 
Comments 

comments from Part 2 of the process. Planning Branch, May 2014 
addressed and 

most 
Juven Alvarez 

incorporated. 

Task #2: Update roundabout information and photos 

Subtask 2.1: Collect any new or updated HQ, System New photos 

photos and incorporate Planning Branch, May 2014 added to new 
Juven Alvarez roundabouts. 

Subtask 2.2: Update the document, HQ, System All items 

sources, and references, if applicable. Planning Branch, May 2014 addressed and 
Juven Alvarez completed. 
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Work Plan Written by: Tracey Frost & Juven Alvarez 
Date: June 13, 2014 

Lead Individual Signature Print Name 

sl.v-fnut Print Name 
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Complete Streets Implementation Action Plan 2.0 

Action Item Work Plan 

Action Title: Interregional Transportation Strategic Plan (ITSP} 

Description: The ITSP is a long range plan :hat is being developed in consultation w ith CaiSTA and 
Caltrans' Division of Programming. It will help to identify and prioritize projects, and incorporate 
complete street elements where appropric te. 

Completion Date: April 2014 

Final Deliverable: A plan that helps to identify and prioritize projects on the California State 
Highway and Intercity Rail system for ITIP funding. 

Performance Measures: Performance me.Jsures and strategies will be re-evaluated in the 2015 
ITSP Update. 

Lead 

Task #1: Draft ITSP 

Subtask 1.1: Draft ITSP Division of 
Transportation 

Planning, Office of 
System Planning-

Frances Dea-
Sanchez 

Task #2: Completed ITSP 

Subtask 2.1: FinaiiTSP Division of 
Transportation 

Planning, Office of 
System Planning-

Frances Dea-
Sanchez 

Work Plan Written by: Frances Dea-Sanchez 
Date: June 13, 2014 

Completion Date Deliverable 
(if applicable) 

June 2015 Draft Plan 

December 2015 Plan 

Date 
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Complete Streets Implementation Action Plan 2.0 

Action Item Work Plan 

Action Title: Adding Complete Streets Elements or Multi-modal Alternatives to the Draft 
Bicycle Guide for District 6 

Description: Existing Bicycle Guides in Caltrans provide mostly bicycle information but do not 
contain Complete Streets Elements or other Multi-modal alternative information. I plan on 
incorporated this information into the Draft Bicycle Guide for District 6. It would contain 
pedestrian, transit, rail and maybe airport information. 

Completion Date: August of 2014 

Final Deliverable: The outcome would be to have important multi-modal information in one 
document and not scattered in several documents. 

Performance Measures: 
The success will be measured on the feedback I receive internally and externally. The demand 
for the information would also be encouraging feedback. 

Lead Completion Dat e 

Task #1 Adding Complete Streets and Multi-modal Alternatives 
Subtask 1.1: Fin ish Bicycle Maps/Data 

Subtask 1.2: Finish Complete Streets and 
Multi-modal information in Doc 
Subtask 1.3: Complete Editing 

Subtask 1.4: Complete Internal and 
External Review 
Subtask 1.5: Document Signed by 
Planning Deputy and District Director 

Work Plan Written by: Pedro Ramirez 
Date: June 25, 2014 

al Signature 

~~na~ 

District 6, Pedro 
6/2014 

Ramirez 

District 6, Pedro 7/2014 
Ramirez 

District 6, Pedro 7/2014 
Ramirez 

District 6, Pedro 8/ 2014 
Ramirez 

District 6, Pedro 8/ 2014 
Ramirez 

Del iverable 
(if applicable) 

Date 

'Date 
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Complete Streets Implementation Action Plan 2.0 

Action Item Work Plan 

Action Title: Complete Bicycle Guide for District 6 

Description: Currently District 6 does not have a Bicycle Guide. A Bicycle Guide is needed due to 
the number of calls I receive pertaining to bicycle related data. The Bicycle Guide will include 
elevation charts, detailed shoulder information, bikes allowed/prohibited, a map, street/postmile 
data, number of lanes, terrain and alternative route data. A bicycle inventory has been completed 
but never signed off by our Planning Deputy. 

Completion Date: August of 2014 

Final Deliverable: Traffic Investigations for example asked me when the Bicycle Guide would be 
finished because the information is useful to them. The bicycle information showing where 
they are allowed and prohibited would be important to them. The bicycle community would 
think that they are more inclusive in the planning of our state routes. 

Performance Measures: 
The success will be measured on the feedback I receive internally and externally. The demand 
for the information would also be encouraging feedback. 

Lead 

Task #1: [Complete Bicycle Guide for District 6] 
Subtask 1.1: Finish Bicycle Maps/Data 

Subtask 1.2: Finish Complete Streets and 
Multi-modal information in Doc 

Subtask 1.3: Complete Editing 

Subtask 1.4: Complete Internal and 
External Review 
Subtask 1.5: Document Signed by 
Planning Deputy and District Director 

Work Plan Written by: Pedro Ramirez 
Date: June 25, 2014 

District 6, Pedro 
Ramirez 

District 6, Pedro 
Ramirez 

District 6, Pedro 
Ramirez 

District 6, Pedro 
Ramirez 

District 6, Pedro 
Ramirez 

Completion Date Deliverable 
(if applicable) 

6/2014 

7/2014 

7/2014 

8/2014 

8/2014 

Date 

to/zs lftt 
Date 
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3: Funding and Project Selection 
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4: Awareness and Outreach 
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5: Data and Performance Measures 
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Complete Streets Implementation Action Plan 2.0 

Action Item           Work Plan 

 
 

Action Title:  Transportation Planning Bicycle Task Force 
 
Description:  Recognizing there are numerous efforts and activities underway on the subject of 
Complete Streets, the Task Force will spur more discussion among leaders in HQ and the 
Districts. The Task Force is a forum to allow a focus discussion with the intent of identifying 
actions that can foster cultural shift within Caltrans to support bicycling. The purpose of the 
Task Force is to advance the mainstreaming of bicycle considerations into Caltrans’ regular 
business practices, advance Caltrans’ active support for bicycling on and off the State Highway 
System, identify actions to enhance bicycling and permeate throughout the Departments 
culture.  
 
Completion Date: Through December 2014 or longer. 
 
Final Deliverable: Short-term and long-term actions, information, research, and 
recommendations.   
 
Performance Measures:  
Establishment of bicycle support baseline and the measurement development of the Task 
Force’s recommendations. 

 Lead Completion Date Deliverable           
(if applicable) 

Task #1: Establish Task Force Charter 

Subtask 1.1: Establish Working Structure- 
Website, Parking lot, Monthly 
teleconferences 
 

Aileen Loe / Bicycle 
Task Force 

February 2014 
Charter/Website/ 

Monthly scheduled 
meetings 

Task #2: Identify Areas of Focus 

Subtask 2.2: Establish baseline – District 
Surveys  

 
Bicycle Task Force June 2014 Results 

Subtask 2.2: Identify Best Practices- 
Survey of States 

 
Bicycle Task Force 

December 2014 
or TBD 

Results 

Subtask 2.1: Develop performance 
measures Bicycle Task Force 

December 2014 
or TBD 

List of 
performance 

measures 

Task #3: Develop Framework for Action 
 

Subtask 3.1: Short-term and long- term 
actions 

 
Bicycle Task Force 

December 2014 
or TBD 

List of Actions 

Task #4: Develop Task Force Recommendations 

Subtask 4.1: Recommendations Bicycle Task Force December 2014 
or TBD 

List of 
Recommendations 
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Work Plan Written by: Emily Mraovich 
Date: June 16, 2014 
 
  

    Emily Mraovich   6/18/14 

 

Signature     Print Name    Date 

 

    Paul Moore    6/18/14 

 

Signature     Print Name    Date 

 

    Aileen Loe    6/18/14 

 

Signature     Print Name    Date 

 

 

 

Transportation Planning Bicycle Task Force Charter—Signed by Kome Ajise, Deputy Director of 

Planning and Modal Programs on February 12, 2014.  
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7: Research 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



s138236
Typewritten Text
79



s138236
Typewritten Text
(Estimated December 2015)

s138236
Typewritten Text
80



s138236
Typewritten Text
81



s138236
Typewritten Text
82

s138236
Pencil



s138236
Typewritten Text
83



s138236
Typewritten Text
84

s138236
Pencil





s138236
Typewritten Text
85

s138236
Pencil





 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
8: Partnerships and Coordination 
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Complete Streets Implementation Action Plan 2.0

Action Item Work Plan

Action Title:

Description: District Planning staff will regularly attend meetings to receive input and share ideas
with stakeholders to continue efforts that will benefit complete streets implementation.

Completion Date: Ongoing

Final Deliverable: District Planning staff will continue to attend stakeholder meetings, receive
feedback, and identify facility improvements with regard to complete streets, bicyclists,
pedestrians, and transit.

Performance Measures:
Including and raising awareness of complete streets, bicyclist, pedestrian, and transit needs by
incorporating said needs into planning documents and proposing projects as appropriate.

Lead Completion Date Deliverable
(if applicable)

Task #1: Attend Stakeholder Meetings
Subtask 1.1: Meet periodically with:

Attendance atLocal Transportation Commissions, these meetings

Mono County Collaborative Planning will allow Caltrans

Team, Eastern Sierra Transportation District 9 staff to

Planning Partnership, Tribal Meetings, have a better
Forest Service/Death Valley Meetings, working

relationship withLTC, RPACS, June Lake Trails Committee, District 9 Planning Ongoing the local agencies.

PDT Meetings, Project Scoping meetings, This also allows

Public Outreach Meetings, City Council Caltrans to better

Meetings, Board of Supervisor Meetings, understand the
Special Interest Group Meetings, Public needs of the

populations weWork Meetings, Local Assistance Projects serve.
and Coordination Meetings.
Subtask 1.2: Attend Unmet Needs Attending these
Hearings: Twice per year, usually in the Federally

mandatedspring, staff attend the lnyo LTC meeting meetings allow

to answer any questions concerning any for staff to have a
unmet transit needs that may exist for District 9 Mass Ongoing better

Transit
populations that rely on public understanding,
transportation. A meeting of the groups and thus better

serve the needsinvolved in assessing unmet needs meets for those reliant
once per year and is called the Social on public
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Services Transportation Advisory Council
(SSTAC). These recommendations go to
the LTC board for a public hearing in
both the North and South County for
lnyo. (Mono County only conducts one
public meeting.) These hearings are
mandated by the Federal Government.
After the hearings are over, the LTC’s
vote whether the needs (if any are found
to exist) are reasonable to
accommodate.
Ta~kft2: Incor • orate Needsin Planning Documents
Subtask 2.1: Transportation Concept District 9 Planning [ Ongoing
Reports
Subtask 2.2: District System District 9 Planning Ongoing
Management Plan Project List

WorkPlan Written by: Dennee Alcala
Date: June 27, 2014

transportation.
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Complete Streets Implementation Action Plan 2.0 

Action Item Work Plan 

Action Title: Early involvement in the PID process 

Description: Complete Streets Coordinators will be involved early on in the PID process. 

Completion Date: 1-31-2017 

Final Deliverable: Early in the process the Complete Streets Coordinator would be attending 
regular meetings that would give input and determine projects in the PIDs. 

Performance Measures: 
By making note of the number meetings and the amount of input the Complete Street 
Coordinator contributes to the PID process 

Lead 

Task #1: Early involvement in the PID process 
Subtask 1.1: Complete Streets 
Coordinator attend 6 to 10 PID meetings 
in the next three years 

Work Plan Written by: Pedro Ramirez 
Date: June 25, 2014 

Lead Individual Signature 

·~~ 

District 6, Pedro 
Ramirez 

Completion Date Deliverable 
(if applicable) 

January 31, 2017 

Date 
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