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RECOMMENDATION: 
 
The California Department of Transportation (Department), on behalf of the City of Sutter Creek 
(City) in Amador County, recommends the California Transportation Commission (Commission) 
extend the period of contract award for three months to July 31, 2012, for the local capital outlay 
SR-104/Prospect Drive Realignment State-Local Partnership Program (SLPP) project.  The project is 
to construct left turn lanes and install a traffic signal. 
 
ISSUE: 
 
In October 27, 2011, the Commission allocated $885,000 for one locally administered SLPP project.  
In accordance with SLPP Guidelines, the deadline to award contracts for projects allocated in 
October 2011 is April 30, 2012.  However, the City will not be able to meet the deadline to award 
the contract due to unexpected project circumstances.  The project is close to a PG&E high pressure 
natural gas supply line and as such, PG&E has asked the City to include a Blasting Plan as part of 
the bid document.  The City has agreed and is in the process of developing the plan and obtaining 
PG&E concurrence.  In addition, an adjacent property owner has offered dedication of minor right of 
way to accommodate larger truck turns and better serve the future demands.   This 6-month time 
extension will allow the City to advertise and award the contract upon completion of the blasting 
plan and resolve final right of way issues. 
 
BACKGROUND: 
 
In April 2010, the Commission adopted the State-Local Partnership Program Guidelines (Resolution 
SLP1B-G-0910-002) which require the agency implementing a project to request a time extension if 
the project will not be awarded within six months of the allocation. The SLPP Guidelines stipulate 
that the Commission may approve a waiver to the timely use of funds deadline one time only for up 
to 20 months. 
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