
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.8f. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief  
 Mass Transportation 

 
Subject: POST-FACT REQUEST TO EXTEND THE PERIOD OF PROJECT 

REIMBURSEMENT FOR LOCALLY- ADMINISTERED STIP TRANSIT PROJECT, 
PER STIP GUIDELINES 
WAIVER-12-18 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a five month extension for the period of project 
reimbursement, to May 31, 2012, for the Glendale Grade Separation project (PPNO 9814). 
 
ISSUE: 
 
On June 6, 2007, the Commission approved Resolution MFP-06-22 allocating a total of $31,375,000 
to the City of Glendale (City) for the Glendale Grade Separation project.  A contract was awarded on 
November 6, 2007.  A waiver for project completion was also granted on September 23, 2010.  The 
City was unable to close out the project and submit final invoices within the 180 days allowed after 
the June 30, 2011 termination date due to delay in the City releasing the retention payment.  Issues 
that contributed to the delay in the release of the retention payment included:  resolution of claims by 
the prime contractor, claims by subcontractors and delay in payment to the Department for 
additional encroachment permits.  The City acknowledges that a time extension request should have 
been submitted prior to the deadline of December 30, 2011, but concludes that staff was focused on 
resolving the issues stated prior, which were necessary to close-out the construction contract.  
 
The City has proposed to submit a final invoice in draft form for Department review while waiting 
for a decision by the Commission on this time extension request.  A five month extension for the 
period of project reimbursement to extend the deadline to May 31, 2012, is being requested. 
 
BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that a local agency has 180 
days after project acceptance to make the final payment to the contractor or vendor, prepare the final 
report of expenditure, and submit the final invoice to the Department for reimbursement.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
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