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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2011-12 and FY 2012-13. 

 
In FY 2011-12, the California Transportation Commission (Commission) voted 354 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of July 11, 2013, 352 projects 
totaling $4.9 billion have been awarded.  Funding for two projects has lapsed.  Given that all projects 
voted in FY 2011-12 have been either awarded or lapsed, this section will not be included in future 
reports. 
 
In FY 2012-13, the Commission voted 282 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of July 11, 2013, 194 projects totaling $734.6 million have 
been awarded. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2011-12 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 

Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 89 1 $1,440,521 0 39 76 

September 2011 18 $76,605 18 0 $68,050 0 7 12 

October 2011 18 $166,249 18 0 $159,284 0 4 11 

December 2011 21 $264,582 21 0 $170,911 0 15 15 

January 2012 28 $274,056 28 0 $186,410 0 17 24 

February 2012 9 $155,085 8 1 $108,819 0 3 4 

March 2012 32 $217,923 32 0 $203,616 0 17 21 

April 2012 27 $659,617 27 0 $563,354 0 12 21 

May 2012 43 $574,297 43 0 $497,487 0 14 25 

June 2012 68 $685,977 68 0 $650,530 0 26 52 

TOTAL 354 $4,938,673 352 2 $4,048,982 0 154 261 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 

Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 72 0 $404,198 2 39 56 

September 2012 15 $88,281 14 0 $70,659 1 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 25 0 $94,967 1 18 24 

January 2013 14 $53,491 13 0 $38,029 1 12 13 

March 2013 40 $120,390 36 0 $69,532 4 33 36 

May 2013 47 $278,203 13 0 $20,272 34 12 12 

June 2013 48 $632,722 3 0 $2,565 45 2 2 

TOTAL 282 $1,826,485 194 0 $734,687 88 135 173 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 12-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2012-13 Project Allocation Status

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04 0066 1G560 ALA 880 Upgrade median barrier. 22-Aug-12 30-Nov-13 $1,174 Project will be re-advertised due to a 
conflict with a nearby project. A time 
extension for this project was 
approved on 3/5/13.

11 0840 29030 SD 5 Footing/Column Retrofit, 
Concrete Barrier, Planting and 
Irrigation.

22-Aug-12 31-Aug-13 $2,641 Bids opened 6/13/13. Pending award.

07 0309S 1170U LA 10 Construct soundwalls. 27-Sep-12 31-Dec-13 $8,260 Project to be combined with EA 
1170U.  A time extension for this 
project was approved on 5/4/13.

07 0309N 1170U LA 10 Construct HOV lanes, widen 
bridges, and realign ramps.

6-Dec-12 31-Dec-13 $34,200 Project to be combined with EA 
11172.  A time extension for this 
project was approved on 6/11/13.

08 0176F 0G840 SBd 15 Upgrade Existing Roadside 
Rest Area.

8-Jan-13 31-Jul-13 $11,273 Project will be re-scoped and re-
advertised.  Concurrent time 
extension is being requested.

02 3421 2E350 TRI 299 Curve Improvement with HMA 
over AB and Construct 
Retaining Walls.

5-Mar-13 30-Sep-13 $2,330 Bids opened 4/30/13. Pending award.

06 6414 0E660 KER 99 Replace chain link railing, place 
slope paving and irrigation 
conduit.

5-Mar-13 30-Sep-13 $1,065 Bids opened 6/26/13. Pending award.

10 7352 0G800 SJ 12 Pavement rehabilitation and 
bridge construction.

5-Mar-13 30-Sep-13 $32,589 Project advertised on 4/29/13. Bid 
opening date 7/16/13.

10 0196 0S950 MER 99 Paint bridge and slope paving. 5-Mar-13 30-Sep-13 $900 Bids opened 6/25/13. Pending award.

11 0836 29040 SD 94 Cold plane, place rumble 
strips, MBGR and curb ramps.

5-Mar-13 30-Sep-13 $13,008 Bids opened 6/27/13. Pending award.
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