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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program 
baseline agreement for the Arboleda Road Freeway (PPNO 5414) project in Merced County. 

 
ISSUE: 
 
The Department proposes to amend the State Route (SR) 99 Corridor Bond Program baseline 
agreement for the Arboleda Road Freeway project (PPNO 5414) in Merced County to revise the 
project limits. 
 
BACKGROUND: 
 
The Arboleda Road Freeway project will widen 5.9 miles of SR 99 from four lanes to six lanes from 
Buchanan Hollow Road to Miles Creek Overflow, and construct an interchange at Arboleda Road.  
The construction contract was awarded on April 6, 2012, with construction completion scheduled for 
March 2016. 
 
The Mission Avenue Interchange/Freeway project (PPNO 0528D), which is immediately north of 
the Arboleda Road Freeway project, widened SR 99 from four lanes to six lanes from Owens Creek 
Bridge to 0.3 mile south of Childs Avenue, and constructed an interchange at Mission Avenue.  
Construction was completed in April 2008.  However, the newly widened freeway was not striped as 
a 6-lane freeway because it is only two miles long and it connects to a 4-lane freeway on both ends. 
 
With the completion of the Arboleda Road Freeway project and the adjacent Freeway Upgrade & 
Plainsburg Road I/C project (PPNO 5401), SR 99 will be six lanes from the Madera/Merced County 
line to 0.3 mile south of Childs Avenue, a distance of over 12 miles.  Therefore, it is proposed to 
increase the limits of the Arboleda Road Freeway project to include restriping of the Mission 
Avenue Interchange/Freeway project.  Is it expected that the cost of the restriping can be funded 
from the Arboleda Road Freeway project contingency budget, and no additional funding is needed.  
The proposed changes are shown in the table below. 
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REVISE:  ARBOLEDA ROAD FREEWAY PROJECT (PPNO 5414) 
 

 
 
RESOLUTION R99-PA-1314-02 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreement for the Arboleda Road Freeway project (PPNO 5414) 
with the information described above. 

Caltrans

PM Ahead

PS&E
CON

Caltrans

PM Back

Caltrans
Caltrans

CO
County District PPNO EA Element Const. Year
Merced 10

Route/Corridor

23,900

Merced County Association of Governments

Change
Proposed

0
31,333

5414 41570
PA&ED
R/W

Location
Description:

Arboleda Road Freeway
Near Merced, on Route 99 from Buchanan Hollow Road to Miles Creek overflow 0.3 mile south of Childs Avenue.                                                                   
Convert to 6 lane freeway from Buchanan Hollow Road to Miles Creek Overflow, restripe from four lanes to six 
lanes from Miles Creek Overflow to 0.3 mile south of Childs Avenue, and construct interchange at Arboleda Road.  
(TCRP #104)                                                                                 

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

IIP                                     
Existing 31,333 31,333 4,917 546 1,970

2011-12 4.6 10.5 R12.7 99

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00
31,333    

0 00
4,917 546 1,970    23,900  

959
State Bond                              
Existing 91,319 91,319 78,360

0 0
12,000

Change 0 0
959  

0
Proposed 91,319 91,319     78,360    

4,400

12,000
TCRP (Committed)                        
Existing 5,000 5,000 600
Change 0 0

    Proposed 5,000 5,000     4,400
0

600  
0

Total
Existing 127,652 127,652     12,000
Change 0 0     

 23,900
 0 0

 5,905 2,570
0

5,905 2,57078,360 4,917
0 0

Proposed 127,652 127,652    12,000 23,900 78,360 4,917
0
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