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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) not approve this request to allocate an additional $70,000 
to Lake County for the locally administered State Transportation Improvement Program  
(STIP) Transportation Enhancement (TE) Bridge Arbor Bikeway.  The request is not consistent with 
STIP Guidelines.  The project is described below. 
 
ISSUE: 
 
Additional funds are being requested for the previously voted locally administered Bridge Arbor 
Bikeway STIP TE Reserve project (PPNO 3036C) to complete the Project Approval and 
Environmental Document (PA&ED) phase. 
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Allocation Amount 
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2.5c.(3b) Supplemental Financial Allocation for Locally Administered STIP TE Projects  Resolution FP-13-__  
 off the State Highway System  

1 
$70,000 

 
County of Lake 

LAPC 
01-Lake 

 

 
Bridge Arbor Bikeway.  Between the Nice Lucerne Cutoff at 
Westlake Drive and Bridge Arbor North/State Route 20 
intersection at Upperlake. Construct Class I and Class III 
bikeways.       
 
(Supplemental Allocation for $70,000 from FY 14-15 TE 
Reserve PPNO 01-3036.) 
 
Outcome/Output:  Provide a safe facility for bicycle commuters. 
 

THE DEPARTMENT DOES NOT RECOMMEND THE 
APPROVAL OF THIS REQUEST AS IT IS NOT CONSISTENT 

WITH STIP GUIDELINES 
 

 
01-3036C 

RIP TE/14-15 
PA&ED 
$70,000 

0100020311 

 
2012-13 
101-0890 

FTF 
20.30.600.731 

 
 
$70,000 
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PROJECT DESCRIPTION: 
 
This project is located in Lake County between the Nice Lucerne Cutoff at Westlake Drive and the 
Bridge Arbor North/State Route 20 intersection near the Town of Upper Lake.  The project will 
construct Class I and Class III bikeways to provide a safe route for bicycle commuters and provide a 
facility for recreational purposes. 
 
FUNDING STATUS: 
 
On January 19, 2011, the Commission allocated $50,000 for PA&ED for this project. 
 
REASONS FOR COST INCREASE: 
 
The Bridge Arbor Bikeway project experienced a $70,000 cost increase to the environmental phase for 
two reasons.   
 
The first reason is a bad estimate.  The initial environmental estimate grossly underestimated the effort 
required to complete the environmental process.  This is due to the project being different from the 
standard projects that Lake County typically has constructed. 
 
The second reason is the need for additional environmental documentation.  This includes biological, 
archaeological, geotechnical, hydraulic, surveying and preliminary design work.  Since the initial 
estimate for this project was submitted Lake County has had time to go more in depth into what was 
required to complete environmental studies.  There will be a fairly long pedestrian bridge over Middle 
Creek and the project transverses quite a distance through environmentally sensitive areas.  These 
areas include extensive wetlands and riparian habitat, which require detailed environmental studies 
and environmental surveys that require more time and are more costly to complete.  The need for 
many of these advanced studies and surveys cannot be predicted until after the environmental work 
begins, which makes the environmental efforts very difficult to estimate.  
 
RECOMMENDATION: 
 
The Department recommends that the Commission not approve the request for $70,000, as it is not 
consistent with STIP Guidelines. 
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