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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a 20-month time extension for the period of 
project completion to June 30, 2015, for the Metrolink Positive Train Control (PTC) project, in Los 
Angeles, Orange, Ventura, San Bernardino, Riverside and San Diego Counties. 

 
ISSUE: 
 
On May 20, 2010, the Commission approved Resolution BFP-09-06 allocating $32,715,778 in 
Proposition 116 funds to the Southern California Regional Rail Authority (SCRRA) for the 
Metrolink Positive Train Control project.  The SCRRA will not be able to fully expend the allocated 
funds by the deadline due to industry delays in finalizing the PTC software necessary for commuter 
and freight railroads that share the rail network.  Such a delay has had a ripple effect on the overall 
program and implementation of this new train safety technology including federal certification, 
system testing and acceptance and project close-out.   
 
Therefore, SCRRA respectfully requests a 20-month time extension for the period of project 
completion to June 30, 2015.      
 

 
BACKGROUND: 
 
Current Proposition 116 Rail Guidelines stipulate that a local agency has up to 36 months from the 
award of the contract in which to complete the project.  The Commission may approve waivers to 
the timely use of funds deadline one time only for up to 20 months in accordance with Government 
Code Section 14529.8. 
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