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County Applicant Name Corridor Name
 Original Project 
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 Revised Project 

Cost 
 Original Match 
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TLSP CONST 
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Original 
CONST Start 

Date

Revised        
CONST Start 

Date

Alameda Alameda County Redwood Road  $          125,000  $          134,000  $            1,000  $          10,000  $        124,000 March-09 February-09

Alameda Alameda County CMA San Pablo Corridor  $     25,400,000  NC  $     4,000,000  NC  $   21,400,000 March-10 December-09

Alameda San Leandro ATMS Expansion  $          558,000  NC  $        208,000  NC  $        350,000 January-09 NC

Current 
Allocation 
Request

Contra Costa San Ramon Crow Canyon  $          428,000  $          404,700  $          94,000  $          94,700  $        310,000 October-08 May-09

Contra Costa San Ramon Bollinger Canyon  $          729,218  $          709,450  $        234,118  $        234,450  $        475,000 October-08 May-09

Contra Costa Walnut Creek
Ygnacio Valley Road 
Corridor  $       2,083,621  $       1,750,000  $        372,166  $        261,000  $     1,489,000 February-09 May-09

Fresno Fresno Shaw Avenue  $       3,000,000  $       3,003,000  $        900,000  $        903,000  $     2,100,000 April-09 June-09

Fresno Fresno Clovis Avenue  $       3,000,000  $       3,087,400  $        900,000  $        987,400  $     2,100,000 April-09 June-09

Kings Hanford 12th Avenue  $          160,000  NC  $          70,000  NC  $          90,000 August-08 October-08 Allocated

Los Angeles Compton Rosecrans Avenue  $       1,462,500  $       1,452,000  $        262,500  $        402,000  $     1,050,000 July-08 January-09

Los Angeles Culver City Citywide TLSP  $          550,000  NC  $        110,000  NC  $        440,000 December-08 NC

Los Angeles Glendale
Colorado Street/ San 
Fernando Road  $          925,476  $          766,250  $        204,311  $        153,250  $        613,000 February-09 June-09

Los Angeles Glendale Brand Blvd.  $       1,403,972  $       1,162,250  $        309,905  $        232,250  $        930,000 February-09 June-09

Los Angeles Glendale
Glendale Avenue / 
Verdugo Road  $       2,714,855  $       2,247,500  $        599,482  $        449,500  $     1,798,000 February-09 June-09

Los Angeles Inglewood La Brea Avenue  $          606,000  NC  $        180,000  NC  $        426,000 February-08 December-08

Los Angeles Long Beach Long Beach Area TLSP  $       9,000,000  NC  $     6,000,000  NC  $     3,000,000 September-08 February-09

Los Angeles Pasadena Fair Oaks Avenue  $            95,000  NC  $          17,000  NC  $          70,000 March-09 NC

Los Angeles Pasadena Hill Avenue  $            90,000  NC  $          17,000  NC  $          66,000 March-09 NC

Los Angeles Pasadena Del Mar Boulevard  $          187,000  NC  $          34,000  NC  $        138,000 March-09 NC

Los Angeles Pasadena California Boulevard  $            93,000  NC  $            8,000  NC  $          68,000 March-09 NC

Los Angeles Pasadena Orange Grove Boulevard  $          256,000  NC  $          47,000  NC  $        188,000 March-09 NC

Los Angeles Pasadena Los Robles Avenue  $          146,000  NC  $          27,000  NC  $        107,000 March-09 NC

Los Angeles Pasadena Sierra Madre Boulevard  $          151,000  NC  $          28,000  NC  $        110,000 March-09 NC

NC = No Change
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Los Angeles Pasadena San Gabriel Boulevard  $            57,000  NC  $          10,000  NC  $          42,000 March-09 NC

Los Angeles Santa Clarita
Advanced System 
Detection Expansion  $          600,000  NC  $        100,000  NC  $        500,000 October-08 January-09

Marin Marin County
Sir Frances Drake 
Boulevard  $          260,000  NC  $          52,000  NC  $        208,000 June-08 January-09 Allocated

Orange Garden Grove TMC Upgrade  $       5,880,702  $       5,437,720  $     3,941,702  $     3,578,720  $     1,859,000 January-09 NC

Current 
Allocation 
Request

Orange OCTA Countywide TLSP  $       8,000,000  NC  $     4,000,000  NC  $     4,000,000 January-09 March-09

Placer Roseville East ITS Coordination  $       1,294,446  NC  $        129,446  NC  $     1,165,000 September-08 August-08 Allocated

Riverside Corona TLSP ATMS Phase II  $       5,511,000  NC  $     1,023,000  NC  $     4,488,000 June-09 NC

Current 
Allocation 
Request

Riverside Murrieta
Murrieta Hot Springs 
Road  $          597,000  NC  $        119,000  NC  $        478,000 November-08 NC

Current 
Allocation 
Request

Riverside Temecula
Citywide Traffic Signal 
Synchronization  $          566,500  NC  $          51,500  NC  $        515,000 May-09 NC

Sacramento Citrus Heights
TLSP Phase II 
Greenback Lane  $          218,000  NC  $          38,000  NC  $        180,000 July-08 NC Allocated

Sacramento Citrus Heights
TLSP Phase III Antelope 
Road  $          124,000  NC  $          22,000  NC  $        102,000 January-10 NC

Sacramento Rancho Cordova Folsom Boulevard  $          360,000  $          380,000  $        180,000  $        200,000  $        180,000 January-09 February-09

Sacramento Sacramento TLSP  $       3,857,000  NC  $        995,000  NC  $     2,862,000 June-09 NC

Sacramento Sacramento County Madison Avenue  $          627,000  NC  $        485,000  NC  $        142,000 August-08 September-08 Allocated

Sacramento Sacramento County Florin Road  $          501,000  NC  $        100,000  NC  $        401,000 January-09 NC

San Bernardino Rancho Cucamonga Foothill Boulevard  $          450,000  NC  $        225,000  NC  $        225,000 September-08 NC Allocated

San Bernardino SANBAG TLSP Tier 3 & 4  $       4,000,000  NC  $     2,000,000  NC  $     2,000,000 February-09 April-10

San Diego El Cajon Main Street  $          120,000  NC  $                 -    NC  $        120,000 February-09 NC

San Diego San Diego County South Mission Road  $          100,000  NC  $          22,000  NC  $          78,000 August-08 October-08 Allocated

San Diego San Diego County
Bonita Road, Sweetwater 
Road, Briarwood Road  $       1,473,000  NC  $        755,000  NC  $        718,000 August-08 October-08 Allocated

San Diego San Marcos
San Marcos Blvd. Smart 
Corridor  $          646,050  $          646,000  $          97,050  $          97,000  $        549,000 July-08 December-08 Allocated

San Diego San Marcos Rancho Santa Fe Road  $          336,000  $          336,000  $          42,000  $          70,000  $        266,000 January-09 March-09 Allocated

San Diego SANDAG East-West Metro Corridor  $       1,417,000  NC  $        150,000  NC  $     1,267,000 August-08 October-08

Current 
Allocation 
Request

NC = No Change
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San Diego SANDAG
At-grade Crossing Traffic 
Synchronization  $       1,020,000  NC  $        200,000  NC  $        820,000 August-08 October-08

Current 
Allocation 
Request

San Diego SANDAG I-15 Corridor  $       2,412,000  $       2,422,000  $        250,000  $        260,000  $     2,162,000 August-08 October-08

Current 
Allocation 
Request

San Diego SANDAG I-805 Corridor  $          790,000  NC  $        150,000  NC  $        640,000 August-08 October-08

Current 
Allocation 
Request

San Diego SANDAG Transit Signal Priority  $       6,294,360  $       2,947,000  $     2,572,160  $     1,996,000  $        951,000 November-08 NC

Current 
Allocation 
Request

San Diego Santee Mission Gorge Road  $          520,000  NC  $        104,000  NC  $        416,000 May-09 NC

San Diego Santee Magnolia Avenue  $          145,000  NC  $          29,000  NC  $        116,000 May-09 NC

San Diego Vista North Santa Fe Avenue  $          201,000  NC  $          40,000  NC  $        161,000 September-08 October-08 Allocated

San Diego Vista South Melrose Drive  $          321,000  NC  $          54,000  NC  $        267,000 August-08 October-08 Allocated

San Francisco San Francisco MTA Highway 1 Phase II  $     12,847,000  --------  $     7,737,000  --------  $     5,110,000 August-08 ---------- Delete

San Francisco San Francisco MTA
Franklin, Gough & Polk 
Streets  $     10,220,000  NC  $     5,110,000  NC  $     5,110,000 January-09 Add

San Joaquin Tracy Tracy Boulevard  $          210,000  $          160,000  $          60,000  $          10,000  $        150,000 January-09 March-09

San Joaquin Tracy Grant Line Road  $          430,000  $          620,000  $        130,000  $        320,000  $        300,000 January-09 March-09

San Mateo
San Mateo County 
(C/CAG) Smart Cooridor Projects  $     17,725,000  $     17,605,000  $     7,725,000  $     7,605,000  $   10,000,000 July-09 December-09

Santa Clara San Jose TLSP  $     20,000,000  NC  $     5,000,000  NC  $   15,000,000 June-09 January-09
Partial 

Allocation

Santa Clara Santa Clara County
County Expressway 
TDCS for TLSP  $          990,000  NC  $          90,000  NC  $        900,000 September-09 NC

Santa Cruz Watsonville Signal Corridor Upgrade  $          180,000  NC  $          12,000  NC  $        120,000 July-09 NC

Sonoma Santa Rosa Steele Lane / Guerneville  $       1,557,500  NC  $        457,500  NC  $     1,100,000 August-08 NC Allocated

Funding for Bond Administration (2%)  $     2,000,000 

Total Recommended Funding (excluding City of Los Angeles)  $ 100,000,000 

NC = No Change
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Alameda Alameda County Redwood Road  $          134,000  $          10,000  $        124,000 February-09

Alameda Alameda County CMA San Pablo Corridor  $     25,400,000  $     4,000,000  $   21,400,000 December-09

Alameda San Leandro ATMS Expansion  $          558,000  $        208,000  $        350,000 January-09

Contra Costa San Ramon Crow Canyon  $          404,700  $          94,700  $        310,000 May-09

Contra Costa San Ramon Bollinger Canyon  $          709,450  $        234,450  $        475,000 May-09

Contra Costa Walnut Creek Ygnacio Valley Road Corridor  $       1,750,000  $        261,000  $     1,489,000 May-09

Fresno Fresno Shaw Avenue  $       3,003,000  $        903,000  $     2,100,000 June-09

Fresno Fresno Clovis Avenue  $       3,087,400  $        987,400  $     2,100,000 June-09

Kings Hanford 12th Avenue  $          160,000  $          70,000  $          90,000 October-08

Los Angeles Compton Rosecrans Avenue  $       1,452,000  $        402,000  $     1,050,000 January-09

Los Angeles Culver City Citywide TLSP  $          550,000  $        110,000  $        440,000 December-08

Los Angeles Glendale
Colorado Street/ San 
Fernando Road  $          766,250  $        153,250  $        613,000 June-09

Los Angeles Glendale Brand Blvd.  $       1,162,250  $        232,250  $        930,000 June-09

Los Angeles Glendale
Glendale Avenue / Verdugo 
Road  $       2,247,500  $        449,500  $     1,798,000 June-09

Los Angeles Inglewood La Brea Avenue  $          606,000  $        180,000  $        426,000 December-08

Los Angeles Long Beach Long Beach Area TLSP  $       9,000,000  $     6,000,000  $     3,000,000 February-09

Los Angeles Pasadena Fair Oaks Avenue  $            95,000  $          17,000  $          70,000 March-09
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Los Angeles Pasadena Hill Avenue  $            90,000  $          17,000  $          66,000 March-09

Los Angeles Pasadena Del Mar Boulevard  $          187,000  $          34,000  $        138,000 March-09

Los Angeles Pasadena California Boulevard  $            93,000  $            8,000  $          68,000 March-09

Los Angeles Pasadena Orange Grove Boulevard  $          256,000  $          47,000  $        188,000 March-09

Los Angeles Pasadena Los Robles Avenue  $          146,000  $          27,000  $        107,000 March-09

Los Angeles Pasadena Sierra Madre Boulevard  $          151,000  $          28,000  $        110,000 March-09

Los Angeles Pasadena San Gabriel Boulevard  $            57,000  $          10,000  $          42,000 March-09

Los Angeles Santa Clarita
Advanced System Detection 
Expansion  $          600,000  $        100,000  $        500,000 January-09

Marin Marin County Sir Frances Drake Boulevard  $          260,000  $          52,000  $        208,000 January-09

Orange Garden Grove TMC Upgrade  $       5,437,720  $     3,578,720  $     1,859,000 January-09

Orange OCTA Countywide TLSP  $       8,000,000  $     4,000,000  $     4,000,000 March-09

Placer Roseville East ITS Coordination  $       1,294,446  $        129,446  $     1,165,000 August-08

Riverside Corona TLSP ATMS Phase II  $       5,511,000  $     1,023,000  $     4,488,000 June-09

Riverside Murrieta Murrieta Hot Springs Road  $          597,000  $        119,000  $        478,000 November-08

Riverside Temecula
Citywide Traffic Signal 
Synchronization  $          566,500  $          51,500  $        515,000 May-09

Sacramento Citrus Heights
TLSP Phase II Greenback 
Lane  $          218,000  $          38,000  $        180,000 July-08

Sacramento Citrus Heights TLSP Phase III Antelope Road  $          124,000  $          22,000  $        102,000 January-10
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Sacramento Rancho Cordova Folsom Boulevard  $          380,000  $        200,000  $        180,000 February-09

Sacramento Sacramento TLSP  $       3,857,000  $        995,000  $     2,862,000 June-09

Sacramento Sacramento County Madison Avenue  $          627,000  $        485,000  $        142,000 September-08

Sacramento Sacramento County Florin Road  $          501,000  $        100,000  $        401,000 January-09

San Bernardino Rancho Cucamonga Foothill Boulevard  $          450,000  $        225,000  $        225,000 September-08

San Bernardino SANBAG TLSP Tier 3 & 4  $       4,000,000  $     2,000,000  $     2,000,000 April-10

San Diego El Cajon Main Street  $          120,000  $                 -    $        120,000 February-09

San Diego San Diego County South Mission Road  $          100,000  $          22,000  $          78,000 October-08

San Diego San Diego County
Bonita Road, Sweetwater 
Road, Briarwood Road  $       1,473,000  $        755,000  $        718,000 October-08

San Diego San Marcos
San Marcos Blvd. Smart 
Corridor  $          646,000  $          97,000  $        549,000 December-08

San Diego San Marcos Rancho Santa Fe Road  $          336,000  $          70,000  $        266,000 March-09

San Diego SANDAG East-West Metro Corridor  $       1,417,000  $        150,000  $     1,267,000 October-08

San Diego SANDAG
At-grade Crossing Traffic 
Synchronization  $       1,020,000  $        200,000  $        820,000 October-08

San Diego SANDAG I-15 Corridor  $       2,422,000  $        260,000  $     2,162,000 October-08

San Diego SANDAG I-805 Corridor  $          790,000  $        150,000  $        640,000 October-08

San Diego SANDAG Transit Signal Priority  $       2,947,000  $     1,996,000  $        951,000 November-08

San Diego Santee Mission Gorge Road  $          520,000  $        104,000  $        416,000 May-09
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San Diego Santee Magnolia Avenue  $          145,000  $          29,000  $        116,000 May-09

San Diego Vista North Santa Fe Avenue  $          201,000  $          40,000  $        161,000 October-08

San Diego Vista South Melrose Drive  $          321,000  $          54,000  $        267,000 October-08

San Francisco San Francisco MTA Highway 1 Phase II  --------  --------  $     5,110,000 ----------

San Francisco San Francisco MTA
Franklin, Gough & Polk 
Streets  $     10,220,000  $     5,110,000  $     5,110,000 January-09

San Joaquin Tracy Tracy Boulevard  $          160,000  $          10,000  $        150,000 March-09

San Joaquin Tracy Grant Line Road  $          620,000  $        320,000  $        300,000 March-09

San Mateo
San Mateo County 
(C/CAG) Smart Cooridor Projects  $     17,605,000  $     7,605,000  $   10,000,000 December-09

Santa Clara San Jose TLSP  $     20,000,000  $     5,000,000  $   15,000,000 January-09

Santa Clara Santa Clara County
County Expressway TDCS for 
TLSP  $          990,000  $          90,000  $        900,000 September-09

Santa Cruz Watsonville Signal Corridor Upgrade  $          180,000  $          12,000  $        120,000 July-09

Sonoma Santa Rosa Steele Lane / Guerneville  $       1,557,500  $        457,500  $     1,100,000 August-08

Funding for Bond Administration (2%)  $     2,000,000 

Total Recommended Funding (excluding City of Los Angeles)  $ 100,000,000 
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