
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 
 

 
“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 3.2a. 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2011-12 and FY 2012-13. 

 
In FY 2011-12, the California Transportation Commission (Commission) voted 354 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of February 4, 2013, 351 
projects totaling $4.0 billion have been awarded.  Funding for two projects has lapsed.  
 
In FY 2012-13, the Commission has voted 147 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of February 4, 2013, 89 projects totaling $285.4 million have 
been awarded. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2011-12 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 

Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 89 1 $1,440,521 0 39 76 

September 2011 18 $76,605 18 0 $68,050 0 7 12 

October 2011 18 $166,249 18 0 $159,284 0 4 11 

December 2011 21 $264,582 21 0 $170,911 0 15 15 

January 2012 28 $274,056 28 0 $186,410 0 17 24 

February 2012 9 $155,085 8 1 $108,819 0 3 4 

March 2012 32 $217,923 32 0 $203,616 0 17 21 

April 2012 27 $659,617 27 0 $561,190 0 12 21 

May 2012 43 $574,297 42 0 $496,791 1 14 25 

June 2012 68 $685,977 68 0 $650,331 0 26 53 

TOTAL 354 $4,938,673 351 2 $4,048,086 1 154 262 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 

Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 54 0 $196,771 20 34 49 

September 2012 15 $88,281 9 0 $45,177 6 6 9 

October 2012 18 $35,814 11 0 $16,604 7 9 11 

December 2012 26 $133,477 10 0 $11,143 16 11 11 

January 2013 14 $53,491 5 0 $14,485 9 5 5 

TOTAL 147 $795,170 89 0 $285,435 58 65 85 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 12-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2011-12 Project Allocation Status

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocatio
n Amount Project Status

11 0842 28960 IMP 86 Construct scour mitigation, 
two bridges.

23-May-12 28-Feb-13 $696 Extension request Dec. 2012 meeting 
approved.

FY 2012-13 Project Allocation Status

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocatio
n Amount Project Status

04 0485K 2A440 SCL 152 Place & widen HMA rdwy, 
const soil nail walls, RWs & left 
turn lane.

9-Jul-12 31-Jul-13 $8,751 Delegated authority July 2012, 
reported in Aug. 2012. Bids opened 
1/15/13. Pending award.

03 3991 2F350 NEV 20 Rehab 12.0 lane miles of 
roadway.

22-Aug-12 28-Feb-13 $5,800 Combined w/2F360 into 2F35U.  
Awarded.*

03 3992 2F360 NEV 20 Rehab 12.0 lane miles of 
roadway.

22-Aug-12 28-Feb-13 $3,900 Combined w/2F350 into 2F35U.  
Awarded.*

04 0229B 1A320 CC 580 Replace brdg deck, const ret 
wall, conc barrier and HMA.

22-Aug-12 28-Feb-13 $18,459 Bids scheduled 10/31/12. Extension 
request Mar. 2013 meeting.

04 0066 1G560 ALA 880 Upgrade median barrier. 22-Aug-12 28-Feb-13 $1,174 Bids scheduled to open 10/30/12. 
Extension request Mar. 2013 

04 0716F 4A320 SM 280 Construct metal beam guard 
railing and vegetation control.

22-Aug-12 28-Feb-13 $3,453 Bids opened 10/9/12. Extension 
request Mar. 2013 meeting.

07 3036 22820 VEN 1 Replace seawall and repair 
shoulder.

22-Aug-12 28-Feb-13 $16,400 Bids opened 11/29/12. Pending 
award.

07 3712 25200 LA 405 Rehab concrete slabs, upgrade 
guardrail.

22-Aug-12 28-Feb-13 $35,752 Bid opened 5/13/12. Extension 
request Mar. 2013 meeting.

07 3725C 25263 LA 5 Replace concrets slabs. 22-Aug-12 28-Feb-13 $11,552 Bid opened 5/13/12. Extension 
request Mar. 2013 meeting.

07 3984 26610 LA 134 Install MBGR, crash cushions 
and end treatments. 

22-Aug-12 28-Feb-13 $1,217 Bids opened 1/17/13. Pending award.

07 4187 27690 LA 170 Install plants, construct 
irrigation systems over 23 

22-Aug-12 28-Feb-13 $1,110 Combined w/27720 into 2769U.  
Awarded.*

07 4190 27720 LA 170 Install plants, construct 
irrigation systems over 23 

22-Aug-12 28-Feb-13 $1,020 Combined w/27690 into 2769U.  
Awarded.*

07 4188 27700 LA 118 Install plants, construct 
irrigation systems over 21 

22-Aug-12 28-Feb-13 $1,200 Combined w/27740 into 2770U.  
Awarded.*

07 4196 27740 LA 118 Install plants, construct 
irrigation systems over 21 

22-Aug-12 28-Feb-13 $1,200 Combined w/27700 into 2770U.  
Awarded.*

08 0170M 0K710 SBD 15 Reconfigure connectors,                
Rt. 15/Rt. 215.

22-Aug-12 28-Feb-13 $137,608 Design -Build project.  Awarded.*

08 0170M 0K710 $18,594
08 0069G 0M880 SBD 15 Install traffic signal and 

construct curb ramps.
22-Aug-12 28-Feb-13 $423 Bids opened 1/17/2013. Pending 

award.
08 0236K 0Q240 SBD 138 Install pipeliner, culvert, rock 

slope protection and imported 
borrow.

22-Aug-12 28-Feb-13 $1,150 Advertise date cancelled Jan. 2013. 
Award pending.

11 0840 29030 SD 5 Seismic retrofit, rehab two 
bridge structures.

22-Aug-12 28-Feb-13 $2,641 Bids opened 11/8/12. Extension 
request Mar. 2013 meeting.

12 5504A 0J670 ORA 241 Reconstruct slope, upgrade 
drainage system and 

22-Aug-12 28-Feb-13 $1,221 Bids opened 2/7/13. Pending award.

* Projects updated as awarded will be reflected in the next status report book item. 
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