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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a six-month time extension for the period of 
contract award to May 31, 2014, for the Regional Connector Transit Corridor project, in Los 
Angeles County. 

 
ISSUE: 
 
On May 7, 2013, the Commission approved Resolution HST1A-A-1213-06 allocating $114,874,000 
in Proposition 1A High-Speed Passenger Train Bond (HSPTB) funds to the Los Angeles County 
Metropolitan Transportation Authority (MTA) for the Regional Connector Transit Corridor project.  
The MTA has been unable to award the third-party contract due to a delay in the procurement 
process of the Design-Build contract.   
 
The delay is a result of amendments required during the Request for Proposal process, including 
updates to the design criteria and standards, as well as contract scope modifications.  The project 
management team has taken all possible mitigation measures to limit any further changes to the 
procurement process.  Therefore, MTA respectfully requests a six-month time extension for contract 
award to May 31, 2014.      
 

 
BACKGROUND: 
 
In February 2010, the Commission adopted Proposition 1A HSPTB Guidelines (Resolution HST1A-
G-0910-01) which require the agency implementing a project to request a time extension if the 
project will not be awarded within six months of the allocation.   
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