
 
 
 
 
 
 
 
 
 
 

 
Commitment to Project Delivery: 

Revised Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  5 6 12 1 24 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 19.4 $ 109.0 $ 105.7 $ 6.5 $ 240.6 

 

Original Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  5 7 11 1 

 

24 
 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $  19.4 $  110.4 $ 104.3 $  6.5 $  240.6 

District 5 
 

Amendment to     
Contract for Delivery* 

 

FY 2009/2010 

* Revised FY 2009/2010 Contract reflects the impacts due to mandated furloughs.  
 
 
District 5 commits to the deliveries by quarter of the projects listed by Revised Ready to 

List (RTL) milestones and dollar values as shown above. 
 

 
 
 
 
 
 
 
 

Attachment 1: Revised FY 2009/2010 Project RTL Baseline 
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